



Board of Transportation, February 1, 2017

Product Evaluation Program Awareness


Natalie Roskam, PE, CPM




Technology Highlight (Approved)

FREEVAL - WZ

- FREEVAL-WZ is a planning analysis tool used to quantify work zone impacts to freeways.
- Enhanced through NCDOT Research Project 2015-09 to incorporate the Highway Capacity Manual, 6th ed., with Kittelson & Associates and Institute for Transportation Research and Education (ITRE) at NCSU.
- Allows queuing analysis over time (24 hours in 15 minute increments) and space (up to 15 miles).
- FREEVAL-WZ allows our engineers to:
 - Compare Work Zone Scenarios
 - Identify Diversion Targets
 - Optimize Lane Closures - When and How Long
 - Calculate Traffic Volumes, Average Travel Time, and User Costs
 - Analyze Incident Management and Weather Impacts
 - Create Public Outreach Materials



Facility Preview



Step 1: Global Inputs

Step 2: AADT Inputs

Step 3: Daily Facility Inputs

Step 4: Advanced Facility Inputs

Step 5: Work Zone Inputs

Compare

Work Zones

Add

WZ Scenario - New Work Zone (10)

Remove

Time Period

Start Time: 10:00 (1)

End Time: 10:00 (96)

Segments

Start: 2

End: 5

Work Zone Parameters

WZ Type/Severity: 1 Lane Closure

Area Type: Urban

Lateral Distance (ft.): 2

Barrier Type: Plastic Drum

Work Zone Speed Limit: 55

☒ Enable Custom/Advanced Input
 ☐ Use HCM FFS Prediction Model (Lane Closures Only)

Work Zone Segment Inputs

| Work Zone Option | Seg. 1 | Seg. 2 | Seg. 3 | Seg. 4 | Seg. 5 | Seg. 6 | Seg. 7 | Seg. 8 | Seg. 9 |
|-----------------------------|--------------------------|-------------------------------------|-------------------------------------|-------------------------------------|-------------------------------------|--------------------------|--------------------------|--------------------------|--------------------------|
| Work Zone Active | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> |
| Lane Closure | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> |
| Number of Closed Lanes | | 1 | 1 | 2 | 2 | | | | |
| Cross Over | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | | | | |
| Number of Lanes | | | | | | | | | |
| Cross Over Speed Limit | | | | | | | | | |
| Shoulder Work | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | | | | |
| Use Custom Capacity | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | | | | |
| Custom Capacity (veh/ln) | | | | | | | | | |
| Crossover CAF | | 1.0 | 1.0 | 1.0 | 1.0 | | | | |
| Final WZ Capacity (veh/ln) | | 1937 | 1937 | 1565 | 1565 | | | | |
| Work Zone Speed Limit (mph) | | 55 | 55 | 55 | 55 | | | | |
| Work Zone FFS (mph) | | 55 | 55 | 55 | 55 | | | | |
| Override Work Zone FFS | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | | | | |
| User Specified WZ FFS (mph) | | | | 50 | 50 | | | | |



FREEVAL-WZ Report

Summary Output


Project: I-40 Case Study

Facility Length: 12.5 miles (34 segments)

Analyst: ITRE

Analysis Period: 14:00pm - 6:00am (64 time periods)

Scenario: Base Year



| Performance Measure | Base Scenario | WZ Scenario 1 | WZ Scenario 2 | WZ Scenario 3 |
|-------------------------------|---------------|----------------|----------------|----------------|
| | I-40 EB | WZ1: 8PM | WZ2: 9PM | WZ3: 10PM |
| Average Travel Time (min) | 26.45 | 34.93 | 27.32 | 26.47 |
| VHT (travel / interval (hrs)) | 15,205 | 20,176 | 15,714 | 15,213 |
| VHD (delay / interval (hrs)) | 9,097 | 14,068 | 9,606 | 9,105 |
| Space Mean Speed (mph) | 28.2 | 21.2 | 27.2 | 28.1 |
| Reported Density (pc/mi/ln) | 20.3 | 27.1 | 21.1 | 20.4 |
| Max D/C | 1.21 | 1.49 | 1.32 | 1.21 |
| Max V/C | 0.97 | 0.97 | 0.97 | 0.97 |
| User Cost (\$) | 463,195.50 | 716,306.88 | 489,092.81 | 463,596.81 |
| Max Hourly User Cost (\$) | 147,699.03 | 147,699.03 | 147,699.03 | 147,699.03 |
| Work Zone Summary | | | | |
| WZ Name | - | WZ1: 8PM | WZ2: 9PM | WZ3: 10PM |
| Time Active | - | 20:00-0:00 | 21:00-1:00 | 22:00-2:00 |
| Segments Active | - | 32 | 32 | 32 |
| Severity | - | 1 lane closure | 1 lane closure | 1 lane closure |
| WZ Speed Limit | - | 55 | 55 | 55 |
| Area Type | - | Urban | Urban | Urban |
| Barrier Type | - | Soft Barrier | Soft Barrier | Concrete |
| Lateral Distance | - | 2.00 ft | 2.00 ft | 2.00 ft |



FREEVAL-WZ Report

Summary Output

Project: I-40 Case Study


Facility Length: 12.5 miles (34 segments)

Analyst: ITRE

Analysis Period: 14:00pm - 6:00am (64 time periods)

Performance Measure: Average Travel Time (Minutes)

| Base Scenario | WZ Scenario 1 | WZ Scenario 2 | WZ Scenario 3 | |
|-----------------------------|---------------|----------------|----------------|----------------|
| I-40 EB | WZ1: 8PM | WZ2: 9PM | WZ3: 10PM | |
| 26.45 | 34.93 | 27.32 | 26.47 | |
| Space Mean Speed (mph) | 28.2 | 21.2 | 27.2 | 28.1 |
| Reported Density (pc/mi/ln) | 20.3 | 27.1 | 21.1 | 20.4 |
| Max D/C | 1.21 | 1.49 | 1.32 | 1.21 |
| Max V/C | 0.97 | 0.97 | 0.97 | 0.97 |
| User Cost (\$) | 463,195.50 | 716,306.88 | 489,092.81 | 463,596.81 |
| Max Hourly User Cost (\$) | 147,699.03 | 147,699.03 | 147,699.03 | 147,699.03 |
| Work Zone Summary | | | | |
| WZ Name | - | WZ1: 8PM | WZ2: 9PM | WZ3: 10PM |
| Time Active | - | 20:00-0:00 | 21:00-1:00 | 22:00-2:00 |
| Segments Active | - | 32 | 32 | 32 |
| Severity | - | 1 lane closure | 1 lane closure | 1 lane closure |
| WZ Speed Limit | - | 55 | 55 | 55 |
| Area Type | - | Urban | Urban | Urban |
| Barrier Type | - | Soft Barrier | Soft Barrier | Concrete |
| Lateral Distance | - | 2.00 ft | 2.00 ft | 2.00 ft |






Night-Time Lane Closure Volume Sensitivity

Distance

I-40 East

Time


2 p.m.
to
6 a.m.




- 70-80 MPH
- 60-70 MPH
- 50-60 MPH
- 40-50 MPH
- 30-40 MPH
- 20-30 MPH
- 10-20 MPH
- 0-10 MPH

M2-47


Night-Time Lane Closure Volume Sensitivity




Base Case
– No Work Zone




5PM Lane Closure




6PM Lane Closure




7PM Lane Closure



8PM Lane Closure



9PM Lane Closure



10PM Lane Closure

Product Highlight (Under Evaluation)

Calciment

- Calciment is powder that is a byproduct of lime production that contains both free calcium oxide and pozzolans.
- It is used for subgrade stabilization, full depth reclamation, modifying and drying soils.
- Calciment provides more time for mixing, spreading and compaction than Portland cement, has a lower carbon footprint than lime or cement, contains 100% recycled material, and is more economical than lime or cement.
- LEED certified product and approved in 8 other DOTs and a Turnpike Authority.
- 50% savings vs. Cut and Fill and
25% savings vs. Lime or Portland Cement.



| Unified Group Symbol | GW | GP | GM | GC | SW | SP | SM | SC | ML | CL | OL | MH | CH | OH | PT |
|-----------------------------|-----------------|-------|------------|-------|-------|--------------|----------------|----------------|-----|-----|-----------------|-----|-------|-------|-----|
| AASHTO Group Classification | A-1-a | A-1-a | A-1-b | A-1-b | A-1-b | A-1-b or A-3 | A-2-4 Or A-2-5 | A-2-6 Or A-2-7 | A-4 | A-6 | A-4 | A-5 | A-7-6 | A-7-5 | A-8 |
| | | | Calciment® | | | | | | | | | | | | |
| | | | | | | | Lime | | | | | | Lime | | |
| | Portland Cement | | | | | | | | | | Portland Cement | | | | |



Product Highlight (Under Evaluation)

Calciment

1. Calciment is transported to the job site in a pneumatic tanker.



2. Then transferred to a spreader truck.



3. Calciment, water and soil are mixed using a reclaimer.



4. After mixing, a drum roller or sheep foot compacts the pulverized mix.



5. Compacted material is then graded to a final crown, profile and cross slope.



6. Surface is ready for a final smooth roll and seal.



Product Highlight (Under Evaluation)

Calciment

Airports

O-Hare - IL



Piedmont Triad
- NC



Richmond
Airport - VA



Building Pad Parking Lot

Volvo Plant -
SC



Ikea - OH



Amazon
Distribution -
MD



Wal-Mart - VA



Roads


I-81 - VA



I-79 - PA



Pennsylvania
Turnpike



I-90 - OH



I-69 - IN

