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Bonner Bridge Replacement 
Project ‐ Phase II

Peer Exchange Meeting 

October 24‐25, 2011

Meeting Purposes

• Evaluate the changes in coastal conditions 
(shoreline position, dune stability, habitat) 
that resulted from Hurricane Irene

• Identify issues, constraints, and concerns 
associated with the future maintenance of    
NC 12

• Provide engineering advice on design 
parameters for long‐term transportation 
options at the two breach sites

Overview of Bonner Bridge 
Replacement Project Studies

Project Area

• Bodie Island to 
Rodanthe

• Includes three• Includes three     
NC 12 “hot spots”

• 50‐year project life

Coastal Studies

• Oregon Inlet migration, profile, and gorge 
alignment

• Impacts of overwash

i i l d f h li i i• Historical and future shoreline position

• Accelerated sea level rise

• Potential locations for/ Impacts of an island 
breach

• Offshore coastal processes

Natural Systems

• Surface waters and water quality

• Biotic communities

• Wetlands and open water habitat• Wetlands and open water habitat

• Unique and rare habitats

• Fisheries and wildlife

• Threatened and endangered species
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Project Alternatives

• Beach nourishment

• Road relocation

• Bridging• Bridging

– In NC 12’s current location

– West of the forecasted 2060 shoreline

• Phasing

Selected Alternative (2010)

• Parallel Bridge Corridor with NC 12 
Transportation Management Plan

• Includes construction of “short” bridge 
across Oregon Inlet, and…..

Selected Alternative (2010)

• Coastal monitoring program within project 
area

• Refuge habitat/NC 12 vulnerability forecasting g y g
study

• Environmental review/determine alternatives 
for study

• Use NEPA/Section 404 Merger Process to 
study, select, and finalize future phases

Selected Alternative (2010)

• Coastal monitoring program within project 
area

• Refuge habitat/NC 12 vulnerability forecasting g y g
study

• Environmental review/determine alternatives 
for study

• Use NEPA/Section 404 Merger Process to 
study, select, and finalize future phases

Pea Island Rodanthe

C-2



3

Proposed Schedule –
Long‐term Repairs

• Scoping – Oct 18, 2011

• Convene Expert Panel re: Coastal Conditions – Oct 24‐25, 2011

M T M ti (CP2/2A) D 2011• Merger Team Meeting (CP2/2A) – Dec 2011

• Public Involvement – Dec 2011

• Merger Team Meeting (CP3) – Jan 2012

• Contract awarded for Pea Island – Aug 2012

• Design‐Build contract awarded for Rodanthe – Dec 2012
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Bonner Bridge Replacement 
Project ‐ Phase II

Peer Exchange Meeting 

October 24‐25, 2011

Overview of Future Coastal 
Studies

Selected Alternative (2010)

• Coastal monitoring program within project 
area

• Refuge habitat/NC 12 vulnerability forecasting g y g
study

• Environmental review/determine alternatives 
for study

• Use NEPA/Section 404 Merger Process to 
study, select, and finalize future phases

Coastal Monitoring Program

• Collect data on:

– Geomorphological characteristics of corridor

– Distance of critical features (dunes, shorelines) to 
NC 12 roadway

– Location and extent of overwash

– NC 12 roadway maintenance activities

– Changes in biotic communities/ habitat

– Data on dredge disposal/nourishment projects

– Data on major storm events

Coastal Monitoring Program

• Methodology:

– Aerial photography, four times per year

– Bathymetric data

– Grain size analysisG a s e a a ys s

– Analysis of NC 12 maintenance data

– Annual field surveys to determine changes in 
biotic communities

– Collect agency data on storm events, dredge 
disposal/beach nourishment projects

Coastal Monitoring Program

• Summarize data collection into:

– Annual reports that discuss findings of the 
program, changes in project area conditions

– Annual reassessment of predicted shorelines

– Additional report every five years‐ includes data 
from other university or agency studies
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Vulnerability Study

• Work with USFWS to assess possible scenarios

• Study to be conducted by an independent 
lpanel

• Results to be reviewed every five years

Permit Conditions

• Analyze change to Refuge habitat due to 
terminal groin

– Use STELLA or similar modeling software

• Re evaluate historical rate of shoreline erosion• Re‐evaluate historical rate of shoreline erosion

• Geo‐spatial monitoring plan to analyze Refuge 
habitat changes

• Quarterly monitoring of physical and 
biological parameters along ocean shoreline

Pea Island Rodanthe

Proposed Schedule –
Long‐term Repairs

• Scoping – Oct 18, 2011

• Convene Expert Panel re: Coastal Conditions – Oct 24‐25, 2011

M T M ti (CP2/2A) D 2011• Merger Team Meeting (CP2/2A) – Dec 2011

• Public Involvement – Dec 2011

• Merger Team Meeting (CP3) – Jan 2012

• Contract awarded for Pea Island – Aug 2012

• Design‐Build contract awarded for Rodanthe – Dec 2012
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Hurricane Irene Impacts to NC 12
August 27, 2011

Rodanthe Breach
aka: South Pea Island

Mirlo Beach, 
S‐Curves

8/28
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Mid‐Pea Island Breach
aka: Old Sandbag Area

Ranger Stationg
New New Inlet
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Contact Information:

Jerry D. Jennings, PE
Division Engineer
jjennings@ncdot.gov              
(252) 482‐7977
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