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hwy&rail_summaries_w_MiniMasters_20120610_4aQCd2 FINAL.xlsx Capital Cost Summary 7/9/2012 5:17 PM

Capital Cost Summaries by Port/Market Scenario Pairings

Port Site Name
Port Site Number
Market Scenario RoRo / Oversize Cold Storage Grain Wood Mini1 Mini2 RoRo / Oversize Cold Storage Grain Wood Mini

B C C1 C2 C3 (Break Bulk
Dredge Depth for Containers 45' 51' 42' 42' 45' 47' 51' Retrofit) 51' 51' 51' 51'
Terminal Design & Operation RTG RTG 2B, RS 2B, RTG C+80%dwell C+65%dwell C+65%dwell RTG ASC RTG ASC

WATER COSTS
Dredge Costs - Total 11$                         68$                         -$                        -$                        -$                        -$                        68$                         68$                         -$                        -$                        197$                       315$                       427$                       -$                        427$                       432$                       432$                       362$                       362$                       

Terminal & Berth Costs - Total 395$                       395$                       49$                         80$                         55$                         372$                       579$                       137$                       258$                       272$                       287$                       301$                       49$                         80$                         55$                         485$                       1,486$                    1,556$                    1,065$                    1,170$                    
HIGHWAY COSTS

Port Access Construction Costs, $ MIL* 18$                         18$                         18$                         18$                         18$                         18$                         18$                         18$                         -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        76$                         76$                         13$                         13$                         
Level 1 Highway Projects - Construction, $ MIL 146$                       146$                       140$                       -$                        146$                       6$                           146$                       146$                       -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        22$                         22$                         44$                         44$                         
Level 2 Highway Projects - Construction, $ MIL 170$                       170$                       170$                       -$                        -$                        -$                        170$                       170$                       -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        197$                       197$                       
Level 3 Highway Projects - Construction, $ MIL 2,172$                    2,172$                    1,362$                    -$                        946$                       579$                       3,378$                    3,378$                    2,242$                    2,242$                    2,242$                    2,242$                    2,242$                    1,833$                    -$                        448$                       271$                       2,874$                    2,242$                    2,242$                    2,242$                    2,242$                    

Subtotal Highway Construction, $ MIL 2,505$                    2,505$                    1,690$                    18$                         1,109$                    602$                       3,711$                    3,711$                    2,242$                    2,242$                    2,242$                    2,242$                    2,242$                    1,833$                    -$                        448$                       271$                       2,874$                    2,340$                    2,340$                    2,496$                    2,496$                    
Estimated Right of way, 29% Construction, $ MIL 726$                       726$                       490$                       5$                           322$                       175$                       1,076$                    1,076$                    650$                       650$                       650$                       650$                       650$                       532$                       -$                        130$                       79$                         833$                       679$                       679$                       724$                       724$                       

Total Highway Costs, $ MIL 3,231$                    3,231$                    2,180$                    23$                         1,431$                    777$                       4,788$                    4,788$                    2,892$                    2,892$                    2,892$                    2,892$                    2,892$                    2,365$                    -$                        578$                       350$                       3,707$                    3,019$                    3,019$                    3,219$                    3,219$                    
RAIL COSTS

Port Access Construction Costs, $ MIL 3$                           3$                           9$                           3$                           9$                           9$                           9$                           9$                           -$                        -$                        -$                        -$                        -$                        8$                           -$                        8$                           8$                           8$                           17$                         17$                         15$                         15$                         
Railroad Sytem Costs Construction, $ MIL 158$                       158$                       158$                       -$                        -$                        158$                       158$                       158$                       -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        

Subtotal Railroad Construction, $ MIL 161$                       161$                       168$                       3$                           9$                           168$                       168$                       168$                       -$                        -$                        -$                        -$                        -$                        8$                           -$                        8$                           8$                           8$                           17$                         17$                         15$                         15$                         
Estimated Right of way, 29% Construction, $ MIL 47$                         47$                         49$                         1$                           3$                           49$                         49$                         49$                         -$                        -$                        -$                        -$                        -$                        2$                           -$                        2$                           2$                           2$                           4$                           4$                           1$                           1$                           

Railroad Signals 1 EA@ $1 MIL at POW, MHC, Radio, 
Southport, and River Road, $ MIL 2$                           2$                           2$                           -$                        -$                        2$                           2$                           2$                           1$                           1$                           1$                           1$                           1$                           1$                           1$                           1$                           1$                           1$                           1$                           1$                           1$                           

Total Railroad Costs, $ MIL 209$                       209$                       218$                       3$                           12$                         218$                       218$                       218$                       1$                           1$                           1$                           1$                           1$                           12$                         -$                        12$                         12$                         12$                         21$                         21$                         17$                         17$                         
Total Port Access Costs 5$                           5$                           14$                         3$                           12$                         14$                         14$                         14$                         1$                           1$                           1$                           1$                           1$                           12$                         -$                        12$                         12$                         12$                         21$                         21$                         17$                         17$                         

Total Railroad System Costs 204$                       204$                       204$                       -$                        -$                        204$                       204$                       204$                       -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        

INLAND FACILITIES
2 RO RO Ramps / RO RO Scenario @ 39 / Ramp $ Total 78$                         78$                         78$                         78$                         78$                         

Grain - Assume Tie to Existing Private Elevators -$                        -$                        -$                        -$                        -$                        
Cold Storage, Assume $24 MIL 24$                         24$                         24$                         24$                         24$                         

Container - Assume Inland Intermodal Term In Charlotte @ $131 MIL 131$                       131$                       131$                       131$                       131$                       131$                       131$                       131$                       131$                       131$                       131$                       131$                       131$                       131$                       

Subtotal for Inland Facilities 131$                       131$                       78$                         24$                         -$                        -$                        233$                       233$                       131$                       131$                       131$                       131$                       131$                       78$                         24$                         -$                        -$                        233$                       131$                       131$                       131$                       131$                       

Total Cost, $ MIL 3,977$                    4,034$                    2,525$                    50$                         1,523$                    1,050$                    5,678$                    5,885$                    3,161$                    3,282$                    3,493$                    3,626$                    3,752$                    2,503$                    24$                         670$                       417$                       4,863$                    5,089$                    5,159$                    4,795$                    4,900$                    

Morehead City / Radio Island Port of Wilmington River Road Southport
4 63 5

Containers Containers Containers Containers
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making history

The Port of Longview signed a long term property 
lease welcoming the first export grain terminal 
constructed in the United States in more than 25 
years. 

Export Grain Terminal (EGT) selected the Port 
of Longview based on its dynamic combination 
of river, rail and real estate.  The Port’s available 
waterfront property on the deep draft Columbia 
River and dedicated rail corridor serviced by both 
Union Pacific and Burlington Northern Santa Fe 
rail lines fulfilled EGT’s site selection criteria.

Construction of the export terminal is underway 
and expected to be operational for the fall 2011 
harvest.  

For the first time in more than 25 years, an export grain terminal is being 
built in the US. Export Grain Terminal, welcome to the Port of Longview.
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Export Terminal

An artistic rendering of the 
completed grain terminal.

Making room for new growth

The Port removed an old dock to 
prepare for the grain terminal. 
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terminal fast facts

Location  Berth 9, Columbia River mile 66 

Commodities Corn, soybeans & wheat   

Storage capacity  4,740,000 bushels/ 130,000 MT 

Silos  36 - concrete, 140 ft. high x 45 ft.  
  diameter

  

VESSEL LOADING FEATURES

Dock length 500 ft.

Maximum depth 43 feet

Equipment Three fixed shiploaders with   

  moveable arms

Capacity  120,000 BPH* or 3,000 MT/hr

RAIL UNLOADING FEATURES

Rail   Four complete loop tracks (approx.  
  46,000 total feet) designed to accom- 
  modate four – 110 car unit trains

Accessibility Served by the BNSF Railway  
  and Union Pacific Railroad main line,  
  with a dedicated spur to the Port 

Equipment Three receiving pits

Capacity  120,000 BPH* or 3,000 MT/hr

BARGE UNLOADING FEATURES

Dock length 240 ft.

Equipment Marine Leg

Capacity  40,000 BPH* or 1,000 MT/hr

* Bushels per hour

benefits delivered to the community
The export terminal will generate significant benefits for 

the Port community. The $200 million dollar, privately 

funded export terminal is injecting the area with much 

needed jobs and tax revenue.  

With a construction phase of nearly two years, the proj-

ect will generate more than 200 construction jobs and 

benefits for local vendors and suppliers.  Upon comple-

tion, the terminal will employ approximately 50 full time 

employees and generate 35 more jobs associated with 

the additional 200 vessels and 650 unit trains servicing 

the facility annually. 

Upon completion and assessment, the terminal will gen-

erate up to $2 million dollars in tax revenue to fund local 

government, schools and improvements to the area.

Port of Longview    10 Port Way, Longview, WA 98632    tel 360.425.3305  fax 360.425.8650  www.portoflongview.com
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Rough‐order‐of‐magnitude (ROM) construction cost estimates were developed for the two proposed 
redevelopment options of the Port of Wilmington (POW) Container Terminal and for the conceptual 
container terminal layout proposed for the Radio Island property owned by the North Carolina State 
Port Authority (NCSPA) near the Port of Morehead City.  These layouts were developed by AECOM and 
are part of a Maritime Study for the North Carolina State Ports Authority (NCSPA).  Reports performed in 
2006 by Moffatt and Nichol also were used in the development of these cost estimates.  These reports 
are the 2006 Port of Wilmington Container Yard Improvements Report (2006 POWCYIR) and the 2007 
Requests for Letters of Interest:  Development of Radio Island (2007 RLI:DRI).  

Common to all options are the unit costs used, construction contingency as a percentage of raw 
construction cost, soft cost as a percentage of construction package cost, and escalation.   Soft costs, 
which are estimated at 15% of the total construction costs, include planning, design, testing, permitting, 
bid services, construction services and management, and start‐up.  Mobilization and demobilization 
costs are included and are based on size of the overall construction cost estimate:  5% for POW reach 
stacker option, 4.25% for POW rubber‐tired gantry crane option, and 3.5% for the proposed Radio Island 
container terminal.  Environmental compliance is included in neither construction costs nor soft costs.  
Clean‐up of hazardous materials including asbestos is expressly not included in the construction cost 
estimates.  Cost estimates for natural gas and fuel lines are not included herein either.  However, natural 
gas and fuel are required for terminal operations. 

The unit costs used were developed based on recent final construction costs, recent construction bids, 
and on current final design cost estimates for ports and harbors projects.  The following are explanations 
of the development of quantity take‐offs for the two layout options for the Port of Wilmington container 
terminal redevelopment and for the proposed greenfield project on Radio Island. 

Port	of	Wilmington	Container	Terminal	

Option	1:		Reach	Stacker	
The existing container terminal is approximately 106 acres with a 2,750‐foot‐long wharf.  Under the 
reach stacker proposal, the terminal will be expanded to 132 acres which will include replacement of the 
existing administration building and gate complex and a new intermodal rail yard.  Several buildings on 
the property will be demolished to provide a more rectangular container yard.  The 266,390 SF Transit 
Shed #7 will remain in place. 

Demolition	
Demolition of the various buildings on the property is estimated at $2/sf.  The sum of all buildings to be 
demolished is 77,125 sf.  An additional demolition allowance of $3,000/acre is also included for 26 acres.  
This acreage was calculated by subtracting the existing terminal area of 106 acres from the proposed 
terminal area of 132 acres; this area is the new land being added to the terminal.   
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Civil	Site	Work	
Part of the new land being added, as well as part of the existing terminal, is unpaved.  These areas, 
which total approximately 19.1 acres, will be graded, prepped, and paved with an 8‐inch AC on 16‐inch 
CMB pavement section, which is a conservative section designed for stacked containers.  The new gate 
and parking area totals 10.3 acres (ac); however, 1.3 acres are unpaved and are included in the 
aforementioned 19.1 unpaved acres.  Therefore, only a net of 9.0 acres for the new gate and parking 
area will receive a new 3‐inch wear layer with the remaining balance receiving a full pavement section.  
The reinforced concrete pavement section at the truck inspection plaza is per recommended section in 
the 2006 POWCYIR by Moffatt and Nichol, and the area of the concrete pad is based on the gate canopy 
dimensions.  Striping and signage will be required for 49.1 acres.  This value is derived in Table 1:  Reach 
Stacker Layout Striping and Signage. 

TABLE 1:  Reach Stacker Layout Striping and Signage 

Area (acres)  Description 

+26  New terminal area 
+10.3  Gate and parking complex (9.0 acres resurfacing, 1.3 acres new pavement section) 
+7.1  Additional unpaved area within existing terminal 
+0.95  Footprint of demolished S&R building 
+4.7  To‐be‐rebuilt portions of Wharf 7 (850’ x 125’) and Wharf 8 (500’ x 200’) 

 

Wharves	
The 2,750‐foot‐long berth, divided into Wharves 7, 8, and 9, is in various stages of redevelopment.  
Wharf 9, which is 900 feet long and 150 feet wide, was recently refurbished.   Wharf 8, which is 295 feet 
wide and 900 feet long, is being rebuilt due the deteriorating condition of its piles.  A 400‐foot‐long by 
200‐foot‐wide section of Wharf 8 abutting Wharf 9 has been rebuilt.  The remaining 500 lineal feet of 
Wharf 8 still needs to be rebuilt.  Although Wharf 8 is 295 feet wide, due to cost considerations, only the 
waterside 200 feet will be rebuilt to support the new 100‐foot‐guage quay (ship‐to‐shore, STS) cranes, 
with the remaining 900 feet by 95 feet original wharf to be replaced at a later date and time.  The unit 
cost used is based on recent demolition and reconstruction costs of the rebuilt portion of Wharf 8.  Note 
that the shoreline under Wharf 8 is not armored, hence the reason the wharf is 295 feet wide.  As for 
Wharf 7, the entire 850‐foot‐long wharf is proposed to be rebuilt as a typical 125‐foot‐wide wharf 
capable of handling a 100‐foot gauge quay crane.  The demolition and rebuild of Wharf 7 was cost out in 
this fashion.   

Electrical	
A per acre unit cost of $70,000 for electrical and communications conduit, cable, and equipment was 
developed from lineal foot, per acre, and lump sum costs for large scale final design cost estimates, 
contractor bids, and construction costs.  Electrical and communications conduits, cable, and equipment 
will be required for the new acreage being added (26 ac), the unpaved land within the existing terminal 
boundary which has no existing conduits or service (7.1 ac), and the to‐be‐rebuilt Wharves 7 and 8 (4.7 
ac).  Note that the 1.3 unpaved acres at the gate and parking complex are not included, because that 
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area, although unpaved, currently has electrical service.  Substations, reefer assemblies and platforms, 
security, high mast light poles, and terminal operating system (TOS) infrastructure are shown as 
separate line items, so their associated costs are not part of the aforementioned electrical and 
communications unit cost item.  With the exception of new 4‐gang reefer assemblies, none of the other 
items listed in the preceding statement are proposed for the reach stacker layout. 

Utilities	
Per acre unit costs for utilities were also developed from lineal foot, per acre, and lump sum costs for 
large scale final design cost estimates, contractor bids, and construction costs.  Without evaluating the 
existing utilities as part of a Utility Master Plan, it was assumed that existing utility services within the 
existing terminal boundary are adequate.  Furthermore, it was assumed that retrofit of services within 
the expansion area and construction of new services in the unpaved parcels will be required.   The 
acreage for new fire water and storm drain systems is the sum of the large unpaved area within the 
existing terminal boundary (7.1 ac) and the large unpaved area outside of the existing terminal 
boundary (7.7 ac) for a total value of 14.8 acres.  These two large areas do not appear to have utility 
services traversing them according to utility service maps.  The smaller unpaved areas totaling 4.3 acres, 
which comprise the balance of the 19.1 acres, either have underground utility services or are narrow 
areas adjacent to other areas served by utilities.  

The area of 18.3 acres for fire water and storm drain system retrofit was calculated by subtracting the 
existing terminal area (‐106 ac) and the large unpaved area outside of the existing terminal boundary (‐
7.7 ac), which is included in the new service area calculation, from the proposed 132‐acre terminal.  This 
acreage is primarily newly‐added paved sections or areas with to‐be‐demolished buildings which will 
require new fire hydrants and storm drain inlets and laterals but assumed not to require new 
transmission and conveyance lines.  New domestic water acreage is calculated based on the area of the 
to‐be‐rebuilt Wharves 7 and 8, which is 4.7 acres.  No new or retrofitted sewers are anticipated. 

Gates	and	Buildings	
The quantities for the entry and exit gates were taken from Moffatt and Nichols’ proposed layout shown 
in the 2006 POWCYIR.  AECOM incorporated the same number of lanes and gate accessories in a revised 
layout developed in June 2011.  The building quantities were taken from the same proposed reach 
stacker layout developed by AECOM.  The proposed administration and operations building and the 
reefer shop with generator‐setting service are envisioned as one‐story structures. 

Option	2:		RTG	
The existing container terminal is approximately 106 acres with a 2,750‐foot‐long wharf.  Under the 
rubber‐tired gantry (RTG) proposal, the terminal will be expanded to 143 acres, which will include 
replacement of the existing administration building, maintenance and repair (M&R) facility, and gate 
complex and a new intermodal rail yard.  Several buildings on the property including, but not limited to, 
Transit Shed #7 will be demolished to provide a more rectangular container yard.   
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Demolition	
Demolition of the various buildings on the property is estimated at $2/sf.  The sum of all buildings to be 
demolished is 372,765 sf including the 266,390 sf Transit Shed #7.  An additional demolition allowance 
of $3,000/acre is also included for approximately 138.1 acres.  This acreage was calculated by 
subtracting the previously refurbished and rebuilt Wharves 9 and 8, respectively, totaling 4.9 acres from 
the proposed terminal area of 143 acres.  

Civil	Site	Work	
Part of the new land being added, as well as part of the existing terminal, is unpaved.  These areas, 
which total approximately 19.7 acres, including an additional 0.6 acre of unpaved land around Transit 
Shed #7, will be graded, prepped, and paved with an 8‐inch AC on 16‐inch CMB pavement section, which 
is a conservative section designed for stacked containers.  The new gate and parking area totals 10.3 
acres (ac); however, 1.3 acres are unpaved and are included in the aforementioned 19.1 unpaved acres.  
Therefore, only a net of 9 acres for the new gate and parking area will receive a new 3‐inch wear layer 
with the remaining balance receiving a full pavement section.  The reinforced concrete pavement 
section at the truck inspection plaza is per recommended section in the 2006 POWCYIR by Moffatt and 
Nichol, and the area of the concrete pad is based on the gate canopy dimensions.  Striping and signage 
will be required for the entire terminal except for Wharf 9 and the rebuilt portion of Wharf 8 (143 acres 
minus 4.9 acres for a total of 138.1 acres).  The major cost item in Civil Site Work is the 60,240 lineal feet 
of 7‐foot‐wide by 4‐foot‐thick reinforced RTG runways. 

Wharves	
The 2,750‐foot‐long berth, divided into Wharves 7, 8, and 9, is in various stages of redevelopment.  
Wharf 9, which is 900 feet long and 150 feet wide, was recently refurbished.  Wharf 8, which is 295 feet 
wide and 900 feet long, is being rebuilt due the deteriorating condition of its piles.  A 400‐foot‐long by 
200‐foot‐wide section of Wharf 8 abutting Wharf 9 has been rebuilt.  The remaining 500 lineal feet of 
Wharf 8 still needs to be rebuilt.  Although Wharf 8 is 295 feet wide, due to cost considerations, only the 
waterside 200 feet will be rebuilt to support the new 100‐foot‐gauge quay (ship‐to‐shore, STS) cranes , 
with the remaining 900 feet by 95 feet original wharf to be replaced at a later date and time.  The unit 
cost used is based on recent demolition and reconstruction costs of the rebuilt portion of Wharf 8.  Note 
that the shoreline under Wharf 8 is not armored, hence the reason it is 295 feet wide.  As for Wharf 7, 
the entire 850‐foot‐long wharf is proposed to be rebuilt as a typical 125‐foot‐wide wharf capable of 
handling a 100‐foot gauge quay crane.  The demolition and rebuild of Wharf 7 was cost out in this 
fashion.   

Electrical	
A per acre unit cost of $70,000 for electrical and communications conduit, cable, and equipment was 
developed from lineal foot, per acre, and lump sum costs for large scale final design cost estimates, 
contractor bids, and construction costs.  Redevelopment of electrical and communication services are 
anticipated as part of the conversion of the container yard to a more dense RTG operation.  Relocation 
of high mast light poles and substations are required for an efficient RTG layout.  Container yards 
typically comprise 65 to 70 percent of the total terminal acreage.  As such, the total terminal area of 143 
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acres minus the refurbished Wharf 9 and rebuilt portion of Wharf 8 (‐4.9 ac), or 138.1 acres net, was 
multiplied by a factor of 0.7 to get the approximate container yard area of 96.6 acres.   Substations, 
reefer assemblies and platforms, security, high mast light poles, and terminal operating system (TOS) 
infrastructure are shown as separate line items, so their associated costs are not part of the 
aforementioned electrical and communications unit cost item.  New high voltage and medium voltage 
substations have been included in the electrical cost estimate subtotal as have reefer platforms with 2‐
gang outlets, new high mast light poles with deep foundations, and new terminal operating system 
infrastructure to monitor and orchestrate the more complex operations. 

Utilities	
Per acre unit costs for utilities were also developed from lineal foot, per acre, and lump sum costs for 
large scale final design cost estimates, contractor bids, and construction costs.  Without evaluating the 
existing utilities as part of a Utility Master Plan, it was assumed that existing utility services within the 
existing terminal boundary are adequate.  Furthermore, it was assumed that retrofit of services within 
the expansion area and construction of new services in the unpaved parcels will be required.   As such, 
the acreage for new fire water and storm drain systems is the sum of the large unpaved area within the 
existing terminal boundary (7.1 ac), the large unpaved area outside of the existing terminal boundary 
(7.7 ac), and the former Transit Shed #7 parcel (10.4 ac) for a total value of 25.2 acres.  These three large 
areas do not appear to have utility services traversing them according to the utility service maps.  The 
former Transit Shed #7 parcel includes the transit shed structure (266,390 sf, or 6.1 ac) as well as 
surrounding paved and unpaved land (4.3 ac).  The smaller unpaved areas, throughout the existing 
terminal and expansion area, either have underground utility services or are narrow areas adjacent to 
other areas served by utilities. 

The area of 71.5 acres for fire water and domestic water system retrofit was calculated by applying the 
aforementioned container yard factor of 0.7 to the total terminal area of 143 acres minus the 
refurbished Wharf 9 and rebuilt portion of Wharf 8 (‐4.9 ac), or 138.1 acres net, to give 96.7 acres then 
subtracting from this value the area developed for new fire and storm water services:  the large unpaved 
area within the existing terminal boundary (‐7.1 ac), the large unpaved area outside of the existing 
terminal boundary (‐7.7 ac), and the former Transit Shed #7 parcel (‐10.4 ac).  New domestic water and 
sewer values were calculated based on the area of the to‐be‐rebuilt Wharves 7 and 8, which is 4.7 acres.   

Finally, the storm drain system retrofit area was determined by first subtracting the existing terminal 
acreage of 106 acres from the final terminal acreage of 143 acres.  The resulting value of 37 acres was 
further reduced by removing the large unpaved area outside of the existing terminal boundary (‐7.7 ac) 
and the former Transit Shed #7 parcel (‐10.4 ac), both of which are included in the acreage quantity for 
the new storm drain system.   The net quantity used to calculate the storm drain system retrofit is 18.9 
acres.  

Gates	and	Buildings	
The quantities for the entry and exit gates were taken from Moffatt and Nichols’ proposed layout shown 
in the 2006 POWCYIR.  AECOM incorporated the same number of lanes and gate accessories in a revised 
layout developed in June 2011.  The building quantities were as taken from the same proposed RTG 
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layout developed by AECOM.  The proposed administration and operations building and the reefer shop 
with generator‐setting service are envisioned as one‐story structures. 

Port	of	Morehead	City	

Radio	Island	Container	Terminal	
Radio Island is a 150‐acre greenfield site owned by the North Carolina State Ports Authority and is 
minimally surrounded by a Defense Department installation, a bulk liquid terminal, residences and 
marinas.  A 135.7‐acre container terminal, including 128 acres of existing land and proposed fill and 7.7 
acres of proposed wharf, is envisioned for the majority of the site as shown on the layout developed by 
AECOM in July 2011.  Both a rail line and a highway cross the island, connecting the towns of Morehead 
City and Beaufort, and serve a deepwater site adjacent to the proposed terminal, but neither an 
intermodal yard nor road expansion are included in the conceptual layout or the cost estimate.  Since 
this a completely new terminal, all estimated costs are for the complete terminal as proposed.  

Demolition	and	Civil	Site	Work	
General site demolition, grubbing, and clearing as well as grading and site prep are proposed.  The area 
used to develop cost estimates for these line items is the area of existing land and proposed fill, or 128 
acres.  However, striping and signage are based on the total terminal area of 135.7 acres which includes 
the 7.7‐acre wharf.  The new pavement cost estimated is based on the backlands area of 128 acres 
minus the truck inspection plaza concrete pad (‐0.3 ac) since wharf pavement costs are included in the 
wharf construction unit cost.  A pavement section of 8‐inch AC on 16‐inch CMB pavement section, which 
is a conservative section designed for stacked containers, was used to develop the unit cost.  This 
section may not be necessary for the gate and parking areas; however, using this thicker provides a 
more conservative rough‐order‐of‐magnitude cost estimate.  The reinforced concrete pavement section 
at the truck inspection plaza is per the recommended section in the 2006 POWCYIR by Moffatt and 
Nichol, and the area of the concrete pad is based on the gate canopy dimensions.  Besides paving, the 
other major cost item in Civil Site Work is the 60,240 lineal feet of 7‐foot‐wide by 4‐foot‐thick reinforced 
RTG runways.   

Wharves	
The conceptual pile‐supported wharf is 2,700 feet long by 125 feet wide to support 100‐foot‐gauge quay 
(ship‐to‐shore, STS) cranes.  Rock shore protection (RSP) is required to prevent erosion of the shoreline 
by propeller wash underneath the proposed wharf.  This RSP wraps around the southeast corner of the 
proposed terminal forming a 500‐foot‐long armored southern face against the Morehead City Channel 
and Beaufort Inlet.  The RSP cost estimate, which has a unit price of $9,000/lf, is based on a 3,200‐foot‐
long structure.  Dredging for the toe key of the RSP is also included in this line item cost estimate.    

Given the location of the existing shoreline in relation to the proposed wharf, some portions of shoreline 
will be cut to slope while other portions will be filled to neatlines.  A rough estimation using “eye‐ball” 
measurements of required quantities is 65,000 cy.  The fill would be relatively inexpensive if the cut 
material and/or the dredged material are used as fill material rather than importing sand and soil from 
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other sources.   The unit cost for reuse of on‐site material is $2/cy while importing material would 
increase the unit cost to $12/cy.  To be conservative, the latter unit cost was used.  To prevent fines 
from filtering through the RSP, a geotextile fabric is required between the earth and the RSP.   
Geotextile quantity is based on the length of RSP times the height of the rock slope including tucked‐in 
termination edges at the toe and crest, or 75 feet in length, for a total area of approximately 26,700 sy.  

Electrical	and	Utilities	
Electrical, communication, and domestic water services are provided both in the backlands and on the 
wharf.  Therefore, the area used to calculate the estimated costs of these services is the total terminal 
area including the wharf.  Fire water, wastewater, and storm drain services typically terminate at the 
interface between the wharf and the backlands.  Subtracting the wharf area (‐7.7 ac) from the total 
terminal area of 135.7 acres gives a backlands area of 128.0 acres.  The environmental impact report 
(EIR) performed for development of Radio Island determined that storm water needs to be treated 
before entering Bogue Sound.  The new storm drain system unit price includes the material and 
installation costs of storm water separators.  However, permitting agencies may require more stringent 
filtering techniques than what storm water separators provide. 

Gates	and	Buildings	
The only other items of note which differ from the Port of Wilmington terminal alternatives are two‐
story Administration and Operations buildings rather than the one‐story Administration building 
proposed for the Port of Wilmington container terminal.  The reason for this is that the Radio Island site 
is located across the Morehead City Channel from the existing Morehead City bulk terminal.  It is 
assumed that the proposed Radio Island container terminal will operate independently rather than as 
part of a contiguous port complex as is the case in Wilmington.  
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Container Terminal Unit Construction Costs

2,165,765$                     per acre of terminal (developed including wharves)

Ro/Ro terminal should be less : Assumption of 87.5% of container cost

1,895,044$                     Per acre of terminal
4,200,000$                     Per Mobile Harbor Cranes

Generic Terminal sized to fit 2040 Ro/Ro Demand
Quantity Cost

Terminal 21.23 40,231,792$                
Mobile Harbor Cranes 2 8,400,000$                  
Total Cost 48,631,792$                

Rounded $48,600,000
$49 million
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OFFICE: USACE-SAW

W912HN-09-B-0033 DATE SIGNED: 4-Nov-09

Item Description Type Source Quantity Unit Unit Cost Total

0001 Mobilization/Demobilization Mob/Demob Government Estimate 
(USACE-SAW)

1 LS $500,000.00 $500,000.00

0001 Mobilization/Demobilization Mob/Demob Great Lakes Dredge & Dock 1 LS $965,000.00 $965,000.00

0001 Mobilization/Demobilization Mob/Demob Manson Construction Co. 1 LS $750,000.00 $750,000.00

0002 Dredging Baldhead Shoal 
Channel Ranges 2 and 3

Dreging/Offshore Disposal Government Estimate 
(USACE-SAW)

980,000 CY $3.80 $3,724,000.00

0002 Dredging Baldhead Shoal 
Channel Ranges 2 and 3

Dreging/Offshore Disposal Great Lakes Dredge & Dock 980,000 CY $3.95 $3,871,000.00

0002 Dredging Baldhead Shoal 
Channel Ranges 2 and 3

Dreging/Offshore Disposal Manson Construction Co. 980,000 CY $3.80 $3,724,000.00

0003 Dredging Horseshoe Shoal and 
Snow's Marsh Channels

Dreging/Offshore Disposal Government Estimate 
(USACE-SAW)

145,000 CY $6.60 $957,000.00

0003 Dredging Horseshoe Shoal and 
Snow's Marsh Channels

Dreging/Offshore Disposal Great Lakes Dredge & Dock 145,000 CY $4.25 $616,250.00

0003 Dredging Horseshoe Shoal and 
Snow's Marsh Channels

Dreging/Offshore Disposal Manson Construction Co. 145,000 CY $7.80 $1,131,000.00

0004 Dredging Battery Island Channels Dreging/Offshore Disposal Government Estimate 
(USACE-SAW)

15,000 CY $5.80 $87,000.00

0004 Dredging Battery Island Channels Dreging/Offshore Disposal Great Lakes Dredge & Dock 15,000 CY $5.50 $82,500.00

0004 Dredging Battery Island Channels Dreging/Offshore Disposal Manson Construction Co. 15,000 CY $5.80 $87,000.00

0005 Performance & Payment Bonds Dreging/Offshore Disposal Government Estimate 
(USACE-SAW)

1 LS $46,000.00 $46,000.00

0005 Performance & Payment Bonds Dreging/Offshore Disposal Great Lakes Dredge & Dock 1 LS $25,000.00 $25,000.00

0005 Performance & Payment Bonds Dreging/Offshore Disposal Manson Construction Co. 1 LS $25,000.00 $25,000.00

USACE BID SUMMARY

PROJECT TITLE: Maintenance Dredging, Wilmington Harbor, Outer Ocean Bar, Brunswick County, NC

SOLICITATION NUMBER:
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OFFICE: USACE-SAW

W912HN-10-B-0021 DATE SIGNED: 8-Sep-10

Item Description Type Source Quantity Unit Unit Cost Total

0001 Mobilization/Demobilization Mob/Demob
Government Estimate 

(USACE-SAW)
1 LS $752,000.00 $752,000.00

0001 Mobilization/Demobilization Mob/Demob Southern Dredging Co., Inc. 1 LS $75,000.00 $75,000.00

0001 Mobilization/Demobilization Mob/Demob Cottrell Contracting Corp 1 LS $562,000.00 $562,000.00

0001 Mobilization/Demobilization Mob/Demob Goodloe Marine, Inc. 1 LS $2,329,665.00 $2,329,665.00

0002 Dredging, Anchorage Basin Dreging/CDF Disposal
Government Estimate 

(USACE-SAW)
1,165,000 CY $3.00 $3,495,000.00

0002 Dredging, Anchorage Basin Dreging/CDF Disposal Southern Dredging Co., Inc. 1,165,000 CY $2.00 $2,330,000.00

0002 Dredging, Anchorage Basin Dreging/CDF Disposal Cottrell Contracting Corp 1,165,000 CY $2.09 $2,434,850.00

0002 Dredging, Anchorage Basin Dreging/CDF Disposal Goodloe Marine, Inc. 1,165,000 CY $4.27 $4,974,550.00

0003 Dredging, Between Channel Dreging/CDF Disposal
Government Estimate 

(USACE-SAW)
75,000 CY $2.90 $217,500.00

0003 Dredging, Between Channel Dreging/CDF Disposal Southern Dredging Co., Inc. 75,000 CY $2.40 $180,000.00

0003 Dredging, Between Channel Dreging/CDF Disposal Cottrell Contracting Corp 75,000 CY $2.87 $215,250.00

0003 Dredging, Between Channel Dreging/CDF Disposal Goodloe Marine, Inc. 75,000 CY $11.20 $840,000.00

0004
Dredging, Fourth East Jetty 

Channel
Dreging/CDF Disposal

Government Estimate 
(USACE-SAW)

80,000 CY $4.50 $360,000.00

0004
Dredging, Fourth East Jetty 

Channel
Dreging/CDF Disposal Southern Dredging Co., Inc. 80,000 CY $4.35 $348,000.00

0004
Dredging, Fourth East Jetty 

Channel
Dreging/CDF Disposal Cottrell Contracting Corp 80,000 CY $3.96 $316,800.00

0004
Dredging, Fourth East Jetty 

Channel
Dreging/CDF Disposal Goodloe Marine, Inc. 80,000 CY $7.43 $594,400.00

0005
Dredging, Vopak Terminal, Berths 

1 and 2
Dreging/CDF Disposal

Government Estimate 
(USACE-SAW)

25,000 CY $4.85 $121,250.00

0005
Dredging, Vopak Terminal, Berths 

1 and 2
Dreging/CDF Disposal Southern Dredging Co., Inc. 25,000 CY $10.70 $267,500.00

0005
Dredging, Vopak Terminal, Berths 

1 and 2
Dreging/CDF Disposal Cottrell Contracting Corp 25,000 CY $7.85 $196,250.00

0005
Dredging, Vopak Terminal, Berths 

1 and 2
Dreging/CDF Disposal Goodloe Marine, Inc. 25,000 CY $7.08 $177,000.00

0006 Dredging, Vopak Terminal Dreging/CDF Disposal
Government Estimate 

(USACE-SAW)
11,000 CY $10.11 $111,210.00

0006 Dredging, Vopak Terminal Dreging/CDF Disposal Southern Dredging Co., Inc. 11,000 CY $10.70 $117,700.00

0006 Dredging, Vopak Terminal Dreging/CDF Disposal Cottrell Contracting Corp 11,000 CY $7.85 $86,350.00

0006 Dredging, Vopak Terminal Dreging/CDF Disposal Goodloe Marine, Inc. 11,000 CY $9.91 $109,010.00

0007 Dredging, Berths 3 through 6 Dreging/CDF Disposal
Government Estimate 

(USACE-SAW)
3,000 CY $7.00 $21,000.00

0007 Dredging, Berths 3 through 6 Dreging/CDF Disposal Southern Dredging Co., Inc. 3,000 CY $10.70 $32,100.00

0007 Dredging, Berths 3 through 6 Dreging/CDF Disposal Cottrell Contracting Corp 3,000 CY $9.00 $27,000.00

0007 Dredging, Berths 3 through 6 Dreging/CDF Disposal Goodloe Marine, Inc. 3,000 CY $7.10 $21,300.00

0008 Dredging, Berths 7 through 9 Dreging/CDF Disposal
Government Estimate 

(USACE-SAW)
12,000 CY $5.60 $67,200.00

0008 Dredging, Berths 7 through 9 Dreging/CDF Disposal Southern Dredging Co., Inc. 12,000 CY $10.70 $128,400.00

0008 Dredging, Berths 7 through 9 Dreging/CDF Disposal Cottrell Contracting Corp 12,000 CY $9.00 $108,000.00

0008 Dredging, Berths 7 through 9 Dreging/CDF Disposal Goodloe Marine, Inc. 12,000 CY $7.10 $85,200.00

0009 Performance & Payment Bonds Bonds
Government Estimate 

(USACE-SAW)
1 LS $31,000.00 $31,000.00

0009 Performance & Payment Bonds Bonds Southern Dredging Co., Inc. 1 LS $15,000.00 $15,000.00

0009 Performance & Payment Bonds Bonds Cottrell Contracting Corp 1 LS $25,000.00 $25,000.00

0009 Performance & Payment Bonds Bonds Goodloe Marine, Inc. 1 LS $60,000.00 $60,000.00

USACE BID SUMMARY

PROJECT TITLE: Maintenance Dredging, Wilmington Harbor Anchorage Basin 42 Foot Project, New 
Hanover and Brunswick Counties, NC

SOLICITATION NUMBER:

25
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OFFICE: USACE-SAW

W912PM-11-B-0001 DATE SIGNED: 21-Jan-11

Item Description Type Source Quantity Unit Unit Cost Total

0001 Mobilization/Demobilization Mob/Demob Government Estimate 
(USACE-SAW)

1 LS $436,000.00 $436,000.00

0001 Mobilization/Demobilization Mob/Demob Norfolk Dredging Co. 1 LS $263,000.00 $263,000.00

0001 Mobilization/Demobilization Mob/Demob Weeks Marine, Inc. 1 LS $1,250,000.00 $1,250,000.00

0001 Mobilization/Demobilization Mob/Demob Great Lakes Dredge & Dock 1 LS $75,000.00 $75,000.00

0002 Dredging, Basin 2 Dreging/Offshore Disposal Government Estimate 
(USACE-SAW)

430,000 CY $4.90 $2,107,000.00

0002 Dredging, Basin 2 Dreging/Offshore Disposal Norfolk Dredging Co. 430,000 CY $5.00 $2,150,000.00

0002 Dredging, Basin 2 Dreging/Offshore Disposal Weeks Marine, Inc. 430,000 CY $6.00 $2,580,000.00

0002 Dredging, Basin 2 Dreging/Offshore Disposal Great Lakes Dredge & Dock 430,000 CY $4.60 $1,978,000.00

0003 Dredging, Basin 1 Dreging/Nearshore 
Disposal

Government Estimate 
(USACE-SAW)

115,000 CY $4.90 $563,500.00

0003 Dredging, Basin 1 Dreging/Nearshore 
Disposal

Norfolk Dredging Co. 115,000 CY $5.00 $575,000.00

0003 Dredging, Basin 1 Dreging/Nearshore 
Disposal

Weeks Marine, Inc. 115,000 CY $8.15 $937,250.00

0003 Dredging, Basin 1 Dreging/Nearshore 
Disposal

Great Lakes Dredge & Dock 115,000 CY $5.35 $615,250.00

0004 Dredging, Entrance Channel 1 Dreging/Offshore Disposal Government Estimate 
(USACE-SAW)

40,000 CY $5.05 $202,000.00

0004 Dredging, Entrance Channel 1 Dreging/Offshore Disposal Norfolk Dredging Co. 40,000 CY $5.00 $200,000.00

0004 Dredging, Entrance Channel 1 Dreging/Offshore Disposal Weeks Marine, Inc. 40,000 CY $9.95 $398,000.00

0004 Dredging, Entrance Channel 1 Dreging/Offshore Disposal Great Lakes Dredge & Dock 40,000 CY $8.50 $340,000.00

0005 Performance & Payment Bonds Dreging/Offshore Disposal Government Estimate 
(USACE-SAW)

1 LS $21,000.00 $21,000.00

0005 Performance & Payment Bonds Dreging/Offshore Disposal Norfolk Dredging Co. 1 LS $16,000.00 $16,000.00

0005 Performance & Payment Bonds Dreging/Offshore Disposal Weeks Marine, Inc. 1 LS $20,000.00 $20,000.00

0005 Performance & Payment Bonds Dreging/Offshore Disposal Great Lakes Dredge & Dock 1 LS $5,000.00 $5,000.00

USACE BID SUMMARY

PROJECT TITLE: Maintenance Dredging, Military Ocean Terminal Sunny Point, Brunswick County, NC

SOLICITATION NUMBER:
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OFFICE: USACE-SAW

W912HN-09-B-0037 DATE SIGNED: 4-Feb-10

Item Description Type Source Quantity Unit Unit Cost Total

0001 Mobilization/Demobilization Mob/Demob Government Estimate 
(USACE-SAW)

1 LS $492,000.00 $492,000.00

0001 Mobilization/Demobilization Mob/Demob Norfolk Dredging Co. 1 LS $200,000.00 $200,000.00

0001 Mobilization/Demobilization Mob/Demob Weeks Marine, Inc. 1 LS $415,000.00 $415,000.00

0001 Mobilization/Demobilization Mob/Demob Great Lakes Dredge & Dock 1 LS $270,000.00 $270,000.00

0001 Mobilization/Demobilization Mob/Demob Cashman Dredging and 
Marine

1 LS $1,000,000.00 $1,000,000.00

0002 Dredging, Basin 2 Dreging/Offshore Disposal Government Estimate 
(USACE-SAW)

421,000 CY $4.50 $1,894,500.00

0002 Dredging, Basin 2 Dreging/Offshore Disposal Norfolk Dredging Co. 421,000 CY $4.31 $1,814,510.00

0002 Dredging, Basin 2 Dreging/Offshore Disposal Weeks Marine, Inc. 421,000 CY $4.05 $1,705,050.00

0002 Dredging, Basin 2 Dreging/Offshore Disposal Great Lakes Dredge & Dock 421,000 CY $4.96 $2,088,160.00

0002 Dredging, Basin 2 Dreging/Offshore Disposal Cashman Dredging and 
Marine

421,000 CY $8.65 $3,641,650.00

0003 Dredging, Basin 1 Dreging/Nearshore 
Disposal

Government Estimate 
(USACE-SAW)

203,500 CY $4.70 $956,450.00

0003 Dredging, Basin 1 Dreging/Nearshore 
Disposal

Norfolk Dredging Co. 203,500 CY $4.31 $877,085.00

0003 Dredging, Basin 1 Dreging/Nearshore 
Disposal

Weeks Marine, Inc. 203,500 CY $4.85 $986,975.00

0003 Dredging, Basin 1 Dreging/Nearshore 
Disposal

Great Lakes Dredge & Dock 203,500 CY $4.55 $925,925.00

0003 Dredging, Basin 1 Dreging/Nearshore 
Disposal

Cashman Dredging and 
Marine

203,500 CY $8.10 $1,648,350.00

0004 Dredging, Entrance Channel 1 Dreging/Offshore Disposal Government Estimate 
(USACE-SAW)

61,500 CY $5.00 $307,500.00

0004 Dredging, Entrance Channel 1 Dreging/Offshore Disposal Norfolk Dredging Co. 61,500 CY $4.31 $265,065.00

0004 Dredging, Entrance Channel 1 Dreging/Offshore Disposal Weeks Marine, Inc. 61,500 CY $6.75 $415,125.00

0004 Dredging, Entrance Channel 1 Dreging/Offshore Disposal Great Lakes Dredge & Dock 61,500 CY $5.90 $362,850.00

0004 Dredging, Entrance Channel 1 Dreging/Offshore Disposal Cashman Dredging and 
Marine

61,500 CY $8.10 $498,150.00

0005 Performance & Payment Bonds Dreging/Offshore Disposal Government Estimate 
(USACE-SAW)

1 LS $21,903.00 $21,903.00

0005 Performance & Payment Bonds Dreging/Offshore Disposal Norfolk Dredging Co. 1 LS $16,000.00 $16,000.00

0005 Performance & Payment Bonds Dreging/Offshore Disposal Weeks Marine, Inc. 1 LS $15,000.00 $15,000.00

0005 Performance & Payment Bonds Dreging/Offshore Disposal Great Lakes Dredge & Dock 1 LS $22,000.00 $22,000.00

0005 Performance & Payment Bonds Dreging/Offshore Disposal
Cashman Dredging and 

Marine
1 LS $45,000.00 $45,000.00

USACE BID SUMMARY

PROJECT TITLE: Maintenance Dredging, Military Ocean Terminal Sunny Point, Brunswick County, NC

SOLICITATION NUMBER:
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OFFICE: USACE-SAW

W912PM-11-B-0002 DATE SIGNED: 11-May-11

Item Description Type Source Quantity Unit Unit Cost Total

0001 Mobilization/Demobilization Mob/Demob
Government Estimate 

(USACE-SAW)
1 LS $480,000.00 $480,000.00

0001 Mobilization/Demobilization Mob/Demob Norfolk Dredging Co. 1 LS $340,000.00 $340,000.00

0001 Mobilization/Demobilization Mob/Demob Weeks Marine, Inc. 1 LS $425,000.00 $425,000.00

0001 Mobilization/Demobilization Mob/Demob Great Lakes Dredge & Dock 1 LS $1,080,000.00 $1,080,000.00

0002
Dredging Range C, Disposal 

ODMDS
Dreging/Offshore Disposal

Government Estimate 
(USACE-SAW)

141,000 CY $6.00 $846,000.00

0002
Dredging Range C, Disposal 

ODMDS
Dreging/Offshore Disposal Norfolk Dredging Co. 141,000 CY $7.40 $1,043,400.00

0002
Dredging Range C, Disposal 

ODMDS
Dreging/Offshore Disposal Weeks Marine, Inc. 141,000 CY $8.05 $1,135,050.00

0002
Dredging Range C, Disposal 

ODMDS
Dreging/Offshore Disposal Great Lakes Dredge & Dock 141,000 CY $8.40 $1,184,400.00

0003
Dredging Range C, Disposal Near 

Shore
Dreging/Nearshore 

Disposal
Government Estimate 

(USACE-SAW)
84,000 CY $6.00 $504,000.00

0003
Dredging Range C, Disposal Near 

Shore
Dreging/Nearshore 

Disposal
Norfolk Dredging Co. 84,000 CY $6.86 $576,240.00

0003
Dredging Range C, Disposal Near 

Shore
Dreging/Nearshore 

Disposal
Weeks Marine, Inc. 84,000 CY $7.50 $630,000.00

0003
Dredging Range C, Disposal Near 

Shore
Dreging/Nearshore 

Disposal
Great Lakes Dredge & Dock 84,000 CY $7.25 $609,000.00

0004 Dredging, East Leg Dreging/Offshore Disposal
Government Estimate 

(USACE-SAW)
97,000 CY $6.00 $582,000.00

0004 Dredging, East Leg Dreging/Offshore Disposal Norfolk Dredging Co. 97,000 CY $8.31 $806,070.00

0004 Dredging, East Leg Dreging/Offshore Disposal Weeks Marine, Inc. 97,000 CY $11.10 $1,076,700.00

0004 Dredging, East Leg Dreging/Offshore Disposal Great Lakes Dredge & Dock 97,000 CY $9.85 $955,450.00

0005 Dredging, West Leg Dreging/Offshore Disposal
Government Estimate 

(USACE-SAW)
32,000 CY $6.00 $192,000.00

0005 Dredging, West Leg Dreging/Offshore Disposal Norfolk Dredging Co. 32,000 CY $9.36 $299,520.00

0005 Dredging, West Leg Dreging/Offshore Disposal Weeks Marine, Inc. 32,000 CY $11.20 $358,400.00

0005 Dredging, West Leg Dreging/Offshore Disposal Great Lakes Dredge & Dock 32,000 CY $9.75 $312,000.00

0006
Dredging, Northwest Leg Include 

Berths 8 and 9
Dreging/Offshore Disposal

Government Estimate 
(USACE-SAW)

94,000 CY $5.00 $470,000.00

0006
Dredging, Northwest Leg Include 

Berths 8 and 10
Dreging/Offshore Disposal Norfolk Dredging Co. 94,000 CY $7.01 $658,940.00

0006
Dredging, Northwest Leg Include 

Berths 8 and 11
Dreging/Offshore Disposal Weeks Marine, Inc. 94,000 CY $9.55 $897,700.00

0006
Dredging, Northwest Leg Include 

Berths 8 and 12
Dreging/Offshore Disposal Great Lakes Dredge & Dock 94,000 CY $11.20 $1,052,800.00

0007 Performance & Payment Bonds Bonds
Government Estimate 

(USACE-SAW)
1 LS $22,600.00 $22,600.00

0007 Performance & Payment Bonds Bonds Norfolk Dredging Co. 1 LS $18,600.00 $18,600.00

0007 Performance & Payment Bonds Bonds Weeks Marine, Inc. 1 LS $19,000.00 $19,000.00

0007 Performance & Payment Bonds Bonds Great Lakes Dredge & Dock 1 LS $50,000.00 $50,000.00

0008AA Dredging, Berths 1 thru 3 Dreging/Offshore Disposal
Government Estimate 

(USACE-SAW)
4,000 CY $6.90 $27,600.00

0008AA Dredging, Berths 1 thru 3 Dreging/Offshore Disposal Norfolk Dredging Co. 4,000 CY $25.09 $100,360.00

0008AA Dredging, Berths 1 thru 3 Dreging/Offshore Disposal Weeks Marine, Inc. 4,000 CY $18.00 $72,000.00

0008AA Dredging, Berths 1 thru 3 Dreging/Offshore Disposal Great Lakes Dredge & Dock 4,000 CY $25.00 $100,000.00

0008AB Performance & Payment Bonds Bonds
Government Estimate 

(USACE-SAW)
1 LS $550.00 $550.00

0008AB Performance & Payment Bonds Bonds Norfolk Dredging Co. 1 LS $500.00 $500.00

0008AB Performance & Payment Bonds Bonds Weeks Marine, Inc. 1 LS $500.00 $500.00

0008AB Performance & Payment Bonds Bonds Great Lakes Dredge & Dock 1 LS $1,000.00 $1,000.00

0009AA Dredging, Aviation Fuel Dock Dreging/Offshore Disposal
Government Estimate 

(USACE-SAW)
23,000 CY $6.90 $158,700.00

0009AA Dredging, Aviation Fuel Dock Dreging/Offshore Disposal Norfolk Dredging Co. 23,000 CY $6.61 $152,030.00

0009AA Dredging, Aviation Fuel Dock Dreging/Offshore Disposal Weeks Marine, Inc. 23,000 CY $6.95 $159,850.00

0009AA Dredging, Aviation Fuel Dock Dreging/Offshore Disposal Great Lakes Dredge & Dock 23,000 CY $5.00 $115,000.00

0009AB Performance & Payment Bonds Bonds
Government Estimate 

(USACE-SAW)
1 LS $1,500.00 $1,500.00

0009AB Performance & Payment Bonds Bonds Norfolk Dredging Co. 1 LS $800.00 $800.00

0009AB Performance & Payment Bonds Bonds Weeks Marine, Inc. 1 LS $500.00 $500.00

0009AB Performance & Payment Bonds Bonds Great Lakes Dredge & Dock 1 LS $1,100.00 $1,100.00

0010AA Dredging, Barge Dock Dreging/Offshore Disposal
Government Estimate 

(USACE-SAW)
3,000 CY $6.90 $20,700.00

0010AA Dredging, Barge Dock Dreging/Offshore Disposal Norfolk Dredging Co. 3,000 CY $9.28 $27,840.00

0010AA Dredging, Barge Dock Dreging/Offshore Disposal Weeks Marine, Inc. 3,000 CY $9.95 $29,850.00

0010AA Dredging, Barge Dock Dreging/Offshore Disposal Great Lakes Dredge & Dock 3,000 CY $11.00 $33,000.00

0010AB Performance & Payment Bonds Bonds
Government Estimate 

(USACE-SAW)
1 LS $550.00 $550.00

0010AB Performance & Payment Bonds Bonds Norfolk Dredging Co. 1 LS $100.00 $100.00

0010AB Performance & Payment Bonds Bonds Weeks Marine, Inc. 1 LS $500.00 $500.00

0010AB Performance & Payment Bonds Bonds Great Lakes Dredge & Dock 1 LS $350.00 $350.00

USACE BID SUMMARY

PROJECT TITLE: Maintenance Dredging, Morehead City Harbor, Carteret County, NC

SOLICITATION NUMBER:
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Site
Proposed Design 

Depth
(feet)

Estimated Volume
of Dredge Material

(cy)

Estimated Cost
($)

Maintenance 
Dredging
Cycle 1

(cy, 4 yrs)

Maintenance 
Dredging
Cycle 1

(cy, 8 yrs)

Maintenance 
Dredging
Cycle 1

(cy, 12 yrs)

Maintenance 
Dredging
Cycle 1

(cy, 16 yrs)

Maintenance 
Dredging
Cycle 1

(cy, 20 yrs)

TOTAL
(cy)

Unit Cost
($/cy)

Average Annual 
Maintenance Cost1

($/yr)

Present Cost of 
Maintenance

($)

45 176,095,820 $1,410,527,540 7,619,880 4,396,290 2,536,440 1,463,400 844,310 16,860,320 $8.01 $6,752,560 $135,051,200

47 189,769,070 $1,620,627,830 11,456,220 6,287,310 3,450,550 1,893,700 1,039,290 24,127,070 $8.54 $10,302,260 $206,045,200

51 218,101,160 $1,919,290,170 18,217,410 9,510,320 4,964,820 2,591,860 1,353,070 36,637,480 $8.80 $16,120,490 $322,409,800

45 151,314,040 $1,212,025,500 6,547,550 3,777,610 2,179,490 1,257,460 725,490 14,487,600 $8.01 $5,802,280 $116,045,600

47 163,266,400 $1,394,295,060 9,856,280 5,409,240 2,968,650 1,629,230 894,140 20,757,540 $8.54 $8,863,470 $177,269,400

51 188,039,380 $1,654,746,520 15,706,430 8,199,470 4,280,500 2,234,620 1,166,570 31,587,590 $8.80 $13,898,540 $277,970,800

45 1,329,390 $10,648,390 575,240 331,890 191,480 110,480 63,740 1,272,830 $8.01 $509,770 $10,195,400

47 2,464,000 $21,042,560 1,487,500 816,360 448,030 245,880 134,940 3,132,710 $8.54 $1,337,670 $26,753,400

51 6,138,880 $54,022,140 5,127,640 2,676,860 1,397,450 729,530 380,850 10,312,330 $8.80 $4,537,430 $90,748,600

45 22,324,850 $178,627,050 9,660,240 5,573,470 3,215,610 1,855,250 1,070,380 21,374,950 $8.01 $8,560,670 $171,213,400

47 33,612,130 $290,691,700 20,291,400 11,136,160 6,111,650 3,354,150 1,840,790 42,734,150 $8.54 $18,247,480 $364,949,600

51 44,267,280 $396,790,760 36,975,270 19,302,790 10,076,940 5,260,620 2,746,290 74,361,910 $8.80 $32,719,240 $654,384,800

42 15,435,530 $109,644,359 4,681,061 2,839,207 1,722,066 1,044,486 633,513 10,920,333 $8.01 $4,373,590 $87,471,800

45 24,619,250 $197,093,010 10,653,050 6,146,280 3,546,090 2,045,920 1,180,390 23,571,730 $8.01 $9,440,480 $188,809,600

47 36,855,690 $314,795,080 22,249,510 12,210,790 6,701,430 3,677,820 2,018,430 46,857,980 $8.54 $20,008,360 $400,167,200

51 48,477,950 $426,654,310 40,492,330 21,138,850 11,035,450 5,761,010 3,007,510 81,435,150 $8.80 $35,831,470 $716,629,400

45 12,205,650 $103,446,980 5,281,540 3,047,180 1,758,070 1,014,320 585,210 11,686,320 $8.01 $4,680,370 $93,607,400

47 19,303,580 $176,776,440 11,653,430 6,395,540 3,509,950 1,926,300 1,057,180 24,542,400 $8.54 $10,479,600 $209,592,000

51 25,688,340 $243,340,320 21,456,780 11,201,420 5,847,660 3,052,740 1,593,670 43,152,270 $8.80 $18,987,000 $379,740,000

1-Assumes 20-year straight line uniform annual cost w/o inflation.

S4-CFR-RRSE

S6-CFR-S

Estimated Dredging Cost

S1-PS-PCB

S2-PS-BB

S3-BI-RI

S5-CFR-POW

Estimated Average Annual Maintenance Cost
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Feature
Volume

(cy)
Unit Cost

($/cy)
Total

($)

Turning Basin 350,000 $8.96 $3,136,000

Berthing Area 1,200,000 $8.96 $10,752,000

TOTAL 1,550,000 13,888,000

Feature Volume
(cy)

Unit Cost
($/cy)

Total
($)

Access Channel & Turning Basin 1,100,000 $8.96 $9,856,000

Berthing Area 2,800,000 $8.96 $25,088,000

TOTAL 3,900,000 34,944,000

Feature Volume
(cy)

Unit Cost
($/cy)

Total
($)

Access Channel 6,400,000 $9.47 $60,608,000

Turning Basin 2,200,000 $9.47 $20,834,000

Berthing Area 3,900,000 $9.47 $36,933,000

TOTAL 12,500,000 $118,375,000

   Site 4

   Site 6

Additional Dredging Costs - Site 3, Site 4, & Site 6

   Site 3
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Reach 1 105,600 500 20 45 2 47 5 67,056,000

Reach 2 116,160 500 10 45 2 47 5 109,039,822

Total 221,760 176,095,820

Reach 1 105,600 500 20 47 2 49 5 73,157,333

Reach 2 116,160 500 10 47 2 49 5 116,611,733

Total 221,760 189,769,070

Reach 1 105,600 500 20 51 2 53 5 85,829,333

Reach 2 116,160 500 10 51 2 53 5 132,271,822

Total 221,760 218,101,160

Proposed Overdepth for 
Dredging 

Inconsistencies
(feet)

Total Depth of 
Dredging

(feet, MLLW)

Side Slopes
(1 HORZ : X VERT)

Total Volume
of Dredge Material Required 

for Proposed Cut Depth
(cy)

Side Slopes
(1 HORZ : X VERT)

Channel Section
Channel Length

(feet)

Proposed Channel 
Width
(feet)

Approximate Existing 
Depth

(feet, MLLW)

Proposed Depth
(feet, MLLW)

Proposed Depth
(feet, MLLW)

Proposed Overdepth for 
Dredging 

Inconsistencies
(feet)

Site 1 - 45' Channel Depth

Site 1 - 47' Channel Depth

Site 1 - 51' Channel Depth

Total Volume
of Dredge Material Required 

for Proposed Cut Depth
(cy)

Proposed Depth
(feet, MLLW)

Channel Section

Channel Section
Channel Length

(feet)

Proposed Channel 
Width
(feet)

Approximate Existing 
Depth

(feet, MLLW)

Channel Length
(feet)

Proposed Channel 
Width
(feet)

Approximate Existing 
Depth

(feet, MLLW)

Total Volume
of Dredge Material Required 

for Proposed Cut Depth
(cy)

Total Depth of 
Dredging

(feet, MLLW)

Side Slopes
(1 HORZ : X VERT)

Proposed Overdepth for 
Dredging 

Inconsistencies
(feet)

Total Depth of 
Dredging

(feet, MLLW)
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Reach 1 67,056,000 $8.01 $537,118,560.00

Reach 2 109,039,822 $8.01 $873,408,976.00

Total 176,095,820 $1,410,527,536.00

Reach 1 73,157,333 $8.54 $624,763,626.67

Reach 2 116,611,733 $8.54 $995,864,202.67

Total 189,769,070 $1,620,627,829.33

Reach 1 85,829,333 $8.80 $755,298,133.33

Reach 2 132,271,822 $8.80 $1,163,992,035.56

Total 218,101,160 $1,919,290,168.89

Site 1 - 51' Channel Depth

Channel Name From 
Ocean to Upstream

Total Volume
of Dredge Material Required 

for Proposed Cut Depth
(cy)

Unit Cost of Dredging 
Sediment ($/cy)

Cost ($)
of Dredging Additional 
Material Required for 

Incremental Cut Depth (feet)3

Site 1 - 47' Channel Depth

Channel Name From 
Ocean to Upstream

Total Volume
of Dredge Material Required 

for Proposed Cut Depth
(cy)

Unit Cost of Dredging 
Sediment ($/cy)

Cost ($)
of Dredging Additional 
Material Required for 

Incremental Cut Depth (feet)3

Unit Cost of Dredging 
Sediment ($/cy)

Channel Name From 
Ocean to Upstream

Total Volume
of Dredge Material Required 

for Proposed Cut Depth
(cy)

Cost ($)
of Dredging Additional 
Material Required for 

Incremental Cut Depth (feet)3

Site 1 - 45' Channel Depth
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Reach 1 105,600 500 20 45 2 47 5 67,056,000

Reach 2 89,760 500 10 45 2 47 5 84,258,044

Total 195,360 151,314,040

Reach 1 105,600 500 20 47 2 49 5 73,157,333

Reach 2 89,760 500 10 47 2 49 5 90,109,067

Total 195,360 163,266,400

Reach 1 105,600 500 20 51 2 53 5 85,829,333

Reach 2 89,760 500 10 51 2 53 5 102,210,044

Total 195,360 188,039,380

Proposed Depth
(feet, MLLW)

Proposed Overdepth for 
Dredging 

Inconsistencies
(feet)

Site 2 - 45' Channel Depth

Site 2 - 47' Channel Depth

Site 2 - 51' Channel Depth

Total Volume
of Dredge Material Required 

for Proposed Cut Depth
(cy)

Proposed Depth
(feet, MLLW)

Channel Section

Channel Section
Channel Length

(feet)

Proposed Channel 
Width
(feet)

Approximate Existing 
Depth

(feet, MLLW)

Channel Length
(feet)

Proposed Channel 
Width
(feet)

Approximate Existing 
Depth

(feet, MLLW)

Total Volume
of Dredge Material Required 

for Proposed Cut Depth
(cy)

Channel Section
Channel Length

(feet)

Proposed Channel 
Width
(feet)

Approximate Existing 
Depth

(feet, MLLW)

Proposed Depth
(feet, MLLW)

Proposed Overdepth for 
Dredging 

Inconsistencies
(feet)

Total Depth of 
Dredging

(feet, MLLW)

Side Slopes
(1 HORZ : X VERT)

Total Volume
of Dredge Material Required 

for Proposed Cut Depth
(cy)

Side Slopes
(1 HORZ : X VERT)

Total Depth of 
Dredging

(feet, MLLW)

Side Slopes
(1 HORZ : X VERT)

Proposed Overdepth for 
Dredging 

Inconsistencies
(feet)

Total Depth of 
Dredging

(feet, MLLW)

33

lappk
Typewritten Text
Site 2 Summary of Dredging Volumes By Depth



Reach 1 67,056,000 $8.01 $537,118,560.00

Reach 2 84,258,044 $8.01 $674,906,936.00

Total 151,314,040 $1,212,025,496.00

Reach 1 73,157,333 $8.54 $624,763,626.67

Reach 2 90,109,067 $8.54 $769,531,429.33

Total 163,266,400 $1,394,295,056.00

Reach 1 85,829,333 $8.80 $755,298,133.33

Reach 2 102,210,044 $8.80 $899,448,391.11

Total 188,039,380 $1,654,746,524.44

Unit Cost of Dredging 
Sediment ($/cy)

Channel Name From 
Ocean to Upstream

Total Volume
of Dredge Material Required 

for Proposed Cut Depth
(cy)

Cost ($)
of Dredging Additional 
Material Required for 

Incremental Cut Depth (feet)3

Site 2 - 45' Channel Depth

Site 2 - 47' Channel Depth

Channel Name From 
Ocean to Upstream

Total Volume
of Dredge Material Required 

for Proposed Cut Depth
(cy)

Unit Cost of Dredging 
Sediment ($/cy)

Cost ($)
of Dredging Additional 
Material Required for 

Incremental Cut Depth (feet)3

Site 2 - 51' Channel Depth

Channel Name From 
Ocean to Upstream

Total Volume
of Dredge Material Required 

for Proposed Cut Depth
(cy)

Unit Cost of Dredging 
Sediment ($/cy)

Cost ($)
of Dredging Additional 
Material Required for 

Incremental Cut Depth (feet)3
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Reach 1 23,232 500 44 45 2 47 5 1,329,387

Total 23,232 1,329,390

Reach 1 25,344 500 44 47 2 49 5 2,464,000

Total 25,344 2,464,000

Reach 1 33,792 500 44 51 2 53 5 6,138,880

Total 33,792 6,138,880

Proposed Depth
(feet, MLLW)

Proposed Overdepth for 
Dredging Inconsistencies

(feet)

Site 3 - 45' Channel Depth

Site 3 - 47' Channel Depth

Site 3 - 51' Channel Depth

Total Volume
of Dredge Material Required 

for Proposed Cut Depth
(cy)

Proposed Depth
(feet, MLLW)

Channel Section

Channel Section
Channel Length

(feet)

Proposed Channel 
Width
(feet)

Approximate Existing 
Depth

(feet, MLLW)

Channel Length
(feet)

Proposed Channel 
Width
(feet)

Approximate Existing 
Depth

(feet, MLLW)

Total Volume
of Dredge Material Required 

for Proposed Cut Depth
(cy)

Channel Section
Channel Length

(feet)

Proposed Channel 
Width
(feet)

Approximate Existing 
Depth

(feet, MLLW)

Proposed Depth
(feet, MLLW)

Proposed Overdepth for 
Dredging Inconsistencies

(feet)

Total Depth of 
Dredging

(feet, MLLW)

Side Slopes
(1 HORZ : X VERT)

Total Volume
of Dredge Material Required 

for Proposed Cut Depth
(cy)

Side Slopes
(1 HORZ : X VERT)

Total Depth of 
Dredging

(feet, MLLW)

Side Slopes
(1 HORZ : X VERT)

Proposed Overdepth for 
Dredging Inconsistencies

(feet)

Total Depth of 
Dredging

(feet, MLLW)
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Proposed Offshore 
Reach

1,329,387 $8.01 $10,648,387.20

Total 1,329,390 $10,648,387.20

Proposed Offshore 
Reach

2,464,000 $8.54 $21,042,560.00

Total 2,464,000 $21,042,560.00

Proposed Offshore 
Reach

6,138,880 $8.80 $54,022,144.00

Total 6,138,880 $54,022,144.00

Unit Cost of Dredging 
Sediment ($/cy)

Channel Name From 
Ocean to Upstream

Total Volume
of Dredge Material Required 

for Proposed Cut Depth
(cy)

Cost ($)
of Dredging Additional 
Material Required for 

Incremental Cut Depth (feet)3

Site 3 - 45' Channel Depth

Site 3 - 47' Channel Depth

Channel Name From 
Ocean to Upstream

Total Volume
of Dredge Material Required 

for Proposed Cut Depth
(cy)

Unit Cost of Dredging 
Sediment ($/cy)

Cost ($)
of Dredging Additional 
Material Required for 

Incremental Cut Depth (feet)3

Site 3 - 51' Channel Depth

Channel Name From 
Ocean to Upstream

Total Volume
of Dredge Material Required 

for Proposed Cut Depth
(cy)

Unit Cost of Dredging 
Sediment ($/cy)

Cost ($)
of Dredging Additional 
Material Required for 

Incremental Cut Depth (feet)3
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Proposed Offshore 
Reach

18,000 500 500 45 47 2 49 540 1 3 45 5 1,386,670 336,670 1,050,000

Baldhead Shoal 49,100 500 690 44 47 2 49 740 1 4 25 5 6,501,200 918,350 5,582,850

Channel bend 
widener

910 44 45 2 47 0 3 25 5 690,760 0 690,760

Smith Island 5,188 500 690 44 45 2 47 720 0 3 25 5 406,390 0 406,390

Baldhead-Caswell 1,987 500 690 44 45 2 47 720 0 3 25 5 155,650 0 155,650

Southport 5,363 500 690 44 45 2 47 720 0 3 25 5 420,100 0 420,100

Battery Island 2,588 500 690 44 45 2 47 720 1 2 25 5 202,730 48,410 154,320

Lower Swash 9,733 400 502 42 45 2 47 532 1 4 25 3 931,840 145,270 786,570

Snows Marsh 15,775 400 502 42 45 2 47 532 0 5 25 3 1,510,310 0 1,510,310

Channel bend 
widener

610 42 45 2 47 0 5 25 3 209,410 0 209,410

Horseshoe Shoal 6,098 400 502 42 45 2 47 532 0 5 25 3 583,830 0 583,830

Reaves Point 6,531 400 502 42 45 2 47 532 0 5 25 3 625,280 0 625,280

Lower Midnight 8,240 600 702 42 45 2 47 732 0 5 25 3 1,094,090 0 1,094,090

Upper Midnight 13,736 600 702 42 45 2 47 732 0 5 25 3 1,823,840 0 1,823,840

Lower Lilliput 10,825 600 702 42 45 2 47 732 0 5 25 3 1,437,320 0 1,437,320

Channel bend 
widener

560 42 45 2 47 1 4 25 3 238,660 47,730 190,930

Upper Lilliput 9,915 400 502 42 45 2 47 532 1 4 25 3 949,270 147,990 801,280

Keg Island 7,725 400 502 42 45 2 47 532 1 4 25 3 739,600 115,300 624,300

Channel bend 
widener

733 42 45 2 47 1 4 25 3 113,200 22,640 90,560

Lower Big Island 4,099 400 502 42 45 2 47 532 1 4 25 3 392,440 61,180 331,260

Channel bend 
widener

646 42 45 2 47 1 4 25 3 76,410 15,280 61,130

Upper Big Island 2,644 642 744 42 45 2 47 774 1 4 25 3 371,630 63,160 308,470

Channel bend 
widener

648 42 45 2 47 1 4 25 3 120,290 24,060 96,230

Lower Brunswick 8,682 400 502 42 45 2 47 532 1 4 25 3 831,220 129,590 701,630

Channel bend 
widener

823 42 45 2 47 1 4 25 3 122,180 24,440 97,740

Upper Brunswick 4,079 400 502 42 45 2 47 532 1 4 25 3 390,530 60,880 329,650

Forth East Jetty 8,874 400 502 500 42 42 0 42 502 0 0 25 3 0 0 0

Between Channel 2,675 400 502 42 42 0 42 502 0 0 25 3 0 0 0

Anchorage Basin 8,643 400 502 1200 42 42 0 42 502 0 0 25 3 0 0 0

Mem. Bridge – Hilton 
RR Bridge

12,045 400 478 750 38 38 0 38 478 0 0 25 3 0 0 0

Hilton RR Bridge – 
750’ upstream

750 200 278 38 38 0 38 278 0 0 25 3 0 0 0

750’ above Hilton RR 
Br. – Project Limit

5,955 250 304 800 34 34 0 34 304 0 0 25 3 0 0 0

Total 211,250 22,324,850 2,160,950 20,163,900

Total Volume
of Dredge Material Required 

for Proposed Cut Depth
(cy)

Approximate Depth 
of Natural River Bed

(feet, MLLW)

Side Slopes
(1 HORZ : X VERT)

Proposed Depth
(feet, MLLW)

Approximate 
Channel Width 

Natural River Bed
(feet)

Rock Layer Thickness
(feet)

Notes:
   1 - Source: Environmental Assessment – Wilmington Harbor, USACE Wilmington District, February 2000.
   2 - Width shown is widest point at wideners and basins, and includes the channel width. Widened areas taper down through transition areas to the adjacent channel widths. 
   3 - Volume of cut for channel bend widener segments is estimated at 1% of the sum of adjacent channel volumes. 

Proposed Overdepth 
for Dredging 

Inconsistencies
(feet)

Total Depth of 
Dredging

(feet, MLLW)

Cover Layer of 
Sediments

(feet)

Total Volume of Rock
(cy)

Total Volume of 
Sediment

(cy)

Approximate Width 
at Natural River Bed 

w/Proposed
(feet)

Channel Name From 
Ocean to Upstream

Channel Length
(feet)

Existing Channel 
Width at Channel 

Bottom
(feet)

Width at Widener or 
Basin1

(feet)

Existing Channel 
Depth

(feet, MLLW)
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Proposed Offshore 
Reach

1,386,670 336,670 1,050,000 $13.84 $9.23 $843,000.00 $15,187,921.13

Baldhead Shoal 6,501,200 918,350 5,582,850 $11.25 $7.50 $843,000.00 $53,045,812.50

Channel bend widener 690,760 0 690,760 $9.98 $6.65 $790,666.67 $5,384,220.67

Smith Island 406,390 0 406,390 $9.98 $6.65 $790,666.67 $3,493,160.17

Baldhead-Caswell 155,650 0 155,650 $9.98 $6.65 $790,666.67 $1,825,739.17

Southport 420,100 0 420,100 $9.98 $6.65 $790,666.67 $3,584,331.67

Battery Island 202,730 48,410 154,320 $8.70 $5.80 $738,333.33 $2,054,556.33

Lower Swash 931,840 145,270 786,570 $9.75 $6.50 $735,416.67 $7,264,504.17

Snows Marsh 1,510,310 0 1,510,310 $10.80 $7.20 $732,500.00 $11,606,732.00

Channel bend widener 209,410 0 209,410 $9.87 $6.58 $366,250.00 $1,744,691.33

Horseshoe Shoal 583,830 0 583,830 $9.87 $6.58 $366,250.00 $4,209,310.98

Reaves Point 625,280 0 625,280 $9.87 $6.58 $366,250.00 $4,482,155.60

Lower Midnight 1,094,090 0 1,094,090 $9.87 $6.58 $366,250.00 $7,568,097.43

Upper Midnight 1,823,840 0 1,823,840 $9.87 $6.58 $366,250.00 $12,371,676.80

Lower Lilliput 1,437,320 0 1,437,320 $9.87 $6.58 $366,250.00 $9,827,408.90

Channel bend widener 238,660 47,730 190,930 $9.87 $6.58 $366,250.00 $2,094,320.81

Upper Lilliput 949,270 147,990 801,280 $9.87 $6.58 $366,250.00 $7,101,891.86

Keg Island 739,600 115,300 624,300 $9.87 $6.58 $366,250.00 $5,614,148.13

Channel bend widener 113,200 22,640 90,560 $9.87 $6.58 $366,250.00 $1,185,902.90

Lower Big Island 392,440 61,180 331,260 $9.87 $6.58 $366,250.00 $3,150,844.98

Channel bend widener 76,410 15,280 61,130 $9.87 $6.58 $366,250.00 $919,509.13

Upper Big Island 371,630 63,160 308,470 $9.87 $6.58 $366,250.00 $3,020,379.83

Channel bend widener 120,290 24,060 96,230 $9.87 $6.58 $366,250.00 $1,237,246.40

Lower Brunswick 831,220 129,590 701,630 $9.87 $6.58 $366,250.00 $6,264,268.74

Channel bend widener 122,180 24,440 97,740 $9.87 $6.58 $366,250.00 $1,250,938.00

Upper Brunswick 390,530 60,880 329,650 $9.87 $6.58 $366,250.00 $3,137,285.03

Forth East Jetty 0 0 0 $8.95 $5.97 $0.00 $0.00

Between Channel 0 0 0 $4.33 $2.89 $0.00 $0.00

Anchorage Basin 0 0 0 $5.45 $3.64 $0.00 $0.00

Mem. Bridge – Hilton 
RR Bridge

0 0 0 $0.00 $0.00

Hilton RR Bridge – 750’ 
upstream

0 0 0 $0.00 $0.00

750’ above Hilton RR 
Br. – Project Limit

0 0 0 $0.00 $0.00

Total 22,324,850 2,160,950 20,163,900 $178,627,054.60

Notes:
   1 - Source: Environmental Assessment – Wilmington Harbor, USACE Wilmington District, February 2000.
   2 - Width shown is widest point at wideners and basins, and includes the channel width. Widened areas taper down through transition areas to the adjacent channel widths. 
   3 - Volume of cut for channel bend widener segments is estimated at 1% of the sum of adjacent channel volumes. 

Unit Cost of Dredging 
Sediment ($/cy)

LS Mob/Demob Cost
($)

Channel Name From 
Ocean to Upstream

Total Volume
of Dredge Material Required 

for Proposed Cut Depth
(cy)

Total Volume of Rock
(cy)

Total Volume of 
Sediment

(cy)

Unit Cost of Dredging 
Rock
($/cy)

Cost ($)
of Dredging Additional 
Material Required for 

Incremental Cut Depth (feet)3
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Proposed Offshore 
Reach

37,250 500 500 46 49 2 51 550 2 3 46 5 3,621,530 1,407,220 2,214,310

Baldhead Shoal 49,100 500 690 44 49 2 51 760 3 4 25 5 9,228,980 2,809,610 6,419,370

Channel bend 
widener

910 44 47 2 49 2 3 25 5 991,590 396,640 594,950

Smith Island 5,188 500 690 44 47 2 49 740 2 3 25 5 686,930 195,990 490,940

Baldhead-Caswell 1,987 500 690 44 47 2 49 740 2 3 25 5 263,090 75,060 188,030

Southport 5,363 500 690 44 47 2 49 740 2 3 25 5 710,100 202,600 507,500

Battery Island 2,588 500 690 44 47 2 49 740 3 2 25 5 342,670 148,090 194,580

Lower Swash 9,733 400 502 42 47 2 49 544 3 4 25 3 1,319,720 442,310 877,410

Snows Marsh 15,775 400 502 42 47 2 49 544 2 5 25 3 2,138,970 474,420 1,664,550

Channel bend 
widener

610 42 47 2 49 2 5 25 3 296,580 84,740 211,840

Horseshoe Shoal 6,098 400 502 42 47 2 49 544 2 5 25 3 826,840 183,390 643,450

Reaves Point 6,531 400 502 42 47 2 49 544 2 5 25 3 885,560 196,410 689,150

Lower Midnight 8,240 600 702 42 47 2 49 744 2 5 25 3 1,544,540 369,880 1,174,660

Upper Midnight 13,736 600 702 42 47 2 49 744 2 5 25 3 2,574,740 616,590 1,958,150

Lower Lilliput 10,825 600 702 42 47 2 49 744 2 5 25 3 2,029,090 485,920 1,543,170

Channel bend 
widener

560 42 47 2 49 3 4 25 3 337,350 144,580 192,770

Upper Lilliput 9,915 400 502 42 47 2 49 544 3 4 25 3 1,344,400 450,580 893,820

Keg Island 7,725 400 502 42 47 2 49 544 3 4 25 3 1,047,450 351,060 696,390

Channel bend 
widener

733 42 47 2 49 3 4 25 3 160,320 68,710 91,610

Lower Big Island 4,099 400 502 42 47 2 49 544 3 4 25 3 555,790 186,280 369,510

Channel bend 
widener

646 42 47 2 49 3 4 25 3 108,020 46,290 61,730

Upper Big Island 2,644 642 744 42 47 2 49 786 3 4 25 3 524,390 191,250 333,140

Channel bend 
widener

648 42 47 2 49 3 4 25 3 170,160 72,930 97,230

Lower Brunswick 8,682 400 502 42 47 2 49 544 3 4 25 3 1,177,210 394,550 782,660

Channel bend 
widener

823 42 47 2 49 3 4 25 3 173,030 74,160 98,870

Upper Brunswick 4,079 400 502 42 47 2 49 544 3 4 25 3 553,080 185,370 367,710

Forth East Jetty 8,874 400 502 500 42 42 0 42 502 0 0 25 3 0 0 0

Between Channel 2,675 400 502 42 42 0 42 502 0 0 25 3 0 0 0

Anchorage Basin 8,643 400 502 1200 42 42 0 42 502 0 0 25 3 0 0 0

Mem. Bridge – Hilton 
RR Bridge

12,045 400 478 750 38 38 0 38 478 0 0 25 3 0 0 0

Hilton RR Bridge – 
750’ upstream

750 200 278 38 38 0 38 278 0 0 25 3 0 0 0

750’ above Hilton RR 
Br. – Project Limit

5,955 250 304 800 34 34 0 34 304 0 0 25 3 0 0 0

Total 211,250 33,612,130 10,254,630 23,357,500

Total Volume
of Dredge Material Required 

for Proposed Cut Depth
(cy)

Approximate Depth 
of Natural River Bed

(feet, MLLW)

Side Slopes
(1 HORZ : X VERT)

Proposed Depth
(feet, MLLW)

Approximate 
Channel Width 

Natural River Bed
(feet)

Rock Layer Thickness
(feet)

Notes:
   1 - Source: Environmental Assessment – Wilmington Harbor, USACE Wilmington District, February 2000.
   2 - Width shown is widest point at wideners and basins, and includes the channel width. Widened areas taper down through transition areas to the adjacent channel widths. 
   3 - Volume of cut for channel bend widener segments is estimated at 1% of the sum of adjacent channel volumes. 

Proposed Overdepth 
for Dredging 

Inconsistencies
(feet)

Total Depth of 
Dredging

(feet, MLLW)

Cover Layer of 
Sediments

(feet)

Total Volume of Rock
(cy)

Total Volume of 
Sediment

(cy)

Approximate Width 
at Natural River Bed 

w/Proposed
(feet)

Channel Name From 
Ocean to Upstream

Channel Length
(feet)

Existing Channel 
Width at Channel 

Bottom
(feet)

Width at Widener or 
Basin1

(feet)

Existing Channel 
Depth

(feet, MLLW)
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Proposed Offshore 
Reach

3,621,530 1,407,220 2,214,310 $13.84 $9.23 $843,000.00 $40,742,416.50

Baldhead Shoal 9,228,980 2,809,610 6,419,370 $11.25 $7.50 $843,000.00 $80,596,387.50

Channel bend widener 991,590 396,640 594,950 $9.98 $6.65 $790,666.67 $8,703,568.17

Smith Island 686,930 195,990 490,940 $9.98 $6.65 $790,666.67 $6,010,417.92

Baldhead-Caswell 263,090 75,060 188,030 $9.98 $6.65 $790,666.67 $2,789,789.67

Southport 710,100 202,600 507,500 $9.98 $6.65 $790,666.67 $6,186,476.67

Battery Island 342,670 148,090 194,580 $8.70 $5.80 $738,333.33 $3,155,280.33

Lower Swash 1,319,720 442,310 877,410 $9.75 $6.50 $735,416.67 $10,751,104.17

Snows Marsh 2,138,970 474,420 1,664,550 $10.80 $7.20 $732,500.00 $17,840,996.00

Channel bend widener 296,580 84,740 211,840 $9.87 $6.58 $366,250.00 $2,597,388.38

Horseshoe Shoal 826,840 183,390 643,450 $9.87 $6.58 $366,250.00 $6,412,506.64

Reaves Point 885,560 196,410 689,150 $9.87 $6.58 $366,250.00 $6,841,883.11

Lower Midnight 1,544,540 369,880 1,174,660 $9.87 $6.58 $366,250.00 $11,750,552.10

Upper Midnight 2,574,740 616,590 1,958,150 $9.87 $6.58 $366,250.00 $19,343,827.89

Lower Lilliput 2,029,090 485,920 1,543,170 $9.87 $6.58 $366,250.00 $15,322,019.13

Channel bend widener 337,350 144,580 192,770 $9.87 $6.58 $366,250.00 $3,062,705.30

Upper Lilliput 1,344,400 450,580 893,820 $9.87 $6.58 $366,250.00 $10,698,734.43

Keg Island 1,047,450 351,060 696,390 $9.87 $6.58 $366,250.00 $8,416,515.85

Channel bend widener 160,320 68,710 91,610 $9.87 $6.58 $366,250.00 $1,647,698.19

Lower Big Island 555,790 186,280 369,510 $9.87 $6.58 $366,250.00 $4,637,831.73

Channel bend widener 108,020 46,290 61,730 $9.87 $6.58 $366,250.00 $1,229,643.61

Upper Big Island 524,390 191,250 333,140 $9.87 $6.58 $366,250.00 $4,447,498.74

Channel bend widener 170,160 72,930 97,230 $9.87 $6.58 $366,250.00 $1,726,359.06

Lower Brunswick 1,177,210 394,550 782,660 $9.87 $6.58 $366,250.00 $9,413,797.51

Channel bend widener 173,030 74,160 98,870 $9.87 $6.58 $366,250.00 $1,749,299.08

Upper Brunswick 553,080 185,370 367,710 $9.87 $6.58 $366,250.00 $4,616,998.11

Forth East Jetty 0 0 0 $8.95 $5.97 $0.00 $0.00

Between Channel 0 0 0 $4.33 $2.89 $0.00 $0.00

Anchorage Basin 0 0 0 $5.45 $3.64 $0.00 $0.00

Mem. Bridge – Hilton 
RR Bridge

0 0 0 $0.00 $0.00

Hilton RR Bridge – 750’ 
upstream

0 0 0 $0.00 $0.00

750’ above Hilton RR 
Br. – Project Limit

0 0 0 $0.00 $0.00

Total 33,612,130 10,254,630 23,357,500 $290,691,695.75

Notes:
   1 - Source: Environmental Assessment – Wilmington Harbor, USACE Wilmington District, February 2000.
   2 - Width shown is widest point at wideners and basins, and includes the channel width. Widened areas taper down through transition areas to the adjacent channel widths. 
   3 - Volume of cut for channel bend widener segments is estimated at 1% of the sum of adjacent channel volumes. 

Unit Cost of Dredging 
Sediment ($/cy)

LS Mob/Demob Cost
($)

Channel Name From 
Ocean to Upstream

Total Volume
of Dredge Material Required 

for Proposed Cut Depth
(cy)

Total Volume of Rock
(cy)

Total Volume of 
Sediment

(cy)

Unit Cost of Dredging 
Rock

($/cy)

Cost ($)
of Dredging Additional 
Material Required for 

Incremental Cut Depth (feet) 3
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Proposed Offshore 
Reach

42,600 500 500 47 51 2 53 560 3 3 47 5 5,017,330 2,437,670 2,579,660

Baldhead Shoal 49,100 500 690 44 51 2 53 780 5 4 25 5 12,029,500 4,773,610 7,255,890

Channel bend 
widener

910 44 49 2 51 4 3 25 5 1,300,470 743,130 557,340

Smith Island 5,188 500 690 44 49 2 51 760 4 3 25 5 975,150 399,670 575,480

Baldhead-Caswell 1,987 500 690 44 49 2 51 760 4 3 25 5 373,480 153,070 220,410

Southport 5,363 500 690 44 49 2 51 760 4 3 25 5 1,008,050 413,150 594,900

Battery Island 2,588 500 690 44 49 2 51 760 5 2 25 5 486,450 251,610 234,840

Lower Swash 9,733 400 502 42 49 2 51 556 5 4 25 3 1,716,250 748,000 968,250

Snows Marsh 15,775 400 502 42 49 2 51 556 4 5 25 3 2,781,660 962,860 1,818,800

Channel bend 
widener

610 42 49 2 51 4 5 25 3 385,690 171,420 214,270

Horseshoe Shoal 6,098 400 502 42 49 2 51 556 4 5 25 3 1,075,280 372,200 703,080

Reaves Point 6,531 400 502 42 49 2 51 556 4 5 25 3 1,151,630 398,630 753,000

Lower Midnight 8,240 600 702 42 49 2 51 756 4 5 25 3 2,002,320 747,090 1,255,230

Upper Midnight 13,736 600 702 42 49 2 51 756 4 5 25 3 3,337,850 1,245,400 2,092,450

Lower Lilliput 10,825 600 702 42 49 2 51 756 4 5 25 3 2,630,480 981,470 1,649,010

Channel bend 
widener

560 42 49 2 51 5 4 25 3 437,880 243,270 194,610

Upper Lilliput 9,915 400 502 42 49 2 51 556 5 4 25 3 1,748,350 761,990 986,360

Keg Island 7,725 400 502 42 49 2 51 556 5 4 25 3 1,362,180 593,680 768,500

Channel bend 
widener

733 42 49 2 51 5 4 25 3 208,500 115,830 92,670

Lower Big Island 4,099 400 502 42 49 2 51 556 5 4 25 3 722,790 315,020 407,770

Channel bend 
widener

646 42 49 2 51 5 4 25 3 140,230 77,910 62,320

Upper Big Island 2,644 642 744 42 49 2 51 798 5 4 25 3 679,510 321,690 357,820

Channel bend 
widener

648 42 49 2 51 5 4 25 3 221,040 122,800 98,240

Lower Brunswick 8,682 400 502 42 49 2 51 556 5 4 25 3 1,530,930 667,230 863,700

Channel bend 
widener

823 42 49 2 51 5 4 25 3 225,020 125,010 100,010

Upper Brunswick 4,079 400 502 42 49 2 51 556 5 4 25 3 719,260 313,480 405,780

Forth East Jetty 8,874 400 502 500 42 42 0 42 502 0 0 25 3 0 0 0

Between Channel 2,675 400 502 42 42 0 42 502 0 0 25 3 0 0 0

Anchorage Basin 8,643 400 502 1200 42 42 0 42 502 0 0 25 3 0 0 0

Mem. Bridge – Hilton 
RR Bridge

12,045 400 478 750 38 38 0 38 478 0 0 25 3 0 0 0

Hilton RR Bridge – 
750’ upstream

750 200 278 38 38 0 38 278 0 0 25 3 0 0 0

750’ above Hilton RR 
Br. – Project Limit

5,955 250 304 800 34 34 0 34 304 0 0 25 3 0 0 0

Total 211,250 44,267,280 18,456,890 25,810,390

Notes:
   1 - Source: Environmental Assessment – Wilmington Harbor, USACE Wilmington District, February 2000.
   2 - Width shown is widest point at wideners and basins, and includes the channel width. Widened areas taper down through transition areas to the adjacent channel widths. 
   3 - Volume of cut for channel bend widener segments is estimated at 1% of the sum of adjacent channel volumes. 

Proposed Overdepth 
for Dredging 

Inconsistencies
(feet)

Total Depth of 
Dredging

(feet, MLLW)

Cover Layer of 
Sediments

(feet)

Total Volume of Rock
(cy)

Total Volume of 
Sediment

(cy)

Approximate Width 
at Natural River Bed 

w/Proposed
(feet)

Channel Name From 
Ocean to Upstream

Channel Length
(feet)

Existing Channel 
Width at Channel 

Bottom
(feet)

Width at Widener or 
Basin1

(feet)

Existing Channel 
Depth

(feet, MLLW)

Total Volume
of Dredge Material Required 

for Proposed Cut Depth
(cy)

Approximate Depth 
of Natural River Bed

(feet, MLLW)

Side Slopes
(1 HORZ : X VERT)

Proposed Depth
(feet, MLLW)

Approximate 
Channel Width 

Natural River Bed
(feet)

Rock Layer Thickness
(feet)
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Proposed Offshore 
Reach

5,017,330 2,437,670 2,579,660 $13.84 $9.23 $843,000.00 $58,371,622.13

Baldhead Shoal 12,029,500 4,773,610 7,255,890 $11.25 $7.50 $843,000.00 $108,965,287.50

Channel bend widener 1,300,470 743,130 557,340 $9.98 $6.65 $790,666.67 $11,909,699.42

Smith Island 975,150 399,670 575,480 $9.98 $6.65 $790,666.67 $8,604,316.92

Baldhead-Caswell 373,480 153,070 220,410 $9.98 $6.65 $790,666.67 $3,783,266.42

Southport 1,008,050 413,150 594,900 $9.98 $6.65 $790,666.67 $8,867,922.92

Battery Island 486,450 251,610 234,840 $8.70 $5.80 $738,333.33 $4,289,412.33

Lower Swash 1,716,250 748,000 968,250 $9.75 $6.50 $735,416.67 $14,322,041.67

Snows Marsh 2,781,660 962,860 1,818,800 $10.80 $7.20 $732,500.00 $24,226,748.00

Channel bend widener 385,690 171,420 214,270 $9.87 $6.58 $366,250.00 $3,469,240.50

Horseshoe Shoal 1,075,280 372,200 703,080 $9.87 $6.58 $366,250.00 $8,669,283.85

Reaves Point 1,151,630 398,630 753,000 $9.87 $6.58 $366,250.00 $9,258,845.46

Lower Midnight 2,002,320 747,090 1,255,230 $9.87 $6.58 $366,250.00 $16,005,381.36

Upper Midnight 3,337,850 1,245,400 2,092,450 $9.87 $6.58 $366,250.00 $26,436,570.38

Lower Lilliput 2,630,480 981,470 1,649,010 $9.87 $6.58 $366,250.00 $20,911,647.74

Channel bend widener 437,880 243,270 194,610 $9.87 $6.58 $366,250.00 $4,049,257.49

Upper Lilliput 1,748,350 761,990 986,360 $9.87 $6.58 $366,250.00 $14,382,663.46

Keg Island 1,362,180 593,680 768,500 $9.87 $6.58 $366,250.00 $11,286,749.15

Channel bend widener 208,500 115,830 92,670 $9.87 $6.58 $366,250.00 $2,119,926.74

Lower Big Island 722,790 315,020 407,770 $9.87 $6.58 $366,250.00 $6,160,824.75

Channel bend widener 140,230 77,910 62,320 $9.87 $6.58 $366,250.00 $1,545,735.26

Upper Big Island 679,510 321,690 357,820 $9.87 $6.58 $366,250.00 $5,897,886.79

Channel bend widener 221,040 122,800 98,240 $9.87 $6.58 $366,250.00 $2,225,411.30

Lower Brunswick 1,530,930 667,230 863,700 $9.87 $6.58 $366,250.00 $12,639,617.46

Channel bend widener 225,020 125,010 100,010 $9.87 $6.58 $366,250.00 $2,258,883.31

Upper Brunswick 719,260 313,480 405,780 $9.87 $6.58 $366,250.00 $6,132,520.00

Forth East Jetty 0 0 0 $8.95 $5.97 $0.00 $0.00

Between Channel 0 0 0 $4.33 $2.89 $0.00 $0.00

Anchorage Basin 0 0 0 $5.45 $3.64 $0.00 $0.00

Mem. Bridge – Hilton 
RR Bridge

0 0 0 $0.00 $0.00

Hilton RR Bridge – 750’ 
upstream

0 0 0 $0.00 $0.00

750’ above Hilton RR 
Br. – Project Limit

0 0 0 $0.00 $0.00

Total 44,267,280 18,456,890 25,810,390 $396,790,762.29

Notes:
   1 - Source: Environmental Assessment – Wilmington Harbor, USACE Wilmington District, February 2000.
   2 - Width shown is widest point at wideners and basins, and includes the channel width. Widened areas taper down through transition areas to the adjacent channel widths. 
   3 - Volume of cut for channel bend widener segments is estimated at 1% of the sum of adjacent channel volumes. 

Unit Cost of Dredging 
Sediment ($/cy)

LS Mob/Demob Cost
($)

Channel Name From 
Ocean to Upstream

Total Volume
of Dredge Material Required 

for Proposed Cut Depth
(cy)

Total Volume of Rock
(cy)

Total Volume of 
Sediment

(cy)

Unit Cost of Dredging 
Rock
($/cy)

Cost ($)
of Dredging Additional 
Material Required for 

Incremental Cut Depth (feet)3
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Proposed Offshore 
Reach

0 500 500 45 46 2 48 530 0 3 45 5 0 0 0

Baldhead Shoal 49,100 500 690 44 44 2 46 710 -2 4 25 5 2,545,930 -1,782,150 4,328,080

Channel bend 
widener

910 44 44 2 46 -1 3 25 5 281,490 -140,750 422,240

Smith Island 5,188 500 690 44 44 2 46 710 -1 3 25 5 269,010 -95,110 364,120

Baldhead-Caswell 1,987 500 690 44 44 2 46 710 -1 3 25 5 103,030 -36,430 139,460

Southport 5,363 500 690 44 44 2 46 710 -1 3 25 5 278,080 -98,320 376,400

Battery Island 2,588 500 690 44 44 2 46 710 0 2 25 5 134,190 0 134,190

Lower Swash 9,733 400 502 42 44 2 46 526 0 4 25 3 741,150 0 741,150

Snows Marsh 15,775 400 502 42 44 2 46 526 -1 5 25 3 1,201,240 -231,950 1,433,190

Channel bend 
widener

610 42 44 2 46 -1 5 25 3 166,560 -41,640 208,200

Horseshoe Shoal 6,098 400 502 42 44 2 46 526 -1 5 25 3 464,350 -89,660 554,010

Reaves Point 6,531 400 502 42 44 2 46 526 -1 5 25 3 497,320 -96,030 593,350

Lower Midnight 8,240 600 702 42 44 2 46 726 -1 5 25 3 871,610 -182,200 1,053,810

Upper Midnight 13,736 600 702 42 44 2 46 726 -1 5 25 3 1,452,960 -303,720 1,756,680

Lower Lilliput 10,825 600 702 42 44 2 46 726 -1 5 25 3 1,145,040 -239,350 1,384,390

Channel bend 
widener

560 42 44 2 46 0 4 25 3 190,010 0 190,010

Upper Lilliput 9,915 400 502 42 44 2 46 526 0 4 25 3 755,010 0 755,010

Keg Island 7,725 400 502 42 44 2 46 526 0 4 25 3 588,240 0 588,240

Channel bend 
widener

733 42 44 2 46 0 4 25 3 90,040 0 90,040

Lower Big Island 4,099 400 502 42 44 2 46 526 0 4 25 3 312,130 0 312,130

Channel bend 
widener

646 42 44 2 46 0 4 25 3 60,830 0 60,830

Upper Big Island 2,644 642 744 42 44 2 46 768 0 4 25 3 296,130 0 296,130

Channel bend 
widener

648 42 44 2 46 0 4 25 3 95,730 0 95,730

Lower Brunswick 8,682 400 502 42 44 2 46 526 0 4 25 3 661,120 0 661,120

Channel bend 
widener

823 42 44 2 46 0 4 25 3 97,170 0 97,170

Upper Brunswick 4,079 400 502 42 44 2 46 526 0 4 25 3 310,610 0 310,610

Forth East Jetty 8,874 400 502 500 42 44 2 46 526 0 4 25 3 708,610 0 708,610

Between Channel 2,675 400 502 42 44 2 46 526 0 4 25 3 203,700 0 203,700

Anchorage Basin 8,643 400 502 1200 42 44 2 46 526 0 4 25 3 914,240 0 914,240

Mem. Bridge – Hilton 
RR Bridge

12,045 400 478 750 38 38 0 38 478 0 0 25 3 0 0 0

Hilton RR Bridge – 
750’ upstream

750 200 278 38 38 0 38 278 0 0 25 3 0 0 0

750’ above Hilton RR 
Br. – Project Limit

5,955 250 304 800 34 34 0 34 304 0 0 25 3 0 0 0

Total 211,250 15,435,530 -3,337,310 18,772,840

Side Slopes
(1 HORZ : X VERT)

Proposed Depth
(feet, MLLW)

Approximate 
Channel Width 

Natural River Bed
(feet)

Rock Layer Thickness
(feet)

Notes:
   1 - Source: Environmental Assessment – Wilmington Harbor, USACE Wilmington District, February 2000.
   2 - Width shown is widest point at wideners and basins, and includes the channel width. Widened areas taper down through transition areas to the adjacent channel widths. 
   3 - Volume of cut for channel bend widener segments is estimated at 1% of the sum of adjacent channel volumes. 

Proposed Overdepth 
for Dredging 

Inconsistencies
(feet)

Total Depth of 
Dredging

(feet, MLLW)

Cover Layer of 
Sediments

(feet)

Total Volume of Rock
(cy)

Total Volume of 
Sediment

(cy)

Approximate Width 
at Natural River Bed 

w/Proposed
(feet)

Channel Name From 
Ocean to Upstream

Channel Length
(feet)

Existing Channel 
Width at Channel 

Bottom
(feet)

Width at Widener or 
Basin1

(feet)

Existing Channel 
Depth

(feet, MLLW)

Total Volume
of Dredge Material Required 

for Proposed Cut Depth
(cy)

Approximate Depth 
of Natural River Bed

(feet, MLLW)
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Proposed Offshore 
Reach

0 0 0 $13.84 $9.23 $843,000.00 $843,000.00

Baldhead Shoal 2,545,930 -1,782,150 4,328,080 $11.25 $7.50 $843,000.00 $13,254,412.50

Channel bend widener 281,490 -140,750 422,240 $9.98 $6.65 $790,666.67 $2,194,581.42

Smith Island 269,010 -95,110 364,120 $9.98 $6.65 $790,666.67 $2,263,342.42

Baldhead-Caswell 103,030 -36,430 139,460 $9.98 $6.65 $790,666.67 $1,354,686.42

Southport 278,080 -98,320 376,400 $9.98 $6.65 $790,666.67 $2,312,984.67

Battery Island 134,190 0 134,190 $8.70 $5.80 $738,333.33 $1,516,635.33

Lower Swash 741,150 0 741,150 $9.75 $6.50 $735,416.67 $5,552,891.67

Snows Marsh 1,201,240 -231,950 1,433,190 $10.80 $7.20 $732,500.00 $8,546,408.00

Channel bend widener 166,560 -41,640 208,200 $9.87 $6.58 $694,750.00 $1,654,083.55

Horseshoe Shoal 464,350 -89,660 554,010 $9.87 $6.58 $694,750.00 $3,456,240.40

Reaves Point 497,320 -96,030 593,350 $9.87 $6.58 $694,750.00 $3,652,300.16

Lower Midnight 871,610 -182,200 1,053,810 $9.87 $6.58 $694,750.00 $5,832,457.08

Upper Midnight 1,452,960 -303,720 1,756,680 $9.87 $6.58 $694,750.00 $9,259,240.75

Lower Lilliput 1,145,040 -239,350 1,384,390 $9.87 $6.58 $694,750.00 $7,444,215.11

Channel bend widener 190,010 0 190,010 $9.87 $6.58 $694,750.00 $1,945,490.83

Upper Lilliput 755,010 0 755,010 $9.87 $6.58 $694,750.00 $5,664,603.33

Keg Island 588,240 0 588,240 $9.87 $6.58 $694,750.00 $4,566,839.80

Channel bend widener 90,040 0 90,040 $9.87 $6.58 $694,750.00 $1,287,438.30

Lower Big Island 312,130 0 312,130 $9.87 $6.58 $694,750.00 $2,749,345.73

Channel bend widener 60,830 0 60,830 $9.87 $6.58 $694,750.00 $1,095,163.48

Upper Big Island 296,130 0 296,130 $9.87 $6.58 $694,750.00 $2,644,025.73

Channel bend widener 95,730 0 95,730 $9.87 $6.58 $694,750.00 $1,324,892.73

Lower Brunswick 661,120 0 661,120 $9.87 $6.58 $694,750.00 $5,046,572.40

Channel bend widener 97,170 0 97,170 $9.87 $6.58 $694,750.00 $1,334,371.53

Upper Brunswick 310,610 0 310,610 $9.87 $6.58 $694,750.00 $2,739,340.33

Forth East Jetty 708,610 0 708,610 $8.95 $5.97 $657,000.00 $4,883,858.65

Between Channel 203,700 0 203,700 $4.33 $2.89 $657,000.00 $1,244,674.50

Anchorage Basin 914,240 0 914,240 $5.45 $3.64 $657,000.00 $3,980,262.40

Mem. Bridge – Hilton 
RR Bridge

0 0 0 $0.00 $0.00

Hilton RR Bridge – 750’ 
upstream

0 0 0 $0.00 $0.00

750’ above Hilton RR 
Br. – Project Limit

0 0 0 $0.00 $0.00

Total 15,435,530 -3,337,310 18,772,840 $109,644,359.17

Notes:
   1 - Source: Environmental Assessment – Wilmington Harbor, USACE Wilmington District, February 2000.
   2 - Width shown is widest point at wideners and basins, and includes the channel width. Widened areas taper down through transition areas to the adjacent channel widths. 
   3 - Volume of cut for channel bend widener segments is estimated at 1% of the sum of adjacent channel volumes. 

Unit Cost of Dredging 
Sediment ($/cy)

LS Mob/Demob Cost
($)

Channel Name From 
Ocean to Upstream

Total Volume
of Dredge Material Required 

for Proposed Cut Depth
(cy)

Total Volume of Rock
(cy)

Total Volume of 
Sediment

(cy)

Unit Cost of Dredging 
Rock

($/cy)

Cost ($)
of Dredging Additional 
Material Required for 

Incremental Cut Depth (feet) 3
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Proposed Offshore 
Reach

18,000 500 500 45 47 2 49 540 1 3 45 5 1,386,670 336,670 1,050,000

Baldhead Shoal 49,100 500 690 44 47 2 49 740 1 4 25 5 6,501,200 918,350 5,582,850

Channel bend 
widener

910 44 45 2 47 0 3 25 5 690,760 0 690,760

Smith Island 5,188 500 690 44 45 2 47 720 0 3 25 5 406,390 0 406,390

Baldhead-Caswell 1,987 500 690 44 45 2 47 720 0 3 25 5 155,650 0 155,650

Southport 5,363 500 690 44 45 2 47 720 0 3 25 5 420,100 0 420,100

Battery Island 2,588 500 690 44 45 2 47 720 1 2 25 5 202,730 48,410 154,320

Lower Swash 9,733 400 502 42 45 2 47 532 1 4 25 3 931,840 145,270 786,570

Snows Marsh 15,775 400 502 42 45 2 47 532 0 5 25 3 1,510,310 0 1,510,310

Channel bend 
widener

610 42 45 2 47 0 5 25 3 209,410 0 209,410

Horseshoe Shoal 6,098 400 502 42 45 2 47 532 0 5 25 3 583,830 0 583,830

Reaves Point 6,531 400 502 42 45 2 47 532 0 5 25 3 625,280 0 625,280

Lower Midnight 8,240 600 702 42 45 2 47 732 0 5 25 3 1,094,090 0 1,094,090

Upper Midnight 13,736 600 702 42 45 2 47 732 0 5 25 3 1,823,840 0 1,823,840

Lower Lilliput 10,825 600 702 42 45 2 47 732 0 5 25 3 1,437,320 0 1,437,320

Channel bend 
widener

560 42 45 2 47 1 4 25 3 238,660 47,730 190,930

Upper Lilliput 9,915 400 502 42 45 2 47 532 1 4 25 3 949,270 147,990 801,280

Keg Island 7,725 400 502 42 45 2 47 532 1 4 25 3 739,600 115,300 624,300

Channel bend 
widener

733 42 45 2 47 1 4 25 3 113,200 22,640 90,560

Lower Big Island 4,099 400 502 42 45 2 47 532 1 4 25 3 392,440 61,180 331,260

Channel bend 
widener

646 42 45 2 47 1 4 25 3 76,410 15,280 61,130

Upper Big Island 2,644 642 744 42 45 2 47 774 1 4 25 3 371,630 63,160 308,470

Channel bend 
widener

648 42 45 2 47 1 4 25 3 120,290 24,060 96,230

Lower Brunswick 8,682 400 502 42 45 2 47 532 1 4 25 3 831,220 129,590 701,630

Channel bend 
widener

823 42 45 2 47 1 4 25 3 122,180 24,440 97,740

Upper Brunswick 4,079 400 502 42 45 2 47 532 1 4 25 3 390,530 60,880 329,650

Forth East Jetty 8,874 400 502 500 42 45 2 47 532 1 4 25 3 890,690 132,450 758,240

Between Channel 2,675 400 502 42 45 2 47 532 1 4 25 3 256,110 39,930 216,180

Anchorage Basin 8,643 400 502 1200 42 45 2 47 532 1 4 25 3 1,147,600 129,000 1,018,600

Mem. Bridge – Hilton 
RR Bridge

12,045 400 478 750 38 38 0 38 478 0 0 25 3 0 0 0

Hilton RR Bridge – 
750’ upstream

750 200 278 38 38 0 38 278 0 0 25 3 0 0 0

750’ above Hilton RR 
Br. – Project Limit

5,955 250 304 800 34 34 0 34 304 0 0 25 3 0 0 0

Total 211,250 24,619,250 2,462,330 22,156,920

Approximate 
Channel Width 

Natural River Bed
(feet)

Rock Layer Thickness
(feet)

Notes:
   1 - Source: Environmental Assessment – Wilmington Harbor, USACE Wilmington District, February 2000.
   2 - Width shown is widest point at wideners and basins, and includes the channel width. Widened areas taper down through transition areas to the adjacent channel widths. 
   3 - Volume of cut for channel bend widener segments is estimated at 1% of the sum of adjacent channel volumes. 

Proposed Overdepth 
for Dredging 

Inconsistencies
(feet)

Total Depth of 
Dredging

(feet, MLLW)

Cover Layer of 
Sediments

(feet)

Total Volume of Rock
(cy)

Total Volume of 
Sediment

(cy)

Approximate Width 
at Natural River Bed 

w/Proposed
(feet)

Channel Name From 
Ocean to Upstream

Channel Length
(feet)

Existing Channel 
Width at Channel 

Bottom
(feet)

Width at Widener or 
Basin1

(feet)

Existing Channel 
Depth

(feet, MLLW)

Total Volume
of Dredge Material Required 

for Proposed Cut Depth
(cy)

Approximate Depth 
of Natural River Bed

(feet, MLLW)

Side Slopes
(1 HORZ : X VERT)

Proposed Depth
(feet, MLLW)
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Proposed Offshore 
Reach

1,386,670 336,670 1,050,000 $13.84 $9.23 $843,000.00 $15,187,921.13

Baldhead Shoal 6,501,200 918,350 5,582,850 $11.25 $7.50 $843,000.00 $53,045,812.50

Channel bend widener 690,760 0 690,760 $9.98 $6.65 $790,666.67 $5,384,220.67

Smith Island 406,390 0 406,390 $9.98 $6.65 $790,666.67 $3,493,160.17

Baldhead-Caswell 155,650 0 155,650 $9.98 $6.65 $790,666.67 $1,825,739.17

Southport 420,100 0 420,100 $9.98 $6.65 $790,666.67 $3,584,331.67

Battery Island 202,730 48,410 154,320 $8.70 $5.80 $738,333.33 $2,054,556.33

Lower Swash 931,840 145,270 786,570 $9.75 $6.50 $735,416.67 $7,264,504.17

Snows Marsh 1,510,310 0 1,510,310 $10.80 $7.20 $732,500.00 $11,606,732.00

Channel bend widener 209,410 0 209,410 $9.87 $6.58 $694,750.00 $2,073,191.33

Horseshoe Shoal 583,830 0 583,830 $9.87 $6.58 $694,750.00 $4,537,810.98

Reaves Point 625,280 0 625,280 $9.87 $6.58 $694,750.00 $4,810,655.60

Lower Midnight 1,094,090 0 1,094,090 $9.87 $6.58 $694,750.00 $7,896,597.43

Upper Midnight 1,823,840 0 1,823,840 $9.87 $6.58 $694,750.00 $12,700,176.80

Lower Lilliput 1,437,320 0 1,437,320 $9.87 $6.58 $694,750.00 $10,155,908.90

Channel bend widener 238,660 47,730 190,930 $9.87 $6.58 $694,750.00 $2,422,820.81

Upper Lilliput 949,270 147,990 801,280 $9.87 $6.58 $694,750.00 $7,430,391.86

Keg Island 739,600 115,300 624,300 $9.87 $6.58 $694,750.00 $5,942,648.13

Channel bend widener 113,200 22,640 90,560 $9.87 $6.58 $694,750.00 $1,514,402.90

Lower Big Island 392,440 61,180 331,260 $9.87 $6.58 $694,750.00 $3,479,344.98

Channel bend widener 76,410 15,280 61,130 $9.87 $6.58 $694,750.00 $1,248,009.13

Upper Big Island 371,630 63,160 308,470 $9.87 $6.58 $694,750.00 $3,348,879.83

Channel bend widener 120,290 24,060 96,230 $9.87 $6.58 $694,750.00 $1,565,746.40

Lower Brunswick 831,220 129,590 701,630 $9.87 $6.58 $694,750.00 $6,592,768.74

Channel bend widener 122,180 24,440 97,740 $9.87 $6.58 $694,750.00 $1,579,438.00

Upper Brunswick 390,530 60,880 329,650 $9.87 $6.58 $694,750.00 $3,465,785.03

Forth East Jetty 890,690 132,450 758,240 $8.95 $5.97 $657,000.00 $6,364,997.98

Between Channel 256,110 39,930 216,180 $4.33 $2.89 $657,000.00 $1,453,476.38

Anchorage Basin 1,147,600 129,000 1,018,600 $5.45 $3.64 $657,000.00 $5,062,983.50

Mem. Bridge – Hilton 
RR Bridge

0 0 0 $0.00 $0.00

Hilton RR Bridge – 750’ 
upstream

0 0 0 $0.00 $0.00

750’ above Hilton RR 
Br. – Project Limit

0 0 0 $0.00 $0.00

Total 24,619,250 2,462,330 22,156,920 $197,093,012.45

Notes:
   1 - Source: Environmental Assessment – Wilmington Harbor, USACE Wilmington District, February 2000.
   2 - Width shown is widest point at wideners and basins, and includes the channel width. Widened areas taper down through transition areas to the adjacent channel widths. 
   3 - Volume of cut for channel bend widener segments is estimated at 1% of the sum of adjacent channel volumes. 

Unit Cost of Dredging 
Sediment ($/cy)

LS Mob/Demob Cost
($)

Channel Name From 
Ocean to Upstream

Total Volume
of Dredge Material Required 

for Proposed Cut Depth
(cy)

Total Volume of Rock
(cy)

Total Volume of 
Sediment

(cy)

Unit Cost of Dredging 
Rock
($/cy)

Cost ($)
of Dredging Additional 
Material Required for 

Incremental Cut Depth (feet)3
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Proposed Offshore 
Reach

37,250 500 500 46 49 2 51 550 2 3 46 5 3,621,530 1,407,220 2,214,310

Baldhead Shoal 49,100 500 690 44 49 2 51 760 3 4 25 5 9,228,980 2,809,610 6,419,370

Channel bend 
widener

910 44 47 2 49 2 3 25 5 991,590 396,640 594,950

Smith Island 5,188 500 690 44 47 2 49 740 2 3 25 5 686,930 195,990 490,940

Baldhead-Caswell 1,987 500 690 44 47 2 49 740 2 3 25 5 263,090 75,060 188,030

Southport 5,363 500 690 44 47 2 49 740 2 3 25 5 710,100 202,600 507,500

Battery Island 2,588 500 690 44 47 2 49 740 3 2 25 5 342,670 148,090 194,580

Lower Swash 9,733 400 502 42 47 2 49 544 3 4 25 3 1,319,720 442,310 877,410

Snows Marsh 15,775 400 502 42 47 2 49 544 2 5 25 3 2,138,970 474,420 1,664,550

Channel bend 
widener

610 42 47 2 49 2 5 25 3 296,580 84,740 211,840

Horseshoe Shoal 6,098 400 502 42 47 2 49 544 2 5 25 3 826,840 183,390 643,450

Reaves Point 6,531 400 502 42 47 2 49 544 2 5 25 3 885,560 196,410 689,150

Lower Midnight 8,240 600 702 42 47 2 49 744 2 5 25 3 1,544,540 369,880 1,174,660

Upper Midnight 13,736 600 702 42 47 2 49 744 2 5 25 3 2,574,740 616,590 1,958,150

Lower Lilliput 10,825 600 702 42 47 2 49 744 2 5 25 3 2,029,090 485,920 1,543,170

Channel bend 
widener

560 42 47 2 49 3 4 25 3 337,350 144,580 192,770

Upper Lilliput 9,915 400 502 42 47 2 49 544 3 4 25 3 1,344,400 450,580 893,820

Keg Island 7,725 400 502 42 47 2 49 544 3 4 25 3 1,047,450 351,060 696,390

Channel bend 
widener

733 42 47 2 49 3 4 25 3 160,320 68,710 91,610

Lower Big Island 4,099 400 502 42 47 2 49 544 3 4 25 3 555,790 186,280 369,510

Channel bend 
widener

646 42 47 2 49 3 4 25 3 108,020 46,290 61,730

Upper Big Island 2,644 642 744 42 47 2 49 786 3 4 25 3 524,390 191,250 333,140

Channel bend 
widener

648 42 47 2 49 3 4 25 3 170,160 72,930 97,230

Lower Brunswick 8,682 400 502 42 47 2 49 544 3 4 25 3 1,177,210 394,550 782,660

Channel bend 
widener

823 42 47 2 49 3 4 25 3 173,030 74,160 98,870

Upper Brunswick 4,079 400 502 42 47 2 49 544 3 4 25 3 553,080 185,370 367,710

Forth East Jetty 8,874 400 502 500 42 47 2 49 544 3 4 25 3 1,260,770 403,270 857,500

Between Channel 2,675 400 502 42 47 2 49 544 3 4 25 3 362,710 121,560 241,150

Anchorage Basin 8,643 400 502 1200 42 47 2 49 544 3 4 25 3 1,620,080 392,780 1,227,300

Mem. Bridge – Hilton 
RR Bridge

12,045 400 478 750 38 38 0 38 478 0 0 25 3 0 0 0

Hilton RR Bridge – 
750’ upstream

750 200 278 38 38 0 38 278 0 0 25 3 0 0 0

750’ above Hilton RR 
Br. – Project Limit

5,955 250 304 800 34 34 0 34 304 0 0 25 3 0 0 0

Total 211,250 36,855,690 11,172,240 25,683,450

Approximate 
Channel Width 

Natural River Bed
(feet)

Rock Layer Thickness
(feet)

Notes:
   1 - Source: Environmental Assessment – Wilmington Harbor, USACE Wilmington District, February 2000.
   2 - Width shown is widest point at wideners and basins, and includes the channel width. Widened areas taper down through transition areas to the adjacent channel widths. 
   3 - Volume of cut for channel bend widener segments is estimated at 1% of the sum of adjacent channel volumes. 

Proposed Overdepth 
for Dredging 

Inconsistencies
(feet)

Total Depth of 
Dredging

(feet, MLLW)

Cover Layer of 
Sediments

(feet)

Total Volume of Rock
(cy)

Total Volume of 
Sediment

(cy)

Approximate Width 
at Natural River Bed 

w/Proposed
(feet)

Channel Name From 
Ocean to Upstream

Channel Length
(feet)

Existing Channel 
Width at Channel 

Bottom
(feet)

Width at Widener or 
Basin1

(feet)

Existing Channel 
Depth

(feet, MLLW)

Total Volume
of Dredge Material Required 

for Proposed Cut Depth
(cy)

Approximate Depth 
of Natural River Bed

(feet, MLLW)

Side Slopes
(1 HORZ : X VERT)

Proposed Depth
(feet, MLLW)
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Proposed Offshore 
Reach

3,621,530 1,407,220 2,214,310 $13.84 $9.23 $843,000.00 $40,742,416.50

Baldhead Shoal 9,228,980 2,809,610 6,419,370 $11.25 $7.50 $843,000.00 $80,596,387.50

Channel bend widener 991,590 396,640 594,950 $9.98 $6.65 $790,666.67 $8,703,568.17

Smith Island 686,930 195,990 490,940 $9.98 $6.65 $790,666.67 $6,010,417.92

Baldhead-Caswell 263,090 75,060 188,030 $9.98 $6.65 $790,666.67 $2,789,789.67

Southport 710,100 202,600 507,500 $9.98 $6.65 $790,666.67 $6,186,476.67

Battery Island 342,670 148,090 194,580 $8.70 $5.80 $738,333.33 $3,155,280.33

Lower Swash 1,319,720 442,310 877,410 $9.75 $6.50 $735,416.67 $10,751,104.17

Snows Marsh 2,138,970 474,420 1,664,550 $10.80 $7.20 $732,500.00 $17,840,996.00

Channel bend widener 296,580 84,740 211,840 $9.87 $6.58 $694,750.00 $2,925,888.38

Horseshoe Shoal 826,840 183,390 643,450 $9.87 $6.58 $694,750.00 $6,741,006.64

Reaves Point 885,560 196,410 689,150 $9.87 $6.58 $694,750.00 $7,170,383.11

Lower Midnight 1,544,540 369,880 1,174,660 $9.87 $6.58 $694,750.00 $12,079,052.10

Upper Midnight 2,574,740 616,590 1,958,150 $9.87 $6.58 $694,750.00 $19,672,327.89

Lower Lilliput 2,029,090 485,920 1,543,170 $9.87 $6.58 $694,750.00 $15,650,519.13

Channel bend widener 337,350 144,580 192,770 $9.87 $6.58 $694,750.00 $3,391,205.30

Upper Lilliput 1,344,400 450,580 893,820 $9.87 $6.58 $694,750.00 $11,027,234.43

Keg Island 1,047,450 351,060 696,390 $9.87 $6.58 $694,750.00 $8,745,015.85

Channel bend widener 160,320 68,710 91,610 $9.87 $6.58 $694,750.00 $1,976,198.19

Lower Big Island 555,790 186,280 369,510 $9.87 $6.58 $694,750.00 $4,966,331.73

Channel bend widener 108,020 46,290 61,730 $9.87 $6.58 $694,750.00 $1,558,143.61

Upper Big Island 524,390 191,250 333,140 $9.87 $6.58 $694,750.00 $4,775,998.74

Channel bend widener 170,160 72,930 97,230 $9.87 $6.58 $694,750.00 $2,054,859.06

Lower Brunswick 1,177,210 394,550 782,660 $9.87 $6.58 $694,750.00 $9,742,297.51

Channel bend widener 173,030 74,160 98,870 $9.87 $6.58 $694,750.00 $2,077,799.08

Upper Brunswick 553,080 185,370 367,710 $9.87 $6.58 $694,750.00 $4,945,498.11

Forth East Jetty 1,260,770 403,270 857,500 $8.95 $5.97 $657,000.00 $9,380,245.83

Between Channel 362,710 121,560 241,150 $4.33 $2.89 $657,000.00 $1,878,768.65

Anchorage Basin 1,620,080 392,780 1,227,300 $5.45 $3.64 $657,000.00 $7,259,868.45

Mem. Bridge – Hilton 
RR Bridge

0 0 0 $0.00 $0.00

Hilton RR Bridge – 750’ 
upstream

0 0 0 $0.00 $0.00

750’ above Hilton RR 
Br. – Project Limit

0 0 0 $0.00 $0.00

Total 36,855,690 11,172,240 25,683,450 $314,795,078.68

Notes:
   1 - Source: Environmental Assessment – Wilmington Harbor, USACE Wilmington District, February 2000.
   2 - Width shown is widest point at wideners and basins, and includes the channel width. Widened areas taper down through transition areas to the adjacent channel widths. 
   3 - Volume of cut for channel bend widener segments is estimated at 1% of the sum of adjacent channel volumes. 

Unit Cost of Dredging 
Sediment ($/cy)

LS Mob/Demob Cost
($)

Channel Name From 
Ocean to Upstream

Total Volume
of Dredge Material Required 

for Proposed Cut Depth
(cy)

Total Volume of Rock
(cy)

Total Volume of 
Sediment

(cy)

Unit Cost of Dredging 
Rock
($/cy)

Cost ($)
of Dredging Additional 
Material Required for 

Incremental Cut Depth (feet)3
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Proposed Offshore 
Reach

42,600 500 500 47 51 2 53 560 3 3 47 5 5,017,330 2,437,670 2,579,660

Baldhead Shoal 49,100 500 690 44 51 2 53 780 5 4 25 5 12,029,500 4,773,610 7,255,890

Channel bend 
widener

910 44 49 2 51 4 3 25 5 1,300,470 743,130 557,340

Smith Island 5,188 500 690 44 49 2 51 760 4 3 25 5 975,150 399,670 575,480

Baldhead-Caswell 1,987 500 690 44 49 2 51 760 4 3 25 5 373,480 153,070 220,410

Southport 5,363 500 690 44 49 2 51 760 4 3 25 5 1,008,050 413,150 594,900

Battery Island 2,588 500 690 44 49 2 51 760 5 2 25 5 486,450 251,610 234,840

Lower Swash 9,733 400 502 42 49 2 51 556 5 4 25 3 1,716,250 748,000 968,250

Snows Marsh 15,775 400 502 42 49 2 51 556 4 5 25 3 2,781,660 962,860 1,818,800

Channel bend 
widener

610 42 49 2 51 4 5 25 3 385,690 171,420 214,270

Horseshoe Shoal 6,098 400 502 42 49 2 51 556 4 5 25 3 1,075,280 372,200 703,080

Reaves Point 6,531 400 502 42 49 2 51 556 4 5 25 3 1,151,630 398,630 753,000

Lower Midnight 8,240 600 702 42 49 2 51 756 4 5 25 3 2,002,320 747,090 1,255,230

Upper Midnight 13,736 600 702 42 49 2 51 756 4 5 25 3 3,337,850 1,245,400 2,092,450

Lower Lilliput 10,825 600 702 42 49 2 51 756 4 5 25 3 2,630,480 981,470 1,649,010

Channel bend 
widener

560 42 49 2 51 5 4 25 3 437,880 243,270 194,610

Upper Lilliput 9,915 400 502 42 49 2 51 556 5 4 25 3 1,748,350 761,990 986,360

Keg Island 7,725 400 502 42 49 2 51 556 5 4 25 3 1,362,180 593,680 768,500

Channel bend 
widener

733 42 49 2 51 5 4 25 3 208,500 115,830 92,670

Lower Big Island 4,099 400 502 42 49 2 51 556 5 4 25 3 722,790 315,020 407,770

Channel bend 
widener

646 42 49 2 51 5 4 25 3 140,230 77,910 62,320

Upper Big Island 2,644 642 744 42 49 2 51 798 5 4 25 3 679,510 321,690 357,820

Channel bend 
widener

648 42 49 2 51 5 4 25 3 221,040 122,800 98,240

Lower Brunswick 8,682 400 502 42 49 2 51 556 5 4 25 3 1,530,930 667,230 863,700

Channel bend 
widener

823 42 49 2 51 5 4 25 3 225,020 125,010 100,010

Upper Brunswick 4,079 400 502 42 49 2 51 556 5 4 25 3 719,260 313,480 405,780

Forth East Jetty 8,874 400 502 500 42 49 2 51 556 5 4 25 3 1,638,730 681,980 956,750

Between Channel 2,675 400 502 42 49 2 51 556 5 4 25 3 471,690 205,580 266,110

Anchorage Basin 8,643 400 502 1200 42 49 2 51 556 5 4 25 3 2,100,250 664,230 1,436,020

Mem. Bridge – Hilton 
RR Bridge

12,045 400 478 750 38 38 0 38 478 0 0 25 3 0 0 0

Hilton RR Bridge – 
750’ upstream

750 200 278 38 38 0 38 278 0 0 25 3 0 0 0

750’ above Hilton RR 
Br. – Project Limit

5,955 250 304 800 34 34 0 34 304 0 0 25 3 0 0 0

Total 211,250 48,477,950 20,008,680 28,469,270

Side Slopes
(1 HORZ : X VERT)

Proposed Depth
(feet, MLLW)

Approximate 
Channel Width 

Natural River Bed
(feet)

Rock Layer Thickness
(feet)

Notes:
   1 - Source: Environmental Assessment – Wilmington Harbor, USACE Wilmington District, February 2000.
   2 - Width shown is widest point at wideners and basins, and includes the channel width. Widened areas taper down through transition areas to the adjacent channel widths. 
   3 - Volume of cut for channel bend widener segments is estimated at 1% of the sum of adjacent channel volumes. 

Proposed Overdepth 
for Dredging 

Inconsistencies
(feet)

Total Depth of 
Dredging

(feet, MLLW)

Cover Layer of 
Sediments

(feet)

Total Volume of Rock
(cy)

Total Volume of 
Sediment

(cy)

Approximate Width 
at Natural River Bed 

w/Proposed
(feet)

Channel Name From 
Ocean to Upstream

Channel Length
(feet)

Existing Channel 
Width at Channel 

Bottom
(feet)

Width at Widener or 
Basin1

(feet)

Existing Channel 
Depth

(feet, MLLW)

Total Volume
of Dredge Material Required 

for Proposed Cut Depth
(cy)

Approximate Depth 
of Natural River Bed

(feet, MLLW)
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Proposed Offshore 
Reach

5,017,330 2,437,670 2,579,660 $13.84 $9.23 $843,000.00 $58,371,622.13

Baldhead Shoal 12,029,500 4,773,610 7,255,890 $11.25 $7.50 $843,000.00 $108,965,287.50

Channel bend widener 1,300,470 743,130 557,340 $9.98 $6.65 $790,666.67 $11,909,699.42

Smith Island 975,150 399,670 575,480 $9.98 $6.65 $790,666.67 $8,604,316.92

Baldhead-Caswell 373,480 153,070 220,410 $9.98 $6.65 $790,666.67 $3,783,266.42

Southport 1,008,050 413,150 594,900 $9.98 $6.65 $790,666.67 $8,867,922.92

Battery Island 486,450 251,610 234,840 $8.70 $5.80 $738,333.33 $4,289,412.33

Lower Swash 1,716,250 748,000 968,250 $9.75 $6.50 $735,416.67 $14,322,041.67

Snows Marsh 2,781,660 962,860 1,818,800 $10.80 $7.20 $732,500.00 $24,226,748.00

Channel bend widener 385,690 171,420 214,270 $9.87 $6.58 $694,750.00 $3,797,740.50

Horseshoe Shoal 1,075,280 372,200 703,080 $9.87 $6.58 $694,750.00 $8,997,783.85

Reaves Point 1,151,630 398,630 753,000 $9.87 $6.58 $694,750.00 $9,587,345.46

Lower Midnight 2,002,320 747,090 1,255,230 $9.87 $6.58 $694,750.00 $16,333,881.36

Upper Midnight 3,337,850 1,245,400 2,092,450 $9.87 $6.58 $694,750.00 $26,765,070.38

Lower Lilliput 2,630,480 981,470 1,649,010 $9.87 $6.58 $694,750.00 $21,240,147.74

Channel bend widener 437,880 243,270 194,610 $9.87 $6.58 $694,750.00 $4,377,757.49

Upper Lilliput 1,748,350 761,990 986,360 $9.87 $6.58 $694,750.00 $14,711,163.46

Keg Island 1,362,180 593,680 768,500 $9.87 $6.58 $694,750.00 $11,615,249.15

Channel bend widener 208,500 115,830 92,670 $9.87 $6.58 $694,750.00 $2,448,426.74

Lower Big Island 722,790 315,020 407,770 $9.87 $6.58 $694,750.00 $6,489,324.75

Channel bend widener 140,230 77,910 62,320 $9.87 $6.58 $694,750.00 $1,874,235.26

Upper Big Island 679,510 321,690 357,820 $9.87 $6.58 $694,750.00 $6,226,386.79

Channel bend widener 221,040 122,800 98,240 $9.87 $6.58 $694,750.00 $2,553,911.30

Lower Brunswick 1,530,930 667,230 863,700 $9.87 $6.58 $694,750.00 $12,968,117.46

Channel bend widener 225,020 125,010 100,010 $9.87 $6.58 $694,750.00 $2,587,383.31

Upper Brunswick 719,260 313,480 405,780 $9.87 $6.58 $694,750.00 $6,461,020.00

Forth East Jetty 1,638,730 681,980 956,750 $8.95 $5.97 $657,000.00 $12,466,029.80

Between Channel 471,690 205,580 266,110 $4.33 $2.89 $657,000.00 $2,314,374.80

Anchorage Basin 2,100,250 664,230 1,436,020 $5.45 $3.64 $657,000.00 $9,498,646.78

Mem. Bridge – Hilton 
RR Bridge

0 0 0 $0.00 $0.00

Hilton RR Bridge – 750’ 
upstream

0 0 0 $0.00 $0.00

750’ above Hilton RR 
Br. – Project Limit

0 0 0 $0.00 $0.00

Total 48,477,950 20,008,680 28,469,270 $426,654,313.67

Notes:
   1 - Source: Environmental Assessment – Wilmington Harbor, USACE Wilmington District, February 2000.
   2 - Width shown is widest point at wideners and basins, and includes the channel width. Widened areas taper down through transition areas to the adjacent channel widths. 
   3 - Volume of cut for channel bend widener segments is estimated at 1% of the sum of adjacent channel volumes. 

Unit Cost of Dredging 
Sediment ($/cy)

LS Mob/Demob Cost
($)

Channel Name From 
Ocean to Upstream

Total Volume
of Dredge Material Required 

for Proposed Cut Depth
(cy)

Total Volume of Rock
(cy)

Total Volume of 
Sediment

(cy)

Unit Cost of Dredging 
Rock
($/cy)

Cost ($)
of Dredging Additional 
Material Required for 

Incremental Cut Depth (feet)3
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Proposed Offshore 
Reach

45,600 500 500 47 55 2 57 600 7 3 47 5 9,288,890 6,324,890 2,964,000

Baldhead Shoal 49,100 500 690 44 55 2 57 820 9 4 25 5 17,848,760 8,919,830 8,928,930

Channel bend 
widener

910 44 53 2 55 8 3 25 5 1,942,340 1,412,610 529,730

Smith Island 5,188 500 690 44 53 2 55 800 8 3 25 5 1,574,650 830,080 744,570

Baldhead-Caswell 1,987 500 690 44 53 2 55 800 8 3 25 5 603,090 317,920 285,170

Southport 5,363 500 690 44 53 2 55 800 8 3 25 5 1,627,770 858,080 769,690

Battery Island 2,588 500 690 44 53 2 55 800 9 2 25 5 785,510 470,150 315,360

Lower Swash 9,733 400 502 42 53 2 55 580 9 4 25 3 2,535,270 1,385,330 1,149,940

Snows Marsh 15,775 400 502 42 53 2 55 580 8 5 25 3 4,109,100 1,981,810 2,127,290

Channel bend 
widener

610 42 53 2 55 8 5 25 3 569,750 350,620 219,130

Horseshoe Shoal 6,098 400 502 42 53 2 55 580 8 5 25 3 1,588,420 766,090 822,330

Reaves Point 6,531 400 502 42 53 2 55 580 8 5 25 3 1,701,200 820,490 880,710

Lower Midnight 8,240 600 702 42 53 2 55 780 8 5 25 3 2,939,850 1,523,480 1,416,370

Upper Midnight 13,736 600 702 42 53 2 55 780 8 5 25 3 4,900,700 2,539,630 2,361,070

Lower Lilliput 10,825 600 702 42 53 2 55 780 8 5 25 3 3,862,120 2,001,420 1,860,700

Channel bend 
widener

560 42 53 2 55 9 4 25 3 644,480 446,180 198,300

Upper Lilliput 9,915 400 502 42 53 2 55 580 9 4 25 3 2,582,670 1,411,240 1,171,430

Keg Island 7,725 400 502 42 53 2 55 580 9 4 25 3 2,012,220 1,099,530 912,690

Channel bend 
widener

733 42 53 2 55 9 4 25 3 307,990 213,220 94,770

Lower Big Island 4,099 400 502 42 53 2 55 580 9 4 25 3 1,067,710 583,420 484,290

Channel bend 
widener

646 42 53 2 55 9 4 25 3 206,450 142,930 63,520

Upper Big Island 2,644 642 744 42 53 2 55 822 9 4 25 3 996,790 589,610 407,180

Channel bend 
widener

648 42 53 2 55 9 4 25 3 325,830 225,570 100,260

Lower Brunswick 8,682 400 502 42 53 2 55 580 9 4 25 3 2,261,500 1,235,740 1,025,760

Channel bend 
widener

823 42 53 2 55 9 4 25 3 332,400 230,120 102,280

Upper Brunswick 4,079 400 502 42 53 2 55 580 9 4 25 3 1,062,500 580,580 481,920

Forth East Jetty 8,874 400 502 500 42 53 2 55 580 9 4 25 3 2,418,330 1,263,070 1,155,260

Between Channel 2,675 400 502 42 53 2 55 580 9 4 25 3 696,790 380,740 316,050

Anchorage Basin 8,643 400 502 1200 42 53 2 55 580 9 4 25 3 3,083,630 1,230,190 1,853,440

Mem. Bridge – Hilton 
RR Bridge

12,045 400 478 750 38 38 0 38 478 0 0 25 3 0 0 0

Hilton RR Bridge – 
750’ upstream

750 200 278 38 38 0 38 278 0 0 25 3 0 0 0

750’ above Hilton RR 
Br. – Project Limit

5,955 250 304 800 34 34 0 34 304 0 0 25 3 0 0 0

Total 211,250 73,876,710 40,134,570 33,742,140

Approximate 
Channel Width 

Natural River Bed
(feet)

Rock Layer Thickness
(feet)

Notes:
   1 - Source: Environmental Assessment – Wilmington Harbor, USACE Wilmington District, February 2000.
   2 - Width shown is widest point at wideners and basins, and includes the channel width. Widened areas taper down through transition areas to the adjacent channel widths. 
   3 - Volume of cut for channel bend widener segments is estimated at 1% of the sum of adjacent channel volumes. 

Proposed Overdepth 
for Dredging 

Inconsistencies
(feet)

Total Depth of 
Dredging

(feet, MLLW)

Cover Layer of 
Sediments

(feet)

Total Volume of Rock
(cy)

Total Volume of 
Sediment

(cy)

Approximate Width 
at Natural River Bed 

w/Proposed
(feet)

Channel Name From 
Ocean to Upstream

Channel Length
(feet)

Existing Channel 
Width at Channel 

Bottom
(feet)

Width at Widener or 
Basin1

(feet)

Existing Channel 
Depth

(feet, MLLW)

Total Volume
of Dredge Material Required 

for Proposed Cut Depth
(cy)

Approximate Depth 
of Natural River Bed

(feet, MLLW)

Side Slopes
(1 HORZ : X VERT)

Proposed Depth
(feet, MLLW)
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Proposed Offshore 
Reach

9,288,890 6,324,890 2,964,000 $13.84 $9.23 $843,000.00 $115,706,565.38

Baldhead Shoal 17,848,760 8,919,830 8,928,930 $11.25 $7.50 $843,000.00 $168,158,062.50

Channel bend widener 1,942,340 1,412,610 529,730 $9.98 $6.65 $790,666.67 $18,404,155.92

Smith Island 1,574,650 830,080 744,570 $9.98 $6.65 $790,666.67 $14,022,105.17

Baldhead-Caswell 603,090 317,920 285,170 $9.98 $6.65 $790,666.67 $5,858,299.17

Southport 1,627,770 858,080 769,690 $9.98 $6.65 $790,666.67 $14,468,453.17

Battery Island 785,510 470,150 315,360 $8.70 $5.80 $738,333.33 $6,657,726.33

Lower Swash 2,535,270 1,385,330 1,149,940 $9.75 $6.50 $735,416.67 $21,716,994.17

Snows Marsh 4,109,100 1,981,810 2,127,290 $10.80 $7.20 $732,500.00 $37,452,536.00

Channel bend widener 569,750 350,620 219,130 $9.87 $6.58 $694,750.00 $5,599,107.45

Horseshoe Shoal 1,588,420 766,090 822,330 $9.87 $6.58 $694,750.00 $13,671,918.36

Reaves Point 1,701,200 820,490 880,710 $9.87 $6.58 $694,750.00 $14,593,336.71

Lower Midnight 2,939,850 1,523,480 1,416,370 $9.87 $6.58 $694,750.00 $25,060,466.18

Upper Midnight 4,900,700 2,539,630 2,361,070 $9.87 $6.58 $694,750.00 $41,312,164.99

Lower Lilliput 3,862,120 2,001,420 1,860,700 $9.87 $6.58 $694,750.00 $32,704,328.48

Channel bend widener 644,480 446,180 198,300 $9.87 $6.58 $694,750.00 $6,405,529.53

Upper Lilliput 2,582,670 1,411,240 1,171,430 $9.87 $6.58 $694,750.00 $22,339,918.93

Keg Island 2,012,220 1,099,530 912,690 $9.87 $6.58 $694,750.00 $17,559,016.26

Channel bend widener 307,990 213,220 94,770 $9.87 $6.58 $694,750.00 $3,423,854.50

Lower Big Island 1,067,710 583,420 484,290 $9.87 $6.58 $694,750.00 $9,643,132.15

Channel bend widener 206,450 142,930 63,520 $9.87 $6.58 $694,750.00 $2,524,125.49

Upper Big Island 996,790 589,610 407,180 $9.87 $6.58 $694,750.00 $9,196,674.09

Channel bend widener 325,830 225,570 100,260 $9.87 $6.58 $694,750.00 $3,581,933.24

Lower Brunswick 2,261,500 1,235,740 1,025,760 $9.87 $6.58 $694,750.00 $19,648,203.03

Channel bend widener 332,400 230,120 102,280 $9.87 $6.58 $694,750.00 $3,640,155.45

Upper Brunswick 1,062,500 580,580 481,920 $9.87 $6.58 $694,750.00 $9,599,490.18

Forth East Jetty 2,418,330 1,263,070 1,155,260 $8.95 $5.97 $657,000.00 $18,849,444.73

Between Channel 696,790 380,740 316,050 $4.33 $2.89 $657,000.00 $3,216,456.60

Anchorage Basin 3,083,630 1,230,190 1,853,440 $5.45 $3.64 $657,000.00 $14,101,865.38

Mem. Bridge – Hilton 
RR Bridge

0 0 0 $0.00 $0.00

Hilton RR Bridge – 750’ 
upstream

0 0 0 $0.00 $0.00

750’ above Hilton RR 
Br. – Project Limit

0 0 0 $0.00 $0.00

Total 73,876,710 40,134,570 33,742,140 $679,116,019.48

Notes:
   1 - Source: Environmental Assessment – Wilmington Harbor, USACE Wilmington District, February 2000.
   2 - Width shown is widest point at wideners and basins, and includes the channel width. Widened areas taper down through transition areas to the adjacent channel widths. 
   3 - Volume of cut for channel bend widener segments is estimated at 1% of the sum of adjacent channel volumes. 

Unit Cost of Dredging 
Sediment ($/cy)

LS Mob/Demob Cost
($)

Channel Name From 
Ocean to Upstream

Total Volume
of Dredge Material Required 

for Proposed Cut Depth
(cy)

Total Volume of Rock
(cy)

Total Volume of 
Sediment

(cy)

Unit Cost of Dredging 
Rock
($/cy)

Cost ($)
of Dredging Additional 
Material Required for 

Incremental Cut Depth (feet)3
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Proposed Offshore 
Reach

18,000 500 500 45 47 2 49 540 1 3 45 5 1,386,670 336,670 1,050,000

Baldhead Shoal 49,100 500 690 44 47 2 49 740 1 4 25 5 6,501,200 918,350 5,582,850

Channel bend 
widener

910 44 45 2 47 0 3 25 5 690,760 0 690,760

Smith Island 5,188 500 690 44 45 2 47 720 0 3 25 5 406,390 0 406,390

Baldhead-Caswell 1,987 500 690 44 45 2 47 720 0 3 25 5 155,650 0 155,650

Southport 5,363 500 690 44 45 2 47 720 0 3 25 5 420,100 0 420,100

Battery Island 2,588 500 690 44 45 2 47 720 1 2 25 5 202,730 48,410 154,320

Lower Swash 9,733 400 502 42 45 2 47 532 1 4 25 3 931,840 145,270 786,570

Snows Marsh 15,775 400 502 42 45 2 47 532 0 5 25 3 1,510,310 0 1,510,310

Channel bend 
widener

610 42 42 0 42 0 0 25 3 0 0 0

Horseshoe Shoal 6,098 400 502 42 42 0 42 502 0 0 25 3 0 0 0

Reaves Point 6,531 400 502 42 42 0 42 502 0 0 25 3 0 0 0

Lower Midnight 8,240 600 702 42 42 0 42 702 0 0 25 3 0 0 0

Upper Midnight 13,736 600 702 42 42 0 42 702 0 0 25 3 0 0 0

Lower Lilliput 10,825 600 702 42 42 0 42 702 0 0 25 3 0 0 0

Channel bend 
widener

560 42 42 0 42 0 0 25 3 0 0 0

Upper Lilliput 9,915 400 502 42 42 0 42 502 0 0 25 3 0 0 0

Keg Island 7,725 400 502 42 42 0 42 502 0 0 25 3 0 0 0

Channel bend 
widener

733 42 42 0 42 0 0 25 3 0 0 0

Lower Big Island 4,099 400 502 42 42 0 42 502 0 0 25 3 0 0 0

Channel bend 
widener

646 42 42 0 42 0 0 25 3 0 0 0

Upper Big Island 2,644 642 744 42 42 0 42 744 0 0 25 3 0 0 0

Channel bend 
widener

648 42 42 0 42 0 0 25 3 0 0 0

Lower Brunswick 8,682 400 502 42 42 0 42 502 0 0 25 3 0 0 0

Channel bend 
widener

823 42 42 0 42 0 0 25 3 0 0 0

Upper Brunswick 4,079 400 502 42 42 0 42 502 0 0 25 3 0 0 0

Forth East Jetty 8,874 400 502 500 42 42 0 42 502 0 0 25 3 0 0 0

Between Channel 2,675 400 502 42 42 0 42 502 0 0 25 3 0 0 0

Anchorage Basin 8,643 400 502 1200 42 42 0 42 502 0 0 25 3 0 0 0

Mem. Bridge – Hilton 
RR Bridge

12,045 400 478 750 38 38 0 38 478 0 0 25 3 0 0 0

Hilton RR Bridge – 
750’ upstream

750 200 278 38 38 0 38 278 0 0 25 3 0 0 0

750’ above Hilton RR 
Br. – Project Limit

5,955 250 304 800 34 34 0 34 304 0 0 25 3 0 0 0

Total 211,250 12,205,650 1,448,700 10,756,950

Notes:
   1 - Source: Environmental Assessment – Wilmington Harbor, USACE Wilmington District, February 2000.
   2 - Width shown is widest point at wideners and basins, and includes the channel width. Widened areas taper down through transition areas to the adjacent channel widths. 
   3 - Volume of cut for channel bend widener segments is estimated at 1% of the sum of adjacent channel volumes. 

Proposed Overdepth 
for Dredging 

Inconsistencies
(feet)

Total Depth of 
Dredging

(feet, MLLW)

Cover Layer of 
Sediments

(feet)

Total Volume of Rock
(cy)

Total Volume of 
Sediment

(cy)

Approximate Width 
at Natural River Bed 

w/Proposed
(feet)

Channel Name From 
Ocean to Upstream

Channel Length
(feet)

Existing Channel 
Width at Channel 

Bottom
(feet)

Width at Widener or 
Basin1

(feet)

Existing Channel 
Depth

(feet, MLLW)

Total Volume
of Dredge Material Required 

for Proposed Cut Depth
(cy)

Approximate Depth 
of Natural River Bed

(feet, MLLW)

Side Slopes
(1 HORZ : X VERT)

Proposed Depth
(feet, MLLW)

Approximate 
Channel Width 

Natural River Bed
(feet)

Rock Layer Thickness
(feet)
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Proposed Offshore 
Reach

1,386,670 336,670 1,050,000 $13.84 $9.23 $843,000.00 $15,187,921.13

Baldhead Shoal 6,501,200 918,350 5,582,850 $11.25 $7.50 $843,000.00 $53,045,812.50

Channel bend widener 690,760 0 690,760 $9.98 $6.65 $790,666.67 $5,384,220.67

Smith Island 406,390 0 406,390 $9.98 $6.65 $790,666.67 $3,493,160.17

Baldhead-Caswell 155,650 0 155,650 $9.98 $6.65 $790,666.67 $1,825,739.17

Southport 420,100 0 420,100 $9.98 $6.65 $790,666.67 $3,584,331.67

Battery Island 202,730 48,410 154,320 $8.70 $5.80 $738,333.33 $2,054,556.33

Lower Swash 931,840 145,270 786,570 $9.75 $6.50 $735,416.67 $7,264,504.17

Snows Marsh 1,510,310 0 1,510,310 $10.80 $7.20 $732,500.00 $11,606,732.00

Channel bend widener 0 0 0 $9.87 $6.58 $0.00 $0.00

Horseshoe Shoal 0 0 0 $9.87 $6.58 $0.00 $0.00

Reaves Point 0 0 0 $9.87 $6.58 $0.00 $0.00

Lower Midnight 0 0 0 $9.87 $6.58 $0.00 $0.00

Upper Midnight 0 0 0 $9.87 $6.58 $0.00 $0.00

Lower Lilliput 0 0 0 $9.87 $6.58 $0.00 $0.00

Channel bend widener 0 0 0 $9.87 $6.58 $0.00 $0.00

Upper Lilliput 0 0 0 $9.87 $6.58 $0.00 $0.00

Keg Island 0 0 0 $9.87 $6.58 $0.00 $0.00

Channel bend widener 0 0 0 $9.87 $6.58 $0.00 $0.00

Lower Big Island 0 0 0 $9.87 $6.58 $0.00 $0.00

Channel bend widener 0 0 0 $9.87 $6.58 $0.00 $0.00

Upper Big Island 0 0 0 $9.87 $6.58 $0.00 $0.00

Channel bend widener 0 0 0 $9.87 $6.58 $0.00 $0.00

Lower Brunswick 0 0 0 $9.87 $6.58 $0.00 $0.00

Channel bend widener 0 0 0 $9.87 $6.58 $0.00 $0.00

Upper Brunswick 0 0 0 $9.87 $6.58 $0.00 $0.00

Forth East Jetty 0 0 0 $8.95 $5.97 $0.00 $0.00

Between Channel 0 0 0 $4.33 $2.89 $0.00 $0.00

Anchorage Basin 0 0 0 $5.45 $3.64 $0.00 $0.00

Mem. Bridge – Hilton 
RR Bridge

0 0 0 $0.00 $0.00

Hilton RR Bridge – 750’ 
upstream

0 0 0 $0.00 $0.00

750’ above Hilton RR 
Br. – Project Limit

0 0 0 $0.00 $0.00

Total 12,205,650 1,448,700 10,756,950 $103,446,977.79

Notes:
   1 - Source: Environmental Assessment – Wilmington Harbor, USACE Wilmington District, February 2000.
   2 - Width shown is widest point at wideners and basins, and includes the channel width. Widened areas taper down through transition areas to the adjacent channel widths. 
   3 - Volume of cut for channel bend widener segments is estimated at 1% of the sum of adjacent channel volumes. 

Unit Cost of Dredging 
Sediment ($/cy)

LS Mob/Demob Cost
($)

Channel Name From 
Ocean to Upstream

Total Volume
of Dredge Material Required 

for Proposed Cut Depth
(cy)

Total Volume of Rock
(cy)

Total Volume of 
Sediment

(cy)

Unit Cost of Dredging 
Rock
($/cy)

Cost ($)
of Dredging Additional 
Material Required for 

Incremental Cut Depth (feet)3
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Proposed Offshore 
Reach

37,250 500 500 46 49 2 51 550 2 3 46 5 3,621,530 1,407,220 2,214,310

Baldhead Shoal 49,100 500 690 44 49 2 51 760 3 4 25 5 9,228,980 2,809,610 6,419,370

Channel bend 
widener

910 44 47 2 49 2 3 25 5 991,590 396,640 594,950

Smith Island 5,188 500 690 44 47 2 49 740 2 3 25 5 686,930 195,990 490,940

Baldhead-Caswell 1,987 500 690 44 47 2 49 740 2 3 25 5 263,090 75,060 188,030

Southport 5,363 500 690 44 47 2 49 740 2 3 25 5 710,100 202,600 507,500

Battery Island 2,588 500 690 44 47 2 49 740 3 2 25 5 342,670 148,090 194,580

Lower Swash 9,733 400 502 42 47 2 49 544 3 4 25 3 1,319,720 442,310 877,410

Snows Marsh 15,775 400 502 42 47 2 49 544 2 5 25 3 2,138,970 474,420 1,664,550

Channel bend 
widener

610 42 42 0 42 0 0 25 3 0 0 0

Horseshoe Shoal 6,098 400 502 42 42 0 42 502 0 0 25 3 0 0 0

Reaves Point 6,531 400 502 42 42 0 42 502 0 0 25 3 0 0 0

Lower Midnight 8,240 600 702 42 42 0 42 702 0 0 25 3 0 0 0

Upper Midnight 13,736 600 702 42 42 0 42 702 0 0 25 3 0 0 0

Lower Lilliput 10,825 600 702 42 42 0 42 702 0 0 25 3 0 0 0

Channel bend 
widener

560 42 42 0 42 0 0 25 3 0 0 0

Upper Lilliput 9,915 400 502 42 42 0 42 502 0 0 25 3 0 0 0

Keg Island 7,725 400 502 42 42 0 42 502 0 0 25 3 0 0 0

Channel bend 
widener

733 42 42 0 42 0 0 25 3 0 0 0

Lower Big Island 4,099 400 502 42 42 0 42 502 0 0 25 3 0 0 0

Channel bend 
widener

646 42 42 0 42 0 0 25 3 0 0 0

Upper Big Island 2,644 642 744 42 42 0 42 744 0 0 25 3 0 0 0

Channel bend 
widener

648 42 42 0 42 0 0 25 3 0 0 0

Lower Brunswick 8,682 400 502 42 42 0 42 502 0 0 25 3 0 0 0

Channel bend 
widener

823 42 42 0 42 0 0 25 3 0 0 0

Upper Brunswick 4,079 400 502 42 42 0 42 502 0 0 25 3 0 0 0

Forth East Jetty 8,874 400 502 500 42 42 0 42 502 0 0 25 3 0 0 0

Between Channel 2,675 400 502 42 42 0 42 502 0 0 25 3 0 0 0

Anchorage Basin 8,643 400 502 1200 42 42 0 42 502 0 0 25 3 0 0 0

Mem. Bridge – Hilton 
RR Bridge

12,045 400 478 750 38 38 0 38 478 0 0 25 3 0 0 0

Hilton RR Bridge – 
750’ upstream

750 200 278 38 38 0 38 278 0 0 25 3 0 0 0

750’ above Hilton RR 
Br. – Project Limit

5,955 250 304 800 34 34 0 34 304 0 0 25 3 0 0 0

Total 211,250 19,303,580 6,151,940 13,151,640

Total Volume
of Dredge Material Required 

for Proposed Cut Depth
(cy)

Approximate Depth 
of Natural River Bed

(feet, MLLW)

Side Slopes
(1 HORZ : X VERT)

Proposed Depth
(feet, MLLW)

Approximate 
Channel Width 

Natural River Bed
(feet)

Rock Layer Thickness
(feet)

Notes:
   1 - Source: Environmental Assessment – Wilmington Harbor, USACE Wilmington District, February 2000.
   2 - Width shown is widest point at wideners and basins, and includes the channel width. Widened areas taper down through transition areas to the adjacent channel widths. 
   3 - Volume of cut for channel bend widener segments is estimated at 1% of the sum of adjacent channel volumes. 

Proposed Overdepth 
for Dredging 

Inconsistencies
(feet)

Total Depth of 
Dredging

(feet, MLLW)

Cover Layer of 
Sediments

(feet)

Total Volume of Rock
(cy)

Total Volume of 
Sediment

(cy)

Approximate Width 
at Natural River Bed 

w/Proposed
(feet)

Channel Name From 
Ocean to Upstream

Channel Length
(feet)

Existing Channel 
Width at Channel 

Bottom
(feet)

Width at Widener or 
Basin1

(feet)

Existing Channel 
Depth

(feet, MLLW)
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Proposed Offshore 
Reach

3,621,530 1,407,220 2,214,310 $13.84 $9.23 $843,000.00 $40,742,416.50

Baldhead Shoal 9,228,980 2,809,610 6,419,370 $11.25 $7.50 $843,000.00 $80,596,387.50

Channel bend widener 991,590 396,640 594,950 $9.98 $6.65 $790,666.67 $8,703,568.17

Smith Island 686,930 195,990 490,940 $9.98 $6.65 $790,666.67 $6,010,417.92

Baldhead-Caswell 263,090 75,060 188,030 $9.98 $6.65 $790,666.67 $2,789,789.67

Southport 710,100 202,600 507,500 $9.98 $6.65 $790,666.67 $6,186,476.67

Battery Island 342,670 148,090 194,580 $8.70 $5.80 $738,333.33 $3,155,280.33

Lower Swash 1,319,720 442,310 877,410 $9.75 $6.50 $735,416.67 $10,751,104.17

Snows Marsh 2,138,970 474,420 1,664,550 $10.80 $7.20 $732,500.00 $17,840,996.00

Channel bend widener 0 0 0 $9.87 $6.58 $0.00 $0.00

Horseshoe Shoal 0 0 0 $9.87 $6.58 $0.00 $0.00

Reaves Point 0 0 0 $9.87 $6.58 $0.00 $0.00

Lower Midnight 0 0 0 $9.87 $6.58 $0.00 $0.00

Upper Midnight 0 0 0 $9.87 $6.58 $0.00 $0.00

Lower Lilliput 0 0 0 $9.87 $6.58 $0.00 $0.00

Channel bend widener 0 0 0 $9.87 $6.58 $0.00 $0.00

Upper Lilliput 0 0 0 $9.87 $6.58 $0.00 $0.00

Keg Island 0 0 0 $9.87 $6.58 $0.00 $0.00

Channel bend widener 0 0 0 $9.87 $6.58 $0.00 $0.00

Lower Big Island 0 0 0 $9.87 $6.58 $0.00 $0.00

Channel bend widener 0 0 0 $9.87 $6.58 $0.00 $0.00

Upper Big Island 0 0 0 $9.87 $6.58 $0.00 $0.00

Channel bend widener 0 0 0 $9.87 $6.58 $0.00 $0.00

Lower Brunswick 0 0 0 $9.87 $6.58 $0.00 $0.00

Channel bend widener 0 0 0 $9.87 $6.58 $0.00 $0.00

Upper Brunswick 0 0 0 $9.87 $6.58 $0.00 $0.00

Forth East Jetty 0 0 0 $8.95 $5.97 $0.00 $0.00

Between Channel 0 0 0 $4.33 $2.89 $0.00 $0.00

Anchorage Basin 0 0 0 $5.45 $3.64 $0.00 $0.00

Mem. Bridge – Hilton 
RR Bridge

0 0 0 $0.00 $0.00

Hilton RR Bridge – 750’ 
upstream

0 0 0 $0.00 $0.00

750’ above Hilton RR 
Br. – Project Limit

0 0 0 $0.00 $0.00

Total 19,303,580 6,151,940 13,151,640 $176,776,436.92

Notes:
   1 - Source: Environmental Assessment – Wilmington Harbor, USACE Wilmington District, February 2000.
   2 - Width shown is widest point at wideners and basins, and includes the channel width. Widened areas taper down through transition areas to the adjacent channel widths. 
   3 - Volume of cut for channel bend widener segments is estimated at 1% of the sum of adjacent channel volumes. 

Unit Cost of Dredging 
Sediment ($/cy)

LS Mob/Demob Cost
($)

Channel Name From 
Ocean to Upstream

Total Volume
of Dredge Material Required 

for Proposed Cut Depth
(cy)

Total Volume of Rock
(cy)

Total Volume of 
Sediment

(cy)

Unit Cost of Dredging 
Rock
($/cy)

Cost ($)
of Dredging Additional 
Material Required for 

Incremental Cut Depth (feet)3
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Proposed Offshore 
Reach

42,600 500 500 47 51 2 53 560 3 3 47 5 5,017,330 2,437,670 2,579,660

Baldhead Shoal 49,100 500 690 44 51 2 53 780 5 4 25 5 12,029,500 4,773,610 7,255,890

Channel bend 
widener

910 44 49 2 51 4 3 25 5 1,300,470 743,130 557,340

Smith Island 5,188 500 690 44 49 2 51 760 4 3 25 5 975,150 399,670 575,480

Baldhead-Caswell 1,987 500 690 44 49 2 51 760 4 3 25 5 373,480 153,070 220,410

Southport 5,363 500 690 44 49 2 51 760 4 3 25 5 1,008,050 413,150 594,900

Battery Island 2,588 500 690 44 49 2 51 760 5 2 25 5 486,450 251,610 234,840

Lower Swash 9,733 400 502 42 49 2 51 556 5 4 25 3 1,716,250 748,000 968,250

Snows Marsh 15,775 400 502 42 49 2 51 556 4 5 25 3 2,781,660 962,860 1,818,800

Channel bend 
widener

610 42 42 0 42 0 0 25 3 0 0 0

Horseshoe Shoal 6,098 400 502 42 42 0 42 502 0 0 25 3 0 0 0

Reaves Point 6,531 400 502 42 42 0 42 502 0 0 25 3 0 0 0

Lower Midnight 8,240 600 702 42 42 0 42 702 0 0 25 3 0 0 0

Upper Midnight 13,736 600 702 42 42 0 42 702 0 0 25 3 0 0 0

Lower Lilliput 10,825 600 702 42 42 0 42 702 0 0 25 3 0 0 0

Channel bend 
widener

560 42 42 0 42 0 0 25 3 0 0 0

Upper Lilliput 9,915 400 502 42 42 0 42 502 0 0 25 3 0 0 0

Keg Island 7,725 400 502 42 42 0 42 502 0 0 25 3 0 0 0

Channel bend 
widener

733 42 42 0 42 0 0 25 3 0 0 0

Lower Big Island 4,099 400 502 42 42 0 42 502 0 0 25 3 0 0 0

Channel bend 
widener

646 42 42 0 42 0 0 25 3 0 0 0

Upper Big Island 2,644 642 744 42 42 0 42 744 0 0 25 3 0 0 0

Channel bend 
widener

648 42 42 0 42 0 0 25 3 0 0 0

Lower Brunswick 8,682 400 502 42 42 0 42 502 0 0 25 3 0 0 0

Channel bend 
widener

823 42 42 0 42 0 0 25 3 0 0 0

Upper Brunswick 4,079 400 502 42 42 0 42 502 0 0 25 3 0 0 0

Forth East Jetty 8,874 400 502 500 42 42 0 42 502 0 0 25 3 0 0 0

Between Channel 2,675 400 502 42 42 0 42 502 0 0 25 3 0 0 0

Anchorage Basin 8,643 400 502 1200 42 42 0 42 502 0 0 25 3 0 0 0

Mem. Bridge – Hilton 
RR Bridge

12,045 400 478 750 38 38 0 38 478 0 0 25 3 0 0 0

Hilton RR Bridge – 
750’ upstream

750 200 278 38 38 0 38 278 0 0 25 3 0 0 0

750’ above Hilton RR 
Br. – Project Limit

5,955 250 304 800 34 34 0 34 304 0 0 25 3 0 0 0

Total 211,250 25,688,340 10,882,770 14,805,570

Notes:
   1 - Source: Environmental Assessment – Wilmington Harbor, USACE Wilmington District, February 2000.
   2 - Width shown is widest point at wideners and basins, and includes the channel width. Widened areas taper down through transition areas to the adjacent channel widths. 
   3 - Volume of cut for channel bend widener segments is estimated at 1% of the sum of adjacent channel volumes. 

Proposed Overdepth 
for Dredging 

Inconsistencies
(feet)

Total Depth of 
Dredging

(feet, MLLW)

Cover Layer of 
Sediments

(feet)

Total Volume of Rock
(cy)

Total Volume of 
Sediment

(cy)

Approximate Width 
at Natural River Bed 

w/Proposed
(feet)

Channel Name From 
Ocean to Upstream

Channel Length
(feet)

Existing Channel 
Width at Channel 

Bottom
(feet)

Width at Widener or 
Basin1

(feet)

Existing Channel 
Depth

(feet, MLLW)

Total Volume
of Dredge Material Required 

for Proposed Cut Depth
(cy)

Approximate Depth 
of Natural River Bed

(feet, MLLW)

Side Slopes
(1 HORZ : X VERT)

Proposed Depth
(feet, MLLW)

Approximate 
Channel Width 

Natural River Bed
(feet)

Rock Layer Thickness
(feet)
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Proposed Offshore 
Reach

5,017,330 2,437,670 2,579,660 $13.84 $9.23 $843,000.00 $58,371,622.13

Baldhead Shoal 12,029,500 4,773,610 7,255,890 $11.25 $7.50 $843,000.00 $108,965,287.50

Channel bend widener 1,300,470 743,130 557,340 $9.98 $6.65 $790,666.67 $11,909,699.42

Smith Island 975,150 399,670 575,480 $9.98 $6.65 $790,666.67 $8,604,316.92

Baldhead-Caswell 373,480 153,070 220,410 $9.98 $6.65 $790,666.67 $3,783,266.42

Southport 1,008,050 413,150 594,900 $9.98 $6.65 $790,666.67 $8,867,922.92

Battery Island 486,450 251,610 234,840 $8.70 $5.80 $738,333.33 $4,289,412.33

Lower Swash 1,716,250 748,000 968,250 $9.75 $6.50 $735,416.67 $14,322,041.67

Snows Marsh 2,781,660 962,860 1,818,800 $10.80 $7.20 $732,500.00 $24,226,748.00

Channel bend widener 0 0 0 $9.87 $6.58 $0.00 $0.00

Horseshoe Shoal 0 0 0 $9.87 $6.58 $0.00 $0.00

Reaves Point 0 0 0 $9.87 $6.58 $0.00 $0.00

Lower Midnight 0 0 0 $9.87 $6.58 $0.00 $0.00

Upper Midnight 0 0 0 $9.87 $6.58 $0.00 $0.00

Lower Lilliput 0 0 0 $9.87 $6.58 $0.00 $0.00

Channel bend widener 0 0 0 $9.87 $6.58 $0.00 $0.00

Upper Lilliput 0 0 0 $9.87 $6.58 $0.00 $0.00

Keg Island 0 0 0 $9.87 $6.58 $0.00 $0.00

Channel bend widener 0 0 0 $9.87 $6.58 $0.00 $0.00

Lower Big Island 0 0 0 $9.87 $6.58 $0.00 $0.00

Channel bend widener 0 0 0 $9.87 $6.58 $0.00 $0.00

Upper Big Island 0 0 0 $9.87 $6.58 $0.00 $0.00

Channel bend widener 0 0 0 $9.87 $6.58 $0.00 $0.00

Lower Brunswick 0 0 0 $9.87 $6.58 $0.00 $0.00

Channel bend widener 0 0 0 $9.87 $6.58 $0.00 $0.00

Upper Brunswick 0 0 0 $9.87 $6.58 $0.00 $0.00

Forth East Jetty 0 0 0 $8.95 $5.97 $0.00 $0.00

Between Channel 0 0 0 $4.33 $2.89 $0.00 $0.00

Anchorage Basin 0 0 0 $5.45 $3.64 $0.00 $0.00

Mem. Bridge – Hilton 
RR Bridge

0 0 0 $0.00 $0.00

Hilton RR Bridge – 750’ 
upstream

0 0 0 $0.00 $0.00

750’ above Hilton RR 
Br. – Project Limit

0 0 0 $0.00 $0.00

Total 25,688,340 10,882,770 14,805,570 $243,340,317.29

Notes:
   1 - Source: Environmental Assessment – Wilmington Harbor, USACE Wilmington District, February 2000.
   2 - Width shown is widest point at wideners and basins, and includes the channel width. Widened areas taper down through transition areas to the adjacent channel widths. 
   3 - Volume of cut for channel bend widener segments is estimated at 1% of the sum of adjacent channel volumes. 

Unit Cost of Dredging 
Sediment ($/cy)

LS Mob/Demob Cost
($)

Channel Name From 
Ocean to Upstream

Total Volume
of Dredge Material Required 

for Proposed Cut Depth
(cy)

Total Volume of Rock
(cy)

Total Volume of 
Sediment

(cy)

Unit Cost of Dredging 
Rock
($/cy)

Cost ($)
of Dredging Additional 
Material Required for 

Incremental Cut Depth (feet)3
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59



60



61



AECOM Project No. - 60197138
Location: Morehead City, NC

WORK ITEMS TOTAL TOTAL

Roadbed Preparation 461,000$               552,000$               

Track Construction 585,000$               665,000$               

Track Retirement 40,000$                 45,000$                 

Turnouts 195,000$               230,000$               

C & S  (including Engr & Contingencies) 175,000$               200,000$               

Erosion & Sedimentation Control / Landscaping 15,000$                 20,000$                 

Drainage 48,000$                 46,000$                 

Structures -$                            -$                           

Paving / Misc. Site work 112,000$               120,000$               

PRELIMINARY COST ESTIMATE LOW RANGE HIGH  RANGE

Description: North Carolina Maritime Study
ROM Estimate - Access to Loop Track via upgraded track on Radio Island

g ,$ ,$

Utilities 10,000$                 25,000$                 

SUBTOTAL 1,641,000$            1,903,000$            

Mobilization (3%) 50,000$                 57,000$                 

Contractor General Conditions, Insurance & Bonds (1%) 17,000$                 19,000$                 

Engineering (10%) 165,000$               190,000$               

SUBTOTAL 1,873,000$            2,169,000$            

Contingencies (25%) 383,000$               444,000$               

Property Acquisition -$                            -$                           

TOTAL 2,256,000$        2,613,000$        

Notes:
1
2
3 Excavation assumed to be an average cut of 30" below existing ground line to proposed railroad roadbed subgrade.
4 Track Roadbed Section : 15' Shoulder; 12" Ballast  & 9" Subballast
5 Property Acquisition not included
6 Road crossing assumed not to warrant flasher and gate warning devices

7 No provisions made for an access road within the railroad roadbed
8 This ROM is prepared without the benefit of a survey, permitting review or engineering anaysis.

 The ROM cost estimate is based on 2012 dollars. 
 Reference sketch dated XX-XX-2011 Titled XXXXXX 
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AECOM Project No. - 60197138
Location: Morehead City, NC

WORK ITEMS TOTAL TOTAL
Roadbed Preparation 395,000$              473,000$               

Track Construction 505,000$              575,000$               

Track Retirement 40,000$                45,000$                 

Turnouts 130,000$              150,000$               

C & S  (including Engr & Contingencies) 175,000$              200,000$               

Erosion & Sedimentation Control / Landscaping 15,000$                20,000$                 
Drainage 48,000$                46,000$                 

Structures -$                         -$                         

Paving / Misc. Site work 112,000$ 120,000$

Description: North Carolina Maritime Study
ROM Estimate - Access to Loop Track via upgraded track on 

PRELIMINARY COST ESTIMATE LOW RANGE HIGH  RANGE

Paving / Misc. Site work 112,000$              120,000$               

Utilities 10,000$                25,000$                 

SUBTOTAL 1,430,000$           1,654,000$            

Mobilization (3%) 43,000$                50,000$                 

Contractor General Conditions, Insurance & Bonds (1%) 15,000$                17,000$                 

Engineering (10%) 143,000$              166,000$               

Flagging -$                         -$                         

SUBTOTAL 1,631,000$           1,887,000$            

Contingencies (25%) 328,000$              380,000$               

Property Acquisition -$                         -$                         

TOTAL 1,959,000$        2,267,000$         

Notes:
1
2
3 Excavation assumed to be an average cut of 30" below existing ground line to proposed railroad roadbed subgrade.
4 Track Roadbed Section : 15' Shoulder; 12" Ballast  & 9" Subballast
5 Property Acquisition not included
6 Road crossing assumed not to warrant flasher and gate warning devices
7 No provisions made for an access road within the railroad roadbed
8 This ROM is prepared without the benefit of a survey, permitting review or engineering anaysis.

 The ROM cost estimate is based on 2012 dollars. 
 Reference sketch dated XX-XX-2011 Titled XXXXXX 
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AECOM Project No. - 60197138
Location: Morehead City, NC

WORK ITEMS TOTAL TOTAL

Roadbed Preparation 118,000$              141,000$              

Track Construction 138,000$              155,000$              

Track Retirement -$                           -$                          

Turnouts 130,000$              150,000$              

C & S  (including Engr & Contingencies) -$                           -$                          

Erosion & Sedimentation Control / Landscaping 15,000$                 20,000$                

Drainage 48,000$                 46,000$                

PRELIMINARY COST ESTIMATE LOW RANGE HIGH  RANGE

Description: North Carolina Maritime Study
ROM Estimate - Access to Loop Track via existing track

Structures -$                           -$                          

Paving / Misc. Site work 56,000$                 60,000$                

Utilities 10,000$                 25,000$                

SUBTOTAL 515,000$              597,000$              

Mobilization (3%) 16,000$                 18,000$                

Contractor General Conditions, Insurance & Bonds (1%) 6,000$                   6,000$                  

Engineering (10%) 52,000$                 60,000$                

SUBTOTAL 589,000$              681,000$              

Contingencies (25%) 134,000$              156,000$              

Property Acquisition -$                           -$                          

TOTAL 723,000$           837,000$           

Notes:
1
2
3 Excavation assumed to be an average cut of 30" below existing ground line to proposed railroad roadbed subgrade.
4 Track Roadbed Section : 15' Shoulder; 12" Ballast  & 9" Subballast
5 Property Acquisition not included
6 Road crossing assumed not to warrant flasher and gate warning devices

7 No provisions made for an access road within the railroad roadbed
8 This ROM is prepared without the benefit of a survey, permitting review or engineering anaysis.

 Reference sketch dated XX-XX-2011 Titled XXXXXX 
 The ROM cost estimate is based on 2012 dollars. 
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AECOM Project No. - 60197138
Location: Morehead City, NC

WORK ITEMS TOTAL TOTAL

Roadbed Preparation 53,000$                 63,000$                

Track Construction 63,000$                 70,000$                

Track Retirement -$                          -$                         

Turnouts 65,000$                 80,000$                

C & S  (including Engr & Contingencies) -$                          -$                         

Erosion & Sedimentation Control / Landscaping 15,000$                 20,000$                

Drainage 48,000$                 46,000$                

PRELIMINARY COST ESTIMATE LOW RANGE HIGH  RANGE

Description: North Carolina Maritime Study
ROM Estimate - Access to Support Tracks Only via existing track

Structures -$                          -$                         

Paving / Misc. Site work 56,000$                 60,000$                

Utilities 10,000$                 25,000$                

SUBTOTAL 310,000$               364,000$              

Mobilization (3%) 10,000$                 11,000$                

Contractor General Conditions, Insurance & Bonds (1%) 4,000$                   4,000$                  

Engineering (10%) 31,000$                 36,000$                

SUBTOTAL 355,000$               415,000$              

Contingencies (25%) 81,000$                 94,000$                

Property Acquisition -$                          -$                         

TOTAL 436,000$           509,000$           

Notes:
1
2
3 Excavation assumed to be an average cut of 30" below existing ground line to proposed railroad roadbed subgrade.
4 Track Roadbed Section : 15' Shoulder; 12" Ballast  & 9" Subballast
5 Property Acquisition not included
6 Road crossing assumed not to warrant flasher and gate warning devices

7 No provisions made for an access road within the railroad roadbed
8 This ROM is prepared without the benefit of a survey, permitting review or engineering anaysis.

 Reference sketch dated XX-XX-2011 Titled XXXXXX 
 The ROM cost estimate is based on 2012 dollars. 
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NOT INCLUDED IN ESTIMATE

INCLUDED IN ESTIMATE

12/28/2011
Port Access - River Road, NC - Site 4

Site 4.dgn 12/28/2011 3:44:43 PM
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AECOM Project No. - Date: 9-Dec-11
Location: River Road, NC

Originator: Robert Humbert
Check: Mike Logan

WORK ITEMS QUANTITY UNIT UNIT COST SUBTOTAL TOTAL TOTAL UNIT COST SUBTOTAL TOTAL TOTAL

Roadbed Preparation 2,419,815$        2,420,000$            2,973,852$        2,974,000$            
Clearing & Grubbing 35 A 5,000$               175,000.00$      6,000$               210,000.00$      

Unclassified Excavation 175185 CY 8$                     1,401,481.48$   10$                   1,751,851.85$   
Subballast 33733 TN 25$                   843,333.33$      30$                   1,012,000.00$   

Track Construction 3,865,000$        3,865,000$            4,415,000$        4,415,000$            
Construct New 136# CWR Mainline track - concrete ties 0 LTF 130$                 -$                  140$                 -$                  

Construct New 136# CWR Mainline track - wood ties 22,000           LTF 175$                 3,850,000.00$   200$                 4,400,000.00$   
Field Welds 30 EA 500$                 15,000.00$        500$                 15,000.00$        

Track Retirement -$                      -$                          -$                      -$                          

Turnouts 65,000$             65,000$                75,000$             80,000$                
Install #10 turnout (timber ties) 1 EA 65,000$             65,000.00$        75,000$             75,000.00$        

C & S  (including Engr & Contingencies) -$                      -$                          -$                      -$                          
Warning Devices -                 EA 175,000$           -$                  200,000$           -$                  

Erosion & Sedimentation Control / Landscaping 300,000$           300,000$               350,000$           350,000$               
E&S Control 1 LS 300,000$           300,000.00$      350,000$           350,000.00$      

Silt Fence 0 LF 2$                     -$                  3$                     -$                  
Seeding 0 SY 0.75$                -$                  1$                     -$                  

Construction Entrance 0 EA 5,000$               -$                  6,000$               -$                  
Permits 0 LS 10,000$             -$                  12,000$             -$                  

Community Support 0 LS 500,000$           -$                  1,000,000$        -$                  

Drainage 35,000$             35,000$                39,000$             39,000$                
 36" RC Pipe 100 LF 220$                 22,000.00$        230$                 23,000.00$        

36" RC Headwall 2 EA 4,000$               8,000.00$          5,000$               10,000.00$        
Other Misc 1 LS 5,000$               5,000.00$          6,000$               6,000.00$          

Structures -$                      -$                          -$                      -$                          
Railroad Bridge Structure (Others) 0 SF 1,100$               -$                  1,300$               -$                  

Adams Creek Canal, ICW - Approach Spans 2@60' 0 SF 1,100$               -$                  1,300$               -$                  
Adams Creek Canal, ICW - Twin Bascule Main Channel Span 0 LS 18,000,000$      -$                  20,000,000$      -$                  

Description: North Carolina Maritime Study
ROM Estimate - River Road, NC - Site 4

PRELIMINARY COST ESTIMATE LOW RANGE HIGH  RANGE

Adams Creek Canal, ICW - Twin Bascule Main Channel Span 0 LS 18,000,000$      -$                  20,000,000$      -$                  

Paving / Misc. Site work 224,000$           224,000$               240,000$           240,000$               
T/A Crossing 160 LF 1,400$               224,000.00$      1,500$               240,000$           

Utilities 100,000$           100,000$               150,000$           150,000$               
Lump Sum 1 LS 100,000$           100,000.00$      150,000$           150,000.00$      

SUBTOTAL 7,008,815$        7,009,000$            TOTAL: 8,242,852$        8,248,000$            

Mobilization (3%) 210,270$           211,000$               247,290$           248,000$               
3.0% 1 LS 210,270$           210,270$           247,290$           247,290$           

Contractor General Conditions, Insurance & Bonds (1%) 70,090$             71,000$                82,430$             83,000$                
1.0% 1 LS 70,090$             70,090$             82,430$             82,430$             

Engineering (10%) 700,890$           701,000$               824,290$           825,000$               
10.0% 1 LS 700,890$           700,890$           824,290$           824,290$           

SUBTOTAL TOTAL: 7,990,065$        7,992,000$            TOTAL: 9,396,862$        9,404,000$            

Contingencies (25%) 1,822,300$        1,823,000$            2,143,150$        2,144,000$            
25% 1 LS 1,822,300$        1,822,300$        2,143,150$        2,143,150$        

Property Acquisition -$                      -$                          -$                      -$                          
0 LS -$                      -$                      

TOTAL TOTAL: 9,812,365$     9,815,000$        TOTAL: 11,540,012$   11,548,000$      

Notes:
1
2
3 Excavation assumed to be an average cut of 30" below existing ground line to proposed railroad roadbed subgrade.
4 Track Roadbed Section : 15' Shoulder; 12" Ballast  & 9" Subballast
5 Property Acquisition not included
6 Road crossing assumed not to warrant flasher and gate warning devices

7 No provisions made for an access road within the railroad roadbed
8 This ROM is prepared without the benefit of a survey, permitting review or engineering anaysis.

 Reference sketch dated 12-28-2011 Titled Port Access - River Road, NC - Site 4 
 The ROM cost estimate is based on 2011 dollars. 
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NOT INCLUDED IN ESTIMATE

INCLUDED IN ESTIMATE

12/28/2011
Port Access - Southport, NC - Site 6

Site 6.dgn 12/28/2011 3:52:52 PM 68



AECOM Project No. - Date: 9-Dec-11
Location: Southport, NC

Originator: Robert Humbert
Check: Mike Logan

WORK ITEMS QUANTITY UNIT UNIT COST SUBTOTAL TOTAL TOTAL UNIT COST SUBTOTAL TOTAL TOTAL

Roadbed Preparation 601,000$           601,000$               738,400$           739,000$               
Clearing & Grubbing 10 A 5,000$               50,000.00$        6,000$               60,000.00$        

Unclassified Excavation 43000 CY 8$                     344,000.00$      10$                   430,000.00$      
Subballast 8280 TN 25$                   207,000.00$      30$                   248,400.00$      

Track Construction 955,000$           955,000$               1,090,000$        1,090,000$            
Construct New 136# CWR Mainline track - concrete ties 0 LTF 130$                 -$                  140$                 -$                  

Construct New 136# CWR Mainline track - wood ties 5,400             LTF 175$                 945,000.00$      200$                 1,080,000.00$   
Field Welds 20 EA 500$                 10,000.00$        500$                 10,000.00$        

Track Retirement -$                      -$                          -$                      -$                          

Turnouts 65,000$             65,000$                75,000$             80,000$                
Install #10 turnout (timber ties) 1 EA 65,000$             65,000.00$        75,000$             75,000.00$        

C & S  (including Engr & Contingencies) -$                      -$                          -$                      -$                          
Warning Devices -                 EA 175,000$           -$                  200,000$           -$                  

Erosion & Sedimentation Control / Landscaping 90,000$             90,000$                100,000$           100,000$               
E&S Control 1 LS 90,000$             90,000.00$        100,000$           100,000.00$      

Silt Fence 0 LF 2$                     -$                  3$                     -$                  
Seeding 0 SY 0.75$                -$                  1$                     -$                  

Construction Entrance 0 EA 5,000$               -$                  6,000$               -$                  
Permits 0 LS 10,000$             -$                  12,000$             -$                  

Community Support 0 LS 500,000$           -$                  1,000,000$        -$                  

Drainage 85,000$             85,000$                101,000$           101,000$               
 36" RC Pipe 200 LF 220$                 44,000.00$        230$                 46,000.00$        

36" RC Headwall 4 EA 4,000$               16,000.00$        5,000$               20,000.00$        
Other Misc 1 LS 25,000$             25,000.00$        35,000$             35,000.00$        

Structures -$                      -$                          -$                      -$                          
Railroad Bridge Structure (Others) 0 SF 1,100$               -$                  1,300$               -$                  

Adams Creek Canal, ICW - Approach Spans 2@60' 0 SF 1,100$               -$                  1,300$               -$                  
Adams Creek Canal, ICW - Twin Bascule Main Channel Span 0 LS 18,000,000$      -$                  20,000,000$      -$                  

Description: North Carolina Maritime Study
ROM Estimate - Southport, NC - Site 6

PRELIMINARY COST ESTIMATE LOW RANGE HIGH  RANGE

Adams Creek Canal, ICW - Twin Bascule Main Channel Span 0 LS 18,000,000$      -$                  20,000,000$      -$                  

Paving / Misc. Site work 56,000$             56,000$                60,000$             60,000$                
T/A Crossing 40 LF 1,400$               56,000.00$        1,500$               60,000$             

Utilities 90,000$             90,000$                100,000$           100,000$               
Lump Sum 1 LS 90,000$             90,000.00$        100,000$           100,000.00$      

SUBTOTAL 1,942,000$        1,942,000$            TOTAL: 2,264,400$        2,270,000$            

Mobilization (3%) 58,260$             59,000$                67,940$             68,000$                
3.0% 1 LS 58,260$             58,260$             67,940$             67,940$             

Contractor General Conditions, Insurance & Bonds (1%) 19,420$             20,000$                22,650$             23,000$                
1.0% 1 LS 19,420$             19,420$             22,650$             22,650$             

Engineering (10%) 194,200$           195,000$               226,440$           227,000$               
10.0% 1 LS 194,200$           194,200$           226,440$           226,440$           

SUBTOTAL TOTAL: 2,213,880$        2,216,000$            TOTAL: 2,581,430$        2,588,000$            

Contingencies (25%) 504,920$           505,000$               588,750$           589,000$               
25% 1 LS 504,920$           504,920$           588,750$           588,750$           

Property Acquisition -$                      -$                          -$                      -$                          
0 LS -$                      -$                      

TOTAL TOTAL: 2,718,800$     2,721,000$        TOTAL: 3,170,180$     3,177,000$        

Notes:
1
2
3 Excavation assumed to be an average cut of 30" below existing ground line to proposed railroad roadbed subgrade.
4 Track Roadbed Section : 15' Shoulder; 12" Ballast  & 9" Subballast
5 Property Acquisition not included
6 Road crossing assumed not to warrant flasher and gate warning devices

7 No provisions made for an access road within the railroad roadbed
8 This ROM is prepared without the benefit of a survey, permitting review or engineering anaysis.

 Reference sketch dated 12-28-2011 Titled Port Access - Southport, NC - Site 6 
 The ROM cost estimate is based on 2011 dollars. 
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11-23-2011
Grain Unloading Facility Option 1 - Radio Island, NC

Radio Island.dgn 11/23/2011 12:05:23 PM
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11-23-2011
Grain Unloading Facility Option 3 - Wilmington, NC

Wilmington.dgn 11/23/2011 1:22:25 PM
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TECH MEMO ON PLANNED RAILROAD INFRASTRUCTURE 
Background 

There have been numerous studies conducted in recent years concerning potential 

improvements in the railroad infrastructure in the State of North Carolina.  These studies 

have been sponsored by different entities and at least one initiative described below is 

underway and funded for construction. 

 

While these proposed studies encompass the entire state, this memorandum describes 

those railroad improvements that bring the most direct benefit to the Ports of Wilmington 

and Morehead City.  The improvements identified provide for increased fluidity and 

velocity to the rail network serving the North Carolina ports. As a result, there should be 

an enhancement to the movement of goods to and from the ports.  Whether this is 

directly measurable in dollars can be analyzed, but improvements to rail network 

supporting the inland movement of goods by rail to and from the ports should increase 

the attractiveness of doing business with the ports.  Certainly, a return on investment 

can be calculated on each specific improvement from a rail perspective, but this overall 

study is focused on enhancing the North Carolina Ports and expenditures at those 

locations. 

 

The memorandum includes estimated costs in 2012 dollars and a schematic of the 

proposed improvement.   

 
Pembroke Connection 

 

With a significant population increase in the state expected by 2030, the North Carolina 

Department of Transportation (NCDOT) focused this study on streamlining its rail 

operations to prepare for this increase.  Their approach includes crossing consolidation 

and improvement, studying train and highway operations, improving efficiency of train 

switching and increased velocity, signal improvements and minor rail line and switching 

relocations.   
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In Pembroke, a northern bypass track, a new grade separation at Union Chapel Road 

and the relocation of Jones Road are included in the various alternatives that have been 

studied.  Approximately 45 trains per day travel through Pembroke.  Trains travelling on 

the CSX “A” line needing to go east on the CSX “SE” line to access the Port of 

Wilmington must switch and go through town of Pembroke twice.  This proposed 

northern bypass connecting track provides a direct connection for trains, thereby 

eliminating the need to travel through the town, when moving between the “A” line and 

the “SE” line.  This proposed connection would create a better access for CSX trains 

from the Port of Wilmington to network with the domestic movement of north-south 

trains on the CSX system. 

 

The alternatives considered range in cost from $1.7 million for a short connecting track 

close to the crossing of the rail lines to $21.6 million for a more substantial connecting 

track requiring significant right of way acquisitions. 

 

The proposed improvements in Pembroke provide safety, operational and 

environmental benefits.  Crossing and public safety are enhanced with these proposed 

improvements by reducing train blockages and keeping hazardous materials moving.  

The direct connection from the CSX “A” line to the CSX “SE” line provides a more 

efficient switching operation for freight and possible future passenger rail trains traveling 

from Raleigh and Fayetteville to Wilmington.   

 

The direct connection from Fort Bragg to Military Ocean Terminal at Sunny Point 

(MOTSU) benefits the military as well.  Longer military and other unit trains are allowed 

to move faster along the connector track than travelling through town.  By reducing the 

time required to switch from the CSX “A” line to the CSX “SE” line, eliminating the need 

to go through town and eliminating the at-grade crossing at Union Chapel Road, 

congestion and idling of trains and vehicles is decreased.   
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Wallace to Castle Hayne 

 

Providing competitive rail service to North Carolina businesses and industries continues 

to be a goal for many state agencies.  Seaports in Norfolk, Charleston and Savannah 

attract competing businesses with direct connections to mainline routes.  In 1994, the 

State of North Carolina acquired approximately 27 miles of the former CSX W&W 

Subdivision.  A portion of this corridor between Wallace and Castle Hayne has been 

dormant since the track and most of the bridge structures were removed in the mid-

1980s.    Restoring this abandoned corridor and making improvements to the existing 

CSX infrastructure at the connecting ends of this corridor will provide a direct, less 

congested connection to the CSX mainline from the Port of Wilmington.  Existing track 

infrastructure improvements are also recommended for the following CSX connecting 

tracks to accommodate the increase in train traffic resulting from the restored corridor:   

 

 W&W Subdivision   - Warsaw to Wallace 

 Wilmington Subdivision  –  Castle Hayne to Wilmington  

 Wilmington Subdivision  –  Wilmington Belt Line.   

 

The recommended improvements will increase the maximum authorized speed for 

freight trains along the corridor. 

 

The estimated cost to restore the abandoned corridor from Wallace to Castle Hayne is 

$3.0 million per mile for a total estimated cost less than $90 million for just the main line 

trackwork.  To achieve the full benefit of restoring the Wallace to Castle Hayne corridor, 

improvements to the CSXT connecting tracks are required at an additional cost. 

 

Restoring the Wallace to Castle Hayne corridor will not only increase efficiency and 

reduce operating costs of existing operations but could will also make the Port of 

Wilmington a competitive choice for new businesses and industries.  Direct rail service 

to inland industries that avoids the circuitous route through Rocky Mount, Fayetteville 
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and Pembroke could be an attractive benefit to new businesses and industries.  Many 

potential opportunities have been identified as a result of the restored rail corridor:   

 

 A grain shuttle, in lieu of trucking, from the Port of Wilmington to feed mills,  

 Possible increases in project cargos through the Port 

 Potential increase in import/export of bulk agricultural commodities,  

 A container shuttle to Charlotte and Greensboro,  

 Establishment of a Goldsboro rail-trucking intermodal center 

 Increased intermodal container service  

 Possible manufacturing plant access to Wilmington.   

 

The Military Ocean Terminal at Sunny Point (MOTSU) will also experience positive 

changes from the restored corridor; including reductions in transit time, reduced 

hazardous cargo exposure to the public and a reduced number of switches in the 

Wilmington area.  Additional benefits could include rail corridor redundancy, more 

predictable delivery of hazardous cargo and potential reduced rates for DOD private 

customers and DOD. 

 

While CSX would have performed a careful analysis before abandoning this track nearly 

20 years ago, it is possible that the current rail business in North Carolina could change 

the parameters to allow the potential revenue from rail shipments may outweigh the cost 

of rail maintenance.  In addition, the capital cost to restore the rail line is significant.  

 

Havelock to Morehead City Relocation 

 

Recommended rail line improvements from Havelock to Morehead City include 

approximately 17.5 miles of the North Carolina Railroad single main track that runs from 

Havelock in Craven County to the Morehead City Port Terminal in Carteret County.  

Currently, this line runs through the central business district of Morehead City at an 

operating train speed of 15 mph.  There are numerous parallel roads and streets along 
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the rail corridor and approximately 25 highway at-grade crossings with only six of these 

crossings having automatic warning devices.   

 

Crossing blockages are a common occurrence when trains are being made up at the 

Port.  Improvements to the existing rail line corridor and multiple relocated rail line 

corridor alignments have been studied.  The objective when the relocated rail line 

corridor alignment alternatives were developed was to: 

 increase operating speeds 

 minimize the distance, number of waterway crossings 

 the division of land parcels 

 cost.   

 

The recommended improvement relocates the rail line corridor east of the existing 

corridor to a shared corridor with a new US 70 Bypass up to approximately NC 101, 

then parallel NC 101 towards Radio Island.  Access to Radio Island from the east is 

achieved by the relocated rail line, bypassing the central business district of Morehead 

City.  Safety considerations, environmental and human impacts, economic development 

opportunities and cost contributed to the recommended corridor alternative. 

 

The estimated cost to relocate the rail corridor to the recommended alignment is $158 

million (based on 2012 dollars and excludes property acquisition). 

 

Relocating the rail line between Havelock and Morehead City, and accessing Radio 

Island from the east provides many benefits.  The significant reduction of at-grade 

crossings, primarily in the central business district of Morehead City, increases the 

safety and operating speed to 49 mph, the maximum allowable for freight trains on 

routes without train control signals.  Economic development potential significantly 

improves by relocating the rail corridor.  Removing the rail line from Morehead City’s 

main street, Arendell Street, allows for downtown business redevelopment to emerge.   
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In addition, the relocated corridor alignment improves the potential for expanding 

product lines that may not be available on the current corridor through the central 

business district of Morehead City.  The opportunity to capitalize on the increased traffic 

into east coast ports is made possible by the improvements at the Port of Morehead 

City and the corridor improvements between Havelock and Morehead City.  With 

several larger acreage sites available in close proximity to the Port of Morehead City, 

the opportunity exists to attract new businesses to this region as the demand for 

warehousing in close proximity to the port increases.   

 

The improved rail alignment and available acreage along the relocated corridor can also 

benefit military deployment by increasing clearances for their equipment and providing 

locations for an industrial park facility to stage deployments near the port. 

 

Double Tracking the North Carolina Railroad  

 

The 100 miles of North Carolina Railroad between Greensboro and Charlotte is one of 

the most heavily traveled railroad corridors in North Carolina.  Leased to and operated 

by Norfolk Southern, this corridor carries as many as 40 trains per day, including 

several passenger trains and time sensitive priority freight trains. NCDOT has already 

funded track improvements within this corridor focus on increasing track capacity and 

improving train speed in an effort to make the railroad as fluid as possible. The 

remainder of this work is scheduled or underway.  This segment of railroad has also 

been identified as part of the federally-designated Southeast High Speed Rail Corridor. 

 

At one time the entire rail corridor between Greensboro and Charlotte had two tracks. 

Portions of the second track were allowed to be removed in the 1960's as a result of a 

signal system improvement and to reduce maintenance costs. The volume of railroad 

traffic has increased significantly since that time and additional capacity was identified 

as necessary.  
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Rebuilding the second track in four separate areas creates a 92-mile stretch of double-

track railroad between Greensboro and Charlotte. This long double-track section 

increases corridor capacity, improves traffic flow and passenger train schedule reliability 

by allowing freight and passenger trains to quickly and efficiently operate. 

 
Fayetteville 

 

Fayetteville, North Carolina is served by three railroads, CSX Transportation (CSXT), 

Norfolk Southern (NS) and the shortline railroad, Aberdeen and Rockfish (A&R).  CSXT 

operates three lines in Fayetteville, the “A” line, the “AF” line, and the “AE” line.  The “A” 

line runs from the South Carolina state line to Fayetteville and north to Virginia.  The 

“AF” line runs from Vander to the CSX “AE” line which runs from Fayetteville to Spring 

Lake.   

 

NS operates the “VF” line from Varina South to Fayetteville.  The A&R railroad operates 

from Aberdeen to Fayetteville.  Numerous grade crossings, increased traffic volume, 

traffic delays and congestion are on the rise and have become a major concern.  Three 

recommended improvements have been identified to mitigate these impacts.  The first 

recommendation includes a new connecting track from the A&R east of Winslow Street 

to the CSX track to the Old Yard.  The second recommended improvement includes a 

connector track from the CSX “A” line to the CSX “AE” line (the Fort Bragg Lead).  The 

third recommendation includes upgrades to the Old CSX and NS yards in downtown. 

 

The total estimated cost for all three recommended improvements is $10.2 million 

(excluding property acquisition).  

 

 Recommendation 1   - $    668,000 

 Recommendation 2   - $ 9,018,000 

 Recommendation 3   -  $    548,000 
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All recommended improvements provide benefits to the town of Fayetteville and each 

railroad.  The connector track, in the first recommendation, allows A&R to use larger 

engines with 6 power axles, to move cars into the yard and eliminates the need to 

operate on a short tail track.  Blockages in the Fayetteville central business district will 

be eliminated and/or reduced by the construction of this connector track.  The second 

recommendation will allow Fort Bragg trains to make the connection from the CSX “A” 

line to the “AE” line at 10-20 mph and eliminates the need to pull into Milan Yard and 

back through the Fayetteville central business district when travelling to and from Post.   

 

CSX will experience substantial costs and time savings providing service to Post by the 

elimination of blockages along Russell, Franklin and Hay Streets and down Franklin on 

the CSX Vander spur.  The recommended improvements to the CSX yard will improve 

capacity and will provide a run-through track available to all three railroads allowing 

more efficient interchange operations.  Improvements made to the connector track and 

turnout will allow the delivery of NS interchange cars to be more efficient, which in turn 

will reduce grade crossing blockages. 

 

Summary 
 

Both of the primary terminals that CSX and NS use are in the Charlotte area.  While 

there was consideration given to the improving or relocation of these terminals, it would 

appear doubtful, that these actions would prove directly beneficial to the ports.   

 

Certainly, marketability of the ports has some relationship with the rail operators serving 

the ports.  Discussions evolved as to whether providing for access to both of the major 

ports of Wilmington and Morehead City by both major Class I railroads contributed to 

this marketability.  CSX and NS expressed a willingness to review the providing of 

operating or access rights to each other, but questioned whether the rail business 

supporting the ports could afford to be halved and still be attractive to potential shippers. 

 

81



Finally, by considering that the three factors that the railroads utilize in pricing the 

movement of goods – distance, load factor and density – the funding of these identified 

infrastructure improvements will not directly affect this pricing.  However, arranging for 

these improvements may ease congestion and add fluidity to the rail network, thereby 

making the movement of goods into and around North Carolina easier.  
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AECOM Project No. - 60197138
Location: Pembroke Northern Bypass
Description: North Carolina Maritime Study
Alternative Summary

PRELIMINARY COST ESTIMATE LOW RANGE HIGH RANGE LOW RANGE HIGH RANGE LOW RANGE HIGH RANGE LOW RANGE HIGH RANGE LOW RANGE HIGH RANGE LOW RANGE HIGH RANGE
WORK ITEMS TOTAL TOTAL TOTAL TOTAL TOTAL TOTAL TOTAL TOTAL TOTAL TOTAL TOTAL TOTAL

Roadbed Preparation 1,329,000$        1,724,000$       1,834,000$       2,381,000$       3,624,000$       4,706,000$        4,928,000$       6,402,000$       2,643,000$       3,432,000$       170,000$          219,000$           

Track Construction 1,420,000$        1,620,000$       1,963,000$       2,240,000$       3,875,000$       4,425,000$        5,275,000$       6,025,000$       2,820,000$       3,220,000$       205,000$          230,000$           

Track Retirement -$                       -$                      -$                      -$                      -$                      -$                       -$                      -$                      -$                      -$                      -$                      -$                       

Turnouts 130,000$           150,000$          130,000$          150,000$          130,000$          150,000$           130,000$          150,000$          130,000$          150,000$          170,000$          200,000$           

C & S  (including Engr & Contingencies) 175,000$           200,000$          175,000$          200,000$          700,000$          800,000$           1,400,000$       1,600,000$       525,000$          600,000$          350,000$          400,000$           

Erosion & Sedimentation Control / Landscaping 150,000$           250,000$          200,000$          300,000$          400,000$          500,000$           500,000$          600,000$          300,000$          350,000$          20,000$            30,000$             

Drainage 150,000$           250,000$          200,000$          300,000$          400,000$          500,000$           500,000$          600,000$          300,000$          350,000$          20,000$            25,000$             

Structures 1,875,000$        2,125,000$       1,875,000$       2,125,000$       -$                      -$                       -$                      -$                      -$                      -$                      -$                      -$                       

Paving / Misc. Site work 42,000$             45,000$            42,000$            45,000$            168,000$          180,000$           336,000$          360,000$          224,000$          240,000$          140,000$          150,000$           

Utilities -$                       -$                      -$                      -$                      -$                      -$                       -$                      -$                      -$                      -$                      -$                      -$                       

SUBTOTAL 5,271,000$        6,364,000$       6,419,000$       7,741,000$       9,297,000$       11,261,000$     13,069,000$     15,737,000$     6,942,000$       8,342,000$       1,075,000$       1,254,000$        

Mobilization (3%) 159,000$           191,000$          193,000$          233,000$          279,000$          338,000$           393,000$          473,000$          209,000$          251,000$          33,000$            38,000$             

Contractor General Conditions, Insurance & Bonds (1%) 53,000$             64,000$            65,000$            78,000$            93,000$            113,000$           131,000$          158,000$          70,000$            84,000$            11,000$            13,000$             

Alternative 1 (Red) Alternative 2 (Orange) Alternative 3 (Yellow) Alternative (Blue)Alternative 5 (Green)Alternative 4 (Aqua)

Engineering (10%) 528,000$           637,000$          642,000$          775,000$          930,000$          1,127,000$        1,307,000$       1,574,000$       695,000$          835,000$          108,000$          125,000$           

Flagging -$                       -$                      -$                      -$                      -$                      -$                       -$                      -$                      -$                      -$                      -$                      -$                       

SUBTOTAL 6,011,000$        7,256,000$       7,319,000$       8,827,000$       10,599,000$     12,839,000$     14,900,000$     17,942,000$     7,916,000$       9,512,000$       1,227,000$       1,430,000$        

Contingencies (25%) 1,327,000$        1,605,000$       1,625,000$       1,963,000$       2,243,000$       2,728,000$        3,048,000$       3,692,000$       1,674,000$       2,019,000$       192,000$          224,000$           

Property Acquisition -$                       -$                      -$                      -$                      -$                      -$                       -$                      -$                      -$                      -$                      -$                      -$                       

TOTAL 7,338,000$        8,861,000$       8,944,000$       10,790,000$     12,842,000$     15,567,000$     17,948,000$     21,634,000$     9,590,000$       11,531,000$     1,419,000$       1,654,000$        

Notes:
1 Reference sketch dated 1-25-2012 Titled Pembroke Northern Bypass Alternatives
2  The ROM cost estimate is based on 2012 dollars. 
3 Excavation assumed to be an average cut of 30" below existing ground line to proposed railroad roadbed subgrade.
4 Track Roadbed Section : 15' Shoulder; 12" Ballast  & 9" Subballast.
5 Property Acquisition not included in the stimate.
6 No utility protection or relocation costs included in the estimate.
7 No provisions made for an access road within the railroad roadbed.
8 This ROM is prepared without the benefit of a survey, permitting review or engineering analysis.

83



JONES RD

W
A
R

D
E
LL R

D

UNI
O

N 
CHAPEL 

RD

C
S

X
T
 ’A
’ L
IN

E

ALT 1

CSXT WILMINGTON SUBDIVISION

ALT 2

ALT 3

ALT 4

ALT 5

ALT 6

1/25/2012
ALTERNATIVES

PEMBROKE NORTHERN BYPASS

84



AECOM Project No. - 60197138
Location: Wallace to Castle Hayne Corridor
Description: North Carolina Maritime Study
Summary

PRELIMINARY COST ESTIMATE LOW RANGE HIGH RANGE
WORK ITEMS TOTAL TOTAL

Roadbed Preparation 16,284,000$              19,369,000$               

Track Construction 28,635,000$              32,710,000$               

Track Retirement 43,000$                    55,000$                    

Turnouts 625,000$                  720,000$                  

C & S  (including Engr & Contingencies) 5,643,000$                6,620,000$                 

Erosion & Sedimentation Control / Landscaping 1,500,000$                2,500,000$                 

Drainage 775,000$                  856,000$                  

Structures 2,000,000$                2,500,000$                 

Paving / Misc. Site work 1,739,000$                1,859,000$                 

Utilities -$                               -$                              

SUBTOTAL 57,244,000$              67,189,000$               

Mobilization (3%) 1,718,000$                2,016,000$                 

Contractor General Conditions, Insurance & Bonds (1%) 573,000$                  672,000$                  

Engineering (10%) 5,725,000$                6,719,000$                 

Flagging -$                               -$                              

SUBTOTAL 65,260,000$              76,596,000$               

Contingencies (25%) 13,473,000$              15,813,000$               

Property Acquisition -$                               -$                              

TOTAL 78,733,000$              92,409,000$               

TOTAL COST/MILE 2,550,370$                2,993,371$                 

Notes:
1 Reference sketch dated 1-25-2012 Titled Wallace to Castle Hayne Track Restoration
2  The ROM cost estimate is based on 2012 dollars. 
3 Excavation assumed to be an average cut of 30" below existing ground line to proposed railroad roadbed subgrade.
4 Track Roadbed Section : 15' Shoulder; 12" Ballast  & 9" Subballast.
5 Property Acquisition not included in the stimate.
6 No utility protection or relocation costs included in the estimate.
7 No provisions made for an access road within the railroad roadbed.
8 This ROM is prepared without the benefit of a survey, permitting review or engineering analysis.
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AECOM Project No. - 60197138
Location: Havelock to Morehead City, NC

PRELIMINARY COST ESTIMATE

WORK ITEMS LOW
TOTAL

HIGH
TOTAL

Roadbed Preparation 18,472,000$         22,213,000$         

Track Construction 21,240,000$         24,265,000$         

Track Retirement -$                           -$                          

Turnouts 195,000$               230,000$              

C & S  (including Engr & Contingencies) 525,000$               600,000$              

Erosion & Sedimentation Control / Landscaping 7,000,000$           8,000,000$           

Drainage 3,200,000$           3,550,000$           

Structures 43,300,000$         49,900,000$         

Description: North Carolina Maritime Study

Paving / Misc. Site work 1,680,000$           1,800,000$           

Utilities 2,000,000$           2,500,000$           

SUBTOTAL 97,612,000$         113,058,000$       

Mobilization (3%) 2,929,000$           3,392,000$           

Contractor General Conditions, Insurance & Bonds (1%) 977,000$               1,131,000$           

Engineering (10%) 9,762,000$           11,306,000$         

SUBTOTAL 111,280,000$       128,887,000$       

Contingencies (25%) 25,248,000$         29,244,000$         

Property Acquisition -$                           -$                          

TOTAL 136,528,000$    158,131,000$    

Notes:
1
2
3 Excavation assumed to be an average cut of 30" below existing ground line to proposed railroad roadbed subgrade.
4 Track Roadbed Section : 15' Shoulder; 12" Ballast  & 9" Subballast
5 Property Acquisition not included
6 Road crossing assumed not to warrant flasher and gate warning devices
7 No provisions made for an access road within the railroad roadbed
8 This ROM is prepared without the benefit of a survey, permitting review or engineering anaysis.

 Reference sketch dated 1-25-2012 Titled Havelock to Morehead City 
 The ROM cost estimate is based on 2012 dollars. 
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AECOM Project No. - 60197138
Location: Fayetteville, NC

Recommendation Summary

PRELIMINARY COST ESTIMATE LOW RANGE HIGH RANGE LOW RANGE HIGH RANGE LOW RANGE HIGH RANGE
WORK ITEMS TOTAL TOTAL TOTAL TOTAL TOTAL TOTAL

Roadbed Preparation 72,000$             86,000$             115,000$          137,000$           78,000$             90,000$             

Track Construction 80,000$             90,000$             120,000$          135,000$           84,000$             92,000$             

Track Retirement 12,000$             13,000$             -$                       -$                        4,000$               4,000$               

Turnouts 60,000$             70,000$             300,000$          340,000$           130,000$          150,000$          

C & S  (including Engr & Contingencies) 90,000$             95,000$             1,180,000$       1,440,000$        -$                       -$                       

Erosion & Sedimentation Control / Landscaping 20,000$             30,000$             20,000$             30,000$              20,000$             30,000$             

Drainage 20,000$             25,000$             30,000$             40,000$              20,000$             25,000$             

Structures 72,000$             84,000$             4,290,000$       4,576,000$        -$                       -$                       

Paving / Misc. Site work -$                       -$                       -$                       -$                        -$                       -$                       

Utilities -$                       -$                       -$                       -$                        -$                       -$                       

SUBTOTAL 426,000$          493,000$          6,055,000$       6,698,000$        336,000$          391,000$          

Mobilization (3%) 13,000$             15,000$             182,000$          201,000$           11,000$             12,000$             

Contractor General Conditions, Insurance & Bonds (1%) 5,000$               5,000$               61,000$             67,000$              4,000$               4,000$               

Engineering (10%) 43,000$             50,000$             606,000$          670,000$           34,000$             39,000$             

Description: North Carolina Maritime Study

Recommendation 1 Recommendation 2 Recommendation 3

Flagging -$                       -$                       -$                       -$                        -$                       -$                       

SUBTOTAL 487,000$          563,000$          6,904,000$       7,636,000$        385,000$          446,000$          

Contingencies (25%) 89,000$             105,000$          1,280,000$       1,382,000$        87,000$             102,000$          

Property Acquisition -$                       -$                       -$                       -$                        -$                       -$                       

TOTAL 576,000$          668,000$          8,184,000$       9,018,000$        472,000$          548,000$          
Previous Estimate of 1/2009
Previous Estimate of 8/2011

Notes:
1 Reference sketch dated 1-6-2012 Titled Fayetteville Improvements Recommendation #1

Reference sketch dated 1-6-2012 Titled Fayetteville Improvements Recommendation #2
Reference sketch dated 1-6-2012 Titled Fayetteville Improvements Recommendation #3

2  The ROM cost estimate is based on 2012 dollars. 
3 Excavation assumed to be an average cut of 30" below existing ground line to proposed railroad roadbed subgrade.
4 Track Roadbed Section : 15' Shoulder; 12" Ballast  & 9" Subballast.
5 Property Acquisition not included in the stimate.
6 No utility protection or relocation costs included in the estimate.
7 No provisions made for an access road within the railroad roadbed.
8 This ROM is prepared without the benefit of a survey, permitting review or engineering analysis.

$330,000
$6,300,000

$450,000
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A.   NCDOT Truck Network Map 
B.   North Carolina State Transportation Improvement Program - Projects Utilized in  
  F.A.F. Model 
C.   NCDOT State Transportation Improvement Program 
D.   NCDOT State Transportation Improvement Program Projects Scheduled for  
  Reprioritization 
E.   NCDOT Strategic Highway Corridors Map 
F.   NCDOT Strategic Highway Corridors List 
G.   NCDOT Strategic Highway Corridor Needs and Cost Estimates 
H.   North Carolina STIP-Plus Corridors 
I.   SCDOT State Transportation Improvement Program – Projects Utilized in F.A.F.  
  Model 
J-1.  SCDOT State Transportation Improvement Program 
J-2.  Charleston Area Transportation Study – Transportation Improvement   

  Program 
J-3.  Columbia Area Transportation Study – Transportation Improvement Program 
J-4.  Florence Area Transportation Study – Transportation Improvement Program 
J-5.  Greenville-Pickens Area Transportation Study – Transportation Improvement  

  Program 
J-6.  Rock Hill-Fort Mill Area Transportation Study – Transportation Improvement  

  Program 
J-7.  Spartanburg Area Transportation Study – Transportation Improvement Program 
J-8.  Sumter Area Transportation Study – Transportation Improvement Program 
K.    SCDOT Strategic Corridor Plan 
L.    SCDOT Interstate Corridor Plan 
M-1.  Charleston Area Transportation Study – Long Range Transportation Plan Projects 
M-2.  Columbia Area Transportation Study – Long Range Transportation Plan Projects 
M-3.  Florence Area Transportation Study – Long Range Transportation Plan Projects 
M-4.  Greenville-Pickens Area Transportation Study – Long Range Transportation Plan  

  P rojects 
M-5.  Rock Hill-Fort Mill Area Transportation Study – Long Range Transportation Plan  

  P rojects 
M-6.  Spartanburg Area Transportation Study – Long Range Transportation Plan Projects 
M-7.  Sumter Area Transportation Study – Long Range Transportation Plan Projects 
N.      South Carolina STIP-Plus Corridors 
O.      VDOT 6-Year Plan – Projects Utilized in F.A.F. Model 
P.       VDOT 6-Year Plan Documents 
Q-1.   VDOT Region 1 Long Range Transportation Plan 
Q-2.   VDOT Region 3 Long Range Transportation Plan 
Q-3.   VDOT Region 4 Long Range Transportation Plan 
Q-4.   VDOT Region 5 Long Range Transportation Plan 
R.       Virginia STIP-Plus Corridors 
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NCDOT TRUCK NETWORK MAP  
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IMPROVEMENT PROGRAM PROJECTS UTILIZED IN 

F.A.F. MODEL 

105



 
 
 
 
 
 
 
 
 

THIS PAGE INTENTIONALLY LEFT BLANK 

106



2040 F.A.F. Travel Time
NCDOT STIP Projects utilized in F.A.F. Model for Freight Travel Time Analysis

Project Road Type of Project
Project Costs 

($M)
Length (mi.) ($/Mi.)

I‐2304 I‐85 Upgrade / New

U‐3301 NC 63 Upgrade / New $29.60 4.30 $6.88

I‐3306 A I‐40 Upgrade Existing $72.30 11.37 $6.36
I‐3306 B I‐40 Upgrade Existing

I‐3311 E I‐77 Upgrade Existing $12.10 2.20 $5.50

I‐3802 I‐85 Upgrade Existing $177.96 13.60 $13.09

I‐3803 B I‐85 Upgrade Existing

I‐4400 I‐26 Upgrade Existing $113.25 13.60 $8.33

I‐4700 B I‐26 Upgrade Existing $98.77 6.20 $15.93

I‐4744 I‐40 Upgrade Existing

I‐4745 A I‐95 Upgrade Existing $160.37 9.00 $17.82

I‐4750 A I‐77 Upgrade Existing $93.00 4.90 $18.98

I‐5110 I‐73 New Alignment $123.40 3.00 $41.13

I‐5111A I‐40 Upgrade Existing $20.14 5.00 $4.03
I‐5111BA I‐40 Upgrade Existing $82.20 4.00 $20.55

R‐0204 US 221 Upgrade / New $71.46 12.40 $5.76

R‐0609 I‐74 New Alignment

R‐1015 US 70 New Alignment $183.38 10.10 $18.16

R‐2000 I‐540 New Alignment

R‐2107 NC 24 Upgrade Existing

R‐2206 NC 16 New Alignment

R‐2233 US 221 Upgrade / New $325.47 18.20 $17.88

R‐2248 E I‐485 New Alignment $103.59 5.40 $19.18

R‐2301 A US 17 New Alignment

R‐2303 A‐D NC 24 Upgrade Existing, partial New  $191.18 39.70 $4.82

R‐2413 US 220 New Alignment $214.82 12.40 $17.32

R‐2417 AA US 421/NC 87 New Alignment $48.10 3.80 $12.66
R‐2417 C (part) US 421/NC 87 New Alignment $50.14 2.30 $21.80

COMPLETED

COMPLETED

COMPLETED

COMPLETED

COMPLETED

COMPLETED

COMPLETED

COMPLETED

COMPLETED
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2040 F.A.F. Travel Time
NCDOT STIP Projects utilized in F.A.F. Model for Freight Travel Time Analysis

Project Road Type of Project
Project Costs 

($M)
Length (mi.) ($/Mi.)

R‐2501 C US 1 Upgrade Existing $18.80 9.60 $1.96

R‐2502 US 1 Upgrade Existing

R‐2507 A US 158 Upgrade Existing

R‐2510 US 17 New Alignment $325.56 15.00 $21.70

R‐2514 A US 17 Upgrade Existing
R‐2514 B‐D US 17 Upgrade/New $198.80 16.00 $12.43

R‐2527 NC 24 Upgrade Existing $44.28 9.10 $4.87

R‐2530 A NC 24 Upgrade Existing
R‐2530 B NC 24 Upgrade Existing $35.45 6.20 $5.72

R‐2552 US 70 New Alignment

R‐2554 US 70 New Alignment

R‐2559/R‐3329 US 74 New Alignment $824.26 19.70 $41.84

R‐2606 I‐74 New Alignment $207.27 11.50 $18.02

R‐2561 C NC 87 Upgrade Existing $47.03 6.09 $7.72

R‐2582 US 158 Upgrade Existing $126.35 15.20 $8.31

R‐2583 US 158 Upgrade Existing

R‐2584 A,B US 158 Upgrade Existing $105.27 13.40 $7.86

R‐2606 I‐74 New Alignment $207.27 11.50 $18.02

R‐2611 SR 1008 Upgrade Existing $31.81 3.60 $8.83

R‐2633 I‐140/US 17 New Alignment $532.11 20.20 $26.34

R‐2911 B US 70 Upgrade Existing $25.53 3.70 $6.90

R‐2915 A‐D US 221 Upgrade Existing $118.68 12.60 $9.42

R‐3100 NC 16 Upgrade Existing $56.33 9.10 $6.19

R‐3300 US 17 New Alignment $220.24 14.00 $15.73

R‐3421 I‐73/74 New Alignment $220.07 10.50 $20.96

R‐3601 US 17/74/76 Upgrade Existing $21.85 1.50 $14.57

R‐4902 I‐485 Upgrade Existing $66.55 6.60 $10.08

COMPLETED

COMPLETED

COMPLETED

COMPLETED

COMPLETED

COMPLETED

COMPLETED
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2040 F.A.F. Travel Time
NCDOT STIP Projects utilized in F.A.F. Model for Freight Travel Time Analysis

Project Road Type of Project
Project Costs 

($M)
Length (mi.) ($/Mi.)

R‐5021 NC 211 Upgrade Existing $75.76 6.60 $11.48

R‐5023 B NC 53 Upgrade Existing $1.61 0.80 $2.01
R‐5023 C NC 53 Upgrade Existing $2.00 1.40 $1.43

R‐5311 US 13 / NC 11 Upgrade Existing $61.91 7.80 $7.94

U‐0071 E End Conn. New Alignment $179.84 3.20 $56.20

U‐0209 US 74 Upgrade Existing $231.29 1.40 $165.21

U‐2412 B High Point Rd. Upgrade Existing $44.30 4.40 $10.07

U‐2509 A US 74 Upgrade Existing $133.42 3.10 $43.04

U‐2524 C,D I‐73/I‐840 New Alignment $216.31 5.70 $37.95

U‐2901 NC 55 Upgrade Existing $26.33 2.80 $9.40

U‐3301 NC 63 Upgrade / New $29.60 4.30 $6.88

U‐3321 Garden Pkwy. New Alignment $946.55 18.80 $50.35

U‐3330 US 301 Upgrade Existing $36.90 2.30 $16.04

U‐3423 NC 24/87 Upgrade Existing $19.48 1.40 $13.92

U‐3633 NC 273 Upgrade Existing $14.64 1.30 $11.26

X‐0002B‐CC I‐295 New Alignment $88.57 7.28 $12.17
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F

TRANSPORTATION PROGRAM

U - Utilities

FUNDING See Highway Funding Key for 
an explanation of funding categories used

WITH A BYPASS OF HOMETOWN
ON NEW LOCATION.

PROJECT BREAKS

PE - Preliminary Engineering
R - Right of way
RG - Right of way (GARVEE)
S - Structure
SG - Structure (GARVEE)
T - Training

CG - Construction (GARVEE)
CP - Capital
F - Feasibility Study
G - Grading and Structures
I - Inspections
L - Landscaping
M - Mitigation

C - Construction

A I-40 TO NC 3
NC 3 TO SR 1003B
SR 1003 TO NC 96.C

20,000C

BREAK C

 UNFUNDED

COMMITMENTS
FUTURE

PROJECT

FY 2019FY 2018

R

UNFUNDED
FUTURE
YEARS

10,000

STATE  TRANSPORTATION  IMPROVEMENT  PROGRAM

DEVELOPMENTAL PROGRAM

FY 2017FY 2016

project until completion.
conception and remains with 

for each project phase.

Phases of implementation: preliminary

LOCATION / DESCRIPTION Project

Type (Activity) box below.
termini and a general work description. work types or activities see Work

engineering, right of way, mitigation,

WORK TYPE (ACTIVITY) 

WIDEN TO A FOUR-LANE FACILITY
*R-0000NC 00

utilities or construction.  For other 

C 5,000 B
B

NHS
3,000  R

DIVISION

COUNTY
NUMBER

 INDICATES INTRASTATE PROJECT

ROUTE NUMBER
Listed in order of I,
US, NC, SR, CITY

IDROUTE/CITY/

WAKE

A9,000C

LENGTH
(MILES)

I-40 TO NC 96 EAST OF HOMETOWN.
M

25063,450

NHS

R 4,000

FY 2020FY 2012

NHS
NHS7.3 A

SYSTEM F
U

N
D

SPRIOR
YEARS
COST

(THOU)

TOTAL
PROJECT

COST
(THOU)

LOCATION / DESCRIPTION

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

U 1,500

FISCAL YEARS

5  YEAR  WORK  PROGRAM

   700

FY 2014FY 2013  FY 2015

5,000C
NHS

NHS

NHSor NEW ROUTE

Assigned to each project at
IDENTIFICATION NUMBER

NHS
C
C

SF - State Ferries

BC 5,000 B

of a project segment indicates Cash-Flow Funding 
with proposed work type or activity beginning in the

C - City
CMAQ - Congestion Mitigation

initial scheduled year.

ESTIMATED COST  Preliminary engineering, right of
way, utility, mitigation and construction cost estimates
by funding category in current dollars.  Cost may 
include one or more funding types.  Multi-year funding

O - Operations
P - Paving

WORK TYPE (ACTIVITY)

BOND - Revenue Bond
A - Acquisition
AD - Administration

APD - Appalachian Development

BRGI - Bridge Inspection

DOD - Department of Defense

B - Booklets

FLPI - Federal Lands Program (Indian Reservation Roads)
FLPP - Federal Lands Program (Park Roads)MP - Mapping

N - Implementation

DP - Discretionary or Demonstration
FA - Bridge Replacement On-Federal-Aid System
FED - Federal Rail Funds
FLPF - Federal Lands Program (Forest Highways)

NFA - Bridge Replacement Off-Federal-Aid System
NFAM - Municipal Bridge Replacement Program

FLPR - Federal Lands Program (Refuge Roads)
HES - High Hazard Safety
HFA - Highway Fund Appropriation
HP - Federal-Aid High Priority
HRRR - High Risk Rural Roads 
IM - Interstate Maintenance
IM(E) - Interstate Maintenance Exempt
IMPM - Interstate Preventative Maintenance
L - Local Matching Share
MOB - Mobility Funds

NRT - National Recreation Trails
O - Others
PLF - Personal Automobile License Plate Funds
RR - Rail-Highway Safety

PROJECT BREAKS A AND B 

STP - Surface Transportation Program
STPDA - Surface Transportation Program - Direct Attributable
STPEB - Surface Transportation Program, Enhancements (Bike)

S - State

SG - Safety Grant
S(M) - State Match
S(5) - State (Highway) Trust Funds
SRTS - Safe Routes to School
STHSR - Stimulus High Speed Rail

T - Highway Trust Funds
T2001 - State Rail Funds

FUNDING KEY FOR HIGHWAY, AVIATION AND DIVISION MANAGED 
CONSTRUCTION CATEGORIES

STPEL - Surface Transportation Program, Enhancements (Local)
STPEP - Surface Transportation Program, Enhancements (Pedestrian)
STPER - Surface Transportation Program, Enhancements (Roadside)

S(E) - State Exempt

NHS - National Highway System
NHS(E) - National Highway System Exempt
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58

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

STATEWIDE

INTERSTATE PROJECTS
M-0412 CORRIDORS OF THE FUTURE PROGRAM.  

INTERSTATE MAINTENANCE 
DISCRETIONARY FUNDS (IMD) FOR 
IMPROVEMENTS TO I-95 FROM FLORIDA TO 
VIRGINIA.  NORTH CAROLINA TO PROVIDE 
FUNDS TO ADJOINING STATES UNDER 
TERMS OF AN AGREEMENT.

16800 16800

IN PROGRESS

STATEWIDE I-95

RURAL PROJECTS
M-0281 CENTER FOR TRANSPORTATION AND THE 

ENVIRONMENT.
1500 1500

IN PROGRESS  

0.0STATEWIDE VARIOUS

M-0360 DESIGN SERVICES, PRELIMINARY 
ENGINEERING FOR MISCELLANEOUS 
PROJECTS.

15980 6980

IN PROGRESS

S 10001000 PEPE1000PE 1000PE PE 1000 PE 1000 PE 1000 PE 1000 PE 1000STATEWIDE VARIOUS

M-0376 STATEWIDE GEOTECHNICAL STUDIES AND 
INVESTIGATIONS PROJECT TO COVER NON-
PROJECT SPECIFIC WORK.

14900 6800

IN PROGRESS

S 900900 PEPE900PE 900PE PE 900 PE 900 PE 900 PE 900 PE 900STATEWIDE VARIOUS

M-0377 ENVIRONMENTAL STREAMLINING.  
COORDINATE, PLAN, FACILITATE, 
IMPLEMENT AND TRACK INITATIVES.

3000 3000

IN PROGRESS

STATEWIDE VARIOUS

M-0391 STRUCTURE DESIGN, PRELIMINARY 
ENGINEERING FOR MISCELLANEOUS 
PROJECTS.

6978 3378

IN PROGRESS

S 400400 PEPE400PE 400PE PE 400 PE 400 PE 400 PE 400 PE 400STATEWIDE VARIOUS

M-0405 STATEWIDE MOWING MAINTENANCE 
CONTRACTS FOR PROPERTIES ACQUIRED 
BY NCDOT IN ADVANCE OF STIP PROJECTS.

1372 472

IN PROGRESS

S 100100 NN100N 100N N 100 N 100 N 100 N 100 N 100STATEWIDE VARIOUS

M-0392 HYDRAULICS, PRELIMINARY ENGINEERING 
FOR MISCELLANEOUS PROJECTS.

2800 1360

IN PROGRESS

S 160160 PEPE160PE 160PE PE 160 PE 160 PE 160 PE 160 PE 160STATEWIDE VARIOUS

R-8888 STATEWIDE PLANNING FOR TRAFFIC 
FORECASTING, PRE-TIP PLANNING AND 
PURPOSE AND NEED STUDIES.

1494 594

IN PROGRESS

S 100100 FF100F 100F F 100 F 100 F 100 F 100 F 100STATEWIDE VARIOUS

R-2929 NATIONAL PARKS SERVICE SPOT SAFETY 
AND SIGN REHABILITATION.

900

UNDER CONSTRUCTION BY FEDERAL HIGHWAY ADMINISTRATION 

0.0 FLPP 100100 CC100C 100C C 100 C 100 C 100 C 100 C 100STATEWIDE VARIOUS

R-2930 NATIONAL PARKS SERVICE EMERGENCY 
PAVEMENT REHABILITATION.

630

UNDER CONSTRUCTION BY FEDERAL HIGHWAY ADMINISTRATION 

0.0 FLPP 7070 CC70C 70C C 70 C 70 C 70 C 70 C 70STATEWIDE VARIOUS

R-4049 TRAFFIC OPERATIONS (INCIDENT 
MANAGEMENT, 511, SMARTLINK, TEC, TMC).

230792 113792

IN PROGRESS  

0.0 IM 97509750 CC9750C 9750C C 9750 C 9750 C 9750 C 9750 C 9750

NHS 32503250 CC3250C 3250C C 3250 C 3250 C 3250 C 3250 C 3250

STATEWIDE VARIOUS

R-4066 WETLAND RESTORATION PROGRAM.  
COMPLETION OF WATERSHED 
ASSESSMENT PLANS IN ALL SEVENTEEN 
(17) RIVER BASINS TO IDENTIFY WETLAND 
AND STREAM RESTORATION PROJECTS 
FOR MITIGATION.

17500 17500

IN PROGRESS  

STATEWIDE VARIOUS

R-4067 POSITIVE GUIDANCE PROGRAM 
(PAVEMENT MARKINGS AND MARKERS, 
LED SIGNAL HEAD REPLACEMENT).

103412 67412

IN PROGRESS

STP 40004000 CC4000C 4000C C 4000 C 4000 C 4000 C 4000 C 4000STATEWIDE VARIOUS

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

STATEWIDE

RURAL PROJECTS
R-4073 ASPHALT MATERIALS TESTING 

LABORATORIES CORRECTIVE ACTION 
PLAN FOR GROUNDWATER CLEAN-UP AT 
54 SITES.

34232 16232

IN PROGRESS  

STP 20002000 CC2000C 2000C C 2000 C 2000 C 2000 C 2000 C 2000STATEWIDE VARIOUS

R-4436 NPDES PERMIT, RETROFIT FOURTEEN 
SITES PER YEAR TO PROTECT WATER 
QUALITY.

41878 19378

IN PROGRESS

STP 25002500 NN2500N 2500N N 2500 N 2500 N 2500 N 2500 N 2500STATEWIDE VARIOUS

R-4454 IMPROVEMENT PROJECTS THAT FURTHER 
ECONOMIC GROWTH AND DEVELOPMENT 
IN SMALL URBAN AND RURAL AREAS.

47000 47000

IN PROGRESS

STATEWIDE VARIOUS

R-4500 ECONOMIC DEVELOPMENT. 15000 5000

IN PROGRESS

S 5000C5000CSTATEWIDE VARIOUS

R-4701 TRAFFIC SYSTEM OPERATIONS PROGRAM 
(SIGNAL MAINTENANCE).

375230 195230

IN PROGRESS

STP 2000020000 CC20000C 20000C C 20000 C 20000 C 20000 C 20000 C 20000STATEWIDE VARIOUS

R-9999WM ENVIRONMENTAL MITIGATION AND 
MINIMIZATION.

178681 61681

IN PROGRESS

NHS 15001500 MM1500M 8500M M 7000 M 4000 M 11000 M 12000 M 11500

T 15001500 MM1500M 8500M M 7000 M 4000 M 11000 M 12000 M 11500

STATEWIDE VARIOUS

M-0428 ADVANCED VEHICLE RESEARCH CENTER 
(AVRC).

297 297

IN PROGRESS

STATEWIDE

M-0359 PROGRAM DEVELOPMENT AND 
ENVIRONMENTAL ANALYSIS BRANCH.  
DEVELOP A  PROCEDURES MANNUAL.

300 300

IN PROGRESS

STATEWIDE

URBAN PROJECTS
U-4500 ECONOMIC DEVELOPMENT. 3667

IN PROGRESS

S 3667CSTATEWIDE VARIOUS

FEDERAL BRIDGE PROJECTS
B-9999 BRIDGE INSPECTION PROGRAM. 238572 139572

IN PROGRESS

0.0 BRGI 1100011000 II11000I 11000I I 11000 I 11000 I 11000 I 11000 I 11000STATEWIDE VARIOUS

B-4693 STATEWIDE SURVEY OF HISTORICAL 
BRIDGES.

1000 1000

IN PROGRESS

STATEWIDE VARIOUS

BK-5100 ESTABLISH BRIDGE MANAGEMENT 
SYSTEM.

5000 5000

IN PROGRESS

STATEWIDE VARIOUS

BK-5101 DECK PRESERVATION AT 15 SELECTED 
LOCATIONS.

7747 7747

UNDER CONSTRUCTION

STATEWIDE VARIOUS

BK-5102 BRIDGE PAINTING AT 19 SELECTED 
LOCATIONS.

2027 2027

IN PROGRESS

STATEWIDE VARIOUS

BK-5131 BRIDGE PRESERVATION AT SELECTED 
LOCATIONS.

1500 1500

UNDER CONSTRUCTION

STATEWIDE VARIOUS

BK-5132 IN-DEPTH ENGINEERING EVALUATION OF 
WEIGHT RESTRICTIONS ON LOAD POSTED 
BRIDGES ON US AND NC DESIGNATED 
ROUTES.

1000 1000

IN PROGRESS

STATEWIDE VARIOUS

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

STATEWIDE

FEDERAL BRIDGE PROJECTS
BP-5300 BRIDGE PRESERVATION ISSUES AT 

SELECTED SITES.
129316 54316 FA 25002500 CC2500C 5000C C 5000 C 5000 C 5000 C 5000 C 5000

NFA 25002500 CC2500C 5000C C 5000 C 5000 C 5000 C 5000 C 5000

STATEWIDE VARIOUS

BR-5100 REHABILITATE BRIDGES AT SELECTED 
LOCATIONS.

150000 FA 25000C C 25000 C 25000 C 25000 C 25000 C 25000STATEWIDE VARIOUS

M-0418 STORM WATER RUNOFF.  RESEARCH, 
DESIGN, CONSTRUCT, MAINTAIN AND 
MONITOR STORM WATER DRAINAGE FROM 
50 BRIDGES OVER WATERWAYS. 
(HB 2346, SECTION 25.18)

5860 5860

UNDER CONSTRUCTION

STATEWIDE VARIOUS

M-0379 SCOUR EVALUATION PROGRAM OF 
EXISTING BRIDGES.

3100 3100

IN PROGRESS

STATEWIDE VARIOUS

BICYCLE AND PEDESTRIAN PROJECTS
EB-5118 STATEWIDE BIKE AND PEDESTRIAN 

FACILITY DEVELOPMENT.
3331 3331

IN PROGRESS

STATEWIDE VARIOUS

EB-4411 ROADWAY IMPROVEMENTS FOR BICYCLE 
SAFETY ON STATE AND LOCAL 
DESIGNATED BIKE ROUTES.

9880 8080

IN PROGRESS

STPEB 200200 CC200C 200C C 200 C 200 C 200 C 200 C 200STATEWIDE VARIOUS

EB-4013 SPOT IMPROVEMENTS: SHORT PAVEMENT 
SECTIONS, BICYCLE RACKS AND SIGNING 
NEEDS.

3830 2930

IN PROGRESS  

0.0 STPEB 100100 CC100C 100C C 100 C 100 C 100 C 100 C 100STATEWIDE VARIOUS

EB-3314 STATEWIDE PEDESTRIAN FACILITIES 
PROGRAM.

5600 4250

IN PROGRESS  

0.0 STPEP 150150 CC150C 150C C 150 C 150 C 150 C 150 C 150STATEWIDE VARIOUS

EB-2966 SAFETY-EDUCATION PROJECTS. 670 445

IN PROGRESS  

0.0 STPEB 2525 BB25B 25B B 25 B 25 B 25 B 25 B 25STATEWIDE VARIOUS

EB-2956 STATEWIDE BICYCLE PROGRAM. 13645 9145

IN PROGRESS  

0.0 STPEB 500500 CC500C 500C C 500 C 500 C 500 C 500 C 500STATEWIDE VARIOUS

EB-5130 BICYCLE MAPS AND ROUTES.  REVISE, 
UPDATE, REPRINT MAPS AND SIGN 
ROUTES.

600 60

IN PROGRESS

STPEB 55 MPMP A A5MP A 5MP A MP 5 A MP 5 A MP 5 A MP 5 A MP 5 A

STPEB 55 MPMP B B5MP B 5MP B MP 5 B MP 5 B MP 5 B MP 5 B MP 5 B

STPEB 5050 MPMP C C50MP C 50MP C MP 50 C MP 50 C MP 50 C MP 50 C MP 50 C

STATEWIDE VARIOUS

A NORTH CAROLINA BICYCE HIGHWAY MAPS

B LOCAL BICYCLE MAPS

C URBAN, REGIONAL AND COUNTY BICYCLE MAPS

EB-4410 AREA-WIDE BICYCLE IMPROVEMENTS 
FEASIBILITY STUDIES.

200 155

IN PROGRESS

STPEB 55 FF5F 5F F 5 F 5 F 5 F 5 F 5STATEWIDE REGIONAL

CONGESTION MITIGATION PROJECTS
C-4982 TRANSPORTATION OPERATIONS CENTER 

TO ALLOW COORDINATED STATE AND 
REGIONAL TRANSPORTATION FUNCTIONS 
IN CONJUNCTION WITH THE STATE 
HIGHWAY PATROL COMMUNICATIONS 
CENTER AND OTHER EMERGENCY 
SERVICES PROVIDERS.

6900 6900

IN PROGRESS

STATEWIDE VARIOUS

C-3600 DEPARTMENT OF MOTOR VEHICLES (DMV), 
VEHICLE EMISSION COMPLIANCE SYSTEM.  
UPGRADE NORTH CAROLINA'S MOTOR 
VEHICLE EMISSIONS INSPECTION AND 
MAINTENANCE (I/M) PROGRAM.

6702 6702

IN PROGRESS BY DEPARTMENT OF MOTOR VEHICLES

0.0STATEWIDE VARIOUS

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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61

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

STATEWIDE

CONGESTION MITIGATION PROJECTS
C-5552 RAIL, FOURTH DAILY FREQUENCY 

BETWEEN RALEIGH AND CHARLOTTE.
11365 CMAQ 3052O

C 610O

CMAQ 3156O

C 631O

CMAQ 3263O

C 653O

STATEWIDE VARIOUS

C-5100 SCHOOL BUS DIESEL PARTICULATE 
FILTER AND CLOSED CASE VENTILATION 
SYSTEM RETROFITS.

2000 2000

IN PROGRESS BY DEPARTMENT OF AIR QUALITY

STATEWIDE NON-ATTAINMENT

AND MAINTENANCE

AREAS

C-4903 NORTH CAROLINA AIR AWARENESS 
OUTREACH PROGRAM TO PROVIDE 
EDUCATION AND PRODUCE DAILY AIR 
QUALITY FORECAST.

1500 600

IN PROGRESS BY DEPARTMENT OF AIR QUALITY

CMAQ 8080 NN80N 80N N 80 N 80 N 80 N 80 N 80

O 2020 NN20N 20N N 20 N 20 N 20 N 20 N 20

STATEWIDE NORTH CAROLINA

DIVISION OF AIR

QUALITY

C-4902 NCSU, NORTH CAROLINA SOLAR CENTER 
CLEAN TRANSPORTATION PROGRAM.  
DEVELOP AND ADMINISTER A SEVEN YEAR 
CLEAN FUEL-ADVANCED TECHNOLOGY 
REBATE PROGRAM IN ALL CMAQ ELIGIBLE 
COUNTIES TO REDUCE EMISSIONS.

9385 1600

IN PROGRESS BY NORTH CAROLINA STATE UNIVERSITY

CMAQ 20762076 NN 2076N

O 519519 NN 519N

STATEWIDE NORTH CAROLINA

STATE

UNIVERSITY

ENHANCEMENT PROJECTS
E-4602 GIS ARCHAEOLOGICAL DATABASE.  

STATEWIDE DATABASE TO CALCULATE 
ARCHAEOLOGICAL SITES LOCATED 
WITHIN OR NEAR NCDOT PROJECTS.

750 750

IN PROGRESS

STATEWIDE VARIOUS

E-4599 INSTALL RIVER BASIN HIGHWAY SIGNS. 187 187

IN PROGRESS

STATEWIDE VARIOUS

E-3821 PRESERVE HISTORIC BRIDGES FROM 
DEMOLITION.

250 250

IN PROGRESS  

0.0STATEWIDE VARIOUS

E-4018 NATIONAL RECREATIONAL TRAILS. 12645 1845

IN PROGRESS  

NRT 12001200 CC1200C 1200C C 1200 C 1200 C 1200 C 1200 C 1200STATEWIDE VARIOUS

E-4603 ECOSYSTEMS ENHANCEMENT PROGRAM.  
STRUCTURED MITIGATION FOR 
PROTECTION, ENHANCEMENT AND 
RESTORATION OF ECOLOGICAL 
FUNCTIONS AS COMPENSATION FOR 
PROJECT IMPACTS AT THE  WATERSHED 
LEVEL.

625 625

PROGRAMMED FOR PLANNING AND PROGRAM DEVELOPMENT ONLY

STATEWIDE VARIOUS

ENHANCEMENT PROJECTS (ROADSIDE)
ER-2971 SIDEWALK PROGRAM IN ALL FOURTEEN 

HIGHWAY DIVISIONS.
27358 14758

IN PROGRESS  

0.0 STPER 14001400 CC1400C 1400C C 1400 C 1400 C 1400 C 1400 C 1400STATEWIDE VARIOUS

ER-3611 COLOR CANOPY AND TREE PLANTING 
STATEWIDE.

5727 3477

IN PROGRESS  

0.0 STPEL 250250 LL250L 250L L 250 L 250 L 250 L 250 L 250STATEWIDE VARIOUS

ER-5100 ROADSIDE ENVIRONMENTAL PROJECTS 
AND TREE PLANTINGS.

7605 7605

IN PROGRESS

STATEWIDE VARIOUS

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

STATEWIDE

ENHANCEMENT PROJECTS (ROADSIDE)
ER-3419 NORTH CAROLINA STATE BYWAYS 

BOOKLET PRINTING.
50 50

IN PROGRESS  

0.0STATEWIDE VARIOUS

ER-2973 ROADSIDE BEAUTIFICATION PROJECTS IN 
ALL FOURTEEN HIGHWAY DIVISIONS.

62993 35993

IN PROGRESS  

0.0 STPEL 30003000 LL3000L 3000L L 3000 L 3000 L 3000 L 3000 L 3000STATEWIDE VARIOUS

ER-3100 PLANTING OF WILDFLOWERS AND 
PERENNIAL BULBS ON FEDERAL-AID 
SYSTEM.

17849 12449

IN PROGRESS  

0.0 STPEL 600600 LL600L 600L L 600 L 600 L 600 L 600 L 600STATEWIDE VARIOUS

ER-3101 SPECIAL EVENTS PLANTING STATEWIDE. 13429 9829

IN PROGRESS  

0.0 STPEL 400400 LL400L 400L L 400 L 400 L 400 L 400 L 400STATEWIDE VARIOUS

ER-3102 IMPLEMENTATION OF STATEWIDE SCENIC 
BYWAYS PROGRAM.

1781 1106

IN PROGRESS  

0.0 STPEL 7575 NN75N 75N N 75 N 75 N 75 N 75 N 75STATEWIDE VARIOUS

ER-3817 SCENIC ENHANCEMENT AND VIEWSHED 
PROTECTION.

2200 2200

IN ACQUISITION  

101.4STATEWIDE BLUE RIDGE

PARKWAY

HAZARD ELIMINATION PROJECTS
SI-4900 BLUE STAR MEMORIAL HIGHWAY SIGNING. 

INSTALL SIGNS AT VARIOUS LOCATIONS 
STATEWIDE.

250 250

UNDER CONSTRUCTION

STATEWIDE VARIOUS

SI-4901 NO NEED 2 SPEED SAFETY INITIATIVE. 
SIGNING, EVALUATION, AND 
IMPLEMENTATION.

280 280

IMPLEMENTATION IN PROGRESS

STATEWIDE VARIOUS

SI-4735 SAFETY MANAGEMENT INITIATIVES. 1107 1107

IN PROGRESS

STATEWIDE VARIOUS

SI-4902 FREEWAY SIGNING INITIATIVE. INSTALL OR 
REPLACE CRITICAL DIRECTIONAL SIGNS.

200 200

UNDER CONSTRUCTION

STATEWIDE VARIOUS

W-5300 SIGNAL RETIMING TO IMPROVE SAFETY. 10000 1000

IN PROGRESS

HES 10001000 CC1000C 1000C C 1000 C 1000 C 1000 C 1000 C 1000STATEWIDE VARIOUS

W-4447 SAFETY MANAGEMENT PROGRAM, 
PROJECT IDENTIFICATION, ANALYSIS AND 
PRELIMINARY ENGINEERING.

75829 29029

IN PROGRESS

HES 52005200 PEPE5200PE 5200PE PE 5200 PE 5200 PE 5200 PE 5200 PE 5200STATEWIDE VARIOUS

W-5301 LANE DEPARTURE SYSTEMIC 
IMPROVEMENTS.

50000 5000 HES 50005000 CC5000C 5000C C 5000 C 5000 C 5000 C 5000 C 5000STATEWIDE VARIOUS

SAFE ROUTES TO SCHOOLS
SR-5001 SAFE ROUTES TO SCHOOL PROGRAM.  

PROJECTS TO IMPROVE SAFETY, REDUCE 
TRAFFIC, FUEL COMSUMPTION AND AIR 
POLLUTION IN VICINITY OF SCHOOLS.

45307 5707

IN PROGRESS

SRTS 400400 RR400R 400R R 400 R 400 R 400 R 400 R 400

SRTS 40004000 CC4000C 4000C C 4000 C 4000 C 4000 C 4000 C 4000

STATEWIDE VARIOUS

SR-5000 SAFE ROUTES TO SCHOOL PROGRAM.  
EDUCATIONAL,TRAINING AND OTHER NON-
INFRASTRUCTURE NEEDS.

1925 1025

IN PROGRESS

SRTS 100100 NN100N 100N N 100 N 100 N 100 N 100 N 100STATEWIDE VARIOUS

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

STATEWIDE

PASSENGER RAIL PROJECTS
P-5005 CONGESTION MITIGATION CROSSOVERS. 27523 495

IN PROGRESS

STHSR 425PE A

STHSR 503R A

STHSR 5326C A

STHSR 430PE B

STHSR 400R B

STHSR 5941C B

STHSR 4000C C

O 8000C C

STHSR 12PE D

STHSR 11R D

STHSR 967C D

STHSR 12PE D

STHSR 11R D

STHSR 990C D

STATEWIDE VARIOUS

A CAROLINIAN CORRIDOR - CSXT MP A 101.0 (ENFIELD CROSSING)

B CAROLINIAN CORRIDOR - CSXT MP A 115.9 (ARMSTRONG CROSSING)

C CAROLINIAN CORRIDOR - CSXT MP A 86.4 (SOUTH WELDON CROSSING)

D PIEDMONT CORRIDOR - FAIRGROUNDS CROSSING

P-4702 MAINTENANCE OF RAILROAD TRACK AND 
SIGNAL IMPROVEMENTS.

14130 6570

IN PROGRESS

T2001 840840 CC840C 840C C 840 C 840 C 840 C 840 C 840STATEWIDE VARIOUS

P-4700 RAILROAD STATION REHABILITATION 
PROJECTS.

6900 6900

IN PROGRESS

STATEWIDE VARIOUS

P-4404 SOUTHEAST HIGH SPEED RAIL CORRIDOR.  
UPDATE RAIL CROSSING INVENTORY 
FROM SOUTH CAROLINA STATE LINE TO 
THE VIRGINIA STATE LINE VIA RALEIGH 
AND CHARLOTTE AND THE APEX/CARY 
BYPASS SEGMENT.

800 800

IN PROGRESS  

STATEWIDE VARIOUS

P-4001 RAIL INDUSTRIAL ACCESS PROGRAM. 19000 10000

IN PROGRESS  

0.0 T2001 10001000 CC1000C 1000C C 1000 C 1000 C 1000 C 1000 C 1000STATEWIDE VARIOUS

P-3815 CROSSING CONSOLIDATION PROJECTS AS 
IDENTIFIED IN NEWTON-HICKORY-
CONOVER MPO TRAFFIC SEPARATION 
STUDY.

1620 1620

UNDER CONSTRUCTION  

0.0STATEWIDE VARIOUS

P-3814 CROSSING CONSOLIDATION PROJECTS AS 
IDENTIFIED IN SOUTH END SEHSRC 
TRAFFIC SEPARATION STUDY.  RIGHT OF 
WAY TO BE ACQUIRED BY MUNICIPALITIES.

597 597

UNDER CONSTRUCTION

0.0STATEWIDE VARIOUS

P-3809 RAILROAD SAFETY INSPECTIONS IN ALL 
FOURTEEN (14) DIVISIONS.

5810 4460

IN PROGRESS  

RR 5050 II50I 50I I 50 I 50 I 50 I 50 I 50

T2001 100100 II100I 100I I 100 I 100 I 100 I 100 I 100

STATEWIDE VARIOUS

P-3419 SEALED CORRIDOR-SELECTED SEHSRC 
CROSSINGS. MEDIAN BARRIERS, 
ARTICULATED GATES, FOUR- QUADRANT 
GATES, WARNING DEVICE REVISIONS, 
SIGNAGE AND CAMERA SYSTEMS.

12307 12307

UNDER CONSTRUCTION  

0.0STATEWIDE VARIOUS

P-5004 SOUTHEASTERN NORTH CAROLINA 
PASSENGER RAIL SERVICE, RALEIGH TO 
WILMINGTON VIA GOLDSBORO.

192087 3086

RIGHT OF WAY IN PROGRESS

T2001 189001CSTATEWIDE VARIOUS

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

STATEWIDE

PASSENGER RAIL PROJECTS
P-3309 AT-GRADE CROSSING ELIMINATION AND 

IMPROVEMENT PROJECTS, CORRIDOR 
INVENTORIES AND STUDIES IN ALL 
FOURTEEN (14) DIVISIONS.

9452 6752

IN PROGRESS

0.0 RR 150150 CC150C 150C C 150 C 150 C 150 C 150 C 150

T2001 150150 CC150C 150C C 150 C 150 C 150 C 150 C 150

STATEWIDE VARIOUS

P-5202 ENVIRONMENTAL STUDIES FOR RAIL 
CAPITAL PROJECTS.

19251 1750

IN PROGRESS

T2001 18631824 CC1787C 1902C C 1942 C 1982 C 2024 C 2067 C 2110STATEWIDE VARIOUS

P-5003 SOUTHEASTERN NORTH CAROLINA 
PASSENGER RAIL SERVICE, RALEIGH TO 
WILMINGTON VIA FAYETTEVILLE.

132357 2356

RIGHT OF WAY IN PROGRESS

T2001 130001CSTATEWIDE VARIOUS

P-3418 PLANNING, MANAGEMENT AND RESEARCH 
STUDIES.

14367 7167

IN PROGRESS  

0.0 T2001 800800 FF800F 800F F 800 F 800 F 800 F 800 F 800STATEWIDE VARIOUS

Y-4415 HIGHWAY-RAIL CROSSING INVENTORY. 3075 2625

IN PROGRESS

RR 5050 CC50C 50C C 50 C 50 C 50 C 50 C 50STATEWIDE VARIOUS

Y-4800 TRAFFIC SEPARATION STUDY 
IMPLEMENTATION AND CLOSURES.

17285 17285

IN PROGRESS

STATEWIDE VARIOUS

Y-4100 HIGHWAY-RAIL CROSSINGS SAFETY 
IMPROVEMENTS AND INVENTORY 
PASSENGER ROUTES.

15384 6384

UNDER CONSTRUCTION

RR 10001000 CC1000C 1000C C 1000 C 1000 C 1000 C 1000 C 1000STATEWIDE VARIOUS

Z-5300 HIGHWAY-RAIL GRADE CROSSING SAFETY 
IMPROVEMENTS.

8500 8500

IN PROGRESS

STATEWIDE VARIOUS

Z-5200 HIGHWAY-RAIL GRADE CROSSING SAFETY 
IMPROVEMENTS.

IN PROGRESS - RAIL DIVISION PURCHASE ORDER CONTRACT (RPOC)

STATEWIDE VARIOUS

Z-4100 HIGHWAY-RAIL CROSSING SAFETY 
IMPROVEMENTS AND INVENTORY.

9000 9000

IN PROGRESS

STATEWIDE VARIOUS

Z-5400 HIGHWAY-RAIL GRADE CROSSING SAFETY 
IMPROVEMENTS.

12309 RR 12309CSTATEWIDE VARIOUS

P-3819 FEDERALLY-DESIGNATED HIGH SPEED 
RAIL CORRIDOR BETWEEN CHARLOTTE 
AND VIRGINIA STATE LINE, 
ENVIRONMENTAL STUDY, PRELIMINARY 
ENGINEERING, RIGHT OF WAY, DESIGN 
AND CONSTRUCTION.

4912756 10746

IN PROGRESS

260.0 O 1005PE1005PE

O 4900000C

STATEWIDE NCRR-CSX

A FAIRGROUNDS CROSSING

P-3414 TRAVEL TIME IMPROVEMENTS TO FREIGHT 
AND PASSENGER RAIL CORRIDORS 
BETWEEN RALEIGH AND CHARLOTTE AND 
MATCH FEDERAL FUNDS.

71500 62500

IN PROGRESS

0.0 T2001 10001000 CC1000C 1000C C 1000 C 1000 C 1000 C 1000 C 1000STATEWIDE PIEDMONT CORRIDOR

Z-5100 HIGHWAY-RAIL GRADE CROSSING SAFETY 
IMPROVEMENTS.

IN PROGRESS

STATEWIDE STATEWIDE

ROADSIDE ENVIRONMENTAL PROJECTS (REST AREA)
K-4704 INTERSTATE REST AREA SYSTEM 

PRESERVATION.  PAVEMENT, PAVEMENT 
MARKING, CURB AND GUTTER, SIDEWALKS 
AND OTHER REHABILITATION ITEMS.

6700 3100

IN PROGRESS

IMPM 400400 CC400C 400C C 400 C 400 C 400 C 400 C 400STATEWIDE VARIOUS

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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65

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

STATEWIDE

ROADSIDE ENVIRONMENTAL PROJECTS (SCENIC)
L-1000 REPLACEMENT PLANTS AT SELECTED 

LOCATIONS WITHIN THE 14 HIGHWAY 
DIVISIONS.  LANDSCAPE.

3303 2493

IN PROGRESS  

0.0 PLF 9090 LL90L 90L L 90 L 90 L 90 L 90 L 90STATEWIDE VARIOUS

L-2133 PLANTING OF PERENNIAL BULBS AND 
WILDFLOWERS WITHIN THE 14 HIGHWAY 
DIVISIONS.  LANDSCAPE.

26960 17060

IN PROGRESS  

0.0 PLF 11001100 LL1100L 1100L L 1100 L 1100 L 1100 L 1100 L 1100STATEWIDE VARIOUS

L-2500 COLOR AND CANOPY AND TREE PLANTING. 5743 1243

IN PROGRESS  

0.0 PLF 500500 LL500L 500L L 500 L 500 L 500 L 500 L 500STATEWIDE VARIOUS

S-5106 PHASE II : NORTH CAROLINA SCENIC 
BYWAYS LAND CONSERVATION INITIATIVE 
TO ADVANCE THE PERMAMENT 
PROTECTION OF IMPORTANT NATURAL, 
HISTORIC, CULTURAL AND VISUAL 
RESOURCES ALONG 25 OF NORTH 
CAROLINA'S SCENIC BYWAYS.

2744 2744

IN PROGRESS

STATEWIDE VARIOUS

S-5001 NORTH CAROLINA SCENIC BYWAYS LAND 
CONSERVATION INITIATIVE TO IMPLEMENT 
RESOURCE PROTECTION AND HERITAGE 
TOURISM DEVELOPMENT TO ENHANCE 
AND PRESERVE SCENIC VISTAS AND 
TOURISM CORRIDORS ALONG 26 OF 
NORTH CAROLINA'S SCENIC BYWAYS.

316 316

IN PROGRESS

STATEWIDE VARIOUS

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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66

DIVISION 1

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

RURAL PROJECTS
R-2506* US 13, US 13 BUSINESS NORTH OF 

WINDSOR TO NC 42.  WIDEN TO MULTI-
LANES.

99465 65

UNFUNDED INTRASTATE PROJECT

17.2 T 35800R

T 2600U

T 61000C

BERTIE US 13

R-2205* US 13, NC 42 AT POWELLSVILLE IN BERTIE 
COUNTY TO US 13 NORTH OF AHOSKIE IN 
HERTFORD COUNTY.  MULTI-LANES WITH 
BYPASS OF AHOSKIE ON NEW LOCATION.

52607 3032

UNFUNDED INTRASTATE PROJECT

6.3 T 3575R

T 46000C

BERTIE

HERTFORD

US 13

R-5506 US 17, SR 1503 (DAVIS ROAD) TO CHOWAN 
RIVER.  PAVEMENT STRENGTHENING AND 
RESURFACING.

41007.3 NHS 100R

NHS 4000C

BERTIE US 17

R-5504 NC 11, SR 1108 (INDIAN WOODS ROAD) TO 
NC 305.  PAVEMENT STRENGTHENING AND 
RESURFACING.

320010.7 STP 100R

STP 3100C

BERTIE NC 11

R-5502 NC 308, NC 11 TO US 13/US 17.  PAVEMENT 
STRENGTHENING AND RESURFACING.

370014.9 STP 100R

STP 3600C
BERTIE NC 308

FEDERAL BRIDGE PROJECTS
B-5122 CASHIE RIVER.  REPLACE BRIDGE NO. 51 3400 100 FA 300R

FA 25M

FA 14871488 CC

BERTIE US 13

B-5141 WHITE OAK SWAMP.  REPLACE BRIDGE 
NO. 53

1800 100 FA 150R

FA 1550C

BERTIE US 13

B-4916 QUIOCCOSION  SWAMP.  REPLACE BRIDGE 
NO. 57

1090 100 FA R 90

FA C 900

BERTIE US 13

B-4434 CASHIE RIVER.  REPLACE BRIDGE NO. 14 2974 2974

UNDER CONSTRUCTION

BERTIE US 17/NC 308

B-5106 WAHTON CREEK.  REPLACE BRIDGE NO. 810 100 NFA 60R

NFA C 650

BERTIE SR 1200

CONNARITSA ROAD

B-4915 ROQUIST CREEK.  �REPLACE BRIDGE NO. 46 1100 NFA R 100

NFA C 1000

BERTIE SR 1500

WOODARD ROAD

BD-5101 DIVISION 1 PURCHASE ORDER CONTRACT 
BRIDGE REPLACEMENT PROJECTS AT 
SELECTED LOCATIONS.

38446 10446

PART UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

NFA 200200 RR200R 200R R 300 R 400 R 400 R 400 R 500

NFA 18001800 CC1800C 1800C C 2700 C 3600 C 3600 C 3600 C 4500

BERTIE

CAMDEN

CHOWAN

CURRITUCK

DARE

GATES

HERTFORD

HYDE

MARTIN

NORTHAMPTON

PASQUOTANK

PERQUIMANS

TYRRELL

WASHINGTON

VARIOUS

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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67

DIVISION 1

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
BF-5301 SCREEN AND EVALUATE POTENTIAL 

FEDERAL FUNDED BRIDGE PROJECTS 
DIVISION 1.

200 20 NFA 2020 PEPE20PE 20PE PE 20 PE 20 PE 20 PE 20 PE 20BERTIE

CAMDEN

CHOWAN

CURRITUCK

DARE

GATES

HERTFORD

HYDE

MARTIN

NORTHAMPTON

PASQUOTANK

PERQUIMANS

TYRRELL

WASHINGTON

VARIOUS

BL-5501 BRIDGE IMPROVEMENTS IN DIVISION 1. 100 S 100PEBERTIE

CAMDEN

CHOWAN

CURRITUCK

DARE

GATES

HERTFORD

HYDE

MARTIN

NORTHAMPTON

PASQUOTANK

PERQUIMANS

TYRRELL

WASHINGTON

VARIOUS

BS-5401 SCREEN AND EVALUATE POTENTIAL 
STATE FUNDED BRIDGE PROJECTS 
DIVISION 1.

200 20 S 2020 PEPE20PE 20PE PE 20 PE 20 PE 20 PE 20 PE 20BERTIE

CAMDEN

CHOWAN

CURRITUCK

DARE

GATES

HERTFORD

HYDE

MARTIN

NORTHAMPTON

PASQUOTANK

PERQUIMANS

TYRRELL

WASHINGTON

VARIOUS

B-3811 INDIAN CREEK.  REPLACE BRIDGE NO. 85 1322 1322

UNDER CONSTRUCTION - DIVISION PURCHASE ORDER CONTRACT (DPOC)

0.0BERTIE SR 1108

INDIAN WOODS ROAD

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 1

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

MITIGATION PROJECTS
EE-4901 ECOSYSTEMS ENHANCEMENT PROGRAM 

FOR DIVISION 1 PROJECT MITIGATION.
22551 22551

IN PROGRESS

BERTIE

CAMDEN

CHOWAN

CURRITUCK

DARE

GATES

HERTFORD

HYDE

MARTIN

NORTHAMPTON

PASQUOTANK

PERQUIMANS

TYRRELL

WASHINGTON

VARIOUS

HAZARD ELIMINATION PROJECTS
W-5201 DIVISION 1 RUMBLE STRIPS, GUARDRAIL, 

SAFETY AND LIGHTING IMPROVEMENTS AT 
SELECTED LOCATIONS.

300 150

DIVISION PURCHASE ORDER CONTRACT (DPOC) - IN PROGRESS

HES 50R

HES 100C

BERTIE

CAMDEN

CHOWAN

CURRITUCK

DARE

GATES

HERTFORD

HYDE

MARTIN

NORTHAMPTON

PASQUOTANK

PERQUIMANS

TYRRELL

WASHINGTON

VARIOUS

RURAL PROJECTS
R-2414* US 158/NC 34, EAST OF PASQUOTANK 

RIVER IN ELIZABETH CITY TO EAST OF NC 
34 IN BELCROSS.  WIDEN TO MULTI-LANES.

41060 410605.3CAMDEN US 158/NC 34

A US 158/NC 34, EAST OF PASQUOTANK RIVER IN ELIZABETH CITY TO SOUTH OF SR 1139 (COUNTRY CLUB ROAD) -  UNDER CONSTRUCTION

B US 158/NC 34, SOUTH OF SR 1139 (COUNTRY CLUB ROAD) TO EAST OF NC 34 IN BELCROSS -  UNDER CONSTRUCTION

R-2574* US 158, EAST OF NC 34 (SHAWBORO ROAD) 
AT BELCROSS IN CAMDEN COUNTY TO NC 
168/US 158 (CARATOKE HIGHWAY) IN 
CURRITUCK COUNTY.  WIDEN TO MULTI-
LANES.

119500 500

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY

10.6 T 1400U

T 20300RR 20300

T 77000C

CAMDEN

CURRITUCK

US 158

URBAN PROJECTS
U-4438 US 158, US 17 BUSINESS (NORTH ROAD 

STREET) TO EAST OF PASQUOTANK RIVER 
IN ELIZABETH CITY. RECONSTRUCT 
ROADWAY AND REPLACE BRIDGE NO. 19.  
INCLUDES B-4921.

94764 94764

UNDER CONSTRUCTION

0.6CAMDEN

PASQUOTANK

US 158

FEDERAL BRIDGE PROJECTS
B-4452 SAWYER CREEK.  REPLACE BRIDGE NO. 20 1297 1297

UNDER CONSTRUCTION - DIVISION PURCHASE ORDER CONTRACT

CAMDEN NC 343

B-4451 JOYCE CREEK.  REPLACE BRIDGE NO. 21 1065 1065

UNDER CONSTRUCTION - DIVISION PURCHASE ORDER CONTRACT

CAMDEN NC 343

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 1

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-4453 CREEK.  REPLACE BRIDGE NO. 19 1500 70 NFA R 130

NFA C 1300

CAMDEN SR 1235

CAROLINA ROAD

ROADSIDE ENVIRONMENTAL PROJECTS (REST AREA)
K-5300 US 17, RENOVATION OF REST AREA 

BUILDING AND GROUNDS TO UPGRADE 
FIXTURES AND FINISHES.

500 NHS 500CCAMDEN US 17

FEDERAL BRIDGE PROJECTS
B-5507 WARWICK CREEK.  REPLACE BRIDGE NO. 

24  DILLARD CREEK.  REPLACE BRIDGE 
NO. 20  SAND RUN.  REPLACE BRIDGE NO. 

3070 FA R 270

FA C 2800

CHOWAN NC 32

B-4463 QUEEN ANNE CREEK.  REPLACE BRIDGE 
NO. 12

1136 436

  

STP 700CCHOWAN NC 32

B-4464 CANAL.  REPLACE BRIDGE NO. 35 720 60 NFA 60R

NFA C 600

CHOWAN SR 1170

CANAL DRIVE

B-4465 PEMBROKE CREEK.  REPLACE BRIDGE NO. 
5

2272 2272

UNDER CONSTRUCTION

CHOWAN SR 1208

WILDCAT ROAD

B-5501 PEMBROKE CREEK.  REPLACE BRIDGE NO. 
3

1230 NFA R 110

NFA C 1120

CHOWAN SR 1200

MACEDONIA-MEXICO 
ROAD

B-5184 BRIDGE NO. 26, NO. 28, NO. 27, NO. 30.  
PAINT BRIDGES.

517 517

UNDER CONSTRUCTION

CHOWAN SR 1234

WEST ALBEMARLE 
STREET

SR 1319

PARADISE ROAD

US 17 BYPASS

ENHANCEMENT PROJECTS
E-5100 RESTORATION OF THE ROANOKE RIVER 

LIGHTHOUSE IN EDENTON.
1200 1200

UNDER CONSTRUCTION

CHOWAN EDENTON

RURAL PROJECTS
R-5517 US 158, NC 168 TO WRIGHT MEMORIAL 

BRIDGE.  PAVEMENT STRENGTHENING 
AND RESURFACING.

1510024.6 NHS 100R

NHS 7500C7500C

CURRITUCK US 158

R-2576* MID-CURRITUCK BRIDGE, COINJOCK TO 
COROLLA.  NEW STRUCTURE OVER 
CURRITUCK SOUND AND UPGRADE 
APPROACHES.

608982 22842

PLANNING/DESIGN IN PROGRESS - NORTH CAROLINA TURNPIKE AUTHORITY PROJECT

7.3 BOND 149405980 RR 7410R R 1550

BOND 11171024550 CC 137320C C 137780 C 131220 C 13680

CURRITUCK NEW ROUTE

R-5304 REPAIR MACKAY ISLAND ROAD ON 
MACKAY ISLAND NATIONAL WILDLIFE 
REFUGE.

14

CONSTRUCTION BY US FISH AND WILDLIFE SERVICE

FLPR 14CCURRITUCK MACKAY ISLAND

ROAD

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 1

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-4494 TULLS CREEK.  REPLACE BRIDGE NO. 3 1080 280

  

NFA 800CCURRITUCK SR 1232

POYNERS ROAD

ROADSIDE ENVIRONMENTAL PROJECTS (REST AREA)
K-4700 US 158, REST AREA RENOVATION - 

FACILITY UPGRADES, SEWER SYSTEM 
IMPROVEMENTS, AND PARKING.

4100 100

PLANNING/DESIGN IN PROGRESS

NHS 4000CCURRITUCK US 158

RURAL PROJECTS
M-0421 US 64, BLACK BEAR AND RED WOLF 

HABITAT AND MIGRATORY RESEARCH 
STUDY.

1000 1000

IN PROGRESS

DARE US 64

R-2544* US 64, EAST OF THE ALLIGATOR RIVER TO 
US 264.  WIDEN TO MULTI-LANES.

105450 4370

PLANNING/DESIGN IN PROGRESS

11.7 T R 350 A

T R 350 B

T M 9980

T C 40700 A

T C 49700 B

DARE US 64

A US 64, EAST OF ALLIGATOR RIVER TO SR 1169 (OLD US 64)

B US 64, SR 1169 (OLD US 64) TO US 264

R-2545* US 64, EAST OF COLUMBIA TO EAST OF 
THE ALLIGATOR RIVER.  WIDEN TO MULTI-
LANES.

271211 2311

PLANNING/DESIGN IN PROGRESS

15.6 T 1100R AA

T 900R AB

T 500R B

T 190000S B

T C 19300 AA

T C 57100 AB

DARE

TYRRELL

US 64

AA US 64, EAST OF COLUMBIA TO SR 1229 (OLD US 64) AT ALLIGATOR RIVER

AB US 64, SR 1229 (OLD US 64) AT ALLIGATOR RIVER TO WEST OF ALLIGATOR RIVER

B US 64, WEST OF ALLIGATOR RIVER TO EAST OF ALLIGATOR RIVER

R-3419 US 158, US 64/NC 12 TO PUTTER LANE.  
ADD ADDITIONAL LANES.

38500

PLANNING/DESIGN IN PROGRESS

14.6 NHS R 500

NHS 38000C

DARE US 158

R-4457 US 158, SOUTHERN SHORES, US 158 AT NC 
12.  CONVERT EXISTING AT-GRADE 
INTERSECTION TO AN INTERCHANGE.

19836 836

PLANNING/DESIGN IN PROGRESS

NHS R 2000

NHS C 17000

DARE US 158

R-3116 NC 12 IMPROVEMENTS. 16834 7042 NHS 300R D

NHS 9492C D

DARE NC 12

A NC 12, OCRACOKE ISLAND HOTSPOT. INTERIM IMPROVEMENTS -  PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY

B NC 12, HATTERAS VILLAGE HOTSPOT. INTERIM IMPROVEMENTS -  PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY

D NC 12, VILLAGE OF RODANTHE TO NORTH OF PEA ISLAND NATIONAL REFUGE SOUTHERN BOUNDARY. INTERIM IMPROVEMENTS

H NC 12, OCRACOKE TO SOUTH TERMINAL OF OREGON INLET BRIDGE -  PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY

R-4070 NC 12, BUXTON TO AVON.  PLANNING AND 
ENVIRONMENTAL STUDIES FOR 
MAINTAINING ROADWAY.

6831 6831

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY - IN PROGRESS

DARE NC 12

A NC 12, NORTH OF SR 1231 (OLD LIGHTHOUSE ROAD) TO SOUTH OF SR 1420 (KINNAKEET DRIVE) -  COMPLETE

B NC 12, BUXTON TO AVON

R-5198 NC 12, NATIONAL PARKS SERVICE 
BOUNDARY (NPS) SOUTH OF SALVO TO 
SOUTH OF NPS BOUNDARY LINE.  
LEVELING, RESURFACING AND PAVEMENT 
MARKINGS.

1491 1491

UNDER CONSTRUCTION BY NATIONAL PARK SERVICE

DARE NC 12

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 1

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

RURAL PROJECTS
R-5014 SR 1217 (COLLINGTON ROAD), KILL DEVIL 

HILLS, US 158 (CROATON HIGHWAY) TO 
DEAD END.  OPERATIONAL-SAFETY 
IMPROVEMENTS.

2700 200

PLANNING/DESIGN IN PROGRESS

4.3 STP 500R

STP C 2000

DARE SR 1217

COLLINGTON ROAD

FEASIBILITY STUDIES
FS-1001A NC 12, INFRASTRUCTURE REPAIR AND 

PEDESTRIAN IMPROVEMENTS IN 
HATTERAS AND BUXTON.

FEASIBILITY STUDY IN PROGRESS

DARE NC 12

FEDERAL BRIDGE PROJECTS
B-4496 DEEP CREEK.  REPLACE BRIDGE NO. 3 2327 75

LET WITH B-5500

FA R 200

FA M 2

FA C 2050

DARE US 264

B-5500 PAINS BAY CANAL.  REPLACE BRIDGE NO. 
10

685

LET WITH B-4496

FA R 60

FA C 625

DARE US 264

B-2500 OREGON INLET.  REPLACE HERBERT C. 
BONNER BRIDGE NO. 11

273355 29271

 PLANNING/DESIGN IN PROGRESS - GARVEE BOND FUNDING $70.0 MILLION; CONSTRUCTION - PAYBACK FY 2012 - FY 2023.

2.7 NHS 1260M

FA 76777677 SGSG7677SG 7677SG 23031SGSG 7677 SG 7677 SG 7677 SG 7677 SG 7677

S(M) 43754375 SS4375S 4375S

NHS 3330033300 SS33300S 33300S

DARE NC 12

B-5014 OREGON INLET.  REPAIR BRIDGE NO. 11 25663 13815

COMPLETE - RETAIN PROJECT FILE FOR GARVEE PAYOUT

NHS 14811481 CGCG A A1481CG A 1481CG A CG 1481 A CG 1481 A CG 1481 A CG 1481 ADARE NC 12

A REPAIR BRIDGE NO. 11 -  UNDER CONSTRUCTION - PAYBACK FY 2008 - FY 2019 , GARVEE BOND FUNDING $13.5 MILLION

MUNICIPAL BRIDGE PROJECTS
B-5417 SOUTH DOGWOOD TRAIL OVER GOOSE 

CANAL.  REPLACE BRIDGE NO. 17

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY -  MUNICIPAL BRIDGE

DARE SOUTHERN SHORES

BICYCLE AND PEDESTRIAN PROJECTS
EB-5100 BICYCLE/PEDESTRIAN FACILITY 

IMPROVEMENTS IN DUCK.

SCHEDULED FOR FEASIBILITY STUDY

DARE DUCK

ENHANCEMENT PROJECTS
E-5021 SIR WALTER RALEIGH STREET AND 

BIDFORD STREET IN MANTEO.  
LANDSCAPING AND RELATED AMENITIES 
IN ROUNDABOUT.

54 54

IN PROGRESS

DARE MANTEO

FERRY PROJECTS
F-5001 NC 12, HATTERAS SOUTH DOCK BASIN 

REFURBISHMENT.
850 850

UNDER CONSTRUCTION

DARE NC 12

F-5100 NC 12, HATTERAS BULKHEAD 
REPLACEMENT.

87 87

UNDER CONSTRUCTION

DARE NC 12

F-5302 NC 12, REPLACE M/V KINNAKEET.  
CONSTRUCT A HATTERAS CLASS FERRY.

17600 NHS C 8800 C 8800DARE

HYDE

NC 12

F-5303 NC 12, REPLACE M/V FRISCO.  CONSTRUCT 
A HATTERAS CLASS FERRY.

18000 NHS C 18000DARE

HYDE

NC 12

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 1

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FERRY PROJECTS
F-5304 NC 12, REPLACE M/V CHICAMACOMICO.  

CONSTRUCT HATTERAS CLASS FERRY.
18000 NHS C 9000 C 9000DARE

HYDE

NC 12

F-5305 NC 12, REPLACE M/V CAPE POINT.  
CONSTRUCT HATTERAS CLASS FERRY.

18000 NHS C 9000 C 9000DARE NC 12

F-5308 STATE SHIPYARD PLATEN CONSTRUCTION. 1800 1800

UNDER CONSTRUCTION

DARE

HAZARD ELIMINATION PROJECTS
SF-4901C US 158 AT SR 1206 (KITTY HAWK ROAD).  

INTERSECTION IMPROVEMENTS.
100 100

UNDER CONSTRUCTION

DARE US 158

ROADSIDE ENVIRONMENTAL PROJECTS (SCENIC)
S-5104 OUTER BANKS SCENIC BYWAYS, 

HATTERAS ISLAND'S NORTHERN GATEWAY 
VILLAGES OF RODANTHE, WAVES, SALVO 
AND AVON.  BUILD OFF-ROAD PAVED 
PATHWAYS.

1960 1960

UNDER CONSTRUCTION

7.9DARE NC 12

S-5000 OUTER BANKS SCENIC BYWAY, UPDATE 
OF THE 2003 CORRIDOR MANAGEMENT 
PLAN AND PREPARE A NATIONAL BYWAY 
APPLICATION.

30 30

IN PROGRESS

CARTERET

DARE

HYDE

NC12

US 70

RURAL PROJECTS
R-2507* US 13, US 158 TO THE VIRGINIA STATE 

LINE.  WIDEN TO MULTI-LANES.
100065 64030

PLANNING/DESIGN IN PROGRESS

15.5 T 2300R B

T 1220U B

T 15200C B

T 3600R C

T 615U C

T 13100C C

GATES

HERTFORD

US 13

A US 13, US 158 IN WINTON TO US 158 BYPASS IN TARHEEL -  UNDER CONSTRUCTION

B US 13, US 158 BYPASS IN TARHEEL TO SR 1202 (EURE ROAD-GATES SCHOOL ROAD)

C US 13, SR 1202 (EURE ROAD-GATES SCHOOL ROAD) TO VIRGINIA STATE LINE

R-2578* US 158, US 13 TO NC 32 IN SUNBURY.  
WIDEN TO MULTI-LANES.

63000

UNFUNDED INTRASTATE PROJECT

15.0 T 14000R

T 49000C

GATES US 158

R-2579* US 158, NC 32 IN SUNBURY IN GATES 
COUNTY TO US 17 AT MORGAN'S CORNER 
IN PASQUOTANK COUNTY.   WIDEN TO 
MULTI-LANES.

93237 837

PLANNING/DESIGN IN PROGRESS

15.6 T R 8400

T 84000C

GATES

PASQUOTANK

US 158

FEDERAL BRIDGE PROJECTS
B-4520 TROTMAN CREEK.  REPLACE BRIDGE NO. 1035 1035

UNDER CONSTRUCTION - DIVISION PURCHASE ORDER CONTRACT (DPOC)

GATES SR 1100

CARTERS ROAD

B-4521 DUKE SWAMP.  REPLACE BRIDGE NO. 26 910 910

UNDER CONSTRUCTION

GATES SR 1320

KELLOG FORK ROAD

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 1

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

RURAL PROJECTS
R-5311* US 13/NC 11, NC 11/NC 561 INTERSECTION 

NEAR AHOSKIE TO US 13/US 158/NC 45 
INTERSECTION NEAR WINTON.  WIDEN TO 
MULTI-LANES.

61914 200

PLANNING/DESIGN IN PROGRESS

7.8 NHS R 4425

NHS M 289

NHS C 57000

HERTFORD US 13/NC 11

R-2583* US 158, MURFREESBORO BYPASS TO US 13 
WEST OF WINTON.  WIDEN TO MULTI-
LANES, PART ON NEW LOCATION.

60701 60701

UNDER CONSTRUCTION

8.0HERTFORD US 158

R-5151 NC 561, NORTHAMPTON COUNTY LINE TO 
NC 11.  WIDEN AND RESURFACE.

1919 1919

UNDER CONSTRUCTION

10.1HERTFORD NC 561

FEDERAL BRIDGE PROJECTS
B-5018 US 13/NC 42, HERTFORD COUNTY.  

REPLACE BRIDGE NO. 12 OVER AHOSKIE 
CREEK AND BRIDGE NO. 25 OVER AHOSKIE 
CREEK OVERFLOW.

3060 3060

UNDER CONSTRUCTION

HERTFORD US 13/NC 42

B-4548 LIVERMAN CREEK.  REPLACE BRIDGE NO. 2 681 681

UNDER CONSTRUCTION

HERTFORD SR 1308

EBO ROAD

FEDERAL BRIDGE PROJECTS
B-4551 CANAL.  REPLACE BRIDGE NO. 45 1930 380

  

FA 1550CHYDE US 264

B-5508 BUCKHEAD CREEK.  REPLACE BRIDGE NO. 
189

1400 NFA R 125

NFA C 1275

HYDE SR 1311

NORTH LAKE ROAD

FERRY PROJECTS
F-5307 NC 12/NC 45, MV/PAMLICO AND M/V SILVER 

LAKE.  OVERHAUL VESSELS ON M/V HYDE 
ROUTE.

1200 1200

UNDER CONSTRUCTION

HYDE NC 12/NC 45

F-5005 NC 12, OCRACOKE SOUTH DOCK GANTRY. 
REPAIR AND REPLACE.

375 375

UNDER CONSTRUCTION

HYDE NC 12

F-5004 NC 12, OCRACOKE GANTRY.  REPAIR AND 
REPLACE.

250 250

UNDER CONSTRUCTION

HYDE NC 12

F-4004 NC 12, SOUND CLASS FERRY FOR CEDAR 
ISLAND-OCRACOKE.

51624 31624

ALSO INCLUDES $5 MILLION IN FTA FUNDS

SF 20000C BCARTERET

HYDE

NC 12

A ONE SOUND CLASS FERRY -  IN PROGRESS

B ONE SOUND CLASS FERRY

C ONE SOUND CLASS FERRY -  IN PROGRESS

F-5003 NC 45, SWAN QUARTER VISITORS CENTER.  
REPLACEMENT.

850 850

UNDER CONSTRUCTION

HYDE NC 45

RURAL PROJECTS
R-2511* US 17, WASHINGTON BYPASS NORTH OF 

NC 171 TO MULTI-LANES SOUTH OF  
WILLIAMSTON.  WIDEN TO MULTI-LANES.

54514 564

PLANNING/DESIGN IN PROGRESS

10.4 T R 4225 R 4225

T U 1600 U 1600

T 42300C

BEAUFORT

MARTIN

US 17

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 1

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

RURAL PROJECTS
R-3826 NC 125, SR 1182 (EAST COLLEGE ROAD) TO 

NC 125 NORTHWEST OF WILLIAMSTON.  
TWO LANES, MOST ON NEW LOCATION.

15898 943

PLANNING/DESIGN IN PROGRESS

2.5 STP 4200R

STP 255U

STP 10500C

MARTIN NC 125

R-5503 NC 171, US 64 TO BEAUFORT COUNTY 
LINE.  PAVEMENT STRENGTHENING AND 
RESURFACING.

210013.2 STP 100R

STP 2000C

MARTIN NC 171

R-4705 SR 1142 (PRISON CAMP ROAD), NC 903 TO 
SR 1182.  UPGRADE FACILITY.

11200

PLANNING/DESIGN IN PROGRESS

16.1 STP R 4000

STP 7200C

MARTIN SR 1142

PRISON CAMP

ROAD

FEDERAL BRIDGE PROJECTS
B-4576 READY BRANCH.  REPLACE BRIDGE NO. 6 1379 1379

UNDER CONSTRUCTION

MARTIN US 17

B-5503 COLLIE SWAMP.  REPLACE BRIDGE NO. 53 900 FA R 80

FA C 820
MARTIN NC 125

B-4185 HARDISON MILL CREEK.  REPLACE BRIDGE 
NO. 16

2020 150

  

0.0 FA 170R

FA 1700C

MARTIN NC 171

B-4577 FLAT SWAMP.  REPLACE BRIDGE NO. 71 905 50 NFA R 80

NFA C 775

MARTIN SR 1159

FLAT SWAMP ROAD

B-4917 COOPER SWAMP.  REPLACE BRIDGE NO. 46 990 NFA R 90

NFA C 900

MARTIN SR 1552

JERDEN THICKET 
ROAD

B-4918 BRANCH COOPER SWAMP.  REPLACE 
BRIDGE NO. 47

990 NFA R 90

NFA C 900
MARTIN SR 1552

JERDEN THICKET

ROAD

INTERSTATE PROJECTS
I-5201 INTERSTATE MAINTENANCE  

PRESERVATION FOR DIVISION 1.
690 69

UNDER CONSTRUCTION

IMPM 6969 CC69C 69C C 69 C 69 C 69 C 69 C 69NORTHAMPTON I-95

I-4913 I-95, NORTH OF HALIFAX COUNTY LINE 
(MILE POST 175) TO THE VIRGINIA STATE 
LINE (MILE POST 181.3).  PAVEMENT 
REHABILITATION.

8744 6532

PROJECT COMPLETE - GARVEE BOND FUNDING $2.7 MILLION; PAYBACK FY 2007 - FY 2018

6.3 IMPM 316316 CGCG316CG 316CG CG 316 CG 316 CG 316NORTHAMPTON I-95

RURAL PROJECTS
R-2582* US 158/NC 46, I-95/NC 46 IN ROANOKE 

RAPIDS TO SR 1333 (LYNCH ROAD) EAST 
OF JACKSON.  WIDEN TO MULTI-LANES 
WITH BYPASS OF JACKSON, SOME NEW 
LOCATION.

126353 6573

PLANNING/DESIGN IN PROGRESS

15.2 T 13550R A

T C 47600 A

T 6230R B

T C 52400 B

NORTHAMPTON US 158/NC 46

A US 158/NC 46, I-95/NC 46 IN ROANOKE RAPIDS TO SR 1312 (ST. JOHN CHURCH ROAD) IN NORTHAMPTON COUNTY

B US 158/NC 46, SR 1312 (ST. JOHN CHURCH ROAD) TO SR 1333 (LYNCH ROAD) EAST OF JACKSON

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 1

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

RURAL PROJECTS
R-2584* US 158, SR 1333 (MT. CARAMEL CHURCH 

ROAD) EAST OF JACKSON TO 
MURFREESBORO BYPASS. WIDEN TO 
MULTI-LANES WITH BYPASS OF CONWAY 
ON NEW LOCATION.

115570

PLANNING/DESIGN IN PROGRESS

17.4 T R 5990 A

T R 6080 B

T R 2500 C

T 38000C A

T 55200C B

T 7800C C

NORTHAMPTON US 158

A US 158, SR 1333 (MT. CARAMEL CHURCH ROAD) EAST OF JACKSON TO EAST OF SR 1500

B US 158, EAST OF SR 1500 TO EAST OF SR 1365

C US 158, EAST OF SR 1365 TO THE MURFREESBORO BYPASS

R-5505 US 258, NC 305 TO US 158.  PAVEMENT 
STRENGTHENING AND RESURFACING.

510013.8 STP 100R

STP 5000C

NORTHAMPTON US 258

FEASIBILITY STUDIES
I-5133 I-95, PHASE 1, CORRIDOR PLANNING AND 

FINANCE STUDY.  SOUTH CAROLINA STATE 
LINE TO THE VIRGINIA STATE LINE.

6400 6400

FEASIBILITY STUDY IN PROGRESS - PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY

CUMBERLAND

HALIFAX

HARNETT

JOHNSTON

NASH

NORTHAMPTON

ROBESON

WILSON

I-95

FEDERAL BRIDGE PROJECTS
B-5502 MEHERRIN RIVER.  REPLACE BRIDGE NO. 13 1335 NFA R 120

NFA C 1215

NORTHAMPTON SR 1339

BRANCHES BRIDGE 
ROAD

B-4920 WILDCAT SWAMP.  REPLACE BRIDGE NO. 15 1090 100 NFA R 90

NFA C 900

NORTHAMPTON SR 1505

NCHS EAST ROAD

B-4919 POTECASI CREEK.  REPLACE BRIDGE NO. 
14

770 NFA R 70

NFA C 700
NORTHAMPTON SR 1500

FIRE TOWER ROAD

HAZARD ELIMINATION PROJECTS
W-5016 NC 46, I-95 SOUTHBOUND RAMPS TO WEST 

OF SR 1200.  WIDEN TO THREE LANES.
860 860

UNDER CONSTRUCTION

0.4NORTHAMPTON NC 46

FEDERAL BRIDGE PROJECTS
B-4599 KNOBBS CREEK.  REPLACE BRIDGE NO. 1 

AND BRIDGE NO. 2
14150 2950

RIGHT OF WAY IN PROGRESS

FA 5600C5600CPASQUOTANK US 17/158

B-4922 KNOBB'S CREEK.  REPLACE BRIDGE NO. 23 1173 273

RIGHT OF WAY IN PROGRESS

NFA 900CPASQUOTANK SR 1308

CHURCH STREET

B-5139 KNOBB'S CREEK.  REPLACE BRIDGE NO. 21 650 100 NFA 50R

NFA 500C
PASQUOTANK SR 1332

CREEK ROAD

B-4783 BRANCH OF FATTY CREEK.  REPLACE 
BRIDGE NO. 5

826 1 NFA R 75

NFA C 750

PASQUOTANK SR 1103

ESCLIP ROAD

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 1

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

MUNICIPAL BRIDGE PROJECTS
B-3929 RIVERSIDE AVENUE OVER CHARLES 

CREEK.  REPLACE BRIDGE NO. 28
1862 1862

UNDER CONSTRUCTION BY CITY OF ELIZABETH CITY - MUNICIPAL BRIDGE

0.0PASQUOTANK ELIZABETH CITY

BICYCLE AND PEDESTRIAN PROJECTS
EB-4991 US 17 BYPASS TO PRITCHARD STREET IN 

ELIZABETH CITY.  CONSTRUCT GREENWAY.
550 550

UNDER CONSTRUCTION

PASQUOTANK ELIZABETH CITY

RURAL PROJECTS
R-4467 US 17 BUSINESS/NC 37, EAST OF 

PERQUIMANS RIVER BRIDGE TO NC 37 IN 
HERTFORD.  CONSTRUCT A NEW 
ROADWAY ON PILINGS AND REPLACE 
BRIDGE NO. 8. INCLUDES B-4923.

25479 1075

PLANNING/DESIGN IN PROGRESS

0.4 FA S 22900

FA 1500R

FA 4M

PERQUIMANS US 17 BUSINESS/NC 37

FEDERAL BRIDGE PROJECTS
B-5416 BRANCH OF PERQUIMANS RIVER.  

REPLACE BRIDGE NO. 29
850 NFA R 75

NFA C 775

PERQUIMANS SR 1200

PERRY'S BRIDGE 
ROAD

FEDERAL BRIDGE PROJECTS
B-5195 ALLIGATOR RIVER.  REHABILITATE BRIDGE 

NO. 7
1261 1261

UNDER CONSTRUCTION

TYRRELL US 64

B-4647 NORTHWEST FORK.  REPLACE BRIDGE NO. 
6

3371 421

  

FA 2950CTYRRELL NC 94

B-4648 RIDERS CREEK.  REPLACE BRIDGE NO. 17 2130 150 NFA R 180

NFA C 1800

TYRRELL SR 1105

CROSSLANDING

ROAD

RURAL PROJECTS
R-3620 NEW ROUTE, US 64 TO NC 32.  TWO LANE 

SHOULDER FACILITY ON NEW LOCATION.
19770 150

PLANNING/DESIGN IN PROGRESS

3.3 STP 3800R

STP 720U

STP 15100C

WASHINGTON NEW ROUTE

ROADSIDE ENVIRONMENTAL PROJECTS (REST AREA)
K-5000 US 64, REST AREA RENOVATION OF 

BUILDING AND GROUNDS.  ENCLOSE 
LOBBY AND ADD ADA COMPLIANT FAMILY 
RESTROOM.  UPGRADE FIXTURES AND 
FINISHES.

575 NHS 575CWASHINGTON US 64

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 2

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

RURAL PROJECTS
R-2510* US 17 WASHINGTON BYPASS, SOUTH OF 

SR 1127 (POSSUM TRACK ROAD) TO NORTH 
OF NC 171.  FOUR LANE DIVIDED FREEWAY, 
SOME NEW LOCATION.

325563 322924

SECTION C, GARVEE BOND FUNDING $3.4 MILLION; RIGHT OF WAY - PAYBACK  FY 2007 - FY 2018

15.0 NHS 377377 RGRG C C377RG C 377RG C RG 377 C RG 377 C RG 377 CBEAUFORT US 17

WASHINGTON BYPASS

A US 17, SOUTH OF SR 1127 (POSSUM TRACK ROAD) TO SOUTH OF SR 1149 (PRICE ROAD) -  COMPLETE

B US 17, SOUTH OF SR 1149 (PRICE ROAD) TO US 17 NORTH OF SR 1509 (SPRINGS ROAD) -  COMPLETE

C US 17, US 17 NORTH OF SR 1509 (SPRINGS ROAD) TO NORTH OF NC 171 -  UNDER CONSTRUCTION

D US 17, BRIDGE OVER TAR RIVER -  COMPLETE

R-2511* US 17, WASHINGTON BYPASS NORTH OF 
NC 171 TO MULTI-LANES SOUTH OF  
WILLIAMSTON.  WIDEN TO MULTI-LANES.

54514 564

PLANNING/DESIGN IN PROGRESS

10.4 T R 4225 R 4225

T U 1600 U 1600

T 42300C

BEAUFORT

MARTIN

US 17

R-2513* US 17, SR 1438 (SPRUILL TOWN ROAD) TO 
SOUTH OF SR 1127 (POSSUM TRACK 
ROAD).  WIDEN TO MULTI-LANES.

72758 258

UNFUNDED INTRASTATE PROJECT

13.3 T 5000R B

T 14200C B

T 2000R C

T 9800C C

T 4000R D

T 17500C D

T 4000R E

T 16000C E

BEAUFORT

CRAVEN

US 17

B US 17, SR 1438 (SPRUILL TOWN ROAD) TO SR 1637 (MILL POND ROAD)

C US 17, SR 1637 (MILL POND ROAD) TO SR 1646 (MILE ROAD)

D US 17, SR 1646 (MILE ROAD) IN CRAVEN COUNTY TO SR 1130 (C.C. ROAD) IN BEAUFORT COUNTY

E US 17, SR 1130 (C.C. ROAD) TO SOUTH OF SR 1127 (POSSUM TRACK ROAD)

R-5211 US 264, NC 264 TO SR 1718 (YEATESVILLE 
ROAD) IN YEATESVILLE.  WIDEN AND 
RESURFACE.

4364 4364

UNDER CONSTRUCTION

BEAUFORT US 264

R-5223 US 264, SR 1718 (YEATESVILLE ROAD) TO 
SR 1714 (SEED TICK NECK ROAD).  WIDEN 
AND RESURFACE.

1100 1100

UNDER CONSTRUCTION

2.1BEAUFORT US 264

FEDERAL BRIDGE PROJECTS
B-5302 NORFOLK SOUTHERN RAILROAD.  

REPLACE BRIDGE NO. 3
6490 FA R 590

FA C 5900
BEAUFORT US 17

B-4413 BROAD CREEK.  REPLACE BRIDGE NO. 51 1410 260

RIGHT OF WAY IN PROGRESS

FA 1150CBEAUFORT US 264

B-5300 PANTEGO CREEK.  REPLACE BRIDGE NO. 55 1625 FA 150R

FA C 1475

BEAUFORT US 264

B-4414 PUNGO CREEK.  REPLACE BRIDGE NO. 43 2802 2 FA R 250

FA C 2550

BEAUFORT US 264

B-4415 PUNGO CREEK.  REPLACE BRIDGE NO. 21 1781 231

RIGHT OF WAY IN PROGRESS

FA 1550CBEAUFORT NC 32

B-5413 SMITH CREEK.  REPLACE BRIDGE NO. 20 1650 FA R 150

FA C 1500
BEAUFORT NC 33

B-4416 CAROLINA AND NORTHWEST RAILROAD.  
REPLACE BRIDGE NO. 76

5210 1310

RIGHT OF WAY IN PROGRESS

FA 3900CBEAUFORT NC 33

B-5200 BLOUNTS CREEK.  REPLACE BRIDGE NO. 60

UNDER CONSTRUCTION - PART OF BD-5102 PROJECT

BEAUFORT NC 33

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

78

143



79

DIVISION 2

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-4417 JACK CREEK.  REPLACE BRIDGE NO. 59 2107 2107

UNDER CONSTRUCTION

BEAUFORT NC 99

B-5201 CANAL.  REPLACE BRIDGE NO. 33 575

PART OF BD-5102 PROJECT

FA 575CBEAUFORT NC 99

B-5202 CANAL.  REPLACE BRIDGE NO. 18 750

PART OF BD-5102 PROJECT

FA 750CBEAUFORT NC 99

B-4418 ST. CLAIR CREEK.  REPLACE BRIDGE NO. 54 1210 160

RIGHT OF WAY IN PROGRESS

FA 1050CBEAUFORT NC 99

B-3611 PANTEGO CREEK.  REPLACE BRIDGE NO. 77 18172 18172

UNDER CONSTRUCTION

0.0BEAUFORT NC 99

B-4422 BLOUNTS CREEK.  REPLACE BRIDGE NO. 81 728 728

UNDER CONSTRUCTION - PART OF BD-5102 PROJECT

BEAUFORT SR 1106

TRIPP ROAD

B-4425 BRANCH OF CHOCOWINITY CREEK.  
REPLACE BRIDGE NO. 69

1050 60 NFA R 90

NFA C 900
BEAUFORT SR 1136

GRAY ROAD

B-4427 BIG SWAMP.  REPLACE BRIDGE NO. 6 1892 22 NFA R 170

NFA C 1700

BEAUFORT SR 1422

MARKET STREET

BD-5102 DIVISION 2 PURCHASE ORDER CONTRACT 
BRIDGE REPLACEMENT PROJECTS AT 
SELECTED LOCATIONS.

30740 4065

PART UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

NFA 200200 RR200R 200R R 300 R 400 R 400 R 400 R 500

NFA 18001800 CC475C 1800C C 2700 C 3600 C 3600 C 3600 C 4500

BEAUFORT

CARTERET

CRAVEN

GREENE

JONES

LENOIR

PAMLICO

PITT

VARIOUS

BF-5302 SCREEN AND EVALUATE POTENTIAL 
FEDERAL FUNDED BRIDGE PROJECTS 
DIVISION 2.

200 20 NFA 2020 PEPE20PE 20PE PE 20 PE 20 PE 20 PE 20 PE 20BEAUFORT

CARTERET

CRAVEN

GREENE

JONES

LENOIR

PAMLICO

PITT

VARIOUS

BL-5502 BRIDGE IMPROVEMENTS IN DIVISION 2. 100 S 100PEBEAUFORT

CARTERET

CRAVEN

GREENE

JONES

LENOIR

PAMLICO

PITT

VARIOUS

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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80

DIVISION 2

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
BS-5402 SCREEN AND EVALUATE POTENTIAL 

STATE FUNDED BRIDGE PROJECTS 
DIVISION 2.

200 20 S 2020 PEPE20PE 20PE PE 20 PE 20 PE 20 PE 20 PE 20BEAUFORT

CARTERET

CRAVEN

GREENE

JONES

LENOIR

PAMLICO

PITT

VARIOUS

B-4708 AGGIE RUN.  REPLACE BRIDGE NO. 5 2194 109 NFA 185R

NFA 50M

NFA C 1850

BEAUFORT SR 1001

CHERRY RUN ROAD

B-4424 BRANCH OF CHOCOWINITY CREEK.  
REPLACE BRIDGE NO. 68

912 912

UNDER CONSTRUCTION - DIVISION PURCHASE ORDER CONTRACT (DPOC)

BEAUFORT SR 1136

GRAY ROAD

B-4025 CREEK.  REPLACE BRIDGE NO. 39 865 865

UNDER CONSTRUCTION - DIVISION PURCHASE ORDER CONTRACT (DPOC)

0.0BEAUFORT SR 1925

IDALIA ROAD

B-4430 BATH CREEK.  REPLACE BRIDGE NO. 135 1300 150 NFA R 100

NFA C 1050

BEAUFORT SR 1742

POST ROAD

B-5205 CANAL.  REPLACE BRIDGE NO. 139

UNDER CONSTRUCTION - PART OF BD-5102 PROJECT

BEAUFORT SR 1626

RAILROAD BED

ROAD

B-5203 PUNGO CREEK.  REPLACE BRIDGE NO. 157

UNDER CONSTRUCTION - PART OF BD-5102 PROJECT

BEAUFORT SR 1532

RIPP HIGHWAY

B-4709 BRANCH DURHAM CREEK.  REPLACE 
BRIDGE NO. 14

1160 60 NFA R 100

NFA C 1000

BEAUFORT SR 1932

DURHAM CREEK

ROAD

B-4433 HORSEPEN SWAMP.  REPLACE BRIDGE NO. 
40

1050 60 NFA R 90

NFA C 900

BEAUFORT SR 1932

DURHAM CREEK

ROAD

B-5204 CREEK.  REPLACE BRIDGE NO. 141 WITH 
PIPE.

680 130

DIVISION PURCHASE ORDER CONTRACT (DPOC)

NFA 50R

NFA 500C

BEAUFORT SR 1625

SWINDELL ROAD

B-4421 DURHAM CREEK.  REPLACE BRIDGE NO. 42 931 106

RIGHT OF WAY IN PROGRESS

FA 825CBEAUFORT SR 1003

TUNSTALL SWAMP 
ROAD

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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81

DIVISION 2

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

MUNICIPAL BRIDGE PROJECTS
B-4500 WATERS STREET OVER TRIBUTARY OF 

PUNGO RIVER.  REPLACE BRIDGE NO. 324
724 724

UNDER CONSTRUCTION

BEAUFORT BELHAVEN

B-5174 BROWN STREET.  REPLACE BRIDGE NO. 80 
OVER JACKS CREEK.

640 640

UNDER CONSTRUCTION

BEAUFORT WASHINGTON

MITIGATION PROJECTS
EE-4902 ECOSYSTEMS ENHANCEMENT PROGRAM 

FOR DIVISION 2 PROJECT MITIGATION.
1106 1106

IN PROGRESS

BEAUFORT

CARTERET

CRAVEN

GREENE

JONES

LENOIR

PAMLICO

PITT

VARIOUS

HAZARD ELIMINATION PROJECTS
W-5008 SR 1306 (15TH STREET), WEST OF 

WASHINGTON STREET TO EAST OF PIERCE 
STREET IN WASHINGTON.  WIDEN TO FIVE 
LANES.

835 835

UNDER CONSTRUCTION

0.3BEAUFORT SR 1306

15TH STREET

W-5202 DIVISION 2 RUMBLE STRIPS, GUARDRAIL, 
SAFETY AND LIGHTING IMPROVEMENTS AT 
SELECTED LOCATIONS.

300 150

DIVISION PURCHASE ORDER CONTRACT (DPOC) - IN PROGRESS

HES 50R

HES 100C

BEAUFORT

CARTERET

CRAVEN

GREENE

JONES

LENOIR

PAMLICO

PITT

VARIOUS

ROADSIDE ENVIRONMENTAL PROJECTS (REST AREA)
K-3800 US 17, ACQUIRE RIGHT OF WAY AND 

RELOCATE REST AREA AT NEW LOCATION 
WITH MUNICIPAL WATER AND SEWER 
AVAILABLE.  (COORDINATE WITH R-2510B).

6318 800

RIGHT OF WAY IN PROGRESS

0.0 NHS 118M

NHS 5400C

BEAUFORT US 17

RURAL PROJECTS
R-3307 US 70 GALLANT'S CHANNEL BRIDGE, FOUR 

LANES AT RADIO ISLAND TO US 70 NORTH 
OF BEAUFORT NEAR SR 1429 (OLGA 
ROAD).  MULTI-LANES, PART ON NEW 
LOCATION.

98130 24730

RIGHT OF WAY IN PROGRESS - PLANNING/DESIGN IN PROGRESS

2.2 NHS 2446624467 SS24467SCARTERET US 70

FEASIBILITY STUDIES
FS-1002A US 70, MOREHEAD CITY TO THE BEAUFORT 

CAUSEWAY.  WIDEN TO MULTI-LANES.

SCHEDULED FOR FEASIBILITY STUDY

CARTERET US 70

FEDERAL BRIDGE PROJECTS
B-4722 NORTH RIVER.  REPLACE BRIDGE NO. 33 14350 3200 FA 2150R B

FA 9000C B

CARTERET US 70

A US 70, REQUIRED REPAIRS NECESSARY FOR EXISTING STRUCTURE TO SERVE AS THE DETOUR ROUTE FOR B-4722B -  UNDER CONSTRUCTION

B US 70, REPLACEMENT OF BRIDGE NO. 33

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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82

DIVISION 2

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
BK-5127 PRESERVATION OF BRIDGE NO. 33 OVER 

NORTH RIVER.
625 625

UNDER CONSTRUCTION

CARTERET US 70

BK-5128 REMOVE AND REPLACE FENDER SYSTEM 
ON BRIDGE NO. 6 OVER THE 
INTRACOASTAL WATERWAY.

1887 1887

UNDER CONSTRUCTION

CARTERET NC 58

B-4863 THE STRAITS AT HARKERS ISLAND.  
REPLACE LIFT SPAN ON BRIDGE NO. 73 
AND BRIDGE NO. 96

24500 100 NFA R 2200

NFA 7400CC 7400 C 7400

CARTERET SR 1335

ISLAND ROAD

B-4454 DEEP CREEK.  REPLACE BRIDGE NO. 43 615 615

UNDER CONSTRUCTION - DIVISION PURCHASE ORDER CONTRACT

CARTERET SR 1133

LOOP ROAD

MUNICIPAL BRIDGE PROJECTS
B-5001 MIMOSA BOULEVARD IN PINE KNOLL 

SHORES.  REPLACE BRIDGE NO. 47 OVER 
PINE KNOLL WATERWAY.

729 729

UNDER CONSTRUCTION

CARTERET PINE KNOLL

SHORES

BICYCLE AND PEDESTRIAN PROJECTS
EB-5102 NC 58, EMERALD ISLE TO INDIAN BEACH.  

CONSTRUCT BIKE PATH.
420 420CARTERET NC 58

A NC 58, BLACK SKIMMER DRIVE (MILE MARKER 19) TO REGIONAL BEACH ACCESS (MILE MARKER 15) -  UNDER CONSTRUCTION

B NC 58, EXTEND MULTI-USE PAVED TRAIL ALONG NC 58 -  PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY

EB-5500 US 70 (ARENDELL STREET), 35TH STREET 
TO 25TH STREET.  INSTALL SIDEWALKS ON 
THE NORTH SIDE.

250 STPEB C 250CARTERET US 70

ARENDELL STREET

ENHANCEMENT PROJECTS
E-4990 MARITIME MUSEUM ON FRONT STREET IN 

BEAUFORT.  PEDESTRIAN 
INFRASTRUCTURE IMPROVEMENTS.

717 717

UNDER CONSTRUCTION

CARTERET BEAUFORT

FERRY PROJECTS
F-4405 NC 12 CEDAR ISLAND, PARKING AND 

ROADWORK.
1162 1162

UNDER CONSTRUCTION

CARTERET NC 12

F-4004 NC 12, SOUND CLASS FERRY FOR CEDAR 
ISLAND-OCRACOKE.

51624 31624

ALSO INCLUDES $5 MILLION IN FTA FUNDS

SF 20000C BCARTERET

HYDE

NC 12

A ONE SOUND CLASS FERRY -  IN PROGRESS

B ONE SOUND CLASS FERRY

C ONE SOUND CLASS FERRY -  IN PROGRESS

F-5006 NC 12 CEDAR ISLAND RAMPS AND 
GANTRY.  REPAIR AND REPLACE.

750 750

UNDER CONSTRUCTION

CARTERET NC 12

F-5301 CEDAR ISLAND, SOUTHPORT AND FORT 
FISHER DOCKS.  REPLACE DOLPHINS.

1150 NHS C 1150BRUNSWICK

CARTERET

NEW HANOVER

VARIOUS

HAZARD ELIMINATION PROJECTS
W-5319 US 70, WEST OF WILLIS ROAD TO BANKS 

STREET.  CONSTRUCT A RAISED MEDIAN.
1926 HES 1926CCARTERET US 70

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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83

DIVISION 2

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

HAZARD ELIMINATION PROJECTS
W-5133 SR 1140 (ROBERTS ROAD), SR 1124 (NINE 

FOOT ROAD) TO SOUTHWEST OF US 70.  
WIDEN TO 24 FEET, OVERLAY, UPGRADE 
SIGNS AND INSTALL PAVEMENT MARKINGS.

1051 1051

UNDER CONSTRUCTION

CARTERET SR 1140

ROBERTS ROAD

W-4700 SR 1124 (NINE MILE ROAD-NINE FOOT 
ROAD, SR 1140 (ROBERTS ROAD) TO WEST 
OF SR 1127 (MASON TOWN ROAD).  WIDEN 
TO 24 FEET.

1525 2003.5 HES 1325CCARTERET SR 1124

NINE MILE ROAD-

NINE FOOT ROAD

ROADSIDE ENVIRONMENTAL PROJECTS (REST AREA)
K-5100 US 70, REST AREA RENOVATIONS-

BUILDINGS AND GROUNDS.  UPGRADE 
FIXTURES AND FINISHES.

250 NHS 250CCARTERET US 70

ROADSIDE ENVIRONMENTAL PROJECTS (SCENIC)
S-5000 OUTER BANKS SCENIC BYWAY, UPDATE 

OF THE 2003 CORRIDOR MANAGEMENT 
PLAN AND PREPARE A NATIONAL BYWAY 
APPLICATION.

30 30

IN PROGRESS

CARTERET

DARE

HYDE

NC12

US 70

RURAL PROJECTS
R-3403 US 17, MILLS STREET IN BRIDGETON TO NC 

43. WIDEN TO MULTI-LANES.
57100 24035

PLANNING/DESIGN IN PROGRESS

9.8 STP 3000R B

STP 1665U B

STP 28400C B

CRAVEN US 17

AA US 17, MILLS STREET IN BRIDGETON TO NORTH "C" STREET -  UNDER CONSTRUCTION

AB US 17, NORTH "C" STREET TO NORTH OF SR 1433 (ANTIOCH ROAD) -  UNDER CONSTRUCTION

B US 17, SR 1433 (ANTIOCH ROAD, SOUTHERN INTERSECTION) TO NC 43

R-2301* US 17 NEW BERN BYPASS, US 17 SOUTH OF 
NEW BERN TO US 17 NORTH OF NEW 
BERN.  FOUR LANE DIVIDED FREEWAY ON 
NEW LOCATION.

236272 41055

SECTION A, GARVEE BOND FUNDING $33.9 MILLION; PAYBACK FY 2009-2020

16.1 NHS 37133713 CGCG A A3713CG A 3713CG A CG 3713 A CG 3713 A CG 3713 A CG 3713 A CG 3713 A

T 10533R BR 5267 B

T 146000C B

CRAVEN

JONES

US 17

NEW BERN BYPASS

A US 17 NEW BERN BYPASS, US 17 SOUTH OF NEW BERN TO US 70 -  UNDER CONSTRUCTION

B US 17 NEW BERN BYPASS, US 70 TO US 17 NORTH OF NEW BERN

R-1015* US 70 HAVELOCK BYPASS, NORTH OF PINE 
GROVE TO NORTH OF CARTERET COUNTY 
LINE.  FOUR LANE DIVIDED ON NEW 
LOCATION.

183380 10749

PLANNING/DESIGN IN PROGRESS - GARVEE BOND FUNDING $102.0 MILLION; CONSTRUCTION - PAYBACK FY 2015-2026

10.1 NHS 4400R

NHS 11186CG 67116CGCG 11186 CG 11186 CG 11186 CG 11186 CG 11186

S(M) 11333C C 11333 C 11333

CRAVEN US 70

HAVELOCK BYPASS

R-5516 US 70 AT SLOCUMB ROAD AT CHERRY 
POINT MILITARY BASE.  CONSTRUCT 
INTERCHANGE.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDIES ONLY

CRAVEN US 70

R-4463 NC 43 CONNECTOR, NC 43/NC 55 TO US 17 
IN NEW BERN.  CONSTRUCT ROUTE ON 
NEW LOCATION WITH INTERCHANGE AT US 
70.

67061 55686

PLANNING/DESIGN IN PROGRESS

4.2 S R 1275 A

S 10100C A

CRAVEN NC 43 CONNECTOR

A NC 43 CONNECTOR, US 17 TO US 70

B NC 43 CONNECTOR, US 70 TO NC 43/NC 55 -  COMPLETE

FEASIBILITY STUDIES
FS-0802B US 70, JAMES CITY TO PROPOSED 

HAVELOCK BYPASS.  ACCESS 
MANAGEMENT IMPROVEMENTS.

FEASIBILITY STUDY IN PROGRESS

10.0CRAVEN US 70

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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84

DIVISION 2

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-4924 FORK OF LITTLE SWIFT CREEK.  REPLACE 

BRIDGE NO. 19
676 100 NFA R 50

NFA M 1

NFA C 525

CRAVEN SR 1003

AURORA ROAD

B-4485 BEAVER DAM SWAMP.  REPLACE BRIDGE 
NO. 26

1051 60 NFA R 90

NFA M 1

NFA C 900

CRAVEN SR 1621

HILLS NECK ROAD

B-4488 SLOCUM CREEK.  REPLACE BRIDGE NO. 176 1670 120 NFA 150R

NFA 1400C

CRAVEN SR 1763

MILLER BOULEVARD

B-4737 BACHELOR CREEK.  REPLACE BRIDGE NO. 
46

1175

BRIDGE PURCHASE ORDER CONTRACT (BPOC)

NFA 100R

NFA 1075C

CRAVEN SR 1226

NEW LIBERTY ROAD

B-4487 FORK CLUBFOOT CREEK.  REPLACE 
BRIDGE NO. 2

1640 14 NFA R 145

NFA M 31

NFA C 1450

CRAVEN SR 1715

BLADES ROAD

B-4483 CREEK.  REPLACE BRIDGE NO. 66 1505 20 NFA R 135

NFA C 1350

CRAVEN SR 1232

CICERO RIGGS ROAD

B-4484 NEUSE RIVER.  REPLACE BRIDGE NO. 138  
NEUSE RIVER OVERFLOW.  REPLACE 
BRIDGE NO. 139

8604 400 FA R 800

FA M 4

FA C 7400

CRAVEN SR 1470

MAPLE CYPRESS 
ROAD

B-4086 BRICE CREEK.  REPLACE BRIDGE NO. 10 1040 1040

UNDER CONSTRUCTION - DIVISION PURCHASE ORDER CONTRACT (DPOC)

0.0CRAVEN SR 1997

OLD AIRPORT ROAD

BICYCLE AND PEDESTRIAN PROJECTS
EB-5501 SR 1309 (GLENBURNIE ROAD), SR 1278 

(TRENT ROAD), SR 1215 (SIMMONS 
STREET), OAKS ROAD, SR 1403 (NATIONAL 
AVENUE) IN NEW BERN.  CONSTRUCT BIKE 
LANES, PAVED SHOULDERS, AND WIDE 
OUTSIDE LANES AT VARIOUS LOCATIONS.

540 STPEB C 540CRAVEN SR 1309

GLENBURNIE ROAD

EB-5502 NC 55 (NEUSE BOULEVARD), NC 55 (1ST 
STREET TO SR 1309/SR 1402 (GLENBURNIE 
ROAD) IN NEW BERN.  CONSTRUCT 
SIDEWALK.

500 STPEB C 500CRAVEN NC 55

NEUSE BOULEVARD

FERRY PROJECTS
F-5000 NC 306, CHERRY BRANCH VISITOR'S 

CENTER.  REPLACEMENT.
800 800

UNDER CONSTRUCTION

CRAVEN NC 306

HAZARD ELIMINATION PROJECTS
W-5101 US 70, NC 101 TO FOREST HILL DRIVE.  

CONSTRUCT RAISED MEDIAN.
1063 1063

UNDER CONSTRUCTION

1.5CRAVEN US 70

ROADSIDE ENVIRONMENTAL PROJECTS (REST AREA)
K-5101 US 70, REST AREA RENOVATIONS-

BUILDINGS AND GROUNDS.  ENCLOSE 
LOBBY AND ADD ADA COMPLIANT FAMILY 
RESTROOM.

500 NHS 500CCRAVEN US 70

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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85

DIVISION 2

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

RURAL PROJECTS
R-5222 US 13/NC 903, NC 58 TO NC 91 IN SNOW 

HILL. MILL AND RESURFACE.  SR 1255 (NW 
SECOND STREET), US 13/NC 903 TO US 258, 
RESURFACE.

1100 1100

UNDER CONSTRUCTION

1.7GREENE US 13/NC 903

R-5300 NC 903, SNOW HILL TO PITT COUNTY LINE.  
IMPROVE ROADWAY.

24500

PLANNING/DESIGN IN PROGRESS

STP R 500

STP 24000C

GREENE NC 903

FEDERAL BRIDGE PROJECTS
B-4527 BEAR CREEK.  REPLACE BRIDGE NO. 26 1041 50 NFA R 90

NFA M 1

NFA C 900

GREENE SR 1140

OAKDALE ROAD

SR 1705

B-5112 APPLETREE SWAMP.  REPLACE BRIDGE 
NO. 72

850 NFA R 75

NFA C 775

GREENE SR 1253

LINDELL ROAD

B-4533 WHEAT SWAMP CREEK.  REPLACE BRIDGE 
NO. 48

970 195

  

NFA 775CGREENE SR 1432

OAKES ROAD

B-4755 APPLETREE CREEK.  REPLACE BRIDGE NO. 
65

610 60 NFA R 50

NFA C 500

GREENE SR 1215

APPLE TREE ROAD

B-4530 BEAMAN RUN.  REPLACE BRIDGE NO. 13 1041 50 NFA R 90

NFA M 1

NFA C 900

GREENE SR 1222

BEAMAN OLD

CREEK ROAD

B-4528 TYSON MARSH.  REPLACE BRIDGE NO. 25 1610 14 NFA R 145

NFA M 1

NFA C 1450

GREENE SR 1149

WARRENTOWN

ROAD

B-4531 LITTLE CONTENTNEA CREEK.  REPLACE 
BRIDGE NO. 36,  LITTLE CONTENTNEA 
CREEK OVERFLOW.  REPLACE BRIDGE NO. 
35

2140 290

RIGHT OF WAY IN PROGRESS

NFA 1850CGREENE SR 1343

WATERSIDE CHURCH 
ROAD

ENHANCEMENT PROJECTS
E-5020 NC 123 IN HOOKERTON, ADD DECORATIVE 

LIGHTING ON BRIDGE NO. 23 OVER 
CONTENTNEA CREEK.

38 38

UNDER CONSTRUCTION

GREENE NC 123

HAZARD ELIMINATION PROJECTS
W-5329 US 258, NORTH OF SR 1117 (FRED HARPER 

ROAD) TO SOUTH OF SR 1101 
(BROWNTOWN ROAD).  WIDEN TO PROVIDE 
A LEFT TURN LANE.

1175 HES 1175CGREENE US 258

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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86

DIVISION 2

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

RURAL PROJECTS
R-2514* US 17, MULTI-LANES NORTH OF 

JACKSONVILLE TO NEW BERN BYPASS.   
WIDEN TO MULTI-LANES WITH BYPASSES 
OF BELGRADE, MAYSVILLE AND 
POLLOCKSVILLE ON NEW LOCATION.

233437 34637

PLANNING/DESIGN IN PROGRESS

22.1 T 6300R D

T 4700U

T 33667C D C 33667 D C 33666 D

T 3400R C

T 12000C C C 12000 C

T 3400R B

T 18666C BC 18667 B C 18667 B

JONES

ONSLOW

US 17

A US 17, MULTI-LANE SECTION NORTH OF JACKSONVILLE TO SOUTH OF BELGRADE -  COMPLETE

B US 17, SOUTH OF BELGRADE TO NORTH OF MAYSVILLE

C US 17, NORTH OF MAYSVILLE TO SOUTH OF NC 58

D US 17, SOUTH OF NC 58 TO THE NEW BERN BYPASS

R-5224 NC 41/NC 58, INTERSECTION OF NC 41/NC 
58/SR 1300 (MIDDLE ROAD) TO PAVEMENT 
CHANGE.  WIDEN AND RESURFACE.

1000 1000

UNDER CONSTRUCTION

2.0JONES NC 41/NC 58

FEDERAL BRIDGE PROJECTS
B-4563 BIG CHINQUAPIN CREEK.  �REPLACE 

BRIDGE NO. 6
1556 70 NFA R 135

NFA M 1

NFA C 1350

JONES SR 1301

PINE STATE ROAD

HAZARD ELIMINATION PROJECTS
W-5330 US 17, SOUTH OF SR 1002 (WISE FORK 

ROAD) NORTHWEST TO SOUTH OF SR 1367 
(TRENT FARMS ROAD).  IMPROVE 
SUPERELEVATION, OVERLAY PAVEMENT, 
INSTALL OUTSIDE RUMBLE STRIPES, 
SNOWPLOWABLE MARKERS AND INSTALL 
THERMOPLASTIC PAVEMENT MARKINGS.

470 470

UNDER CONSTRUCTION

JONES US 17

RURAL PROJECTS
R-2553* US 70 KINSTON BYPASS.  FOUR LANE 

DIVIDED FREEWAY ON NEW LOCATION.
181648 2048

PLANNING/DESIGN IN PROGRESS

12.4 T 4900RR 4900

T 169800C

LENOIR US 70

KINSTON BYPASS

R-5220 NC 11/NC 55, NEUSE RIVER BRIDGE TO 
RAILROAD TRACKS.  MILL AND 
RESURFACE.

275 275

UNDER CONSTRUCTION

0.4LENOIR NC 11/NC 55

R-2719 NC 148 (FELIX HARVEY PARKWAY) IN 
KINSTON, US 70 TO NC 58.  MULTI-LANES 
ON NEW LOCATION.

111585 90285

PLANNING/DESIGN IN PROGRESS

8.4 STP 21300P AALENOIR NC 148

FELIX HARVEY 
PARKWAY

A NC 148 (FELIX HARVEY PARKWAY), US 70 TO US 258 -  UNDER CONSTRUCTION

AA NC 148 (FELIX HARVEY PARKWAY), PAVING OF US 70 TO US 258

BA NC 148 (FELIX HARVEY PARKWAY), US 258 TO SR 1572 (ROUSE ROAD) -  COMPLETE

BB NC 148 (FELIX HARVEY PARKWAY), SR 1572 (ROUSE ROAD) TO NC 58 -  COMPLETE

R-2554* US 70 GOLDSBORO BYPASS, WEST OF NC 
581 IN WAYNE COUNTY TO EAST OF SR 
1323 (PROMISE LAND ROAD) IN LENOIR 
COUNTY. FOUR LANE DIVIDED FREEWAY 
ON NEW LOCATION.

342381 203261

UNDER CONSTRUCTION - SECTION BA - GARVEE BOND FUNDING $75.4 MILLION; PAYBACK  FY 2008 - FY  2019; PLANNING/DESIGN IN PROGRESS

20.5 NHS 82658265 CGCG BA BA8265CG BA 8265CG BA CG 8265 BA CG 8265 BA CG 8265 BA CG 8265 BA

T 73000C A

LENOIR

WAYNE

US 70

GOLDSBORO BYPASS

A US 70 GOLDSBORO BYPASS, WEST OF NC 581 TO EAST OF SR 1300 (SALEM CHURCH ROAD) -  RIGHT OF WAY IN PROGRESS

BA US 70 GOLDSBORO BYPASS, EAST OF SR 1300 (SALEM CHURCH ROAD) TO EAST OF SR 1556 (WAYNE MEMORIAL DRIVE) -  UNDER CONSTRUCTION

BB US 70 GOLDSBORO BYPASS, EAST OF SR 1556 (WAYNE MEMORIAL DRIVE) TO WEST OF SR 1714 (CREEK ROAD) -  UNDER CONSTRUCTION

C US 70 GOLDSBORO BYPASS, WEST OF SR 1714 (CREEK ROAD) TO EAST OF SR 1323 (PROMISE LAND ROAD) -  UNDER CONSTRUCTION

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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87

DIVISION 2

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

URBAN PROJECTS
U-3618 SR 1569 (CAREY ROAD) EXTENSION, SR 

1572 (ROUSE ROAD) TO US 258 IN 
KINSTON.  MULTI-LANES ON NEW 
LOCATION.

12428 853

PLANNING/DESIGN IN PROGRESS

1.7 STP R 1300

STP 10275C

LENOIR SR 1569

CAREY ROAD 
EXTENSION

U-2928 GLOBAL TRANSPARK FREIGHT 
TRANSPORTATION SYSTEM IN KINSTON.

10646 106460.0LENOIR KINSTON

AA SR 1581 (JOHN MEWBORNE ROAD) -  COMPLETE

AB SPIRIT WAY AND AEROSYSTEMS BOULEVARD -  COMPLETE

B FREIGHT RAIL IMPROVEMENTS -  UNDER CONSTRUCTION

C RUNWAY APRON IMPROVEMENTS -  UNDER CONSTRUCTION

FEASIBILITY STUDIES
FS-1102A NC 148 (HARVEY PARKWAY EXTENSION), 

NC 58 TO NC 11.  CONSTRUCT MULTI-
LANES ON NEW LOCATION.

FEASIBILITY STUDY IN PROGRESS

2.2LENOIR NC 148

HARVEY PARKWAY

EXTENSION

FEDERAL BRIDGE PROJECTS
B-4565 NEUSE RIVER.  REPLACE BRIDGE NO. 42 

AND BRIDGE NO. 43
13543 500

  

FA 450R

FA 193U

FA 12400C

LENOIR US 70 BUSINESS

B-4926 NEUSE RIVER.  REPLACE BRIDGE NO. 20.  
NEUSE RIVER OVERFLOW.  REPLACE 
BRIDGE NO. 34

8375 100 FA R 1275

FA C 7000

LENOIR NC 55

B-4566 NEUSE RIVER.  REPLACE BRIDGE NO. 45 7155 5 FA R 650

FA C 6500

LENOIR NC 903

B-4567 WEST BEAR CREEK.  REPLACE BRIDGE NO. 
69

950 250

  

NFA 700CLENOIR SR 1501

OLD JASON ROAD

B-5536 SOUTHWEST CREEK.  REPLACE BRIDGE 
NO. 17

1345 NFA R 120

NFA C 1225

LENOIR SR 1804

BRITISH ROAD

B-4568 FALLING CREEK.  REPLACE BRIDGE NO. 67 899 899

UNDER CONSTRUCTION

LENOIR SR 1515

ALDRIDGE STORE 
ROAD

B-4569 GROUNDNUT CREEK.  �REPLACE BRIDGE 
NO. 68

1055 65 NFA R 90

NFA C 900

LENOIR SR 1515

ALDRIDGE STORE

ROAD

B-4925 BRIERY RUN.  REPLACE BRIDGE NO. 2 990 NFA R 90

NFA C 900

LENOIR SR 1732

WALLACE FAMILY 
ROAD

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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88

DIVISION 2

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

BICYCLE AND PEDESTRIAN PROJECTS
EB-5101 KINSTON WATERFRONT INITIATIVE: 

PEDESTRIAN BRIDGE OVER NEUSE RIVER.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY

LENOIR KINSTON

HAZARD ELIMINATION PROJECTS
W-5134 US 70, WEST OF US 70 BUSINESS/US 258 

BUSINESS/NC 58 NORTH (QUEEN STREET) 
AND US 258 SOUTH TO WEST NC 58 
SOUTH.  CONSTRUCT RAISED MEDIAN 
WITH LEFT TURNS AT US 258 SOUTH AND 
SR 1357 (MEADOWBROOK DRIVE) AND 
RESURFACE.

990 90 HES 900CLENOIR US 70

FEDERAL BRIDGE PROJECTS
B-4593 TRENT CREEK.  REPLACE BRIDGE NO. 38 3450 100 FA R 300

FA C 3050

PAMLICO NC 55

B-5129 REPLACEMENT OF FIVE STRUCTURES ON 
NC 304 AS A PILOT PROJECT.

905 FA 80R A

FA 825C A

PAMLICO NC 304

A NC 304, NORTH PRONG OF BAY RIVER.  REPLACE BRIDGE NO. 24

B NC 304, VANDERMERE CREEK.  REPLACE NO. 31 -  COMPLETE

C NC 304, LITTLE VANDERMERE CREEK.  REPLACE BRIDGE NO. 35 -  COMPLETE

D NC 304, BEAR CREEK.  REPLACE BRIDGE NO. 40 -  COMPLETE

E NC 304, GALE CREEK. REPLACE BRIDGE NO. 42 -  COMPLETE

B-4595 BEARD CREEK.  REPLACE BRIDGE NO. 14 1503 18 NFA R 135

NFA C 1350

PAMLICO SR 1005

NEUSE ROAD

B-4596 FORK OF BEARD CREEK.  REPLACE 
BRIDGE NO. 28

1029 39 NFA R 90

NFA C 900

PAMLICO SR 1005

NEUSE ROAD

RURAL PROJECTS
R-3407 NC 33, US 64 SOUTHEAST OF TARBORO TO 

US 264 BYPASS IN GREENVILLE.  WIDEN TO 
A  MULTI-LANE FACILITY.

95360 2260

PLANNING/DESIGN IN PROGRESS

17.9 STP R 3300 A R 3300 A

STP 21300C A

STP 9100R B

STP 29000C B

STP 5800R C

STP 21300C C

EDGECOMBE

PITT

NC 33

A NC 33, US 64 IN TARBORO TO NC 42 AT SCOTT'S CROSSROADS

B NC 33, NC 42 AT SCOTT'S CROSSROADS TO NC 222 AT BELVOIR CROSSROADS

C NC 33, NC 222 AT BELVOIR CROSSROADS TO US 264 BYPASS

R-2250* NC 11/NC 903 GREENVILLE SOUTHWEST 
BYPASS, NC 11 TO US 264 GREENVILLE 
BYPASS. FOUR LANE DIVIDED FACILITY ON 
NEW LOCATION WITH BYPASS OF 
WINTERVILLE.

223377 10565

PLANNING/DESIGN IN PROGRESS

12.2 T R 12300 A

T 24600C A

T R 12300 B

T 149M B

T 49900C B

T R 26300 C

T M 163 C

T 65325C CC 21775 C

PITT NC 11/NC 903

GREENVILLE

SOUTHWEST BYPASS

A NC 11/NC 903 GREENVILLE SOUTHWEST BYPASS, NC 11 TO SOUTH OF NC 102

B NC 11/NC 903 GREENVILLE SOUTHWEST BYPASS, SOUTH OF NC 102 TO SOUTH OF SR 1126 (FORLINES ROAD)

C NC 11/NC 903 GREENVILLE SOUTHWEST BYPASS, SOUTH OF SR 1126 (FORLINES ROAD) TO US 264 GREENVILLE BYPASS

URBAN PROJECTS
U-5018 NC 43, US 264 TO US 13/NC 11 (MEMORIAL 

DRIVE) IN GREENVILLE.  WIDEN TO A FOUR-
LANE DIVIDED FACILITY.

17079 17079PITT NC 43

A NC 43, US 264 TO SR 1204 (B'S BARBEQUE ROAD) -  UNDER CONSTRUCTION

B NC 43, SR 1204 (B'S BARBEQUE ROAD) TO US 13/NC 11 (MEMORIAL DRIVE) -  COMPLETE

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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89

DIVISION 2

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

URBAN PROJECTS
U-3315 STANTONSBURG ROAD/TENTH STREET 

CONNECTOR, MEMORIAL DRIVE TO SR 1702 
(EVANS STREET) IN GREENVILLE.  MULTI-
LANES, SOME NEW LOCATION WITH 
GRADE SEPARATION AT CSX 
TRANSPORTATION SYSTEM.

36200 1600

PLANNING/DESIGN IN PROGRESS

1.2 STP 1204R1204R

C 3000R3000R

HP 3296R3296R

STP 19600C

PITT STANTONSBURG 
ROAD/

TENTH STREET

CONNECTOR

U-5006 SR 1708 (FIRE TOWER ROAD) EXTENSION, 
SR 1127 (FROG LEVEL ROAD) TO NC 11/NC 
903 IN GREENVILLE.  CONSTRUCT MULTI-
LANE FACILITY, PART ON NEW LOCATION.

21100 600

PLANNING/DESIGN IN PROGRESS

STP 3200RR 3200

STP 14100C

PITT SR 1708

FIRE TOWER ROAD

EXTENSION

U-2817 SR 1700 (EVANS STREET AND OLD TAR 
ROAD), SR 1711 (WORTHINGTON ROAD) IN 
WINTERVILLE TO US 264A (GREENVILLE 
BOULEVARD) IN GREENVILLE.  WIDEN TO 
MULTI-LANES.

24861 2261

PLANNING/DESIGN IN PROGRESS

3.8 STP R 3400

STP 12800CC 6400

PITT SR 1700

EVANS STREET/

OLD TAR ROAD

U-5212 SR 1467 (STANTONSBURG ROAD), US 13/NC 
11 TO END OF CURB AND GUTTER, MILL 
AND RESURFACE AND FROM END OF CURB 
AND GUTTER TO SR 1204, RESURFACE.

1100 1100

UNDER CONSTRUCTION

1.7PITT SR 1467

STANTONSBURG

ROAD

FEASIBILITY STUDIES
FS-1002B US 264 (GREENVILLE BOULEVARD), NC 11 

TO NC 33.  WIDEN AND IMPROVE 
INTERSECTIONS.

SCHEDULED FOR FEASIBILITY STUDY

PITT US 264

GREENVILLE 
BOULEVARD

FEDERAL BRIDGE PROJECTS
B-4786 TAR RIVER.  REPLACE BRIDGE NO. 38 8530 230 FA R 1000

FA C 7300
PITT US 13

B-5418 JOHNSON MILL RUN.  REPLACE BRIDGE 
NO. 50

700

BRIDGE PURCHASE ORDER CONTRACT (DPOC)

FA 100R

FA 600C

PITT NC 33

B-5301 NORFOLK SOUTHERN RAILROAD.  
REPLACE BRIDGE NO. 87

5060 FA R 460

FA C 4600

PITT NC 33

B-5419 CREEK.  REPLACE BRIDGE NO. 7 925

BRIDGE PURCHASE ORDER CONTRACT (DPOC)

FA 100R

FA 825C

PITT NC 33

B-4232 SWIFT CREEK.  REPLACE BRIDGE NO. 9 782 782

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

0.0PITT NC 903

B-4787 JOHNSON'S MILL RUN.  REPLACE BRIDGE 
NO. 95

1247 40 NFA 200R

NFA 82U

NFA 925C

PITT SR 1401

OLD RIVER ROAD

B-4234 CONETOE CREEK.  REPLACE BRIDGE NO. 98 720 720

UNDER CONSTRUCTION - DIVISION PURCHASE ORDER CONTRACT (DPOC)

0.0PITT SR 1407

BUD PARKER ROAD

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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90

DIVISION 2

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-4788 JOHNSON MILL RUN.  REPLACE BRIDGE 

NO. 171
910 60 NFA R 75

NFA C 775

PITT SR 1418

STATON HOUSE

ROAD

B-4789 GRINDLE CREEK.  REPLACE BRIDGE NO. 
164

990 NFA R 90

NFA C 900

PITT SR 1424

ALPINE-TAYLOR ROAD

B-5111 BRIERY CREEK.  REPLACE BRIDGE NO. 111 1800 100 NFA 150R

NFA 1550C

PITT SR 1588

BRIERY SWAMP ROAD

B-4604 INDIAN WELLS SWAMP.  REPLACE BRIDGE 
NO. 13

893 893

UNDER CONSTRUCTION

PITT SR 1753

STOKESTOWN-ST.

JOHNS ROAD

B-4605 CHICOD CREEK.  REPLACE BRIDGE NO. 5 1665 70 NFA R 145

NFA C 1450
PITT SR 1777

BLACK JACK-

GRIMESLAND ROAD

B-4606 CHICOD CREEK.  REPLACE BRIDGE NO. 17 1690 70 NFA R 145

NFA C 1475

PITT SR 1780

BOYDS ROAD

B-4607 SWIFT CREEK.  REPLACE BRIDGE NO. 43 2950 90 NFA R 260

NFA C 2600

PITT SR 1923

GARDENVILLE

ROAD

B-5214 EAST BRANCH OF SWIFT CREEK.  
REPLACE BRIDGE NO. 37

843 843

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

PITT SR 1724

EMMA CANNON ROAD

B-4603 FORK SWAMP.  REPLACE BRIDGE NO. 29 1051 60 NFA R 90

NFA M 1

NFA C 900

PITT SR 1715

JACK JONES ROAD

B-4791 FORK OF SWIFT CREEK.  REPLACE BRIDGE 
NO. 154

950 950

UNDER CONSTRUCTION - PART OF BD-5102

PITT SR 1900

WEYERHAEUSER

ROAD

B-4688 LAWRENCE RUN.  REPLACE BRIDGE NO. 157 722 7 NFA R 65

NFA C 650

PITT SR 1255

SHORT BRIDGE ROAD

B-5420 TUCKLEBERRY CREEK.  REPLACE BRIDGE 
NO. 211

575

BRIDGE PURCHASE ORDER CONTRACT (DPOC)

NFA 50R

NFA 525C

PITT SR 1753

STOKESTOWN-

ST. JOHNS ROAD

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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9191

DIVISION 2

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-3684 TAR RIVER.  REPLACE BRIDGE NO. 129 TAR 

RIVER OVERFLOW.  REPLACE BRIDGE NO. 
127

16179 16179

UNDER CONSTRUCTION

0.0PITT SR 1565

NORTH BEAUFORT

STREET

MUNICIPAL BRIDGE PROJECTS
B-5100 KING GEORGE ROAD OVER MEETING 

HOUSE BRANCH IN GREENVILLE.  
REPLACE BRIDGE NO. 421

40 40

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDIES ONLY

PITT GREENVILLE

BICYCLE AND PEDESTRIAN PROJECTS
EB-4703 COASTAL CAROLINA RAIL TRAIL, STOKES 

TO PACTOLUS.

SCHEDULED FOR FEASIBILITY STUDY

PITT COASTAL

CAROLINA

TRAIL

EB-4996 GREEN MILL RUN GREENWAY, CHARLES 
BOULEVARD TO EVANS PARK IN 
GREENVILLE.  CONSTRUCT GREENWAY.

1375 HP 1375CPITT GREENVILLE

EB-4997 PARKERS CREEK GREENWAY, TAR RIVER 
TO US 13 IN GREENVILLE.  CONSTRUCT 
GREENWAY.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDIES ONLY BY CITY

PITT GREENVILLE

EB-4702 SOUTH TAR RIVER GREENWAY, SOUTH OF 
TAR RIVER FROM TOWN COMMONS TO 
GREEN MILL RUN GREENWAY IN 
GREENVILLE.  CONSTRUCT GREENWAY.

2850 2850

UNDER CONSTRUCTION

3.0PITT GREENVILLE

HAZARD ELIMINATION PROJECTS
W-5504 SR 1711 (WORTHINGTON ROAD), FORK 

SWAMP.  REPLACE BRIDGE NO. 28
525

FORMERLY B-4602

HES 100R

HES 425C

PITT SR 1711

WORTHINGTON ROAD

W-5102 SR 1711 (WORTHINGTON ROAD), SR 1700 
(OLD TAR ROAD) TO NC 43. VARIOUS 
SAFETY IMPROVEMENTS.

1012 1012

UNDER CONSTRUCTION

3.7PITT SR 1711

WORTHINGTON ROAD

PASSENGER RAIL PROJECTS
P-5000 TRACK IMPROVEMENTS AT NORFOLK 

SOUTHERN AND CSX TRANSPORTATION 
RAILROADS.  STREAMLINE RAIL NETWORK 
TO MINIMIZE BLOCKING OF HIGHWAY-
RAILROAD AT GRADE CROSSINGS.

7700 3100

IN PROGRESS

O 2300C2300CPITT GREENVILLE

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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92

DIVISION 3

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

RURAL PROJECTS
R-2633* I-140/US 17 WILMINGTON BYPASS, US 17 

SOUTH OF NC 87 IN BRUNSWICK COUNTY 
TO I-40 IN NEW HANOVER COUNTY.  FOUR 
LANE DIVIDED FREEWAY ON NEW 
LOCATION.

532109 281176

PLANNING/DESIGN IN PROGRESS; GARVEE BOND FUNDING $31.05 MILLION; PAYBACK FY 2010-2021

20.2 NHS 34053405 CGCG AA AA3405CG AA 3405CG AA 3405CG AACG 3405 AA CG 3405 AA CG 3405 AA CG 3405 AA CG 3405 AA

NHS 15333C AA

S(M) 3450C AA

NHS 1340013400 GG BA BA 13400G BA

NHS 3175031750 GG BB BB 31750G BB G 31750 BB

NHS P 15450 BC P 15450 BC

BRUNSWICK

NEW HANOVER

I-140/US 17

WILMINGTON BYPASS

AA I-140/US 17 WILMINGTON BYPASS, NC 87 SOUTH OF BISHOP TO US 74/US 76 EAST OF MALMO IN BRUNSWICK COUNTY -  UNDER CONSTRUCTION

AB I-140/US 17 WILMINGTON BYPASS, NC 87 SOUTH OF BISHOP TO US 74/US 76 EAST OF MALMO IN BRUNSWICK COUNTY -  UNDER CONSTRUCTION

BA I-140/US 17 WILMINGTON BYPASS, US 74/US 76 EAST OF MALMO IN BRUNSWICK COUNTY TO SR 1430 (CEDAR HILL ROAD) -  RIGHT OF WAY IN PROGRESS

BB I-140/US 17 WILMINGTON BYPASS, SR 1430 (CEDAR HILL ROAD) TO WEST OF US 421 NORTH OF WILMINGTON -  RIGHT OF WAY IN PROGRESS

BC I-140/US 17 WILMINGTON BYPASS, US 74/US 76 EAST OF MALMO IN BRUNSWICK COUNTY TO WEST OF US 421 NORTH OF WILMINGTON

CA I-140/US 17 WILMINGTON BYPASS, WEST OF US 421 NORTH OF WILMINGTON TO WEST OF NC 133 -  COMPLETE

CB I-140/US 17 WILMINGTON BYPASS, WEST OF NC 133 TO US 117 -  COMPLETE

CC I-140/US 17 WILMINGTON BYPASS, US 117 TO EAST OF I-40 SOUTH OF CASTLE HAYNE -  COMPLETE

R-3601 US 17/US 74/US 76, NC 133/SR 1472 
(VILLAGE ROAD) INTERCHANGE TO THE US 
421/NC 133 INTERCHANGE.  ADD 
ADDITIONAL LANES ON NORTH AND 
SOUTHBOUND LANES AND WIDEN BRIDGE 
NO. 107 AND BRIDGE NO. 108.

21849 572

PLANNING/DESIGN IN PROGRESS

1.5 NHS 200R

NHS 200U

NHS 77M

NHS 20800C

BRUNSWICK US 17/US 74/US 76

R-5021 NC 211, SR 1500 (MIDWAY ROAD) TO NC 87. 
WIDEN TO MULTI-LANES.

75756 500

PLANNING/DESIGN IN PROGRESS

6.6 STP 5000R R 5000

STP U 3200

STP M 256

STP 20600CC 20600 C 20600

BRUNSWICK NC 211

R-4063 SR 1472 (VILLAGE ROAD), WEST OF SR 1437 
(OLD FAYETTEVILLE ROAD) TO SR 1438 
(LANVALE ROAD).  WIDEN TO MULTI-LANES.

21864 930

PLANNING/DESIGN IN PROGRESS

3.4 STP 3850R

STP 1500U

STP 84M

STP 7750C C 7750

BRUNSWICK SR 1472

VILLAGE ROAD

R-3434 SR 1500 (MIDWAY ROAD)/SR 1401 
(GALLOWAY ROAD), NC 211 TO US 17 
BYPASS.  WIDEN TO MULTI-LANES, PART 
ON NEW LOCATION.

36686 1269

PLANNING/DESIGN IN PROGRESS

7.5 STP R 1000

STP M 417

STP 34000C

BRUNSWICK SR 1500

MIDWAY ROAD

SR 1401

GALLOWAY ROAD

R-3324 NEW ROUTE (LONG BEACH ROAD 
EXTENSION), NC 211 TO NC 87 AT SR 1525 
(BETHEL ROAD).  TWO LANE CONNECTOR 
ON NEW LOCATION.

38889 18011

RIGHT OF WAY AND PLANNING/DESIGN IN PROGRESS

1.2 STP 78M

STP 20800C

BRUNSWICK NEW ROUTE

R-3432 SR 1163 (GEORGETOWN ROAD) 
EXTENSION, SR 1184 (OCEAN ISLE BEACH 
ROAD) TO NC 179.  TWO LANES ON NEW 
LOCATION.

12938 1200

PLANNING/DESIGN IN PROGRESS

2.8 S 2010R

S 328U

S 9400C

BRUNSWICK SR 1163

GEORGETOWN ROAD

R-4002 SR 1472 (VILLAGE ROAD), WEST OF SR 1437 
(OLD FAYETTEVILLE ROAD) TO EAST OF 
US 17 INTERCHANGE RAMPS WITH DUAL 
LEFT TURN LANES ON NORTH RAMP TO US 
17.  WIDEN TO MULTI-LANES.

11285 11285

UNDER CONSTRUCTION

0.9BRUNSWICK SR 1472

VILLAGE ROAD

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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93

DIVISION 3

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

URBAN PROJECTS
U-3337 US 74/US 76, SR 1437 (OLD FAYETTEVILLE 

ROAD).  CONVERT GRADE SEPARATION TO 
AN INTERCHANGE.

8200 500

PLANNING/DESIGN IN PROGRESS

0.0 NHS R 700

NHS 7000C

BRUNSWICK US 74/US 76

U-4738* NEW ROUTE (CAPE FEAR SKYWAY), US 17 
TO INDEPENDENCE BOULEVARD-
CAROLINA BEACH ROAD INTERSECTION.  
CONSTRUCT A NEW FACILITY WITH 
STRUCTURE OVER THE CAPE FEAR RIVER.

1030589 6919

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY - PROJECT CURRENTLY UNDER STUDY BY THE NORTH CAROLINA TURNPIKE AUTHORITY

9.5 O 116500R

O 2670M

O 904500C

BRUNSWICK

NEW HANOVER

NEW ROUTE

CAPE FEAR

SKYWAY

FEASIBILITY STUDIES
FS-0803A US 17, PROPOSED I-140 TO NC 133 

(VILLAGE ROAD).  ADD ADDITIONAL LANES.

FEASIBILITY STUDY IN PROGRESS

6.0BRUNSWICK US 17

FEDERAL BRIDGE PROJECTS
BK-5129 REMOVE AND REPLACE FENDER SYSTEM 

ON BRIDGE NO. 14 OVER THE 
INTRACOASTAL WATERWAY.

1792 1792

UNDER CONSTRUCTION

BRUNSWICK NC 133

B-4438 BRANCH OF JUNIPER CREEK.  REPLACE 
BRIDGE NO. 47

1070 FA R 95

FA C 975

BRUNSWICK NC 211

B-5540 BRANCH OF SHALLOTTE RIVER.  REPLACE 
BRIDGE NO. 202

550 NFA R 50

NFA C 500

BRUNSWICK SR 1357

SMITH AVENUE

BD-5103 DIVISION 3 PURCHASE ORDER CONTRACT 
BRIDGE REPLACEMENT PROJECTS AT 
SELECTED LOCATIONS.

30360 2360

PART UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

NFA 200200 RR200R 200R R 300 R 400 R 400 R 400 R 500

NFA 18001800 CC1800C 1800C C 2700 C 3600 C 3600 C 3600 C 4500

BRUNSWICK

DUPLIN

NEW HANOVER

ONSLOW

PENDER

SAMPSON

VARIOUS

BF-5303 SCREEN AND EVALUATE POTENTIAL 
FEDERAL FUNDED BRIDGE PROJECTS 
DIVISION 3.

200 20 NFA 2020 PEPE20PE 20PE PE 20 PE 20 PE 20 PE 20 PE 20BRUNSWICK

DUPLIN

NEW HANOVER

ONSLOW

PENDER

SAMPSON

VARIOUS

BL-5503 BRIDGE IMPROVEMENTS IN DIVISION 3. 100 S 100PEBRUNSWICK

DUPLIN

NEW HANOVER

ONSLOW

PENDER

SAMPSON

VARIOUS

BS-5403 SCREEN AND EVALUATE POTENTIAL 
STATE FUNDED BRIDGE PROJECTS 
DIVISION 3.

200 20 S 2020 PEPE20PE 20PE PE 20 PE 20 PE 20 PE 20 PE 20BRUNSWICK

DUPLIN

NEW HANOVER

ONSLOW

PENDER

SAMPSON

VARIOUS

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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94

DIVISION 3

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-4440 MULBERRY SWAMP.  REPLACE BRIDGE NO. 

163
968 60 NFA 80R

NFA 28M

NFA C 800

BRUNSWICK SR 1349

BRIDGES ROAD

B-4439 BRANCH JUNIPER CREEK.  REPLACE 
BRIDGE NO. 100

1492 5 NFA R 135

NFA M 2

NFA C 1350

BRUNSWICK SR 1342

MAKATOKA ROAD

B-5311 MIDDLE SWAMP.  REPLACE BRIDGE NO. 104 887 FA R 80

FA M 7

FA C 800

BRUNSWICK SR 1500

MIDWAY ROAD

B-4928 MILL CREEK.  REPLACE BRIDGE NO. 28 1155 NFA R 105

NFA C 1050

BRUNSWICK SR 1432

OLD MILL ROAD

B-5217 BRANCH OF LOCKWOOD FOLLY RIVER.  
REPLACE BRIDGE NO. 59

788 788

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

BRUNSWICK SR 1115

STONE CHIMNEY

ROAD

MITIGATION PROJECTS
EE-4903 ECOSYSTEMS ENHANCEMENT PROGRAM 

FOR DIVISION 3 PROJECT MITIGATION.
378 378

IN PROGRESS

BRUNSWICK

DUPLIN

NEW HANOVER

ONSLOW

PENDER

SAMPSON

VARIOUS

FERRY PROJECTS
F-5301 CEDAR ISLAND, SOUTHPORT AND FORT 

FISHER DOCKS.  REPLACE DOLPHINS.
1150 NHS C 1150BRUNSWICK

CARTERET

NEW HANOVER

VARIOUS

HAZARD ELIMINATION PROJECTS
W-5203 DIVISION 3 RUMBLE STRIPS, GUARDRAIL, 

SAFETY AND LIGHTING IMPROVEMENTS AT 
SELECTED LOCATIONS.

803 653

DIVISION PURCHASE ORDER CONTRACT (DPOC) - IN PROGRESS

HES 50R

HES 100C

BRUNSWICK

DUPLIN

NEW HANOVER

ONSLOW

PENDER

SAMPSON

VARIOUS

ROADSIDE ENVIRONMENTAL PROJECTS (REST AREA)
K-5301 US 17, RENOVATE REST AREA TO INCLUDE 

ADA COMPLIANT FAMILY RESTROOM AND 
UPGRADE OF FIXTURES AND FINISHES.

500 NHS C 500BRUNSWICK US 17

INTERSTATE PROJECTS
I-5203 INTERSTATE MAINTENANCE  

PRESERVATION FOR DIVISION 3.
5230 523 IMPM 523523 CC523C 523C C 523 C 523 C 523 C 523 C 523DUPLIN

NEW HANOVER

PENDER

SAMPSON

I-40

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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95

DIVISION 3

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

INTERSTATE PROJECTS
I-5001 I-40, JOHNSTON-SAMPSON COUNTY LINE 

(MILE POST 340)  TO US 117(MILE POST 390) 
IN PENDER COUNTY.  MILL AND 
RESURFACE.

47121 40940

SECTION B COMPLETE, GARVEE BOND FUNDING $10.8 MILLION; PAYBACK FY 2007 - FY 2018

50.0 IMPM 883883 CGCG B B883CG B 883CG B CG 883 B CG 883 B CG 883 BDUPLIN

PENDER

SAMPSON

I-40

A I-40, MILEPOST 390 TO MILEPOST 369.4 -  UNDER CONSTRUCTION

AB I-40, MILEPOST 369.4 TO MILEPOST 348.5 -  UNDER CONSTRUCTION

B I-40, MILEPOST 348.5 TO MILEPOST 340 -  COMPLETE

I-5376 I-40, JOHNSTON COUNTY LINE TO SOUTH 
OF US 117 (MILE MARKER 369.4).  
PAVEMENT REHABILITATION.

990029.7 IMPM C 9900DUPLIN

SAMPSON

I-40

I-5388 I-40, SOUTH OF US 117 IN DUPLIN COUNTY 
(MILE MARKER 369.4) TO NORTH OF US 117 
IN PENDER COUNTY (MILE MARKER 389.5).  
PAVEMENT REHABILITATION.

670020.0 IMPM C 6700DUPLIN

PENDER

I-40

RURAL PROJECTS
R-2303* NC 24, WEST OF SR 1006 (MAXWELL 

ROAD/CLINTON ROAD)  IN CUMBERLAND 
COUNTYTO I-40 IN DUPLIN COUNTY AT 
WARSAW.  FOUR LANES DIVIDED, PART ON 
NEW LOCATION.

414335 70601

PLANNING/DESIGN IN PROGRESS

39.7 T 103M A

T 30100C A

T 3M B

T 1252512525 CC B B 12525C B C 12525 B

T 422M C

T 1167511675 CC C C 11675C C C 11675 C

T 356M D

T 63400C D

T 7250R E

T 26400C E

T 13900R F

T 105000C F

CUMBERLAND

DUPLIN

SAMPSON

NC 24

A NC 24, WEST OF SR 1006 (MAXWELL ROAD/CLINTON ROAD) IN CUMBERLAND COUNTY TO SR 1853 (JOHN NUNNERY ROAD) -  RIGHT OF WAY IN PROGRESS

B NC 24, SR 1853 (JOHN NUNNERY ROAD) IN CUMBERLAND COUNTY TO SR 1404 (DOWDY ROAD) IN SAMPSON COUNTY -  RIGHT OF WAY IN PROGRESS

C NC 24, SR 1404 (DOWDY ROAD) TO SR 1303 (MITCHELL LOOP ROAD) -  RIGHT OF WAY IN PROGRESS

D NC 24, SR 1303 (MITCHELL LOOP ROAD) TO US 421/US 701/SR 1296 (SUNSET AVENUE) -  RIGHT OF WAY IN PROGRESS

DA NC 24, WEST OF SR 1262 TO EAST OF US 421 -  COMPLETE

E NC 24, US 421/US 701/SR 1296 (SUNSET AVENUE) TO WEST OF SR 1920 (MOLTONVILLE ROAD)

F NC 24, WEST OF SR 1920 (MOLTONVILLE ROAD) IN SAMPSON COUNTY TO I-40 IN DUPLIN COUNTY

R-2531 NC 41, NC 11 IN TIN CITY TO EAST OF  I-40. 
WIDEN TO MULTI-LANES.

7411 611

PLANNING/DESIGN IN PROGRESS

3.3 STP R 700

STP 6100C

DUPLIN NC 41

FEDERAL BRIDGE PROJECTS
B-5534 BURNT COAT CREEK.  REPLACE BRIDGE 

NO. 82
1400 FA R 125

FA C 1275

DUPLIN NC 111

B-5143 STEWARTS CREEK.  REPLACE BRIDGE NO. 
408

955 100 NFA 80R

NFA 775C

DUPLIN SR 1105

CARLTON CHAPEL

CHURCH ROAD

B-5303 ISLAND CREEK.  REPLACE BRIDGE NO. 45 1405 NFA R 130

NFA C 1275
DUPLIN SR 1162

BAY STREET

B-4502 PANTHER CREEK.  REPLACE BRIDGE NO. 
144

857 6 NFA R 75

NFA M 1

NFA C 775

DUPLIN SR 1704

KITTY NOECKER ROAD

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

162



96

DIVISION 3

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-4501 BRANCH OF NE CAPE FEAR RIVER.  

REPLACE BRIDGE NO. 325
1029 8 NFA R 100

NFA M 1

NFA C 920

DUPLIN SR 1004

SUMMERLINS 
CROSSROAD

INTERSTATE PROJECTS
I-5357 I-40, SOUTH OF NC 210 (MILE MARKER 

408.6) IN PENDER COUNTY TO END OF I-40 
(MILE MARKER 420) IN NEW HANOVER 
COUNTY.  PAVEMENT REHABILITATION.

860011.3 IMPM C 4300 C 4300NEW HANOVER

PENDER

I-40

I-5301 I-140, MARKET STREET TO I-40.  PAVEMENT 
REHABILITATION.

20006.0 IMPM C 2000NEW HANOVER I-140

I-5325 I-140, I-40 TO US 421.  PAVEMENT 
REHABILITATION.

20006.0 IMPM C 2000NEW HANOVER I-140

RURAL PROJECTS
R-4708 SR 1573 (DOW ROAD), US 421 (LAKE PARK 

BOULEVARD) IN CAROLINA BEACH TO US 
421 (FORT FISHER BOULEVARD) IN KURE 
BEACH. WIDEN TO MULTI-LANES.

23400

PLANNING/DESIGN IN PROGRESS

3.9 STP 4700RR 4700

STP 14000C

NEW HANOVER SR 1573

DOW ROAD

R-3300* US 17 HAMPSTEAD BYPASS, US 17 TO US 
17 NORTH OF HAMPSTEAD.  CONSTRUCT 
MULTI-LANE FACILITY ON NEW LOCATION.

220240

PLANNING/DESIGN IN PROGRESS

14.0 T R 20000

T U 1240

T 199000C

NEW HANOVER

PENDER

US 17

HAMPSTEAD BYPASS

URBAN PROJECTS
U-4902 US 17 BUSINESS (MARKET STREET), 

COLONIAL DRIVE TO SR 1402 (PORTERS 
NECK ROAD).  ACCESS MANAGEMENT 
IMPROVEMENTS.

13794 794

PLANNING/DESIGN IN PROGRESS

8.6 NHS R 125 B

NHS C 3250 B

NHS R 125 C

NHS C 3250 C

NHS R 250 D

NHS C 6000 D

NEW HANOVER US 17 BUSINESS

MARKET STREET

A US 17 BUSINESS (MARKET STREET), SR 1272 (NEW CENTRE DRIVE) TO MARTIN LUTHER KING JR., BOULEVARD -  UNDER CONSTRUCTION

B US 17 BUSINESS (MARKET STREET), COLONIAL DRIVE TO SR 1272 (NEW CENTRE DRIVE)

C US 17 BUSINESS (MARKET STREET), MARTIN LUTHER KING JR., BOULEVARD TO SR 1409 (MILITARY CUTOFF ROAD)

D US 17 BUSINESS (MARKET STREET), SR 1409 (MILITARY CUTOFF ROAD) TO SR 1402 (PORTERS NECK ROAD)

U-3338 SR 1175 (KERR AVENUE), RANDALL 
PARKWAY TO SR 2649 (MARTIN LUTHER 
KING, JR. PARKWAY) IN WILMINGTON.  
WIDEN TO MULTI-LANES.

66946 2691

PLANNING/DESIGN IN PROGRESS

3.2 STP 22500R B

STP 1700U

STP 19300C B

STP 3912R CR 3913 C

STP U 1030 C

STP 11900C C

NEW HANOVER SR 1175

KERR AVENUE

B SR 1175 (KERR AVENUE), RANDALL PARKWAY TO SR 2649 (MARTIN LUTHER KING, JR. PARKWAY)

C SR 1175 (KERR AVENUE) INTERCHANGE AT SR 2649 (MARTIN LUTHER KING, JR. PARKWAY)

U-4751* SR 1409 (MILITARY CUTOFF ROAD) 
EXTENSION, SR 1409 (MILITARY CUTOFF 
ROAD) TO US 17 IN WILMINGTON.  MULTI-
LANES ON NEW LOCATION.

73778 5570

PLANNING/DESIGN IN PROGRESS

4.0 T 9050R 9050R

T 780U

T M 4328

T C 15000 C 15000 C 15000

NEW HANOVER SR 1409

MILITARY CUTOFF

ROAD EXTENSION

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 3

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

URBAN PROJECTS
U-3831 SR 2048 (GORDON ROAD), NC 132 

INTERCHANGE RAMP TO WEST OF US 17 
BUSINESS (MARKET STREET) IN 
WILMINGTON.  WIDEN TO MULTI-LANES.

18794 374

PLANNING/DESIGN IN PROGRESS

2.4 S 100R A

S 1000C A

STP 4200R B

STP 13100C B

STP 20M A

NEW HANOVER SR 2048

GORDON ROAD

A SR 2048 (GORDON ROAD), NC 132 INTERCHANGE RAMP TO SR 2270 (WOOD SORRELL ROAD)

B SR 2048 (GORDON ROAD),  SR 2270 (WOOD SORRELL ROAD) TO WEST OF US 17 (MARKET STREET)

U-5300 US 117-NC132 (COLLEGE ROAD), SR 1272 
(NEW CENTRE DRIVE) TO SR 2048 (GORDON 
ROAD) IN WILMINGTON.  WIDEN TO MULTI-
LANES.

36520

PLANNING/DESIGN IN PROGRESS

2.5 NHS 7300RR 7300

NHS U 820

NHS 21100C

NEW HANOVER NC 132

COLLEGE ROAD

U-4434* SR 1209 (INDEPENDENCE BOULEVARD 
EXTENSION), RANDALL PARKWAY TO US 74 
(MLK, JR. PARKWAY).  MULTI-LANES ON 
NEW LOCATION.

60151 4076

PLANNING/DESIGN IN PROGRESS

1.7 T R 15187 R 15188

T 25700C

NEW HANOVER SR 1209

INDEPENDENCE 
BOULEVARD

EXTENSION

U-4718 US 76 (OLEANDER DRIVE) AND NC 132 
(COLLEGE ROAD) IN WILMINGTON.  
INTERSECTION IMPROVEMENTS.

2342 2342

PLANNING/DESIGN IN PROGRESS

NEW HANOVER US 76

OLEANDER DRIVE

A US 76 (OLEANDER DRIVE) AT NC 132 (COLLEGE ROAD). RESURFACING -  COMPLETE

B US 76 (OLEANDER DRIVE) AT NC 132 (COLLEGE ROAD). DRAINAGE WORK -  UNDER CONSTRUCTION

U-4920 RANDALL PARKWAY, INDEPENDENCE 
BOULEVARD/COVIL AVENUE TO SOUTH 
COLLEGE ROAD IN WILMINGTON.  WIDEN 
TO MULTI-LANES.

4968 4968

UNDER CONSTRUCTION BY CITY

NEW HANOVER RANDALL PARKWAY

U-4436* I-140/US 17 WILMINGTON BYPASS AND SR 
1318 (BLUE CLAY ROAD) IN WILMINGTON.  
CONSTRUCT AN INTERCHANGE.

11204 404

UNFUNDED LOOP PROJECT

0.1 T 4200R

T 6600C

NEW HANOVER I-140/US 17

WILMINGTON BYPASS

FEASIBILITY STUDIES
FS-0803B US 17, I-140 TO NC 50 IN ONSLOW COUNTY. 

ADD ADDITIONAL LANES.

FEASIBILITY STUDY IN PROGRESS

18.5NEW HANOVER

ONSLOW

PENDER

US 17

FS-1003B US 421 (CAROLINA BEACH ROAD), 
SANDERS ROAD TO NC 132 (COLLEGE 
ROAD).  WIDEN ROADWAY.

SCHEDULED FOR FEASIBILITY STUDY

NEW HANOVER US 421

CAROLINA BEACH

ROAD

FEDERAL BRIDGE PROJECTS
B-4590 SMITH CREEK.  REPLACE BRIDGE NO. 29 4521 9 FA R 410

FA M 2

FA C 4100

NEW HANOVER NC 133

B-5236 LORDS CREEK.  REPLACE BRIDGE NO. 19 2025 100 FA 175R

FA C 1750

NEW HANOVER SR 1100

RIVER ROAD

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 3

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-5103 ABANDON RAILROAD.  REMOVE BRIDGE 

NO. 35 AND REPLACE WITH FILL.
5160 150

REMOVE STRUCTURE AND FILL

FA 10R

FA 5000C

NEW HANOVER SR 1627

3RD. AVENUE

B-3881 CSX TRANSPORTATION.  REPLACE BRIDGE 
NO. 26

4819 4819

UNDER CONSTRUCTION

0.0NEW HANOVER CORNELIUS HARNET 
DRIVE

OLD NC 133

B-4591 ISLAND CREEK.  REPLACE BRIDGE NO. 4 645 60

  

NFA 50R

NFA 31U

NFA 4M

NFA 500C

NEW HANOVER SR 1002

HOLLY SHELTER ROAD

BICYCLE AND PEDESTRIAN PROJECTS
EB-5121 EAST COAST GREENWAY.  CONSTRUCT 

GREENWAY.
1950 1950NEW HANOVER WILMINGTON

A 17TH STREET - JOHN D. BARRY ROAD TO HALYBURTON PARK AND GEORGE ANDERSON DRIVE TO MUSEUM DRIVE -  UNDER CONSTRUCTION

B INDEPENDENCE BOULEVARD, CONVERSE DRIVE TO PARK AVENUE; ROSEMONT AVENUE, WILSHIRE BOULEVARD TO END OF ROSEMONT -  UNDER CONSTRUCTION

ENHANCEMENT PROJECTS
E-4749 CONSTRUCT A BIKE PATH CONNECTING 

THE RIVER TO SEA BIKEWAY TO THE 
EASTWOOD ROAD PATH IN WILMINGTON.

185 185

UNDER CONSTRUCTION

NEW HANOVER WILMINGTON

HAZARD ELIMINATION PROJECTS
W-5132 US 76 (OLEANDER DRIVE) AT US 117/NC 132 

(COLLEGE ROAD).  CONSTRUCT A RIGHT 
TURN LANE ON US 76 WEST-BOUND ONTO 
US 117/NC 132.

95 95

UNDER CONSTRUCTION

NEW HANOVER US 76

OLEANDER DRIVE

W-5103 US 421 (CAROLINA BEACH ROAD), GEORGE 
ANDERSON ROAD TO SR 1100 (RIVER 
ROAD) IN WILMINGTON.  VARIOUS SAFETY 
IMPROVEMENTS.

2519 2519

UNDER CONSTRUCTION

7.8NEW HANOVER US 421

CAROLINA BEACH

ROAD

W-5306 NC 133, US 117/NC 132 IN CASTLE HAYNE.  
CONSTRUCT A ROUNDABOUT.

1360 120

RIGHT OF WAY IN PROGRESS

HES 40R

HES 1200C

NEW HANOVER NC 133

W-5104 NC 132 (COLLEGE ROAD), US 117 
(SHIPYARD BOULEVARD) TO US 421 
(CAROLINA BEACH ROAD) IN 
WILMINGTON.  VARIOUS SAFETY 

2262 2262

UNDER CONSTRUCTION

4.4NEW HANOVER NC 132

COLLEGE ROAD

PASSENGER RAIL PROJECTS
P-5001 TRACK AND STATION RIGHT OF WAY 

ACQUISITION.
9257 9257

IN PROGRESS

NEW HANOVER WILMINGTON

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 3

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

RURAL PROJECTS
R-2514* US 17, MULTI-LANES NORTH OF 

JACKSONVILLE TO NEW BERN BYPASS.   
WIDEN TO MULTI-LANES WITH BYPASSES 
OF BELGRADE, MAYSVILLE AND 
POLLOCKSVILLE ON NEW LOCATION.

233437 34637

PLANNING/DESIGN IN PROGRESS

22.1 T 6300R D

T 4700U

T 33667C D C 33667 D C 33666 D

T 3400R C

T 12000C C C 12000 C

T 3400R B

T 18666C BC 18667 B C 18667 B

JONES

ONSLOW

US 17

A US 17, MULTI-LANE SECTION NORTH OF JACKSONVILLE TO SOUTH OF BELGRADE -  COMPLETE

B US 17, SOUTH OF BELGRADE TO NORTH OF MAYSVILLE

C US 17, NORTH OF MAYSVILLE TO SOUTH OF NC 58

D US 17, SOUTH OF NC 58 TO THE NEW BERN BYPASS

R-5023 NC 53 (BURGAW HIGHWAY), SR 1135 
(MORNINGSIDE ROAD) TO WEST OF SR 
1109 (HOLLY SHELTER ROAD).  WIDEN TO 
THREE LANES AND ADD TWO FOOT PAVED 
SHOULDERS.

6812 3202 S 1610C B

S 2000C C

ONSLOW NC 53

BURGAW HIGHWAY

A NC 53 (BURGAW HIGHWAY), SR 1135 (MORNINGSIDE ROAD) TO SR 1116 (ONSLOW PINES ROAD) -  COMPLETE

B NC 53 (BURGAW HIGHWAY), SR 1116 (ONSLOW PINES ROAD) TO SR 1105 (HAWS RUN ROAD)

C NC 53 (BURGAW HIGHWAY), SR 1105 (HAWS RUN ROAD) TO WEST OF SR 1109 (HOLLY SHELTER ROAD)

URBAN PROJECTS
U-4007 US 17, US 17 BUSINESS (JACKSONVILLE 

BYPASS) TO SR 1326 (DRUMMER KELLUM 
ROAD) IN JACKSONVILLE.  ADD 
ADDITIONAL LANES AND CONSTRUCT 
ROUTES ON NEW LOCATION.

201874 82914

PLANNING/DESIGN IN PROGRESS

1.4 NHS 29143R CR 14572 C

NHS 26300C C

NHS 32345R D

NHS 16600C D

ONSLOW US 17

A SR 1702 (WHITE STREET) EXTENSION, SR 1308 (BELL FORK ROAD) TO EAST OF SR 1470 (WESTERN BOULEVARD) -  UNDER CONSTRUCTION

B WESTERN PARKWAY, COUNTRY CLUB ROAD TO WESTERN BOULEVARD -  UNDER CONSTRUCTION

C US 17, WESTERN BOULEVARD TO FAIRWAY DRIVE

D US 17, FAIRWAY DRIVE TO DRUMMER KELLUM ROAD

U-5508 NC 24 (LEJEUNE BOULEVARD) AT NC 53 
(WESTERN BOULEVARD).  REPLACE 
CULVERT.

3000

PLANNING/DESIGN IN PROGRESS

STP 1000R

STP 2000C

ONSLOW NC 24

LEJEUNE BOULEVARD

U-4905 NC 111, US 258/NC 24 TO SR 1221 (FOWLER 
MANNING ROAD).  UPGRADE ROADWAY.

5467 5467

UNDER CONSTRUCTION

5.1ONSLOW NC 111

U-4906 SR 1308 (GUM BRANCH ROAD), EAST CITY 
LIMITS OF RICHLANDS TO SR 1322 
(SUMMERSILL SCHOOL ROAD).  WIDEN TO 
THREE LANES.

10720 15

PLANNING/DESIGN IN PROGRESS

7.5 STP 1000R

STP 5M

STP 9700C

ONSLOW SR 1308

GUM BRANCH

ROAD

U-5319 SR 1308 (GUM BRANCH ROAD) AND SR 1470 
(WESTERN BOULEVARD) IN 
JACKSONVILLE.  INSTALL DUAL LEFT 
TURN MOVEMENT FOR SOUTHBOUND SR 
1308.

422 422

UNDER CONSTRUCTION

ONSLOW SR 1308

GUM BRANCH ROAD

U-4907 SR 1403 (COUNTRY CLUB ROAD), NORTH 
OF OFFICE PARK DRIVE TO SR 1406 (PINEY 
GREEN ROAD).  WIDEN TO THREE LANES.

2262 2262

UNDER CONSTRUCTION

1.0ONSLOW SR 1403

COUNTRY CLUB

ROAD

U-3810 SR 1406 (PINEY GREEN ROAD), US 17 TO NC 
24 IN JACKSONVILLE.  WIDEN TO MULTI-
LANES, PART ON NEW LOCATION.

88563 37163

RIGHT OF WAY IN PROGRESS

6.8 STP 51400CONSLOW SR 1406

PINEY GREEN ROAD

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 3

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

URBAN PROJECTS
U-5168 JACKSONVILLE COMPUTERIZED SIGNAL 

SYSTEM.
7900 900

RIGHT OF WAY IN PROGRESS

STP 5000C

C 2000C

ONSLOW JACKSONVILLE

U-5132 NC 24 (LEJEUNE BOULEVARD).  
CONSTRUCT A TRUMPET INTERCHANGE 
BETWEEN SR 1308 (BELL FORK ROAD) AND 
US 17 BYPASS.

15985 4485

RIGHT OF WAY IN PROGRESS

DOD 11500CONSLOW NC 24

LEJEUNE BOULEVARD

U-4904 SR 1324 (RAMSEY ROAD), SR 1308 (GUM 
BRANCH ROAD) TO SR 1327 (KELLUM LOOP 
ROAD). UPGRADE ROADWAY.

27 27

UNDER CONSTRUCTION

6.7ONSLOW SR 1324

RAMSEY ROAD

FEASIBILITY STUDIES
FS-1103A NC 24 TO SR 1459 (WALTON ROAD).  

CONSTRUCT MEDIAN, ACCESS 
MANAGEMENT IMPROVEMENTS, ITS, AND 
DRAINAGE IMPROVEMENTS.

FEASIBILITY STUDY IN PROGRESS

6.6ONSLOW NC 24

FS-1003C NC 172/NC 210, US 17 TO NC 172 AND NC 
172, USMC GATE TO NC 210.  WIDEN TO 
MULTI-LANES.

FEASIBILITY STUDY IN PROGRESS

ONSLOW NC 172/NC 210

FS-1003A SR 1470 (WESTERN BOULEVARD), US 17 TO 
NC 24.  CONSTRUCT MEDIAN, ACCESS 
MANAGEMENT IMPROVEMENTS, AND 
DRAINAGE IMPROVEMENTS.

SCHEDULED FOR FEASIBILITY STUDY

ONSLOW SR 1470

WESTERN BOULEVARD

FEDERAL BRIDGE PROJECTS
B-4214 NEW RIVER.  REPLACE BRIDGE NO. 24 19805 19805

UNDER CONSTRUCTION

0.0ONSLOW US 17 BUSINESS

B-4781 BRANCH OF NEW RIVER.  REPLACE 
BRIDGE NO. 226

PART OF BD-5103 PROJECT

ONSLOW SR 1557

WHEELER CREEK 
ROAD

B-5309 WHITE OAK RIVER.  REPLACE BRIDGE NO. 
10

1980 NFA R 180

NFA C 1800

ONSLOW SR 1333

EMMETT LANE

BICYCLE AND PEDESTRIAN PROJECTS
EB-4705 LEJEUNE BOULEVARD GREENWAY IN 

JACKSONVILLE, SOUTH SIDE OF NC 24 
(LEJEUNE BOULEVARD), E-3407 TO MONT-
FORD POINT ROAD.

650 650

UNDER CONSTRUCTION

2.8ONSLOW JACKSONVILLE

EB-5505 SR 1470 (WESTERN BOULEVARD) IN 
JACKSONVILLE, GATEWAY DRIVE TO SR 
1308 (GUM BRANCH ROAD).  WIDEN 
EXISTING SIDEWALK AND CONSTRUCT 
MULTI-USE TRAIL.

400 STPEB C 400ONSLOW JACKSONVILLE

EB-5503 SR 1336 (HENDERSON DRIVE) IN 
JACKSONVILLE, DORIS AVENUE TO US 17 
(MARINE BOULEVARD).  WIDEN TO 
INCLUDE 5 FOOT BIKE LANE.

500 STPEB C 500ONSLOW JACKSONVILLE

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 3

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

HAZARD ELIMINATION PROJECTS
W-5147 US 17 (NORTH MARINE BOULEVARD) AT NC 

53 (WESTERN BOULEVARD) AND NC 53 
(WESTERN BOULEVARD) AT SR 1403 
(COUNTRY CLUB ROAD), ONSLOW 
COUNTY.  INSTALL HIGH VISIBILITY 
CROSSWALKS WITH ACTUATED 
PEDESTRIAN HEADS, NEW PAVEMENT 
MARKINGS, WHEEL CHAIR RAMPS AND 
REFUGE ISLANDS. 
REFUGE ISLANDS.

377 377

UNDER CONSTRUCTION

ONSLOW US 17

NC 53

W-5105 SR 1509 (QUEENS CREEK ROAD), SR 1503 
TO NC 24.  INSTALL PAVED SHOULDERS 
AND RUMBLE STRIPS.

1379 1379

UNDER CONSTRUCTION

4.0ONSLOW SR 1509

QUEENS CREEK ROAD

W-5328 SR 1501 (SANDRIDGE ROAD), BUCKHEAD 
ROAD TO MILE POST 3.13.  WIDEN TO A 
THREE LANE SECTION.

2550

COMBINE LET WITH W-5106 AND W-5222

HES 500R

HES 2050C

ONSLOW SR 1501

SANDRIDGE ROAD

W-5322 SR 1501 (SANDRIDGE ROAD), SOUTH OF SR 
1661 (FOXTRACE LANE) TO NORTH OF SR 
1698 (SAVANNA COURT).  WIDEN TO A 
THREE LANE SECTION.

2500

COMBINE LET WITH W-5106 AND W-5228

HES 500R

HES 2000C
ONSLOW SR 1501

SANDRIDGE ROAD

W-5106 SR 1501 (SANDRIDGE ROAD), MILEPOST 
3.13 TO SR 1500 (STARLING ROAD).  WIDEN 
TO THREE LANES.

4707 207

COMBINE LET WITH W-5322 AND W-5228

1.4 HES 2000R

HES 2500C

ONSLOW SR 1501

SANDRIDGE ROAD

INTERSTATE PROJECTS
I-5302 I-40, US 117 (MILE MARKER 389.5) TO NC 53 

(MILE MARKER 398.9).  PAVEMENT 
REHABILITATION.

71509.4 IMPM 7150CPENDER I-40

I-5326 I-40, NC 53 (MILE MARKER 398.9) TO NC 210 
(MILE MARKER 408.6).  PAVEMENT 
REHABILITATION.

74009.7 IMPM C 7400PENDER I-40

FEDERAL BRIDGE PROJECTS
B-4929 INTRACOASTAL WATERWAY.  REPLACE 

BRIDGE NO. 16
35527 12000.8 FA 3070R

FA 403U

FA 154M

FA C 15350 C 15350

PENDER NC 50/NC 210

B-5156 LONG CREEK.  REPLACE BRIDGE NO. 28 3465 FA R 315

FA C 3150

PENDER NC 210

B-5304 SILL'S CREEK.  REPLACE BRIDGE NO. 203 1125 NFA R 100

NFA C 1025

PENDER SR 1324

CROOKED RUN ROAD

B-5539 COLLY CREEK.  REPLACE BRIDGE NO. 144 2250 NFA R 200

NFA C 2050

PENDER SR 1102

MORGAN ROAD

B-5312 HOLLY SHELTER CREEK.  REPLACE 
BRIDGE NO. 117

PART OF BD-5103 PROJECT

PENDER SR 1520

OLD MAPLE HILL 
ROAD

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 3

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

BICYCLE AND PEDESTRIAN PROJECTS
EB-5506 US 117 BUSINESS (WALKER STREET) IN 

BURGAW.  CONSTRUCT SIDEWALK ALONG 
BOTH SIDES TO CONNECT THE SENIOR 
CENTER AND CENTRAL BUSINESS 
DISTRICT.

180 STPEB C 180PENDER BURGAW

EB-5504 NC 50/210 (ROLAND AVENUE) IN SURF CITY, 
INTRACOASTAL WATERWAY TO SHORE 
DRIVE.  CONSTRUCT SIDEWALKS.

290 STPEB C 290PENDER SURF CITY

HAZARD ELIMINATION PROJECTS
W-5135 SR 1520 (OLD MAPLE HILL ROAD), SR 1523 

(SHAW HIGHWAY) TO NC 50.  INSTALL 
SPIRAL WIDENING THROUGH THE CURVES 
AND INSTALL VIBRALINE ALONG BOTH 
EDGELINES.

927 927

UNDER CONSTRUCTION

PENDER SR 1520

OLD MAPLE HILL 
ROAD

FEDERAL BRIDGE PROJECTS
B-4635 SOUTH RIVER OVERFLOW.  REPLACE 

BRIDGE NO. 9
3335 10 FA R 300

FA C 3025

SAMPSON US 13

B-4636 SIX RUNS CREEK.  REPLACE BRIDGE NO. 56 4504 200 FA R 390

FA M 14

FA C 3900

SAMPSON NC 24

B-4930 SIX RUNS CREEK.  REPLACE BRIDGE NO. 66 2530 FA R 230

FA C 2300

SAMPSON NC 903

B-4814 LITTLE COHARIE CREEK.  REPLACE 
BRIDGE NO. 102, BRIDGE NO. 103 AND 
BRIDGE NO. 104

2312 1 NFA R 210

NFA M 1

NFA C 2100

SAMPSON SR 1233

AUTRYVILLE ROAD

B-4637 LITTLE COHARIE CREEK.  REPLACE 
BRIDGE NO. 326 AND BRIDGE NO. 327.  
LITTLE COHARIE CREEK OVERFLOW.  
REPLACE BRIDGE NO. 325

2431 11 NFA R 220

NFA C 2200

SAMPSON SR 1409

OLD SALEMBURG 
ROAD

B-5306 GREAT COHARIE CREEK.  REPLACE 
BRIDGE NO. 122

1155 NFA R 105

NFA C 1050

SAMPSON SR 1414

MINNIE-HALL ROAD

B-5305 BIG SWAMP.  REPLACE BRIDGE NO. 123 1155 NFA R 105

NFA C 1050

SAMPSON SR 1430

CARROLL STORE 
ROAD

B-5518 COHARIE CREEK.  REPLACE BRIDGE NO. 
189

2145 NFA R 195

NFA C 1950

SAMPSON SR 1636

CHURCH ROAD

B-4638 MERKLE SWAMP.  REPLACE BRIDGE NO. 
195

865 10 NFA R 80

NFA C 775

SAMPSON SR 1703

CHURCH ROAD

B-5310 WARD SWAMP.  REPLACE BRIDGE NO. 188 1657 NFA R 150

NFA M 7

NFA C 1500

SAMPSON SR 1817

BRADSHAW ROAD

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 3

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-4815 BEAVERDAM CREEK.  �REPLACE BRIDGE 

NO. 3
1685 200 NFA R 135

NFA C 1350

SAMPSON SR 1933

BEAMON WOODS

ROAD

B-5307 BEAVERDAM CREEK.  REPLACE BRIDGE 
NO. 376

605 FA R 55

FA C 550

SAMPSON SR 1838

BEAMON STREET

B-4813 CRANE CREEK.  REPLACE BRIDGE NO. 18 1101 1 NFA R 100

NFA C 1000

SAMPSON SR 1004

EDMOND MATTHIS 
ROAD

B-5308 CAESAR SWAMP.  REPLACE BRIDGE NO. 
152

1160 NFA R 105

NFA M 5

NFA C 1050

SAMPSON SR 1455

PAYTON DANIELS 
ROAD

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 4

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

RURAL PROJECTS
R-4418 NATIONAL HIGHWAY SYSTEM GUARDRAIL 

REHABILITATION.  UPGRADE SUB-
STANDARD GUARDRAIL, END TREATMENTS 
AND BRIDGE ANCHOR UNITS.

357 357

UNDER CONSTRUCTION

EDGECOMBE

HALIFAX

JOHNSTON

WAYNE

WILSON

US 64, US 70,

US 117, US 158,

US 264

R-3407 NC 33, US 64 SOUTHEAST OF TARBORO TO 
US 264 BYPASS IN GREENVILLE.  WIDEN TO 
A  MULTI-LANE FACILITY.

95360 2260

PLANNING/DESIGN IN PROGRESS

17.9 STP R 3300 A R 3300 A

STP 21300C A

STP 9100R B

STP 29000C B

STP 5800R C

STP 21300C C

EDGECOMBE

PITT

NC 33

A NC 33, US 64 IN TARBORO TO NC 42 AT SCOTT'S CROSSROADS

B NC 33, NC 42 AT SCOTT'S CROSSROADS TO NC 222 AT BELVOIR CROSSROADS

C NC 33, NC 222 AT BELVOIR CROSSROADS TO US 264 BYPASS

URBAN PROJECTS
U-4424 NC 111 (WILSON STREET), US 64 

ALTERNATE (WESTERN BOULEVARD) TO 
NC 122 (MCNAIR ROAD) IN TARBORO.  
WIDEN TO THREE LANES.

9900

PLANNING/DESIGN IN PROGRESS

2.3 STP R 4700

STP 5200C
EDGECOMBE NC 111

WILSON STREET

U-3826 SR 1537 (DANIEL STREET EXTENSION), SR 
1518 (LOOP ROAD) TO US 258/NC 122 IN 
TARBORO.  TWO LANES ON MULTI-LANE 
RIGHT OF WAY, NEW LOCATION.

11393 11393

UNDER CONSTRUCTION

1.8EDGECOMBE SR 1537

DANIEL STREET

EXTENSION

FEDERAL BRIDGE PROJECTS
B-4931 TOWN CREEK.  REPLACE BRIDGE NO. 22 3465 FA R 315

FA C 3150

EDGECOMBE US 258

B-4933 TAR RIVER.  REPLACE BRIDGE NO. 80 9535 100 FA R 860

FA C 8575
EDGECOMBE NC 33

B-4932 TAR RIVER. REPLACE BRIDGE NO. 28 6400 100 FA R 1000

FA C 5300

EDGECOMBE NC 42

B-4743 TRIBUTARY OF TOWN CREEK.  REPLACE 
BRIDGE NO. 63

PART OF BD-5104 PROJECT

EDGECOMBE SR 1003

B-5316 TRIBUTARY OF COKEY SWAMP.  REPLACE 
BRIDGE NO. 59

PART OF BD-5104 PROJECT

EDGECOMBE SR 1006

BULLUCK SCHOOL 
ROAD

BD-5104 DIVISION 4 PURCHASE ORDER CONTRACT 
BRIDGE REPLACEMENT PROJECTS AT 
SELECTED LOCATIONS.

34300 6300

PART UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

NFA 200200 RR200R 200R R 300 R 400 R 400 R 400 R 500

NFA 18001800 CC1800C 1800C C 2700 C 3600 C 3600 C 3600 C 4500
EDGECOMBE

HALIFAX

JOHNSTON

NASH

WAYNE

WILSON

VARIOUS

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 4

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
BF-5304 SCREEN AND EVALUATE POTENTIAL 

FEDERAL FUNDED BRIDGE PROJECTS 
DIVISION 4.

200 20 NFA 2020 PEPE20PE 20PE PE 20 PE 20 PE 20 PE 20 PE 20EDGECOMBE

HALIFAX

JOHNSTON

NASH

WAYNE

WILSON

VARIOUS

BL-5504 BRIDGE IMPROVEMENTS IN DIVISION 4. 100 S 100PEEDGECOMBE

HALIFAX

JOHNSTON

NASH

WAYNE

WILSON

VARIOUS

BS-5404 SCREEN AND EVALUATE POTENTIAL 
STATE FUNDED BRIDGE PROJECTS 
DIVISION 4.

200 20 S 2020 PEPE20PE 20PE PE 20 PE 20 PE 20 PE 20 PE 20EDGECOMBE

HALIFAX

JOHNSTON

NASH

WAYNE

WILSON

VARIOUS

B-4503 TAR RIVER.  REPLACE BRIDGE NO. 7 2515 515

RIGHT OF WAY IN PROGRESS

NFA 2000CEDGECOMBE SR 1250

SPRINGFIELD ROAD

MITIGATION PROJECTS
EE-4904 ECOSYSTEM ENHANCEMENT PROGRAM 

FOR DIVISION 4 PROJECT MITIGATION.
12135 12135

IN PROGRESS

EDGECOMBE

HALIFAX

JOHNSTON

NASH

WAYNE

WILSON

VARIOUS

BICYCLE AND PEDESTRIAN PROJECTS
EB-5510 TAR RIVER TRAIL IN ROCKY MOUNT, 

EXISTING TAR RIVER TRAIL EASTWARD TO 
SR 1250 (SPRINGFIELD ROAD).  
CONSTRUCT MULTI-USE TRAIL.

700 STPEB C 700EDGECOMBE ROCKY MOUNT

EB-5105 BIKE ROUTE THROUGH TOWN IN TARBORO.

SCHEDULED FOR FEASIBILITY STUDY

EDGECOMBE TARBORO

CONGESTION MITIGATION PROJECTS
C-4969 CONSTRUCT SIDEWALKS AT VARIOUS 

LOCATIONS IN ROCKY MOUNT.
734 734EDGECOMBE

NASH

ROCKY MOUNT

A GRAND AVENUE, CHURCH STREET, PEACHTREE STREET, GRACE STREET AND SUNSET AVENUE -  UNDER CONSTRUCTION

B SUNSET AVENUE, OLD WILSON ROAD AND RALEIGH ROAD -  UNDER CONSTRUCTION

C SUNSET AVENUE, RALEIGH ROAD, GRACE STREET AND FAIRVIEW ROAD -  UNDER CONSTRUCTION

C-4970 INTERSECTION IMPROVEMENTS AT 
VARIOUS  LOCATIONS IN ROCKY MOUNT.

300 300EDGECOMBE

NASH

ROCKY MOUNT

A RALEIGH STREET AND EAST GRAND AVENUE-FAIRFIELD ROAD -  UNDER CONSTRUCTION

B ATLANTIC AVENUE AND THOMAS STREET -  UNDER CONSTRUCTION

C GEORGE STREET AND TARBORO STREET -  UNDER CONSTRUCTION

D BENVENUE ROAD AND TIFFANY BOULEVARD -  UNDER CONSTRUCTION

E SUNSET AVENUE AND BUCK LEONARD BOULEVARD -  UNDER CONSTRUCTION

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 4

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

CONGESTION MITIGATION PROJECTS
C-5112 EXPANSION AND UPGRADE OF TRAFFIC 

SIGNAL SYSTEM IN ROCKY MOUNT.
7857 1107

RIGHT OF WAY IN PROGRESS

CMAQ 5400C

S 810C

L 540C

EDGECOMBE

NASH

ROCKY MOUNT

C-5113 MAIN STREET SIGNAL SYNCHRONIZATION 
IN TARBORO.

418 418

UNDER CONSTRUCTION

EDGECOMBE TARBORO

ENHANCEMENT PROJECTS
E-4992 DOWNTOWN REDEVELOPMENT PROJECT 

IN ROCKY MOUNT.
665 665

UNDER CONSTRUCTION

EDGECOMBE

NASH

ROCKY MOUNT

HAZARD ELIMINATION PROJECTS
W-5204 DIVISION 4 RUMBLE STRIPS, GUARDRAIL, 

SAFETY AND LIGHTING IMPROVEMENTS AT 
SELECTED LOCATIONS.

300 150

DIVISION PURCHASE ORDER CONTRACT (DPOC) - IN PROGRESS

HES 50R

HES 100C

EDGECOMBE

HALIFAX

JOHNSTON

NASH

WAYNE

WILSON

VARIOUS

PASSENGER RAIL PROJECTS
P-2908 CAPITAL AND OPERATIONS COST OF 

TRAIN 79/80  BETWEEN CHARLOTTE AND 
ROCKY MOUNT.

47795 38195

IN PROGRESS  

0.0 S(5) 24002400 OO2400O 2400OALAMANCE

CABARRUS

DURHAM

EDGECOMBE

GUILFORD

JOHNSTON

MECKLENBURG

NASH

ROWAN

WAKE

WILSON

AMTRAK

INTERSTATE PROJECTS
I-5204 INTERSTATE MAINTENANCE  

PRESERVATION FOR DIVISION 4.
10100 1010 IMPM 10101010 CC1010C 1010C C 1010 C 1010 C 1010 C 1010 C 1010HALIFAX

JOHNSTON

NASH

WILSON

I-95/I-40

I-5389 I-95, NC 561 (MILE MARKER 159.9) TO 
SOUTH OF NC 903 (MILE MARKER 166.5).  
PAVEMENT REHABILITATION.

66006.9 IMPM C 6600HALIFAX I-95

I-5327 I-95, SOUTH OF US 158 (MILE MARKER 172) 
TO NORTHAMPTON COUNTY LINE.  
PAVEMENT REHABILITATION.

18001.9 IMPM C 1800HALIFAX I-95

I-5358 I-95, NORTH OF SR 1524 (MILE MARKER 143) 
IN NASH COUNTY TO NC 481 (MILE MARKER 
154) IN HALIFAX COUNTY.  PAVEMENT 
REHABILITATION.

985010.3 IMPM 4925CC 4925HALIFAX

NASH

I-95

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

106
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DIVISION 4

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

RURAL PROJECTS
R-2581* US 158/NC 903, SR 1405 (ROANOKE CHAPEL 

ROAD) EAST OF LITTLETON TO I-95 SOUTH 
OF ROANOKE RAPIDS.  WIDEN TO MULTI-
LANES.

86948 548

UNFUNDED INTRASTATE PROJECT

15.8 NHS 28100R

NHS 58300C

HALIFAX US 158/NC 903

R-2587* US 158, I-85 IN WARREN COUNTY TO SR 
1405 (PICKLE PLANT ROAD) EAST OF 
LITTLETON IN HALIFAX COUNTY.  WIDEN 
TO  MULTI-LANES WITH BYPASSES OF 
NORLINA, MACON AND LITTLETON ON NEW 
LOCATION.

136961 6336

UNFUNDED INTRASTATE PROJECT

24.0 NHS 18625R

NHS 112000C

HALIFAX

WARREN

US 158

R-5501 NEW ROUTE, NC 561 TO SR 1619 NEAR 
HALIFAX.  CONSTRUCT A TWO LANE 
FACILITY ON NEW LOCATION.

10001.6 S 1000CHALIFAX NEW ROUTE

FEASIBILITY STUDIES
I-5133 I-95, PHASE 1, CORRIDOR PLANNING AND 

FINANCE STUDY.  SOUTH CAROLINA STATE 
LINE TO THE VIRGINIA STATE LINE.

6400 6400

FEASIBILITY STUDY IN PROGRESS - PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY

CUMBERLAND

HALIFAX

HARNETT

JOHNSTON

NASH

NORTHAMPTON

ROBESON

WILSON

I-95

FEDERAL BRIDGE PROJECTS
B-4761 LITTLE FISHING CREEK.  REPLACE BRIDGE 

NO. 29
1951 240 NFA 160R

NFA 1M

NFA C 1550

HALIFAX NC 561

B-4133 JACKET SWAMP. REPLACE BRIDGE NO. 11 1130 1130

UNDER CONSTRUCTION

0.0HALIFAX SR 1001

JUSTICE BRANCH 
ROAD

B-4537 JACKET SWAMP.  REPLACE BRIDGE NO. 127 1112 11 FA R 100

FA M 1

FA C 1000

HALIFAX SR 1002

RINGWOOD ROAD

B-5314 BUTTERWOOD CREEK.  REPLACE BRIDGE 
NO. 133

PART OF BD-5104 PROJECT

HALIFAX SR 1304

GOLD MINE SCHOOL

ROAD

B-5533 DEEP CREEK.  REPLACE BRIDGE NO. 87 1150 NFA R 100

NFA C 1050

HALIFAX SR 1424

LITTLE DEEP

CREEK ROAD

B-4935 BRANCH OF DEEP CREEK.  REPLACE 
BRIDGE NO. 120

576 NFA R 50

NFA M 1

NFA C 525

HALIFAX SR 1003

MOONLIGHT ROAD

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

176
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DIVISION 4

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-5315 KEEHUKEE SWAMP.  REPLACE BRIDGE NO. 

71

PART OF BD-5104 PROJECT

HALIFAX SR 1804

SHIELDS COMMISSARY

ROAD

INTERSTATE PROJECTS
I-5111 I-40, I-440/US 64 (EXIT 301) TO NC 42 (EXIT 

312).  ADD LANES.
135389 750

PLANNING/DESIGN IN PROGRESS

11.0 NHS 5000R A

NHS 15000R BA

NHS M 738 A

NHS M 1201 BA

NHS C 3600 A C 3600 A C 3600 A C 3600 A

NHS C 16500 BA C 16500 BA C 16500 BA C 16500 BA

NHS R 15000 BB

NHS 17300C BB

JOHNSTON

WAKE

I-40

A I-40, I-440/US 64 (EXIT 301) TO US 70 BUSINESS (EXIT 306)

BA I-40, US 70 BUSINESS (EXIT 306) TO JOHNSTON COUNTY LINE

BB I-40, WAKE COUNTY LINE TO NC 42

I-4739 ACCESS IMPROVEMENTS IN THE VICINITY 
OF EXISTING I-40/NC 42 INTERCHANGE.

1794 1794

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY - IN PROGRESS

JOHNSTON I-40

I-5390 I-40, WAKE COUNTY LINE TO SOUTH OF I-95 
(MILE MARKER 328.8).  PAVEMENT 
REHABILITATION.

870018.6 IMPM C 8700JOHNSTON I-40

I-4745 I-95, I-95 BUSINESS (EXIT 56) NORTH OF 
FAYETTEVILLE IN CUMBERLAND COUNTY 
TO I-40 (EXIT 81) NORTH OF BENSON IN 
JOHNSTON COUNTY.  REHABILITATE 
PAVEMENT AND STRUCTURES.  WIDEN AND 
UPGRADE INTERCHANGES AND ADD 
ADDITIONAL LANES.

528877 1905

PLANNING/DESIGN IN PROGRESS

25.0 NHS R 14400 A

NHS M 972 A

NHS C 48334 A C 48333 A C 48333 A

NHS 6400R BR 6400 B

NHS 170000C B

NHS 12800R C

NHS 171000C C

CUMBERLAND

HARNETT

JOHNSTON

I-95

A I-95, I-95 BUSINESS (EXIT 56) TO NC 82 (EXIT 65)

B I-95, NC 82 (EXIT 65) TO US 421-NC 55 (EXIT 73)

C I-95, US 421-NC 55 (EXIT 73) TO I-40 (EXIT 81)

I-3318 I-95, US 70 (EXIT 97) TO US 301 (EXIT 107).  
PAVEMENT AND BRIDGE REHABILITATION.

30242 12329

PLANNING/DESIGN IN PROGRESS

10.7 IM 5000C BA

IM 6200S BB S 6200 BB

IM 500R BB

IM 13M BB

JOHNSTON I-95

A I-95, US 70 (EXIT 97) TO NORTH OF SR 1001 (MILEPOST 100) -  COMPLETE

BA I-95, NORTH OF SR 1001 (MILEPOST 100) TO US 301 (EXIT 107)

BB I-95, REPLACE BRIDGE NO. 114 AND BRIDGE NO. 116 AND APPROACHES OVER LITTLE RIVER

I-5304 I-95, FOUR OAKS (MILE MARKER 87) TO US 
70 (MILE MARKER 97).  PAVEMENT 
REHABILITATION.

75009.9 IMPM C 7500JOHNSTON I-95

I-5328 I-95, SR 1208 (MILE MARKER 84) TO FOUR 
OAKS (MILE MARKER 87).  PAVEMENT 
REHABILITATION.

24003.1 IMPM C 2400JOHNSTON I-95

I-5303 I-95, JOHNSTON COUNTY LINE (MILE 
MARKER 77.88) TO EAST OF I-40 (MILE 
MARKER 84).  PAVEMENT REHABILITATION.

46506.1 IMPM 4650CJOHNSTON I-95

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

108
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DIVISION 4

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

INTERSTATE PROJECTS
I-5404 I-95, INTERCHANGE AT US 70 BUSINESS 

(EAST MARKET STREET - EXIT 95).   
IMPROVEMENTS TO INTERCHANGE 
INCLUDING WIDENING FOR ADDITIONAL 
LANES, DRAINAGE, PAVEMENT MARKINGS, 
EROSION CONTROL, CONCRETE 
CHANNELIZATION, SIGNAL MODIFICATION 
AND SIGNS.

1056 1056

UNDER CONSTRUCTION

JOHNSTON I-95

I-5359 I-95, SR 1001 (MILEPOST 100) TO WILSON 
COUNTY LINE (MILE POST 108).  PAVEMENT 
REHABILITATION.

55508.0 IMPM C 5550JOHNSTON I-95

RURAL PROJECTS
R-2552* US 70 CLAYTON BYPASS, I-40 IN WAKE 

COUNTY TO US 70/US 70 BUSINESS IN 
JOHNSTON COUNTY.  FREEWAY ON NEW 
LOCATION.

208947 2089479.5JOHNSTON

WAKE

US 70

CLAYTON BYPASS

AA US 70 CLAYTON BYPASS, I-40 INTERCHANGE TO EAST OF SR 1525 (CORNWALLIS ROAD) -  COMPLETE

AB US 70 CLAYTON BYPASS, EAST OF SR 1525 (CORNWALLIS ROAD) TO EAST OF NC 42 -  COMPLETE

AC CULVERT REPLACEMENT OVER SWIFT CREEK -  COMPLETE

B US 70 CLAYTON BYPASS, EAST OF NC 42 TO EAST OF SR 1560 (J.J. RANCH ROAD) -  COMPLETE

C US 70 CLAYTON BYPASS, EAST OF SR 1560 (J. J. RANCH ROAD) TO US 70-70 BUSINESS -  COMPLETE

D US 70 CLAYTON BYPASS, IMPLEMENTATION OF INTELLIGENT TRANSPORTATION SYSTEMS (ITS), PHASE I -  COMPLETE

E US 70 CLAYTON BYPASS, IMPLEMENTATION OF INTELLIGENT TRANSPORTATION SYSTEMS (ITS), PHASE II -  UNDER CONSTRUCTION

R-3825 NC 42, US 70 TO SR 1003 (BUFFALOE 
ROAD).  WIDEN TO MULTI-LANES.

30174 2974

PLANNING/DESIGN IN PROGRESS

6.0 STP 6900C A

STP 3100R B

STP 17200C B

JOHNSTON NC 42

A NC 42, US 70 AT CLAYTON TO EAST OF SR 1902 (GLEN LAUREL ROAD) -  RIGHT OF WAY IN PROGRESS

B NC 42, EAST OF SR 1902 (GLEN LAUREL ROAD) TO SR 1003 (BUFFALOE ROAD)

R-5152 NC 42 AT SR 1010 (CLEVELAND SCHOOL 
ROAD).  INTERSECTION IMPROVEMENTS.

761 761

UNDER CONSTRUCTION

JOHNSTON NC 42

R-2828* FUTURE NC 540, SOUTHERN WAKE 
FREEWAY/TRIANGLE EXPRESSWAY 
SOUTHEAST EXTENSION (RALEIGH OUTER 
LOOP), US 401 TO I-40.  CONSTRUCT 
FREEWAY ON NEW LOCATION.

218136 15010

UNFUNDED LOOP PROJECT

8.7 T 15000R

T 11126M

T 177000C

JOHNSTON

WAKE

NEW ROUTE

R-2829* FUTURE NC 540, EASTERN WAKE 
FREEWAY/TRIANGLE EXPRESSWAY 
SOUTHEAST EXTENSION (RALEIGH OUTER 
LOOP), I-40 TO US 64/US 264 BYPASS.  
FREEWAY ON NEW LOCATION.

375795 4533

UNFUNDED LOOP PROJECT

10.8 T 25000R

T 6262M

T 340000C

JOHNSTON

WAKE

NEW ROUTE

URBAN PROJECTS
U-3334 SR 1923 (BOOKER DAIRY ROAD) 

EXTENSION,  US 70 BUSINESS WEST OF 
SMITHFIELD TO US 301 (BRIGHT LEAF 
BOULEVARD) IN SMITHFIELD.  TWO LANES, 
PART ON NEW LOCATION.

29589 211993.7 STP 4090R B

STP 4300C B

JOHNSTON SR 1923

BOOKER DAIRY ROAD

EXTENSION

A SR 1923 (BOOKER DAIRY ROAD) EXTENSION,  US 70 BUSINESS TO SR 1003 (BUFFALO ROAD) -  UNDER CONSTRUCTION

B SR 1923 (BOOKER DAIRY ROAD) EXTENSION,  SR 1003 (BUFFALO ROAD) TO US 301 (BRIGHTLEAF BOULEVARD)

U-4850 CAPITAL AREA METROPOLITAN PLANNING 
ORGANIZATION (CAMPO) PLANNING (PL) 
SUPPLEMENT.

13784 3284

FORMERLY U-9999B - IN PROGRESS

STPDA 12001200 PEPE1200PE 1200PE PE 1200 PE 1200 PE 1200

L 300300 PEPE300PE 300PE PE 300 PE 300 PE 300
FRANKLIN

GRANVILLE

HARNETT

JOHNSTON

WAKE

VARIOUS

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

178
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DIVISION 4

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

URBAN PROJECTS
U-5118 OPERATIONAL IMPROVEMENTS FOR 

SAFETY AND CONGESTION MITIGATION.
23009 2094

PLANNING, DESIGN, RIGHT OF WAY AND CONSTRUCTION BY OTHERS - IN PROGRESS.

STPDA 500500 RR100R 500R R 100

C 100100 RR20R 100R R 25

STPDA 45004500 CC808C 4500C C 788

O 11251125 CC202C 1125C C 197

FRANKLIN

GRANVILLE

HARNETT

JOHNSTON

WAKE

VARIOUS

U-4735 CAPITAL AREA METROPOLITAN PLANNING 
ORGANIZATION (CAMPO) DA FUNDS - 
RESERVED FOR FUTURE PROGRAMMING.

17626 STPDA C 2188 C 7719 C 7719FRANKLIN

GRANVILLE

HARNETT

JOHNSTON

WAKE

VARIOUS

U-3605 NC 42 BUSINESS CONNECTOR, MILL 
STREET TO NC 42 IN CLAYTON.  TWO-LANE 
FACILITY ON NEW LOCATION.

1620

PLANNING/DESIGN IN PROGRESS

0.9 STPDA 64PE

C 16PE

STPDA 32R

C 8R

STPDA 1200C

C 300C

JOHNSTON NC 42 BUSINESS

CONNECTOR

FEASIBILITY STUDIES
FS-1104B NC 42 TO NC 210.  ADD ADDITIONAL LANES.

SCHEDULED FOR FEASIBILITY STUDY

JOHNSTON I-40

FEDERAL BRIDGE PROJECTS
B-4937 CSX RAILROAD.  REPLACE BRIDGE �NO. 

118 AND BRIDGE NO. 119
10200 FA R 900

FA C 9300

JOHNSTON I-95

B-4555 SOUTHERN RAILWAY.  REPLACE BRIDGE 
NO. 97

3535 635

RIGHT OF WAY IN PROGRESS

FA 2900CJOHNSTON US 70

B-3864 NEUSE RIVER.  REPLACE BRIDGE NO. 40 7020 920

RIGHT OF WAY IN PROGRESS

0.0 FA 6100CJOHNSTON US 70 BUSINESS

B-4556 BLACK CREEK.  REPLACE BRIDGE NO. 74 1826 476

RIGHT OF WAY IN PROGRESS - LET WITH B-4560

FA 1350CJOHNSTON NC 50

B-4557 MCCULLENS BRANCH.  REPLACE BRIDGE 
NO. 113

690 30 NFA 60R

NFA 600C

JOHNSTON SR 1309

OLD FAIRGROUND 
ROAD

B-4558 STONEY FORK CREEK.  REPLACE BRIDGE 
NO. 86

934 106

  

NFA 70R

NFA 52U

NFA 6M

NFA 700C

JOHNSTON SR 1330

RALEIGH ROAD

B-4559 BLACK CREEK.  REPLACE BRIDGE NO. 84 1505 1505

UNDER CONSTRUCTION

JOHNSTON SR 1330

RALEIGH ROAD

B-4562 LITTLE BUFFALO CREEK.  REPLACE 
BRIDGE NO. 216

1376 NFA R 125

NFA M 1

NFA C 1250

JOHNSTON SR 2143

BEULAHTOWN ROAD

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

110
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DIVISION 4

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-4773 LITTLE CREEK.  REPLACE BRIDGE NO. 222 676 100

PART OF BD-5104 PROJECT

NFA R 50

NFA M 1

NFA C 525

JOHNSTON SR 2320

RAINS CROSSROADS 
ROAD

B-4561 SWIFT CREEK.  REPLACE BRIDGE NO. 147 1960 200 NFA 250R

NFA 34U

NFA 26M

NFA 1450C

JOHNSTON SR 1525

CORNWALLIS ROAD

B-4772 MILL BRANCH CREEK.  REPLACE BRIDGE 
NO. 326

940 75 NFA 75R

NFA 40U

NFA 750C

JOHNSTON SR 1525

CORNWALLIS ROAD

B-4560 BLACK CREEK.  REPLACE BRIDGE NO. 102 1285 235

RIGHT OF WAY IN PROGRESS - LET WITH B-4556

NFA 1050CJOHNSTON SR 1331

FEDERAL ROAD

B-4770 HANNAH CREEK.  REPLACE BRIDGE NO. 32 2457 NFA R 220

NFA M 12

NFA C 2225

JOHNSTON SR 1185

JOYNER BRIDGE ROAD

B-4936 MILL CREEK.  REPLACE BRIDGE NO. 41 
MILL CREEK OVERFLOW.  REPLACE 
BRIDGE NO. 39

1372 100

PART OF BD-5104 PROJECT

NFA 115R

NFA 7M

NFA 1150C

JOHNSTON SR 1136

SHAW'S POND ROAD

B-4771 MILL CREEK.  REPLACE BRIDGE NO. 11 2641 NFA R 240

NFA M 1

NFA C 2400

JOHNSTON SR 1200

WILLIFORD ROAD

BICYCLE AND PEDESTRIAN PROJECTS
EB-4993 NEUSE RIVER MULTI-USE TRAIL, WAKE-

JOHNSTON COUNTY LINE TO SMITHFIELD.  
CONSTRUCT MULTI-USE TRAIL.

1878 1878

UNDER CONSTRUCTION

JOHNSTON VARIOUS

EB-5001 SAMS BRANCH GREENWAY IN CLAYTON.  
CONSTRUCT MULTI-USE TRAIL.

600 600

UNDER CONSTRUCTION

JOHNSTON CLAYTON

ENHANCEMENT PROJECTS (LOCAL PROJECTS)
EL-5100 PEDESTRIAN, BICYCLE, AND TRANSIT  

PROJECTS IN THE CAPITAL AREA 
METROPOLITAN PLANNING ORGANIZATION 
(CAMPO).

32656 6485

PLANNING, DESIGN, RIGHT OF WAY AND CONSTRUCTION BY OTHERS - IN PROGRESS.

STPDA 500500 RR500R 500R R 100

C 125125 RR125R 125R R 25

STPDA 45004500 CC4500C 4500C C 837

C 11251125 CC1125C 1125C C 209

FRANKLIN

GRANVILLE

HARNETT

JOHNSTON

WAKE

VARIOUS

HAZARD ELIMINATION PROJECTS
W-5123 US 70, SR 1929 (OAK STREET) TO SR 2305 

(FIRETOWER ROAD).  INSTALL MEDIAN 
BARRIER.

550 550

UNDER CONSTRUCTION

4.5JOHNSTON US 70

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

180
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DIVISION 4

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

HAZARD ELIMINATION PROJECTS
W-5107 US 70, SR 2305 (FIRETOWER ROAD) TO 

EAST OF SR 2310 (DAVIS MILL ROAD-
STEVENS CHAPEL ROAD).  SAFETY 
IMPROVEMENTS.

9574 750 HES 1000R

HES 124M

HES 7700C

JOHNSTON US 70

SI-4803 US 301, NORTH OF SR 2141 (PRINCETON 
ROAD).  RE-GRADE THE CREST VERTICAL 
CURVE.

495 45 SG 450CJOHNSTON US 301

ROADSIDE ENVIRONMENTAL PROJECTS (REST AREA)
K-5001 I-40, RENOVATION OF REST AREA PAIR - 

BUILDINGS AND GROUNDS TO INCLUDE 
ADA COMPLIANT FAMILY RESTROOM AND 
UPGRADE FIXTURES AND FINISHES.

1000 IMPM 1000CJOHNSTON I-40

RURAL PROJECTS
R-3316 SR 1544 (HALIFAX ROAD), SR 1770 (SUNSET 

AVENUE) TO SR 1714 (BETHLEHEM ROAD).  
UPGRADE EXISTING ROADWAY.

10750

PLANNING/DESIGN IN PROGRESS

1.5 STP R 2500

STP 8250C

NASH SR 1544

HALIFAX ROAD

R-2823 ROCKY MOUNT NORTHERN CONNECTOR, 
SR 1604 (HUNTER HILL ROAD) TO US 301 IN 
ROCKY MOUNT.  WIDEN TO MULTI-LANES, 
PART ON NEW LOCATION.

62456 34288

UNDER CONSTRUCTION - GARVEE BOND FUNDING $32.1 MILLION; PAYBACK FY 2008-2019

4.5 STP 505505 RGRG505RG 505RG RG 505 RG 505 RG 505 RG 505

STP 30163016 CGCG3016CG 3016CG CG 3016 CG 3016 CG 3016 CG 3016
NASH NEW ROUTE

URBAN PROJECTS
U-5026 I-95 AT SR 1770 (SUNSET AVENUE). 

CONVERT GRADE SEPARATION TO AN 
INTERCHANGE.

35500 200

PLANNING/DESIGN IN PROGRESS

NHS R 700

NHS 34600C

NASH I-95

U-3330 US 301 BYPASS, NC 43-48 (BENVENUE 
ROAD) TO SR 1836 (MAY DRIVE) IN ROCKY 
MOUNT.  ADD AN ADDITIONAL LANE IN 
EACH DIRECTION.

36899 1941

PLANNING/DESIGN IN PROGRESS

2.3 STP R 3475 R 3475

STP U 1800

STP 8733CC 8734 C 8733

STP M 8

NASH US 301 BYPASS

U-4019 SR 1613 (NORTH WINSTEAD AVENUE), SR 
1770 (SUNSET AVENUE) TO SR 1604 
(HUNTER HILL ROAD) IN ROCKY MOUNT.  
WIDEN TO MULTI-LANES. (COORDINATE 
WITH R-2823).

18520 18520

UNDER CONSTRUCTION

1.7NASH SR 1613

NORTH WINSTEAD

AVENUE

U-3331 SR 1616 (COUNTRY CLUB ROAD), US 64 
BUSINESS TO SR 1541 (JEFFREYS ROAD) IN 
ROCKY MOUNT. WIDEN TO MULTI-LANES.

18033 8533

RIGHT OF WAY AND PLANNING/DESIGN IN PROGRESS

1.4 STP 9500CNASH SR 1616

COUNTRY CLUB ROAD

U-3621 SR 1604 (HUNTER HILL ROAD), SR 1613 
(NORTH WINSTEAD AVENUE) TO NC 43-48 
(BENVENUE ROAD) IN ROCKY MOUNT.  
WIDEN TO MULTI-LANES.

22432 15232

PLANNING/DESIGN IN PROGRESS

2.4 STP R 1800 A

STP 1800C AC 1800 A C 1800 A

NASH SR 1604

HUNTER HILL ROAD

A SR 1604 (HUNTER HILL ROAD), SR 1613 (NORTH WINSTEAD AVENUE) TO SR 1616 (COUNTRY CLUB ROAD)

B SR 1604 (HUNTER HILL ROAD), SR 1616 (COUNTRY CLUB ROAD) TO NC 43-48 (BENVENUE ROAD) -  UNDER CONSTRUCTION

FEDERAL BRIDGE PROJECTS
B-5124 SWIFT CREEK.  REPLACE BRIDGE NO. 141 

AND BRIDGE NO. 151
4871 100 FA 220R

FA 1M

FA 4550C

NASH US 301

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

112
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DIVISION 4

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-5108 SAPONY CREEK.  REPLACE BRIDGE NO. 26 846 100

PART OF BD-5104 PROJECT

NFA 70R

NFA 1M

NFA C 675

NASH SR 1145

OLD SPRING HOPE

ROAD

B-4938 LITTLE SAPONY CREEK.  REPLACE BRIDGE 
NO. 25

965 100

PART OF BD-5104 PROJECT

NFA 80R

NFA 785C

NASH SR 1145

OLD SPRING HOPE 
ROAD

B-4939 BASKET CREEK.  REPLACE BRIDGE NO. 156 1585 100 NFA R 135

NFA C 1350

NASH SR 1433

EXUM ROAD

B-4211 TAR RIVER.  REPLACE BRIDGE NO. 56 3696 496

RIGHT OF WAY IN PROGRESS

0.0 NFA 3200CNASH SR 1544

HALIFAX ROAD

BK-5107 BASKET CREEK.  REPLACE BRIDGE NO. 120 970 970

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

NASH SR 1425

CASTALIA ROAD

B-4588 STONEY CREEK.  REPLACE BRIDGE NO. 1 1645 295

RIGHT OF WAY IN PROGRESS

NFA 1350CNASH SR 1670

ROLLING ACRES 
DRIVE

BICYCLE AND PEDESTRIAN PROJECTS
EB-5104 RAIL TO TRAIL PROJECT IN ROCKY MOUNT.

SCHEDULED FOR FEASIBILITY STUDY

NASH ROCKY MOUNT

CONGESTION MITIGATION PROJECTS
C-5545 WASHINGTON STREET IN NASHVILLE, NC 

58 (FIRST STREET) TO CHURCH 
STREETAND ALSTON STREET, CIRCLE 
DRIVE NORTH TO CIRCLR DRIVE SOUTH.  
CONSTRUCT SIDEWALKS.

181 CMAQ 33PE

C 8PE

CMAQ 112C

C 28C

NASH NASHVILLE

C-5549 NASHVILLE ROAD IN ROCKY MOUNT, 
RALEIGH ROAD, WINSTEAD AVENUE AND 
RALEIGH STREET.  CONSTRUCT 
SIDEWALKS.

533 CMAQ 43PE

C 11PE

CMAQ 383C

C 96C

NASH ROCKY MOUNT

C-5231 TWO DYNAMIC MESSAGE SIGNS ON EAST 
AND WESTBOUND US 64 OUTSIDE ROCKY 
MOUNT.

408 408

UNDER CONSTRUCTION

NASH ROCKY MOUNT

C-5548 BARNES STREET, TARBORO STREET, 
FALLS ROAD, FRANKLIN STREET, LEGETT 
ROAD, COUNTRY CLUB ROAD AND CHURCH 
STREET IN ROCKY MOUNT.  CONSTRUCT 
SIDEWALKS.

469 CMAQ 38PE

C 9PE

CMAQ 338C

C 84C

NASH ROCKY MOUNT

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 4

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

CONGESTION MITIGATION PROJECTS
C-5547 NASHVILLE ROAD AND GRACE STREET IN 

ROCKY MOUNT.  CONSTRUCT SIDEWALKS.
287 CMAQ 23PE

C 6PE

CMAQ 206C

C 52C

NASH ROCKY MOUNT

C-5546 BENVENUE ROAD AT JEFFERYS ROAD, 
BETHLEHEM ROAD AT WEST MOUNT 
DRIVE, CHURCH STREET AT KINGSTON 
ROAD AND CHURCH STREET AT BASSETT 
STREET IN ROCKY MOUNT.  INTERSECTION 
IMPROVEMENTS.

150 CMAQ 16PE

C 4PE

CMAQ 104C

C 26C

NASH ROCKY MOUNT

HAZARD ELIMINATION PROJECTS
W-5334 I-95 NORTHBOUND LANE, SOUTH OF THE 

NASH COUNTY REST AREA ACCELERATION 
RAMP TO THE SR 1524 (RED 
OAK/BATTLEBORO ROAD) OVER-PASS 
BRIDGE.  EXTEND ACCELERATION RAMP 
AND WIDEN SHOULDERS ON EAST SIDE, 
OVERLAY ROADWAY AND RAMP, 
PAVEMENT MARKINGS, RUMBLE STRIPS, 
AND CLEAR ONE IMPROVEMENTS.

1250 1250

UNDER CONSTRUCTION

NASH I-95

W-5108 US 301, NORTH OF SR 1845 (PORTER ROAD) 
TO BURROWS STREET.  SAFETY 
IMPROVEMENTS.

1175 1175

UNDER CONSTRUCTION

6.6NASH US 301

RURAL PROJECTS
R-2554* US 70 GOLDSBORO BYPASS, WEST OF NC 

581 IN WAYNE COUNTY TO EAST OF SR 
1323 (PROMISE LAND ROAD) IN LENOIR 
COUNTY. FOUR LANE DIVIDED FREEWAY 
ON NEW LOCATION.

342381 203261

UNDER CONSTRUCTION - SECTION BA - GARVEE BOND FUNDING $75.4 MILLION; PAYBACK  FY 2008 - FY  2019; PLANNING/DESIGN IN PROGRESS

20.5 NHS 82658265 CGCG BA BA8265CG BA 8265CG BA CG 8265 BA CG 8265 BA CG 8265 BA CG 8265 BA

T 73000C A

LENOIR

WAYNE

US 70

GOLDSBORO BYPASS

A US 70 GOLDSBORO BYPASS, WEST OF NC 581 TO EAST OF SR 1300 (SALEM CHURCH ROAD) -  RIGHT OF WAY IN PROGRESS

BA US 70 GOLDSBORO BYPASS, EAST OF SR 1300 (SALEM CHURCH ROAD) TO EAST OF SR 1556 (WAYNE MEMORIAL DRIVE) -  UNDER CONSTRUCTION

BB US 70 GOLDSBORO BYPASS, EAST OF SR 1556 (WAYNE MEMORIAL DRIVE) TO WEST OF SR 1714 (CREEK ROAD) -  UNDER CONSTRUCTION

C US 70 GOLDSBORO BYPASS, WEST OF SR 1714 (CREEK ROAD) TO EAST OF SR 1323 (PROMISE LAND ROAD) -  UNDER CONSTRUCTION

URBAN PROJECTS
U-3609 US 13 (BERKELEY BOULEVARD), SR 1560 

(ROYAL AVENUE) TO NORTH OF SR 1705 
(HOOD SWAMP ROAD) IN GOLDSBORO.  
WIDEN TO MULTI-LANES.

14703 703

PLANNING/DESIGN IN PROGRESS

3.0 STP 2350C A

STP 4000R B

STP 7650C B

WAYNE US 13

BERKELEY 
BOULEVARD

A US 13 (BERKELEY BOULEVARD), SR 1560 (ROYAL AVENUE) TO SR 1003 (NEW HOPE ROAD) -  RIGHT OF WAY IN PROGRESS

B US 13 (BERKELEY BOULEVARD), SR 1003 (NEW HOPE ROAD) TO NORTH OF SR 1705 (HOOD SWAMP ROAD)

U-4753 SR 1556 (WAYNE MEMORIAL DRIVE), SR 
1003 (NEW HOPE ROAD) TO PROPOSED US 
70 BYPASS IN GOLDSBORO.  WIDEN TO 
MULTI-LANES.

13700

PLANNING/DESIGN IN PROGRESS

0.9 STP 2200RR 2200

STP 9300C

WAYNE SR 1556

WAYNE MEMORIAL

DRIVE

U-5016 GOLDSBORO SIGNAL SYSTEM. 5420 5420

UNDER CONSTRUCTION

WAYNE GOLDSBORO

FEASIBILITY STUDIES
FS-1104A US 117 AT O'BERRY CENTER ROAD.  

CONSTRUCT INTERCHANGE.

SCHEDULED FOR FEASIBILITY STUDY

WAYNE US 117

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 4

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEASIBILITY STUDIES
FS-1004A SR 1709 (CENTRAL HEIGHT ROAD), 

INTERSECTION WITH SR 1560 (ROYAL 
AVENUE) AND US 13 (BERKELEY 
BOULEVARD).  REALIGN INTERSECTION.

SCHEDULED FOR FEASIBILITY STUDY

WAYNE SR 1709

CENTRAL HEIGHT 
ROAD

FEDERAL BRIDGE PROJECTS
B-4838 SCL RAILROAD.  REPLACE BRIDGE NO. 20 5940 FA R 540

FA C 5400

WAYNE US 70 BUSINESS

B-4840 THUNDER SWAMP.  REPLACE BRIDGE NO. 
264

850 NFA R 75

NFA C 775

WAYNE SR 1117

THUNDER SWAMP 
ROAD

B-4942 WEST BEAR CREEK.  REPLACE BRIDGE NO. 
121

850 NFA R 75

NFA C 775

WAYNE SR 1226

PRINCETON ROAD

B-4841 BEAVERDAM CREEK.  REPLACE BRIDGE 
NO. 215

741 60 NFA 60R

NFA 20U

NFA 1M

NFA 600C

WAYNE SR 1227

OAKLAND CHURCH 
ROAD

B-4842 GREAT SWAMP.  REPLACE BRIDGE NO. 45 1431 NFA R 130

NFA M 1

NFA C 1300

WAYNE SR 1353

HOOKS ROAD

B-4672 NAHUNTA SWAMP.  REPLACE BRIDGE NO. 
37

926 926

UNDER CONSTRUCTION

WAYNE SR 1537

OLD SEVEN BRIDGE 
ROAD

B-4940 EXUM MILL BRANCH.  REPLACE BRIDGE 
NO. 25

1625 NFA R 150

NFA C 1475
WAYNE SR 1575

BARTLETT ROAD

B-4844 NORTHEAST CAPE FEAR RIVER.  REPLACE 
BRIDGE NO. 117

2340 360 NFA R 180

NFA C 1800

WAYNE SR 1502

ARTHUR DAVIS ROAD

SR 1958

BENNETTS BRIDGE 
ROAD

B-4839 THOROUGHFARE SWAMP.  REPLACE 
BRIDGE NO. 96

1155 NFA R 105

NFA C 1050

WAYNE SR 1006

CORBETT HILL ROAD

B-4673 WALNUT CREEK.  REPLACE BRIDGE NO. 120 1139 364

RIGHT OF WAY IN PROGRESS

NFA 775CWAYNE SR 1728

LAKE WACKENA ROAD

B-4941 TOWN CREEK.  REPLACE BRIDGE NO. 93 551 NFA R 50

NFA M 1

NFA C 500

WAYNE SR 1009

JORDAN STORE

ROAD

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 4

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

BICYCLE AND PEDESTRIAN PROJECTS
EB-5508 SR 1003 (NEW HOPE ROAD) MULTI USE 

TRAIL IN GOLDSBORO.  CONSTRUCT MULTI-
USE TRAIL.

500 STPEB C 500WAYNE GOLDSBORO

HAZARD ELIMINATION PROJECTS
W-5010 US 70, SR 1234 (EBENEZER CHURCH ROAD-

CAPPS BRIDGE ROAD) AND WEST OF SR 
1234.  SAFETY IMPROVEMENTS.

1680 1680

UNDER CONSTRUCTION

WAYNE US 70

W-5332 US 117, SR 1120 (O'BERRY ROAD).  REMOVE 
SIGNAL AND FLASHER, CONSTRUCT 
MAINLINE DIRECTIONAL CROSSOVER WITH 
MEDIAN U-TURN ON US 117 
APPROXIMATELY 1000 FEET NORTH AND 
SOUTH OF SR 1120.

750 750

UNDER CONSTRUCTION

WAYNE US 117

W-5333 US 117, SR 1135 (COUNTRY CLUB ROAD).  
MODIFY EXISTING CROSSOVER BY 
CONSTRUCTING A MAINLINE DIRECTIONAL 
CROSSOVER WITH MEDIAN U-TURN 
LOCATIONS APPROXIMATELY 1000 FEET 
NORTH AND SOUTH OF SR 1135.

720 720

UNDER CONSTRUCTION

WAYNE US 117

W-5500 SR 1556 (WAYNE MEMORIAL DRIVE), SR 
1622 (WOODSIDE DRIVE) TO SR 1752 
(SAULSTON-PATETOWN ROAD).  SAFETY 
IMPROVEMENTS INCLUDING WIDENING, 
SHOULDERS, SUPERELEVATION 
REVISIONS, OVERLAYING PAVEMENT 
MARKINGS AND SIGNING.

2933 HES 1428R

HES 1505C

WAYNE SR 1556

WAYNE MEMORIAL

DRIVE

PASSENGER RAIL PROJECTS
P-5100 GOLDSBORO UNION STATION - HISTORIC 

1909 TRANSPORTATION FACILITY.   
CONVERT STATION AND VICINITY INTO A 
MULTI-MODAL TRANSPORTATION CENTER.

1000 1000

IN PROGRESS

WAYNE GOLDSBORO

INTERSTATE PROJECTS
I-5330 I-95, NORTH OF SR 1118 (SPRINGFIELD 

SCHOOL ROAD) TO NASH COUNTY LINE.  
PAVEMENT REHABILITATION.

980010.2 IMPM C 9800WILSON I-95

URBAN PROJECTS
U-3470 WILSON NORTHERN LOOP, NC 58 (NASH 

STREET) TO US 301 INTERCHANGE AT SR 
1436 (ROSEBUD CHURCH ROAD).  MULTI-
LANES ON NEW LOCATION.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDIES ONLY

4.5WILSON WILSON NORTHERN

LOOP

FEDERAL BRIDGE PROJECTS
B-5313 TOWN CREEK.  REPLACE BRIDGE NO. 109 1485 NFA R 135

NFA C 1350

WILSON SR 1002

TOWN CREEK ROAD

BK-5108 CREEK.  REPLACE BRIDGE NO. 97 710 710

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

WILSON SR 1002

TOWN CREEK ROAD

B-4679 SWAMP.  REPLACE BRIDGE NO. 66 965 100 NFA 80R

NFA 785C

WILSON SR 1163

DOWNING ROAD

B-4681 LITTLE CONTENTNEA CREEK.  REPLACE 
BRIDGE NO. 119

695 145 NFA 50R

NFA C 500

WILSON SR 1531

EAGLE'S CROSS ROAD

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 4

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-4682 CONTENTNEA CREEK.  REPLACE BRIDGE 

NO. 2
1524 1524

UNDER CONSTRUCTION

WILSON SR 1628

WOODBRIDGE ROAD

B-4328 GREAT SWAMP.  REPLACE BRIDGE NO. 3 974 149

RIGHT OF WAY IN PROGRESS

0.0 NFA 825CWILSON SR 1634

MORNINGSIDE ROAD

B-5126 SWAMP.  REPLACE BRIDGE NO. 65 650 100 NFA 50R

NFA 500C

WILSON SR 1163

DOWNING ROAD

B-4992  SWAMP.  REPLACE BRIDGE NO. 1 1001 1001

UNDER CONSTRUCTION

WILSON SR 1628

WOODBRIDGE ROAD

BICYCLE AND PEDESTRIAN PROJECTS
EB-5507 SR 1184 (TARBORO STREET) IN WILSON, 

FAIRVIEW AVENUE TO VINSON-BYNUM 
SCHOOL.  ADD SIDEWALK.

225 STPEB C 225WILSON WILSON

EB-5511 US 301 (WARD BOULEVARD) IN WILSON, SR 
1515 (LIPSCOMB BOULEVARD) TO NEW 
BERN STREET.  ADD SIDEWALK ON BOTH 
SIDES.

742 STPEB C 742WILSON WILSON

EB-5512 SR 1377 (NASH STREET) IN WILSON, SR 
1192 (HINES ROAD) TO US 301 (WARD 
BOULEVARD).  ADD SIDEWALK ON NORTH 
SIDE.

120 STPEB C 120WILSON WILSON

EB-5509 SR 1326 (CORBETT AVENUE) IN WILSON, SR 
1327 (LONDON CHURCH ROAD) TO 
TOISNOT PARK.  WIDEN SHOULDER ON 

1200 STPEB C 1200WILSON WILSON

HAZARD ELIMINATION PROJECTS
W-5109 US 264, NC 58 TO THE GREENE COUNTY 

LINE.  SAFETY IMPROVEMENTS.
1123 1123

UNDER CONSTRUCTION

8.9WILSON US 264

W-5331 NC 58, SOUTH OF SR 1626 (FAIRFIELD 
DAIRY ROAD) NORTHWARD ONE MILE.  
CONSTRUCT LEFT TURN LANE AT SR 1626, 
OVERLAY WITH FRICTION COURSE, RE-
STRIPE WITH THERMOPLASTIC MARKINGS 
AND INSTALL CENTERLINE PAVEMENT 
MARKINGS.

440 440

UNDER CONSTRUCTION

WILSON NC 58

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 5

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

INTERSTATE PROJECTS
I-3306 I-40, I-85 IN ORANGE COUNTY TO NC 147 

(BUCK DEAN FREEWAY) IN DURHAM 
COUNTY.  ADD ADDITIONAL LANES.

153752 8145220.7 IM 14460C AC 7230 A C 7230 A

NHS 21690C AC 10845 A C 10845 A

DURHAM

ORANGE

I-40

A I-85 TO DURHAM COUNTY LINE

B ORANGE COUNTY LINE TO NC 147 (BUCK DEAN FREEWAY) IN DURHAM -  COMPLETE

I-5334 I-85, SOUTH OF US 15-501 TO NORTH OF US 
70. CLEAN AND RESEAL JOINTS, AND 
REPAIR SPALLS.

30004.6 IMPM C 3000DURHAM I-85

I-5145 I-85, NORTH OF US 70 IN DURHAM COUNTY 
TO NORTH OF NC 56 IN GRANVILLE 
COUNTY. PAVEMENT PRESERVATION.

9000 9000

UNDER CONSTRUCTION

12.9DURHAM

GRANVILLE

I-85

I-5331 I-85, NORTH OF MILE POST 183 TO 
GRANVILLE COUNTY LINE.  CLEAN AND 
RESEAL JOINTS AND REPAIR SPALLS.

2500.7 IMPM C 250DURHAM I-85

I-5378 NC 540, NC 54 TO I-40.  CLEAN AND RESEAL 
JOINTS, AND REPAIR SPALLS.

14751.0 IMPM C 1475DURHAM

WAKE

NC 540

I-5205 INTERSTATE MAINTENANCE  
PRESERVATION FOR DIVISION 5.

13878 IMPM 15421542 CC1542C 1542C C 1542 C 1542 C 1542 C 1542 C 1542DURHAM

GRANVILLE

VANCE

WAKE

WARREN

I-40, I-85, I-440

AND I-540

I-4743* I-85, US 70 TO SR 1632 (RED MILL ROAD), 
EXIT 182.  ADD LANES.

UNFUNDED LOOP PROJECT - THE CROSS SECTION FOR THIS PROJECT WILL BE ESTABLISHED BY MUTUAL AGREEMENT OF THE MPO AND NCDOT THROUGH THE STATE AND FEDERAL 
ENVIRONMENTAL REVIEW PROCESS

6.4DURHAM DURHAM

RURAL PROJECTS
R-2000* I-540/NC 540, NORTHERN WAKE FREEWAY, 

NC 55 WEST OF MORRISVILLE TO US 64 
EAST NEAR KNIGHTDALE.  FREEWAY ON 
NEW LOCATION.

660077 66007729.0DURHAM

WAKE

I-540

NC 540

AA NC 55 WEST OF MORRISVILLE TO RESEARCH TRIANGLE PARK EAST LIMITS -  COMPLETE

AB RESEARCH TRIANGLE PARK EAST LIMITS TO SOUTHWEST OF I-40 -  COMPLETE

AC SOUTHWEST OF I-40 TO I-40 -  COMPLETE

AD TOLL GANTRY BETWEEN NC 55 AND NC 54 -  WORK TO BE ACCOMPLISHED UNDER R-2635 BY NORTH CAROLINA TURNPIKE AUTHORITY

AE ITS DEVICES, I-540 AND NC 54/EMPEROR BOULEVARD -  COMPLETE

AF I-540/I-40 INTERCHANGE IMPROVEMENTS -  IN PROGRESS - OPEN TO TRAFFIC

BA I-40 TO NORTHEAST OF I-40 -  COMPLETE

BB NORTHEAST OF I-40 TO SOUTHWEST OF LUMLEY ROAD -  COMPLETE

BD SOUTHWEST OF LUMLEY ROAD TO NORTHEAST OF LUMLEY ROAD -  COMPLETE

BE NORTHEAST OF LUMLEY ROAD TO NORTHEAST OF US 70 -  COMPLETE

CA NORTHEAST OF US 70 TO SOUTHWEST OF SR 1826 (RAY ROAD) -  COMPLETE

CB SOUTHWEST OF SR 1826 (RAY ROAD) TO EAST OF NC 50 -  COMPLETE

D EAST OF NC 50 TO WEST OF SR 2000 (FALLS OF NEUSE ROAD) -  COMPLETE

EA WEST OF SR 2000 (FALLS OF NEUSE ROAD) TO EAST SR 2013 (GRESHAM LAKE ROAD) -  COMPLETE

EB EAST OF SR 2013 (GRESHAM LAKE ROAD) TO EAST OF US 1 -  COMPLETE

F EAST OF US 1 TO SOUTH OF SR 2215 (BUFFALOE ROAD) -  COMPLETE

G SOUTH OF SR 2215 (BUFFALOE ROAD) TO US 64 EAST NEAR KNIGHTDALE -  COMPLETE

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 5

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

RURAL PROJECTS
R-5164 RESURFACING ON FEDERAL-AID ROUTES. 8293 7993

PART F TO BE LET WITH B-3638

STP 300C FDURHAM

WAKE

VARIOUS

A I-85, ORANGE COUNTY LINE TO SR 1401; NC 147, I-85 TO EXIT 14;   US 15-501 BYPASS, I-85 TO US 15-501 BUSINESS -  UNDER CONSTRUCTION - $8.65 M

B I-40, NC 147 TO EAST OF I-540 -  WORK TO BE ACCOMPLISHED UNDER R-2000AF - $3.75 M .

C US 15-501 BUS. SOUTH,  NC 98  TO US 15-501 BUS.; US 15-501 BUS. NORTH, US 15-501 TO NC 98, US 15-501 BUS., US 15-501 TO SR 1361 AND SR 1127 , GREAT JONES STREET TO MOREHEAD 
AVENUE -  COMPLETE

D NC 147, WEST OF EXIT 14 (SWIFT AVENUE) TO NORTH OF EXIT 7 (T. W. ALEXANDER ROAD) -  UNDER CONSTRUCTION

E US 15-501, SR 2295, SR 1118, US 15-501 BUSINESS SOUTHBOUND AND NORTHBOUND AT SELECTED LOCATIONS ALONG EACH ROUTE -  UNDER CONSTRUCTION

F US 70 BUSINESS (MAIN STREET), NINTH STREET TO BUCHANAN STREET.

URBAN PROJECTS
U-4012 US 15-501, NORTH OF MT. MORIAH ROAD 

TO SOUTH OF GARRETT ROAD IN 
DURHAM.  ADD AN ADDITIONAL NORTH 
AND SOUTHBOUND LANE AND CONSTRUCT 
AN ADDITIONAL RIGHT TURN LANE IN THE 
SOUTHEAST QUADRANT OF INTERCHANGE 
AT I-40 (EXIT 270).

15609 15609

UNDER CONSTRUCTION

0.9DURHAM US 15-501

U-4720* US 70, LYNN ROAD TO THE PROPOSED 
NORTHERN DURHAM PARKWAY IN 
DURHAM. (COORDINATE WITH U-4721).

UNFUNDED LOOP PROJECT - THE CROSS SECTION FOR THIS PROJECT WILL BE ESTABLISHED BY MUTUAL AGREEMENT OF THE MPO AND NCDOT THROUGH THE STATE AND FEDERAL 
ENVIRONMENTAL REVIEW PROCESS

7.8DURHAM US 70

U-4722* US 501 (ROXBORO ROAD), US 501 BYPASS 
(DUKE STREET) TO SR 1640 (GOODWIN 
ROAD) IN DURHAM.

UNFUNDED LOOP PROJECT - THE CROSS SECTION FOR THIS PROJECT WILL BE ESTABLISHED BY MUTUAL AGREEMENT OF THE MPO AND NCDOT THROUGH THE STATE AND FEDERAL 
ENVIRONMENTAL REVIEW PROCESS

4.4DURHAM US 501

(ROXBORO ROAD)

U-5324 NC 54, I-40 TO NC 55 IN DURHAM. WIDEN TO 
MULTILANES  WITH TRANSIT 
ACCOMMODATIONS, BIKE LANES, AND 
SIDEWALKS.

1169205.2 STP 7500RR 7500

STP 16160UU 16160

STP 69600C

DURHAM NC 54

U-3308 NC 55 (ALSTON AVENUE), NC 147 (I. L. 
"BUCK" DEAN FREEWAY) TO US 70 
BUSINESS-NC 98 (HOLLOWAY STREET) IN 
DURHAM. WIDEN TO FOUR LANE DIVIDED 
FACILITY AND REPLACE NORFOLK-
SOUTHERN RAILROAD BRIDGES.

31024 25961.0 STP 800R

STP 28M

STP 13800C C 13800

DURHAM NC 55

(ALSTON AVENUE)

U-4009 SR 1126 (SERVICE ROAD) PARALLEL TO US 
15-501 IN DURHAM.  RELOCATE EXISTING 
SERVICE ROAD.

5683 5683

UNDER CONSTRUCTION

0.3DURHAM SR 1126

U-3804 SR 1321 (HILLANDALE ROAD), I-85 TO SR 
1407 (CARVER STREET) IN DURHAM.  WIDEN 
TO MULTI-LANES.

11941 11941

UNDER CONSTRUCTION

0.7DURHAM SR 1321

(HILLANDALE ROAD)

U-4011 SR 1959 (SOUTH MIAMI BOULEVARD), 
SOUTH OF SR 2112 (METHODIST STREET) 
TO NORTH OF SR 1960 (BETHESDA 
AVENUE) IN DURHAM.  WIDEN TO FIVE 
LANES TO PROVIDE CENTER TURN LANE.

9323 9323

UNDER CONSTRUCTION

0.7DURHAM SR 1959

(SOUTH MIAMI 
BOULEVARD)

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 5

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

URBAN PROJECTS
U-3309 SR 2028 (T.W. ALEXANDER DRIVE), SR 1121 

(CORNWALLIS ROAD) TO SR 1959 (MIAMI 
BOULEVARD) IN RESEARCH TRIANGLE 
PARK. WIDEN TO A FOUR LANE DIVIDED 
FACILITY.

14393 143931.7DURHAM SR 2028

(T.W. ALEXANDER 
DRIVE)

A SR 2028 (T.W. ALEXANDER DRIVE), SR 1121 (CORNWALLIS ROAD) TO EAST OF NC 147 -  UNDER CONSTRUCTION

B SR 2028 (T.W. ALEXANDER DRIVE), EAST OF NC 147 TO SR 1959 (MIAMI BOULEVARD) -  COMPLETE

U-4763 NEW ROUTE - TRIANGLE 
PARKWAY/TRIANGLE EXPRESSWAY, 
MCCRIMMON PARKWAY TO I-40 IN 
RESEARCH TRIANGLE PARK AND 
MORRISVILLE.  MULTI-LANE FACILITY ON 
NEW LOCATION.

177163 1771634.7DURHAM

WAKE

NEW ROUTE

A NEW ROUTE - TRIANGLE PARKWAY, MCCRIMMON PARKWAY TO NC 540 - 1.2 MILES -  SCHEDULED FOR REPRIORITIZATION

B NEW ROUTE - TRIANGLE PARKWAY/TRIANGLE EXPRESSWAY, TRIANGLE PARKWAY/TRIANGLE EXPRESSWAY, NC 540 TO I-40 - 3.5 MILES -  UNDER CONSTRUCTION - NORTH CAROLINA TURNPIKE 
AUTHORITY PROJECT

U-0071* EAST END CONNECTOR, NC 147 (BUCK 
DEAN FREEWAY) TO NORTH OF NC 98 IN 
DURHAM.  MULTI-LANE DIVIDED, PART ON 
NEW LOCATION.

179839 9056

PLANNING/DESIGN IN PROGRESS

3.2 T 21950R21950R

T 3000U3000U

T 1883M

T 29750C 29750C C 29750 C 29750

DURHAM NEW ROUTE

U-4721* NORTHERN DURHAM PARKWAY, I-540 IN 
RALEIGH/WAKE COUNTY TO ROXBORO 
ROAD IN DURHAM/DURHAM COUNTY. 
(COORDINATE  WITH U-4720).

UNFUNDED LOOP PROJECT - THE CROSS SECTION FOR THIS PROJECT WILL BE ESTABLISHED BY MUTUAL AGREEMENT OF THE MPO AND NCDOT THROUGH THE STATE AND FEDERAL 
ENVIRONMENTAL REVIEW PROCESS

18.8DURHAM

WAKE

NEW ROUTE

U-4704 CHAPEL HILL-CARRBORO COMPUTERIZED 
TRAFFIC SIGNAL SYSTEM.

5450 5450

UNDER CONSTRUCTION

DURHAM

ORANGE

VARIOUS

U-4727 DURHAM-CHAPEL HILL-CARRBORO URBAN 
AREA PLANNING (DCHC) ALLOCATION AND 
UNIFIED WORK PROGRAM.

12375 7081

IN PROGRESS

STPDA 7201150 PEPE1624PE 742PE

L 180287 PEPE406PE 185PE

CHATHAM

DURHAM

ORANGE

VARIOUS

U-5023 DURHAM-CHAPEL HILL-CARRBORO (DCHC) 
DA FUNDS - RESERVED FOR FUTURE 
PROGRAMMING.

20898

FUNDS SHOWN IN FY 12 RESERVED FOR PROGRAMMING ON SR-5001C

STPDA 201C 187C C 4102 C 4102 C 4102 C 4102 C 4102CHATHAM

DURHAM

ORANGE

VARIOUS

U-5119 BUS RAPID TRANSIT OPERATIONAL 
IMPROVEMENTS IN CHAPEL HILL.

625 60

PLANNING, DESIGN, RIGHT OF WAY AND CONSTRUCTION BY TOWN OF CHAPEL HILL - IN PROGRESS

STPDA 452C

C 113C

DURHAM

ORANGE

VARIOUS

EB-4707 SR 2220 (OLD CHAPEL HILL ROAD)-SR 1838 
(OLD DURHAM ROAD), SR 1116 (GARRETT 
ROAD) IN DURHAM COUNTY TO US 15-501 
IN ORANGE COUNTY.  BICYCLE 
IMPROVEMENTS.

5450 1450

DIVISION DESIGN/LET - RIGHT OF WAY IN PROGRESS

2.7 STPDA 3200C

C 800C

DURHAM

ORANGE

DURHAM

CHAPEL HILL

FEASIBILITY STUDIES
FS-1008B NC 751, US 64 IN CHATHAM COUNTY TO 

NORTH OF SR 1118 (FAYETTEVILLE ROAD) 
IN DURHAM, DURHAM COUNTY.  WIDEN TO 
MULTILANES WITH BICYCLE LANES.

SCHEDULED FOR FEASIBILITY STUDY

CHATHAM

DURHAM

NC 751

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 5

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-3638 CAMPUS DRIVE. REPLACE BRIDGE NO. 316 1680 380

RIGHT OF WAY IN PROGRESS - TO BE LET WITH R-5164F

0.0 FA 1300CDURHAM US 70 BUSINESS

B-3450 NEW HOPE CREEK.  REPLACE BRIDGE NO. 
217,   SANDY CREEK.  REPLACE BRIDGE 
NO. 122.

4986 4986

UNDER CONSTRUCTION

0.0DURHAM SR 1116

B-4943 DIAL  CREEK (LAKE MICHIE). REPLACE 
BRIDGE NO. 20

477 NFA R 40

NFA U 52

NFA C 385

DURHAM SR 1616

B-5512 LICK CREEK.  REPLACE BRIDGE NO. 89 1150 NFA R 100

NFA C 1050

DURHAM SR 1902

BD-5105 DIVISION 5 PURCHASE ORDER CONTRACT 
BRIDGE REPLACEMENT PROJECTS AT 
SELECTED LOCATIONS.

29051 1051

IN PROGRESS - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

NFA 200200 RR200R 200R R 300 R 400 R 400 R 400 R 500

NFA 18001800 CC1800C 1800C C 2700 C 3600 C 3600 C 3600 C 4500

DURHAM

FRANKLIN

GRANVILLE

PERSON

VANCE

WAKE

WARREN

VARIOUS

BF-5305 SCREEN AND EVALUATE POTENTIAL 
FEDERAL FUNDED BRIDGE PROJECTS 
DIVISION 5.

200 20 NFA 2020 PEPE20PE 20PE PE 20 PE 20 PE 20 PE 20 PE 20DURHAM

FRANKLIN

GRANVILLE

PERSON

VANCE

WAKE

WARREN

VARIOUS

BL-5505 BRIDGE IMPROVEMENTS IN DIVISION 5. 100 S 100PEDURHAM

FRANKLIN

GRANVILLE

PERSON

VANCE

WAKE

WARREN

VARIOUS

BS-5405 SCREEN AND EVALUATE POTENTIAL 
STATE FUNDED BRIDGE PROJECTS 
DIVISION 5.

200 20 S 2020 PEPE20PE 20PE PE 20 PE 20 PE 20 PE 20 PE 20DURHAM

FRANKLIN

GRANVILLE

PERSON

VANCE

WAKE

WARREN

VARIOUS

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 5

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

MITIGATION PROJECTS
EE-4905 ECOSYSTEM ENHANCEMENT PROGRAM 

FOR DIVISION 5 PROJECT MITIGATION.
5167 5167

IN PROGRESS

DURHAM

FRANKLIN

GRANVILLE

PERSON

VANCE

WAKE

WARREN

VARIOUS

BICYCLE AND PEDESTRIAN PROJECTS
EB-5514 NC 751 / SR 1183-2220 / NON-SYSTEM 

(UNIVERSITY DRIVE), SR 1116 (GARRETT 
ROAD) TO SR 1158 (CORNWALLIS ROAD). 
ADD BICYCLE LANES AND PEDESTRIAN 
IMPROVEMENTS.

10253.1 STPEB 1025CDURHAM DURHAM

CONGESTION MITIGATION PROJECTS
C-5104 PURCHASE TWO (2) HYBRID ELECTRIC 

BUSES AND PROVIDE PORTION OF 
OPERATING EXPENSE FOR THREE YEARS.

2100 2100

IN PROGRESS

DURHAM

ORANGE

CHAPEL HILL

C-5103 PURCHASE TWO (2) HYBRID ELECTRIC 
BUSES AND PROVIDE PORTION OF 
OPERATING ASSISTANCE FOR TWO YEARS.

1686 1686

IN PROGRESS

DURHAM DURHAM

C-4929 BICYCLE PARKING PROGRAM.  INSTALL 
BIKE RACKS AT VARIOUS LOCATIONS.

48 48

IN PROGRESS

DURHAM DURHAM

C-4928 MORREENE ROAD, NEAL ROAD TO ERWIN 
ROAD.  CONSTRUCT BIKE LANES AND 
SIDEWALKS.

2115

PLANNING, DESIGN, RIGHT OF WAY AND CONSTRUCTION BY CITY OF DURHAM - IN PROGRESS

STPDA 100PE

C 25PE

CMAQ 444C

STPDA 1148C

C 398C

DURHAM DURHAM

C-4702 TEN (10) - REPLACEMENT BUSES. 3000 3000

IN PROGRESS - FUNDS FLEXED TO FEDERAL TRANSIT ADMINISTRATION

DURHAM DURHAM

C-5175 DURHAM AREA TRANSIT AUTHORITY 
(DATA) OPERATING ASSISTANCE FOR NEW 
FIXED ROUTE.

FUNDS FLEXED TO PUBLIC TRANSPORTATION PROGRAM TO-5130B

DURHAM DURHAM

C-5180 DURHAM AREA TRANSIT AUTHORITY 
(DATA), REPLACEMENT OF FIVE HYBRID 
CUTAWAYS (LIGHT TRANSIT VEHICLES).

FUNDS FLEXED TO PUBLIC TRANSPORTATION PROGRAM TO-5130B

DURHAM DURHAM

C-5182 HOPE VALLEY ROAD, CONSTRUCT 
SIDEWALKS AND BIKE LANES BETWEEN 
MLK, JR. PARKWAY AND US 15-501 
BUSINESS.

1386 CMAQ 107R

C 27R

CMAQ 1002C

C 250C

DURHAM DURHAM

C-5183 CONSTRUCT SIDEWALKS. 2226 CMAQ 1003C B

C 251C B

CMAQ 778C A

C 194C A

DURHAM DURHAM

A CAMERON BOULEVARD, ERWIN ROAD AND DUKE UNIVERSITY ROAD

B ALSTON AVENUE, CARPENTER FLETCHER ROAD TO SEDWICK ROAD

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 5

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

CONGESTION MITIGATION PROJECTS
C-5230 TRAFFIC SIGNAL CONTROLLER UPGRADE. 480 480

PLANNING, DESIGN, AND CONSTRUCTION BY CITY OF DURHAM - IN PROGRESS

DURHAM DURHAM

C-5178 CAMPUS WALK AVENUE, MORREENE ROAD 
TO LASALLE STREET AND LASALLE 
STREET, KANGAROO DRIVE TO ERWIN 
ROAD.  CONSTRUCT SIDEWALKS.

336 CMAQ 269C

C 67C
DURHAM DURHAM

C-4924 TRIANGLE J COUNCIL OF GOVERNMENTS 
(COG).  DEVELOP A FLEXIBLE WORK 
SCHEDULE FOR EMPLOYEES AND  
ORGANIZATIONS IN TRIANGLE OZONE NON-
ATTAINMENT AREA FOR THREE YEARS.

8201 300

IN PROGRESS BY TRIANGLE J COUNCIL OF GOVERNMENTS

CMAQ 482481 NN A A 572N A N 620 A N 640 A

C 430423 NN A A 496N A N 579 A N 603 A

CMAQ 385383 NN B B 458N B

C 430423 NN B B 496N B

DURHAM

ORANGE

WAKE

TRIANGLE J

COUNCIL OF

GOVERNMENTS

A DEVELOP FLEXIBLE WORK SCHEDULES FOR EMPLOYEES IN CAPITAL AREA MPO (CAMPO) -  IN PROGRESS

B DEVELOP FLEXIBLE WORK SCHEDULES FOR EMPLOYEES IN DURHAM-CHAPEL HILL-CARRBORO (DCHC) -  IN PROGRESS

C-5173 EXPANDED EXPRESS BUS SERVICE, HOLLY 
SPRINGS TO DOWNTOWN RALEIGH VIA 
APEX AND CARY.  OPERATING 
ASSISTANCE TO EXTEND CURRENT ROUTE 
BETWEEN APEX AND DOWNTOWN RALEIGH 
AND CONSTRUCT TWO NEW PARK AND 
RIDE LOTS.

FUNDS FLEXED TO PUBLIC TRANSPORTATION PROGRAM TD-4941B (PARK/RIDE) AND TO-5131 (OPERATIONS)

DURHAM

ORANGE

WAKE

TRIANGLE TRANSIT

AUTHORITY

ENHANCEMENT PROJECTS (LOCAL PROJECTS)
U-4724 SR 1158 (CORNWALLIS ROAD), SOUTH 

ROXBORO ROAD TO UNIVERSITY DRIVE IN 
DURHAM.  BIKE AND PEDESTRIAN 
FEATURES.

2395

PLANNING, DESIGN, RIGHT OF WAY AND CONSTRUCTION BY CITY OF DURHAM

STPDA 255PE

C 64PE

STPDA 1661C

C 415C

DURHAM SR 1158

(CORNWALLIS ROAD)

U-4726 DCHC URBAN AREA BICYCLE AND 
PEDESTRIAN ALLOCATION.

10265 4522

PLANNING, DESIGN, RIGHT OF WAY AND CONSTRUCTION BY OTHERS - IN PROGRESS

STPDA 1705817 CC2073C

C 426204 CC518C

CHATHAM

DURHAM

ORANGE

VARIOUS

EL-2921E AMERICAN TOBACCO RAIL TRAIL.  NC 54 
TO CHATHAM COUNTY LINE.  CONSTRUCT 
A MULTI-PURPOSE TRAIL.

7805 7805

PARTS A-D COMPLETE; PART E UNDER CONSTRUCTION BY CITY OF DURHAM

DURHAM DURHAM

HAZARD ELIMINATION PROJECTS
W-5110 NC 55 (ALSTON AVENUE) AT LAWSON 

STREET IN DURHAM. CONSTRUCT LEFT 
TURN LANES ON NC 55.

975 500

RIGHT OF WAY IN PROGRESS

0.2 HES 475CDURHAM NC 55

W-5205 DIVISION 5 RUMBLE STRIPS, GUARDRAIL, 
SAFETY AND LIGHTING IMPROVEMENTS AT 
SELECTED LOCATIONS.

330 180

DIVISION PURCHASE ORDER CONTRACT (DPOC) - IN PROGRESS

HES 50R

HES 100C

DURHAM

FRANKLIN

GRANVILLE

PERSON

VANCE

WAKE

WARREN

VARIOUS

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 5

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

PASSENGER RAIL PROJECTS
P-4405 PRIVATE CROSSING SAFETY INITIATIVE TO 

CLOSE OR ENHANCE PROTECTION AT 
RAILROAD CROSSINGS BETWEEN RALEIGH 
AND CHARLOTTE.

24440 4923

IN PROGRESS

STHSR 100700 PEPE934PE 64PE

O 200PE500PE

STHSR 7502500 RR 712R R 474

STHSR 3000C 3000C C 3000 C 941

O 881C 881C C 880

ALAMANCE

CABARRUS

DAVIDSON

DURHAM

GUILFORD

MECKLENBURG

ROWAN

WAKE

VARIOUS

P-2908 CAPITAL AND OPERATIONS COST OF 
TRAIN 79/80  BETWEEN CHARLOTTE AND 
ROCKY MOUNT.

47795 38195

IN PROGRESS  

0.0 S(5) 24002400 OO2400O 2400OALAMANCE

CABARRUS

DURHAM

EDGECOMBE

GUILFORD

JOHNSTON

MECKLENBURG

NASH

ROWAN

WAKE

WILSON

AMTRAK

EL-4999 BICYCLE AND PEDESTRIAN TRAILS IN 
DURHAM AND DURHAM COUNTY.  
ACQUISITION OF RAIL CORRIDORS AND 
CONSTRUCTION.

2504 2504

IN PROGRESS - RAIL DIVISION PROJECT

DURHAM DURHAM

P-2918 TRAIN 73/74 OPERATIONS BETWEEN 
CHARLOTTE AND RALEIGH, EQUIPMENT 
AND CAPITAL YARD MAINTENANCE 
FACILITY.

214284 122589

IN PROGRESS

0.0 S(5) 26002600 OO2600O 2600O O 2600 O 2600 O 2600 O 2600 O 2600

T2001 40004000 OO4000O 4000O O 4000 O 4000 O 4000 O 4000 O 4000

STHSR 1313C A

STHSR 1205C E

STHSR 855PE F1259PE F

STHSR 83278000 CC F F

STHSR 2890C G5780C G

STHSR 1238C H

STHSR 100PE I

STHSR 664C I664C I

ALAMANCE

CABARRUS

DURHAM

GUILFORD

MECKLENBURG

ROWAN

WAKE

PIEDMONT CORRIDOR

A EQUIPMENT REBUILD - 2 F59PHI LOCOMOTIVES -  IN PROGRESS

B PURCHASE 2 USED LOCOMOTIVES -  ACQUIRED

C EQUIPMENT REHAB - 3 LOCOMOTIVES -  IN PROGRESS

D EQUIPMENT REHAB - 3 PASSENGER CARS -  COMPLETE

E PASSENGER TRAIN SECURITY SYSTEM, CCTVDATA NETWORK AND GENERATORS -  IN PROGRESS

F CRISP CHARLOTTE MAINTENANCE FACILITY TRACK EXTENSION AND SHOP BUILDING -  IN PROGRESS

G EQUIPMENT - PURCHASE 4 USED PASSENGER CARS AND REHAB 7 -  IN PROGRESS

H CAPITAL YARD PHASE 1 IMPROVEMENTS - EXTEND TRACKS 1 AND 2, MAJOR WORK TRACK 3 -  IN PROGRESS

I EQUIP 9 STATIONS AND PLATFORMS WITH ADA/FRA PIDS -  IN PROGRESS

U-4716 SR 1978 (HOPSON ROAD), SR 1980 (CHURCH 
STREET), AND NORFOLK SOUTHERN 
RAILROAD-NORTH CAROLINA RAILROAD IN 
DURHAM AND MORRISVILLE, SOUTH OF I-
40 TO NORTH OF MCCRIMMON PARKWAY.  
CONSTRUCT A GRADE SEPARATION AT 
HOPSON ROAD, EXTEND CHURCH STREET 
TO HOPSON ROAD, CLOSE CHURCH 
STREET CROSSING 734 748M OF THE 
NORFOLK SOUTHERN-NORTH CAROLINA 
RAILROAD, CONSTRUCT SECOND TRACK, 
AND WIDEN HOPSON ROAD FROM EAST OF 
SR 1999 (DAVIS DRIVE) TO NC 54.

27174 1478

PLANNING/DESIGN IN PROGRESS

STHSR 353PE A

STHSR 146R A

STHSR 5000930 CC A A 2000C A

O 3000586 CC A A 1000C A

STHSR 161PE C

STHSR 50001000 CC C C 2234C C

O 1126R D

O 3160C D

DURHAM

WAKE

VARIOUS

PIEDMONT CORRIDOR

A CONSTRUCT RAILROAD GRADE SEPARATION AT SR 1978 (HOPSON ROAD) AND SHIFT RAIL LINE - INCLUDES U-4716B

B REALIGN SR 1980 (CHURCH STREET) AND CLOSE CROSSING 734 748M OF THE NORFOLK SOUTHERN-NORTH CAROLINA RAILROAD -  INCLUDED IN U-4716A

C CLEGG TO NELSON. CONSTRUCT PASSING SIDING -  TO BE LET WITH U-4716A/B

D SR 1978 (HOPSON ROAD), EAST OF SR 1999 (DAVIS DRIVE) TO NC 54, WIDEN TO MULTILANES

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 5

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

RURAL PROJECTS
R-2814 US 401, NORTH OF SR 2044 (LIGON MILL 

ROAD) TO NC 39 IN LOUISBURG.  WIDEN TO 
MULTI-LANES, SOME NEW LOCATION.

177551 77050

PLANNING/DESIGN IN PROGRESS -  SECTION B, GARVEE BOND FUNDING $15.8 MILLION FOR RIGHT OF WAY - PAYBACK FY 2009 - FY 2020 AND GARVEE BOND FUNDING $26.25 MILLION 
FOR CONSTRUCTION - PAYBACK FY 2011 - FY 2022

18.5 STP 20492049 RGRG B B2049RG B 2049RG B RG 2049 B RG 2049 B RG 2049 B RG 2049 B RG 2049 B

STP 28782878 CGCG B B2878CG B 2878CG B 5756CG BCG 2878 B CG 2878 B CG 2878 B CG 2878 B CG 2878 B

STP 2785R C

STP 880U C

STP M 252 C

STP C 7100 C C 7100 C C 7100 C

STP 2915R D

STP 1270U D

STP 21000C D

FRANKLIN

WAKE

US 401

A US 401, SR 2044 (LIGON MILL ROAD) TO NORTH OF SR 2225 (LOUISBURY ROAD) -  UNDER CONSTRUCTION

B US 401, ROLESVILLE BYPASS, NORTH OF SR 2225 (LOUISBURY ROAD) TO NC 96 ON NEW LOCATION -  UNDER CONSTRUCTION

C US 401, NC 96 TO SR 1103 (FLAT ROCK CHURCH ROAD/CLIFTON POND ROAD)

D US 401, SR 1103 (FLAT ROCK CHURCH ROAD/CLIFTON POND ROAD) TO SR 1700 (FOX PARK ROAD) SOUTH OF LOUISBURG

E US 401, SR 1700 (FOX PARK ROAD) SOUTH OF LOUISBURG TO NC 39 IN LOUISBURG -  COMPLETE

URBAN PROJECTS
U-4735 CAPITAL AREA METROPOLITAN PLANNING 

ORGANIZATION (CAMPO) DA FUNDS - 
RESERVED FOR FUTURE PROGRAMMING.

17626 STPDA C 2188 C 7719 C 7719FRANKLIN

GRANVILLE

HARNETT

JOHNSTON

WAKE

VARIOUS

U-4850 CAPITAL AREA METROPOLITAN PLANNING 
ORGANIZATION (CAMPO) PLANNING (PL) 
SUPPLEMENT.

13784 3284

FORMERLY U-9999B - IN PROGRESS

STPDA 12001200 PEPE1200PE 1200PE PE 1200 PE 1200 PE 1200

L 300300 PEPE300PE 300PE PE 300 PE 300 PE 300

FRANKLIN

GRANVILLE

HARNETT

JOHNSTON

WAKE

VARIOUS

U-5118 OPERATIONAL IMPROVEMENTS FOR 
SAFETY AND CONGESTION MITIGATION.

23009 2094

PLANNING, DESIGN, RIGHT OF WAY AND CONSTRUCTION BY OTHERS - IN PROGRESS.

STPDA 500500 RR100R 500R R 100

C 100100 RR20R 100R R 25

STPDA 45004500 CC808C 4500C C 788

O 11251125 CC202C 1125C C 197

FRANKLIN

GRANVILLE

HARNETT

JOHNSTON

WAKE

VARIOUS

FEDERAL BRIDGE PROJECTS
B-4513 PRONG CYPRESS CREEK.  REPLACE 

BRIDGE NO. 73
1013 100

  

NFA 30R

NFA 7U

NFA 1M

NFA 875C

FRANKLIN SR 1002

B-4514 TAR RIVER.  REPLACE BRIDGE NO. 36 2165 465

RIGHT OF WAY IN PROGRESS

NFA 1700CFRANKLIN SR 1003

B-5325 CEDAR CREEK.  REPLACE BRIDGE NO. 12 1983 NFA 180R

NFA 3M

NFA 1800C

FRANKLIN SR 1116

B-5324 TRIBUTARY OF HORSE CREEK.  REPLACE 
BRIDGE NO. 3

617 NFA R 55

NFA M 12

NFA C 550

FRANKLIN SR 1147

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 5

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-4748 HORSE CREEK.  REPLACE BRIDGE NO. 2 715 60 NFA 50R

NFA 5M

NFA 600C

FRANKLIN SR 1147

B-4749 MIDDLE CREEK.  REPLACE BRIDGE NO. 27 1820 120 NFA 80R

NFA 41U

NFA 4M

NFA C 1575

FRANKLIN SR 1200

B-5328 SANDY CREEK.  REPLACE BRIDGE NO. 129 553 NFA R 50

NFA M 3

NFA C 500

FRANKLIN SR 1406

B-5330 DEVIL CRADLE CREEK.  REPLACE BRIDGE 
NO. 107

1488 NFA R 135

NFA M 3

NFA C 1350

FRANKLIN SR 1413

B-4516 SANDY CREEK.  REPLACE BRIDGE NO. 52 2278 75 NFA R 200

NFA M 3

NFA C 2000

FRANKLIN SR 1433

B-5218 SANDY CREEK.  REPLACE BRIDGE NO. 61 1390 1390

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

FRANKLIN SR 1451

B-5210 SYCAMORE CREEK.  REPLACE BRIDGE NO. 
76

600 600

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

FRANKLIN SR 1600

B-5329 SYCAMORE CREEK AND TRIBUTARY OF 
TAR RIVER.  REPLACE BRIDGE NO. 75 AND 
BRIDGE NO. 76

PART OF BD-5105 PROJECT

FRANKLIN SR 1600

B-4750 NORRIS CREEK.  REPLACE BRIDGE NO. 90 1404 80 NFA R 120

NFA M 4

NFA C 1200

FRANKLIN SR 1719

BICYCLE AND PEDESTRIAN PROJECTS
EB-5128 PROPOSED MULTIPURPOSE TRAIL IN 

VICINITY OF SOUTHEAST HIGH-SPEED RAIL 
CORRIDOR, FROM RALEIGH TO VIRGINIA 
STATE LINE.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY

55.4FRANKLIN

VANCE

WAKE

WARREN

CSX S-LINE

CONGESTION MITIGATION PROJECTS
C-5527 SR 1229 (SOUTH MAIN STREET), EXISTING 

SIDEWALK TO NC 56 WEST.  CONSTRUCT 
SIDEWALK.

632 CMAQ 29PE

C 7PE

CMAQ 477C

C 119C

FRANKLIN LOUISBURG

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 5

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

ENHANCEMENT PROJECTS (LOCAL PROJECTS)
EL-5100 PEDESTRIAN, BICYCLE, AND TRANSIT  

PROJECTS IN THE CAPITAL AREA 
METROPOLITAN PLANNING ORGANIZATION 
(CAMPO).

32656 6485

PLANNING, DESIGN, RIGHT OF WAY AND CONSTRUCTION BY OTHERS - IN PROGRESS.

STPDA 500500 RR500R 500R R 100

C 125125 RR125R 125R R 25

STPDA 45004500 CC4500C 4500C C 837

C 11251125 CC1125C 1125C C 209

FRANKLIN

GRANVILLE

HARNETT

JOHNSTON

WAKE

VARIOUS

HAZARD ELIMINATION PROJECTS
W-5317 US 1, SR 1135 (WALL ROAD) IN FRANKLIN 

COUNTY TO US 1 BUSINESS IN VANCE 
COUNTY. INSTALL MEDIAN BARRIER.

182520.2 HES 1825CFRANKLIN

VANCE

US 1

W-5112 NC 96, US 1 TO GRANVILLE COUNTY LINE.  
INSTALL PAVED SHOULDERS, RESURFACE, 
AND INSTALL THERMOPLASTIC MARKINGS 
AND RAISED REFLECTORS.

1920 1920

UNDER CONSTRUCTION

5.0FRANKLIN NC 96

INTERSTATE PROJECTS
I-5377 I-85, NORTH OF NC 56 TO VANCE COUNTY 

LINE.  CLEAN AND RESEAL JOINTS, AND 
REPAIR SPALLS.

535016.4 IMPM C 5350GRANVILLE I-85

I-5332 I-85, NORTH OF DURHAM COUNTY LINE TO 
NORTH OF US 15. CLEAN AND RESEAL 
JOINTS, AND REPAIR SPALLS.

2500.8 IMPM C 250GRANVILLE I-85

RURAL PROJECTS
R-2585* US 158, SR 1159 (THEE HESTER ROAD) 

WEST OF ROXBORO TO OXFORD OUTER 
LOOP.  WIDEN TO MULTI-LANES WITH 
BYPASS OF ROXBORO ON NEW LOCATION.

146100

UNFUNDED INTRASTATE PROJECT

27.0 T 23500R

T 122600C

GRANVILLE

PERSON

US 158

R-2257* US 158 BYPASS, OXFORD OUTER LOOP, US 
158 BUSINESS WEST OF OXFORD TO US 
158 BUSINESS EAST OF OXFORD. WIDEN 
TO MULTI-LANES.

22355 275

UNFUNDED INTRASTATE PROJECT

4.5 T 80R

T 22000C

GRANVILLE US 158

R-4905 SR 1004 (OLD OXFORD ROAD), CONSTRUCT 
TURN LANES ON SR 1004 AND ACCESS 
ROAD TO INDUSTRIAL SITE.

475 475

UNDER CONSTRUCTION - DIVISION PURCHASE ORDER CONTRACT (DPOC)

GRANVILLE SR 1004

OLD OXFORD

ROAD

FEDERAL BRIDGE PROJECTS
B-3841 TAR RIVER.  REPLACE BRIDGE NO. 83 1375 150

  

0.0 FA 72R

FA 3M

FA 1150C

GRANVILLE SR 1138

B-5320 TAR RIVER. REPLACE BRIDGE NO. 96 3278 NFA R 300

NFA M 3

NFA C 2975

GRANVILLE SR 1139

B-4944 KNAPP REEDS CREEK.  REPLACE BRIDGE 
NO. 225

610 50 NFA 50R

NFA 10M

NFA 500C

GRANVILLE SR 1140

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

198



128

DIVISION 5

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-4522 TAR RIVER.  REPLACE BRIDGE NO. 102 1880 330

RIGHT OF WAY IN PROGRESS

NFA 1550CGRANVILLE SR 1150

B-5166 GRASSY CREEK.  REPLACE BRIDGE NO. 138 1733 NFA R 150

NFA M 8

NFA C 1575

GRANVILLE SR 1300

B-5157 FOX CREEK.  REPLACE BRIDGE NO. 178 1152 NFA 100R

NFA 2M

NFA C 1050

GRANVILLE SR 1304

B-5171 CROOKED FORK CREEK.  REPLACE 
BRIDGE NO. 125

825 NFA 75R

NFA C 750

GRANVILLE SR 1400

B-5219 GRASSY CREEK.  REPLACE BRIDGE NO. 139 669 669

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

GRANVILLE SR 1413

B-5151 LITTLE GRASSY CREEK.  REPLACE BRIDGE 
NO. 215

884 NFA 80R

NFA 4M

NFA 800C

GRANVILLE SR 1432

B-5323 JOHNSTON CREEK.  REPLACE BRIDGE NO. 
143

2613 NFA R 238

NFA C 2375

GRANVILLE SR 1442

BICYCLE AND PEDESTRIAN PROJECTS
EB-5513 US 15, HILLSBOROUGH STREET TO NC 56. 

CONSTRUCT SIDEWALK / PATH.
7000.7 STPEB 700CGRANVILLE CREEDMOOR

CONGESTION MITIGATION PROJECTS
C-5114 GREENWAY - SPUR OF "HIKE AND BIKE" 

PROJECT.
586 60 CMAQ 421C

L 105C

GRANVILLE VARIOUS

C-4940 CONSTRUCT BICYCLE-PEDESTRIAN PATHS 
AT VARIOUS LOCATIONS.

1011 674

UNDER CONSTRUCTION - PLANNING, DESIGN, RIGHT OF WAY AND CONSTRUCTION BY COUNTY

CMAQ 281C

L 56C

GRANVILLE VARIOUS

C-5199 NC 56, INSTALL TRAFFIC SIGNAL AND 
SYNCHRONIZATION WITH THREE EXISTING 
SIGNALS ALONG NC 56.

200 CMAQ 16PE

C 4PE

CMAQ 144C

C 36C

GRANVILLE BUTNER

C-5115 EAST LYON STATION ROAD GREENWAY 
CONNECTOR.

282 282

UNDER CONSTRUCTION BY TOWN OF BUTNER

GRANVILLE BUTNER

C-5166 NC 56 GREENWAY.  CONSTRUCT BIKE-
PEDESTRIAN TRAIL SYSTEM.

2091 CMAQ 118PE A

C 30PE A

CMAQ 100PE B

C 25PE B

CMAQ 24R B

C 6R B

CMAQ 642C B

C 160C B

CMAQ 24R A

C 6R A

CMAQ 765C A

C 191C A

GRANVILLE CREEDMOOR

A EASTERN SEGMENT OF GREENWAY

B WESTERN SEGMENT OF GREENWAY

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 5

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

CONGESTION MITIGATION PROJECTS
C-5144 CROSS-TOWN PEDESTRIAN-BICYCLE 

SIDEWALK AND TRAIL.  CONSTRUCT A 
MULTI-USE TRAIL.

477 72

RIGHT OF WAY IN PROGRESS BY TOWN OF CREEDMOOR

CMAQ 324C

L 81C

GRANVILLE CREEDMOOR

C-5223 US 15 (COLLEGE STREET).  EXTEND 
SIDEWALKS.

158 158

PLANNING/DESIGN/CONSTRUCTION BY CITY OF OXFORD - IN PROGRESS

GRANVILLE OXFORD

HAZARD ELIMINATION PROJECTS
W-5136 NC 96, SOUTH OF SR 1705 (OLD FRANKLIN 

ROAD).  REALIGN NC 96 TO REDUCE THE 
HORIZONAL CURVATURE.

445 445

UNDER CONSTRUCTION

GRANVILLE NC 96

RURAL PROJECTS
R-2575* US 158, NC 86 WEST OF YANCEYVILLE TO 

SR 1159 (THEE HESTER ROAD) WEST OF 
ROXBORO.  WIDEN TO MULTI-LANES.

70500 500

UNFUNDED INTRASTATE PROJECT

17.3 T 3000R A

T 18000C A

T 8400R B

T 40600C B

CASWELL

PERSON

US 158

A US 158, NC 86 WEST OF YANCEYVILLE TO NC 86 NEAR PLEASANT GROVE

B US 158, NC 86 NORTH CASWELL COUNTY TO SR 1159 (THEE HESTER ROAD) IN PERSON COUNTY

R-2241 US 501, US 501 IN ROXBORO TO THE 
VIRGINIA STATE LINE. WIDEN TO MULTI-
LANES, PART ON NEW LOCATION.

82493 8131

  

10.7 HP 3440C A

STP 19060C A

STP 5820R B

STP 638M B

STP 19300C B

STP 3400R C

STP 1104M C

STP 21600C C

PERSON US 501

A US 501, NC 49 IN ROXBORO TO SR 1521 (HALIFAX ROAD) -  RIGHT OF WAY IN PROGRESS

B US 501, SR 1521 (HALIFAX ROAD) TO SR 1329 (OLD US 501)

C US 501, SR 1329 (OLD NC 501) TO NORTH OF VIRGINIA STATE LINE

R-4906 SR 1322 (EDWIN ROBERTSON ROAD) 
REPLACEMENT OF BRIDGE NO. 59 OVER 
STORY'S CREEK AND BRIDGE NO. 86 OVER 
A CREEK.

2232 2232

UNDER CONSTRUCTION - DIVISION PURCHASE ORDER CONTRACT (DPOC)

PERSON SR 1322

FEDERAL BRIDGE PROJECTS
B-5102 SOUTH HYCO CREEK.  REPLACE BRIDGE 

NO. 11
3243 FA 52U

FA 290R

FA 1M

FA 2900C

PERSON US 158

B-4784 ALDRIDGE CREEK.  REPLACE BRIDGE NO. 
31

676 60 NFA 55R

NFA 11M

NFA C 550

PERSON SR 1134

B-4785 NORTH FLAT RIVER.  REPLACE BRIDGE NO. 
24

618 60 NFA 50R

NFA 8M

NFA 500C

PERSON SR 1142

B-5327 SOUTH HYCO CREEK.  REPLACE BRIDGE 
NO. 49

3300 NFA R 300

NFA C 3000

PERSON SR 1300

B-5322 RICHLAND CREEK.  REPLACE BRIDGE NO. 
51

1485 NFA R 135

NFA C 1350

PERSON SR 1343

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 5

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-5145 SOUTH HYCO CREEK.  REPLACE BRIDGE 

NO. 50
3300 NFA R 300

NFA C 3000

PERSON SR 1343

B-5220 BRANCH.  REPLACE BRIDGE NO. 93 733 733

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

PERSON SR 1536

CONGESTION MITIGATION PROJECTS
C-4943 RIDGE ROAD AT CHUB LAKE STREET.  

CONSTRUCT TURN LANE.
161 38

RIGHT OF WAY IN PROGRESS BY TOWN

CMAQ 98C

C 25C

PERSON ROXBORO

C-5145 NORTH MAIN STREET.  CONSTRUCT 
SIDEWALK.

244 244

UNDER CONSTRUCTION BY TOWN OF ROXBORO

PERSON ROXBORO

INTERSTATE PROJECTS
I-2810 I-85, GRANVILLE COUNTY LINE (MILE POST 

208.5) TO US 158 BYPASS (MILE POST 213.5) 
IN VANCE COUNTY.  PAVEMENT AND 
BRIDGE REHABILITATION.

51597 26101

PROJECT COMPLETE - GARVEE BOND FUNDING $26.7 MILLION; CONSTRUCTION - PAYBACK FY 2008 - FY 2019

5.0 IM 31873187 CGCG3187CG 3187CG CG 3187 CG 3187 CG 3187 CG 3187VANCE I-85

I-4904 I-85, SOUTH OF NC 39 (MILE POST 213.5) TO 
NORTH OF US 1 (MILE POST 233.5).  
PAVEMENT REHABILITATION.

19469 13281

PROJECT COMPLETE - GARVEE BOND FUNDING $8.7 MILLION; PAYBACK FY 2007 - FY 2018

20.0 IMPM 884884 CGCG884CG 884CG CG 884 CG 884 CG 884VANCE

WARREN

I-85

I-0914 I-85, US 158 (MILE POST 213.5) IN VANCE 
COUNTY TO VIRGINIA STATE LINE.  
PAVEMENT REHABILITATION AND SIGN 
UPGRADES.

112700 50019.0 IM 100R BA

IM 100R BB

IM 20000C BA 20000C BA C 20000 BA

IM 17334C BB 17333C BB C 17333 BB

VANCE

WARREN

I-85

A REFURBISH SIGNS AND SIGNPOSTS -  COMPLETE

BA SOUTH OF US 158 IN VANCE COUNTY TO NORTH OF SR 1237 (MANSON ROAD) IN WARREN COUNTY

BB NORTH OF SR 1237 (MANSON ROAD) TO VIRGINIA STATE LINE

URBAN PROJECTS
U-4916 SR 1165 (BECKFORD DRIVE) IN 

HENDERSON.   WIDEN TO MULTILANES.
854 854

PLANNING, DESIGN, RIGHT OF WAY AND CONSTRUCTION BY CITY OF HENDERSON - IN PROGRESS.

VANCE SR 1165

(BECKFORD DRIVE)

FEDERAL BRIDGE PROJECTS
B-5319 BED BUD CREEK.  REPLACE BRIDGE NO. 67 1603 FA 150R

FA 3M

FA C 1450

VANCE SR 1120

B-4945 KERR LAKE.  REPLACE BRIDGE NO. 36 1352 NFA R 120

NFA M 7

NFA C 1225

VANCE SR 1374

B-4827 SANDY CREEK. REPLACE BRIDGE NO. 53 855 NFA 80R

NFA 775C

VANCE SR 1523

B-4828 SANDY CREEK.  REPLACE BRIDGE NO. 56 1393 80 NFA R 110

NFA M 3

NFA C 1200

VANCE SR 1526

INTERSTATE PROJECTS
I-4744 I-40, SR 1728 (WADE AVENUE, MILE POST 

289) TO I-440/US 1-64 (MILE POST 293). ADD 
LANES.

73998 32283

UNDER CONSTRUCTION - GARVEE BOND FUNDING $42.2 MILLION; PAYBACK FY 2019 - FY 2020

4.0 NHS 46354635 CGCG4635CG 4635CG CG 4635 CG 4635 CG 4635 CG 4635 CG 4635WAKE I-40

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

130

201



131

DIVISION 5

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

INTERSTATE PROJECTS
I-4709 I-40, SR 1728 (WADE AVENUE) TO EAST OF I-

440/US 64 (MILE POST 302).  PAVEMENT 
REPAIR AND RESURFACING.

14804 7818

PROJECT COMPLETE  - GARVEE BOND FUNDING $8.8 MILLION; PAYBACK FY 2007 - FY 2018

13.0 IMPM 998998 CGCG998CG 998CG CG 998 CG 998 CG 998WAKE I-40

I-5111 I-40, I-440/US 64 (EXIT 301) TO NC 42 (EXIT 
312).  ADD LANES.

135389 750

PLANNING/DESIGN IN PROGRESS

11.0 NHS 5000R A

NHS 15000R BA

NHS M 738 A

NHS M 1201 BA

NHS C 3600 A C 3600 A C 3600 A C 3600 A

NHS C 16500 BA C 16500 BA C 16500 BA C 16500 BA

NHS R 15000 BB

NHS 17300C BB

JOHNSTON

WAKE

I-40

A I-40, I-440/US 64 (EXIT 301) TO US 70 BUSINESS (EXIT 306)

BA I-40, US 70 BUSINESS (EXIT 306) TO JOHNSTON COUNTY LINE

BB I-40, WAKE COUNTY LINE TO NC 42

I-5338 I-40/US 64, WEST OF SR 1319 (JONES-
FRANKLIN ROAD) TO EAST OF I-440/US 64 
(EXIT 301).  PAVEMENT REHABILITATION.

590009.0 IM 29500C 29500CWAKE I-40/US 64

I-5306 I-40, I-440 TO JOHNSTON COUNTY LINE. 
DIAMOND GRINDING AND JOINT 
RESEALING.

7250

COORDINATE WITH I-5111A AND I-5111BA

9.2 IMPM C 7250WAKE I-40

I-5360 I-440, WEST OF SR 2000 (WAKE FOREST 
ROAD) TO EAST OF US 64 BUSINESS.  
PAVEMENT PRESERVATION.

38754.1 IMPM C 3875WAKE I-440

I-5311 I-440/US 64, I-40 (EXIT 301) TO NORTH OF US 
64-264 (KNIGHTDALE BYPASS).  PAVEMENT 
REHABILITATION.

227003.1 IM 1135011350 CCWAKE I-440/US 64

I-5114 I-440/US 64, I-40 (EXIT 301) TO THE US 64-264 
BYPASS (EXIT 14).  MILL AND RESURFACE.

3948 3948

UNDER CONSTRUCTION

WAKE I-440

US 64

I-5333 I-440, I-40 TO SR 1728 (WADE AVENUE). 
PAVEMENT REHABILITATION.

1650

COORDINATE WITH U-2719

3.8 IMPM C 1650WAKE I-440

I-5335 I-540, EAST OF US 1 TO EAST OF NEUSE 
RIVER. CLEAN AND RESEAL JOINTS, AND 
REPAIR SPALLS.

44259.0 IMPM C 4425WAKE I-540

I-5307 I-540, US 70 TO NC 50. PAVEMENT 
REHABILITATION.

4850

TO BE LET WITH I-5310

5.2 IMPM 4850CWAKE I-540

I-5310 I-540, NC 50 TO EAST OF US 1. PAVEMENT 
REHABILITATION.

6925

TO BE LET WITH I-5307

7.4 IMPM 6925CWAKE I-540

I-5112 I-40, EAST OF I-540 TO WADE AVENUE (EXIT 
289) INCLUDING RAMPS, AND SR 1728 
(WADE AVENUE) FROM I-40 TO SR 3009 
(EDWARDS MILL ROAD).  MILL AND 
RESURFACE ROADWAY, SHOULDERS AND 
RAMPS.

9310 3577

PROJECT COMPLETE - GARVEE BOND FUNDING $5.8 MILLION; CONSTRUCTION - PAYBACK FY 2009-2020

7.5 IMPM 592592 CGCG592CG 592CG CG 592 CG 592 CG 592 CG 592 CG 592

STP 4545 CGCG45CG 45CG CG 45 CG 45 CG 45 CG 45 CG 45

WAKE I-40

SR 1728

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 5

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

RURAL PROJECTS
R-2552* US 70 CLAYTON BYPASS, I-40 IN WAKE 

COUNTY TO US 70/US 70 BUSINESS IN 
JOHNSTON COUNTY.  FREEWAY ON NEW 
LOCATION.

208947 2089479.5JOHNSTON

WAKE

US 70

CLAYTON BYPASS

AA US 70 CLAYTON BYPASS, I-40 INTERCHANGE TO EAST OF SR 1525 (CORNWALLIS ROAD) -  COMPLETE

AB US 70 CLAYTON BYPASS, EAST OF SR 1525 (CORNWALLIS ROAD) TO EAST OF NC 42 -  COMPLETE

AC CULVERT REPLACEMENT OVER SWIFT CREEK -  COMPLETE

B US 70 CLAYTON BYPASS, EAST OF NC 42 TO EAST OF SR 1560 (J.J. RANCH ROAD) -  COMPLETE

C US 70 CLAYTON BYPASS, EAST OF SR 1560 (J. J. RANCH ROAD) TO US 70-70 BUSINESS -  COMPLETE

D US 70 CLAYTON BYPASS, IMPLEMENTATION OF INTELLIGENT TRANSPORTATION SYSTEMS (ITS), PHASE I -  COMPLETE

E US 70 CLAYTON BYPASS, IMPLEMENTATION OF INTELLIGENT TRANSPORTATION SYSTEMS (ITS), PHASE II -  UNDER CONSTRUCTION

R-2609 US 401, MULTI-LANES NORTH OF 
FAYETTEVILLE IN CUMBERLAND COUNTY 
TO FUQUAY-VARINA IN WAKE COUNTY.  
WIDEN TO MULTI-LANES.

223851 1251

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY - PLANNING/DESIGN IN PROGRESS,

34.0 STP 29600R

STP 193000C

CUMBERLAND

HARNETT

WAKE

US 401

R-2635* NC 540, TRIANGLE EXPRESSWAY 
(WESTERN WAKE FREEWAY), NC 55 
(SOUTH) TO NC 55 (NORTH).  FREEWAY ON 
NEW LOCATION.

587228 587228

NORTH CAROLINA TURNPIKE AUTHORITY DESIGN-BUILD PROJECT

12.4WAKE NC 540 (WESTERN

WAKE FREEWAY)

A NC 540 (WESTERN WAKE FREEWAY) INTERCHANGE WITH NC 55 BYPASS. PROVIDE LEFT TURN LANES AND U-TURN BULBOUT -  UNDER CONSTRUCTION

D NC 540 (WESTERN WAKE FREEWAY) INTERCHANGE WITH SR 1153 (TINGEN ROAD) -  PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY

R-2721* FUTURE NC 540, SOUTHERN WAKE 
FREEWAY/TRIANGLE EXPRESSWAY 
SOUTHEAST EXTENSION (RALEIGH OUTER 
LOOP), NC 55 (SOUTH) TO US 401 SOUTH.  
FREEWAY ON NEW LOCATION.

263796 9670

UNFUNDED LOOP PROJECT

7.8 T 30000R

T 11126M

T 213000C

WAKE NEW ROUTE

R-2828* FUTURE NC 540, SOUTHERN WAKE 
FREEWAY/TRIANGLE EXPRESSWAY 
SOUTHEAST EXTENSION (RALEIGH OUTER 
LOOP), US 401 TO I-40.  CONSTRUCT 
FREEWAY ON NEW LOCATION.

218136 15010

UNFUNDED LOOP PROJECT

8.7 T 15000R

T 11126M

T 177000C

JOHNSTON

WAKE

NEW ROUTE

R-2829* FUTURE NC 540, EASTERN WAKE 
FREEWAY/TRIANGLE EXPRESSWAY 
SOUTHEAST EXTENSION (RALEIGH OUTER 
LOOP), I-40 TO US 64/US 264 BYPASS.  
FREEWAY ON NEW LOCATION.

375795 4533

UNFUNDED LOOP PROJECT

10.8 T 25000R

T 6262M

T 340000C

JOHNSTON

WAKE

NEW ROUTE

URBAN PROJECTS
U-2719 I-440/US 1 (CLIFF BENSON BELTLINE), 

SOUTH OF SR 1313 (WALNUT STREET) TO 
NORTH OF SR 1728 (WADE AVENUE) IN 
RALEIGH.  WIDEN TO MULTI-LANES.

92306 15

COORDINATE WITH I-5333

3.5 NHS R 6000 R 6000

NHS M 291

NHS 20000CC 20000 C 20000 C 20000

WAKE I-440/US 1

U-5307 I-540 TO NORTH OF SR 2006 (DURANT 
ROAD) IN RALEIGH. CORRIDOR UPGRADE.

617251.7 NHS R 5863 R 5862

NHS 37500CC 12500

WAKE US 1

U-5301 US 64,  WEST OF SR 1308 (LAURA DUNCAN 
ROAD) TO US 1 IN APEX AND CARY.  
CORRIDOR UPGRADE AND IMPROVEMENTS.

364253.0 NHS R 2500 A

NHS 20000C AC 10000 A

NHS 1125R B

NHS 2800C B

WAKE US 64

A US 64, SR 1306 (LAURA DUNCAN ROAD). CONVERT AT-GRADE INTERSECTION TO INTERCHANGE

B US 64, SR 1306 (LAURA DUNCAN ROAD) TO US 1 INTERCHANGE. CONVERT TO SUPERSTREET

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 5

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

URBAN PROJECTS
U-5302 US 401, SOUTH OF  SR 2782 (LEGEND 

ROAD) TO US 70  IN RALEIGH.  CONVERT 
TO SUPERSTREET.

29501.0 STP R 850

STP C 2100

WAKE US 401

U-4437 NC 54 (HILLSBOROUGH STREET) AND SR 
1664-3074 (BLUE RIDGE ROAD) NEAR CSX 
TRANSPORTATION SYSTEM AND 
SOUTHERN RAILROAD AND SR 3042 (BERYL 
ROAD) IN RALEIGH.  CONSTRUCT A GRADE 
SEPARATION.

45050 960

PLANNING/DESIGN IN PROGRESS

STP 3460R

STP 330U

STP C 13434 C 13433 C 13433

WAKE NC 54

(HILLSBOROUGH 
STREET)

U-2901 NC 55 (WILLIAMS STREET), US 1 TO US 64 
IN APEX.  WIDEN TO A MULTI-LANE CURB 
AND GUTTER FACILITY.

26330 1647

PROJECTS U-2901AA AND AB COMPLETE

2.8 STP R 2800 B

STP M 84 B

STP 7266C BC 7267 B C 7266 B

WAKE NC 55

(WILLIAMS STREET)

B NC 55 (WILLIAMS STREET), SOUTH OF PERRY ROAD TO NORTH OF BRYAN DRIVE

U-4432 SR 1370 (TRYON ROAD) IN RALEIGH, 
IMPROVEMENTS, WEST OF BRIDGE NO. 259 
OVER NORFOLK SOUTHERN RAILWAY TO 
US 70-401-NC 50 (WILMINGTON STREET), 
INCLUDING REPLACEMENT OF BRIDGE NO. 
259 OVER NORFOLK SOUTHERN RAILWAY.

6663 813

PARTICIPATION BY CITY OF RALEIGH

0.0 S 335R

S 215U

S 3500C

C 600C 600C C 600

WAKE SR 1370

(TRYON ROAD)

U-5501 SR 1650 (REEDY CREEK ROAD) FROM NC 54 
(NE MAYNARD ROAD) TO SR 1652 
(HARRISON AVENUE) IN CARY.  WIDEN TO 
MULTI-LANES, TO INCLUDE PEDESTRIAN 
AND SAFETY ENHANCEMENTS.

200

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY BY TOWN OF CARY

1.2 STPDA 160PE

C 40PE

WAKE SR 1650

(REEDY CREEK ROAD)

U-4901 SR 2000 (FALLS OF NEUSE ROAD) IN 
RALEIGH. WIDEN TO MULTILANES AND 
REALIGNMENT FROM RAVEN RIDGE ROAD 
TO NORTH OF NEUSE RIVER INCLUDING 
NEW STRUCTURE OVER THE NEUSE RIVER.

14888 14888

PLANNING, DESIGN AND CONSTRUCTION BY CITY OF RALEIGH

2.1WAKE SR 2000

(FALLS OF NEUSE 
ROAD)

A SR 2000 (FALLS OF NEUSE ROAD), RAVEN RIDGE ROAD TO FONVILLE ROAD -  UNDER CONSTRUCTION

B SR 2000 (FALLS OF NEUSE ROAD), FONVILLE ROAD TO NORTH OF NEUSE RIVER -  UNDER CONSTRUCTION

U-5503 SR 3014 (MORRISVILLE-CARPENTER ROAD), 
WEST OF SR 1613 (DAVIS DRIVE)  TO  EAST 
OF OLD SAVANNAH DRIVE IN 
MORRISVILLE.  WIDEN ROADWAY, REALIGN 
INTERSECTION AND PROVIDE PEDESTRIAN 
AND SAFETY ENHANCEMENTS.

1015

PLANNING, DESIGN, RIGHT OF WAY AND CONSTRUCTION BY TOWN OF MORRISVILLE

0.5 STPDA 812C

C 203C
WAKE SR 3014

(MORRISVILLE-

CARPENTER ROAD)

U-4703 TIMBER DRIVE EAST EXTENSION IN 
GARNER, NC 50 TO WHITE OAK ROAD.  
MULTI-LANES ON NEW LOCATION.

19436 17436

UNDER CONSTRUCTION

1.3 STP 2000CWAKE NEW ROUTE

U-3802 CARY SIGNAL SYSTEM. 14351 14351

UNDER CONSTRUCTION BY TOWN OF CARY - NCDOT PARTICIPATION

0.0WAKE VARIOUS

U-4410 RESEARCH TRIANGLE PARK (RTP) ACCESS 
ROUTES.

19807 17007

SEGMENTS C , DA AND F CONSTRUCTION BY OTHERS WITH REIMBURSEMENT AS PROGRAMMED

S 134C F1333C F

O 666C F667C F

WAKE VARIOUS

A LOUIS STEPHENS ROAD, LOTS 6 AND 12 TO SOUTH LOOP ROAD -  COMPLETE

B SOUTH LOOP ROAD, LOUIS STEPHENS ROAD TO SITES 26 AND 27 -  COMPLETE

C LITTLE DRIVE (SITE 27 ACCESS ROAD), SR 1613 (DAVIS DRIVE) TO WEST OF FUTURE I-540 -  COMPLETE

DA LOUIS STEPHENS ROAD EXTENSION, SR 3093 (DEVELOPMENT DRIVE) TO SR 2957 (HOPSON ROAD) -  COMPLETE

DB SR 2957 (HOPSON ROAD), NC 55 TO EXISTING HOPSON ROAD EAST OF LOUIS STEPHENS DRIVE EXTENSION -  COMPLETE

F LOUIS STEVENS DRIVE EXTENSION, RTP BOUNDARY TO LITTLE DRIVE; LITTLE DRIVE, RTP BOUNDARY TO LOUIS STEPHENS DRIVE -  UNDER CONSTRUCTION

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

204
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DIVISION 5

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

URBAN PROJECTS
U-5502 SR 1624 (CARPENTER FIRE STATION ROAD) 

FROM NC 55 TO SR 3014 (MORRISVILLE-
CARPENTER ROAD) IN CARY.  REALIGN 
ROADWAY AND CONSTRUCT GRADE 
SEPARATION AT CSX RAILROAD.

900

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY BY TOWN OF CARY

0.4 STPDA 720PE

C 180PE

WAKE SR 1624

(CARPENTER FIRE

 STATION ROAD)

U-2823 US 70 (GLENWOOD AVENUE), WEST OF SR 
1664 (DURALEIGH ROAD) TO WEST OF SR 
1876 (TRIANGLE DRIVE) IN RALEIGH.  
UPGRADE ROADWAY TO IMPROVE 
CAPACITY, SAFETY AND TRAFFIC 
OPERATIONS INCLUDING INTERCHANGE 
AT LYNN ROAD.

40820 2503.3 NHS 1600R

NHS M 370

NHS C 12867 C 12867 C 12866

WAKE US 70

(GLENWOOD AVENUE)

U-4447 SR 3007 (HILLSBOROUGH STREET) IN 
RALEIGH, RECONSTRUCT GORMAN 
STREET TO WOODBURN ROAD INCLUDING 
HORNE STREET, BROOKS STREET, CLARK 
AVENUE AND OBERLIN ROAD.

367 367

PLANNING, DESIGN, RIGHT OF WAY AND CONSTRUCTION BY CITY - IN PROGRESS

WAKE SR 3007

(HILLSBOROUGH 
STREET)

U-5504 SR 1009 (LAKE WHEELER ROAD), SR 
1009/SR 1370 (TRYON ROAD) TO SR 4746 
(CENTENNIAL PARKWAY) IN RALEIGH.  
CONSTRUCT TURN LANES, SIDEWALK, 
MULTI-USE PATH, AND PEDESTRIAN 
SAFETY ENHANCEMENTS.

2150

PLANNING, DESIGN, RIGHT OF WAY, AND CONSTRUCTION BY CITY OF RALEIGH

1.6 STPDA 1720C

C 430C
WAKE SR 1009

(LAKE WHEELER 
ROAD)

U-5318 SR 1101 (PINEY GROVE-WILBON ROAD) 
AND SR 1114 (RALPH STEVENS ROAD) IN 
HOLLY SPRINGS.  REALIGNMENT OF 
INTERSECTION, SOME NEW LOCATION.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY

WAKE SR 1101

(PINEY GROVE-
WILBON RD)

SR 1114

(RALPH STEVENS 
ROAD)

U-5323 US 64 BUSINESS (WENDELL BOULEVARD) 
AND SR 1003 (ROLESVILLE ROAD-EAGLE 
ROCK ROAD) IN WENDELL.  CONNECTIVITY 
AND ACCESS IMPROVEMENTS AND SAFETY 
ENHANCEMENTS.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY

WAKE US 64 BUSINESS

(WENDELL 
BOULEVARD)

U-5315 MORRISVILLE PARKWAY EXTENSION, NC 
540 (TRIANGLE EXPRESSWAY) TO SR 1617 
(CARPENTER-UPCHURCH ROAD) IN CARY.  
MULTI-LANE FACILITY ON NEW LOCATION 
WITH INTERCHANGE.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY BY TOWN OF CARY

WAKE MORRISVILLE 
PARKWAY

EXTENSION

U-5317 NORTH JUDD PARKWAY NORTHWEST, NC 
55 (NORTH BROAD STREET) TO NC 42 
(WEST ACADEMY STREET) IN FUQUAY-
VARINA, WAKE COUNTY.  MULTI-LANE 
FACILITY ON NEW LOCATION.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY

WAKE NORTH JUDD 
PARKWAY

U-5117 WALKER STREET GRADE SEPARATION IN 
CARY.

14784 2084

PLANNING/DESIGN IN PROGRESS - PLANNING, DESIGN, RIGHT OF WAY AND CONSTRUCTION BY TOWN OF CARY

0.2 C 6350C6350CWAKE WALKER STREET

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 5

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

URBAN PROJECTS
U-5500 SR 1605-1615 (GREEN LEVEL WEST ROAD), 

SR 1600 (GREEN LEVEL CHURCH ROAD) TO 
NC 55 IN CARY. WIDEN TO MULTI-LANES.

1000

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY BY TOWN OF CARY

2.0 STPDA 800PE

C 200PE

WAKE SR 1605-SR 1615

(GREEN LEVEL

WEST ROAD)

FEASIBILITY STUDIES
FS-1005A I-40/US 64 WEST OF SR 1728 (WADE 

AVENUE) TO EAST OF SR 1375 (LAKE 
WHEELER ROAD).  UPGRADE CORRIDOR, 
INCLUDING ADDITIONAL LANES, 
PAVEMENT REHABILITATION, 
INTERCHANGE MODIFICATIONS, AND 
OPERATIONAL IMPROVEMENTS.

FEASIBILITY STUDY IN PROGRESS

WAKE I-40/US 64

FS-1005B NC 54, NC 540 IN MORRISVILLE TO 
NORTHWEST MAYNARD ROAD IN CARY.  
WIDEN TO MULTI-LANES.

FEASIBILITY STUDY IN PROGRESS

6.3WAKE NC 54

FEDERAL BRIDGE PROJECTS
B-5317 US 401 (CAPITAL BOULEVARD).  REPLACE 

BRIDGE NO. 213
6893 FA 593R

FA C 6300
WAKE US 70-NC 50

B-4946 US 401.  REPLACE BRIDGE NO. 251 3100 100 FA 500R

FA 2500C

WAKE US 70-NC 50

B-5121 PEACE STREET.  REPLACE BRIDGE NO. 227 6100 FA 1000R

FA C 5100

WAKE US 70 OVER

US 401 (CAPITAL

BOULEVARD)

B-4654 US 70.  REPLACE BRIDGE NO. 69 8220 300 FA R 720

FA C 7200

WAKE NC 50

B-4830 MOCASSIN CREEK.  REPLACE BRIDGE NO. 
20

1705 FA R 155

FA C 1550

WAKE NC 97

B-4655 BLACK CREEK.  REPLACE BRIDGE NO. 277 1072 70 NFA R 90

NFA M 12

NFA C 900

WAKE SR 1006

B-4656 SR 1012 (WESTERN BOULEVARD).  REMOVE 
BRIDGE NO. 492 AND RECONSTRUCT 
INTERSECTIONS.

4230 1380

RIGHT OF WAY IN PROGRESS

FA 2850CWAKE SR 1011

HILLSBOROUGH

STREET

B-4657 NORFOLK AND SOUTHERN RAILROAD.  
REPLACE BRIDGE NO. 340

2950 700

RIGHT OF WAY IN PROGRESS

NFA 2250CWAKE SR 1101

B-4831 WHITE OAK CREEK.  REPLACE BRIDGE NO. 
371

990 NFA R 90

NFA C 900
WAKE SR 1152

B-5321 LITTLE BRANCH.  REPLACE BRIDGE NO. 374 660 NFA R 60

NFA C 600

WAKE SR 1153

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 5

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-5161 BEAVER CREEK.  REPLACE BRIDGE NO. 362 775 NFA 70R

NFA 5M

NFA C 700

WAKE SR 1162

B-4991 BEAVER CREEK.  REPLACE BRIDGE NO. 359 2015 165

BRIDGE PURCHASE ORDER CONTRACT (BPOC)

NFA 1850CWAKE SR 1163

KELLY ROAD

B-5130 LAKE JOHNSON.  REPLACE BRIDGE NO. 318 675 NFA 75R

NFA C 600

WAKE SR 1321

B-4659 BASSAL CREEK.  REPLACE BRIDGE NO. 373 1643 85 NFA 100R

NFA 8M

NFA 1450C

WAKE SR 1393

B-4697 WHITE OAK CREEK.  REPLACE BRIDGE NO. 
55

3280 330

RIGHT OF WAY IN PROGRESS

NFA 2950CWAKE SR 1600

B-5113 SMITHS CREEK.  REPLACE BRIDGE NO. 157 576 NFA 50R

NFA 1M

NFA 525C

WAKE SR 1942

B-4660 NEUSE RIVER.  REPLACE BRIDGE NO. 19 6000 800

  

NFA 5200CWAKE SR 2000

B-5318 SMITHS CREEK. REPLACE BRIDGE NO. 126 1992 NFA 180R

NFA 12M

NFA C 1800

WAKE SR 2044

B-3919 AUSTIN CREEK.  REPLACE BRIDGE NO. 
448,  SMITHS CREEK.  REPLACE BRIDGE 
NO. 140

5319 5319

UNDER CONSTRUCTION; INCLUDES B-3920

0.0WAKE SR 2053

B-4661 POWELL CREEK.  REPLACE BRIDGE NO. 151 1240 240

RIGHT OF WAY IN PROGRESS

NFA 1000CWAKE SR 2227

B-4662 MOCCASIN CREEK.  REPLACE BRIDGE NO. 
196

720 60 NFA R 60

NFA C 600

WAKE SR 2308

B-4663 MARKS CREEK.  REPLACE BRIDGE NO. 225 852 60

  

NFA 50R

NFA 17M

NFA 725C

WAKE SR 2507

B-4832 POPLAR CREEK.  REPLACE BRIDGE NO. 230 1030 120 NFA 80R

NFA 20U

NFA 10M

NFA 800C

WAKE SR 2511

B-5326 WHITE OAK CREEK.  REPLACE BRIDGE NO. 
247

587 NFA R 50

NFA M 12

NFA C 525

WAKE SR 2555

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 5

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-5237 MAHLER'S CREEK.  REPLACE BRIDGE NO. 

248
875 NFA 78R

NFA 12M

NFA C 785

WAKE SR 2703

B-4833 LITTLE BLACK CREEK. REPLACE BRIDGE 
NO. 376

877 NFA R 80

NFA M 12

NFA C 785

WAKE SR 2761

B-5140 MOCASSIN CREEK.  REPLACE BRIDGE NO. 
195

850 NFA R 70

NFA U 80

NFA C 700

WAKE SR 1001

PEARCES ROAD

BICYCLE AND PEDESTRIAN PROJECTS
EB-5516 SR 1313 (WALNUT STREET), SR 1315 (BUCK 

JONES ROAD) TO MEETING STREET.  
CONSTRUCT SIDEWALK.

6600.3 STPEB C 660WAKE CARY

EB-5002 MINGO CREEK GREENWAY. 3055 30553.7WAKE KNIGHTDALE

A PHASE I - EAST OF NEUSE RIVER BRIDGE TO WEST OF SR 2516 (HODGE ROAD) -  UNDER CONSTRUCTION

B PHASE II - WEST OF SR 2516 (HODGE ROAD) TO SR 2233 (SMITHFIELD ROAD) -  IN PROGRESS

EB-5107 CRABTREE CREEK GREENWAY.

SCHEDULED FOR FEASIBILITY STUDY

WAKE MORRISVILLE

EB-5515 RALEIGH BICYCLE MAP UPDATE. 125 STPEB I 125WAKE RALEIGH

EB-4979 HOUSE CREEK GREENWAY, CRABTREE 
CREEK TO LAKE BOONE TRAIL.  
CONSTRUCT GREENWAY.

400 400

UNDER CONSTRUCTION - LET WITH E-4929.

0.8WAKE RALEIGH

EB-4829 MOUNTAINS TO SEA TRAIL: NEUSE RIVER 
GREENWAY.  FALLS LAKE DAM SOUTH TO 
THE WRAL SOCCER COMPLEX ON SR 2006 
(PERRY CREEK ROAD).

4144 4144

UNDER CONSTRUCTION BY CITY OF RALEIGH

WAKE RALEIGH

EB-4978 EDWARDS MILL ROAD EXTENSION, REEDY 
CREEK ROAD TO TRINITY ROAD.  
CONSTRUCT MULTI-USE PATH.

634 634

UNDER CONSTRUCTION

1.3WAKE RALEIGH

EB-5106 EAST MARTIN STREET, FAYETTEVILLE 
STREET TO CHAVIS WAY GREENWAY.

SCHEDULED FOR FEASIBILITY STUDY

WAKE RALEIGH

EB-4708 WAKE FOREST BYPASS GREENWAY.

SCHEDULED FOR FEASIBILITY STUDY

WAKE WAKE FOREST

CONGESTION MITIGATION PROJECTS
C-5165 CARY PARKWAY AND HIGH HOUSE ROAD.  

CONSTRUCT A SINGLE QUADRANT 
INTERSECTION.

3720 CMAQ 288PE

C 72PE

CMAQ 960R

C 240R

CMAQ 1728C

C 432C

WAKE CARY

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

208



138

DIVISION 5

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

CONGESTION MITIGATION PROJECTS
C-5163 CRABTREE CREEK GREENWAY.  

CONSTRUCT A CONNECTOR BETWEEN 
CAPITAL AREA GREENWAY SYSTEM, CARY 
GREENWAY SYSTEM AND THE 
MORRISVILLE GREENWAY SYSTEM AND 
THE RESEARCH TRIANGLE PARK.

3698 CMAQ 306PE

C 77PE

CMAQ 400R

C 100R

CMAQ 2252C

C 563C

WAKE CARY

C-4925 NC 55 (MAIN STREET).  CONSTRUCT 
SIDEWALKS.

400 400

UNDER CONSTRUCTION BY TOWN

WAKE HOLLY SPRINGS

C-5167 KNIGHTDALE BOULEVARD.  CONSTRUCT A 
DEDICATED RIGHT TURN LANE ALONG 
EASTBOUND KNIGHTDALE BOULEVARD 
ONTO SOUTHBOUND SMITHFIELD ROAD.

750 CMAQ 60PE

C 15PE

CMAQ 40R

C 10R

CMAQ 500C

C 125C

WAKE KNIGHTDALE

C-5168 CRABTREE CREEK GREENWAY.  
CONSTRUCT GREENWAY CONNECTING 
EXISTING GREENWAY WITH MORRISVILLE.

4247 CMAQ 443PE

C 111PE

CMAQ 2954C

C 739C

WAKE MORRISVILLE

C-5171 CAPITAL AREA TRANSIT (CAT)  BUS 
REPLACEMENTS.  PURCHASE SIX 
BIODIESEL HYBRID BUSES FOR 
EXPANSION SERVICES TO NORTHWEST 
AND SOUTHWEST RALEIGH.

FUNDS FLEXED TO PUBLIC TRANSPORTATION PROGRAM TA-4903A

WAKE RALEIGH

C-5172 SIX FORKS ROAD.  CONSTRUCT A FIVE 
FOOT SIDEWALK FROM COLERIDGE DRIVE 
TO WAKE FOREST ROAD.

483 CMAQ 26PE

C 7PE

CMAQ 174R

C 43R

CMAQ 186C

C 47C

WAKE RALEIGH

C-5170 BICYCLE LANE STRIPING AND RESTRIP 
VARIOUS LANES  WITHIN CITY.

1116 CMAQ 298C

C 74C

CMAQ 298C

C 74C

CMAQ 298C

C 74C

WAKE RALEIGH

C-4923 CITYWIDE UPGRADE OF SIGNAL SYSTEM. 21000 21000

IN PROGRESS BY CITY OF RALEIGH

WAKE RALEIGH

C-5504 I-40 PEDESTRIAN IMPROVEMENTS.  
CONDUCT FEASIBILITY STUDY AND 
CONSTRUCT PEDESTRIAN RETROFITS AT I-
40 OVERPASSES WITH SR 1321 (AVENT 
FERRY ROAD), SR 1427 (LAKE DAM ROAD), 
SR 1348 (TRAILWOOD ROAD), SR 1655 
(TRENTON ROAD), AND SR 2542 (ROCK 
QUARRY ROAD), ND AT SR 1664 (BLUE 
RIDGE ROAD) OVERPASS WITH SR 1728 
(WADE AVENUE).

2050 CMAQ 40PE

C 10PE

CMAQ 534C

C 133C

CMAQ 534C

C 133C

CMAQ 533C

C 133C

WAKE RALEIGH

C-4700 FOURTEEN (14), CLEAN DIESEL AND 
PARTICULATE AFV TRANSIT BUSES.

2000 2000

IN PROGRESS - FUNDS FLEXED TO FEDERAL TRANSIT ADMINISTRATION

WAKE RALEIGH

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 5

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

CONGESTION MITIGATION PROJECTS
C-5169 PARK AND RIDE LOT.  CONSTRUCT A ONE 

ACRE 170 SPACE LOT NEAR NC STATE 
UNIVERSITY CENTENNIAL CAMPUS.

346 CMAQ 277C

O 69C

WAKE NORTH CAROLINA

STATE UNIVERSITY

C-5164 SMITH AND SANFORD CREEK GREENWAY 
AND SIDEWALKS.  CONSTRUCT TRAIL AND 
SIDEWALKS TO CONNECT MAJOR ACTIVITY 
CENTERS IN WAKE FORESY.

3422 CMAQ 333PE

C 83PE

CMAQ 2405C

C 601C

WAKE WAKE FOREST

ENHANCEMENT PROJECTS
E-4929 EASTERN TERMINUS OF I-440 PEDESTRIAN 

BRIDGE NORTH TO GLEN EDEN DRIVE.  
CONSTRUCT MULTI-USE FACILITY.

200 200

UNDER CONSTRUCTION - LET WITH EB-4979.

WAKE RALEIGH

ENHANCEMENT PROJECTS (LOCAL PROJECTS)
EL-4998 DEVELOPMENT OF PEDESTRIAN BIKE 

PATHS.
2319 2319

PLANNING, DESIGN, RIGHT OF WAY AND CONSTRUCTION BY TOWN OF CARY- IN PROGRESS

WAKE CARY

HAZARD ELIMINATION PROJECTS
W-5138 SR 1010 (TEN-TEN ROAD), SR 3851 (SOUTH 

MOUNTAIN DRIVE) TO CARY LEE ROAD.  
REALIGN SR 1010 TO FLATTEN TWO 
HORIZONTAL CURVES.

756 123

PLANNING / DESIGN / RIGHT OF WAY IN PROGRESS

HES 633CWAKE SR 1010

TEN-TEN ROAD

W-5323 SR 1152 (HOLLY SPRINGS ROAD), SR 1385 
(LILLY ATKINS ROAD) TO SR 1383 
(CAMPBELL ROAD). WIDEN TO 3-LANE 
SECTION.

5500.3 HES 50R

HES 500C

WAKE SR 1152 (HOLLY

SPRINGS ROAD)

W-5137 SR 1301 (SUNSET LAKE ROAD), SR 4701 
(CYPRESS FORD ROAD) TO QUARRY ROCK 
DRIVE.  CUT VERTICAL CREST, IMPROVE 
SUPER-ELEVATION, INSTALL A LEFT TURN 
LANE AND IMPROVECROSS-SLOPE SOUTH 
OF CURVE.

627 HES 67R

HES 560C

WAKE SR 1301

SUNSET LAKE ROAD

PASSENGER RAIL PROJECTS
P-3803 STATION UPLIFT. 2249 1996

UNDER CONSTRUCTION

0.0 STHSR 253CWAKE CARY

P-5201 MORRISVILLE PARKWAY GRADE 
SEPARATION.

17530 1808

IN PROGRESS

STHSR 200PE509PE

STHSR 50R

STHSR 3253C 6507C C 3203

O 500C 1000C C 500

WAKE PIEDMONT CORRIDOR

RURAL PROJECTS
R-2587* US 158, I-85 IN WARREN COUNTY TO SR 

1405 (PICKLE PLANT ROAD) EAST OF 
LITTLETON IN HALIFAX COUNTY.  WIDEN 
TO  MULTI-LANES WITH BYPASSES OF 
NORLINA, MACON AND LITTLETON ON NEW 
LOCATION.

136961 6336

UNFUNDED INTRASTATE PROJECT

24.0 NHS 18625R

NHS 112000C

HALIFAX

WARREN

US 158

FEDERAL BRIDGE PROJECTS
B-4834 NEWMAN'S CREEK.  REPLACE BRIDGE NO. 

23
688 80 NFA 50R

NFA 20U

NFA 13M

NFA 525C

WARREN SR 1218

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 5

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-4308 SMITH CREEK.  REPLACE BRIDGE NO. 107 553 553

BRIDGE PURCHASE ORDER CONTRACT (BPOC) - UNDER CONSTRUCTION

0.0WARREN SR 1224

B-4666 HAWTREE CREEK.  REPLACE BRIDGE NO. 
80

726 70 NFA R 60

NFA U 6

NFA M 15

NFA C 575

WARREN SR 1314

B-4835 REEDY POND CREEK.  REPLACE BRIDGE 
NO. 124

534 60 NFA 40R

NFA 9M

NFA 425C

WARREN SR 1510

B-4667 LONG BRANCH.  REPLACE BRIDGE NO. 74 598 45

  

NFA 50R

NFA 3M

NFA C 500

WARREN SR 1641

ENHANCEMENT PROJECTS
E-4760 CONSTRUCT SIDEWALKS, SPRING STREET 

TO WARREN HEALTH INSTITUTE 
INCLUDING BRIDGE OVER STREAM.

124 124

IN PROGRESS BY TOWN OF WARRENTON

WARREN WARRENTON

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 6

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

RURAL PROJECTS
R-4903 NC 87 AT US 701.  CONSTRUCT 

INTERCHANGE.
18485 932

PLANNING/DESIGN IN PROGRESS - INCLUDES B-4710 (BRIDGE NO. 3 OVER BROWNS CREEK)

NHS 500R

NHS 185U

NHS 593M

NHS 5425C 5425C C 5425

BLADEN NC 87

R-2561* NC 87, US 74/76 TO ELIZABETHTOWN 
BYPASS. WIDEN TO MULTI-LANES.

151679 8304

PLANNING/DESIGN IN PROGRESS

30.4 T 8170R C

T 1355M C

T C 37500 C

T 5525R BR 5525 B

T 41100C B

T 9700R A

T 34500C A

BLADEN

COLUMBUS

NC 87

A NC 87, ELIZABETHTOWN BYPASS TO SR 1730 (ELWELL FERRY ROAD)

B NC 87, SR 1730 (ELWELL FERRY ROAD) IN BLADEN COUNTY TO NC 11 IN COLUMBUS COUNTY

C NC 87, NC 11 TO US 74/76

FEDERAL BRIDGE PROJECTS
B-4028 CAPE FEAR RIVER AND OVERFLOW.  

REPLACE BRIDGE NO. 12 , BRIDGE NO. 18 
AND BRIDGE NO. 42

14722 1922

RIGHT OF WAY IN PROGRESS

0.0 FA 42664267 CC4267CBLADEN NC 11

B-5117 LAKE CREEK.  REPLACE BRIDGE NO. 47 1585 100 FA 135R

FA 1350C

BLADEN NC 210

B-4711 SINGLETARY MILL BRANCH.  REPLACE 
BRIDGE NO. 5

1193 60 FA 100R

FA 31U

FA 2M

FA 1000C

BLADEN NC 242

B-4436 BROWNS CREEK.  REPLACE BRIDGE NO. 31 942 60

  

NFA 80R

NFA 2M

NFA 800C

BLADEN SR 1700

MERCER MILL BROWN

MARSH ROAD

B-5335 CREEK.  REPLACE BRIDGE NO. 168 575 NFA R 50

NFA C 525

BLADEN SR 1713

WHITE CHURCH ROAD

BD-5106 DIVISION 6 PURCHASE ORDER CONTRACT 
BRIDGE REPLACEMENT PROJECTS AT 
SELECTED LOCATIONS.

36746 8746

PART UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

NFA 200200 RR200R 200R R 300 R 400 R 400 R 400 R 500

NFA 18001800 CC1800C 1800C C 2700 C 3600 C 3600 C 3600 C 4500

BLADEN

COLUMBUS

CUMBERLAND

HARNETT

ROBESON

VARIOUS

BF-5306 SCREEN AND EVALUATE POTENTIAL 
FEDERAL FUNDED BRIDGE PROJECTS 
DIVISION 6.

200 20 NFA 2020 PEPE20PE 20PE PE 20 PE 20 PE 20 PE 20 PE 20BLADEN

COLUMBUS

CUMBERLAND

HARNETT

ROBESON

VARIOUS

BL-5506 BRIDGE IMPROVEMENTS IN DIVISION 6. 100 S 100PEBLADEN

COLUMBUS

CUMBERLAND

HARNETT

ROBESON

VARIOUS

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 6

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
BS-5406 SCREEN AND EVALUATE POTENTIAL 

STATE FUNDED BRIDGE PROJECTS 
DIVISION 6.

200 20 S 2020 PEPE20PE 20PE PE 20 PE 20 PE 20 PE 20 PE 20BLADEN

COLUMBUS

CUMBERLAND

HARNETT

ROBESON

VARIOUS

B-5116 SOUTH RIVER OVERFLOW.  REPLACE 
BRIDGE NO. 150

1505 405

RIGHT OF WAY IN PROGRESS

NFA 1100CBLADEN SR 1502

MELVIN'S BRIDGE

ROAD

B-5411 REPLACE BRIDGE NO. 124 OVER JOHNSON 
POND SPILLWAY WITH A CULVERT.

745 70

DIVISION PURCHASE ORDER CONTRACT (DPOC)

STP 675CBLADEN SR 1318

RIVER ROAD

B-4712 CAPE FEAR RIVER.  REPLACE BRIDGE NO. 
188.  CAPE FEAR RIVER OVERFLOW. 
REPLACE BRIDGE NO. 189.

14360 1060 NFA 1000R

NFA 61506150 CC

BLADEN SR 1316

TAR HEEL FERRY

ROAD

MITIGATION PROJECTS
EE-4906 ECOSYSTEM ENHANCEMENT PROGRAM 

FOR DIVISION 6 PROJECT MITIGATION.
16921 16921

IN PROGRESS

BLADEN

COLUMBUS

CUMBERLAND

HARNETT

ROBESON

VARIOUS

HAZARD ELIMINATION PROJECTS
SF-4906E NC 20, SR 1300 (CHICKEN FOOT ROAD).  

INSTALL STANDARD OVERHEAD FLASHER.
25 25

UNDER CONSTRUCTION

BLADEN NC 20

W-5121 NC 41 AT NC 131.  INTERSECTION 
IMPROVEMENTS.

1412 1412

UNDER CONSTRUCTION

BLADEN NC 41

W-5002 NC 87 AT SR 1700 (MERCER MILL ROAD) 
AND SR 1145 (MLK).  CONSTRUCT 
DIRECTIONAL CROSSOVER.

1850 1850

UNDER CONSTRUCTION

BLADEN NC 87

W-5206 DIVISION 6 RUMBLE STRIPS, GUARDRAIL, 
SAFETY AND LIGHTING IMPROVEMENTS AT 
SELECTED LOCATIONS.

1350 1200

DIVISION PURCHASE ORDER CONTRACT (DPOC) - IN PROGRESS

HES 50R

HES 100C

BLADEN

COLUMBUS

CUMBERLAND

HARNETT

ROBESON

VARIOUS

RURAL PROJECTS
R-5509 US 74, US 74 BUSINESS TO NC 214.  

RESURFACE.
1260017.6 NHS 100R

NHS 12500C

COLUMBUS US 74

R-0061* US 74/US 76 AT NC 211.  CONSTRUCT 
INTERCHANGE.

10266 10266

UNDER CONSTRUCTION

COLUMBUS US 74/US 76

C US 74/US 76 AT NC 211

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 6

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

RURAL PROJECTS
R-4900 US 74 AT NC 242.  CONSTRUCT 

INTERCHANGE.
10692 10692

UNDER CONSTRUCTION

COLUMBUS US 74

R-5508 US 74, US 76 TO US 74 BUSINESS.  
RESURFACE.

41008.5 NHS 100R

NHS 4000C
COLUMBUS US 74

R-5511 US 74, ROBESON COUNTY LINE TO US 76.  
RESURFACE.

310011.8 NHS 100R

NHS 3000C

COLUMBUS US 74

R-5507 US 74, NC 214 TO BRUNSWICK COUNTY 
LINE.  RESURFACE.

96009.6 NHS 100R

NHS 9500C

COLUMBUS US 74

R-5020 US 701 BYPASS (MADISON STREET-
POWELL BOULEVARD), SR 1166 (PLEASANT 
PLAINS ROAD) TO US 74/76 BYPASS IN 
WHITEVILLE.  WIDEN TO MULTI-LANES.

39500

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY

4.0 NHS 15300R

NHS 24200C

COLUMBUS US 701 BYPASS

FEASIBILITY STUDIES
FS-1106B US 74, NC 41 IN LUMBERTON TO SR 1585 

(UNION VALLEY ROAD) IN COLUMBUS 
COUNTY.  UPGRADE TO INTERSTATE 
STANDARDS.

SCHEDULED FOR FEASIBILITY STUDY

24.9COLUMBUS

ROBESON

US 74

FEDERAL BRIDGE PROJECTS
B-4078 WACCAMAW RIVER OVERFLOW.  REPLACE 

BRIDGE NO. 10
2350 2350

UNDER CONSTRUCTION

0.0COLUMBUS NC 130

B-4077 WACCAMAW RIVER OVERFLOW. REPLACE 
BRIDGE NO. 25

4408 4408

UNDER CONSTRUCTION

0.0COLUMBUS NC 130

B-5338 FLOOD CONTROL CANAL.  REPLACE 
BRIDGE NO. 79

PART OF BD-5106 PROJECT

COLUMBUS NC 904

B-4471 JUNIPER SWAMP.  REPLACE BRIDGE NO. 44 1311 236

RIGHT OF WAY IN PROGRESS

FA 1075CCOLUMBUS NC 904

B-4736 SLADES SWAMP.  REPLACE BRIDGE NO. 233 911 60 FA 50R

FA 26U

FA 775C

COLUMBUS SR 1001

HALLSBORO ROAD

B-5332 CEDAR CREEK.  REPLACE BRIDGE NO. 130 600 NFA R 50

NFA C 550

COLUMBUS SR 1005

PEACOCK ROAD

B-5336 CREEK.  REPLACE BRIDGE NO. 103

PART OF BD-5106 PROJECT

COLUMBUS SR 1314

SIDNEY ROAD

B-5506 GAPWAY SWAMP.  REPLACE BRIDGE NO. 
161

1785 NFA R 160

NFA C 1625
COLUMBUS SR 1351

MCNEILL ROAD

B-4479 RED HILL SWAMP.  REPLACE BRIDGE NO. 
222, BRIDGE NO. 226, BRIDGE NO. 228 AND 
BRIDGE NO. 230

4410 10 NFA R 400

NFA C 4000

COLUMBUS SR 1700

RED HILL ROAD

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 6

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-4481 LIVINGSTON CREEK.  REPLACE BRIDGE 

NO. 279 LIVINGSTON CREEK OVERFLOW.  
REPLACE BRIDGE NO. 288

1765 60 NFA R 155

NFA C 1550

COLUMBUS SR 1831

SWIMMING HOLE

ROAD

B-4482 CREEK.  REPLACE BRIDGE NO. 46 680 45 NFA R 60

NFA C 575

COLUMBUS SR 1932

MARK PINE BAY ROAD

B-4476 BRANCH OF BONTIE SWAMP.  REPLACE 
BRIDGE NO. 38

1981 1 NFA R 180

NFA C 1800

COLUMBUS SR 1141

LEBANON CHURCH

ROAD

B-4474 JUNIPER SWAMP.  REPLACE BRIDGE NO. 
320

915 5 NFA R 80

NFA M 5

NFA C 825

COLUMBUS SR 1118

MILLER ROAD

B-4473 GRISSETT SWAMP.  REPLACE BRIDGE NO. 
76 AND BRIDGE NO. 78

1321 321

RIGHT OF WAY IN PROGRESS

NFA 1000CCOLUMBUS SR 1006

MM RAY ROAD

B-5528 MONTE SWAMP.  REPLACE BRIDGE NO. 41 1345 NFA R 120

NFA C 1225

COLUMBUS SR 1006

MM RAY ROAD

B-5115 GRISSETT CREEK.  REPLACE BRIDGE NO. 
94 AND BRIDGE NO. 95

1285 100 NFA 110R

NFA 1075C

COLUMBUS SR 1005

PEACOCK ROAD

B-4478 WELCHES CREEK.  REPLACE BRIDGE NO. 
216

1043 65 NFA 85R

NFA 41U

NFA 2M

NFA 850C

COLUMBUS SR 1700

RED HILL ROAD

B-4477 GRISSETT SWAMP.  REPLACE BRIDGE NO. 
289, BRIDGE NO. 290, BRIDGE NO. 291 AND 
BRIDGE NO. 294

3664 15 NFA R 330

NFA M 19

NFA C 3300

COLUMBUS SR 1141

LEBANON CHURCH

ROAD

B-5331 BIG BRANCH. REPLACE BRIDGE NO. 269 1005 100 NFA 80R

NFA C 825

COLUMBUS SR 1849

DELCO PROSPER

ROAD

B-4948 CEDAR CREEK.  REPLACE BRIDGE NO. 144 1005 100 NFA 80R

NFA C 825

COLUMBUS SR 1429

SLIPPERY LOG

ROAD

B-4480 LIVINGSTON CREEK.  REPLACE BRIDGE 
NO. 275 AND BRIDGE NO. 278

1506 66 NFA 140R

NFA 1300C

COLUMBUS SR 1824

WATER TANK ROAD

B-4475 TOM'S FORK CREEK.  REPLACE BRIDGE 
NO. 85

925 60 NFA R 80

NFA C 785

COLUMBUS SR 1119

WRIGHT ROAD

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 6

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

INTERSTATE PROJECTS
I-5361 I-95, SOUTH OF SR 1832 (MILE MARKER 54) 

IN CUMBERLAND COUNTY TO NORTH OF I-
40 (MILE MARKER 84) IN JOHNSTON 
COUNTY.  PAVEMENT REHABILITATION.

1725023.9 IMPM C 17250CUMBERLAND I-95

I-4917 I-95, NORTH OF THE ROBESON COUNTY 
LINE (MILE POST 39) TO I-95 BUSINESS/US 
301BUSINESS (MILE POST 56).  PAVEMENT 
REPAIR.

11250 4614

COMPLETE - GARVEE BOND FUNDING $8.6 MILLION; PAYBACK FY 2007 - FY 2018

18.4 IMPM 948948 CGCG948CG 948CG CG 948 CG 948 CG 948CUMBERLAND I-95

I-5206 INTERSTATE MAINTENANCE  
PRESERVATION FOR DIVISION 6.

5540 554 IMPM 554554 CC554C 554C C 554 C 554 C 554 C 554 C 554CUMBERLAND

HARNETT

ROBESON

I-95

I-5336 I-95, ROBESON COUNTY LINE TO MILE 
MARKER 54.  PAVEMENT REHABILITATION.

1110015.3 IMPM C 3700 C 3700 C 3700CUMBERLAND I-95

I-4745 I-95, I-95 BUSINESS (EXIT 56) NORTH OF 
FAYETTEVILLE IN CUMBERLAND COUNTY 
TO I-40 (EXIT 81) NORTH OF BENSON IN 
JOHNSTON COUNTY.  REHABILITATE 
PAVEMENT AND STRUCTURES.  WIDEN AND 
UPGRADE INTERCHANGES AND ADD 
ADDITIONAL LANES.

528877 1905

PLANNING/DESIGN IN PROGRESS

25.0 NHS R 14400 A

NHS M 972 A

NHS C 48334 A C 48333 A C 48333 A

NHS 6400R BR 6400 B

NHS 170000C B

NHS 12800R C

NHS 171000C C

CUMBERLAND

HARNETT

JOHNSTON

I-95

A I-95, I-95 BUSINESS (EXIT 56) TO NC 82 (EXIT 65)

B I-95, NC 82 (EXIT 65) TO US 421-NC 55 (EXIT 73)

C I-95, US 421-NC 55 (EXIT 73) TO I-40 (EXIT 81)

I-4915 I-95, NORTH OF FUTURE I-295 TO THE 
HARNETT COUNTY LINE (MILE POST 69).  
PAVEMENT REPAIR.

9762 7074

COMPLETE - GARVEE BOND FUNDING $3.06 MILLION; PAYBACK FY 2008 - FY 2019

10.2 IMPM 336336 CGCG336CG 336CG CG 336 CG 336 CG 336 CG 336CUMBERLAND I-95

RURAL PROJECTS
X-0002* I-295 FAYETTEVILLE OUTER LOOP, WEST 

OF NC 24/NC 87 (BRAGG BOULEVARD) TO I-
95.  FREEWAY ON NEW LOCATION WITH 
STRUCTURE OVER THE CAPE FEAR RIVER.

305395 216829

PLANNING/DESIGN IN PROGRESS

14.3 NHS 1005010050 PP BB BB

NHS 7414G BC7414G BC

NHS 5084G CA5084G CA

NHS 8685G CB8685G CB

NHS 12050P CC 12050P CC

NHS C 2000 F

CUMBERLAND I-295

FAYETTEVILLE OUTER

LOOP

B I-295 FAYETTEVILLE OUTER LOOP, WEST OF NC 24/NC 87 (BRAGG BOULEVARD) TO NC 210 (MURCHISON ROAD) - GRADING AND STRUCTURES -  UNDER CONSTRUCTION

BB I-295 FAYETTEVILLE OUTER LOOP, WEST OF NC 24/NC 87 (BRAGG BOULEVARD) TO NC 210 (MURCHISON ROAD). PAVING

BC I-295 FAYETTEVILLE OUTER LOOP, NC 210 (MURCHISON ROAD) TO 1.1 MILES EAST OF NC 210. GRADING AND STRUCTURES -  UNDER CONSTRUCTION

CA I-295 FAYETTEVILLE OUTER LOOP, 1.1 MILES EAST OF NC 210 (MURCHISON ROAD) TO EAST OF SR 1600 (MCARTHUR ROAD).  GRADING AND STRUCTURES -  UNDER CONSTRUCTION

CB I-295 FAYETTEVILLE OUTER LOOP, EAST OF SR 1600 (MCARTHUR ROAD) TO US 401 - GRADING AND STRUCTURES -  UNDER CONSTRUCTION

CC I-295 FAYETTEVILLE OUTER LOOP, EAST OF NC 210 (MURCHISON ROAD) TO US 401. PAVING

DA I-295 FAYETTEVILLE OUTER LOOP, WEST OF US 401 TO EAST OF SR 1714 (RIVER ROAD) -  COMPLETE

DB I-295 FAYETTEVILLE OUTER LOOP, EAST OF SR 1714 (RIVER ROAD) TO WEST OF US 301 -  COMPLETE

DC I-295 FAYETTEVILLE OUTER LOOP, CONNECTOR FROM US 301 TO US 13 -  COMPLETE

DD I-295 FAYETTEVILLE OUTER LOOP, WEST OF US 301 TO EAST OF I-95 -  COMPLETE

DF I-295 FAYETTEVILLE OUTER LOOP, SR 1714 (RIVER ROAD) TO WEST OF US 301 -  COMPLETE

E I-295 FAYETTEVILLE OUTER LOOP, EAST OF NORFOLK SOUTHERN RAILWAY TO SR 1714 (RIVER ROAD) -  COMPLETE

F I-295 FAYETTEVILLE OUTER LOOP, ITS FOR FAYETTEVILLE OUTER LOOP

R-2609 US 401, MULTI-LANES NORTH OF 
FAYETTEVILLE IN CUMBERLAND COUNTY 
TO FUQUAY-VARINA IN WAKE COUNTY.  
WIDEN TO MULTI-LANES.

223851 1251

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY - PLANNING/DESIGN IN PROGRESS,

34.0 STP 29600R

STP 193000C

CUMBERLAND

HARNETT

WAKE

US 401

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 6

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

RURAL PROJECTS
R-2303* NC 24, WEST OF SR 1006 (MAXWELL 

ROAD/CLINTON ROAD)  IN CUMBERLAND 
COUNTYTO I-40 IN DUPLIN COUNTY AT 
WARSAW.  FOUR LANES DIVIDED, PART ON 
NEW LOCATION.

414335 70601

PLANNING/DESIGN IN PROGRESS

39.7 T 103M A

T 30100C A

T 3M B

T 1252512525 CC B B 12525C B C 12525 B

T 422M C

T 1167511675 CC C C 11675C C C 11675 C

T 356M D

T 63400C D

T 7250R E

T 26400C E

T 13900R F

T 105000C F

CUMBERLAND

DUPLIN

SAMPSON

NC 24

A NC 24, WEST OF SR 1006 (MAXWELL ROAD/CLINTON ROAD) IN CUMBERLAND COUNTY TO SR 1853 (JOHN NUNNERY ROAD) -  RIGHT OF WAY IN PROGRESS

B NC 24, SR 1853 (JOHN NUNNERY ROAD) IN CUMBERLAND COUNTY TO SR 1404 (DOWDY ROAD) IN SAMPSON COUNTY -  RIGHT OF WAY IN PROGRESS

C NC 24, SR 1404 (DOWDY ROAD) TO SR 1303 (MITCHELL LOOP ROAD) -  RIGHT OF WAY IN PROGRESS

D NC 24, SR 1303 (MITCHELL LOOP ROAD) TO US 421/US 701/SR 1296 (SUNSET AVENUE) -  RIGHT OF WAY IN PROGRESS

DA NC 24, WEST OF SR 1262 TO EAST OF US 421 -  COMPLETE

E NC 24, US 421/US 701/SR 1296 (SUNSET AVENUE) TO WEST OF SR 1920 (MOLTONVILLE ROAD)

F NC 24, WEST OF SR 1920 (MOLTONVILLE ROAD) IN SAMPSON COUNTY TO I-40 IN DUPLIN COUNTY

R-5512 NC 24, I-95/US 301 BUSINESS TO SR 1006 
(CLINTON ROAD/MAXWELL ROAD).  
RESURFACE.

35007.1 STP 100R

STP 3400C
CUMBERLAND NC 24

R-5513 NC 24/NC 87, ROWAN STREET TO US 401 
BYPASS.  RESURFACE.

31004.1 NHS 100R

NHS 3000C

CUMBERLAND NC 24/NC 87

URBAN PROJECTS
U-2519* I-295 FAYETTEVILLE OUTER LOOP, I-95 

SOUTH OF FAYETTEVILLE TO WEST OF NC 
24/NC 87 (BRAGG BOULEVARD).  FREEWAY 
ON NEW LOCATION.

528890 73223

PLANNING/DESIGN IN PROGRESS - UNFUNDED LOOP PROJECT

22.5 NHS 21633C DA21634C DA

T 102400C CB

T 6200R AA

T 32600C AA

T 22400R AB

T 72400C AB

T 18600R BA

T 38800C BA

T 9200R BB

T 27500C BB

T 9600R CA

T 72700C CA

CUMBERLAND

ROBESON

I-295

FAYETTEVILLE OUTER

LOOP

AA I-295 FAYETTEVILLE OUTER LOOP, I-95 IN ROBESON COUNTY TO SOUTH OF SR 1118 (PARKTON ROAD) IN CUMBERLAND COUNTY

AB I-295 FAYETTEVILLE OUTER LOOP, SOUTH OF SR 1118 (PARKTON ROAD) TO SOUTH OF SR 1003 (CAMDEN ROAD)

BA I-295 FAYETTEVILLE OUTER LOOP, SOUTH OF SR 1003 (CAMDEN ROAD) TO SOUTH OF SR 1104 (STRICKLAND BRIDGE ROAD)

BB I-295 FAYETTEVILLE OUTER LOOP, SOUTH OF SR 1104 (STRICKLAND BRIDGE ROAD) TO SOUTH OF US 401

CA I-295 FAYETTEVILLE OUTER LOOP, SOUTH OF US 401 TO SOUTH OF SR 1400 (CLIFFDALE ROAD)

CB I-295 FAYETTEVILLE OUTER LOOP, SOUTH OF SR 1400 (CLIFFDALE ROAD) TO EAST OF SR 1415 (CLEARWATER ROAD) -  RIGHT OF WAY IN PROGRESS

DA I-295 FAYETTEVILLE OUTER LOOP, EAST OF SR 1415 (CLEARWATER ROAD) TO WEST OF NC 24/NC 87(BRAGG BOULEVARD) -  UNDER CONSTRUCTION

U-4405 US 401 (RAEFORD ROAD), WEST OF SR 1409 
(SEVENTY FIRST SCHOOL ROAD)  TO US 
401 BUSINESS (ROBESON STREET) IN 
FAYETTEVILLE.  CONSTRUCT RAISED 
MEDIAN AND MAKE ACCESS MANAGEMENT 
IMPROVEMENTS.

21875

PLANNING/DESIGN IN PROGRESS

2.0 STPDA R 3250 R 3250

STPDA 10250CC 5125

CUMBERLAND US 401

RAEFORD ROAD

U-3423 NC 24/NC 87 (BRAGG BOULEVARD), US 401 
BYPASS TO NORTH OF SR 1437 (SANTA FE 
DRIVE/SHAW ROAD) IN FAYETTEVILLE.  
WIDEN TO SIX LANES.

19483 14974

UNDER CONSTRUCTION

1.4 NHS 4509CCUMBERLAND NC 24/NC 87

BRAGG BOULEVARD

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 6

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

URBAN PROJECTS
U-4900 US 401 BYPASS TO BERNADINE STREET.  

ADD ADDITIONAL LANES.
18990 200

PLANNING/DESIGN IN PROGRESS

1.9 STPDA R 4910

S(M) R 1230

STPDA U 1560

S(M) U 390

STPDA 8560C

S(M) 2140C

CUMBERLAND NC 210

MURCHISON ROAD

U-2810 SR 1003 (CAMDEN ROAD), NC 59 (HOPE 
MILLS ROAD) TO SR 1007 (OWEN DRIVE) IN 
FAYETTEVILLE.  WIDEN ROADWAY TO 
MULTI-LANES, PART ON NEW LOCATION.

41735 18420

PLANNING/DESIGN IN PROGRESS

4.2 STP 2615C A

STP 11500C B

STP 9200C C

CUMBERLAND SR 1003

CAMDEN ROAD

A SR 1003 (CAMDEN ROAD), NC 59 (HOPE MILLS ROAD) TO HOPE MILLS BYPASS -  UNDER CONSTRUCTION

B SR 1003 (CAMDEN ROAD), HOPE MILLS BYPASS TO SOUTH OF SR 1290 (KING CHARLES ROAD) -  RIGHT OF WAY IN PROGRESS

C SR 1003 (CAMDEN ROAD), SOUTH OF SR 1290 (KING CHARLES ROAD) TO SR 1007 (OWEN DRIVE) -  RIGHT OF WAY IN PROGRESS

U-2809 SR 1132 (LEGION ROAD), SR 1007 (OWEN 
DRIVE) TO SR 1131 (CAMERON ROAD) IN 
FAYETTEVILLE.  WIDEN TO MULTI-LANES.

25202 3607

PLANNING/DESIGN IN PROGRESS

4.3 STP 11700C B

STP 310R A

STP 285U A

STP 3100C A 3100C A C 3100 A

CUMBERLAND SR 1132

LEGION ROAD

A SR 1132 (LEGION ROAD), SR 1131 (CAMERON ROAD) TO SR 1363 (ELK ROAD)

B SR 1132 (LEGION ROAD), SR 1363 (ELK ROAD) TO SR 1007 (OWEN DRIVE) -  RIGHT OF WAY IN PROGRESS

U-4422 SR 1596 (GLENSFORD ROAD), US 401 
BUSINESS (RAEFORD ROAD) TO SR 1400 
(CLIFFDALE ROAD) IN FAYETTEVILLE. 
WIDEN TO FIVE LANES, PART ON NEW 
LOCATION.

12629 5429

PLANNING/DESIGN IN PROGRESS - RIGHT OF WAY IN PROGRESS

1.2 STP 1440C

STPDA 4608C

S(M) 1152C

CUMBERLAND SR 1596

GLENSFORD ROAD

U-5207 FAYETTEVILLE URBAN AREA PLANNING 
ALLOCATION AND UNIFIED WORK 
PROGRAM.

5000 500

IN PROGRESS

STPDA 400400 CC400C 400C C 400 C 400 C 400 C 400 C 400

L 100100 CC100C 100C C 100 C 100 C 100 C 100 C 100

CUMBERLAND

HARNETT

HOKE

VARIOUS

U-3424 SR 1410/SR 1411 (BUNCE ROAD), US 401 TO 
SR 1400 (CLIFFDALE ROAD) IN 
FAYETTEVILLE.   WIDEN TO MULTI-LANES.

6737 152

PLANNING/DESIGN IN PROGRESS

1.3 STPDA R 2035

STPDA 4550C
CUMBERLAND SR 1410/SR 1411

BUNCE ROAD

U-4706 SR 1131 (CAMERON ROAD), SR 1132 
(LEGION ROAD) TO NC 59 (MAIN STREET) IN 
HOPE MILLS.  WIDEN TO MULTI-LANES.

2300 300

PLANNING/DESIGN IN PROGRESS

0.3 STP 750R

STP 1250C

CUMBERLAND SR 1131

CAMERON ROAD

U-3849 SR 1363 (ELK MILL ROAD), SR 1132 (LEGION 
ROAD) TO US 301/I-95 BUSINESS IN HOPE 
MILLS.  WIDEN TO MULTI-LANES.

18647 14589

UNDER CONSTRUCTION

1.5 STP 4058CCUMBERLAND SR 1363

ELK MILL ROAD

U-4414 SR 1007 (ALL AMERICAN FREEWAY),  SR 
1151 (OWEN DRIVE) TO NORTH OF SR 1437 
(SANTA FE DRIVE) IN FAYETTEVILLE.  ADD 
AN ADDITIONAL LANE IN EACH DIRECTION.

49842 1272

PLANNING/DESIGN IN PROGRESS

4.8 NHS R 1780

NHS M 90

NHS 15566CC 15567 C 15567

CUMBERLAND SR 1007

ALL AMERICAN

FREEWAY

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

148

221



149

DIVISION 6

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

URBAN PROJECTS
U-4444 NC 210 (MURCHISON ROAD),  PROPOSED 

FAYETTEVILLE OUTER LOOP (X-2) TO 
NORTH OF NC 24/NC 87/NC 210 IN SPRING 
LAKE.  WIDEN TO SIX-LANES.

83346 49446

PLANNING/DESIGN IN PROGRESS

3.6 DOD 26400C AB

DOD 7500C B

CUMBERLAND NC 210

MURCHISON ROAD

AA NC 210 (MURCHISON ROAD), PROPOSED FAYETTEVILLE OUTER LOOP (X-2) TO SR 1613 (HONEYCUTT ROAD) -  UNDER CONSTRUCTION

AB NC 210 (MURCHISON ROAD), SR 1613 (HONEYCUTT ROAD) TO FORT BRAGG BOUNDARY -  RIGHT OF WAY IN PROGRESS

B NC 210 (MURCHISON ROAD), FORT BRAGG BOUNDARY TO  NORTH OF NC 24/NC 87/NC 210 IN SPRING LAKE -  RIGHT OF WAY IN PROGRESS

FEASIBILITY STUDIES
I-5133 I-95, PHASE 1, CORRIDOR PLANNING AND 

FINANCE STUDY.  SOUTH CAROLINA STATE 
LINE TO THE VIRGINIA STATE LINE.

6400 6400

FEASIBILITY STUDY IN PROGRESS - PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY

CUMBERLAND

HALIFAX

HARNETT

JOHNSTON

NASH

NORTHAMPTON

ROBESON

WILSON

I-95

FS-0806B SR 1600 (CHAPEL HILL ROAD)/ODELL 
ROAD, FORT BRAGG BOUNDARY TO NC 
24/NC 87 (BRAGG BOULEVARD) IN SPRING 
LAKE.  WIDEN TO MULTI-LANES WITH 
SOME NEW LOCATION.

FEASIBILITY STUDY IN PROGRESS BY OTHERS

CUMBERLAND SR 1600

CHAPEL HILL ROAD/

ODELL ROAD

FS-1106A SPRING LAKE LOOP, ODELL ROAD TO NC 
210. CONSTRUCT NEW ROUTE, PART ON 
NEW LOCATION.

FEASIBILITY STUDY IN PROGRESS

CUMBERLAND SPRING LAKE LOOP

FEDERAL BRIDGE PROJECTS
B-4091 US 301, SR 1738, SR 1741, CAPE FEAR 

RIVER.  REPLACE  BRIDGE NO. 85
14311 611

RIGHT OF WAY IN PROGRESS - LET WITH B-4949

0.0 FA 45664567 CC4567CCUMBERLAND I-95 BUSINESS/

US 301

B-4949 CROSS CREEK.  REPLACE BRIDGE NO. 61 7531 1331

RIGHT OF WAY IN PROGRESS - LET WITH B-4091

FA 3100C3100CCUMBERLAND I-95 BUSINESS/

US 301

B-4090 CROSS CREEK.  REPLACE BRIDGE NO. 125 6865 965

RIGHT OF WAY IN PROGRESS

0.0 FA 5900CCUMBERLAND NC 24/210

B-4490 CSX RAILROAD, NORTH SOUTH RAILROAD, 
AND HILLSBORO STREET.  REPLACE 
BRIDGE NO. 116

24800 500

  

FA 1800R

STPDA 400R

FA C 9050 C 9050

STPDA C 2000 C 2000

CUMBERLAND NC 24/NC 210

B-4491 I-95 BUSINESS/US 301.  REHABILITATE 
BRIDGE NO. 22

5920 20 FA R 500

FA C 5400

CUMBERLAND NC 59

B-2948 LITTLE ROCKFISH CREEK.  REPLACE 
BRIDGE NO. 78

1441 120 FA 80R

FA 41U

FA 1200C

CUMBERLAND SR 1104

STRICKLAND BRIDGE

ROAD

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 6

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-4493 BIG CREEK.  REPLACE BRIDGE NO. 48 821 821

UNDER CONSTRUCTION

CUMBERLAND SR 1851

BAINBRIDGE ROAD

B-4738 BUCKHEAD CREEK.  �REPLACE BRIDGE NO. 
189

580 NFA R 50

NFA M 5

NFA C 525

CUMBERLAND SR 1137

CRYSTAL SPRINGS

ROAD

B-4492 REESE CREEK.  REPLACE BRIDGE NO. 212 850 850

UNDER CONSTRUCTION

CUMBERLAND SR 1838

DUNN ROAD

B-4950 SOUTH RIVER.  REPLACE BRIDGE NO. 171 
AND BRIDGE NO. 172

4063 100 NFA R 360

NFA M 3

NFA C 3600

CUMBERLAND SR 1851

FAIRCLOTH BRIDGE

ROAD

BK-5110 CREEK.  REPLACE BRIDGE NO. 11 632 632

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

CUMBERLAND SR 2008

JUDSON CHURCH

ROAD

B-5516 LAKE RIM RUNOFF.  REPLACE BRIDGE NO. 
14

880 NFA R 80

NFA C 800

CUMBERLAND SR 3569

RAEFORD ROAD

BICYCLE AND PEDESTRIAN PROJECTS
EB-4539B CAPE FEAR RIVER GREENWAY IN 

FAYETTEVILLE, CLARK PARK SOUTH TO 
THE CAPE FEAR BOTANICAL GARDENS.  
CONSTRUCT SECOND PHASE OF AN OFF-
ROAD MULTI-USE TRAIL.

2500 2500

UNDER CONSTRUCTION

CUMBERLAND FAYETTEVILLE

ENHANCEMENT PROJECTS (LOCAL PROJECTS)
EL-5102 PEDESTRIAN PROJECTS WITHIN THE 

FAYETTEVILLE AREA METROPOLITAN 
PLANNING ORGANIZATION (FAMPO).

390 390

UNDER CONSTRUCTION

CUMBERLAND VARIOUS

HAZARD ELIMINATION PROJECTS
W-5001 US 13, EAST OF I-95 TO SAMPSON COUNTY 

LINE.   CONSTRUCT PAVED SHOULDERS 
AND TURN LANES AT VARIOUS 
INTERSECTIONS.

3402 3402

UNDER CONSTRUCTION

CUMBERLAND US 13

W-4816 I-95 BUSINESS-US 301, GROVE STREET 
NORTHWARD TO I-95.  INSTALL MILLED 
RUMBLE STRIPS ON THE INSIDE AND 
OUTSIDE PAVED SHOULDERS.

90 90

UNDER CONSTRUCTION

CUMBERLAND I-95 BUSINESS-

US 301

W-5000 US 401 (RAMSEY STREET), LAW ROAD TO 
SR 1611 (ANDREWS ROAD).  CONSTRUCT 
CONCRETE ISLANDS, RAISED MEDIANS, 
DIRECTIONAL CROSSOVERS AND OTHER 
CHANNELIZATION.

3475 3475

UNDER CONSTRUCTION

CUMBERLAND US 401

RAMSEY STREET

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 6

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

HAZARD ELIMINATION PROJECTS
W-5006 NC 87, SR 2235 (GRAY'S CREEK CHURCH 

ROAD)/SR 2261 (ALDERMAN ROAD) AND SR 
2233 (BUTLER NURSERY ROAD).  INSTALL 
DIRECTIONAL CROSSOVERS.

1245 1245

UNDER CONSTRUCTION

CUMBERLAND NC 87

SF-4906K SR 1141 (CUMBERLAND ROAD), NC 59 
(HOPE MILLS ROAD) TO SR 1135 (JOHN 
SMITH ROAD) IN HOPE MILLS.  VARIOUS 
SAFETY IMPROVEMENTS.

250 250

UNDER CONSTRUCTION

0.2CUMBERLAND SR 1141

CUMBERLAND ROAD

SF-4906M SR 1102 (GILLIS HILL ROAD) AT SR 3791 
(CELTIC DRIVE) AND HORIZONTAL CURVES 
ON SR 1102 (GILLIS HILL ROAD).  
CONSTRUCT TURN LANE AND INSTALL 
GUARDRAIL DELINEATORS.

190 190

UNDER CONSTRUCTION

CUMBERLAND SR 1102

GILLIS HILL ROAD

SF-4906J SR 1006 (MAXWELL ROAD), SR 1826 (WADE-
STEDMAN ROAD).  CONSTRUCT TURN 
LANES AND REVISE FLASHER.

255 255

UNDER CONSTRUCTION

CUMBERLAND SR 1006

MAXWELL ROAD

W-5335 NC 24/NC 210, RAMSEY STREET/GREEN 
STREET TO THE CAPE FEAR RIVER BRIDGE 
AND I-95 BUSINESS/US 301 (NORTH 
EASTERN BOULEVARD), NC 24/NC 210 TO 
PERSON STREET.  CONSTRUCT A RAISED 
MEDIAN WITH FENCING AND PROVIDE 
UPGRADED PEDESTRIAN 
ACCOMMODATIONS.

1967 HES 2R

HES 1965C

CUMBERLAND NC24/NC 210

I-95 BUSINESS/

US 301

PASSENGER RAIL PROJECTS
P-4901 REMOVE HIGHWAY-RAILROAD AT-GRADE 

CROSSING CONFLICTS AND STREAMLINE 
RAIL NETWORK OPERATIONS DOWNTOWN 
INVOLVING CSX TRANSPORTATION, 
NORFOLK SOUTHERN RAILWAY AND THE 
ABERDEEN & ROCKFISH RAILROAD.

7500 2500

IN PROGRESS

HP 2500C2500CCUMBERLAND FAYETTEVILLE

A NEAR INTERSECTION OF HILLSBORO AND ROWAN STREETS - CONSTRUCT CONNECTOR TRACK BETWEEN CSX "A" LINE AND "AE" LINE (FORT BRAGG SPUR)

B NEAR CROSSING OF WINSLOW STREETS AND ABERDEEN & ROCKFISH RAILROAD - CONSTRUCT CONNECTOR TRACK BETWEEN CSX WILLIAMS STREET YARD LEAD AND "A&R RAILROAD

C WILLIAMS STREET - CAPACITY AND REHABILITATION IMPROVRMENTS TO RAILROAD YARDS

INTERSTATE PROJECTS
I-4906 I-95, CUMBERLAND COUNTY LINE TO THE 

JOHNSTON COUNTY LINE.  PAVEMENT 
REPAIR.

5840 3080

GARVEE BOND FUNDING $3.15 MILLION; UNDER CONSTRUCTION - PAYBACK FY 2008 - FY 2019

8.8 IMPM 345345 CGCG345CG 345CG CG 345 CG 345 CG 345 CG 345HARNETT I-95

I-5500 I-95 AT LONGBRANCH ROAD (EXIT 71).  
SAFETY IMPROVEMENTS.

3250.2 IM 325CHARNETT I-95

RURAL PROJECTS
R-5185 US 401, NC 210 TO NORTH OF SR 1436 

(MATTHEWS ROAD) IN LILLINGTON.  WIDEN 
TO MULTI-LANES.

8502 29021.0 HP 5600CHARNETT US 401

R-2529* NC 24/NC 27, CARTHAGE BYPASS TO NC 87. 
WIDEN TO MULTI-LANES.

94000

UNFUNDED INTRASTATE PROJECT

21.2 T 14600R

T 79400C

HARNETT

MOORE

NC 24/NC 27

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 6

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

URBAN PROJECTS
U-3465 SR 1121 (RAY ROAD), NC 210 TO SR 1120 

(OVERHILLS ROAD).  WIDEN TO MULTI-
LANES, PART ON NEW LOCATION.

29128 200

PLANNING/DESIGN IN PROGRESS

3.4 STPDA 5100R

S(M) 1270R

STPDA 1000U

S(M) 250U

STPDA 4M

S(M) 4M

STPDA 5680C 5680C C 5680

S(M) 1420C 1420C C 1420

HARNETT SR 1121

RAY ROAD

U-5118 OPERATIONAL IMPROVEMENTS FOR 
SAFETY AND CONGESTION MITIGATION.

23009 2094

PLANNING, DESIGN, RIGHT OF WAY AND CONSTRUCTION BY OTHERS - IN PROGRESS.

STPDA 500500 RR100R 500R R 100

C 100100 RR20R 100R R 25

STPDA 45004500 CC808C 4500C C 788

O 11251125 CC202C 1125C C 197

FRANKLIN

GRANVILLE

HARNETT

JOHNSTON

WAKE

VARIOUS

U-4735 CAPITAL AREA METROPOLITAN PLANNING 
ORGANIZATION (CAMPO) DA FUNDS - 
RESERVED FOR FUTURE PROGRAMMING.

17626 STPDA C 2188 C 7719 C 7719FRANKLIN

GRANVILLE

HARNETT

JOHNSTON

WAKE

VARIOUS

U-4850 CAPITAL AREA METROPOLITAN PLANNING 
ORGANIZATION (CAMPO) PLANNING (PL) 
SUPPLEMENT.

13784 3284

FORMERLY U-9999B - IN PROGRESS

STPDA 12001200 PEPE1200PE 1200PE PE 1200 PE 1200 PE 1200

L 300300 PEPE300PE 300PE PE 300 PE 300 PE 300

FRANKLIN

GRANVILLE

HARNETT

JOHNSTON

WAKE

VARIOUS

FEDERAL BRIDGE PROJECTS
B-4138 CAPE FEAR RIVER.  REPLACE BRIDGE NO. 

46
8740 8740

UNDER CONSTRUCTION

0.0HARNETT US 401

B-3654 MINGO SWAMP.  REPLACE BRIDGE NO. 29 
AND BRIDGE NO. 53

2772 2772

UNDER CONSTRUCTION

0.0HARNETT NC 55

B-5339 BLACK RIVER TRIBUTARY.  REPLACE 
BRIDGE NO. 233

850 NFA R 80

NFA C 770

HARNETT SR 1544

GUY ROAD

B-4543 BLACK RIVER.  REPLACE BRIDGE NO. 120 987 285

  

NFA 2M

NFA 700C

HARNETT SR 1558

EBENEZER CHURCH

ROAD

B-5412 WEST BUIES CREEK.  REPLACE BRIDGE 
NO. 7

660 NFA R 60

NFA C 600
HARNETT SR 1702

WILLIAMS ROAD

B-4544 BLACK RIVER.  REPLACE BRIDGE NO. 133 
BLACK RIVER OVERFLOW.  REPLACE 
BRIDGE NO. 134

1790 25 NFA R 160

NFA M 5

NFA C 1600

HARNETT SR 1722

THREE BRIDGE ROAD

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 6

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-4542 BARBEQUE CREEK.  REPLACE BRIDGE NO. 

40
1260 210

  

NFA 1050CHARNETT SR 1213

BUIE ROAD

B-5513 ANDERSON CREEK.  REPLACE BRIDGE NO. 
72

1760 NFA R 160

NFA C 1600

HARNETT SR 2045

ELLIOT BRIDGE

ROAD

B-5414 BRANCH OF UPPER LITTLE RIVER.  
REPLACE BRIDGE NO. 151

575 NFA R 50

NFA C 525

HARNETT SR 1234

LEAFLET CHURCH

ROAD

B-5505 HECTORS CREEK.  REPLACE BRIDGE NO. 
151

1455 NFA R 130

NFA C 1325

HARNETT SR 1415

RAWLS CHURCH

ROAD

ENHANCEMENT PROJECTS (LOCAL PROJECTS)
EL-5100 PEDESTRIAN, BICYCLE, AND TRANSIT  

PROJECTS IN THE CAPITAL AREA 
METROPOLITAN PLANNING ORGANIZATION 
(CAMPO).

32656 6485

PLANNING, DESIGN, RIGHT OF WAY AND CONSTRUCTION BY OTHERS - IN PROGRESS.

STPDA 500500 RR500R 500R R 100

C 125125 RR125R 125R R 25

STPDA 45004500 CC4500C 4500C C 837

C 11251125 CC1125C 1125C C 209

FRANKLIN

GRANVILLE

HARNETT

JOHNSTON

WAKE

VARIOUS

HAZARD ELIMINATION PROJECTS
W-5501 SR 1719 (POWELL AVENUE) AND SR 1725 

(ASHE AVENUE) IN DUNN.  CONSTRUCT A 
ROUNDABOUT.

575 HES 150R

HES 425C

HARNETT SR 1719

POWELL AVENUE

INTERSTATE PROJECTS
I-4413 I-95 AT US 301, REPLACE BRIDGE NO. 36, 

WIDEN TO MULTI-LANES, JACKSON COURT 
TO SR 1791 (DAWN DRIVE), REVISE I-95 
INTERCHANGE (EXIT 22) AND INSTALL 
SIGNAL.

22066 3966

RIGHT OF WAY IN PROGRESS - PLANNING/DESIGN IN PROGRESS

0.5 IM 18100CROBESON I-95

I-4711 I-95, US 301 (MILE POST 22) TO NORTH OF 
ROBESON COUNTY LINE (MILE POST 39).  
PAVEMENT REPAIR.

28146 18073

COMPLETE - GARVEE BOND FUNDING $13.1 MILLION; PAYBACK FY 2007 - FY 2018

15.0 IMPM 14391439 CGCG1439CG 1439CG CG 1439 CG 1439 CG 1439ROBESON I-95

I-4914 I-95, SOUTH CAROLINA STATE LINE SOUTH 
OF SOUTH OF NC 711 (MILE POST 16).  
PAVEMENT REPAIR.

13139 5467

COMPLETE - GARVEE BOND FUNDING $9.9 MILLION; PAYBACK  FY 2007 - FY 2018

16.4 IMPM 10961096 CGCG1096CG 1096CG CG 1096 CG 1096 CG 1096ROBESON I-95

I-5308 I-95, MILE MARKER 16 TO MILE MARKER 
24.  PAVEMENT REHABILITATION.

58008.0 IMPM 5800CROBESON I-95

I-5379 I-95, SOUTH OF US 301 (MILE MARKER 24) 
TO CUMBERLAND COUNTY LINE (MILE 
MARKER 38.6).  PAVEMENT 
REHABILITATION.

1060014.6 IMPM C 10600ROBESON I-95

I-5391 I-95, SOUTH CAROLINA STATE LINE TO 
LUMBERTON (MILE MARKER 16). 
PAVEMENT REHABILITATION.

1155016.0 IMPM C 11550ROBESON I-95

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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154

DIVISION 6

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

INTERSTATE PROJECTS
I-4927 I-95, CONSTRUCT NEW WEIGH STATION. 15490 860

RIGHT OF WAY IN PROGRESS

NHS 30U

HFA C 6412

NHS C 8188

ROBESON I-95

RURAL PROJECTS
R-5510 US 74, NC 41 TO COLUMBUS COUNTY LINE.  

RESURFACE.
295010.9 NHS 100R

NHS 2850C

ROBESON US 74

R-5514 NC 20, SR 1732 (VETERAN'S ROAD) TO US 
401 BYPASS. RESURFACE.

21008.6 STP 100R

STP 2000C

ROBESON NC 20

R-5515 NC 211, SR 1997 (PINE STREET) TO NC 72.  
RESURFACE.

9752.3 STP 25R

STP 950C

ROBESON NC 211

FEDERAL BRIDGE PROJECTS
B-4616 CSX RAILROAD.  REPLACE BRIDGE NO. 18 6250 200

  

FA 550R

FA C 5500

ROBESON NC 211

B-5529 BACK SWAMP.  REPLACE BRIDGE NO. 434 1345 NFA R 120

NFA C 1225
ROBESON SR 1003

CHICKEN ROAD

B-4249 ASHPOLE SWAMP.  REPLACE BRIDGE NO. 
143

720 720

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

0.0ROBESON SR 1146

PURVIS ROAD

B-5333 LUMBER RIVER.  REPLACE BRIDGE NO. 173 3432 NFA R 300

NFA M 7

NFA C 3125

ROBESON SR 1550

LOWE ROAD

B-5337 COLD SWAMP CREEK.  REPLACE BRIDGE 
NO. 6

PART OF BD-5106 PROJECT

ROBESON SR 1723

PARKTON TOBEMRY

ROAD

B-3898 SWAMP.  REPLACE BRIDGE NO. 41 1032 1032

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

0.0ROBESON SR 2115

OLD WHITEVILLE

ROAD

B-4251 OLD FIELD SWAMP.  REPLACE BRIDGE NO. 
94

715 240

BRIDGE PURCHASE ORDER CONTRACT (BPOC)

0.0 NFA 475CROBESON SR 2237

HAPPY HILL

ROAD

B-4952 ASHPOLE SWAMP.  REPLACE BRIDGE NO. 
142

PART OF BD-5106 PROJECT

ROBESON SR 2519

SOUTH ROBESON

ROAD

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

154

227



155

DIVISION 6

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
BK-5111 WILKINSON CREEK.  REPLACE BRIDGE NO. 

380
574 574

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

ROBESON SR 1183

ALFORDSVILLE ROAD

B-5334 MILL SWAMP CREEK.  REPLACE BRIDGE 
NO. 78

528 NFA R 50

NFA M 3

NFA C 475

ROBESON SR 2220

ARBOR LANE

ROAD

B-4618 WOODLAND FARM POND.  REMOVE 
HIGHWAY TRAFFIC FROM BRIDGE NO. 161 
AND BRIDGE NO. 445 AND IMPROVE 
ROADWAY.

735 135

DIVISION PURCHASE ORDER CONTRACT (DPOC)

NFA 600CROBESON SR 1108

BARKER TEN

MILE ROAD

B-4619 HOG SWAMP.  REPLACE BRIDGE NO. 116 
AND BRIDGE NO. 117

4069 350

  

NFA 330R

NFA 51U

NFA 38M

NFA C 3300

ROBESON SR 2262

BETHESDA CHURCH

ROAD

B-5511 BIG MARSH SWAMP.  REPLACE BRIDGE 
NO. 399

1375 NFA R 125

NFA C 1250

ROBESON SR 1741

INMAN ROAD

B-3693 RAFT SWAMP.  REPLACE BRIDGE NO. 211.  
HOLLY SWAMP REPLACE BRIDGE NO. 207. 
SADDLETREE SWAMP.  REPLACE BRIDGE 
NO. 210

3784 3784

UNDER CONSTRUCTION

0.0ROBESON SR 1527

PINE LOG ROAD

B-4617 COLD CAMP CREEK.  REPLACE BRIDGE 
NO. 30

UNDER CONSTRUCTION - PART OF BD-5106 PROJECT

ROBESON SR 1005

BAKER TEN MILE

ROAD

B-4250 BIG MARSH SWAMP.  REPLACE BRIDGE 
NO. 35

666 666

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

0.0ROBESON SR 1750

RUSSELL ROAD

B-4620 ASHPOLE SWAMP.  REPLACE BRIDGE NO. 
121 AND BRIDGE NO. 123

3043 60 NFA R 270

NFA M 13

NFA C 2700

ROBESON SR 2455

SAND HOLE ROAD

B-4801 COLD CAMP CREEK.  REPLACE BRIDGE 
NO. 7

PART OF BD-5106 PROJECT

ROBESON SR 1907

SHAD MILL ROAD

HAZARD ELIMINATION PROJECTS
W-4704 US 74, SR 2210 (OLD KINGSDALE ROAD).  

CONVERT AT GRADE INTERSECTION TO 
GRADE SEPARATION.

4707 4707

UNDER CONSTRUCTION

ROBESON US 74

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 6

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

HAZARD ELIMINATION PROJECTS
W-5141 SR 1339 (DEEP BRANCH ROAD), NC 711 TO 

NC 710.  CONSTRUCT TWO FOOT PAVED 
SHOULDERS ON BOTH SIDES OF ROAD.

705 705

UNDER CONSTRUCTION

ROBESON SR 1339

DEEP BRANCH ROAD

W-5139 SR 1515 (ST. ANNA ROAD) AT SR 1563 
(UNION CHAPEL ROAD).  CONSTRUCT A 
LEFT-TURN LANE ON THE EASTBOUND SR 
1563 APPROACH AND A RIGHT-TURN LANE 
ON THE WESTBOUND SR 1515 APPROACH.

387 387

UNDER CONSTRUCTION

ROBESON SR 1515

ST. ANNA ROAD

W-5140 SR 1515 (ST. ANNA ROAD), AT SR 1540 
(SALLY'S ROAD).  REALIGN SR 1515 TO 
PROVIDE A CONTINUOIS MOVEMENT AND 
REALIGN SR 1540 (PATES FEED MILL 
ROAD) TO TIE INTO SR 1515 (ST. ANNA 
ROAD) WITH SR 1540 BEING UNDER STOP 
SIGN CONTROL.

429 429

UNDER CONSTRUCTION

ROBESON SR 1515

ST. ANNA ROAD

SF-4906L SR 1752 (RENNERT ROAD) AT SR 1318 (MC 
QUEEN ROAD).  IMPROVE SIGHT DISTANCE 
AT INTERSECTION.

100 100

UNDER CONSTRUCTION

ROBESON SR 1752

RENNERT ROAD

W-5327 SR 1997 (FAYETTEVILLE ROAD-PINE 
STREET) AT NC 211 (ROBERTS AVENUE).  
WIDEN SR 1997 (FAYETTEVILLE ROAD/PINE 
STREET) TO PROVIDE DUAL LEFT TURN 
LANES.

361 HES 1R

HES 360C

ROBESON SR 1997

FAYETTEVILLE

ROAD/PINE STREET

PASSENGER RAIL PROJECTS
P-4900 RAILROAD BYPASS OF PEMBROKE TO 

ALLOW NORTH TO SOUTH SHIPMENTS TO 
TURN EAST.

7817 2237

IN PROGRESS

S(5) 18601860 CC1860CROBESON PEMBROKE

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 7

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

INTERSTATE PROJECTS
I-5392 I-40/I-85, EAST OF SR 3056 (ROCK CREEK 

DAIRY ROAD) IN GUILFORD COUNTY TO 
WEST OF UNIVERSITY DRIVE (EXIT 140) IN 
ALAMANCE COUNTY.  PAVEMENT 
REHABILITATION.

45004.0 IMPM C 4500ALAMANCE

GUILFORD

I-40 / I-85

I-4714 I-40/I-85, NC 49 (MILE POST 145) TO NC 54 
(MILE POST 148).  MILL AND RESURFACE.

11383 8107

PROJECT COMPLETE - GARVEE BOND FUNDING $4.4 MILLION; PAYBACK FY 2007 - FY 2018

2.8 IMPM 468468 CGCG468CG 468CG CG 468 CG 468 CG 468ALAMANCE I-40/85

I-4918 I-40/I-85, NC 54 (MILE POST 148) IN 
ALAMANCE COUNTY TO WEST OF SR 1114 
(BUCKHORN ROAD) IN ORANGE COUNTY. 
MILL AND RESURFACE.

19870 13122

PROJECT COMPLETE - GARVEE BOND FUNDING $12.0 MILLION; PAYBACK FY 2007 - FY 2018

8.3 IMPM 964964 CGCG964CG 964CG CG 964 CG 964 CG 964ALAMANCE

ORANGE

I-40/I-85

I-5207 INTERSTATE MAINTENANCE  
PRESERVATION FOR DIVISION 7.

10395 IMPM 11551155 CC1155C 1155C C 1155 C 1155 C 1155 C 1155 C 1155ALAMANCE

GUILFORD

ORANGE

I-40, I-73 AND I-85

I-5309 I-40/I-85, EAST OF GUILFORD COUNTY LINE 
TO EAST OF NC 49.  PAVEMENT 
REHABILITATION.

65755.8 IMPM C 6575ALAMANCE I-40 / I-85

I-5362 I-40/I-85, EAST OF NC 49 TO EAST OF NC 
54.  PAVEMENT REHABILITATION.

30502.7 IMPM C 3050ALAMANCE I-40/85

I-5380 I-40/I-85, EAST OF NC 54 IN ALAMANCE 
COUNTY TO  WEST OF SR 1114 (BUCKHORN 
ROAD) IN ORANGE COUNTY.  PAVEMENT 
REHABILITATION.

88007.8 IMPM C 4400 C 4400ALAMANCE

ORANGE

I-40/85

RURAL PROJECTS
R-2910 US 70, SR 3056 IN GUILFORD COUNTY TO 

SR 1309 IN ALAMANCE COUNTY.  WIDEN TO 
MULTI-LANES WITH CURB AND GUTTER.

20800

PLANNING/DESIGN IN PROGRESS

5.4 STP R 1900

STP 18900C

ALAMANCE

GUILFORD

US 70

URBAN PROJECTS
U-2907 NC 54, NC 100 (MAPLE AVENUE) TO US 70 

(CHURCH STREET) IN BURLINGTON.  WIDEN 
TO MULTI- LANES WITH CURB AND GUTTER.

12891 350

PLANNING/DESIGN IN PROGRESS

2.2 STP 3324R

STP M 17

STP C 4600 C 4600

ALAMANCE NC 54

U-5152 NC 87 (WEBB STREET) AND ELMIRA 
STREET IN BURLINGTON.  INSTALL MEDAL 
SIGN POST.

152 152

IN PROGRESS

ALAMANCE NC 87

(WEBB STREET)

U-3109 NC 119 RELOCATION, I-85 TO SOUTH OF SR 
1918 IN MEBANE.  MULTI-LANES ON NEW 
LOCATION.

99455 4062

PLANNING/DESIGN IN PROGRESS

4.2 STP 1193711938 RR A A

STP 794795 UU A A

STP 8M A

STP C 13025 A C 13025 A C 13025 A C 13025 A

STP R 6600 B

STP U 813 B

STP M 8 B

STP 10400C B

ALAMANCE NC 119 RELOCATION

A NC 119 RELOCATION, I-40/85 TO NORTH OF SR 1921 (MEBANE ROGERS ROAD)

B NC 119 RELOCATION, NORTH OF SR 1921 (MEBANE ROGERS ROAD) TO SOUTH OF SR 1918 (MRS. WHITE ROAD)

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 7

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

URBAN PROJECTS
U-5153 SR 1226 (UNIVERSITY DRIVE/WESTERN 

ALAMANCE LOOP) AT SR 1300 (RURAL 
RETREAT ROAD) IN BURLINGTON.  INSTALL 
SIGNAL MAST ARM POLES.

413 413

UNDER CONSTRUCTION - INCLUDES U-5154, U-5165 AND U-5166

ALAMANCE SR 1226

(UNIVERSITY DRIVE)

(WESTERN ALAMANCE 
LOOP)

U-3303 SR 1306-SR 1363 (MEBANE STREET), SR 
1158 (HUFFMAN MILL ROAD) TO NC 54 
(CHAPEL HILL ROAD) IN BURLINGTON.  
WIDEN TO MULTI-LANES.

42733 42733

UNDER CONSTRUCTION

2.4ALAMANCE SR 1306/SR 1363

(MEBANE STREET)

U-3110 NEW ROUTE, US 70 TO NC 100 IN ELON.  
MULTI-LANES, PART ON NEW LOCATION.

30329 15375

SEGMENT B, GARVEE BOND FUNDING $10.5 MILLION; PAYBACK FY 2011 - FY 2022

2.1 STP 11481148 CGCG B B1148CG B 1148CG B 2296CG BCG 1148 B CG 1148 B CG 1148 B CG 1148 B CG 1148 B

S(M) 1163C B1163C B

ALAMANCE NEW ROUTE

A NEW ROUTE, US 70 TO NORTH OF SR 1309 (WESTBROOK AVENUE) -  COMPLETE

B IMPROVEMENTS ON SR 1311 (COOK ROAD), SR 1309 (WESTBROOK AVENUE) TO NC 100, PART ON NEW LOCATION -  UNDER CONSTRUCTION

U-5170 INTERSECTION IMPROVEMENTS AT 
SELECTED LOCATIONS.

WORK INCLUDED UNDER U-5155

ALAMANCE VARIOUS

A NC 54 (CHAPEL HILL ROAD) AT NC 100 (MAPLE AVENUE) -  UNDER CONSTRUCTION

B SR 1452 (O'NEAL STREET) AT US 70 (SOUTH CHURCH STREET) -  UNDER CONSTRUCTION

U-5155 US 70 (CHURCH STREET), AND EDGEWOOD 
DRIVE IN BURLINGTON.  INTERSECTION 
IMPROVEMENTS.

600 600

UNDER CONSTRUCTION - INCLUDES U-5170A AND U-5170B

ALAMANCE US 70

(CHURCH STREET)

U-5154 SR 1226 (UNIVERSITY DRIVE/WESTERN 
ALAMANCE LOOP) AT BONNER BRIDGE 
ROAD IN BURLINGTON.  INSTALL SIGNAL 
MAST ARM POLES.

5 5

UNDER CONSTRUTION - INCLUDED IN U-5153

ALAMANCE SR 1226

(UNIVERSITY DRIVE)

(WESTERN ALAMANCE 
LOOP)

FEDERAL BRIDGE PROJECTS
B-5239 MILL RACE.  REPLACE BRIDGE NO. 126 1045 FA 95R

FA C 950

ALAMANCE NC 87

B-4955 SOUTH PRONG STINKING QUARTER 
CREEK. REPLACE BRIDGE NO. 162

909 NFA 100R

NFA 9M

NFA 800C

ALAMANCE SR 1113

B-4400 PRONG OF STINKING QUARTER CREEK. 
REPLACE BRIDGE NO. 160

1114 150 NFA 80R

NFA 52U

NFA 7M

NFA C 825

ALAMANCE SR 1122

B-4401 NORTH PRONG STINKING QUARTER 
CREEK. REPLACE BRIDGE NO. 161

1057 200

  

NFA 75R

NFA 31U

NFA 1M

NFA 750C

ALAMANCE SR 1124

B-5347 PRONG OF ALAMANCE CREEK.  REPLACE 
BRIDGE NO. 170

575 NFA R 50

NFA C 525

ALAMANCE SR 1145

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 7

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-5342 GUM CREEK.  REPLACE BRIDGE NO. 169 825 NFA 75R

NFA C 750

ALAMANCE SR 1148

B-5349 LITTLE ALAMANCE CREEK.  REPLACE 
BRIDGE NO. 173

1989 NFA R 180

NFA M 9

NFA C 1800

ALAMANCE SR 1149

B-5346 CREEK.  REPLACE BRIDGE NO. 3 847 NFA R 77

NFA C 770

ALAMANCE SR 1529

B-5350 JORDAN'S CREEK.  REPLACE BRIDGE NO. 
44

575 NFA R 50

NFA C 525

ALAMANCE SR 1768

B-4953 QUAKER CREEK.  REPLACE BRIDGE NO. 64 990 NFA 90R

NFA 900C

ALAMANCE SR 1912

B-4404 SOUTH FORK CANE CREEK.  REPLACE 
BRIDGE NO. 102

1075 1075

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

ALAMANCE SR 2181

BD-5107 DIVISION 7 PURCHASE ORDER CONTRACT 
BRIDGE REPLACEMENT PROJECTS AT 
SELECTED LOCATIONS.

34538 6538

IN PROGRESS - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

NFA 200200 RR200R 200R R 300 R 400 R 400 R 400 R 500

NFA 18001800 CC1800C 1800C C 2700 C 3600 C 3600 C 3600 C 4500
ALAMANCE

CASWELL

GUILFORD

ORANGE

ROCKINGHAM

VARIOUS

BF-5307 SCREEN AND EVALUATE POTENTIAL 
FEDERAL FUNDED BRIDGE PROJECTS 
DIVISION 7.

200 20 NFA 2020 PEPE20PE 20PE PE 20 PE 20 PE 20 PE 20 PE 20ALAMANCE

CASWELL

GUILFORD

ORANGE

ROCKINGHAM

VARIOUS

BL-5507 BRIDGE IMPROVEMENTS IN DIVISION 7. 100 S 100PEALAMANCE

CASWELL

GUILFORD

ORANGE

ROCKINGHAM

VARIOUS

BS-5407 SCREEN AND EVALUATE POTENTIAL 
STATE FUNDED BRIDGE PROJECTS 
DIVISION 7.

200 20 S 2020 PEPE20PE 20PE PE 20 PE 20 PE 20 PE 20 PE 20ALAMANCE

CASWELL

GUILFORD

ORANGE

ROCKINGHAM

VARIOUS

MITIGATION PROJECTS
EE-4907 ECOSYSTEM ENHANCEMENT PROGRAM 

FOR DIVISION 7 PROJECT MITIGATION.
7221 7221

IN PROGRESS

ALAMANCE

CASWELL

GUILFORD

ORANGE

ROCKINGHAM

VARIOUS

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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161

DIVISION 7

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

HAZARD ELIMINATION PROJECTS
W-5011 NC 49 AT NC 119. IMPROVE VERTICAL 

ALIGNMENT ON NC 49, REMOVE SIGHT 
OBSTRUCTIONS, AND PROVIDE FOR 
CHANNELIZATION IN THE NW AND SW 
QUADRANTS.

1198 980.3 HES 125R

HES 975C

ALAMANCE NC 49

NC 119

W-4705 NC 54 AT SR 2142 (MT. WILLEN ROAD-
SALEM CHURCH ROAD).  INTERSECTION 
IMPROVEMENTS.

1100 100

DIVISION PURCHASE ORDER CONTRACT (DPOC)

HES 1000CALAMANCE NC 54

W-5207 DIVISION 7 RUMBLE STRIPS, GUARDRAIL, 
SAFETY AND LIGHTING IMPROVEMENTS AT 
SELECTED LOCATIONS.

650 500

DIVISION PURCHASE ORDER CONTRACT (DPOC) - IN PROGRESS

HES 50R

HES 100C

ALAMANCE

CASWELL

GUILFORD

ORANGE

ROCKINGHAM

VARIOUS

PASSENGER RAIL PROJECTS
P-4405 PRIVATE CROSSING SAFETY INITIATIVE TO 

CLOSE OR ENHANCE PROTECTION AT 
RAILROAD CROSSINGS BETWEEN RALEIGH 
AND CHARLOTTE.

24440 4923

IN PROGRESS

STHSR 100700 PEPE934PE 64PE

O 200PE500PE

STHSR 7502500 RR 712R R 474

STHSR 3000C 3000C C 3000 C 941

O 881C 881C C 880

ALAMANCE

CABARRUS

DAVIDSON

DURHAM

GUILFORD

MECKLENBURG

ROWAN

WAKE

VARIOUS

P-2908 CAPITAL AND OPERATIONS COST OF 
TRAIN 79/80  BETWEEN CHARLOTTE AND 
ROCKY MOUNT.

47795 38195

IN PROGRESS  

0.0 S(5) 24002400 OO2400O 2400OALAMANCE

CABARRUS

DURHAM

EDGECOMBE

GUILFORD

JOHNSTON

MECKLENBURG

NASH

ROWAN

WAKE

WILSON

AMTRAK

P-5203 PIEDMONT CORRIDOR, BURLINGTON 
STATION PLATFORM EXTENSION.

335 193

UNDER CONSTRUCTION

STHSR 142PEALAMANCE BURLINGTON

P-5205 GRAHAM TO HAW RIVER.  SIDING AND 
CURVE REALIGNMENT.

17473 541

IN PROGRESS

STHSR 150PE

STHSR 2512R

STHSR 43534353 CC

O 27822782 CC

ALAMANCE PIEDMONT CORRIDOR

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 7

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

PASSENGER RAIL PROJECTS
P-2918 TRAIN 73/74 OPERATIONS BETWEEN 

CHARLOTTE AND RALEIGH, EQUIPMENT 
AND CAPITAL YARD MAINTENANCE 
FACILITY.

214284 122589

IN PROGRESS

0.0 S(5) 26002600 OO2600O 2600O O 2600 O 2600 O 2600 O 2600 O 2600

T2001 40004000 OO4000O 4000O O 4000 O 4000 O 4000 O 4000 O 4000

STHSR 1313C A

STHSR 1205C E

STHSR 855PE F1259PE F

STHSR 83278000 CC F F

STHSR 2890C G5780C G

STHSR 1238C H

STHSR 100PE I

STHSR 664C I664C I

ALAMANCE

CABARRUS

DURHAM

GUILFORD

MECKLENBURG

ROWAN

WAKE

PIEDMONT CORRIDOR

A EQUIPMENT REBUILD - 2 F59PHI LOCOMOTIVES -  IN PROGRESS

B PURCHASE 2 USED LOCOMOTIVES -  ACQUIRED

C EQUIPMENT REHAB - 3 LOCOMOTIVES -  IN PROGRESS

D EQUIPMENT REHAB - 3 PASSENGER CARS -  COMPLETE

E PASSENGER TRAIN SECURITY SYSTEM, CCTVDATA NETWORK AND GENERATORS -  IN PROGRESS

F CRISP CHARLOTTE MAINTENANCE FACILITY TRACK EXTENSION AND SHOP BUILDING -  IN PROGRESS

G EQUIPMENT - PURCHASE 4 USED PASSENGER CARS AND REHAB 7 -  IN PROGRESS

H CAPITAL YARD PHASE 1 IMPROVEMENTS - EXTEND TRACKS 1 AND 2, MAJOR WORK TRACK 3 -  IN PROGRESS

I EQUIP 9 STATIONS AND PLATFORMS WITH ADA/FRA PIDS -  IN PROGRESS

RURAL PROJECTS
R-2575* US 158, NC 86 WEST OF YANCEYVILLE TO 

SR 1159 (THEE HESTER ROAD) WEST OF 
ROXBORO.  WIDEN TO MULTI-LANES.

70500 500

UNFUNDED INTRASTATE PROJECT

17.3 T 3000R A

T 18000C A

T 8400R B

T 40600C B

CASWELL

PERSON

US 158

A US 158, NC 86 WEST OF YANCEYVILLE TO NC 86 NEAR PLEASANT GROVE

B US 158, NC 86 NORTH CASWELL COUNTY TO SR 1159 (THEE HESTER ROAD) IN PERSON COUNTY

R-2586* US 158, US 29 AT NC 14 TO NC 86 WEST OF 
YANCEYVILLE.  WIDEN TO MULTI-LANES.

87700

UNFUNDED INTRASTATE PROJECT

18.9 T 21200R

T 66500C

CASWELL

ROCKINGHAM

US 158

FEDERAL BRIDGE PROJECTS
B-5162 NORTH FORK RATTLESNAKE CREEK.  

REPLACE BRIDGE NO. 35
1945 NFA 170R

NFA 1775C

CASWELL SR 1523

B-4725 COUNTRY LINE CREEK.   REPLACE BRIDGE 
NO. 12

1711 250 NFA 130R

NFA 31U

NFA 1300C

CASWELL SR 1554

B-4726 PANTHER BRANCH CREEK.  REPLACE 
BRIDGE NO. 5

610 50 NFA 15R

NFA 45U

NFA 500C

CASWELL SR 1723

CONGESTION MITIGATION PROJECTS
C-4936 PIEDMONT AUTHORITY FOR REGIONAL 

TRANSPORTATION (PART).  IMPLEMENT A 
REGIONAL AIR QUALITY AWARENESS 
PROGRAM.

504 254

IN PROGRESS BY PIEDMONT AUTHORITY FOR REGIONAL TRANSPORTATION

CMAQ 5050 NN50N 50N

L 1312 NN13N 12N

CASWELL

DAVIDSON

FORSYTH

GUILFORD

MONTGOMERY

RANDOLPH

ROCKINGHAM

VARIOUS

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 7

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

HAZARD ELIMINATION PROJECTS
W-5325 NC 62, NORTH OF SR 1111 (BYRDS 

SAWMILL ROAD) TO SOUTH OF SR 1759 
(ROSCOE DAMERON ROAD). GEOMETRIC 
IMPROVEMENTS, PAVED SHOULDERS, AND 
RESURFACING.

23301.1 HES 180R

HES 2150C

CASWELL NC 62

ROADSIDE ENVIRONMENTAL PROJECTS (REST AREA)
K-5303 RENOVATION AND UPGRADING OF REST 

AREA BUILDING AND GROUNDS.
500 NHS 500CCASWELL US 29

INTERSTATE PROJECTS
I-4715 I-40/BUSINESS 85, SR 4121 (HIGH POINT 

ROAD) TO I-85 BYPASS.  MILL AND 
RESURFACE.

17291 11439

PROJECT COMPLETE - GARVEE BOND FUNDING $9.3 MILLION; PAYBACK FY 2007 - FY 2018

9.9 IMPM 836836 CGCG836CG 836CG CG 836 CG 836 CG 836GUILFORD I-40/I-85 BUSINESS

I-5363 I-40/I-85, I-40/I-85 SPLIT TO EAST OF SR 3056 
(ROCK CREEK DAIRY ROAD).  PAVEMENT 
REHABILITATION.

50754.5 IMPM C 2538 C 2537GUILFORD I-40/85

I-5393 I-40, I-73 TO I-40/I-85 SPLIT.  PAVEMENT 
REHABILITATION.

1252514.9 IMPM C 12525GUILFORD I-40

I-5337 I-40, I-40 BUSINESS/US 421 TO EAST OF SR 
1850 (SANDY RIDGE ROAD).  PAVEMENT 
REHABILITATION.

4500.8 IMPM C 450GUILFORD I-40

I-5339 I-85, NORTH OF US 29-70 TO SOUTH OF I-
73/US 421.  PAVEMENT REHABILITATION.

14501.0 IMPM C 1450GUILFORD I-85

I-5117 I-85, US 29-70 INTERCHANGE TO 
GROOMTOWN ROAD.  MILL AND 
RESURFACE.

2687 2687

UNDER CONSTRUCTION

GUILFORD I-85

I-5110 FUTURE I-73, NC 68 TO GREENSBORO 
WESTERN LOOP. FREEWAY ON NEW 
LOCATION.

1234003.0 NHS 24700R 24700R

NHS C 24667 C 24667 C 24666

GUILFORD FUTURE I-73

RURAL PROJECTS
R-2580* US 158, US 220 TO US 29. WIDEN TO MULTI-

LANES.
82831 2631

UNFUNDED INTRASTATE PROJECT

17.0 T 11700R

T 68500C

GUILFORD

ROCKINGHAM

US 158

A US 158, US 220 TO US 29 BUSINESS (FREEWAY DRIVE) - 15 MILES

B US 158, US 29 BUSINESS (FREEWAY DRIVE) AT NC 14 TO US 29 - 2 MILES -  COMPLETE

R-2577* US 158, MULTI-LANES NORTH OF US 421/I-
40 BUSINESS IN WINSTON-SALEM TO US 
220.  WIDEN TO MULTI-LANES.

106476 1110

PLANNING/DESIGN IN PROGRESS

18.8 T R 3900 A R 3900 A

T 366M

T 24100C A

T 6800R B

T 36100C B

T 4800R C

T 25400C C

FORSYTH

GUILFORD

US 158

A US 158, MULTI-LANES NORTH OF US 421/I-40 BUSINESS TO SR 1965 (BELEWS CREEK ROAD)

B US 158, SR 1965 (BELEWS CREEK ROAD) IN FORSYTH COUNTY TO SR 2034 (ANTHONY ROAD) IN GUILFORD COUNTY

C US 158, NORTH OF SR 2034 (ANTHONY ROAD) TO US 220

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

238



164

DIVISION 7

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

RURAL PROJECTS
R-2413* US 220/NC 68/FUTURE I-73, SR 2133 

(PLEASANT RIDGE ROAD) TO US 220-NC 
68.  MULTI-LANE CONNECTOR, ON NEW 
LOCATION, NC 68 TO US 220 AND MULTI-
LANE US 220 TO NC 68.

214824 26402

PLANNING/DESIGN IN PROGRESS

12.4 T 53400C C

T 10000R A

T 2160U A

T 166M A

T 18500C A 18500C A C 18500 A C 18500 A

T 260U B

T 8200R B

T 136M B

T 10025C B 10025C B C 10025 B C 10025 B

GUILFORD

ROCKINGHAM

US 220-NC 68

A FUTURE I-73, FOUR LANES AT SR 2011 (EDGEFIELD ROAD) TO SR 2127 (BROOK BANK ROAD)

B FUTURE I-73, SR 2127 (BROOK BANK ROAD) TO HAW RIVER

C US 220/FUTURE I-73, HAW RIVER TO NC 68-US 220 INTERSECTION -  RIGHT OF WAY IN PROGRESS

R-2309 US 220, SR 2182 (HORSEPEN CREEK ROAD) 
TO US 220-NC 68 CONNECTOR (R-2413).  
WIDEN TO MULTI-LANES.

55182 153826.3 NHS 1326613267 CC AB AB13077C AB

STPDA 152C AB

C 38C AB

GUILFORD US 220

AA US 220, COTSWALD TERRACE NORTH OF GREENSBORO TO SR 2182 (HORSEPEN CREEK ROAD) -  COMPLETE

AB US 220, SR 2182 (HORSEPEN CREEK ROAD) TO NORTH OF SR 2313 (WINFREE ROAD) IN GREENSBORO -  RIGHT OF WAY IN PROGRESS

R-2612 US 421 AT SR 3389 (WOODY MILL ROAD) 
AND AT SR 3418 (NEELLEY ROAD) SOUTH 
OF GREENSBORO.  CONVERT AT-GRADE 
INTERSECTIONS TO INTERCHANGES.

38438 122630.0 CMAQ 6699C A

CMAQ 2570R B

CMAQ 206M B

CMAQ 16700C B

GUILFORD US 421

A US 421 AT SR 3389 (WOODY MILL ROAD) SOUTH OF GREENSBORO -  UNDER CONSTRUCTION

B US 421 AT SR 3418 (NEELLEY ROAD)  SOUTH OF GREENSBORO -  PLANNING/DESIGN IN PROGRESS

R-4707 SR 2526 (SUMMIT AVENUE), SR 2641 
(BRYAN PARK ROAD) TO US 29-SR 2790 
(REEDY FORK PARKWAY) INTERCHANGE.  
CONSTRUCT ROADWAY IMPROVEMENTS 
AND REVISE INTERCHANGE.

44874 750

PLANNING IN PROGRESS BY CITY

0.0 NHS R 2800

NHS M 24

NHS 41300C

GUILFORD SR 2526

(SUMMIT AVENUE)

R-0609 US 311 BYPASS / FUTURE I-74, SOUTH OF 
SR 1920 EAST OF ARCHDALE TO  WEST OF 
HIGH POINT RESERVOIR.  FOUR LANES 
DIVIDED, NEW LOCATION.  INTEGRATION 
OF ITS DEVICES WITH PIEDMONT 
REGIONAL TRANSPORTATION 
MANAGEMENT AND HIGH POINT'S TRAFFIC 
OPERATIONS CENTER.

255146 25514612.9FORSYTH

GUILFORD

RANDOLPH

US 311 BYPASS

"EAST BELT"

FUTURE I-74

EA US 311/FUTURE I-74, WEST OF NC 68 (EASTCHESTER DRIVE) TO NC 68 (EASTCHESTER DRIVE). -  COMPLETE

G US 311/FUTURE I-74, WEST OF HIGH POINT RESERVOIR TO WEST OF NC 68 (EASTCHESTER DRIVE) -  COMPLETE

H US 311 BYPASS/FUTURE I-74, NC 68 (EASTCHESTER DRIVE) TO US 29-70 -  COMPLETE

IA US 311 BYPASS/FUTURE I-74, US 29-70 TO I-85 NORTH OF ARCHDALE -  IN PROGRESS - OPEN TO TRAFFIC

IB US 311 BYPASS/FUTURE I-74, I-85 TO SOUTH OF SR 1920 (TUTTLE ROAD) EAST OF ARCHDALE -  IN PROGRESS - OPEN TO TRAFFIC

R-2611 SR 1008 (MARKET STREET), SR 2007 
(BUNKER HILL ROAD) AT COLFAX TO NC 
68.  WIDEN TO MULTI-LANES.

31805 16672

UNDER CONSTRUCTION

3.6 STP 4191C4192C

STPDA 2700C2700C

S(M) 675C675C

GUILFORD SR 1008 (WEST

MARKET STREET)

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 7

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

URBAN PROJECTS
U-2524* I-73 / FUTURE I-840, GREENSBORO 

WESTERN LOOP, NORTH OF I-85 TO 
LAWNDALE DRIVE IN GREENSBORO.  
CONSTRUCT FREEWAY ON NEW LOCATION.

588254 37194615.0 NHS 12500C AE

NHS 108M C

NHS 2515025150 CC C C 25150C C C 25150 C

NHS 44050C DC 22025 D C 22025 D

NHS 15000C F

GUILFORD I-73 / FUTURE I-840

AA I-73, GREENSBORO WESTERN LOOP, SR 1546 (GUILFORD COLLEGE ROAD), SOUTH OF SR 1541 (WENDOVER AVENUE) TO NORTH OF SR 1560 (SAPP ROAD) -  COMPLETE

AB I-73, GREENSBORO WESTERN LOOP, NORTH OF I-85 NEAR SR 1129 (GROOMETOWN ROAD) TO NORTH OF SR 4121 (HIGH POINT ROAD) -  COMPLETE

AC I-73, GREENSBORO WESTERN LOOP,  NORTH OF SR 4121 (HIGH POINT ROAD) TO SOUTH OF I-40 -  COMPLETE

AE I-73, GREENSBORO WESTERN LOOP, INTERCHANGE AT PROPOSED HIGH POINT ROAD RELOCATION -  RIGHT OF WAY IN PROGRESS

BA I-73 / FUTURE I-840, GREENSBORO WESTERN LOOP, SOUTH OF I-40 TO NORTH OF SR 2147 (WEST FRIENDLY AVENUE) -  COMPLETE

BB I-73 / FUTURE I-840, GREENSBORO WESTERN LOOP, NORTH OF SR 2147 (WEST FRIENDLY AVENUE) TO NORTH OF SR 2176 (BRYAN BOULEVARD) -  COMPLETE

C FUTURE I-840, GREENSBORO WESTERN LOOP, NORTH OF SR 2176 (BRYAN BOULEVARD) TO US 220 (BATTLEGROUND AVENUE) -  DESIGN/RIGHT OF WAY IN PROGRESS

D FUTURE I-840, GREENSBORO WESTERN LOOP, US 220 (BATTLEGROUND AVENUE) TO SR 2303 (LAWNDALE DRIVE) -  DESIGN/RIGHT OF WAY IN PROGRESS

E I-73 / FUTURE I-840, GREENSBORO WESTERN LOOP, ITS INSTALLATION -  COMPLETE

F FUTURE I-840, GREENSBORO WESTERN LOOP, INTERCHANGE AT PROPOSED LEWISTON-FLEMING ROAD EXTENSION

U-5202 US 29, PHILLIPS AVENUE TO NORTH OF SR 
2835 (McKNIGHT MILL ROAD) IN 
GREENSBORO.   UPGRADE FIBERGLASS 
POLES WITH METAL BREAKWAY POLES 
AND INSTALL HIGH MAST LIGHTING AT 
INTERCHANGES.

820 820

UNDER CONSTRUCTION

GUILFORD US 29

U-5201 US 29, I-40/I-85 BUSINESS TO PHILLIPS 
AVENUE IN GREENSBORO.  UPGRADE 
ELECTRICAL WIRING SYSTEM AND 
REPLACE METAL BREAKWAY POLES.

1000 1000

UNDER CONSTRUCTION

GUILFORD US 29

U-2581 US 70, SR 2851 (PENRY ROAD) TO SR 3056 
(ROCK CREEK DAIRY ROAD) IN 
GREENSBORO.  WIDEN TO MULTI-LANES, 
SOME RELOCATION.

29193 69935.2 STP R 1800 B

STP 20400C B

GUILFORD US 70

A US 70, SR 2851 (PENRY ROAD) TO SR 2828 (WILLOWLAKE ROAD) -  COMPLETE

B US 70, SR 2828 (WILLOWLAKE ROAD) TO SR 3056 (ROCK CREEK DAIRY ROAD) -  PLANNING/DESIGN IN PROGRESS

U-5306 US 220 (BATTLEGROUND AVENUE) IN 
GREENSBORO.  INTERSECTION AND 
SIDEWALK IMPROVEMENTS AT CONE 
BOULEVARD-BENJAMIN PARKWAY, 
WESTRIDGE ROAD, NEW GARDEN ROAD, 
AND BRASSFIELD ROAD.

7725 STP 1400R

STP C 6325

GUILFORD US 220

(BATTLEGROUND 
AVENUE)

U-5169 US 311 AND NC 68 INTERCHANGE IN HIGH 
POINT.  REPLACEMENT.

32250 400

PLANNING/DESIGN IN PROGRESS BY CITY

NHS R 5000 R 5000

NHS 7283CC 7284 C 7283

GUILFORD US 311

NC 68

U-5165 US 311-NC 68 IN HIGH POINT, REPLACE 
TEMPORARY POLES AND MAST ARMS AT 
INTERCHANGE.

UNDER CONSTRUCTION - INCLUDED IN U-5153

GUILFORD US 311

NC 68

U-5322 SR 1541-SR 2254 (WENDOVER AVENUE) AND 
CLIFTON ROAD.  INTERSECTION 
IMPROVEMENTS.

100 100

RIGHT OF WAY ACQUISITION BY CITY OF GREENSBORO - IN PROGRESS

GUILFORD SR 1541-SR 2254

(WENDOVER AVENUE)

U-5326 SR 1008 (MARKET STREET) AND SR 1546 
(COLLEGE ROAD) IN GREENSBORO.  
INTERSECTION IMPROVEMENTS

700 700

PROGRAMMED FOR RIGHT OF WAY ONLY BY CITY OF GREENSBORO - IN PROGRESS

GUILFORD SR 1008

(MARKET STREET)

SR 1546

(COLLEGE ROAD)

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 7

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

URBAN PROJECTS
U-4015 SR 1556 (GALLIMORE DAIRY ROAD), NC 68 

TO SR 1008 (MARKET STREET) IN 
GREENSBORO.  WIDEN TO MULTI-LANES.

11780 36301.6 STP R 1650 A

STP C 6500 A

GUILFORD SR 1556

(GALLIMORE DAIRY 
ROAD)

A SR 1556 (GALLIMORE DAIRY ROAD), NC 68 TO SOUTH OF INTERNATIONAL DRIVE

B SR 1556 (GALLIMORE DAIRY ROAD), SOUTH OF INTERNATIONAL DRIVE TO SR 1008 (WEST MARKET STREET) -  COMPLETE

U-4006 BRIDFORD PARKWAY, SR 1541 (WENDOVER 
AVENUE) AT HORNADAY ROAD TO BURNT 
POPLAR ROAD AT SWING ROAD.  MULTI-
LANE CONNECTOR ON NEW LOCATION.

19571 19571

UNDER CONSTRUCTION

1.1GUILFORD NEW ROUTE

U-4711 GREENSBORO SIGNAL/ITS SYSTEM 
REPLACEMENT AND EXPANSION.

22084 22084

UNDER CONSTRUCTION

GUILFORD VARIOUS

U-5021 GREENSBORO URBAN AREA 
METROPOLITAN PLANNING ORGANIZATION 
(GUAMPO) DA FUNDS - RESERVED FOR 
FUTURE PROGRAMMING.

11041 STPDA C 3405 C 3818 C 3818GUILFORD VARIOUS

U-5157 RESURFACING AT SELECTED LOCATIONS. 9945 9945GUILFORD VARIOUS

A SR 1486/1768 (LEXINGTON AVENUE), MONTLIEU AVENUE TO US 311 BUSINESS (MAIN AVENUE) -  COMPLETE

B US 421 NORTHBOUND AND SOUTHBOUND LANES, RANDOLPH COUNTY LINE TO JOINT 814 FEET NORTH OF SR 3485 (HARMONT DRIVE) -  COMPLETE

C CONE BOULEVARD, ELM STRET TO SUMMIT AVENUE (1.5 MILES), FRIENDLY AVENUE, RADIANCE DRIVE TO ELAM AVENUE (0.7 MILE) AND SMITH STREET, BATTLEGROUND AVENUE TO EUGENE 
STREET (0.6 MILE) -  COMPLETE

D SECTIONS OF HOLDEN ROAD, FLORIDA STREET, BESSEMER AVENUE, MEADOWVIEW ROAD, CONE BOULEVARD AND YANCEYVILLE STREET -  UNDER CONSTRUCTION BY CITY

U-3400 SR 1577-SR 1004 (ARCHDALE ROAD), SR 
1567 (ROBBINS COUNTRY ROAD) TO US 311 
(MAIN STREET) IN ARCHDALE.  WIDEN TO 
MULTI-LANES.

223003.1 STP R 5050 R 5050

STP 12200C

GUILFORD

RANDOLPH

SR 1577-SR 1004

(ARCHDALE ROAD)

U-2815 SR 2085 (BRYAN BOULEVARD), INMAN 
ROAD TO NC 68. WIDEN AND RELOCATE 
ROADWAY.

56788 56788

NCDOT MAXIMUM REIMBURSEMENT $52 MILLION

1.9GUILFORD SR 2085

(BRYAN BOULEVARD)

A SR 2085 (BRYAN BOULEVARD), SR 1695 (REGIONAL ROAD) TO SR 2137 (OAK RIDGE ROAD) -  COMPLETE

C SR 2085 (BRYAN BOULEVARD), INMAN ROAD TO NC 68 -  IN PROGRESS - OPEN TO TRAFFIC

U-2412 SR 1486 (GREENSBORO ROAD) / SR 4121 
(HIGH POINT ROAD),  PROPOSED US 311 
BYPASS IN HIGH POINT TO SR 1424 
(HILLTOP ROAD) IN GREENSBORO.  WIDEN 
TO MULTI-LANES, PART ON NEW 

134918 425187.8 STP 1107511075 CC B B10721C B 11075C B

STPDA 283C B

C 71C B

STP 48100C A

GUILFORD SR 1486/SR 4121

(GREENSBORO ROAD)

(HIGH POINT ROAD)

A SR 1486 (GREENSBORO ROAD) / SR 4121 (HIGH POINT ROAD), US 311 BYPASS TO SR 4228 (VICKREY CHAPEL ROAD) -  RIGHT OF WAY IN PROGRESS

B SR 1486 (GREENSBORO ROAD) / SR 4121 (HIGH POINT ROAD), SR 4228 (VICKREY CHAPEL ROAD) TO SR 1424 (HILLTOP ROAD) -  RIGHT OF WAY IN PROGRESS

U-4758 SR 1818 (JOHNSON STREET)-SR 1850 
(SANDY RIDGE ROAD), SKEET CLUB ROAD 
TO I-40 IN HIGH POINT.  WIDEN TO MULTI-
LANES.

18300

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY BY CITY - IN PROGRESS

4.4 STP 5000R

STP 13300C

GUILFORD SR 1818-SR 1850

(JOHNSON STREET)

(SANDY RIDGE ROAD)

U-3615 SR 1003-SR 1820 (SKEET CLUB ROAD), US 
311 TO NC 68 (EASTCHESTER DRIVE) IN 
HIGH POINT.  WIDEN TO MULTI-LANES.

62566 123545.7 STP 12M B

STP 9667C B 9667C B C 9666 B

STP 5700R A

STP 15500C A

GUILFORD SR 1003-SR 1820

(SKEET CLUB ROAD)

A SR 1003-SR 1820 (SKEET CLUB ROAD), US 311 TO EAST OF SR 1818 (JOHNSON STREET)

B SR 1003-SR 1820 (SKEET CLUB ROAD), EAST OF SR 1818 (JOHNSON STREET) TO WEST OF NC 68 (EASTCHESTER DRIVE) -  RIGHT OF WAY IN PROGRESS

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 7

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

URBAN PROJECTS
U-2525* FUTURE I-785/FUTURE I-840, GREENSBORO 

EASTERN LOOP, LAWNDALE DRIVE TO 
NORTH OF I-40/85 IN GREENSBORO.  
CONSTRUCT FREEWAY ON NEW LOCATION.

336672 39626

PLANNING/DESIGN IN PROGRESS

12.6 T 7700R B7700R B

T 1626M B

T 29675C B 29675C B C 29675 B C 29675 B

T 7320R C

T 139000C C

T 15000C D

GUILFORD FUTURE I-785

FUTURE I-840

A FUTURE I-785/FUTURE I-840, GREENSBORO EASTERN LOOP, SOUTH OF SR 3041 (CLAPP FARMS ROAD) TO US 70 RELOCATION -  COMPLETE

B FUTURE I-785/FUTURE I-840, GREENSBORO EASTERN LOOP, US 70 RELOCATION TO US 29 NORTH OF GREENSBORO

C FUTURE I-840, GREENSBORO EASTERN LOOP, US 29 NORTH OF GREENSBORO TO SR 2303 (LAWNDALE DRIVE)

D INTERCHANGE AT PROPOSED CONE BOULEVARD EXTENSION

U-4750 EXTENSION OF HORNADAY ROAD, 
CURRENT TERMINUS TO CHIMNEY ROCK 
ROAD IN GREENSBORO, INCLUDING A 
GRADE SEPARATION OVER THE 
GREENSBORO URBAN LOOP.

5016 5016

UNDER CONSTRUCTION BY CITY OF GREENSBORO

GUILFORD HORNADAY ROAD

U-5162 LAKE JEANETTE ROAD, LAWNDALE DRIVE 
TO SR 2348 (BASS CHAPEL ROAD-ELM 
STREET) IN GREENSBORO.  WIDENING, 
INTERSECTION IMPROVEMENTS AND 
SIDEWALKS.

3433 3433

UNDER CONSTRUCTION BY CITY OF GREENSBORO

1.4GUILFORD LAKE JEANETTE ROAD

U-5163 SOUTH ELM-EUGENE STREET, J. J. DRIVE 
TO VANDALIA ROAD IN GREENSBORO.  
MEDIAN AND SIDEWALK CONSTRUCTION.

2521 2521

UNDER CONSTRUCTION BY CITY OF GREENSBORO

1.9GUILFORD SOUTH ELM-EUGENE 
STREET

FEASIBILITY STUDIES
FS-0707B HIGH POINT, NORTH-SOUTH CONNECTOR, 

US 311 (FUTURE I-74) TO NC 68.  FREEWAY 
ON NEW LOCATION.

FEASIBILITY STUDY IN PROGRESS BY OTHERS

FORSYTH

GUILFORD

NEW ROUTE

FEDERAL BRIDGE PROJECTS
B-5356 SOUTH BUFFALO CREEK.  REPLACE 

BRIDGE NO. 299
9020 FA R 820

FA C 8200

GUILFORD I-40/BUSINESS 85

B-5119 US 29-70-220.  REPLACE BRIDGE NO. 291 
AND BRIDGE NO. 349

6050 FA 550R

FA 5500C

GUILFORD I-40 AND

I-85 BUSINESS

B-5353 US 311.  REPLACE BRIDGE NO. 147 5060 FA R 660

FA C 4400

GUILFORD US 29-70,

I-85 BUSINESS

B-5351 DEEP RIVER.  REPLACE BRIDGE NO. 242 4340 FA R 390

FA C 3950

GUILFORD US 29-70,

I-85 BUSINESS LOOP

B-4956 POLE CAT CREEK. REPLACE BRIDGE NO. 25 1150 NFA R 100

NFA C 1050

GUILFORD SR 1105

B-4957 TWO MILE CREEK.  REPLACE BRIDGE NO. 
56

907 NFA 70R

NFA 87U

NFA 750C

GUILFORD SR 1193

B-4958 REEDY FORK CREEK.  REPLACE BRIDGE 
NO. 106

1877 NFA R 170

NFA M 7

NFA C 1700

GUILFORD SR 2128

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 7

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-4756 REEDY FORK CREEK.  REPLACE BRIDGE 

NO. 120
837 NFA 75R

NFA 37M

NFA C 725

GUILFORD SR 2128

B-5345 BRUSH CREEK.  REPLACE BRIDGE NO. 456 1246 FA R 110

FA M 11

FA C 1125

GUILFORD SR 2136

B-4959 BUFFALO CREEK.  REPLACE BRIDGE NO. 
193

1480 NFA 130R

NFA C 1350

GUILFORD SR 2719

B-4757 BUFFALO CREEK.  REPLACE BRIDGE NO. 
175

1405 NFA 130R

NFA 1275C

GUILFORD SR 2795

B-5344 SOUTH BUFFALO CREEK.  REPLACE 
BRIDGE NO. 161

1345 NFA R 120

NFA C 1225

GUILFORD SR 2821

B-4758 NORTH BUFFALO CREEK.  REPLACE 
BRIDGE NO. 159

850 120 NFA 65R

NFA 15U

NFA 650C

GUILFORD SR 2824

B-4961 LITTLE ALAMANCE CREEK.  REPLACE 
BRIDGE NO. 208

1100 NFA R 100

NFA C 1000

GUILFORD SR 3051

B-4960 LITTLE ALAMANCE CREEK.  REPLACE 
BRIDGE NO. 214

1312 75 NFA 100R

NFA 125U

NFA 12M

NFA 1000C

GUILFORD SR 3058

B-5354 US 29.  REPLACE BRIDGE NO. 360 4620 NFA R 420

NFA C 4200

GUILFORD SR 4771

B-4760 US 29-70/I-85 BUSINESS.  REPLACE BRIDGE 
NO. 77

3850 600

PLANNING/DESIGN/RIGHT OF WAY IN PROGRESS

NFA 3250CGUILFORD SURRETT DRIVE

MUNICIPAL BRIDGE PROJECTS
B-4695 BALLINGER ROAD OVER HORSEPEN 

CREEK.  REPLACE BRIDGE NO. 97
2692 2692

UNDER CONSTRUCTION BY THE CITY OF GREENSBORO - MUNICIPAL BRIDGE

GUILFORD GREENSBORO

B-5359 ROTARY DRIVE OVER BOULDING BRANCH.  
REPLACE BRIDGE NO. 415

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY BY CITY OF HIGH POINT - MUNICIPAL BRIDGE

GUILFORD HIGH POINT

B-5358 MODEL FARM ROAD OVER BRANCH OF 
RICHLAND CREEK.  REPLACE BRIDGE NO. 
428

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY BY CITY OF HIGH POINT - MUNICIPAL BRIDGE

GUILFORD HIGH POINT

BICYCLE AND PEDESTRIAN PROJECTS
EB-4709 BATTLEGROUND AVENUE RAIL-TRAIL. 5776 22384.4 STPDA 1415C B1415C B

C 354C B354C B

GUILFORD GREENSBORO

A PISGAH CHURCH ROAD TO MARKLAND DRIVE -  UNDER CONSTRUCTION

B MARKLAND DRIVE TO SPRING GARDEN  STREET -  PLANNING/DESIGN IN PROGRESS

EB-5109 BATTLEGROUND AVENUE RAIL TRAIL 
PHASE II.

SCHEDULED FOR FEASIBILITY STUDY

GUILFORD GREENSBORO

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 7

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

BICYCLE AND PEDESTRIAN PROJECTS
EB-5518 LATHAM PARK GREENWAY. REMOVE 

THROUGH LANE ON HILL STREET AND 
CONSTRUCT GREENWAY FROM 
BATTLEGROUND AVENUE TO 
MENDENHALL STREET.  RESURFACE 
EXISTING GREENWAY FROM HILL STREET 
TO BATTLEGROUND AVENUE.

2200.7 STPEB C 220GUILFORD GREENSBORO

EB-5517 EXISTING SIDEWALK TO PIEDMONT 
ENVIRONMENTAL CENTER ENTRANCE. 
CONSTRUCT PEDESTRIAN BRIDGE OVER 
EAST FORK OF DEEP RIVER.

1000 STPEB C 1000GUILFORD HIGH POINT

JAMESTOWN

EB-5519 LYDIA GREENWAY TRAIL, JAMESTOWN 
MUNICIPAL BUILDING TO GUILFORD 
TECHNICAL COMMUNITY COLLEGE 
JAMESTOWN CAMPUS / RAGSDALE HIGH 
SCHOOL COMPLEX. CONSTRUCT 
GREENWAY.

670 STPEB C 670GUILFORD JAMESTOWN

CONGESTION MITIGATION PROJECTS
C-5517 VANDALIA ROAD, HOLDEN ROAD TO 

OSBORNE ROAD.  CONSTRUCT SIDEWALK.
10 CMAQ 8C

C 2C

GUILFORD GREENSBORO

C-5187 GREENSBORO TRANSIT AUTHORITY - 
ROUTE 15.  INCREASE FREQUENCY FROM 1 
HOUR TO 30 MINUTES.

FUNDS FLEXED TO PUBLIC TRANSPORTATION PROGRAM TO-5101

GUILFORD GREENSBORO

C-5188 GREENSBORO TRANSIT AUTHORITY (GTA) - 
ROUTE 12.  SPLIT ROUTE INTO TWO 
SEGMENTS TO ADDRESS OVER-CROWDING 
AND ON TIME PERFORMANCE.

FUNDS FLEXED TO PUBLIC TRANSPORTATION PROGRAM TO-5101

GUILFORD GREENSBORO

C-5189 GREENSBORO TRANSIT AUTHORITY 
EXPANDION OF SUNDAY SERVICE WITH 8 
ADDITIONAL ROUTES.

FUNDS FLEXED TO PUBLIC TRANSPORTATION PROGRAM TO-5101

GUILFORD GREENSBORO

C-5194 CONSTRUCT SIDEWALKS. 1652 CMAQ 453C A

C 113C A

CMAQ 408C B

C 102C B

CMAQ 376C C

C 94C C

CMAQ 85C D

C 21C D

GUILFORD GREENSBORO

A BATTLE GROUND AVENUE, OLD BATTLEGROUND AVENUE TO BENJAMIN PARKWAY

B CONE BOULEVARD, US 29 TO ST. REGIS ROAD

C WEST FRIENDLY AVENUE, FRANCIS KING TO WEST MARKET STREET

D MCCONNELL ROAD, WILLOW ROAD TO ENGLISH STREET

C-5511 INTERSECTION OF FLORDIA AND 
RANDOLPH STREETS.  CONSTRUCT LEFT 
TURN LANES.

378 CMAQ 302C

C 76C

GUILFORD GREENSBORO

C-5512 BYERS ROAD, LEES CHAPEL ROAD TO 
BYERS RIDGE ROAD.  CONSTRUCT 
SIDEWALKS.

60 CMAQ 48C

C 12C

GUILFORD GREENSBORO

C-5513 SR 1546 (COLLEGE ROAD)-SR 2179 (NEW 
GARDEN ROAD), BALLINGER ROAD TO 
GUIDA ROAD.  CONSTRUCT SIDEWALKS.

200 CMAQ 160C

C 40C

GUILFORD GREENSBORO

C-5514 JJ DRIVE, EXISTING SIDEWALK TO SR 1007 
(RANDLEMAN ROAD).  CONSTRUCT 
SIDEWALK.

60 CMAQ 48C

C 12C

GUILFORD GREENSBORO

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 7

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

CONGESTION MITIGATION PROJECTS
C-5516 PHILLIPS AVENUE, US 29 (SUMMIT AVENUE) 

TO SR 2770 (HUFFINE MILL ROAD).  
CONSTRUCT SIDEWALK.

330 CMAQ 264C

C 66C

GUILFORD GREENSBORO

C-5518 SR 2254 (WENDOVER AVENUE), OAK 
BRANCH ROAD TO EDWARDIA DRIVE.  
CONSTRUCT SIDEWALK.

525 CMAQ 420C

C 105C
GUILFORD GREENSBORO

C-5519 SR 1001 (CHURCH STREET), LEES CHAPEL 
ROAD TO ELECTRA DRIVE.  CONSTRUCT 
SIDEWALK.

280 CMAQ 224C

C 56C

GUILFORD GREENSBORO

C-5520 HOLDEN ROAD, WALKER AVENUE TO 
MADISON AVENUE.  CONSTRUCT 
SIDEWALK.

686 CMAQ 549C

C 137C

GUILFORD GREENSBORO

C-5521 LEES CHAPEL ROAD, SR 1001 (CHURCH 
STREET) TO YANCEYVILLE STREET.  
CONSTRUCT SIDEWALK.

145 CMAQ 116C

C 29C

GUILFORD GREENSBORO

C-5522 SPRING GARDEN ROAD FROM SR 1008 
(WEST MARKET STREET) TO HOLDEN 
ROAD. CONSTRUCT SIDEWALK.

323 CMAQ 258C

C 65C
GUILFORD GREENSBORO

C-5523 ENGLISH STREET, WESTSIDE FROM 
PHILLIPS AVENUE TO FLORIDA STREET 
AND EASTSIDE FROM US 70 (WENDOVER 
AVENUE) TO FLORIDA STREET.  
CONSTRUCT SIDEWALK.

1050 CMAQ 840C

C 210C

GUILFORD GREENSBORO

C-5524 HOLDEN ROAD, MADISON AVENUE TO SR 
2085 (BRYAN BOULEVARD).  CONSTRUCT 
SIDEWALK.

400 CMAQ 320C

C 80C

GUILFORD GREENSBORO

C-5525 PISGAH CHURCH ROAD, US 220 
(BATTLEGROUND AVENUE) TO SR 1001 
(CHURCH STREET).  CONSTRUCT 
SIDEWALK.

363 CMAQ 290C

C 73C

GUILFORD GREENSBORO

C-5515 LOVETT STREET, FLORDIA STREET TO SR 
1398 (FREEMAN MILL ROAD).  CONSTRUCT 
SIDEWALK.

340 CMAQ 272C

C 68C
GUILFORD GREENSBORO

C-5198 LYDIA GREENWAY TRAIL, CONSTRUCT 
PEDESTRIAN WALKWAY CONNECTING 
JAMESTOWN WITH RAGSDALE SCHOOL 
COMPLEX AND GUILFORD TECHNICAL 
COMMUNITY COLLEGE.

161 CMAQ 13PE

C 3PE

CMAQ 116C

C 29C

GUILFORD HIGH POINT

C-5197 PURCHASE UP TO FIVE HYBRID VEHICLES 
TO SERVE STAFF OF MPO MEMBER 
JURISDUCTIONS.

100 CMAQ 80A

C 20A

GUILFORD HIGH POINT

C-4937 CONDUCT SIGNAL TIMING STUDIES ON 
SELECTED CORRIDORS IN HIGH POINT AND 
THOMASVILLE.

230 230

IN PROGRESS

DAVIDSON

GUILFORD

HIGH POINT

ENHANCEMENT PROJECTS (LOCAL PROJECTS)
EL-5101 PEDESTRIAN AND BICYCLE PROJECTS IN 

THE GREENSBORO URBAN AREA 
METROPOLITAN URBAN PLANNING 
ORGANIZATION (GUAMPO).

11189 5118

PLANNING, DESIGN, RIGHT OF WAY AND CONSTRUCTION BY OTHERS - IN PROGRESS

STPDA 4857C

C 1214C

GUILFORD VARIOUS

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 7

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

ENHANCEMENT PROJECTS (LOCAL PROJECTS)
EL-5104 DEEP RIVER GREENWAY EXTENSION.  

GREENWAY TRAIL CONNECTING 
UNIVERSITY PARK WITH PIEDMONT 
ENVIRONMENTAL CENTER.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY - IN PROGRESS BY CITY OF HIGH POINT

GUILFORD HIGH POINT

HAZARD ELIMINATION PROJECTS
W-5114 NC 68, SOUTH OF SR 2111 (EAST HARRELL 

ROAD) TO SR 4831 (BARTONSHIRE DRIVE).  
WIDEN TO THREE LANE SECTION WITH 
CENTER TURN LANE.

23020.4 HES 52R

HES 2250C

GUILFORD NC 68

W-4707 NC 150 AT SR 2128 (BUNCH ROAD).  
INTERSECTION IMPROVEMENTS.

380 75

PLANNING/DESIGN IN PROGRESS - DIVISION PURCHASE ORDER CONTRACT (DPOC)

HES 50R

HES 255C

GUILFORD NC 150

W-5305 SR 1129 (GROOMETOWN ROAD) AT SR 4019 
(GROOMETOWN ROAD).  REALIGN 
INTERSECTION AND REMOVE ACCESS 
BETWEEN SR 4019 AND NC 62.

346 HES 66R

HES 280C

GUILFORD SR 1129

GROOMETOWN ROAD

SF-4907D NC 68 AND SR 2269 (ALCORN ROAD).  
CONSTRUCT TURN LANES ON ALCORN 
ROAD APPROACHES AND UPGRADE 
SIGNAL.

504 77

DIVISION PURCHASE ORDER CONTRACT (DPOC)

HRRR 427CGUILFORD OAK RIDGE

PASSENGER RAIL PROJECTS
P-2912 PIEDMONT CORRIDOR, STATION 

REHABILITATION AND PARKING.
7677 6627

UNDER CONSTRUCTION

0.0 STHSR 1050CGUILFORD HIGH POINT

P-5204 PIEDMONT CORRIDOR, CARMON ROAD 
CROSSING CLOSURE AND ROAD 
REALIGNMENT.

6901 499

IN PROGRESS

O 308PE

STHSR 106R900R

STHSR 3775C

O 1313C

GUILFORD PIEDMONT CORRIDOR

INTERSTATE PROJECTS
I-5364 I-40, EAST OF SR 1734 (ERWIN ROAD) TO 

DURHAM COUNTY LINE.  PAVEMENT 
REHABILITATION.

2500.4 IMPM C 250ORANGE I-40

I-3306 I-40, I-85 IN ORANGE COUNTY TO NC 147 
(BUCK DEAN FREEWAY) IN DURHAM 
COUNTY.  ADD ADDITIONAL LANES.

153752 8145220.7 IM 14460C AC 7230 A C 7230 A

NHS 21690C AC 10845 A C 10845 A

DURHAM

ORANGE

I-40

A I-85 TO DURHAM COUNTY LINE

B ORANGE COUNTY LINE TO NC 147 (BUCK DEAN FREEWAY) IN DURHAM -  COMPLETE

I-5142 I-40/I-85, WEST OF SR 1114 (BUCKHORN 
ROAD) TO I-40/85 INTERCHANGE.  MILL, 
RESURFACE, PAVEMENT MARKINGS AND 
INSTALL RUMBLE STRIPS.

12000 12000

UNDER CONSTRUCTION

ORANGE I-40/85

I-0305* I-85, I-40 AT HILLSBOROUGH TO DURHAM 
COUNTY LINE. WIDEN TO SIX LANES AND 
RECONSTRUCT INTERCHANGES AND 
STRUCTURES.

212582 1800

PLANNING/DESIGN IN PROGRESS

7.5 NHS 10133R AR 10134 A R 10133 A

NHS 408U AU 409 A U 408 A

NHS 538M A

IM 31600C A

NHS 47400C A

NHS 560U B

NHS 19700R B

NHS 359M B

IM 31600C B

NHS 47400C B

ORANGE I-85

A I-85, SR 1006 NEAR HILLSBOROUGH TO EAST OF SR 1709

B I-85, EAST OF SR 1709 TO DURHAM COUNTY LINE

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 7

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

INTERSTATE PROJECTS
I-5312 I-85, EAST OF I-40 TO DURHAM COUNTY 

LINE. PAVEMENT REHABILITATION.
64507.6 IMPM 6450CORANGE I-85

RURAL PROJECTS
R-4468 I-40/I-85, HILLSBOROUGH WEIGH STATION.  

COMMERCIAL VEHICLE INFORMATION 
SYSTEM NETWORK (CVISN) TO SCREEN 
TRUCK ON-BOARD TRANSPONDERS.

1361 1361

PART COMPLETE; PART IN PROGRESS - $993,500 IN FEDERAL EARMARK FUNDS TO BE ADMINISTERED BY FEDERAL MOTOR CARRIER SAFETY ADMINISTRATION

ORANGE I-40/85

URBAN PROJECTS
U-5304 US 15-501, NC 86 (SOUTH COLUMBIA 

STREET) TO SR 1742 (EPHESUS CHURCH 
ROAD) IN CHAPEL HILL.  SIDEWALKS, WIDE 
OUTSIDE LANES AND TRANSIT 
ACCOMMODATIONS.

51504.0 NHS C 5150ORANGE US 15-501

U-0624 NC 86 (SOUTH COLUMBIA STREET), SR 1906 
(PUREFOY ROAD) TO SR 1902 (MANNING 
DRIVE) IN CHAPEL HILL.  CORRIDOR 
UPGRADE TO INCLUDE BICYCLE LANES.

7860 3010

RIGHT OF WAY IN PROGRESS

0.7 STP 4850CORANGE NC 86

U-2803 SR 1919 (SMITH LEVEL ROAD), ROCK 
HAVEN ROAD TO BRIDGE NO. 88 IN 
CARRBORO.  WIDEN TO MULTI-LANES.

8199 4299

RIGHT OF WAY IN PROGRESS

0.6 S 3900CORANGE SR 1919

(SMITH LEVEL ROAD)

U-5119 BUS RAPID TRANSIT OPERATIONAL 
IMPROVEMENTS IN CHAPEL HILL.

625 60

PLANNING, DESIGN, RIGHT OF WAY AND CONSTRUCTION BY TOWN OF CHAPEL HILL - IN PROGRESS

STPDA 452C

C 113C

DURHAM

ORANGE

VARIOUS

U-4727 DURHAM-CHAPEL HILL-CARRBORO URBAN 
AREA PLANNING (DCHC) ALLOCATION AND 
UNIFIED WORK PROGRAM.

12375 7081

IN PROGRESS

STPDA 7201150 PEPE1624PE 742PE

L 180287 PEPE406PE 185PE

CHATHAM

DURHAM

ORANGE

VARIOUS

U-5023 DURHAM-CHAPEL HILL-CARRBORO (DCHC) 
DA FUNDS - RESERVED FOR FUTURE 
PROGRAMMING.

20898

FUNDS SHOWN IN FY 12 RESERVED FOR PROGRAMMING ON SR-5001C

STPDA 201C 187C C 4102 C 4102 C 4102 C 4102 C 4102CHATHAM

DURHAM

ORANGE

VARIOUS

U-4704 CHAPEL HILL-CARRBORO COMPUTERIZED 
TRAFFIC SIGNAL SYSTEM.

5450 5450

UNDER CONSTRUCTION

DURHAM

ORANGE

VARIOUS

U-3306 SR 1733 (WEAVER DAIRY ROAD), NC 86 TO 
SR 1734 (ERWIN ROAD) IN CHAPEL HILL.   
CORRIDOR UPGRADE, PART ON NEW 
LOCATION.

18316 18316

UNDER CONSTRUCTION

2.8ORANGE SR 1733

(WEAVER DAIRY 

EB-4707 SR 2220 (OLD CHAPEL HILL ROAD)-SR 1838 
(OLD DURHAM ROAD), SR 1116 (GARRETT 
ROAD) IN DURHAM COUNTY TO US 15-501 
IN ORANGE COUNTY.  BICYCLE 
IMPROVEMENTS.

5450 1450

DIVISION DESIGN/LET - RIGHT OF WAY IN PROGRESS

2.7 STPDA 3200C

C 800C
DURHAM

ORANGE

DURHAM

CHAPEL HILL

FEDERAL BRIDGE PROJECTS
B-4962 ENO RIVER.  REPLACE BRIDGE NO. 46 6600 FA R 600

FA C 6000

ORANGE US 70 BYPASS

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 7

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-5348 PHIL'S CREEK.  REPLACE BRIDGE NO. 85 1045 FA R 95

FA C 950

ORANGE SR 1005

B-5340 PRONG LITTLE RIVER.  REPLACE BRIDGE 
NO. 234

330 NFA 30R

NFA C 300
ORANGE SR 1581

BICYCLE AND PEDESTRIAN PROJECTS
EB-5108 SR 1112 (DAIRYLAND ROAD),  SR 1111 

UNION (CHAPEL GROVE ROAD) TO SR 1006 
(ORANGE GROVE ROAD).  ADD WIDE 
PAVED SHOULDERS.

SCHEDULED FOR FEASIBILITY STUDY

ORANGE VARIOUS

EB-5520 NC 54 TO SR 1115 (ARTHUR MINNIS ROAD). 
CONSTRUCT 4' PAVED SHOULDERS.

5005.0 STPEB C 500ORANGE SR 1006

(ORANGE GROVE 
ROAD)

EB-3606 BICYCLE ROUTE MAPPING AND SIGNING. 50 50

IN PROGRESS  

0.0ORANGE COUNTYWIDE

CONGESTION MITIGATION PROJECTS
C-5181 JONES CREEK GREENWAY, CONSTRUCT A 

100 FOOT BRIDGE AND 650 FOOT PAVED 
TRAIL TO FILL GAP BETWEEN THE 
CARRBORO UPPER BOLIN TRAIL AND TWIN 
CREEKS GREENWAY AND IMPLEMENT 
PROGRAM TO SUPPORT NON-VEHICLE 
TRIPS TO MORRIS GROVE ELEMENTRY 
SCHOOL.

350 CMAQ 24PE

C 6PE

CMAQ 247C

C 61C

CMAQ 10N

C 2N

ORANGE CARRBORO

C-5179 NORTH ESTES DRIVE, CONSTRUCT A TEN 
FOOT PATHWAY, FIVE FOOT SIDEWALKS 
AND A FOUR FOOT BIKE LANE.

1432 CMAQ 166R

C 41R

CMAQ 980C

C 245C

ORANGE CHAPEL HILL

C-5177 MLK, JR. SHARED PATHWAY, CONSTRUCT 
PATHWAY ALONG MLK, JR. BOULEVARD, 
HOMESTEAD ROAD TO PINEY MOUNTAIN 
ROAD.

906 CMAQ 180R

C 45R

CMAQ 545C

C 136C

ORANGE CHAPEL HILL

C-5104 PURCHASE TWO (2) HYBRID ELECTRIC 
BUSES AND PROVIDE PORTION OF 
OPERATING EXPENSE FOR THREE YEARS.

2100 2100

IN PROGRESS

DURHAM

ORANGE

CHAPEL HILL

C-5184 RIVERWALK TRAIL, PHASE III.  CONSTRUCT 
A PAVED OFF-ROAD TAIL ALONG ENO 
RIVER CONNECTING RIVER PARK, GOLD 
PARK AND THE OCCONEECHEE MOUNTAIN 
STATE NATURAL AREA.

608 CMAQ 40PE

C 10PE

CMAQ 346R

C 86R

CMAQ 101C

C 25C

ORANGE HILLSBOROUGH

C-5111 INSTALL TWO STATE MAINTAINED E-85 
FUELING SITES IN CHARLOTTE AND 
HILLSBOROUGH.

250 250

IN PROGRESS

MECKLENBURG

ORANGE

CHARLOTTE

HILLSBOROUGH

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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174

DIVISION 7

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

CONGESTION MITIGATION PROJECTS
C-4932A PARK AND RIDE FACILITY, INSTALL BUS 

SHELTERS AND BIKE RACKS.
49 49

UNDER CONSTRUCTION

ORANGE COUNTYWIDE

HILLSBOROUGH

C-4932B PARK AND RIDE FACILITY.  PROVIDE 
OPERATING ASSISTANCE FOR THREE 
YEARS.

705 309

IN PROGRESS

CMAQ 131O131O

L 67O67O

ORANGE HILLSBOROUGH

C-4924 TRIANGLE J COUNCIL OF GOVERNMENTS 
(COG).  DEVELOP A FLEXIBLE WORK 
SCHEDULE FOR EMPLOYEES AND  
ORGANIZATIONS IN TRIANGLE OZONE NON-
ATTAINMENT AREA FOR THREE YEARS.

8201 300

IN PROGRESS BY TRIANGLE J COUNCIL OF GOVERNMENTS

CMAQ 482481 NN A A 572N A N 620 A N 640 A

C 430423 NN A A 496N A N 579 A N 603 A

CMAQ 385383 NN B B 458N B

C 430423 NN B B 496N B

DURHAM

ORANGE

WAKE

TRIANGLE J

COUNCIL OF

GOVERNMENTS

A DEVELOP FLEXIBLE WORK SCHEDULES FOR EMPLOYEES IN CAPITAL AREA MPO (CAMPO) -  IN PROGRESS

B DEVELOP FLEXIBLE WORK SCHEDULES FOR EMPLOYEES IN DURHAM-CHAPEL HILL-CARRBORO (DCHC) -  IN PROGRESS

C-5173 EXPANDED EXPRESS BUS SERVICE, HOLLY 
SPRINGS TO DOWNTOWN RALEIGH VIA 
APEX AND CARY.  OPERATING 
ASSISTANCE TO EXTEND CURRENT ROUTE 
BETWEEN APEX AND DOWNTOWN RALEIGH 
AND CONSTRUCT TWO NEW PARK AND 
RIDE LOTS.

FUNDS FLEXED TO PUBLIC TRANSPORTATION PROGRAM TD-4941B (PARK/RIDE) AND TO-5131 (OPERATIONS)

DURHAM

ORANGE

WAKE

TRIANGLE TRANSIT

AUTHORITY

ENHANCEMENT PROJECTS (LOCAL PROJECTS)
EL-5103 CARRBORO, INSTALL BUS SHELTERS AT 

SELECTED LOCATIONS.
76 76

UNDER CONSTRUCTION BY TOWN OF CARRBORO

ORANGE VARIOUS

U-4726 DCHC URBAN AREA BICYCLE AND 
PEDESTRIAN ALLOCATION.

10265 4522

PLANNING, DESIGN, RIGHT OF WAY AND CONSTRUCTION BY OTHERS - IN PROGRESS

STPDA 1705817 CC2073C

C 426204 CC518C

CHATHAM

DURHAM

ORANGE

VARIOUS

EL-4828 MORGAN CREEK GREENWAY (WEST).  
SMITH LEVEL ROAD TO UNIVERSITY LAKE.  
CONSTRUCT GREENWAY AND 
CONNECTIONS.

578 110

PLANNING, DESIGN, RIGHT OF WAY AND CONSTRUCTION BY TOWN OF CARRBORO - IN PROGRESS

STPDA 374C

C 94C
ORANGE CARRBORO

EL-4601 MORGAN CREEK GREENWAY (EAST).  US 
15-501-CULBETH ROAD TO SMITH LEVEL 
ROAD.  TEN FOOT MULTI-USE ASPHALT 
PATH INCLUDING ACCESS TO MERRITT 
PASTURE.

1290 1290

PLANNING, DESIGN, RIGHT OF WAY AND CONSTRUCTION BY TOWN - IN PROGRESS

ORANGE CHAPEL HILL

HAZARD ELIMINATION PROJECTS
SF-4907C WIDEN NC 57 FOR LEFT TURN LANES AND 

INSTALL A TRAFFIC SIGNAL AT THE 
INTERSECTION OF NC 157.

654 54

IN PROGRESS

HES 50R

HES 550C

ORANGE NC 57

NC 157

W-5318 NC 86, NC 57 TO CASWELL COUNTY LINE.  
GEOMETRIC IMPROVEMENTS, PAVED 
SHOULDERS AND RUMBLE STRIPS.

465412.2 HES 227R

HES 4427C
ORANGE NC 86

W-5143 SR 1004 (EFLAND-CEDAR GROVE ROAD) 
NORTH OF INTERSECTION WITH SR 1332 
(HIGHLAND FARM ROAD).  IMPROVE 
HORIZONTAL ALIGNMENT OF CURVE TO 
PROVIDE A MINIMUM OF 60 MPH DESIGN 
SPEED.

467 HES 142R

HES 325C

ORANGE SR 1004 (EFLAND-

CEDAR GROVE ROAD)

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 7

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

RURAL PROJECTS
R-5138 US 29, GUILFORD COUNTY LINE TO 

TROUBLESOME CREEK.  CONCRETE 
REHABILITATION AND SHOULDER 
RECONSTRUCTION.

1719 1719

UNDER CONSTRUCTION

ROCKINGHAM US 29

R-5180 US 220, NC 68 TO THE VIRGINIA STATE 
LINE.  INSTALLATION OF NEW AND 
RELENSING OF SNOWPLOWABLE 
PAVEMENT MARKERS.

UNDER CONSTRUCTION - LET WITH R-5179

ROCKINGHAM US 220

R-5179 RESURFACING ON FEDERAL-AID ROUTES. 4022 4022

UNDER CONSTRUCTION - LET WITH R-5180

ROCKINGHAM VARIOUS

A US 220, PAVEMENT JOINT AT NC 135 TO VIRGINIA STATE LINE -  UNDER CONSTRUCTION - INCLUDES R-5180 - ALSO UNDER CONSTRUCTION.

B NC 700, NORTH OF DAN RIVER BRIDGE TO SR 1902 (DIBRELL ROAD) -  COMPLETE

URBAN PROJECTS
U-3326* US 29 BUSINESS (FREEWAY DRIVE), SOUTH 

SCALES STREET TO NC 14 IN REIDSVILLE.  
WIDEN TO MULTI-LANES.

44244 18444

PART B - INSTRASTATE PROJECT

5.6 STP 8750C A

STP 17050C B

ROCKINGHAM US 29 BUSINESS

(FREEWAY DRIVE)

A US 29 BUSINESS (FREEWAY DRIVE), SOUTH SCALES STREET TO SR 2686 (RICHARDSON DRIVE) -  RIGHT OF WAY/CONSTRUCTION IN PROGRESS

B US 29 BUSINESS (FREEWAY DRIVE), SR 2686 (RICHARDSON DRIVE) TO NC 14 -  RIGHT OF WAY/CONSTRUCTION IN PROGRESS

U-5166 SR 2670 (SCALES STREET) AT SETTLE 
STREET IN REIDSVILLE.  UPGRADE 
EXISTING TRAFFIC SIGNAL TO MEDAL 
POLES AND MAST ARMS.

UNDER CONSTRUCTION - INCLUDED IN U-5153

ROCKINGHAM SR 2670

(SCALES STREET)

FEDERAL BRIDGE PROJECTS
B-5352 NORFOLK SOUTHERN RAILROAD.  

REPLACE BRIDGE NO. 131
4240 FA R 240

FA C 4000

ROCKINGHAM US 29 NBL

B-4621 US 220 BUSINESS.  REPLACE BRIDGE NO. 
150

6650 300 FA R 550

FA C 5800

ROCKINGHAM US 220

B-4252 BIG BEAVER ISLAND CREEK.  REPLACE 
BRIDGE NO. 95.  LITTLE BEAVER ISLAND 
CREEK.  REPLACE BRIDGE NO. 67

6644 6644

UNDER CONSTRUCTION

0.0ROCKINGHAM US 311

B-4622 ROCK HOUSE CREEK.  REPLACE BRIDGE 
NO. 54

2761 2761

UNDER CONSTRUCTION

ROCKINGHAM NC 65

B-5343 CASCADE CREEK.  REPLACE BRIDGE NO. 
169

1018 FA R 93

FA C 925

ROCKINGHAM NC 770

B-4802 HAW RIVER.  REPLACE BRIDGE NO. 18 1253 NFA R 110

NFA M 18

NFA C 1125

ROCKINGHAM SR 1002

B-4623 HOGANS CREEK.  REPLACE BRIDGE NO. 47 1555 70 NFA R 135

NFA C 1350

ROCKINGHAM SR 1128

B-4965 CREEK.  REPLACE BRIDGE NO. 249 936 NFA 85R

NFA 1M

NFA 850C

ROCKINGHAM SR 1165

B-5163 BUFFALO CREEK.  REPLACE BRIDGE NO. 
160

1100 NFA R 100

NFA C 1000

ROCKINGHAM SR 1354

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 7

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-5341 WOLF ISLAND CREEK.  REPLACE BRIDGE 

NO. 110
2860 NFA 260R

NFA C 2600

ROCKINGHAM SR 1767

B-5355 WOLF ISLAND CREEK.  REPLACE BRIDGE 
NO. 106

2945 NFA R 270

NFA C 2675
ROCKINGHAM SR 1902

B-4803 WOLF ISLAND CREEK.  REPLACE BRIDGE 
NO. 97

3075 300 NFA 250R

NFA 2525C

ROCKINGHAM SR 1925

B-4624 WOLF ISLAND CREEK.  REPLACE BRIDGE 
NO. 80

2530 85 NFA R 220

NFA C 2225

ROCKINGHAM SR 1929

B-4804 TROUBLESOME CREEK.  REPLACE BRIDGE 
NO. 12

644 50 NFA 50R

NFA 115U

NFA 4M

NFA 425C

ROCKINGHAM SR 2343

B-4864 TROUBLESOME CREEK.  REPLACE BRIDGE 
NO. 13

605 NFA 50R

NFA 75U

NFA 5M

NFA 475C

ROCKINGHAM SR 2344

B-4963 JACOB'S CREEK.  REPLACE BRIDGE NO. 32 790 75 NFA 65R

NFA 650C

ROCKINGHAM SR 2361

B-4805 PRONG TROUBLESOME CREEK.  REPLACE 
BRIDGE NO. 9

860 NFA R 75

NFA C 785

ROCKINGHAM SR 2406

B-4806 CREEK.  REPLACE BRIDGE NO. 3 619 NFA 50R

NFA 44M

NFA 525C

ROCKINGHAM SR 2409

B-4807 HAW RIVER.  REPLACE BRIDGE NO. 6 1561 NFA R 140

NFA M 21

NFA C 1400

ROCKINGHAM SR 2426

B-4964 SOUTHERN RAILROAD.  REPLACE BRIDGE 
NO. 85

1020 NFA 95R

NFA C 925

ROCKINGHAM SR 2600

B-5357 CREEK.  REPLACE BRIDGE NO. 78 660 NFA R 60

NFA C 600

ROCKINGHAM SR 2715

ENHANCEMENT PROJECTS
E-4941 CYPRESS DRIVE, BELMONT DRIVE TO 

WESTOVER DRIVE.  CONSTRUCT A MULTI-
USE FACILITY.

603 603

PLANNING, DESIGN, RIGHT OF WAY AND CONSTRUCTION BY CITY OF REIDSVILLE - IN PROGRESS

ROCKINGHAM REIDSVILLE

HAZARD ELIMINATION PROJECTS
W-5003 US 158 AT SR 2422 (MONROETON ROAD)-SR 

2426 (CUNNINGHAM MILL ROAD).  WIDEN 
FOR LEFT TURN LANES AND INSTALL 
TRAFFIC SIGNAL.

789 789

UNDER CONSTRUCTION - DIVISION PURCHASE ORDER CONTRACT (DPOC)

ROCKINGHAM US 158

W-5142 US 220 AT SR 1110 (ELLISBORO ROAD) 
SOUTH OF MADISON.  FIRST MEDIAN 
OPENING SOUTH OF INTERSECTION, 
PROVIDE A LIMITED MOVEMENT 
CROSSOVER, CONSTRUCT A BULB-OUT 
AND UPGRADE TWO LEFT-TURN LANES.

582 50

PLANNING/DESIGN IN PROGRESS

HES 7R

HES 525C

ROCKINGHAM US 220

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 7

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

HAZARD ELIMINATION PROJECTS
W-5324 US 220/FUTURE I-73, NC 68 TO VIRGINIA 

STATE LINE. INSTALL MEDIAN BARRIER.
3570 3570

PLANNING / DESIGN / CONSTRUCTION IN PROGRESS

18.3ROCKINGHAM US 220

FUTURE I-73

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 8

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

URBAN PROJECTS
U-4727 DURHAM-CHAPEL HILL-CARRBORO URBAN 

AREA PLANNING (DCHC) ALLOCATION AND 
UNIFIED WORK PROGRAM.

12375 7081

IN PROGRESS

STPDA 7201150 PEPE1624PE 742PE

L 180287 PEPE406PE 185PE

CHATHAM

DURHAM

ORANGE

VARIOUS

U-5023 DURHAM-CHAPEL HILL-CARRBORO (DCHC) 
DA FUNDS - RESERVED FOR FUTURE 
PROGRAMMING.

20898

FUNDS SHOWN IN FY 12 RESERVED FOR PROGRAMMING ON SR-5001C

STPDA 201C 187C C 4102 C 4102 C 4102 C 4102 C 4102CHATHAM

DURHAM

ORANGE

VARIOUS

FEASIBILITY STUDIES
FS-1008B NC 751, US 64 IN CHATHAM COUNTY TO 

NORTH OF SR 1118 (FAYETTEVILLE ROAD) 
IN DURHAM, DURHAM COUNTY.  WIDEN TO 
MULTILANES WITH BICYCLE LANES.

SCHEDULED FOR FEASIBILITY STUDY

CHATHAM

DURHAM

NC 751

FEDERAL BRIDGE PROJECTS
B-4459 BUCKHORN CREEK.  REPLACE BRIDGE NO. 

56
1738 1738

UNDER CONSTRUCTION

CHATHAM NC 42

B-4728 BRUSH CREEK.  REPLACE BRIDGE NO. 251 744 60 NFA 50R

NFA 9U

NFA 625C

CHATHAM SR 1102

B-4729 PRONG OF ROCKY RIVER.  REPLACE 
BRIDGE NO. 306

1600 NFA R 150

NFA C 1450

CHATHAM SR 1303

B-4064 BROOKS CREEK.  REPLACE BRIDGE NO. 95 1210 1210

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

0.0CHATHAM SR 1520

B-4730 TERRELL CREEK.  REPLACE BRIDGE NO. 
108

1395 85 NFA R 110

NFA C 1200
CHATHAM SR 1549

B-4461 SHADDOX CREEK.  REPLACE BRIDGE NO. 1520 320

RIGHT OF WAY IN PROGRESS

FA C 1200CHATHAM SR 1916

B-4731 BRANCH OF ROCKY RIVER.  REPLACE 
BRIDGE NO. 129

972 60 NFA 80R

NFA 82U

NFA 750C

CHATHAM SR 2159

BD-5108 DIVISION 8 PURCHASE ORDER CONTRACT 
BRIDGE REPLACEMENT PROJECTS AT 
SELECTED LOCATIONS.

30490 2490

IN PROGRESS - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

NFA 200200 RR200R 200R R 300 R 400 R 400 R 400 R 500

NFA 18001800 CC1800C 1800C C 2700 C 3600 C 3600 C 3600 C 4500

CHATHAM

HOKE

LEE

MONTGOMERY

MOORE

RANDOLPH

RICHMOND

SCOTLAND

VARIOUS

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 8

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
BF-5308 SCREEN AND EVALUATE POTENTIAL 

FEDERAL FUNDED BRIDGE PROJECTS 
DIVISION 8.

200 20 NFA 2020 PEPE20PE 20PE PE 20 PE 20 PE 20 PE 20 PE 20CHATHAM

HOKE

LEE

MONTGOMERY

MOORE

RANDOLPH

RICHMOND

SCOTLAND

VARIOUS

BL-5508 BRIDGE IMPROVEMENTS IN DIVISION 8. 100 S 100PECHATHAM

HOKE

LEE

MONTGOMERY

MOORE

RANDOLPH

RICHMOND

SCOTLAND

VARIOUS

BS-5408 SCREEN AND EVALUATE POTENTIAL 
STATE FUNDED BRIDGE PROJECTS 
DIVISION 8.

200 20 S 2020 PEPE20PE 20PE PE 20 PE 20 PE 20 PE 20 PE 20CHATHAM

HOKE

LEE

MONTGOMERY

MOORE

RANDOLPH

RICHMOND

SCOTLAND

VARIOUS

MITIGATION PROJECTS
EE-4908 ECOSYSTEM ENHANCEMENT PROGRAM 

FOR DIVISION 8 PROJECT MITIGATION.
8756 8756

IN PROGRESS

CHATHAM

HOKE

LEE

MONTGOMERY

MOORE

RANDOLPH

RICHMOND

SCOTLAND

VARIOUS

BICYCLE AND PEDESTRIAN PROJECTS
EB-5004 LOVES CREEK GREENWAY TRAIL, SR 2208 

TO PONY FARM ROAD.

SCHEDULED FOR FEASIBILITY STUDY

1.4CHATHAM SILER CITY

CONGESTION MITIGATION PROJECTS
C-5176 AMERICAN TOBACCO TRAIL, NEW HOPE 

CHURCH ROAD TRAILHEAD PARK AND 
RIDE LOT.

1192 CMAQ 797C

C 395C

CHATHAM AMERICAN TOBACCO

TRAIL (ATT)

C-5218 CHATHAM TRANSIT ALTERNATE FUEL 
VEHICLE CONVERSION.  CONVERT 12 
VEHICLES (VANS AND LIGHT TRANSIT) 
FROM GASOLINE TO PROPANE.

150

DELETED - INCOMPLETE APPLICATION

CMAQ 120N

C 30N

CHATHAM COUNTYWIDE

C-5116 PEDESTRIAN CONVEYANCE SYSTEM TO 
COMMUNITY COLLEGE-LIBRARY.

193 193

UNDER CONSTRUCTION

CHATHAM PITTSBORO

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 8

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

CONGESTION MITIGATION PROJECTS
C-5551 US 64 BUSINESS (EAST STREET), CHATHAM 

BUSINESS PARK DRIVE TO WHITE'S 
MOBILE HOME PARK DRIVE.  CONSTRUCT 
SIDEWALK ON SOUTH SIDE.

169 CMAQ 14PE

C 3PE

CMAQ 122C

C 30C

CHATHAM PITTSBORO

ENHANCEMENT PROJECTS (LOCAL PROJECTS)
U-4726 DCHC URBAN AREA BICYCLE AND 

PEDESTRIAN ALLOCATION.
10265 4522

PLANNING, DESIGN, RIGHT OF WAY AND CONSTRUCTION BY OTHERS - IN PROGRESS

STPDA 1705817 CC2073C

C 426204 CC518C

CHATHAM

DURHAM

ORANGE

VARIOUS

HAZARD ELIMINATION PROJECTS
W-5208 DIVISION 8 RUMBLE STRIPS, GUARDRAIL, 

SAFETY AND LIGHTING IMPROVEMENTS AT 
SELECTED LOCATIONS.

300 150

DIVISION PURCHASE ORDER CONTRACT (DPOC) - IN PROGRESS

HES 50R

HES 100C

CHATHAM

HOKE

LEE

MONTGOMERY

MOORE

RANDOLPH

RICHMOND

SCOTLAND

VARIOUS

URBAN PROJECTS
U-5207 FAYETTEVILLE URBAN AREA PLANNING 

ALLOCATION AND UNIFIED WORK 
PROGRAM.

5000 500

IN PROGRESS

STPDA 400400 CC400C 400C C 400 C 400 C 400 C 400 C 400

L 100100 CC100C 100C C 100 C 100 C 100 C 100 C 100

CUMBERLAND

HARNETT

HOKE

VARIOUS

FEDERAL BRIDGE PROJECTS
B-5127 RAFT SWAMP.  REPLACE BRIDGE NO. 4 752 FA 70R

FA 7M

FA 675C

HOKE NC 211

B-4967 LUMBER RIVER.  REPLACE BRIDGE NO. 8 3471 NFA 300R

NFA 46M

NFA C 3125

HOKE SR 1203

B-4550 ROCKFISH CREEK.  REPLACE BRIDGE NO. 
41 AND BRIDGE NO. 42

2450 150 NFA R 200

NFA C 2100

HOKE SR 1432

B-5132 RAFT SWAMP.  REPLACE BRIDGE NO. 37 706 NFA 60R

NFA 41U

NFA 5M

NFA 600C

HOKE SR 1436

RURAL PROJECTS
R-2417* US 421/NC 87, SANFORD BYPASS, WEST OF 

SR 1400 TO NC 87 WEST OF SR 1138.  MULTI-
LANE FREEWAY ON NEW LOCATION.

200796 17299611.0 T 13900C AA13900C AALEE US 421-NC 87

AA US 421/NC 87, WEST OF SR 1400 (CUMNOCK ROAD) TO EAST OF US 1-15-501 -  UNDER CONSTRUCTION

AB US 421/NC 87, WEST OF US 1-15-501 TO EAST OF US 1-15-501 -  COMPLETE

BA US 421/NC 87, EAST OF US 1-15-501 TO EAST OF SR 1521 (KELLY DRIVE) -  COMPLETE

BB US 421/NC 87, EAST OF SR 1521 (KELLY DRIVE) TO EAST OF NC 42 -  COMPLETE

C US 421/NC 87, EAST OF NC 42 TO NC 87 NEAR SR 1138 (HARVEY FAULK ROAD) -  UNDER CONSTRUCTION

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 8

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

RURAL PROJECTS
R-3830 NC 42, US 421 (HORNER BOULEVARD) IN 

SANFORD TO SR 1579 AND ALONG SR 1579, 
NC 42 (AVENTS FERRY ROAD) TO SR 1538 
(BUCKHORN AVENUE) IN BROADWAY.  
WIDEN TO THREE LANES WITH TURN 
LANES AT SR 1523, SR 1529 AND SR 1579.

147005.4 STP R 5500

STP C 9200

LEE NC 42 AND

SR 1579

FEDERAL BRIDGE PROJECTS
B-4968 DEEP RIVER.  REPLACE BRIDGE NO. 10 6270 FA R 570

FA C 5700

LEE US 15-501- NC 87

HAZARD ELIMINATION PROJECTS
SF-4908J REVISE EXISTING FLASHER TO A FOUR-

WAY STOP FLASHER WITH ADVANCE 
"STOP AHEAD" FLASHERS AND STOP SIGN 
FLASHERS.

14 14

UNDER CONSTRUCTION - DIVISION PURCHASE ORDER CONTRACT (DPOC)

LEE SR 1001

SR 1146

INTERSTATE PROJECTS
I-5208 INTERSTATE MAINTENANCE 

PRESERVATION FOR DIVISION 8.
1431 IMPM 159159 CC159C 159C C 159 C 159 C 159 C 159 C 159MONTGOMERY

RANDOLPH

I-73, I-74 AND I-85

I-5340 I-73/I-74, US 220 ALTERNATE TO RANDOLPH 
COUNTY LINE.  PAVEMENT 
REHABILITATION.

20004.2 IMPM C 2000MONTGOMERY I-73/-74

I-5329 FUTURE I-73/FUTURE I-74, SOUTH OF 
ELLERBE TO NORTH OF SR 1462 (PARK 
DRIVE) IN ASHEBORO.  UPGRADE SIGNING 
TO INTERSTATE STANDARDS.

15050.0 NHS 150CMONTGOMERY

RANDOLPH

RICHMOND

FUTURE I-73/74

RURAL PROJECTS
R-2528* NC 24/NC 27, US 220 TO THE CARTHAGE 

BYPASS.  WIDEN TO  MULTI-LANES.
78200

UNFUNDED INTRASTATE PROJECT

19.6 T 9100R

T 3500U

T 65600C

MONTGOMERY

MOORE

NC 24/NC 27

R-2107* NC 24/NC 27, EAST OF LITTLE RIVER TO US 
220 IN BISCOE. WIDEN TO MULTI-LANES.

15993 159930.8MONTGOMERY NC 24-27

A EAST OF LITTLE RIVER TO US 220A -  COMPLETE

B US 220A TO US 220 -  UNDER CONSTRUCTION

R-0623* NC 24/NC 27, TROY BYPASS, SR 1138 TO 
EAST OF LITTLE RIVER. FOUR LANES, 
PART ON NEW LOCATION.

51217 823

PLANNING/DESIGN IN PROGRESS

5.0 T 4300R

T 1594M

T 14834C C 14833 C 14833

MONTGOMERY NC 24-27

R-2527* NC 24/NC 27, NC 73 TO THE TROY BYPASS. 
WIDEN TO MULTI-LANES.

44277 2574

PLANNING/DESIGN IN PROGRESS

9.1 T 4100R

T 1150U

T M 1853

T C 11534 C 11533 C 11533

MONTGOMERY NC 24/NC 27

R-4444 FOREST HIGHWAY 49, UWHARRIE 
NATIONAL FOREST, PFH 49-1(3).  REPLACE 
REEVES CREEK VENTED FORD AND PAVE 
NORTH END OF FH 49.

3600

CONSTRUCTION BY FEDERAL HIGHWAY ADMINISTRATION

FLPF 3600CMONTGOMERY FH 49

FEDERAL BRIDGE PROJECTS
B-5362 DROWNING CREEK.  REPLACE BRIDGE NO. 

53
1980 FA R 180

FA C 1800

MONTGOMERY NC 73

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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182

DIVISION 8

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-4204 ROCK CREEK.  REPLACE BRIDGE NO. 28 2222 2222

UNDER CONSTRUCTION

0.0MONTGOMERY NC 109

B-4780 RICHLAND CREEK.  REPLACE BRIDGE NO. 
22

465 NFA 40R

NFA 425C
MONTGOMERY SR 1111

B-4206 DENSONS CREEK.  REPLACE BRIDGE NO. 
128

1103 128

RIGHT OF WAY IN PROGRESS

0.0 NFA 975CMONTGOMERY SR 1315

B-4582 DENSONS CREEK.  REPLACE BRIDGE NO. 
121

1170 1170

UNDER CONSTRUCTION

MONTGOMERY SR 1323

BK-5112 MOUNTAIN CREEK.  REPLACE BRIDGE NO. 
90

760 760

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

MONTGOMERY SR 1533

BICYCLE AND PEDESTRIAN PROJECTS
EB-3410 UWHARRIE LAKES REGION BICYCLE 

ROUTE MAPPING AND SIGNING.
94 94

IN PROGRESS

0.0ANSON

DAVIDSON

MONTGOMERY

RANDOLPH

RICHMOND

ROWAN

STANLY

COUNTYWIDE

EB-5521 NC 134 (NORTH MAIN STREET) / SR 1005 
(SOUTH MAIN STREET), SR 1323 
(OKEEWEMEE ROAD) TO BARNHILL 
STREET. CONSTRUCT SIDEWALKS.

6252.5 STPEB 625CMONTGOMERY TROY

CONGESTION MITIGATION PROJECTS
C-4936 PIEDMONT AUTHORITY FOR REGIONAL 

TRANSPORTATION (PART).  IMPLEMENT A 
REGIONAL AIR QUALITY AWARENESS 
PROGRAM.

504 254

IN PROGRESS BY PIEDMONT AUTHORITY FOR REGIONAL TRANSPORTATION

CMAQ 5050 NN50N 50N

L 1312 NN13N 12N

CASWELL

DAVIDSON

FORSYTH

GUILFORD

MONTGOMERY

RANDOLPH

ROCKINGHAM

VARIOUS

RURAL PROJECTS
R-2502* US 1, SR 1001 TO EXISTING FOUR LANES IN 

MOORE COUNTY.  WIDEN TO MULTI-LANES.
38543 385438.3MOORE

RICHMOND

US 1

A US 1, SOUTH OF SR 1001 (MARSTON ROAD) TO NORTH OF SR 1528 (VINCENT GIBSON AVENUE) -  UNDER CONSTRUCTION

B US 1, NORTH OF SR 1528 (VINCENT GIBSON AVENUE) IN RICHMOND COUNTY TO EXISTING FOUR LANES IN MOORE COUNTY -  UNDER CONSTRUCTION

R-2529* NC 24/NC 27, CARTHAGE BYPASS TO NC 87. 
WIDEN TO MULTI-LANES.

94000

UNFUNDED INTRASTATE PROJECT

21.2 T 14600R

T 79400C

HARNETT

MOORE

NC 24/NC 27

R-2212* NC 24/NC 27, CARTHAGE BYPASS, SR 1640 
TO SR 1653.  FOUR LANES ON NEW 
LOCATION.

41042 257

UNFUNDED INTRASTATE PROJECT

4.3 T 7000R

T 585U

T 33200C

MOORE NC 24-27

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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183

DIVISION 8

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

RURAL PROJECTS
R-2807 NC 73, NC 211 TO PROPOSED NC 211 

BYPASS OF WEST END.   RELOCATE 
PORTION OF NC 73 TO ELIMINATE OFFSET 
INTERSECTIONS IN WEST END.

1780

PROGRAMMED FOR FEASIBILITY STUDY REEVALUATION

0.5 STP 380R

STP 1400C

MOORE NC 73

R-2812 NC 211, NC 73 IN WEST END TO THE 
TRAFFIC CIRCLE IN PINEHURST.  WIDEN TO 
MULTI-LANES.

31466 4566

RIGHT OF WAY IN PROGRESS

7.2 STP 89668967 CC8967CMOORE NC 211

URBAN PROJECTS
U-3324 US 1 (SANDHILLS BOULEVARD) AND SR 

1309 (MORGANTON ROAD) IN SOUTHERN 
PINES. UPGRADE INTERCHANGE.

20157 14457

RIGHT OF WAY IN PROGRESS

0.0 NHS 5699C

C 1C

MOORE US 1

(SANDHILLS 
BOULEVARD)

FEDERAL BRIDGE PROJECTS
B-3680 CSX TRANSPORTATION. REPLACE BRIDGE 

NO. 2
9798 598

RIGHT OF WAY IN PROGRESS

0.0 FA 4600C4600CMOORE US 15-501

B-5522 CABIN CREEK.  REPLACE BRIDGE NO. 90 2945 NFA R 270

NFA C 2675

MOORE SR 1275

B-5361 BEAR CREEK.  REPLACE BRIDGE NO. 92 2375 NFA R 200

NFA C 2175

MOORE SR 1405

B-5164 BUFFALO CREEK.  REPLACE BRIDGE NO. 
178

800 NFA R 75

NFA C 725

MOORE SR 1484

HAZARD ELIMINATION PROJECTS
W-5302 US 1, SR 2080 (US 1 BUSINESS) TO 

SOUTHERN INTERSECTION OF SR 1871 (ST. 
JOSEPH ROAD/ARO ROAD). INSTALL 
MEDIAN BARRIER AND PAVED SHOULDERS.

1480 1480

PLANNING / DESIGN / CONSTRUCTION IN PROGRESS

MOORE US 1

W-5144 NC 24-NC 27 AT SR 1809 (GRADY ROAD)-SR 
1814 (BRYANT ROAD).  LOWER GRADE ON 
WESTERN LEG OF NC 24-27 AND INSTALL 
LEFT-TURN LANES ON BOTH APPROACHES 
ON NC 24-27.

721 96

PLANNING / DESIGN / RIGHT OF WAY IN PROGRESS

HES 625CMOORE NC 24-NC27

INTERSTATE PROJECTS
I-5313 I-73/I-74, MONTGOMERY COUNTY LINE TO 

US 220 BUSINESS.  PAVEMENT 
REHABILITATION.

22758.1 IMPM 2275CRANDOLPH I-73/74

I-5314 I-85, DAVIDSON COUNTY LINE TO EAST OF 
US 311. REPLACE SHOULDER DRAIN.

88006.0 IMPM C 8800RANDOLPH I-85

I-4407 US 220/FUTURE I-73/FUTURE I-74, SOUTH 
OF NC 134-US 220 BUSINESS TO NORTH OF 
SR 1462 IN ASHEBORO. SAFETY 
IMPROVEMENTS TO BRING FACILITY TO 
INTERSTATE STANDARDS.

29460 20169

UNDER CONSTRUCTION

8.0 NHS 9291CRANDOLPH US 220

FUTURE I-73/74

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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184

DIVISION 8

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

RURAL PROJECTS
R-2536 US 64, ASHEBORO SOUTHERN BYPASS, US 

64 WEST TO US 64 EAST.  FOUR LANE 
FREEWAY ON NEW LOCATION WITH 
INTERCHANGES AT US 220, NC 49 AND ZOO 
ACCESS AT NC 159.

356926 3985

PLANNING/DESIGN IN PROGRESS - DESIGN-BUILD PROJECT

14.0 NHS 5325R AB

NHS 360U AB

STP 1142M AB

NHS 1592515925 CC AB AB 15925C AB C 15925 AB

NHS 11130R B

NHS 15M B

NHS 2225022250 CC B B 22250C B C 22250 B

NHS 9216R C

NHS 13M C

NHS 1570015700 CC C C 15700C C C 15700 C

STP R 2515 D

STP 28066C DC 14034 D

STP 600U AA

STP 5325R AA

STP 59700C AA

RANDOLPH US 64

AA US 64, EXISTING US 64 WEST OF ASHEBORO TO NORTH OF NC 49

AB US 64, NORTH OF NC 49 TO WEST OF US 220 BYPASS

B US 64, WEST OF US 220 BYPASS TO NORTH OF SR 2834 (OLD COX ROAD)

C US 64, NORTH OF SR 2834 (OLD COX ROAD) TO EXISTING US 64 NORTH OF SR 2604 (LUCK ROAD)

D ZOO ACCESS ROAD, PROPOSED ASHEBORO BYPASS TO NC 159

R-2220* US 64, EAST OF I-85 BUSINESS IN 
LEXINGTON TOUS 220 IN ASHEBORO.  
WIDEN TO FOUR LANES.

140362 12262

UNFUNDED INTRASTATE PROJECT

25.8 T 17500R

T 4300U

T 22200C B

T 36200C C

T 40500C D

T 7400C E

DAVIDSON

RANDOLPH

US 64

A US 64, I-85 BUSINESS IN LEXINGTON TO I-85 EAST OF LEXINGTON -  COMPLETE

B US 64, I-85 EAST OF LEXINGTON TO NC 109

C US 64, NC 109 TO SR 1409 (LAKE PARK ROAD)

D US 64, SR 1409 (LAKE PARK ROAD) TO NC 49

E US 64 INTERCHANGE AT NC 49

R-2606 US 311/FUTURE I-74, SOUTH OF SR 1920 TO 
US 220 NORTH OF ASHEBORO.  FREEWAY 
ON NEW LOCATION.

207268 128868

SEGMENT B DESIGN-BUILD PROJECT; GARVEE BOND FUNDING $9.4 MILLION FOR RIGHT OF WAY; PAYBACK FY 2008 - FY 2019 AND GARVEE BOND FUNDING $80.0 MILLION FOR 
CONSTRUCTION; PAYBACK FY 2008 - FY 2019

11.5 NHS 10311031 RGRG B B1031RG B 1031RG B RG 1031 B RG 1031 B RG 1031 B RG 1031 B

NHS 87698769 CGCG B B8769CG B 8769CG B CG 8769 B CG 8769 B CG 8769 B CG 8769 B

RANDOLPH US 311

FUTURE I-74

CORRIDOR

A US 311/FUTURE I-74, SOUTH OF SR 1920 (TUTTLE ROAD) TO NORTH OF SR 1929 (SPENCER ROAD) -  IN PROGRESS - OPEN TO TRAFFIC

B US 311/FUTURE I-74, NORTH OF SR 1929 (SPENCER ROAD) TO US 220/FUTURE I-73 -  UNDER CONSTRUCTION

R-0609 US 311 BYPASS / FUTURE I-74, SOUTH OF 
SR 1920 EAST OF ARCHDALE TO  WEST OF 
HIGH POINT RESERVOIR.  FOUR LANES 
DIVIDED, NEW LOCATION.  INTEGRATION 
OF ITS DEVICES WITH PIEDMONT 
REGIONAL TRANSPORTATION 
MANAGEMENT AND HIGH POINT'S TRAFFIC 
OPERATIONS CENTER.

255146 25514612.9FORSYTH

GUILFORD

RANDOLPH

US 311 BYPASS

"EAST BELT"

FUTURE I-74

EA US 311/FUTURE I-74, WEST OF NC 68 (EASTCHESTER DRIVE) TO NC 68 (EASTCHESTER DRIVE). -  COMPLETE

G US 311/FUTURE I-74, WEST OF HIGH POINT RESERVOIR TO WEST OF NC 68 (EASTCHESTER DRIVE) -  COMPLETE

H US 311 BYPASS/FUTURE I-74, NC 68 (EASTCHESTER DRIVE) TO US 29-70 -  COMPLETE

IA US 311 BYPASS/FUTURE I-74, US 29-70 TO I-85 NORTH OF ARCHDALE -  IN PROGRESS - OPEN TO TRAFFIC

IB US 311 BYPASS/FUTURE I-74, I-85 TO SOUTH OF SR 1920 (TUTTLE ROAD) EAST OF ARCHDALE -  IN PROGRESS - OPEN TO TRAFFIC

R-5183 SR 1547 (FINCH FARM ROAD) AT SR 1553 
(MOUNTAIN ROAD) AND SR 3106 ( KENNEDY 
ROAD). INTERSECTION IMPROVEMENTS.

1435 1435

UNDER CONSTRUCTION

RANDOLPH TRINITY

URBAN PROJECTS
U-5305 NC 49 INTERSECTION WITH SR 1144 (MACK 

ROAD) IN ASHEBORO.  OPERATIONAL / 
GEOMETRIC IMPROVEMENTS AND 
ROADWAY RELOCATION / REALIGNMENT.

1875 STP 375R

STP 1500C

RANDOLPH NC 49

SR 1144 (MACK ROAD)

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 8

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

URBAN PROJECTS
U-5308 SR 1547 (FINCH FARM ROAD), SOUTH OF SR 

3106 (KENNEDY ROAD) TO I-85 IN TRINITY.  
WIDEN TO MULTILANES WITH BICYCLE-
PEDESTRIAN ACCOMMODATIONS.

196002.3 STP R 5700 R 5700

STP 8200C

RANDOLPH SR 1547

(FINCH FARM ROAD)

U-5194 SR 1952 (HIGH POINT STREET) AT SR 1950 
(ACADEMY STREET), SR 1989 (TIGER'S DEN 
ROAD) AND AT WAL-MART ENTRANCE IN 
RANDLEMAN.  INTERSECTION 
IMPROVEMENTS.

3185 3185

UNDER CONSTRUCTION

RANDOLPH SR 1952

(HIGH POINT STREET)

U-3400 SR 1577-SR 1004 (ARCHDALE ROAD), SR 
1567 (ROBBINS COUNTRY ROAD) TO US 311 
(MAIN STREET) IN ARCHDALE.  WIDEN TO 
MULTI-LANES.

223003.1 STP R 5050 R 5050

STP 12200C

GUILFORD

RANDOLPH

SR 1577-SR 1004

(ARCHDALE ROAD)

FEASIBILITY STUDIES
FS-1008A US 311 INTERCHANGE IN ARCHDALE. 

RECONSTRUCT EXISTING INTERCHANGE 
TO BETTER ACCOMMODATE TRAFFIC.

SCHEDULED FOR FEASIBILITY STUDY

RANDOLPH I-85

FEDERAL BRIDGE PROJECTS
B-5364 FORK CREEK.  REPLACE BRIDGE NO. 206 1235

PART OF BD-5108 PROJECT

NFA R 110

NFA C 1125

RANDOLPH SR 1002

B-4608 FORK CREEK.  REPLACE BRIDGE NO. 208 2065 85 NFA R 180

NFA C 1800

RANDOLPH SR 1003

B-4794 BETTIE MCGEES CREEK.  REPLACE 
BRIDGE NO. 18

1235 NFA R 110

NFA C 1125

RANDOLPH SR 1107

B-4795 CREEK.  REPLACE BRIDGE NO. 25 945 NFA R 85

NFA M 10

NFA C 850

RANDOLPH SR 1112

B-4796 CREEK.  REPLACE BRIDGE NO. 24 1236 80 NFA 100R

NFA 6U

NFA 1050C

RANDOLPH SR 1114

B-4609 TAYLOR CREEK.  REPLACE BRIDGE NO. 16 695 60

  

NFA 60R

NFA 575C

RANDOLPH SR 1163

B-4799 JACKSON'S CREEK.  REPLACE BRIDGE NO. 
37

1075 NFA 100R

NFA C 975

RANDOLPH SR 1311

B-4800 JACKSON CREEK.  �REPLACE BRIDGE NO. 
43

1980 NFA R 180

NFA C 1800

RANDOLPH SR 1312

B-5128 CREEK.  REPLACE BRIDGE NO. 58 550 NFA 50R

NFA C 500

RANDOLPH SR 1404

B-4610 LAKE LUCAS.  REPLACE BRIDGE NO. 73 2088 2088

UNDER CONSTRUCTION

RANDOLPH SR 1518

B-5114 US 29-70/I-85 BUSINESS.  REPLACE BRIDGE 
NO. 136

3630 NFA 330R

NFA C 3300

RANDOLPH SR 1619

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

262



186

DIVISION 8

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-5363 US 64 AND NC 49.  REPLACE BRIDGE NO. 

171
3575 FA R 325

FA C 3250

RANDOLPH SR 1713

B-4969 SANDY CREEK BRANCH. REPLACE BRIDGE 
NO. 154

550 NFA R 50

NFA C 500
RANDOLPH SR 2440

B-5360 SANDY CREEK.  REPLACE BRIDGE NO. 374 1260 NFA R 110

NFA C 1150

RANDOLPH SR 2481

BICYCLE AND PEDESTRIAN PROJECTS
EB-4711 NORTH CAROLINA  ZOO BIKE TRAIL, EAST 

DIXIE DRIVE, US 64, AND NORTH 
CAROLINA  ZOO.

SCHEDULED FOR FEASIBILITY STUDY

RANDOLPH ASHEBORO

HAZARD ELIMINATION PROJECTS
SF-4908L SR 2184 (COLERIDGE ROAD)-SR 2194 

(DUBLIN SQUARE ROAD).  MODIFY GRADE 
ON EASTERN LEG OF SR 2237 (SALISBURY 
STREET).

229 229

DIVISION PROJECT - UNDER CONSTRUCTION

RANDOLPH SR 2237

RURAL PROJECTS
R-3421 US 220 BYPASS/FUTURE I-73/FUTURE I-74, 

ROCKINGHAM BYPASS.  FOUR LANES 
DIVIDED ON NEW LOCATION.

220066 1644710.5 NHS 105M C

NHS 1645016450 CC C C 16450C C C 16450 C

NHS M 100 A

NHS M 114 B

NHS 18675C AC 18675 A C 18675 A C 18675 A

NHS 15700C BC 15700 B C 15700 B C 15700 B

RICHMOND US 220 BYPASS

I-73/74 CORRIDOR

A US 220 BYPASS/FUTURE I-73/FUTURE I-74 (ROCKINGHAM BYPASS), US 74 BYPASS WEST OF ROCKINGHAM AT SR 1109 (ZION CHURCH ROAD) INTERCHANGE TO SOUTH OF SR 1140 (OLD 
CHARLOTTE HIGHWAY) -  RIGHT OF WAY IN PROGRESS

B US 220 BYPASS/FUTURE I-73/FUTURE I-74 (ROCKINGHAM BYPASS), SOUTH OF SR 1140 (OLD CHARLOTTE HIGHWAY) TO SOUTHWEST OF SR 1304 (HARRINGTON ROAD) -  RIGHT OF WAY IN 
PROGRESS

C US 220 BYPASS/FUTURE I-73/FUTURE I-74 (ROCKINGHAM BYPASS), SOUTHWEST OF SR 1304 (HARRINGTON ROAD) TO US 220 BUSINESS/US 220 BYPASS INTERCHANGE SOUTH OF ELLERBE -  
RIGHT OF WAY IN PROGRESS

R-2501* US 1, SOUTH CAROLINA STATE LINE TO SR 
1001.  WIDEN TO MULTI-LANES WITH 
BYPASS OF ROCKINGHAM ON NEW 
LOCATION. (COORDINATE WITH PROJECT 
K-3808).

293284 12700

PLANNING/DESIGN IN PROGRESS

24.1 DP 1075R C

HP 1075R C

T 670R C

T 665U C

T 9M C

T 4334C C 4333C C C 4333 C

T 9220R BB

T 350U BB

T 22710R BC

T 950U BC

T 4500R A

T 25700C A

T 8510R BA

T 350U BA

T 40500C BA

T 67700C BB

T 83600C BC

RICHMOND US 1

A US 1, SOUTH CAROLINA STATE LINE TO SR 1104 (OSBORNE ROAD)

BA US 1, SR 1104 (OSBORNE ROAD) TO US 74 BYPASS

BB US 1, US 74 BYPASS TO US 74 BUSINESS

BC US 1, US 74 BUSINESS TO NORTH OF SR 1606 (FOX ROAD)

C US 1, NORTH OF SR 1606 (FOX ROAD) TO SOUTH OF SR 1001 (MARSTON ROAD)

R-5305 REHABILITATE SILO ROAD AND RIVER 
EXTENSION.

88

CONSTRUCTION BY US FISH AND WILDLIFE SERVICE

FLPR 88CANSON

RICHMOND

SILO ROAD

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 8

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-4615 HITCHCOCK CREEK.  REPLACE BRIDGE NO. 

46
1356 75

  

NFA 110R

NFA 71U

NFA 1100C

RICHMOND SR 1419

FEDERAL BRIDGE PROJECTS
B-4640 US 74 BUSINESS-NC 79.  REPLACE BRIDGE 

NO. 39
1600 100

  

FA 1500CSCOTLAND US 15-401-501

B-4816 JUNIPER CREEK.  REPLACE BRIDGE NO. 65 1770 FA 140R

FA 130M

FA 1500C

SCOTLAND US 15-501

B-4639 GUM SWAMP.  REPLACE BRIDGE NO. 17 4775 100 FA R 400

FA M 75

FA C 4200

SCOTLAND US 15-401

B-4641 BIG SHOE HEEL CREEK.  REPLACE BRIDGE 
NO. 75

2044 2044

UNDER CONSTRUCTION

SCOTLAND US 74 BUSINESS

B-4817 GUM SWAMP CREEK.  REPLACE BRIDGE 
NO. 23

2676 200 NFA 150R

NFA 20U

NFA 6M

NFA 2300C

SCOTLAND US 74

B-4273 LUMBER RIVER.  REPLACE BRIDGE NO. 47 4162 300

  

0.0 FA 100R

FA 162M

FA 3600C

SCOTLAND US 401

B-5131 JOES CREEK.  REPLACE BRIDGE NO. 63 853 NFA 75R

NFA 3M

NFA 775C

SCOTLAND SR 1128

MUNICIPAL BRIDGE PROJECTS
B-5003 COMMONWEALTH AVENUE.  REPLACE 

BRIDGE NO. 81 OVER LEITH CREEK WITH 
CULVERT.

365

PLANNING/DESIGN IN PROGRESS BY CITY OF LAURINBURG - MUNICIPAL BRIDGE

NFAM 24R

C 6R

NFAM 268C

C 67C

SCOTLAND LAURINBURG

HAZARD ELIMINATION PROJECTS
W-5145 US 501 AT SR 1614 (BARNES BRIDGE 

ROAD). REALIGN SR 1614 EASTBOUND LEG 
TO A LOCATION SOUTH OF THE 
INTERSECTION AND WIDEN US 501 TO 
THREE LANES THROUGHOUT THE 
AFFECTED AREA.

775 HES 100R

HES 675C

SCOTLAND US 501

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 9

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

INTERSTATE PROJECTS
I-5209 INTERSTATE MAINTENANCE 

PRESERVATION FOR DIVISION 9.
7209 IMPM 801801 CC801C 801C C 801 C 801 C 801 C 801 C 801DAVIDSON

DAVIE

FORSYTH

ROWAN

I-40 AND I-85

I-5342 I-85, NORTH OF US 64 TO SOUTH OF 
RANDOLPH COUNTY LINE. PAVEMENT 
REHABILITATION.

47256.5 IMPM C 4725DAVIDSON I-85

I-5366 I-85, WEST OF RANDOLPH COUNTY LINE TO 
RANDOLPH COUNTY LINE.  PAVEMENT 
REHABILITATION.

9751.3 IMPM C 975DAVIDSON I-85

I-2304 I-85, NORTH OF SR 2120 (EXIT 81) IN ROWAN 
COUNTY TO US 29-52-70/I-85 BUSINESS 
(EXIT 87). ADDITIONAL LANES AND YADKIN 
RIVER BRIDGE RECONSTRUCTION.  
(PROJECT INCLUDES B-3833)

251164 63287

INCLUDES B-3833; GARVEE BOND FUNDING: $14.3 MILLION FOR RIGHT OF WAY, SECTIONS AC & AD; $111.7 MILLION FOR CONSTRUCTION, SECTION AC; TIGER AWARD / INTERSTATE 
MAINTENANCE DISCRETIONARY FUNDING $11.7 MILLION; SECTION AE - HIGH SPEED RAIL FUNDS.

6.8 NHS(E) 812812 RGRG AC AC812RG AC 812RG AC RG 812 AC RG 812 AC RG 812 AC RG 812 AC RG 812 AC

IM(E) 58925892 CGCG AC AC5892CG AC 5892CG AC 5892CG ACCG 5892 AC CG 5892 AC CG 5892 AC CG 5892 AC CG 5892 AC

NHS(E) 63546354 CGCG AC AC6354CG AC 6354CG AC 6354CG ACCG 6354 AC CG 6354 AC CG 6354 AC CG 6354 AC CG 6354 AC

S(M) 9597C AC

NHS 757757 RGRG AD AD757RG AD 757RG AD RG 757 AD RG 757 AD RG 757 AD RG 757 AD RG 757 AD

MOB 5316C AD31000C AD

STHSR 142PE AE

STHSR 400800 CC AE AE

O 10002000 CC AE AE

CMAQ 1041C AF

DAVIDSON

ROWAN

I-85

AC I-85, NORTH OF SR 2120 (EXIT 81) IN ROWAN COUNTY TO NORTH OF NC 150 IN DAVIDSON COUNTY, INCLUDING YADKIN RIVER BRIDGE -  UNDER CONSTRUCTION

AD I-85, NORTH OF NC 150 TO US 29-70-52/BUSINESS 85 (EXIT 87) IN DAVIDSON COUNTY -  UNDER CONSTRUCTION

AE NORTH CAROLINA RAILROAD MP 327.4 - CURVE REALIGNMENT -  IN PROGRESS

AF I-85, IMPLEMENTATION OF INTELLIGENT TRANSPORTATION SYSTEM (ITS)

I-5365 I-85, EAST OF US 29-52-70/I-85 BUSINESS TO 
EAST OF US 64.  PAVEMENT 
REHABILITATION.

56007.6 IMPM C 2800 C 2800DAVIDSON I-85

RURAL PROJECTS
R-2220* US 64, EAST OF I-85 BUSINESS IN 

LEXINGTON TOUS 220 IN ASHEBORO.  
WIDEN TO FOUR LANES.

140362 12262

UNFUNDED INTRASTATE PROJECT

25.8 T 17500R

T 4300U

T 22200C B

T 36200C C

T 40500C D

T 7400C E

DAVIDSON

RANDOLPH

US 64

A US 64, I-85 BUSINESS IN LEXINGTON TO I-85 EAST OF LEXINGTON -  COMPLETE

B US 64, I-85 EAST OF LEXINGTON TO NC 109

C US 64, NC 109 TO SR 1409 (LAKE PARK ROAD)

D US 64, SR 1409 (LAKE PARK ROAD) TO NC 49

E US 64 INTERCHANGE AT NC 49

R-2568 NC 109, SOUTH OF I-85 BUSINESS IN 
THOMASVILLE TO I-40/US 311 IN WINSTON-
SALEM.   WIDEN TO MULTI-LANES  WITH 
BYPASS OF WALLBURG, SOME NEW 
LOCATION.

183770 52670

PLANNING/DESIGN  IN PROGRESS

13.5 STP 24100R CR 24100 C

STP 2050U CU 2050 C

STP 78800C C

DAVIDSON

FORSYTH

NC 109

A NC 109, SOUTH OF I-85 BUSINESS TO NORTH OF I-85 BUSINESS -  COMPLETE

B NC 109, NORTH OF I-85 BUSINESS TO NORTH OF SR 1756 (OLD GREENSBORO ROAD) -  COMPLETE

C NC 109, NORTH OF SR 1756 (OLD GREENSBORO ROAD) TO I-40/US 311

R-4750 US 52/NC 8/FUTURE I-285, I-85 IN DAVIDSON 
COUNTY TO SOUTH OF I-40/US 311 IN 
FORSYTH COUNTY.  PAVEMENT 
REHABILITATION AND UPGRADING TO 
INTERSTATE STANDARDS.

872523.0 NHS 525R

NHS 8200C
DAVIDSON

FORSYTH

US 52/NC 8

(FUTURE I-285)

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 9

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

URBAN PROJECTS
U-2545 NEW ROUTE, US 29-52-70/I-85 BUSINESS TO 

SR 2212 (FAIRVIEW ROAD) IN LEXINGTON.
60784 1219

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY - IN PROGRESS

4.2 STP 16980R

STP 2300U

STP 1085M

STP 39200C

DAVIDSON NEW ROUTE

U-5022 WINSTON-SALEM METROPOLITAN 
PLANNING ORGANIZATION (WSMPO) DA 
FUNDS - RESERVED FOR FUTURE 
PROGRAMMING.

8532 STPDA C 4266 C 4266DAVIDSON

DAVIE

FORSYTH

STOKES

VARIOUS

FEDERAL BRIDGE PROJECTS
B-3833 SOUTHERN RAILWAY.  REPLACE BRIDGE 

NO. 22

STRUCTURE TO BE REPLACED AS PART OF I-2304  

0.0DAVIDSON I-85 SBL

B-4859 RICH FORK CREEK.  REPLACE BRIDGE NO. 
138

2380 150 FA 130R

FA 2100C

DAVIDSON US 29-70/

I-85 BUSINESS

B-4497 US 29-70/I-85 BUSINESS.  REHABILITATE 
BRIDGE NO. 39

4000 200

  

FA 100R

FA 3700C

DAVIDSON US 64

B-3159 US 29-64-70/I-85 BUSINESS LOOP. REPLACE 
BRIDGE NO. 27

219000.0 FA 400R

STP 600R

FA 6200C

STP 14700C

DAVIDSON NC 8

B-4740 DYKERS CREEK.  REPLACE BRIDGE NO. 7 1210 60 NFA 100R

NFA 1050C

DAVIDSON SR 1194

B-4498 ABBOTTS CREEK.  REPLACE BRIDGE NO. 
199

2500 450

RIGHT OF WAY IN PROGRESS

FA 2050CDAVIDSON SR 1243

B-5165 MUDDY CREEK.  REPLACE BRIDGE NO. 42 1983 NFA R 180

NFA M 3

NFA C 1800

DAVIDSON SR 1485

B-4741 MUDDY CREEK.  REPLACE BRIDGE NO. 38 4800 400 NFA 400R

NFA 4000C

DAVIDSON SR 1493

B-4499 US 29-70/I-85 BUSINESS. REPLACE BRIDGE 
NO. 158

2420 2420

UNDER CONSTRUCTION

DAVIDSON SR 1792

BD-5109 DIVISION 9 PURCHASE ORDER CONTRACT 
BRIDGE REPLACEMENT PROJECTS AT 
SELECTED LOCATIONS.

29000 1000

IN PROGRESS - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

NFA 200200 RR200R 200R R 300 R 400 R 400 R 400 R 500

NFA 18001800 CC1800C 1800C C 2700 C 3600 C 3600 C 3600 C 4500

DAVIDSON

DAVIE

FORSYTH

ROWAN

STOKES

VARIOUS

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 9

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
BF-5309 SCREEN AND EVALUATE POTENTIAL 

FEDERAL FUNDED BRIDGE PROJECTS 
DIVISION 9.

200 20 NFA 2020 PEPE20PE 20PE PE 20 PE 20 PE 20 PE 20 PE 20DAVIDSON

DAVIE

FORSYTH

ROWAN

STOKES

VARIOUS

BL-5509 BRIDGE IMPROVEMENTS IN DIVISION 9. 100 S 100PEDAVIDSON

DAVIE

FORSYTH

ROWAN

STOKES

VARIOUS

BS-5409 SCREEN AND EVALUATE POTENTIAL 
STATE FUNDED BRIDGE PROJECTS 
DIVISION 9.

200 20 S 2020 PEPE20PE 20PE PE 20 PE 20 PE 20 PE 20 PE 20DAVIDSON

DAVIE

FORSYTH

ROWAN

STOKES

VARIOUS

B-4694 REEDY CREEK.  REPLACE BRIDGE NO. 52 783 83

RIGHT OF WAY IN PROGRESS

NFA 700CDAVIDSON SR 1445 (OLD MILL

FARM ROAD)

MUNICIPAL BRIDGE PROJECTS
B-5002 VALLEY ROAD.  REPLACE BRIDGE NO. 187 

OVER HUNTS FORK CREEK.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY BY CITY OF THOMASVILLE - MUNICIPAL BRIDGE

DAVIDSON THOMASVILLE

MITIGATION PROJECTS
EE-4909 ECOSYSTEM ENHANCEMENT PROGRAM 

FOR DIVISION 9 PROJECT MITIGATION.
3723 3723

IN PROGRESS

DAVIDSON

DAVIE

FORSYTH

ROWAN

STOKES

VARIOUS

BICYCLE AND PEDESTRIAN PROJECTS
EB-3410 UWHARRIE LAKES REGION BICYCLE 

ROUTE MAPPING AND SIGNING.
94 94

IN PROGRESS

0.0ANSON

DAVIDSON

MONTGOMERY

RANDOLPH

RICHMOND

ROWAN

STANLY

COUNTYWIDE

EB-5111 LAKE TOM-A-LEX TO FINCH PARK.  
GREENWAY.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY

DAVIDSON LEXINGTON

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 9

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

CONGESTION MITIGATION PROJECTS
C-4936 PIEDMONT AUTHORITY FOR REGIONAL 

TRANSPORTATION (PART).  IMPLEMENT A 
REGIONAL AIR QUALITY AWARENESS 
PROGRAM.

504 254

IN PROGRESS BY PIEDMONT AUTHORITY FOR REGIONAL TRANSPORTATION

CMAQ 5050 NN50N 50N

L 1312 NN13N 12N

CASWELL

DAVIDSON

FORSYTH

GUILFORD

MONTGOMERY

RANDOLPH

ROCKINGHAM

VARIOUS

C-5122 CNG RETROFIT FOR A CHEVROLET 3500 
SILVERADO TO REPLACE A SIMULAR 
GASOLINE FUELED LIGHT-DUTY TRUCK.

44 44

IN PROGRESS

DAVIDSON COUNTYWIDE

C-4966 PART A: UPGRADE NATURAL GAS FUELING 
STATION TO PERMIT BOTH 3000 AND 3600 
PSI VEHICLES TO BE FUELED AT EXISTING 
STATION.  PART B: PURCHASE TWO 
NATURAL GAS VEHICLES TO REPLACE 
GASOLINE FUELED FLEET VEHICLES.

47 47

IN ACQUISITION BY COUNTY

DAVIDSON COUNTYWIDE

C-5124 REPLACEMENT OF FOUR GASOLINE 
POWERED PASSENGER FLEET VEHICLES 
WITH HYBRID PASSENGER VEHICLES.

90 90

IN PROGRESS

DAVIDSON COUNTYWIDE

C-5215 PIEDMONT AUTHORITY FOR REGIONAL 
TRANSPORTATION.  PURCHASE FIVE (5) 
VANS TO EXPAND REGIONAL VANPOOL 
PROGRAM.

FUNDS FLEXED TO PUBLIC TRANSPORTATION PROGRAM TA-5126

DAVIDSON DAVIDSON COUNTY

C-5209 FLEET VEHICLE REPLACEMENT.  
PURCHASE SIX HYBRID MINI-VANS AS 
REPLACEMENTS OF REGULAR GASOLINE 
FLEET VEHICLES.

254 CMAQ 203A

C 51A

DAVIDSON DAVIDSON COUNTY

C-5544 CONSTRUCT SIDEWALKS IN TWO 
UNINCORPORATED COMMUNITIES.

300 CMAQ 48PE

C 12PE

CMAQ 192C

C 48C

DAVIDSON DAVIDSON COUNTY

C-5210 SIDEWALK IMPROVEMENTS AT SELECTED 
LOCATIONS.

201 CMAQ 38PE

C 10PE

CMAQ 122C

C 31C

DAVIDSON DENTON

C-5126 WEST SALISBURY STREET, BROAD STREET 
AND EAST FIRST STREET.  INSTALL 
SIDEWALKS.

50 CMAQ 40C

C 10C

DAVIDSON DENTON

C-5211 PARK AND RIDE LOTS.  DEVELOP TWO 
FACILITIES, ONE IN LEXINGTON AND ONE 
IN DENTON.

FUNDS FLEXED TO PUBLIC TRANSPORTATION PROGRAM TD-4920D

DAVIDSON LEXINGTON AND

DENTON

C-4937 CONDUCT SIGNAL TIMING STUDIES ON 
SELECTED CORRIDORS IN HIGH POINT AND 
THOMASVILLE.

230 230

IN PROGRESS

DAVIDSON

GUILFORD

HIGH POINT

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 9

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

CONGESTION MITIGATION PROJECTS
C-4967 PURCHASE TWO NATURAL GAS VEHICLES 

TO REPLACE GASOLINE FUELED FLEET 
VEHICLES AND APPROPRIATE FUELING 
SYSTEM EQUIPMENT.

40 40

IN PROGRESS

DAVIDSON LEXINGTON

C-5117 INSTALLATION OF COORDINATED 
SIGNALTIMING SYSTEM ON SOUTH STATE 
STREET AT WEST 3RD. AVENUE, WEST 
2ND. STREET AND WEST 1ST. AVENUE.

375 375

UNDER CONSTRUCTION

DAVIDSON LEXINGTON

C-5118 INSTALLATION OF SIDEWALKS AT 
VARIOUS LOCATIONS ALONG RALEIGH 
ROAD.

260 260

UNDER CONSTRUCTION

DAVIDSON LEXINGTON

C-5119 REPLACEMENT OF TWO GASOLINE 
PASSENGER FLEET VEHICLES WITH 
HYBRID PASSENGER VEHICLES.

46 46

IN PROGRESS

DAVIDSON LEXINGTON

C-5216 SOUTH MAIN STREET.  EXTEND 
SIDEWALKS ON SOUTH MAIN STREET AND 
PROVIDE WIDE PAVED SHOULDERS ON 
ANNA LEWIS DRIVE AND EMERGENCY 
DRIVE TO PROVIDE BICYCLE ACCESS TO 
LEXINGTON MEMORIAL HOSPITAL.

735 CMAQ 107PE

C 27PE

CMAQ 481C

C 120C

DAVIDSON LEXINGTON

C-5208 HEAVY DUTY HYBRID REFUSE TRUCK.  
REPLACE EXISTING TRUCK WITH HYBRID 
TRUCK.

160 CMAQ 128A

C 32A

DAVIDSON LEXINGTON

C-5214 COMPACT NATURAL GAS (CNG) UTILITY 
TRUCKS.   REPLACE TWO 2-TON DIESEL 
WITH CNG TRUCKS.

120 CMAQ 96A

C 24A

DAVIDSON LEXINGTON

C-5212 HYBRID YARD WASTE TRUCK.  REPLACE 
EXISTING DIESEL TRUCK WITH A MEDIUM-
DUTY DIESEL-ELECTRIC TRUCK.

118 CMAQ 94A

C 24A

DAVIDSON LEXINGTON

C-5139 REPLACE A GASOLINE POWERED FLEET 
VEHICLE WITH A CNG PASSENGER 
VEHICLE.

25 25

IN PROGRESS

DAVIDSON LEXINGTON

C-5217 BIKE AND PEDESTRIAN IMPROVEMENTS IN 
VICINITY OF SCHOOL.  BISECKER AND 
MIZE ROADS, PROVIDE WIDE PAVED 
SHOULDERS AND CONSTRUCT SIDE-
WALKS ON CORNEILA STREET AND 
HILLSIDE DRIVE.

200 CMAQ 32PE

C 8PE

CMAQ 128C

C 32C

DAVIDSON LEXINGTON

C-5213 HYBRID BUS REPLACEMENTS.  PURCHASE 
THREE 28 FOOT, 31 PASSENGER DIESEL-
ELECTRIC HYBRID BODIES ON CHASSIS, 
MEDIUM DUTY BUSES TO REPLACE 
EXISTING BUSES ON PART EXPRESS 
SYSTEM.

FUNDS FLEXED TO PUBLIC TRANSPORTATION PROGRAM TA-4991B

DAVIDSON PART (PIEDMONT

AUTHORITY

REGIONAL

TRANSPORTATION)

C-5232 DAVIDSON COUNTY - FEEDER ROUTE 
INFRASTRUCTURE AND MARKETING 
SUPPORT.  BUS SHELTERS, SIGNAGE AND 
MARKETING SUPPORT FOR NEW FIXED 
TRANSIT SERVICE.

100 CMAQ 80N

C 20N

DAVIDSON THOMASVILLE

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 9

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

ENHANCEMENT PROJECTS (LOCAL PROJECTS)
EL-5108 STREETSCAPE IMPROVEMENTS IN THE 

WINSTON-SALEM MPO AREA.
1250

PLANNING, DESIGN, RIGHT OF WAY AND CONSTRUCTION BY OTHERS

STPDA 500C500C

C 125C125C

DAVIDSON

DAVIE

FORSYTH

STOKES

VARIOUS

U-4742 INTERSECTION IMPROVEMENTS 
AT VARIOUS LOCATIONS WITHIN 
METROPOLITAN PLANNING 
ORGANIZATION (MPO) AREA.

6983 1195

PLANNING, DESIGN, RIGHT OF WAY, AND CONSTRUCTION BY OTHERS - IN PROGRESS

STPDA 2080 RR80R 80R

C 8020 RR20R 20R

STPDA 920920 CC2150C 320C

C 230230 CC538C 80C

DAVIDSON

DAVIE

FORSYTH

STOKES

VARIOUS

U-5506 ROADWAY IMPROVEMENTS AND SAFETY 
ENHANCEMENTS ON FEDERAL-AID ROUTES 
WITHIN THE METROPOLITAN PLANNING 
ORGANIZATION (MPO) AREA.

1938

PLANNING, DESIGN, RIGHT OF WAY AND CONSTRUCTION BY OTHERS - IN PROGRESS

STPDA 80R

C 20R

STPDA 1470C

C 368C

DAVIDSON

DAVIE

FORSYTH

STOKES

VARIOUS

U-4741 VARIOUS GREENWAY AND SIDEWALK 
PROJECTS WITHIN MPO AREA.

13200 1472

PLANNING, DESIGN, RIGHT OF WAY AND CONSTRUCTION BY OTHERS - IN PROGRESS

STPDA 23004028 CC3054C

C 5751007 CC764C

DAVIDSON

DAVIE

FORSYTH

STOKES

WINSTON-SALEM

HAZARD ELIMINATION PROJECTS
W-5115 NC 150, SR 1533 (LEONARD BARRIER ROAD) 

AND SR 1515 (MOUNT OLIVET CHURCH 
ROAD).  CONSTRUCT LEFT TURN LANE.

2520 970

RIGHT OF WAY IN PROGRESS

HES 1550CDAVIDSON NC 150

W-5209 DIVISION 9 RUMBLE STRIPS, GUARDRAIL, 
SAFETY AND LIGHTING IMPROVEMENTS AT 
SELECTED LOCATIONS.

300 150

DIVISION PURCHASE ORDER CONTRACT (DPOC) - IN PROGRESS

HES 50R

HES 100C

DAVIDSON

DAVIE

FORSYTH

ROWAN

STOKES

VARIOUS

PASSENGER RAIL PROJECTS
C-4901 BOWERS TO LAKE IN DAVIDSON COUNTY. 

RESTORE DOUBLE TRACK AND GRADE 
SEPARATE.

48435 17384.5 STHSR 768PE586PE

STHSR 832R

STHSR 14120C 14120C C 14120

O 717C 717C C 717

DAVIDSON NC RAILROAD

P-4405 PRIVATE CROSSING SAFETY INITIATIVE TO 
CLOSE OR ENHANCE PROTECTION AT 
RAILROAD CROSSINGS BETWEEN RALEIGH 
AND CHARLOTTE.

24440 4923

IN PROGRESS

STHSR 100700 PEPE934PE 64PE

O 200PE500PE

STHSR 7502500 RR 712R R 474

STHSR 3000C 3000C C 3000 C 941

O 881C 881C C 880

ALAMANCE

CABARRUS

DAVIDSON

DURHAM

GUILFORD

MECKLENBURG

ROWAN

WAKE

VARIOUS

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 9

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

INTERSTATE PROJECTS
I-3600 I-40, SR 1436 (PINEBROOK DRIVE) TO WEST 

OF NC 801.  PAVEMENT REHABILITATION.
26864 15902

PROJECT COMPLETE -  GARVEE BOND FUNDING $13.8 MILLION; PAYBACK FY 2007 - FY 2018

5.0 IMPM 15661566 CGCG1566CG 1566CG CG 1566 CG 1566 CG 1566DAVIE I-40

I-5341 I-40, WEST OF NC 801 TO FORSYTH 
COUNTY LINE. PAVEMENT 

8501.7 IMPM C 850DAVIE I-40

I-0911 I-40, WEST OF NC 801 (EXIT 180) TO WEST 
OF SR 1122. PAVEMENT REHABILITATION 
AND CONSTRUCT FIFTH AND SIXTH 
LANES.  (COORDINATE WITH I-2102)

76073 27223

PART A PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY - IN PROGRESS

7.1 NHS 650R A

IM 19280C A

NHS 28920C A

DAVIE

FORSYTH

I-40

A I-40, WEST OF NC 801 IN DAVIE COUNTY TO EAST OF SR 1101 (HARPER ROAD) IN FORSYTH COUNTY

B I-40, EAST OF SR 1101 (HARPER ROAD) TO SR 1103 (LEWISVILLE-CLEMMONS  ROAD) -  COMPLETE

C I-40, SR 1103 (LEWISVILLE-CLEMMONS ROAD) TO SR 1122 (JONESTOWN ROAD) -  COMPLETE

FEDERAL BRIDGE PROJECTS
B-3835 YADKIN RIVER.  REPLACE BRIDGE NO. 35 18073 18073

UNDER CONSTRUCTION - DESIGN BUILD

0.0DAVIE US 158

B-3637 I-40.  REPLACE BRIDGE NO. 37 AND REVISE 
INTERCHANGE.

25430 17380

PROJECT COMPLETE - GARVEE BOND FUNDING $11.5 MILLION; PAYBACK FY 2007 - FY 2018

IM 11501150 CGCG1150CG 1150CG CG 1150 CG 1150 CG 1150DAVIE NC 801

BICYCLE AND PEDESTRIAN PROJECTS
EB-5522 SR 1600 (MILLING ROAD), US 158 (NORTH 

MAIN STREET) TO SR 1601 (BETHEL 
CHURCH ROAD). CONSTRUCT SIDEWALKS.

2501.1 STPEB C 250DAVIE MOCKSVILLE

EB-5005 RICH PARK GREENWAY - US 158, 
CAMPBELL ROAD, AND RICH PARK.

SCHEDULED FOR FEASIBILITY STUDY

DAVIE MOCKSVILLE

CONGESTION MITIGATION PROJECTS
C-5222 PIEDMONT AUTHORITY FOR REGIONAL 

TRANSPORTATION (PART).  IMPLEMENT A 
REGIONAL AIR QUALITY AWARENESS 
PROGRAM.

250 250

IN PROGRESS

DAVIE VARIOUS

HAZARD ELIMINATION PROJECTS
W-4711 I-40, US 64 (MILEPOST 154) IN IREDELL 

COUNTY TO SR 1436 (MILEPOST 175) IN THE 
VICINITY OF PINEBROOK SCHOOL ROAD IN 
DAVIE COUNTY.  INSTALL SHOULDER 
RUMBLE STRIPS.

8337 8337

UNDER CONSTRUCTION

21.0DAVIE

IREDELL

I-40

INTERSTATE PROJECTS
I-5315 I-40, DAVIE COUNTY LINE TO EAST OF US 

421. PAVEMENT REHABILITATION.
52007.1 IMPM 5200CFORSYTH I-40

RURAL PROJECTS
R-2577* US 158, MULTI-LANES NORTH OF US 421/I-

40 BUSINESS IN WINSTON-SALEM TO US 
220.  WIDEN TO MULTI-LANES.

106476 1110

PLANNING/DESIGN IN PROGRESS

18.8 T R 3900 A R 3900 A

T 366M

T 24100C A

T 6800R B

T 36100C B

T 4800R C

T 25400C C

FORSYTH

GUILFORD

US 158

A US 158, MULTI-LANES NORTH OF US 421/I-40 BUSINESS TO SR 1965 (BELEWS CREEK ROAD)

B US 158, SR 1965 (BELEWS CREEK ROAD) IN FORSYTH COUNTY TO SR 2034 (ANTHONY ROAD) IN GUILFORD COUNTY

C US 158, NORTH OF SR 2034 (ANTHONY ROAD) TO US 220

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 9

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

RURAL PROJECTS
R-2201 SR 1611 (KING-TOBACCOVILLE ROAD)/SR 

1112 (MAIN STREET),  RJR ENTRANCE TO 
SR 1115 (KIRBY ROAD).  WIDEN TO MULTI-
LANES.  INTERSECTION IMPROVEMENTS 
AT SR 1105 (MEADOWBROOK ROAD).

41601 41601

UNDER CONSTRUCTION

1.1FORSYTH

STOKES

SR 1611-SR 1112

R-2247* WINSTON-SALEM NORTHERN BELTWAY, 
WESTERN SECTION, I-40 TO US 52.  FOUR 
LANE EXPRESSWAY ON NEW LOCATION.

461272 57325

UNFUNDED LOOP PROJECT

14.8 T 650R CA

NHS 44800C CA

NHS 16624R B

NHS 51200C B

NHS 7750R CB

NHS 38700C CB

T 2423M

T 11000R D

T 37700C D

T 6200R EA

T 32600C EA

T 26000R EB

T 116800C EB

T 11500C F

FORSYTH NEW ROUTE

B WINSTON-SALEM NORTHERN BELTWAY, WESTERN SECTION, SOUTH OF I-40 TO NORTH OF US 421

CA WINSTON-SALEM NORTHERN BELTWAY, WESTERN SECTION, INTERCHANGE WITH US 421 AND INTERCHANGE WITH SR 1140 (PEACEHAVEN ROAD)

CB WINSTON-SALEM NORTHERN BELTWAY, WESTERN SECTION, NORTH OF US 421 INTERCHANGE TO SR 1348 (ROBINHOOD ROAD)

CC WINSTON-SALEM NORTHERN BELTWAY, WESTERN SECTION, MUDDY CREEK. REPLACE BRIDGE NO. 221 AND BRIDGE NO. 222 -  WORK TO BE ACCOMPLISHED UNDER B-4507

D WINSTON-SALEM NORTHERN BELTWAY, WESTERN SECTION, NORTH OF SR 1348 (MEADOWLARK DRIVE-ROBINHOOD ROAD) TO NC 67

EA WINSTON-SALEM NORTHERN BELTWAY, WESTERN SECTION, NC 67 TO SOUTH OF US 52

EB WINSTON-SALEM NORTHERN BELTWAY, WESTERN SECTION, INTERCHANGE AT US 52

F WINSTON-SALEM NORTHERN BELTWAY, WESTERN SECTION, INTELLIGENT TRANSPORTATION SYSTEMS DEPLOYMENT FOR SEGMENTS BA, BB, CA, CB, D, EA AND EB

R-0609 US 311 BYPASS / FUTURE I-74, SOUTH OF 
SR 1920 EAST OF ARCHDALE TO  WEST OF 
HIGH POINT RESERVOIR.  FOUR LANES 
DIVIDED, NEW LOCATION.  INTEGRATION 
OF ITS DEVICES WITH PIEDMONT 
REGIONAL TRANSPORTATION 
MANAGEMENT AND HIGH POINT'S TRAFFIC 
OPERATIONS CENTER.

255146 25514612.9FORSYTH

GUILFORD

RANDOLPH

US 311 BYPASS

"EAST BELT"

FUTURE I-74

EA US 311/FUTURE I-74, WEST OF NC 68 (EASTCHESTER DRIVE) TO NC 68 (EASTCHESTER DRIVE). -  COMPLETE

G US 311/FUTURE I-74, WEST OF HIGH POINT RESERVOIR TO WEST OF NC 68 (EASTCHESTER DRIVE) -  COMPLETE

H US 311 BYPASS/FUTURE I-74, NC 68 (EASTCHESTER DRIVE) TO US 29-70 -  COMPLETE

IA US 311 BYPASS/FUTURE I-74, US 29-70 TO I-85 NORTH OF ARCHDALE -  IN PROGRESS - OPEN TO TRAFFIC

IB US 311 BYPASS/FUTURE I-74, I-85 TO SOUTH OF SR 1920 (TUTTLE ROAD) EAST OF ARCHDALE -  IN PROGRESS - OPEN TO TRAFFIC

URBAN PROJECTS
U-2826 US 52, SOUTH OF I-40/US 311 TO 

PROPOSED WESTERN LOOP 
INTERCHANGE.  WIDEN AND UPGRADE 
ROADWAY AND INTERCHANGES.

434090 40424

PLANNING/DESIGN IN PROGRESS

12.0 NHS 6966C A

NHS 11700R

NHS 375000C

FORSYTH US 52

A US 52, REPLACE BRIDGE NO. 256 AND NO. 257 OVER NORFOLK SOUTHERN RAILROAD -  UNDER CONSTRUCTION

B US 52, I-40 TO PROPOSED NORTHERN BELTWAY. ROADWAY IMPROVEMENTS FROM SR 4326 (STADIUM DRIVE) TO SR 2264 (AKRON DRIVE) AND ITS -  UNDER CONSTRUCTION

U-2827 US 421, I-40 BYPASS TO WEST OF US 158 IN 
WINSTON-SALEM.  PAVEMENT 
REHABILITATION, REPLACE BRIDGE NOS. 
178, 278, 286, 288 291, 293, 305, 312 313, 336 
AND VARIOUS SAFETY IMPROVEMENTS.

80977 31927

PART B DESIGN-BUILD PROJECT - PLANNING/DESIGN IN PROGRESS

NHS R 2700 B

NHS C 15450 B C 15450 B C 15450 B

FORSYTH US 421

A US 421, WEST OF OLD VINEYARD ROAD TO EAST OF US 158 (STRATFORD ROAD) - 1.6 MILES -  COMPLETE

B US 421, WEST OF FOURTH STREET TO EAST OF CHURCH STREET - 1.1 MILES -  PLANNING/DESIGN IN PROGRESS

C US 421, WEST OF US 311 (MARTIN LUTHER KING, JR. DRIVE) TO WEST OF US 158 - 1.6 MILES -  COMPLETE

U-2707 SR 3000 (IDOLS ROAD), SR 2999 (HAMPTON 
ROAD) TO US 158 IN CLEMMONS.  TWO 
LANE SHOULDER SECTION ON NEW 
LOCATION.

12600 2300

PLANNING/DESIGN IN PROGRESS - PART COMPLETE

2.3 STP 10300CFORSYTH SR 3000 (IDOLS ROAD)

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 9

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

URBAN PROJECTS
U-2924 SR 4000 (UNIVERSITY PARKWAY), SR 1528 

(NORTH POINT BOULEVARD) TO SR 1672 
(HANES MILL ROAD) IN WINSTON-SALEM. 
ADD LANES.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY BY CITY

2.7FORSYTH SR 4000

(UNIVERSITY 
PARKWAY)

U-4734 MACY GROVE ROAD EXTENSION, SR 1005 
(EAST MOUNTAIN STREET) TO NC 150 
(NORTH MAIN STREET) IN KERNERSVILLE.  
MULTI-LANE FACILITY ON NEW LOCATION.

16754 1200

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY - IN PROGRESS

1.5 STP 4000R

STP 154U

STP 11400C

FORSYTH NEW ROUTE

U-4917 TRANSPORTATION IMPROVEMENTS FOR 
PETERS CREEK PARKWAY, FIRST STREET, 
SECOND STREET AND BROOKSTOWN 
AVENUE IN WINSTON-SALEM.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDIES ONLY - LOCALLY ADMINISTERED PROJECT

FORSYTH VARIOUS

U-5020 WINSTON-SALEM INTERIM SIGNAL SYSTEM 
IMPROVEMENTS.

625 625

PLANNING, DESIGN AND CONSTRUCTION BY CITY - IN PROGRESS

FORSYTH VARIOUS

U-4918 US 52-421/I-40 BUSINESS VICINITY AT 
PIEDMONT TRIAD RESEARCH PARK IN 
WINSTON-SALEM.  TRANSPORTATION 
IMPROVEMENTS.

23000 23000FORSYTH VARIOUS

A RESEARCH PARKWAY, STADIUM DRIVE TO THIRD STREET -  UNDER CONSTRUCTION BY OTHERS - ECONOMIC DEVELOPMENT PROGRAM PROJECT

U-4951 WINSTON-SALEM-FORSYTH COUNTY 
METROPOLITAN PLANNING ORGANIZATION 
PLANNING (PL) SUPPLEMENT.

4690 2240

FORMERLY U-9999D - IN PROGRESS

STPDA 600600 PEPE600PE 160PE

L 150150 PEPE150PE 40PE

FORSYTH VARIOUS

U-2923 SR 2747 (CLEMMONSVILLE ROAD), SR 3011 
(OLD SALISBURY ROAD) TO SOUTH MAIN 
STREET IN WINSTON-SALEM.  WIDEN TO 
MULTI-LANES.

10634 10634

UNDER CONSTRUCTION BY CITY OF WINSTON-SALEM

1.9FORSYTH SR 2747

(CLEMMONSVILLE 
ROAD)

U-2800 SR 2601 (MACY GROVE ROAD), INDUSTRIAL 
PARK DRIVE TO SR 1005 (OLD US 421) IN 
KERNERSVILLE.  WIDEN TO MULTI-LANES, 
PART ON NEW LOCATION AND CONVERT 
GRADE SEPARATION AT I-40 BUSINESS TO 
AN INTERCHANGE.

41254 2287

PLANNING/DESIGN IN PROGRESS

1.9 STP 5552R

STPDA 2400R

S(M) 600R

STP 615U

STPDA 6240C

S(M) 1560C

STP 2134C 9933C C 9933

FORSYTH SR 2601

(MACY GROVE ROAD)

U-4909 SR 2643 (UNION CROSS ROAD), SR 2691 
(WALLBURG ROAD) TO SR 2632 (SEDGE 
GARDEN ROAD) IN WINSTON-SALEM AND 
KERNERSVILLE.  WIDEN TO MULTI-LANES.

52797 14797

RIGHT OF WAY IN PROGRESS

3.6 STP 1266612667 CC12667CFORSYTH SR 2643

(UNION CROSS ROAD)

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 9

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

URBAN PROJECTS
U-2579* FUTURE I-74, WINSTON-SALEM NORTHERN 

BELTWAY, EASTERN SECTION, US 52 TO 
US 311.  MULTI-LANE FREEWAY ON NEW 
LOCATION.

855712 5875117.1 NFA 4200C G

T 4885R AA

T 700U AA

T 61000C AA

T 55800R AB

T 2800U AB

T 3821M AB

T 144000C AB

T 35750R B

T 3729M B

T 157900C B

T 13110R C

T 1966M C

T 52600C C

T 26500R D

T 400U D

T 68900C D

T 33550R E

T 360U E

T 44400C E

T 45250R F

T 440U F

T 34900C F

FORSYTH FUTURE I-74

AA FUTURE I-74, WINSTON-SALEM NORTHERN BELTWAY, EASTERN SECTION, US 311 TO I-40

AB FUTURE I-74, WINSTON-SALEM NORTHERN BELTWAY, EASTERN SECTION, I-40 TO I-40 BUSINESS-US 421

B FUTURE I-74, WINSTON-SALEM NORTHERN BELTWAY, EASTERN SECTION, I-40 BUSINESS-US 421 TO US 158

C FUTURE I-74, WINSTON-SALEM NORTHERN BELTWAY, EASTERN SECTION, US 158 TO US 311

D FUTURE I-74, WINSTON-SALEM NORTHERN BELTWAY, EASTERN SECTION, US 311 TO SR 2211 (BAUX MOUNTAIN ROAD)

E FUTURE I-74, WINSTON-SALEM NORTHERN BELTWAY, EASTERN SECTION, SR 2211 (BAUX MOUNTAIN ROAD) TO NC 8

F FUTURE I-74, WINSTON-SALEM NORTHERN BELTWAY, EASTERN SECTION, NC 8 TO EAST OF US 52

G FUTURE I-74, WINSTON-SALEM NORTHERN BELTWAY, EASTERN SECTION, SR 2667 (HASTINGS HILL ROAD), REPLACE BRIDGE NO. 366 -  RIGHT OF WAY IN PROGRESS

U-2925 SALEM CREEK CONNECTOR, SALEM 
AVENUE TO SR 4325 (MARTIN LUTHER KING 
DRIVE) IN WINSTON-SALEM.  WIDEN TO 
MULTI-LANES WITH PART ON NEW 
LOCATION.

79102 1279

PLANNING/DESIGN IN PROGRESS - DESIGN-BUILD PROJECT

1.0 STP 2900R

STP 923M

STP 1850018500 CC 18500C C 18500

FORSYTH SALEM CREEK 
CONNECTOR

FEASIBILITY STUDIES
FS-0707B HIGH POINT, NORTH-SOUTH CONNECTOR, 

US 311 (FUTURE I-74) TO NC 68.  FREEWAY 
ON NEW LOCATION.

FEASIBILITY STUDY IN PROGRESS BY OTHERS

FORSYTH

GUILFORD

NEW ROUTE

FEDERAL BRIDGE PROJECTS
B-4506 SR 1620.  REHABILITATE BRIDGE NO. 319 

AND BRIDGE NO. 335
8000 300

RIGHT OF WAY IN PROGRESS

FA 7700CFORSYTH US 52

B-4507 MUDDY CREEK. REPLACE BRIDGE NO. 221 
AND BRIDGE NO. 222

9779 9779

UNDER CONSTRUCTION

FORSYTH US 421

B-5148 NC 67.  REPLACE BRIDGE NO. 276 4810 NFA R 435

NFA C 4375

FORSYTH SR 1001

B-5107 ABBOTTS CREEK.  REPLACE BRIDGE NO. 34 3105 NFA 230R

NFA 2875C
FORSYTH SR 1003

B-5152 BLANKET CREEK.  REPLACE BRIDGE NO. 95 660 NFA R 60

NFA C 600

FORSYTH SR 1100

B-4744 LITTLE YADKIN RIVER.  REPLACE BRIDGE 
NO. 15

1970 120 NFA 100R

NFA 1750C

FORSYTH SR 1604

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 9

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-4746 NORFOLK SOUTHERN RAILROAD.  

REPLACE BRIDGE NO. 229
6630 NFA 300R

NFA C 6330

FORSYTH SR 2264

B-4509 SALEM CREEK.  REPLACE BRIDGE NO. 210 925 70

DIVISION PURCHASE ORDER CONTRACT (DPOC)

NFA R 80

NFA C 775
FORSYTH SR 2377

OLD GREENSBORO

ROAD

B-4510 I-40 BUSINESS.  REPLACE BRIDGE NO. 368 4985 4985

UNDER CONSTRUCTION

FORSYTH SR 2643

B-4511 TRIBUTARY OF SALEM CREEK.  REPLACE 
BRIDGE NO. 201

1061 70

  

NFA 90R

NFA 1M

NFA 900C

FORSYTH SR 2667

MUNICIPAL BRIDGE PROJECTS
B-5007 WEST FIRST STREET.  REPLACE BRIDGE 

NO. 296 OVER NORFOLK SOUTHERN 
RAILWAY.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY BY CITY OF WINSTON-SALEM - MUNICIPAL BRIDGE

FORSYTH WINSTON-SALEM

B-5006 NOVACK STREET.  REPLACE BRIDGE NO. 
285 OVER MILL CREEK.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY BY CITY OF WINSTON-SALEM - MUNICIPAL BRIDGE

FORSYTH WINSTON-SALEM

B-5005 SPRAGUE STREET.  REPLACE BRIDGE NO. 
134 OVER SOUTHERN RAILROAD.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY BY CITY OF WINSTON-SALEM - MUNICIPAL BRIDGE

FORSYTH WINSTON-SALEM

B-2882 GLADE STREET OVER PETERS CREEK. 
REPLACE BRIDGE NO. 387

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY BY CITY OF WINSTON-SALEM - MUNICIPAL BRIDGE

0.0FORSYTH WINSTON-SALEM

B-5004 REYNOLDS PARK ROAD.  REPLACE BRIDGE 
NO. 86 OVER SALEM CREEK AND BRIDGE 
NO. 87 OVER BUSHY FORK CREEK.

4895

PLANNING/DESIGN IN PROGRESS BY CITY OF WINSTON-SALEM - MUNICIPAL BRIDGE

NFAM 356R

C 89R

NFAM 3560C

C 890C

FORSYTH WINSTON-SALEM

B-4747 SWAIM ROAD.  REPLACE BRIDGE NO. 83 40 40

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY BY CITY OF WINSTON-SALEM - MUNICIPAL BRIDGE

FORSYTH WINSTON-SALEM

B-5008 BROAD STREET.  REPLACE BRIDGE NO. 375 
SALEM CREEK.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY BY CITY OF WINSTON-SALEM - MUNICIPAL BRIDGE

FORSYTH WINSTON-SALEM

BICYCLE AND PEDESTRIAN PROJECTS
EB-5523 MUDDY CREEK / CEDAR TRAIL 

CONNECTION, CEDAR TRAIL TO MUDDY 
CREEK GREENWAY.  CONSTRUCT 
GREENWAY AND PEDESTRIAN BRIDGE 
OVER MUDDY CREEK.

5000.6 STPEB C 500FORSYTH WINSTON-SALEM

EB-4983 SALEM CREEK GREENWAY EXTENSION 
TRAIL, TERMINUS OF THE EXISTING SALEM 
LAKE TRAIL AT MARKET-PLACE MALL TO 
FORSYTH TECHNICAL COMMUNITY 
COLLEGE AND ALONG PETERS CREEK TO 
ARDSLEY STREET.

SCHEDULED FOR FEASIBILITY STUDY

FORSYTH WINSTON-SALEM

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 9

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

BICYCLE AND PEDESTRIAN PROJECTS
EB-4020 BRUSHY FORK CREEK GREENWAY, 

WATERWORKS ROAD TO REYNOLDS PARK 
ROAD. PAVED MULTI-USE TRAIL.

842 842

IN PROGRESS

2.2FORSYTH WINSTON-SALEM

A WATERWORKS ROAD TO OLD GREENSBORO ROAD -  COMPLETE

B OLD GREENSBORO ROAD TO LOWERY STREET -  UNDER CONSTRUCTION

C LOWERY STREET TO REYNOLDS PARK ROAD -  PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY

EB-4984 PIEDMONT GREENWAY TRAIL.  PHASE I - 
TRAIL, EXISTING SALEM LAKE TRAIL AT 
LINVILLE ROAD TO EAST FORSYTH HIGH 
SCHOOL.

SCHEDULED FOR FEASIBILITY STUDY

FORSYTH WINSTON-SALEM

CONGESTION MITIGATION PROJECTS
C-4981 INSTALL INTELLIGENT TRANSPORTATION 

SYSTEM (ITS) DEVICES AT SELECTED 
LOCATIONS.

750 750

IN PROGRESS

FORSYTH WINSTON-SALEM

A INTERSECTION OF HANES MALL BOULEVARD AND SOUTH STRATFORD ROAD -  IN PROGRESS

B INTERSECTION OF HANES MILL ROAD AND UNIVERSITY PARKWAY -  IN PROGRESS

C INTERSECTION OF SILAS CREEK PARKWAY AND YORKSHIRE ROAD -  IN PROGRESS

D INTERSECTION OF PEACE HAVEN ROAD AND US 421 -  IN PROGRESS

C-5142 INTERIM TRAFFIC SYSTEM UPGRADES IN 
TWO PHASES.

2437 2437

UNDER CONSTRUCTION BY CITY

FORSYTH WINSTON-SALEM

C-5220 WINSTON-SALEM TRANSIT AUTHORITY.  
PURCHASE FIVE (5) LARGE HYBRID BUSES 
AND TWELVE (12) SMALL HYBRID BUSES 
TO EXPAND FLEET.

FUNDS FLEXED TO PUBLIC TRANSPORTATION PROGRAM TA-5127

FORSYTH WINSTON-SALEM

C-5224 UPGRADE CITY SIGNAL SYSTEM. 20000 2800

PLANNING/DESIGN IN PROGRESS

CMAQ 461R

C 39R

CMAQ 15397C

C 1303C

FORSYTH WINSTON-SALEM

C-5141 REPLACE TWO GASOLINE POWERED 
FLEET VEHICLES  WITH CNG PASSENGER 
VEHICLES.

50 50

IN PROGRESS

FORSYTH WINSTON-SALEM

C-5221 WINSTON-SALEM TRANSIT AUTHORITY 
(WSTA).  PURCHASE FIVE (5) MID SIZE 
HYBRID BUSES TO REPLACE DIESEL 
BUSES.

FUNDS FLEXED TO PUBLIC TRANSPORTATION PROGRAM TA-4991C

FORSYTH WINSTON-SALEM

HAZARD ELIMINATION PROJECTS
W-5304 SR 2692 (GUMTREE ROAD), SR 2693 

(SAWMILL ROAD) AND SR 4203 (REID 
ROAD). IMPROVE INTERSECTIONS.

940 HES 440R

HES 500C

FORSYTH SR 2692

GUMTREE ROAD

INTERSTATE PROJECTS
I-5316 I-85, NORTH OF NC 152 TO SOUTH OF US 

601 (JAKE ALEXANDER BOULEVARD).  
PAVEMENT REHABILITATION.

49255.0 IMPM C 4925ROWAN I-85

I-4718 I-85, CABARRUS COUNTY LINE TO NC 152.  
REPAIR PAVEMENT AND OVERLAY.

7595 5278

PROJECT COMPLETE - GARVEE BOND FUNDING $3.4 MILLION; PAYBACK FY 2007 - FY 2018

5.0 IMPM 331331 CGCG331CG 331CG CG 331 CG 331 CG 331ROWAN I-85

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 9

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

INTERSTATE PROJECTS
I-3802 I-85, NC 73 IN CABARRUS COUNTY (EXIT 55) 

TO US 29/US 601 CONNECTOR (EXIT 68) IN 
ROWAN COUNTY.  ADD ADDITIONAL LANES.

183900 5938

PLANNING/DESIGN IN PROGRESS - INCLUDES  I-3610 - TO BE COORDINATED WITH B-5365

13.6 NHS 300R A

NHS 2000U A

NHS 5181M A

IM 1002510025 CC A A 10025C A C 10025 A

NHS 1505015050 CC A A 15050C A C 15050 A

NHS R 300 B

NHS U 2000 B

NHS M 5181 B

IM 18825C BC 6275 B

NHS 28200C BC 9400 B

CABARRUS

ROWAN

I-85

A I-85, NC 73 IN CABARRUS COUNTY (EXIT 55) TO LANE STREET (EXIT 63) IN CABARRUS COUNTY

B I-85, LANE STREET (EXIT 63) IN CABARRUS COUNTY TO US 29/US 601 CONNECTOR (EXIT 68) IN ROWAN COUNTY

I-3610 I-85/US 29-601, US 29 AND NC 152 (EXIT 68).  
INTERCHANGE REVISION.

INCLUDED IN  I-3802

0.0ROWAN I-85/US 29-601

RURAL PROJECTS
R-2911 US 70, SR 2318 (SHILOH CHURCH ROAD) IN 

STATESVILLE TO US 601 IN SALISBURY.  
WIDEN TO MULTI-LANES, PART ON NEW 
LOCATION.

147281 14728119.7IREDELL

ROWAN

US 70

A US 70, SR 2318 (SHILOH CHURCH ROAD) NEAR STATESVILLE TO THE ROWAN COUNTY LINE -  COMPLETE

B US 70, IREDELL COUNTY LINE TO SR 1001 (OLD AMITY HILL ROAD) -  UNDER CONSTRUCTION

C US 70, SR 1001 (OLD AMITY HILL ROAD) TO SR 1739 (HILDERBRAND ROAD) -  COMPLETE

D US 70, SR 1739 (HILDEBRAND ROAD) TO SR 1953 (KEPLEY ROAD) -  COMPLETE

E US 70, SR 1953 (KEPLEY ROAD) TO US 601 IN SALISBURY -  COMPLETE

FEDERAL BRIDGE PROJECTS
B-5365 NORFOLK SOUTHERN RAILROAD AND US 

29.  REPLACE BRIDGE NO. 21 AND BRIDGE 
NO. 34

15420

TO BE COORDINATED WITH I-3802

FA R 1420

FA C 7000 C 7000

ROWAN US 29

NC 152

B-4257 CHURCH CREEK.  REPLACE BRIDGE NO. 143 2312 662

RIGHT OF WAY IN PROGRESS - COORDINATE WITH W-5303

0.0 FA 1650CROWAN SR 1004

B-4808 SOUTH SECOND CREEK.  REPLACE BRIDGE 
NO. 141

3675 300 NFA 300R

NFA 3075C

ROWAN SR 1004

B-4809 LAKE FISHER.  REPLACE BRIDGE NO. 221 2300 75 NFA 200R

NFA 25U

NFA 2000C

ROWAN SR 1308

B-5521 CREEK.  REPLACE BRIDGE NO. 122 495 NFA R 45

NFA C 450

ROWAN SR 1348

B-4810 BACK CREEK.  REPLACE BRIDGE NO. 12 1020 75 NFA 75R

NFA 120U

NFA 750C

ROWAN SR 1547

B-5366 SLOANS CREEK.  REPLACE BRIDGE NO. 19 1485 NFA R 135

NFA C 1350

ROWAN SR 1735

B-4628 BACK CREEK.  REPLACE BRIDGE NO. 6 1445 150

PART OF BD-5109 PROJECT

NFA R 110

NFA C 1185

ROWAN SR 1759

B-5160 NAILS BRANCH.  REPLACE BRIDGE NO. 50 495 NFA 45R

NFA C 450

ROWAN SR 1986

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

200
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DIVISION 9

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-4629 SECOND CREEK.  REPLACE BRIDGE NO. 25 1986 486

RIGHT OF WAY IN PROGRESS

FA 1500CROWAN SR 2048

B-4626 YADKIN RIVER AND WINSTON-SALEM 
SOUTHBOUND RAILROAD.  REHABILITATE 
DECK BRIDGE NO. 3

3220 220 FA C 3000ROWAN NC 49 (EASTBOUND

LANE)

MUNICIPAL BRIDGE PROJECTS
B-3542 PUMP STATION ROAD OVER BAKERS 

CREEK BRANCH.  REPLACE BRIDGE NO. 277
380 380

IN PROGRESS BY CITY OF KANNAPOLIS - MUNICIPAL BRIDGE - OPEN TO TRAFFIC

0.0ROWAN KANNAPOLIS

B-2085 NORTH ELLIS STREET OVER SOUTHERN 
RAILWAY.  REPLACE BRIDGE NO. 393

332 332

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY BY CITY OF SALISBURY - MUNICIPAL BRIDGE

0.0ROWAN SALISBURY

B-2086 EAST FISHER STREET OVER SOUTHERN 
RAILWAY.  REPLACE BRIDGE NO. 138

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY BY CITY OF SALISBURY - MUNICIPAL BRIDGE

0.0ROWAN SALISBURY

BICYCLE AND PEDESTRIAN PROJECTS
EB-3132 BICYCLE ROUTE MAPPING AND SIGNING. 30 30

IN PROGRESS  

0.0ROWAN COUNTYWIDE

EB-3308 GRANT'S CREEK GREENWAY, PHASE 2: 
HOGANSVILLE WAY TO FORESTDALE 
DRIVE.  CONSTRUCT BIKE TRAIL.

300 300

UNDER CONSTRUCTION BY CITY

ROWAN SALISBURY

CONGESTION MITIGATION PROJECTS
C-4904 ROWAN COUNTY, ELECTRIFICATION OF 

FIFTY SPACES AT DERRICK TRUCK STOP.
500 500

IN PROGRESS BY CATAWBA COUNTY GOVERNMENT

ROWAN VARIOUS

C-4911 EXPANSION OF AIR QUALITY OUTREACH 
PROGRAM TO REDUCE OZONE AIR 
POLLUTION.

1156 850

IN PROGRESS

CMAQ 238N

L 68N

ROWAN CATAWBA COLLEGE

C-4910 CONSTRUCT SIDEWALKS AT SELECTED 
LOCATIONS.

559 559ROWAN CHINA GROVE

A EAST CENTERVEW, BLACKWELDER, CHAPEL AND KELLER STREETS -  UNDER CONSTRUCTION

B PARK, ELIZABETH AND CLINTON STREETS

C BOSTIAN STREET

D STOKES AND HIGHLAND RIDGE STREETS

E WEST VANCE, MITCHELL, WILSON AND LAUREL STREETS

F KIRK STREET

G EAST LIBERTY, KLONDALE AND EAST WASHINGTON STREETS

C-5158 CONSTRUCT SIDEWALKS ON KERNS 
STREET, SALISBURY AVENUE AND 
CHURCH STREET.

447 CMAQ 29PE

C 7PE

CMAQ 4R

C 1R

CMAQ 325C

C 81C

ROWAN GRANITE QUARRY

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

280
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DIVISION 9

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

CONGESTION MITIGATION PROJECTS
C-4916 CONSTRUCT SIDEWALKS AT SELECTED 

LOCATIONS.
1688 510 CMAQ 40R A

C 10R A

CMAQ 272C A

C 68C A

CMAQ 83PE C

C 21PE C

CMAQ 98R C

C 25R C

CMAQ 449C C

C 112C C

ROWAN KANNAPOLIS

A DALE EARNHARDT BOULEVARD, HUDSON STREET TO SOUTH CANNON BOULEVARD

B FISHER STREET -  FUNDS TRANSFERRED TO C-4918B

C OAKWOOD AVENUE, WINDSOR DRIVE TO ROGERS LAKE ROAD

C-4909 STATESVILLE BOULEVARD, JAKE 
ALEXANDER BOULEVARD WEST TO WEST 
INNES STREET.  CONSTRUCT SIDEWALK.

283 283

UNDER CONSTRUCTION

ROWAN SALISBURY

C-5553 SIGNAL SYSTEM REPLACEMENT. 3662 CMAQ 293PE

C 73PE

CMAQ 2637C

C 659C

ROWAN SALISBURY

C-5154 SALISBURY TRANSIT ROUTE OPERATING 
ASSISTANCE.

FUNDS FLEXED TP PUBLIC TRANSPORTATION PROGRAM TO-5201

ROWAN SALISBURY

C-5160 NEWSOME ROAD.  CONSTRUCT BIKE 
LANES.

1396 CMAQ 11PE

C 3PE

CMAQ 101R

C 25R

CMAQ 1005C

C 251C

ROWAN SALISBURY

C-4908 CONSTRUCT SIDEWALKS AT SELECTED 
LOCATIONS.

1257 374 CMAQ 360C G

C 90C G

CMAQ 239C E

C 60C E

CMAQ 107C H

C 27C H

ROWAN SALISBURY

A HORAH STREET, BRENNER AVENUE TO PARTEE STREET -  COMPLETE

B SPORTS COMPLEX, RYAN STREET TO CELEBRATION DRIVE AND SOUTH BOUNDARY STREET, HILLBORO STREET TO HILLS STREET -  UNDER CONSTRUCTION

C SALISBURY HIGH SCHOOL, ON VARIOUS STREETS AROUND HIGH SCHOOL -  UNDER CONSTRUCTION

D ARLINGTON AVENUE, ARLINGTON AVENUE TO WALMART PARKING LOT -  COMPLETE

E BRINGLE FERRY ROAD, LONG STREET TO NEWSOME ROAD -  FUNDS TRANSFERRED TO C-4908B

F NEWSOME ROAD, BRINGLE FERRY ROAD TO STOKES FERRY ROAD

G US 70 (STATESVILLE BOULEVARD) AND US 601 (JAKE ALEXANDER BOULEVARD)

H MAIN STREET, "D" AVENUE TO SUNSET DRIVE

ENHANCEMENT PROJECTS
E-3822 NORTH CAROLINA TRANSPORTATION 

MUSEUM BACK SHOP PROJECT AND RAIL 
TRACK REPLACEMENT.

6551 6551

IN PROGRESS

ROWAN SALISBURY

HAZARD ELIMINATION PROJECTS
W-5316 US 52, SR 2342 (GOLD KNOB ROAD), SR 

2319 (CRESCENT ROAD), AND SR 2382 
(ANTHONY ROAD). INTERSECTION 
IMPROVEMENTS.

1275 HES 585R

HES 690C
ROWAN US 52

W-5146 SR 1221 (OLD BEATTY FORD ROAD) AT SR 
1006 (ORGAN CHURCH ROAD).  CONVERT 
INTERSECTION FROM A FOUR-LEGGED 
CROSSROAD TO TWO T-INTERSECTIONS 
AND IMPROVE SIGHT DISTANCES.

835 435

PLANNING / DESIGN / RIGHT OF WAY IN PROGRESS

HES 400CROWAN SR 1221 (OLD

BEATY FORD ROAD)

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

202
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DIVISION 9

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

HAZARD ELIMINATION PROJECTS
W-5313 SR 1221 (OLD BEATTY FORD ROAD), SR 

2335 (LOWER STONE CHURCH ROAD) TO 
SR 1337 (LENTZ ROAD). WIDEN AND 
INSTALL RUMBLE STRIPS.

110007.4 HES 5400R

HES 5600C

ROWAN SR 1221

OLD BEATTY

FORD ROAD

W-5314 NC 801 AT SR 2048 (COOL SPRINGS 
ROAD/WOODLEAF ROAD), SR 1951 (PARKS 
ROAD) AT SR 2048 (WOODLEAF ROAD) AND 
NC 801 AT SR 2004 (WOODLEAF BARBER 
ROAD/QUARRY ROAD).  WIDENING, 
INTERSECTION REALIGNMENT, TURN 
LANES AND GEOMETRIC IMPROVEMENTS.

919 HES 119R

HES 800C

ROWAN NC 801

SR 1951

PARKS ROAD

W-5303 SR 1004 (STOKES FERRY ROAD) AT SR 2380 
(ODDIE ROAD). INTERSECTION 
IMPROVEMENTS.

407 107

PLANNING / DESIGN / RIGHT OF WAY IN PROGRESS - COORDINATE WITH B-4257

HES 300CROWAN SR 1004

STOKES FERRY

ROAD

PASSENGER RAIL PROJECTS
U-3459 SR 2541 (KLUMAC ROAD) IN SALISBURY. 

CONSTRUCT A GRADE SEPARATION WITH 
THE NORTH CAROLINA RAILROAD.

10634 1672

IN PROGRESS

0.4 O 156PE

O 1380R

STHSR 7423000 CC

O 16842000 CC

ROWAN SR 2541

(KLUMAC ROAD)

P-2908 CAPITAL AND OPERATIONS COST OF 
TRAIN 79/80  BETWEEN CHARLOTTE AND 
ROCKY MOUNT.

47795 38195

IN PROGRESS  

0.0 S(5) 24002400 OO2400O 2400OALAMANCE

CABARRUS

DURHAM

EDGECOMBE

GUILFORD

JOHNSTON

MECKLENBURG

NASH

ROWAN

WAKE

WILSON

AMTRAK

P-2918 TRAIN 73/74 OPERATIONS BETWEEN 
CHARLOTTE AND RALEIGH, EQUIPMENT 
AND CAPITAL YARD MAINTENANCE 
FACILITY.

214284 122589

IN PROGRESS

0.0 S(5) 26002600 OO2600O 2600O O 2600 O 2600 O 2600 O 2600 O 2600

T2001 40004000 OO4000O 4000O O 4000 O 4000 O 4000 O 4000 O 4000

STHSR 1313C A

STHSR 1205C E

STHSR 855PE F1259PE F

STHSR 83278000 CC F F

STHSR 2890C G5780C G

STHSR 1238C H

STHSR 100PE I

STHSR 664C I664C I

ALAMANCE

CABARRUS

DURHAM

GUILFORD

MECKLENBURG

ROWAN

WAKE

PIEDMONT CORRIDOR

A EQUIPMENT REBUILD - 2 F59PHI LOCOMOTIVES -  IN PROGRESS

B PURCHASE 2 USED LOCOMOTIVES -  ACQUIRED

C EQUIPMENT REHAB - 3 LOCOMOTIVES -  IN PROGRESS

D EQUIPMENT REHAB - 3 PASSENGER CARS -  COMPLETE

E PASSENGER TRAIN SECURITY SYSTEM, CCTVDATA NETWORK AND GENERATORS -  IN PROGRESS

F CRISP CHARLOTTE MAINTENANCE FACILITY TRACK EXTENSION AND SHOP BUILDING -  IN PROGRESS

G EQUIPMENT - PURCHASE 4 USED PASSENGER CARS AND REHAB 7 -  IN PROGRESS

H CAPITAL YARD PHASE 1 IMPROVEMENTS - EXTEND TRACKS 1 AND 2, MAJOR WORK TRACK 3 -  IN PROGRESS

I EQUIP 9 STATIONS AND PLATFORMS WITH ADA/FRA PIDS -  IN PROGRESS

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 9

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

PASSENGER RAIL PROJECTS
P-5206 RESTORE DOUBLE TRACK, REID TO NORTH 

KANNAPOLIS.
94127 3154

IN PROGRESS

STHSR 1469PE1121PE

STHSR 100R

STHSR 29461C 29461C C 29361

ROWAN PIEDMONT CORRIDOR

P-2925 STATION REHABILITATION. 828 828

PHASE 1 - COMPLETE, PHASE 2 - PENDING

0.0ROWAN SALISBURY

P-4902 RAIL TRACK REPLACEMENT AND 
CONSTRUCTION.

564 564

IN PROGRESS BY OTHERS

ROWAN SPENCER

RURAL PROJECTS
R-3801 NC 8, NC 65 AT GERMANTOWN TO THE 

VIRGINIA STATE LINE. UPGRADE TWO 
LANE FACILITY.

49100

PROGRAMMED FOR FEASIBILITY STUDY REEVALUATION

25.0 STP 5300R

STP 43800C

STOKES NC 8

R-5174 RESURFACING ON FEDERAL-AID ROUTES. 4318 4318STOKES VARIOUS

A US 52, KING CITY LIMITS TO THE SURRY COUNTY LINE -  UNDER CONSTRUCTION

FEDERAL BRIDGE PROJECTS
B-4645 LITTLE YADKIN RIVER.  REHABILITATE 

BRIDGE NO. 29 AND BRIDGE NO. 30
5450 350 FA 5100CSTOKES US 52

B-5240 LITTLE YADKIN CREEK.  REPLACE BRIDGE 
NO. 13

990 NFA 90R

NFA C 900

STOKES SR 1136

B-5172 EAST PRONG CREEK.  REPLACE BRIDGE 
NO. 11

825 NFA R 75

NFA C 750

STOKES SR 1166

B-4819 SNOW CREEK.  REPLACE BRIDGE NO. 105 1870 NFA R 170

NFA C 1700

STOKES SR 1697

B-5509 NEATMAN CREEK.  REPLACE BRIDGE NO. 2225 NFA R 200

NFA C 2025

STOKES SR 1961

BICYCLE AND PEDESTRIAN PROJECTS
EB-5006 DANBURY GREENWAY, STOKES COUNTY 

GOVERNMENT CENTER TO MORATOCK 
PARK.

SCHEDULED FOR FEASIBILITY STUDY

STOKES DANBURY

ENHANCEMENT PROJECTS (SCENIC BEAUTIFICATION)
S-5100 HANGING ROCK SCENIC BYWAY.  DEVELOP 

AND IMPLEMENT A MARKETING PLAN TO 
PROMOTE BYWAY.

34 34

IN PROGRESS

STOKES

SURRY

VARIOUS

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

204
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DIVISION 10

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

RURAL PROJECTS
R-2320 US 52, US 74 IN WADESBORO TO NC 24/NC 

27 IN ALBEMARLE.  WIDEN TO FOUR-LANES.
105196 2253627.5 NHS 18660R

NHS 64000C

ANSON

STANLY

US 52

G ALBEMARLE, INTERSECTION US 52, NC 73/NC 24/NC 27/NC 138 TO INTERSECTION US 52/SR 1785 (JOHNS ROAD) -  COMPLETE

R-5305 REHABILITATE SILO ROAD AND RIVER 
EXTENSION.

88

CONSTRUCTION BY US FISH AND WILDLIFE SERVICE

FLPR 88CANSON

RICHMOND

SILO ROAD

URBAN PROJECTS
U-5196 US 74, NC 109 TO WEST OF NORTH PARK 

ROAD IN WADESBORO.  MILL AND 
RESURFACE.

314 314

UNDER CONSTRUCTION

ANSON US 74

FEDERAL BRIDGE PROJECTS
B-4407 ROCKY RIVER.  REPLACE BRIDGE NO. 70 7210 500 FA R 610

FA C 6100

ANSON US 52

BK-5113 NORTH FORK JONES CREEK.  REPLACE 
BRIDGE NO. 22

583 583

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

ANSON NC 742

B-5169 NORTH FORK JONES CREEK.  REMOVE 
BRIDGE NO. 309

200 100

BRIDGE REMOVAL ONLY

NFA C 100ANSON SR 1127

B-4410 WINSTON-SALEM SOUTHBOUND 
RAILROAD.  REPLACE BRIDGE NO. 307

297 297

UNDER CONSTRUCTION - LET WITH B-4409

ANSON SR 1627

B-2506 BROWN CREEK.  REPLACE BRIDGE NO. 8 1147 3970.0 NFA C 750ANSON SR 1627

B-4409 WINSTON-SALEM SOUTHBOUND 
RAILROAD.  REPLACE BRIDGE NO. 308

3099 3099

UNDER CONSTRUCTION - LET WITH B-4410

ANSON SR 1627

BD-5110 DIVISION 10 PURCHASE ORDER CONTRACT 
BRIDGE REPLACEMENT PROJECTS AT 
SELECTED LOCATIONS.

32140 4140

PART UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

NFA 200200 RR200R 200R R 300 R 400 R 400 R 400 R 500

NFA 18001800 CC1800C 1800C C 2700 C 3600 C 3600 C 3600 C 4500

ANSON

CABARRUS

MECKLENBURG

STANLY

UNION

VARIOUS

BF-5310 SCREEN AND EVALUATE POTENTIAL 
FEDERAL FUNDED BRIDGE PROJECTS 
DIVISION 10.

200 20 NFA 2020 PEPE20PE 20PE PE 20 PE 20 PE 20 PE 20 PE 20ANSON

CABARRUS

MECKLENBURG

STANLY

UNION

VARIOUS

BL-5510 BRIDGE IMPROVEMENTS IN DIVISION 10. 100 S 100PEANSON

CABARRUS

MECKLENBURG

STANLY

UNION

VARIOUS

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 10

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
BS-5410 SCREEN AND EVALUATE POTENTIAL 

STATE FUNDED BRIDGE PROJECTS 
DIVISION 10.

200 20 S 2020 PEPE20PE 20PE PE 20 PE 20 PE 20 PE 20 PE 20ANSON

CABARRUS

MECKLENBURG

STANLY

UNION

VARIOUS

MUNICIPAL BRIDGE PROJECTS
B-4861 RIDGE STREET.  REPLACE BRIDGE NO. 88 

OVER WINSTON-SALEM SOUTHBOUND 
RAILROAD.

844 244

RIGHT OF WAY IN PROGRESS - PROJECT ADMINISTERED BY THE TOWN OF ANSONVILLE - MUNICIPAL BRIDGE

NFAM 480C

C 120C

ANSON ANSONVILLE

B-5009 EAST WADE STREET.  REPLACE BRIDGE 
NO. 90 OVER MOSS CREEK.

100 100

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY BY THE TOWN OF WADESBORO - MUNICIPAL BRIDGE

ANSON WADESBORO

MITIGATION PROJECTS
EE-4910 ECOSYSTEM ENHANCEMENT PROGRAM 

FOR DIVISION 10 PROJECT MITIGATION.
29356 29356

IN PROGRESS

ANSON

CABARRUS

MECKLENBURG

STANLY

UNION

VARIOUS

BICYCLE AND PEDESTRIAN PROJECTS
EB-3410 UWHARRIE LAKES REGION BICYCLE 

ROUTE MAPPING AND SIGNING.
94 94

IN PROGRESS

0.0ANSON

DAVIDSON

MONTGOMERY

RANDOLPH

RICHMOND

ROWAN

STANLY

COUNTYWIDE

HAZARD ELIMINATION PROJECTS
W-5326 US 74 AND NC 218.  INSTALL DIRECTIONAL 

CROSSOVERS AT INTERSECTION.
880 880

UNDER CONSTRUCTION

ANSON US 74

W-5210 DIVISION 10 RUMBLE STRIPS, GUARDRAIL, 
SAFETY AND LIGHTING IMPROVEMENTS AT 
SELECTED LOCATIONS.

1858 1708

DIVISION PURCHASE ORDER CONTRACT (DPOC) - IN PROGRESS

HES 50R

HES 100C

ANSON

CABARRUS

MECKLENBURG

STANLY

UNION

VARIOUS

INTERSTATE PROJECTS
I-3803 I-85, US 29/NC 49 CONNECTOR, 

MECKLENBURG COUNTY TO NC 73 IN 
CABARRUS COUNTY.  ADD ADDITIONAL 
LANES.  (COORDINATE WITH U-3415)

292991 157581

SECTION B, GARVEE BOND FUNDING $103 MILLION; CONSTRUCTION - PAYBACK FY 2010 - FY 2021

12.8 NHS 1129611296 CGCG B B11296CG B 11296CG B 11296CG BCG 11296 B CG 11296 B CG 11296 B CG 11296 B CG 11296 B

S(M) 10325C B10325C B

NHS 1800C BA

CABARRUS

MECKLENBURG

I-85

A I-85, SOUTH OF US 29/NC 49 CONNECTOR TO SR 2894 (CONCORD MILLS - BRUTON SMITH BOULEVARD) -  COMPLETE

B I-85, SOUTH OF SR 2894 (CONCORD MILLS - BRUTON SMITH BOULEVARD) TO NC 73 IN CABARRUS COUNTY - UNDER CONSTRUCTION AS DESIGN-BUILD PROJECT

BA ITS FOR I-3803 B

I-5367 I-85, MILE MARKER 58.5 TO ROWAN 
COUNTY LINE.  PAVEMENT 
REHABILITATION.

16004.4 IMPM C 1600CABARRUS I-85

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 10

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

INTERSTATE PROJECTS
I-3802 I-85, NC 73 IN CABARRUS COUNTY (EXIT 55) 

TO US 29/US 601 CONNECTOR (EXIT 68) IN 
ROWAN COUNTY.  ADD ADDITIONAL LANES.

183900 5938

PLANNING/DESIGN IN PROGRESS - INCLUDES  I-3610 - TO BE COORDINATED WITH B-5365

13.6 NHS 300R A

NHS 2000U A

NHS 5181M A

IM 1002510025 CC A A 10025C A C 10025 A

NHS 1505015050 CC A A 15050C A C 15050 A

NHS R 300 B

NHS U 2000 B

NHS M 5181 B

IM 18825C BC 6275 B

NHS 28200C BC 9400 B

CABARRUS

ROWAN

I-85

A I-85, NC 73 IN CABARRUS COUNTY (EXIT 55) TO LANE STREET (EXIT 63) IN CABARRUS COUNTY

B I-85, LANE STREET (EXIT 63) IN CABARRUS COUNTY TO US 29/US 601 CONNECTOR (EXIT 68) IN ROWAN COUNTY

I-5395 I-85, MILE MARKER 55 TO MILE MARKER 
58.  PAVEMENT REHABILITATION.

11002.9 IMPM C 1100CABARRUS I-85

I-5394 I-85, MILE MARKER 42 TO MILE MARKER 
49.  PAVEMENT REHABILITATION.

73007.0 IMPM C 7300CABARRUS

MECKLENBURG

I-85

I-5210 INTERSTATE MAINTENANCE  
PRESERVATION FOR DIVISION 10.

14030 1448

IN PROGRESS

IMPM 13981398 CC1398C 1398C C 1398 C 1398 C 1398 C 1398 C 1398CABARRUS

MECKLENBURG

VARIOUS

RURAL PROJECTS
R-2533 NC 49, HARRISBURG TO YADKIN RIVER.  

WIDEN TO MULTI-LANES.
230877 12166829.3 NHS 6656C CC6567C CC

NHS 5500R CB

NHS 14M CB

NHS 34800C CB

NHS 2009M CD

NHS 23200C CD

NHS 5500R D

NHS 263M D

NHS 24700C D

CABARRUS

STANLY

NC 49

A NC 49, EAST OF SR 1300 (MOOREHEAD ROAD) IN HARRISBURG TO EAST OF SR 1155 (ZION CHURCH ROAD) -  COMPLETE

B NC 49, EAST OF SR 1155 (ZION CHURCH ROAD) TO EAST OF SR 2630 (WALKER ROAD) -  COMPLETE

CA NC 49, EAST OF SR 2630 (WALKER ROAD) TO EAST OF SR 2444 (FLOWE ROAD) - RIGHT OF WAY FOR CC AND CD -  COMPLETE

CB NC 49, EAST OF SR 2444 (FLOWE ROAD) TO US 52

CC NC 49, EAST OF SR 2630 (WALKER ROAD) TO EAST OF NC 73 -  UNDER CONSTRUCTION

CD NC 49, EAST OF NC 73 TO EAST OF SR 2444 (FLOWE ROAD)

D NC 49, US 52 TO THE YADKIN RIVER

R-2246 CONCORD-KANNAPOLIS, GEORGE LILES 
PARKWAY, NC 49 TO SOUTH OF I-85.  
WIDEN TO FOUR LANES DIVIDED, SOME 
NEW LOCATION.

75709 27235

PLANNING/DESIGN IN PROGRESS

6.5 STP 264M B

STP 31000C B

STP 4400R A

STP 210M A

STP 12600C A

CABARRUS GEORGE LILES

PARKWAY

A GEORGE LILES PARKWAY, NC 49 TO SR 1304 (ROBERTA ROAD)

B GEORGE LILES PARKWAY, SR 1304 (ROBERTA ROAD) TO SR 1431 (WEDDINGTON ROAD) -  RIGHT OF WAY IN PROGRESS

C GEORGE LILES PARKWAY, SR 1431 (WEDDINGTON ROAD) TO SOUTH OF I-85 -  COMPLETE

URBAN PROJECTS
U-3440 NC 3, PROPOSED WEST SIDE BYPASS (U-

2009) TO SR 1691 (LOOP ROAD) IN 
KANNAPOLIS.  WIDEN TO MULTI-LANES.

21350 543

PLANNING/DESIGN IN PROGRESS

2.5 STP 1800R

STP 420U

STP 787M

STP 17800C

CABARRUS NC 3

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 10

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

URBAN PROJECTS
U-3415 SR 1394 (POPLAR TENT ROAD), EAST OF I-

85 TO US 29/US 601 BYPASS IN CONCORD.  
WIDEN TO MULTI- LANES.  (COORDINATE 
WITH I-3803).

36108 1308

PLANNING/DESIGN IN PROGRESS

4.4 STP R 2500 A R 2500 A

STP 4500C AC 4500 A

STP 8000R B

STP 12800C B

CABARRUS SR 1394 (POPLAR

TENT ROAD)

A SR 1394 (POPLAR TENT ROAD), I-85 TO GEORGE LILES PARKWAY

B SR 1394 (POPLAR TENT ROAD), GEORGE LILES PARKWAY TO US 29/US 601 BYPASS

U-4910 SR 1445 (DERITA ROAD), SR 1394 (POPLAR 
TENT ROAD) TO SR 2894 (CONCORD MILLS 
BOULEVARD) IN CONCORD.  WIDEN TO 
MULTI-LANES.

11946 1250

PLANNING/DESIGN IN PROGRESS BY CITY OF CONCORD

2.6 HP 80R

C 20R

HP 8477C

C 2119C

CABARRUS SR 1445 (DERITA

ROAD)

U-5145 SR 1300 (MOREHEAD ROAD).  REALIGN 
ROAD AT SPEEDWAY.

5387 5387

UNDER CONSTRUCTION

CABARRUS SR 1300

MOREHEAD ROAD

FEDERAL BRIDGE PROJECTS
B-5123 ROCKY RIVER AND ACCESS ROAD.  

REPLACE BRIDGE NO. 14 AND BRIDGE NO. 
19

7355 100 FA 1000R

FA 155U

FA C 6100

CABARRUS US 29

B-5136 SOUTHERN RAILROAD.  REPLACE BRIDGE 
NO. 66 AND BRIDGE NO. 69

10250 500 FA 850R

FA 400U

FA 8500C

CABARRUS US 29/US 601

B-3421 SOUTHERN RAILWAY.  REPLACE BRIDGE 
NO. 266

9344 4844

RIGHT OF WAY IN PROGRESS

0.0 FA 4050C

RR 450C

CABARRUS SR 1002

B-4972 ROCKY RIVER. REPLACE BRIDGE NO. 227 1310 100 NFA 110R

NFA 1100C

CABARRUS SR 1006

B-4048 WILEY BRANCH CREEK. REPLACE BRIDGE 
NO. 145

1070 1070

UNDER CONSTRUCTION

0.0CABARRUS SR 1121

B-5375 DUTCH BUFFALO CREEK.  REPLACE 
BRIDGE NO. 137

2310 NFA R 210

NFA C 2100

CABARRUS SR 1132

B-4719 REEDY CREEK.  REPLACE BRIDGE NO. 163 762 70 NFA 50R

NFA 80U

NFA 12M

NFA 550C

CABARRUS SR 1138

B-4973 IRISH BUFFALO CREEK.  REPLACE BRIDGE 
NO. 271

2148 100 NFA 180R

NFA 68M

NFA 1800C

CABARRUS SR 1157

B-5223 WOLF MEADOW CREEK.  REPLACE BRIDGE 
NO. 191

877 877

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

CABARRUS SR 1304

B-5367 BRANCH OF ROCKY RIVER.  REPLACE 
BRIDGE NO. 235

330 NFA R 30

NFA C 300

CABARRUS SR 1520

B-5372 US 29.  REPLACE BRIDGE NO. 109 4235 NFA R 385

NFA C 3850

CABARRUS SR 1706

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 10

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-4050 IRISH BUFFALO CREEK.  REPLACE BRIDGE 

NO. 30
1938 338

RIGHT OF WAY IN PROGRESS

0.0 FA 1600CCABARRUS SR 1778

B-5369 COLD WATER CREEK.  REPLACE BRIDGE 
NO. 53

1980 NFA R 180

NFA C 1800
CABARRUS SR 2114

B-4051 BLACK RUN CREEK.  REPLACE BRIDGE NO. 
90

678 678

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

0.0CABARRUS SR 2408

B-4720 DUTCH BUFFALO CREEK.  REPLACE 
BRIDGE NO. 113

861 60 NFA 70R

NFA 31U

NFA C 700

CABARRUS SR 2610

MUNICIPAL BRIDGE PROJECTS
B-5000 BURRAGE ROAD.  REPLACE BRIDGE NO. 

151 OVER THREE MILE BRANCH.
1266 266 NFAM 80R

C 20R

NFAM 720C

C 180C

CABARRUS CONCORD

B-3541 FAIRVIEW STREET OVER CHAMBERS 
BRANCH. REPLACE BRIDGE NO. 234

694 694

UNDER CONSTRUCTION - PROJECT ADMINISTERED BY THE CITY OF KANNAPOLIS - MUNICIPAL BRIDGE

0.0CABARRUS KANNAPOLIS

B-3540 MOUNT OLIVET ROAD OVER THREE MILE 
BRANCH. REPLACE BRIDGE NO. 44

946 946

UNDER CONSTRUCTION - PROJECT ADMINISTERED BY THE CITY OF KANNAPOLIS - MUNICIPAL BRIDGE

0.0CABARRUS KANNAPOLIS

BICYCLE AND PEDESTRIAN PROJECTS
EB-5008 VILLAGE GREENWAY IN CONCORD.

SCHEDULED FOR FEASIBILITY STUDY

CABARRUS CONCORD

EB-4986 BACK CREEK GREENWAY: PHASE 1 IN 
HARRISBURG

SCHEDULED FOR FEASIBILITY STUDY

CABARRUS HARRISBURG

EB-5127 NORTH LOOP ROAD IN KANNAPOLIS.  
CONSTRUCT TUNNEL.

1200 1200

UNDER CONSTRUCTION

CABARRUS KANNAPOLIS

CONGESTION MITIGATION PROJECTS
C-5503 US 601 AND NC 24/NC 27 IN MIDLAND.  

CONSTRUCT SIDEWALKS.
140 CMAQ 11PE

C 3PE

CMAQ 101C

C 25C

CABARRUS US 601

NC 24/NC 27

C-5156 BURTON SMITH BOULEVARD IN CONCORD.  
INSTALL DUAL LEFT TURN LANES AT 
WEDDINGTON ROAD AND ASSOCIATED 
SIGNAL AND PAVEMENT MARKINGS.

800 CMAQ 60PE

C 15PE

CMAQ 580C

C 145C

CABARRUS BRUTON SMITH

BOULEVARD

C-4919 CONSTRUCT MCEACHERN GREENWAY 
CONNECTOR TO DOWNTOWN CORBAN 
PARK IN CONCORD.

391 391

UNDER CONSTRUCTION

CABARRUS CONCORD

C-4918 INTERSECTION IMPROVEMENTS AND 
ADDITIONAL TURN LANES AT SELECTED 
LOCATIONS IN CONCORD.

2190 331 CMAQ 662C A

C 165C A

CMAQ 826C B

C 206C B

CABARRUS CONCORD

A INTERSECTION IMPROVEMENTS AT  POPULAR TENT ROAD AND US 29 -  RIGHT OF WAY IN PROGRESS

B ADDITIONAL TURN LANES AT US 601 AND NC 3 -  RIGHT OF WAY IN PROGRESS

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 10

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

CONGESTION MITIGATION PROJECTS
C-5155 RIDER TRANSIT - OPERATIONAL 

ASSISTANCE FOR SUNDAY SERVICE IN 
CONCORD.

FUNDS FLEXED TP PUBLIC TRANSPORTATION PROGRAM TO-5138

CABARRUS CONCORD

C-4921 CONSTRUCT SIDEWALKS TO CONNECT 
NEIGHBORHOODS AND TOWN CENTER IN 
HARRISBURG.

375 CMAQ 300C

C 75C

CABARRUS HARRISBURG

C-5157 CONSTRUCT SIDEWALKS ON TOM QUERY 
ROAD, ROBINSON CHURCH ROAD AND 
STALLINGS ROAD IN HARRISBURG.

564 CMAQ 73PE

C 18PE

CMAQ 378C

C 95C

CABARRUS HARRISBURG

C-4922 CONSTRUCT TURN LANES ON MT OLIVET 
ROAD AT NC 3 IN KANNAPOLIS.

256 256

UNDER CONSTRUCTION

CABARRUS KANNAPOLIS

C-5159 ROXIE STREET, NC 3 AND DALE 
EARNHARDT BOULEVARD IN KANNAPOLIS.  
STREET IMPROVEMENTS.

675 CMAQ 108PE

C 27PE

CMAQ 432C

C 108C

CABARRUS KANNAPOLIS

C-5161 IRISH BUFFALO CREEK GREENWAY IN 
KANNAPOLIS.  CONSTRUCT GREENWAY.

2090 CMAQ 117PE

C 29PE

CMAQ 1555C

C 389C

CABARRUS KANNAPOLIS

C-5502 LITTLE TEXAS ROAD IN KANNAPOLIS, 
FOREST PARK DRIVE TO EXISTING 
SIDEWALK SOUTH OF MISSION TRIPP 
STREET.  CONSTRUCT 800 FEET OF 
SIDEWALK.

204 CMAQ 11PE

C 4PE

CMAQ 10R

C 3R

CMAQ 132C

C 44C

CABARRUS LITTLE TEXAS ROAD

C-4920 CONSTRUCT SIDEWALKS AT SELECTED 
LOCATIONS IN MT. PLEASANT.

253 253CABARRUS MT. PLEASANT

A CONNECT NEIGHBORHOODS AND TOWN HALL -  UNDER CONSTRUCTION

B CONNECT NEIGHBORHOODS AND SCHOOL -  UNDER CONSTRUCTION

PASSENGER RAIL PROJECTS
P-4405 PRIVATE CROSSING SAFETY INITIATIVE TO 

CLOSE OR ENHANCE PROTECTION AT 
RAILROAD CROSSINGS BETWEEN RALEIGH 
AND CHARLOTTE.

24440 4923

IN PROGRESS

STHSR 100700 PEPE934PE 64PE

O 200PE500PE

STHSR 7502500 RR 712R R 474

STHSR 3000C 3000C C 3000 C 941

O 881C 881C C 880

ALAMANCE

CABARRUS

DAVIDSON

DURHAM

GUILFORD

MECKLENBURG

ROWAN

WAKE

VARIOUS

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 10

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

PASSENGER RAIL PROJECTS
P-2908 CAPITAL AND OPERATIONS COST OF 

TRAIN 79/80  BETWEEN CHARLOTTE AND 
ROCKY MOUNT.

47795 38195

IN PROGRESS  

0.0 S(5) 24002400 OO2400O 2400OALAMANCE

CABARRUS

DURHAM

EDGECOMBE

GUILFORD

JOHNSTON

MECKLENBURG

NASH

ROWAN

WAKE

WILSON

AMTRAK

P-5207 PIEDMONT CORRIDOR, KANAPOLIS 
STATION PLATFORM CANOPY.

345 16

IN PROGRESS

STHSR 30PE

STHSR 29C270C

CABARRUS KANNAPOLIS

P-5208 PIEDMONT CORRIDOR, RESTORE DOUBLE 
TRACK, HAYDCOCK TO JUNKER.

95116 2219 STHSR 2167PE1026PE

O 781PE

STHSR 345R

STHSR 29526C 29526C C 29526

CABARRUS

MECKLENBURG

PIEDMONT CORRIDOR

P-2918 TRAIN 73/74 OPERATIONS BETWEEN 
CHARLOTTE AND RALEIGH, EQUIPMENT 
AND CAPITAL YARD MAINTENANCE 
FACILITY.

214284 122589

IN PROGRESS

0.0 S(5) 26002600 OO2600O 2600O O 2600 O 2600 O 2600 O 2600 O 2600

T2001 40004000 OO4000O 4000O O 4000 O 4000 O 4000 O 4000 O 4000

STHSR 1313C A

STHSR 1205C E

STHSR 855PE F1259PE F

STHSR 83278000 CC F F

STHSR 2890C G5780C G

STHSR 1238C H

STHSR 100PE I

STHSR 664C I664C I

ALAMANCE

CABARRUS

DURHAM

GUILFORD

MECKLENBURG

ROWAN

WAKE

PIEDMONT CORRIDOR

A EQUIPMENT REBUILD - 2 F59PHI LOCOMOTIVES -  IN PROGRESS

B PURCHASE 2 USED LOCOMOTIVES -  ACQUIRED

C EQUIPMENT REHAB - 3 LOCOMOTIVES -  IN PROGRESS

D EQUIPMENT REHAB - 3 PASSENGER CARS -  COMPLETE

E PASSENGER TRAIN SECURITY SYSTEM, CCTVDATA NETWORK AND GENERATORS -  IN PROGRESS

F CRISP CHARLOTTE MAINTENANCE FACILITY TRACK EXTENSION AND SHOP BUILDING -  IN PROGRESS

G EQUIPMENT - PURCHASE 4 USED PASSENGER CARS AND REHAB 7 -  IN PROGRESS

H CAPITAL YARD PHASE 1 IMPROVEMENTS - EXTEND TRACKS 1 AND 2, MAJOR WORK TRACK 3 -  IN PROGRESS

I EQUIP 9 STATIONS AND PLATFORMS WITH ADA/FRA PIDS -  IN PROGRESS

ROADSIDE ENVIRONMENTAL PROJECTS (REST AREA)
K-4906 I-85, RENOVATION OF REST AREA PAIR-

BUILDINGS, GROUNDS AND PARKING 
FACILITIES.  BUILDINGS TO INCLUDE DUAL 
RESTROOMS AND ADA COMPLIANT FAMILY 
RESTROOM.

1989 1989

UNDER CONSTRUCTION

CABARRUS I-85

INTERSTATE PROJECTS
I-5345 I-77, SOUTH CAROLINA LINE TO MILE 

MARKER 10.  PAVEMENT REHABILITATION 
ON RAMPS ONLY.

5009.9 IMPM C 500MECKLENBURG I-77

I-5317 I-77, MILE MARKER 10.4 TO MILE MARKER 
13.  PAVEMENT REHABILITATION.

18001.6 IMPM C 1800MECKLENBURG I-77

I-5128 I-77, NATIONS FORD ROAD TO CATAWBA 
AVENUE. PAINT BRIDGES AT SELECTED 
LOCATIONS.

1036 1036MECKLENBURG I-77

A BRIDGE PAINTING -  UNDER CONSTRUCTION

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 10

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

INTERSTATE PROJECTS
I-4750 I-77, SR 5544 (WEST CATAWBA AVENUE - 

EXIT 28) TO I-40.  WIDEN AND 
RECONSTRUCT ROADWAY.

506500 500

PLANNING/DESIGN IN PROGRESS - COORDINATE WITH I-4733

23.0 NHS R 14000 A

IM C 31600 A

NHS C 47400 A

NHS 17500R B

IM 63200C B

NHS 94800C B

NHS 17500R C

IM 88000C C

NHS 132000C C

IREDELL

MECKLENBURG

I-77

A I-77, SR 5544 (WEST CATAWBA AVENUE - EXIT 28) TO US 21 IN IREDELL COUNTY (EXIT 33)

B I-77, US 21 (EXIT 33) TO NC 115/US 21 (EXIT 42)

C I-77, NC 115/US 21 (EXIT 42) TO I-40

I-4720 I-77, I-277 (EXIT 9) TO THE SOUTH 
CAROLINA STATE LINE.  RESURFACE WITH 
NOVACHIP.

3693 1761

PROJECT COMPLETE - GARVEE BOND FUNDING $2.52 MILLION; PAYBACK FY 2007 - FY 2018

9.3 IMPM 276276 CGCG276CG 276CG CG 276 CG 276 CG 276MECKLENBURG I-77

I-3311 I-77, 5TH STREET IN CHARLOTTE TO SR 
5544 (WEST CATAWBA AVENUE - EXIT 28).  
ADDITIONAL LANES.

282872 100302

PLANNING/DESIGN IN PROGRESS

17.4 NHS 100R E

NHS 12000C E

NHS 100R B

NHS 47000C B

NHS 3600R C

NHS 2270M C

NHS 117500C C

MECKLENBURG I-77

A I-77, I-85 TO NORTH OF I-485 (CHARLOTTE OUTER LOOP) -  COMPLETE

AA I-77, NC 73 (SAM FURR ROAD), WEST OF I-77 TO EAST OF I-77; SR 2136 (GILEAD ROAD), WEST OF I-77 TO EAST OF I-77 -  COMPLETE

B I-77, I-485 (CHARLOTTE OUTER LOOP) TO SR 5544 (WEST CATAWBA AVENUE) EXIT 28

C I-77, 5TH STREET TO I-85. HIGH OCCUPANCY VEHICLE (HOV) LANES

D I-77, I-485 (CHARLOTTE OUTER LOOP) TO SR 2136 (GILEAD ROAD) -  COMPLETE

E I-77, NORTH OF I-277/NC 16 (BROOKSHIRE FREEWAY) TO NORTH OF I-85

I-5368 I-77, MILE MARKER 13 TO MILE MARKER 
24.  PAVEMENT REHABILITATION..

820012.0 IMPM C 8200MECKLENBURG I-77

I-4733 I-77/SR 5544 (WEST CATAWBA AVENUE) IN 
CORNELIUS.  MODIFY INTERCHANGE.

14280 8045

PLANNING/DESIGN IN PROGRESS - COORDINATE WITH I-4750

DP 860R

HP 5375C

MECKLENBURG I-77

I-5405 I-77, I-277 (BROOKSHIRE FREEWAY) TO 
WEST CATAWBA AVENUE (EXIT 28).  
CONSTRUCT HIGH OCCUPANCY TOLL 
(HOT) LANES AND CONVERT EXISTING 
HIGH OCCUPANCY VEHICLE (HOV) LANES 
TO HIGH OCCUPANCY TOLL (HOT) LANES.

6441217.0 NHS 7000C A

NHS 100R B

NHS 312M B

BOND 22000C B

CMAQ 15000C B

NHS 20000C B

MECKLENBURG I-77

A I-77, I-277 (BROOKSHIRE FREEWAY) TO I-485.  CONVERT EXISTING HOV LANES TO HOT LANES

B I-77, I-485 TO WEST CATAWBA AVENUE (EXIT 28).  CONSTRUCT HOT LANES

I-5382 I-77, MILE MARKER 24 TO IREDELL COUNTY 
LINE.  PAVEMENT REHABILITATION.

23006.3 IMPM C 2300MECKLENBURG I-77

I-5381 I-77, SOUTH CAROLINA LINE TO MILE 
MARKER 9.9 (BEGINNING OF CONCRETE).  
PAVEMENT REHABILITATION.

63009.9 IMPM C 6300MECKLENBURG I-77

I-5369 I-85, MILE MARKER 36 TO MILE MARKER 
42.  PAVEMENT REHABILITATION.

89006.0 IMPM C 8900MECKLENBURG I-85

I-5006 I-85, GASTON COUNTY LINE TO CONCRETE 
PAVEMENT IN MECKLENBURG COUNTY 
NEAR SR 1601.  PAVEMENT 
REHABILITATION.

1602 804

PROJECT COMPLETE - GARVEE BOND FUNDING $1.04 MILLION; PAYBACK FY 2007 - FY 2018

0.7 IMPM 114114 CGCG114CG 114CG CG 114 CG 114 CG 114MECKLENBURG I-85

I-5347 I-85, MILE MARKER 36 TO MILE MARKER 
42.  PAVEMENT REHABILITATION ON 
RAMPS ONLY.

1006.0 IMPM C 100MECKLENBURG I-85

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

294



214

DIVISION 10

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

INTERSTATE PROJECTS
I-5346 I-85, MILE MARKER 29.8 TO MILE MARKER 

36.  PAVEMENT REHABILITATION.
66006.3 IMPM C 6600MECKLENBURG I-85

I-5396 I-85, MILE MARKER 28.4 TO MILE MARKER 
29.8.  PAVEMENT REHABILITATION.

10001.4 IMPM C 1000MECKLENBURG I-85

I-5370 I-277, MILE MARKER 2.6 (BEGINNING OF 
ASPHALT) TO NC 16/I-77.  PAVEMENT 
REHABILITATION.

10001.9 IMPM C 1000MECKLENBURG I-277

I-5348 I-277, US I-77/US 74 TO MILE MARKER 2.  
PAVEMENT REHABILITATION.

11002.0 IMPM C 1100MECKLENBURG I-277

I-5397 I-485, MILE MARKER 33 TO MILE MARKER 
37.  PAVEMENT REHABILITATION.

1490010.0 IMPM C 14900MECKLENBURG I-485

I-5384 I-485, MILE MARKER 43 TO MILE MARKER 
51.  PAVEMENT REHABILITATION.

79008.0 IMPM C 7900MECKLENBURG I-485

I-5398 I-485, MILE MARKER 40 TO MILE MARKER 
43.  PAVEMENT REHABILITATION.

45003.0 IMPM C 4500MECKLENBURG I-485

I-5383 I-485, I-77 TO MILE MARKER 3.  PAVEMENT 
REHABILITATION.

32006.0 IMPM C 3200MECKLENBURG I-485

I-5318 I-485, MILE MARKER 51 TO MILE MARKER 
61.  PAVEMENT REHABILITATION.

80008.0 IMPM 8000CMECKLENBURG I-485

I-5344 I-485, MILE MARKER 31 TO MILE MARKER 
33.  PAVEMENT REHABILITATION.

29002.0 IMPM C 2900MECKLENBURG I-485

I-5343 I-485, MILE MARKER 37 TO MILE MARKER 
40.  PAVEMENT REHABILITATION.

45003.0 IMPM C 4500MECKLENBURG I-485

RURAL PROJECTS
R-0211* I-485 (CHARLOTTE SOUTHERN OUTER 

LOOP), WEST OF I-77 TO US 74.  MULTI-
LANE FREEWAY ON NEW LOCATION.

276431 256328

PART COMPLETE - REMAINDER UNFUNDED LOOP PROJECT

16.6 NHS 6100R EC

NHS 103M EC

NHS 13900C EC

MECKLENBURG I-485

EC I-485/SR 3468 (WEDDINGTON ROAD).  CONSTRUCT INTERCHANGE

R-2123* I-485 (CHARLOTTE EASTERN OUTER LOOP), 
US 74 EAST (INDEPENDENCE BOULEVARD) 
TO I-85 NORTH.  CONSTRUCT FREEWAY ON 
NEW LOCATION.

333929 256739

PART COMPLETE - GARVEE BOND FUNDING $50 MILLION; CONSTRUCTION - PAYBACK FY 2010 - FY 2021

18.8 NHS 54845484 CGCG CE CE5484CG CE 5484CG CE 5484CG CECG 5484 CE CG 5484 CE CG 5484 CE CG 5484 CE CG 5484 CE

NHS 10875C CE10875C CE

NHS 600C CG

MECKLENBURG I-485

CE I-485/I-85 INTERCHANGE

CG SEPARATE ITS CONTRACT FOR R-2123 CE

R-2248* I-485 (CHARLOTTE WESTERN OUTER 
LOOP), WEST OF I-77 TO I-85 NORTH.  
FREEWAY ON NEW LOCATION.

751926 645836

GARVEE BOND FUNDING $50 MILLION; CONSTRUCTION - PAYBACK FY 2010 - FY 2021

28.0 NHS 54845484 CGCG E E5484CG E 5484CG E 5484CG ECG 5484 E CG 5484 E CG 5484 E CG 5484 E CG 5484 E

NHS 24375C E24375C E

T 1500C EA

T 1000C G

MECKLENBURG I-485

A I-485, WEST OF I-77 SOUTH TO US 29-74 -  COMPLETE

BA I-485, NORTH OF US 29/US 74 (WILKINSON BOULEVARD) TO NORTH OF I-85 -  COMPLETE

BB I-485, NORTH OF I-85 TO NORTH OF NC 27 -  COMPLETE

C I-485, NORTH OF NC 27 (MOUNT HOLLY ROAD) TO EAST OF SR 2042 (OAKDALE ROAD) -  COMPLETE

D I-485, EAST OF SR 2042 (OAKDALE ROAD) TO EAST OF NC 115 (OLD STATESVILLE ROAD) -  COMPLETE

E I-485, EAST OF NC 115 (OLD STATESVILLE ROAD) TO I-85 NORTH -  UNDER CONSTRUCTION AS DESIGN-BUILD PROJECT

EA ITS FOR R-2248 E

EB EDINMEADOW DRIVE NEPA STUDY

F I-485, WEST OF I-77 TO ARROWOOD ROAD-BROWN GRIER ROAD -  COMPLETE

G I-485 INTERCHANGE WITH SR 2042 (OAKDALE ROAD)

H I-485 INTERCHANGE WITH SR 1148 (GARRISON ROAD) -  UNDER CONSTRUCTION

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

214

295
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DIVISION 10

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

RURAL PROJECTS
R-4902* I-485, I-77 SOUTH OF CHARLOTTE TO US 

521 (JOHNSTON ROAD).  WIDEN TO SIX-
LANES.

66545 2000

PLANNING/DESIGN IN PROGRESS - DESIGN/BUILD PROJECT

6.6 NHS 100R

NHS 550U

NHS 895M

NHS 2100021000 CC21000C

MECKLENBURG I-485

R-3329* US 74 BYPASS, I-485 (CHARLOTTE OUTER 
LOOP) TO PROJECT R-2559 (US 74 MONROE 
BYPASS).  MULTI-LANE FREEWAY ON NEW 
LOCATION.  (COORDINATE WITH U-3825).

794607 242539

NC TURNPIKE AUTHORITY PROJECT - $103 M IN GARVEE BOND FUNDING FOR RIGHT-OF-WAY AND $69 M IN GARVEE BOND FUNDING FOR CONSTRUCTION - BOND FUNDING IN FY 12 AND 
FY 18 REPRESENTS REVENUE BONDS THAT WILL RETIRE GARVEE BONDS

10.5 NHS 1129611296 RGRG11296RG 11296RG RG 11296 RG 11296

NHS 75677567 CGCG7567CG 7567CG CG 7567 CG 7567

APRBD 237000C

BOND 10000C C 191890

MECKLENBURG

UNION

US 74 BYPASS

R-2632 NC 73, US 21 TO SR 2693 (DAVIDSON-
CONCORD ROAD).   WIDEN TO MULTI-
LANES.

41338 242384.3 STP 7100R AB

STP 10000C AB

MECKLENBURG NC 73

AA NC 73, US 21 TO NC 115 -  UNDER CONSTRUCTION (DESIGN-BUILD)

AB NC 73, NC 115 TO SR 2693 (DAVIDSON-CONCORD ROAD)

R-2555 SR 5544 (WEST CATAWBA AVENUE), NC 73 
(SAM FURR ROAD) TO EAST OF SR 2195 
(TORRENCE CHAPEL ROAD).  WIDEN TO 
MULTI-LANES.

30537 180373.4 S R 5000 B

S C 3750 B C 3750 B
MECKLENBURG SR 5544

WEST CATAWBA

AVENUE

A SR 5544 (WEST CATAWBA AVENUE), SR 2151 (JETTON ROAD) TO SR 2195 (TORRENCE CHAPEL ROAD) -  COMPLETE

B SR 5544 (WEST CATAWBA AVENUE), NC 73 (SAM FURR ROAD) TO SR 2151 (JETTON ROAD)

R-2420 CITY BOULEVARD EXTENSION, 
RELOCATED MALLARD CREEK ROAD (U-
2507) TO US 29/NC 49 IN CHARLOTTE.  
FOUR LANES DIVIDED, PART ON NEW 
LOCATION.

24771 174712.1 C 7300C AMECKLENBURG CITY BOULEVARD

EXTENSION

A CITY BOULEVARD EXTENSION, RELOCATED MALLARD CREEK ROAD TO SR 2498 (NEAL ROAD)

B CITY BOULEVARD EXTENSION, SR 2498 (NEAL ROAD) TO EAST OF I-85 -  COMPLETE

BA CITY BOULEVARD, INTERCHANGE AT I-85 -  COMPLETE

C UNIVERSITY CITY BOULEVARD, EAST OF I-85 TO CAROLYN LANE -  UNDER CONSTRUCTION BY CITY

URBAN PROJECTS
U-0209* US 74 (INDEPENDENCE BOULEVARD), 

BROOKSHIRE FREEWAY TO IDLEWILD 
ROAD IN CHARLOTTE.  ADD ADDITIONAL 
LANES AND CONSTRUCT INTERCHANGES 
WITH SHARON AMITY ROAD AND IDLEWILD 
ROAD AND SAFETY IMPROVEMENTS.

231293 100381

PART COMPLETE - GARVEE BOND FUNDING $50 MILLION; RIGHT OF WAY - PAYBACK FY 2010 - FY 2021 AND GARVEE BOND FUNDING $42 MILLION; CONSTRUCTION - 
PAYBACK  FY 2012 - FY 2023

1.4 NHS 54845484 RGRG B B5484RG B 5484RG B 5484RG BRG 5484 B RG 5484 B RG 5484 B RG 5484 B RG 5484 B

NHS 46064606 CGCG B B4606CG B 4606CG B 13818CG BCG 4606 B CG 4606 B CG 4606 B CG 4606 B CG 4606 B

S(M) 12800C B

C 6600C B

NHS 1400C BA

MECKLENBURG US 74 (INDEPENDENCE

BOULEVARD)

B US 74 (INDEPENDENCE BOULEVARD), NC 24/NC 27 (ALBEMARLE ROAD) TO IDLEWILD ROAD -  RIGHT OF WAY IN PROGRESS

BA SEPARATE ITS CONTRACT FOR U-209 B

U-3411 NC 160 (WEST BOULEVARD) RELOCATION, 
EAST OF  I-485 (CHARLOTTE OUTER LOOP) 
TO HORSESHOE LANE IN CHARLOTTE.  
MULTI-LANES ON NEW LOCATION.

UNDER CONSTRUCTION BY OTHERS - NCDOT TO CONTRIBUTE $1.7 MILLION TOWARDS CONSTRUCTION COST

2.3MECKLENBURG NC 160 (WEST

BOULEVARD)

RELOCATION

U-4714 SR 1009 (JOHN STREET-OLD MONROE 
ROAD), SR 3448-SR 3474 (TRADE STREET) 
TO SR 1377 (WESLEY CHAPEL-STOUTS 
ROAD).  WIDEN TO MULTI-LANES.

870006.5 STP 9700R A

STP 7700C A

STPDA R 17040 B

S(M) R 4260 B

STPDA C 13520 B

S(M) C 3380 B

STP 17500R C

STP 13900C C

MECKLENBURG

UNION

SR 1009 (JOHN

STREET-OLD

MONROE ROAD)

A SR 1009 (JOHN STREET-OLD MONROE ROAD), SR 3448-SR 3474 (TRADE STREET) TO I-485

B SR 1009 (JOHN STREET-OLD MONROE ROAD), I-485 TO SR 1008 (INDIAN TRAIL ROAD)

C SR 1009 (JOHN STREET-OLD MONROE ROAD), SR 1008 (INDIAN TRAIL ROAD) TO SR 1377 (WESLEY CHAPEL-STOUTS ROAD)

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

296
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DIVISION 10

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

URBAN PROJECTS
U-5008 CONSTRUCT SR 2975 (SUGAR CREEK 

ROAD) GRADE SEPARATION OF NORTH 
CAROLINA RAILROAD CROSSING 715 352H 
IN CHARLOTTE.

40000 4580

PROJECT TO BE ADMINISTERED BY CITY OF CHARLOTTE AND NCRR - IN PROGRESS

FED 2000PE

O 1000PE

FED 2000R

FED 1000PE

FED 1000R

FED 50004420 CC 5000C

O 50005000 CC 4000C

MECKLENBURG SR 2975 (SUGAR

CREEK ROAD)

U-4913 SR 3174-SR 1501 (IDLEWILD ROAD), I-485 TO 
SR 1524 (STEVENS MILL ROAD).  WIDEN TO 
MULTI-LANES.

34470.8 STP R 400

STP M 47

STP C 3000

MECKLENBURG

UNION

SR 3174-SR 1501

IDLEWILD ROAD

U-4713 SR 3440 (MCKEE ROAD) EXTENSION, SR 
3457 (CAMPUS RIDGE ROAD) TO SR 3448 
(PLEASANT PLAINS ROAD) IN MATTHEWS. 
TWO LANES ON MULTI-LANE RIGHT OF 
WAY ON NEW LOCATION.

9800

PLANNING AND DESIGN OF SEGMENT" B" BY TOWN OF MATTHEWS

1.1 STPDA 800R B

C 200R B

STPDA 1600C B

C 400C B

STP 3900R A

STP 2900C A

MECKLENBURG SR 3440 (MCKEE

ROAD) EXTENSION

A SR 3440 (MCKEE ROAD) EXTENSION, SR 3448 (PLEASANT PLAINS ROAD) TO SR 1009 (JOHN STREET)

B SR 3440 (MCKEE ROAD) EXTENSION, R 1009 (JOHN STREET) TO SR 3457 (CAMPUS RIDGE ROAD)

U-4744 STP-DA IN MECKLENBURG-UNION 
METROPOLITAN PLANNING ORGANIZATION 
(MUMPO).

69175 STPDA 2802400 CC2840C 60C C 9760 C 10000 C 10000 C 10000 C 10000

C 70600 CC710C 15C C 2440 C 2500 C 2500 C 2500 C 2500

MECKLENBURG

UNION

VARIOUS

U-4950 MECKLENBURG-UNION METROPOLITAN 
PLANNING ORGANIZATION (MUMPO) 
PLANNING (PL) SUPPLEMENT.

9000

FORMERLY U-9999C - IN PROGRESS

STPDA 800800 PEPE800PE 800PE PE 800 PE 800 PE 800 PE 800 PE 800

C 200200 PEPE200PE 200PE PE 200 PE 200 PE 200 PE 200 PE 200

MECKLENBURG

UNION

VARIOUS

U-2509 US 74 (INDEPENDENCE BOULEVARD), 
CHARLOTTE OUTER LOOP TO IDLEWILD 
ROAD IN CHARLOTTE.  UPGRADE 
CORRIDOR TO PROVIDE ADDITIONAL 
CAPACITY AND SAFETY.

232420 4206.3 NHS R 15000 A R 15000 A

NHS U 2500 A U 2500 A

NHS 73500C AC 24500 A

NHS 30000R B

NHS 5000U B

NHS 64000C B

MECKLENBURG US 74 (INDEPENDENCE

BOULEVARD)

A US 74 (INDEPENDENCE BOULEVARD), IDLEWILD ROAD TO SARDIS ROAD NORTH

B US 74 (INDEPENDENCE BOULEVARD), SARDIS ROAD NORTH TO CHARLOTTE OUTER LOOP

U-4401* SR 2804 (REEDY CREEK ROAD) AND SR 
2805 (HARRISBURG ROAD) IN CHARLOTTE.  
REALIGN INTERSECTION.

1174 1174

UNDER CONSTRUCTION - LET WITH B-4580 - CONSTRUCTION FUNDING FOR U-4401 AUTHORIZED WITH B-4580

0.8MECKLENBURG CHARLOTTE

U-4754 EXTEND METROLINA TRANSPORTATION 
MANAGEMENT CENTER INTERCONNECT BY 
INSTALLING COMMUNICATIONS CABLE 
AND ROADSIDE EQUIPMENT ALONG I-85 
FROM EAST OF I-485 TO MALLARD CREEK 
CHURCH ROAD, NC 49 (UNIVERSITY CITY 
BOULEVARD) AT I-485, I-485 NORTH OF 
SOUTH OULEVARD, AND I-277 EAST OF 
CLARKSON STREET.

1295 1295

UNDER CONSTRUCTION

MECKLENBURG CHARLOTTE

U-5133 UPGRADE-EXPAND TRAFFIC SIGNAL AND 
MANAGEMENT SYSTEM IN CHARLOTTE.

3914 3914MECKLENBURG CHARLOTTE

A CHARLOTTE - VARIOUS -  UNDER CONSTRUCTION

B CHARLOTTE - NC 51 -  UNDER CONSTRUCTION

C CHARLOTTE - TRADE STREET -  UNDER CONSTRUCTION

D CHARLOTTE - UNIVERSITY AREA (NORTH TRYON STREET, W.T. HARRIS AND NC 49) -  UNDER CONSTRUCTION

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

216

297
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DIVISION 10

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

URBAN PROJECTS
U-5011 CHARLOTTE DOUGLAS INTERNATIONAL 

AIRPORT.  CONSTRUCT FREIGHT 
INTERMODAL FACILITY.

13438

IN PROGRESS

DP 4300C

HP 6450C

O 2688C

MECKLENBURG CHARLOTTE

U-5012 SOUTH PIEDMONT FREIGHT INTERMODAL 
CENTER.  CONSTRUCT FACILITY.

5375 DP 4300C

O 1075C

MECKLENBURG CHARLOTTE

U-5013 NORFOLK SOUTHERN INTERMODAL 
SYSTEM.

4300 HP 3440C

O 860C

MECKLENBURG CHARLOTTE

U-5107 CONSTRUCT TRANSPORTATION 
IMPROVEMENTS AT THE MARION DIEHL 
CENTER (QUEENS UNIVERSITY) IN 
CHARLOTTE.

780

CONSTRUCTION BY OTHERS

HP 624C

O 156C

MECKLENBURG CHARLOTTE

U-4911 BELMONT NEIGHBORHOOD 
INFRASTRUCTURE AND STREETSCAPE 
IMPROVEMENTS IN CHARLOTTE.

1229 307

PROJECT TO BE ADMINISTERED BY CITY OF CHARLOTTE

DP 175R

DP 747C

MECKLENBURG CHARLOTTE

U-5507 CONSTRUCT NORTHWEST ARC OF THE I-
485/PROSPERITY CHURCH ROAD 
INTERCHANGE IN CHARLOTTE.

10500

PROJECT TO BE ADMINISTERED BY THE CITY OF CHARLOTTE

STPDA 4800C

C 5700C

MECKLENBURG CHARLOTTE

U-5210 FLEX STP FUNDING TO CHARLOTTE AREA 
TRANSIT SYSTEM (CATS).

1500 1500

FUNDS FLEXED TO FTA

MECKLENBURG CHARLOTTE

U-2507 SR 2467 (MALLARD CREEK ROAD), SR 2480 
(SUGAR CREEK ROAD) TO SR 2472 
(MALLARD CREEK CHURCH ROAD) IN 
CHARLOTTE.  WIDEN TO MULTI-LANES, 
PART ON NEW LOCATION.

46907 26107

PLANNING/DESIGN IN PROGRESS

4.1 STPDA 16640C A

S(M) 4160C A

MECKLENBURG SR 2467 (MALLARD

CREEK ROAD)

A SR 2467 (MALLARD CREEK ROAD), SR 2480 (SUGAR CREEK ROAD) TO SR 2665 (HARRIS BOULEVARD) -  RIGHT OF WAY IN PROGRESS

B SR 2467 (MALLARD CREEK ROAD), SR 2665 (W.T. HARRIS BOULEVARD) TO SR 2472 (MALLARD CREEK CHURCH ROAD) -  COMPLETE

U-5113 CONSTRUCT MULTI-USE PARKING DECK IN 
DAVIDSON.  JOINT PROJECT WITH CATS.

2500

PROJECT TO BE ADMINISTERED BY THE TOWN OF DAVIDSON

STPDA 2000C

C 500C
MECKLENBURG DAVIDSON

U-4912 ELIZABETH AVENUE REDEVELOPMENT IN 
CHARLOTTE.

492 492

FUNDING AUTHORIZED - PROJECT TO BE ADMINISTERED BY CITY OF CHARLOTTE

MECKLENBURG ELIZABETH AVENUE

U-5108 NORTHCROSS DRIVE EXTENSION, END OF 
NORTHCROSS DRIVE TO WESTMORELAND 
ROAD IN CORNELIUS.  CONSTRUCT ROAD 
ON NEW LOCATION.

4500

PROJECT TO BE ADMINISTERED BY THE TOWN OF CORNELIUS

STPDA 3600C

C 900C

MECKLENBURG NORTHCROSS DRIVE

EXTENSION

U-3850 I-277 (JOHN BELK FREEWAY) AT  I-77.  ADD 
WESTBOUND LANE THROUGH I-77 
INTERCHANGE IN CHARLOTTE.

4000 3500.5 IM 100R

IM 3550C

MECKLENBURG I-277 (JOHN BELK

FREEWAY)

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

298
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DIVISION 10

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

URBAN PROJECTS
U-3321* GARDEN PARKWAY, I-85 IN GASTON 

COUNTY TO I-485/NC 160 NEAR THE 
CHARLOTTE DOUGLAS INTERNATIONAL 
AIRPORT IN MECKLENBURG COUNTY.  
FOUR LANES ON NEW LOCATION.

946546 24646

PLANNING/DESIGN IN PROGRESS - NORTH CAROLINA TURNPIKE AUTHORITY PROJECT

18.8 BOND 25500M

BOND 800032000 RR AA AA27000R AA 2000R AA

BOND 11002700 UU AA AA1700U AA

BOND 5200046000 CC AA AA5000C AA 51000C AA C 38000 AA

BOND 400015000 RR B B13000R B 1000R B

BOND 5001300 UU B B800U B

BOND 3100027000 CC B B3000C B 30000C B C 22000 B

BOND 600024000 RR C C20000R C 1000R C

BOND 24006000 UU C C3600U C

BOND 8900078000 CC C C9000C C 87000C C C 65000 C

BOND 3000C DA 7000C DA C 6000 DA

BOND 4000C DB 11000C DB C 9000 DB

BOND 2400C E C 2900 E

BOND 45000C AB

GASTON

MECKLENBURG

GARDEN PARKWAY

AA GARDEN PARKWAY, I-85 TO US 321.  CONSTRUCT TWO LANES ON FOUR LANES OF RIGHT OF WAY

AB GARDEN PARKWAY, I-85 TO US 321.  CONSTRUCT FINAL TWO LANES

B GARDEN PARKWAY, US 321 TO NC 274.  CONSTRUCT FOUR LANES

C GARDEN PARKWAY, NC 274 TO I-485.  CONSTRUCT FOUR LANES

DA GARDEN PARKWAY, ITS

DB GARDEN PARKWAY, TOLL INTEGRATION

E GARDEN PARKWAY, LANDSCAPING

U-5114 INTERSECTION OF US 21 AND GILEAD 
ROAD IN HUNTERSVILLE.  CONSTRUCT 
INTERSECTION IMPROVEMENTS, 
INCLUDING BICYCLE AND PEDESTRIAN 
ACCOMMODATIONS.

3125

PROJECT TO BE ADMINISTERED BY THE TOWN OF HUNTERSVILLE

STPDA 2500C

C 625C

MECKLENBURG HUNTERSVILLE

U-5110 US 74 TO STEVENS MILL ROAD IN 
MATTHEWS.  CONSTRUCT NEW 2-LANE 
ROAD.

2000

PROJECT TO BE ADMINISTERED BY THE TOWN OF MATTHEWS

STPDA 1600C

C 400C

MECKLENBURG MATTHEWS

U-5115 INTERSECTION OF NC 51 AND IDLEWILD 
ROAD.  CONSTRUCT INTERSECTION 
IMPROVEMENTS.

500

PROJECT TO BE ADMINISTERED BY THE TOWNS OF MATTHEWS AND MINT HILL

STPDA 400C

C 100C

MECKLENBURG MATTHEWS

MINT HILL

U-5134 NORTH TRADE STREET/MATTHEWS-MINT 
HILL ROAD, SR 1010 (EAST JOHNS STREET) 
TO US 74 (INDEPENDENCE BOULEVARD) IN 
MATTHEWS.  FULL DEPTH RECLAMATION 
AND REHABILITATION, PEDESTRIAN 
IMPROVEMENTS AND ADA COMPLIANCE.

654 654

UNDER CONSTRUCTION

MECKLENBURG NORTH TRADE

STREET/MATTHEWS-

MINT HILL ROAD

U-5111 WILGROVE-MINT HILL ROAD, NC 51 TO 
NELSON ROAD IN MINT HILL.  WIDEN 
ROADWAY.

650

PROJECT TO BE ADMINISTERED BY THE TOWN OF MINT HILL

STPDA 520C

C 130C

MECKLENBURG WILGROVE-MINT HILL

ROAD

FEASIBILITY STUDIES
FS-0810A I-77, SOUTH CAROLINA LINE TO 5TH 

STREET IN CHARLOTTE.  ADD ADDITIONAL 
LANES.

FEASIBILITY STUDY IN PROGRESS

11.0MECKLENBURG I-77

FS-0210B SR 1501 (IDLEWILD ROAD), SR 1520 
(FAIRVIEW ROAD-INDIAN TRAIL ROAD) TO I-
485. UPGRADE EXISTING ROADWAY.

FEASIBILITY STUDY IN PROGRESS

1.4MECKLENBURG

UNION

SR 1501

IDLEWILD ROAD

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

218
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DIVISION 10

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-5241 SOUTHERN RAILROAD.  REPLACE BRIDGE 

NO. 54
5380 100 FA 480R

FA 2400C C 2400

MECKLENBURG NC 160

B-4579 MCINTYRE CREEK.  REPLACE BRIDGE NO. 
134

335 335

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

MECKLENBURG SR 2025

B-4200 GAR CREEK.  REPLACE BRIDGE NO. 100 890 140

RIGHT OF WAY IN PROGRESS

0.0 FA 750CMECKLENBURG SR 2120

B-4580 REEDY CREEK.  REPLACE BRIDGE NO. 177 3049 3049

UNDER CONSTRUCTION - LET WITH U-4401 - CONSTRUCTION FUNDING FOR U-4401 AUTHORIZED WITH B-4580

MECKLENBURG SR 2804

BK-5114 REEDY CREEK.  REPLACE BRIDGE NO. 59 580 580

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

MECKLENBURG SR 2826

B-3677 IRVINS CREEK.  REPLACE BRIDGE NO. 36 3129 3129

UNDER CONSTRUCTION

0.0MECKLENBURG SR 3135

B-4201 GREASY CREEK.  REPLACE BRIDGE NO. 38 1630 180

RIGHT-OF-WAY IN PROGRESS

0.0 FA 1450CMECKLENBURG SR 3168

B-5105 LITTLE SUGAR CREEK.  REPLACE BRIDGE 
NO. 49

2302 100 NFA 200R

NFA 52U

NFA 1950C

MECKLENBURG SR 4982

B-4779 MALLARD CREEK.  REPLACE BRIDGE NO. 
147 (SBL) AND BRIDGE NO. 140 (NBL)

3476 600 FA 60R

FA 16M

FA 2800C

MECKLENBURG US 29 (SOUTH AND

NORTHBOUND LANES)

MUNICIPAL BRIDGE PROJECTS
B-5378 MICHAEL BAKER ROAD OVER BRIAR 

CREEK.  REPLACE BRIDGE NO. 210

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDIES ONLY BY CITY OF CHARLOTTE - MUNICIPAL BRIDGE

MECKLENBURG CHARLOTTE

B-5242 BARRINGER DRIVE OVER IRWIN CREEK.  
REPLACE BRIDGE NO. 376.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDIES ONLY BY CITY OF CHARLOTTE - MUNICIPAL BRIDGE

MECKLENBURG CHARLOTTE

BICYCLE AND PEDESTRIAN PROJECTS
EB-4716 NORTH MECKLENBURG-CATAWBA AVENUE 

BIKE LANES: DAVIDSON COLLEGE ALONG 
NC 115 AND WEST ALONG CATAWBA 
AVENUE TO TIE TO JETTON PARK, RAMSEY 
CREEK PARK AND BLYTH LANDING.

SCHEDULED FOR FEASIBILITY STUDY

MECKLENBURG VARIOUS

EB-5524 TOBY CREEK GREENWAY, NC 49 TO WEST 
ROCK RIVER ROAD IN CHARLOTTE.

1500 STPEB 1500CMECKLENBURG CHARLOTTE

EB-5120 CHARLOTTE, TOBY CREEK GREENWAY, NC 
49 AT HARRIS BOULEVARD TO MALLARD 
CREEK THROUGH THE UNC CHARLOTTE 
CAMPUS.  CONSTRUCT GREENWAY.

1240 1240

UNDER CONSTRUCTION

MECKLENBURG CHARLOTTE

EB-5009 MCDOWELL CREEK GREENWAY, JETTON 
ROAD TO BIRKDALE COMMONS PARKWAY 
IN CHARLOTTE.

SCHEDULED FOR FEASIBILITY STUDY

MECKLENBURG CHARLOTTE

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

300



220

DIVISION 10

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

BICYCLE AND PEDESTRIAN PROJECTS
EB-4715 LITTLE SUGAR CREEK GREENWAY. 6555 5555

SEGMENTS A AND D LET TOGETHER

STPDA 800C E

C 200C E

MECKLENBURG CHARLOTTE

A 7TH STREET TO BAXTER STREET -  UNDER CONSTRUCTION

B PORTION OF LITTLE SUGAR CREEK GREENWAY -  UNDER CONSTRUCTION

D 7TH STREET TO BAXTER STREET -  UNDER CONSTRUCTION

E TYVOLA ROAD TO I-485

EB-4714 IRWIN CREEK BIKEWAY: IRWIN AVENUE 
ELEMENTARY SCHOOL TO CEDAR YARD 
(NEAR BANK OF AMERICA STADIUM) IN 
CHARLOTTE.

600 600

UNDER CONSTRUCTION

1.0MECKLENBURG CHARLOTTE

CONGESTION MITIGATION PROJECTS
C-4951 INTEGRATE CAT'S AUTOMATIC VEHICLE 

LOCATION (AVL) SYSTEM AND CITY OF 
CHARLOTT'S DOT SIGNAL SYSTEM.   CMAQ 
FUNDS TRANSFERRED TO FTA.

1750 1750

IN PROGRESS

MECKLENBURG CHARLOTTE

C-4955 CENTER CITY PARKING AND WAYFINDING 
SYSTEM IN CHARLOTTE.  TRAFFIC-FLOW 
IMPROVEMENT.

3033 3033

IN PROGRESS

MECKLENBURG CHARLOTTE

C-4959 PILOT TRANSPORTATION DEMAND 
MANAGEMENT PROGRAM IN CHARLOTTE.

1000 1000

IN PROGRESS BY MECKLENBURG EPA

MECKLENBURG CHARLOTTE

C-4405 INDEPENDENCE BOULEVARD AND HARRIS 
BOULEVARD IN CHARLOTTE.  
INTERSECTION IMPROVEMENTS.

400 400

UNDER CONSTRUCTION BY DIVISION

MECKLENBURG CHARLOTTE

C-5229 HARBURN FOREST CONNECTIVITY 
IMPROVEMENTS IN CHARLOTTE.  EXTEND 
HARBURN FOREST DRIVE TO CONNECT TO 
RIDGE ROAD TO PROVIDE A THIRD ACCESS 
FOR HIGHLAND CREEK.

960 CMAQ 225C

C 735C

MECKLENBURG CHARLOTTE

C-5540 NAVIN ROAD, ALPINE DRIVE TO GIBBON 
ROAD.  CONSTRUCT SIDEWALK ON NORTH 
SIDE.  GIBBON ROAD, NEVIN ROAD TO 
SUGAR CREEK ROAD.  CONSTRUCT 
SIDEWALK ON SOUTH SIDE.WEST SUGAR 
ROAD, BISANER STREET AND MALLARD 
CREEK ROAD.  FILL GAPS IN SIDEWALK 
NETWORK ON EAST SIDE.

1325 CMAQ 132PE

C 44PE

CMAQ 298R

C 99R

CMAQ 564C

C 188C

MECKLENBURG CHARLOTTE

C-5539 GRAHAM STREET OVER I-85 IN 
CHARLOTTE.  CONSTRUCT A SIDEWALK 
ON PEDESTRIAN BRIDGE.

251 CMAQ 188C

C 63C

MECKLENBURG CHARLOTTE

C-5538 INTERSECTION OF TUCKASEEGEE-
BERRYHILL-THRIFT ROADS IN 
CHARLOTTE.  CONSTRUCT A TRAFFIC 
CIRCLE.

2800 C 240PE

C 150R

CMAQ 729C

C 1681C

MECKLENBURG CHARLOTTE

C-5537 BARTON CREEK GREENWAY IN 
CHARLOTTE.  CONSTRUCT A CONNECTOR 
BETWEEN CLARK'S CREEK AND MALLARD 
CREEK GREENWAYS.

1102 CMAQ 154PE

C 38PE

CMAQ 728C

C 182C

MECKLENBURG CHARLOTTE

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 10

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

CONGESTION MITIGATION PROJECTS
C-5536 MECKLENBURG COUNTY AIR QUALITY -

GRADE (GRANTS TO REPLACE AGING 
DIESEL ENGINS).  REPLACE, REPOWER OR 
RETROFIT AGING DIESEL VEHICLES AND 
EQUIPMENT.

625 CMAQ 500I

C 125I

MECKLENBURG CHARLOTTE

C-5535 NC 16 (BROOKSHIRE BOULEVARD) AND 
LAWTON ROAD IN CHARLOTTE.  
CONSTRUCT AN ADDITIONAL RIGHT TURN 
LANE ONTO NORTHBOUND LAWTON ROAD.

1862 CMAQ 225PE

C 75PE

CMAQ 53R

C 18R

CMAQ 1118C

C 373C

MECKLENBURG CHARLOTTE

C-5534 SR 4979 (BALLANTYNE COMMONS 
PARKWAY-MCKEE ROAD) AND NC 16 
(PROVIDENCE ROAD) IN CHARLOTTE.  
CONSTRUCT AN ADDITIONAL LEFT TURN 
LANE ON SR 4979 AND A SECOND LEFT 
TURN LANE ON SOUTHBOUND NC 16.

1494 CMAQ 371C

C 127C

CMAQ 371C

C 127C

CMAQ 371C

C 127C

MECKLENBURG CHARLOTTE

C-5533 SR 5469 (SHOPTON ROAD) AND SR 1156 
(BEAM ROAD) IN CHARLOTTE.  CONSTRUCT 
A SINGLE LANE ROUNDABOUT.

1501 CMAQ 281PE

C 94PE

CMAQ 98R

C 33R

CMAQ 746C

C 249C

MECKLENBURG CHARLOTTE

C-5500 SR 4979 (BALLANTYNE COMMONS 
PARKWAY-MCKEE ROAD AND NC 16 
(PROVIDENCE ROAD) IN CHARLOTTE.  
CONSTRUCT A LEFT TURN LANE ON 
EASTBOUND BALLANTYNE COMMONS 
PARKWAY AND A SECOND LEFT TURN 
LANE ON SOUTHBOUND PROVIDENCE 
ROAD.

1492

CITY TO ADVANCE CONSTRUCT PROJECT AND BE REIMBURSED THE CMAQ FUNDS IN 2013 AND 2014 AS PROGRAMMED

CMAQ 741371 CC

C 253127 CC

MECKLENBURG CHARLOTTE

C-4962 ESTABLISH BIKE-PEDESTRIAN 
CONNECTION BETWEEN IVERSON WAY 
AND MARION PLACE IN CHARLOTTE.

200 200

UNDER CONSTRUCTION

MECKLENBURG CHARLOTTE

C-5228 DAVID COX ROAD-NC 115 IN CHARLOTTE.  
INTERSECTION IMPROVEMENTS.  ADD 
LEFT TURN LANES ON ALL FOUR 

1984 220 CMAQ 120R

C 30R

CMAQ 1291C

C 323C

MECKLENBURG CHARLOTTE

C-5108 US 521-BALLANTYNE COMMONS PARKWAY 
IN CHARLOTTE.  INTERSECTION 
IMPROVEMENTS.

582 582

UNDER CONSTRUCTION

MECKLENBURG CHARLOTTE

C-4963 INSTALL PARTICULATE FILTERS ON 90 
BUSES.  CMAQ FUNDS TRANSFERRED TO 
FTA.

800 800

IN PROGRESS

MECKLENBURG CHARLOTTE

C-5225 TOBY CREEK GREENWAY (PHASE II).  
CONNECT UNCC TO NEARBY RETAIL AND 
RESIDENTIAL DEVELOPMENT.

1810 2171.3 CMAQ 1274C

L 319C

MECKLENBURG CHARLOTTE

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 10

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

CONGESTION MITIGATION PROJECTS
C-5227 UNIVERSITY CITY BOULEVARD IN 

CHARLOTTE.  CONSTRUCT A 10 FOOT WIDE 
MULTI-USE PATH ON THE NORTH SIDE OF 
UNIVERSITY CITY BOULEVARD BETWEEN 
MALLARD CREEK CHURCH ROAD AND 
BROADRICK BOULEVARD.

500 CMAQ 400C

C 100C

MECKLENBURG CHARLOTTE

C-4956 INTERSECTION IMPROVEMENTS AT 
SELECTED LOCATIONS IN CORNELIUS.

606 406 CMAQ 140C A

C 60C A

MECKLENBURG CORNELIUS

A WEST CATAWBA AND WESTMORELAND AVENUES -  RIGHT OF WAY IN PROGRESS

B NC 115 AND WASHAM POTTS ROAD -  UNDER CONSTRUCTION

C-5510 MECKLENBURG COUNTY AIR QUALITY -
GRADE (GRANTS TO REPLACE AGING 
DIESEL ENGINS).  REPLACE, REPOWER OR 
RETROFIT AGING DIESEL VEHICLES AND 
EQUIPMENT.

625 CMAQ 500I

C 125I

MECKLENBURG MECKLENBURG

COUNTY

C-5550 MECKLENBURG COUNTY AIR QUALITY -
GRADE (GRANTS TO REPLACE AGING 
DIESEL ENGINS).  REPLACE, REPOWER OR 
RETROFIT AGING DIESEL VEHICLES AND 
EQUIPMENT.

745 CMAQ 596I

C 149I

MECKLENBURG COUNTY

C-5110 MECKLENBURG EPA, CLEAN AIR WORKS. 200 200

IN PROGRESS

MECKLENBURG COUNTYWIDE

C-5109 CHARLOTTE-MECKLENBURG SCHOOLS, 
CLEAN SCHOOL BUS INITIATIVE.

536 536MECKLENBURG

UNION

COUNTYWIDE

A CHARLOTTE-MECKLENBURG COUNTY SCHOOLS TRANSPORTATION DEPARTMENT -  IN PROGRESS

B UNION COUNTY SCHOOLS TRANSPORTATION DEPARTMENT -  IN PROGRESS

C-5226 MECKLENBURG COUNTY AIR QUALITY.  
GRANTS TO REDUCE AGING DIESEL 
ENGINES (GRADE).

375 375

IN PROGRESS

MECKLENBURG COUNTYWIDE

C-4964 GAS CAP REPLACEMENT PROGRAM TO 
PRODUCE QUANTIFIABLE REDUCTIONS IN 
VOLATILE ORGANIC COMPOUNDS.  MCAQ 
WILL RECRUIT INSPECTION STATIONS TO 
INCLUDE A GAS CAP TEST AS PART OF 
THE REGULAR STATE EMISSIONS TEST.

90 90

IN PROGRESS BY MECKLENBURG EPA

MECKLENBURG COUNTYWIDE

C-5501 GRAHAM STREET IN CHARLOTTE.  
CONSTRUCT SIDEWALK ON THE 
INTERCHANGE AND BRIDGE OVER I-85.

251

CITY TO ADVANCE CONSTRUCT PROJECT AND BE REIMBURSED THE CMAQ FUNDS IN 2013 AS PROGRAMMED

CMAQ 188C

C 63C

MECKLENBURG GRAHAM STREET

C-5111 INSTALL TWO STATE MAINTAINED E-85 
FUELING SITES IN CHARLOTTE AND 
HILLSBOROUGH.

250 250

IN PROGRESS

MECKLENBURG

ORANGE

CHARLOTTE

HILLSBOROUGH

C-4958 BICYCLE IMPROVEMENTS AT OLD 
CONCORD ROAD IN CHARLOTTE.

500 500

UNDER CONSTRUCTION

MECKLENBURG OLD CONCORD ROAD

C-5541 PROVIDENCE ROAD IN CHARLOTTE.  
CONSTRUCT A SIDEWALK ON SOUTHWEST 
SIDE.

1075 CMAQ 750C

C 325C
MECKLENBURG PROVIDENCE ROAD

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 10

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

CONGESTION MITIGATION PROJECTS
C-5542 SOUTH TRYON STREET, QUEEN ANNE 

DRIVE TO NATIONS FORD ROAD IN 
CHARLOTTE.  CONSTRUCT SIDEWALK ON 
SOUTHEAST SIDE.

2150 CMAQ 206PE

C 206PE

CMAQ 124R

C 124R

CMAQ 745C

C 745C

MECKLENBURG SOUTH TRYON

STREET

C-5543 SUNSET ROAD, I-77 TO STATESVILLE ROAD 
IN CHARLOTTE.  CONSTRUCT SIDEWALKS 
ON SOUTH SIDE AND INSTALL SIDEWALK 
ON THE I-77 OVERPASS.

1848 CMAQ 234PE

C 78PE

CMAQ 79R

C 26R

CMAQ 1073C

C 358C

MECKLENBURG SUNSET ROAD

ENHANCEMENT PROJECTS
E-4953 CONSTRUCT MULTI-USE FACILITY 

ADJACENT TO MCDOWELL CREEK, 
LINKING BIRKDALE NEIGHBORHOOD IN 
HUNTERSVILLE TO WESTMORELAND ROAD 
IN CORNELIUS.

172 172

UNDER CONSTRUCTION

MECKLENBURG CORNELIUS

E-4954 CONSTRUCT A MULTI-USE FACILITY, 
TORRANCE CREEK GREENWAY IN THE 
CEDARFIELD NEIGHBORHOOD TO 
ROSEDALE PARK IN HUNTERSVILLE.

270 270

UNDER CONSTRUCTION

MECKLENBURG HUNTERSVILLE

HAZARD ELIMINATION PROJECTS
W-4004 SR 3998 (SOUTH BOULEVARD), NORTH OF 

SHARON LAKES DRIVE-SWEDEN DRIVE TO 
SOUTH OF ARROWOOD DRIVE-
STARBROOK DRIVE. WIDEN TO PROVIDE A 
TWO WAY LEFT TURN LANE.

866 866

UNDER CONSTRUCTION - NCDOT PARTICIPATION CAPPED AT $862,000

0.0MECKLENBURG SR 3998 (SOUTH

BOULEVARD)

W-5116 SR 2459 (EASTFIELD ROAD) AND SR 2442 
(ASBURY CHAPEL ROAD).  HORIZONTAL 
REALIGNMENT OF SR 2480 (BROWNE 
ROAD) TO ALIGN WITH SR 2442.  INSTALL 
SIGNAL AND LEFT TURN LANES.

1109 1109

UNDER CONSTRUCTION

MECKLENBURG SR 2459 (EASTFIELD

ROAD) AND SR 2442

(ASBURY CHAPEL

ROAD)

PASSENGER RAIL PROJECTS
P-3800 TRACK AND STATION RIGHT OF WAY 

ACQUISITION.
241 241

IN ACQUISITION

0.0MECKLENBURG CHARLOTTE

P-5002 CHARLOTTE, MAINLINE GRADE 
SEPARATION CSX-NS-CATS AND MOVE 
TRYON YARD TO PINOCA YARD.

129208 2985 STHSR 5003453 PEPE2665PE

STHSR 636135000 RR

STHSR 16000C 26000C C 26000 C 10244

MECKLENBURG CSX/NS

RURAL PROJECTS
R-5302 US 52, SOUTH CITY LIMIT OF NORWOOD TO 

SOUTH CITY LIMIT OF ALBEMARLE.  
CONSTRUCT SAFETY IMPROVEMENTS.

5000 NHS R 1000

NHS C 2000 C 2000
STANLY US 52

R-2530* NC 24/NC 27, SR 1963 (ST. MARTIN ROAD) IN 
ALBEMARLE TO NC 73.  WIDEN TO MULTI- 
LANES. (COORDINATE WITH B-4974).

62200 26750

PLANNING/DESIGN IN PROGRESS

8.9 T 5750R B

T 1900M B

T C 6950 B C 6950 B C 6950 B C 6950 B

STANLY NC 24/NC 27

A NC 24/NC 27, SR 1963 (ST. MARTIN ROAD) TO BIRD ROAD IN ALBEMARLE -  COMPLETE

B NC 24/NC 27, BIRD ROAD IN ALBEMARLE TO WEST OF THE PEE DEE RIVER

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 10

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

URBAN PROJECTS
U-3300 SR 1542 (RIDGE STREET EXTENSION), 

NORTHEAST CONNECTOR (U-2400) TO NC 
740 IN ALBEMARLE.  TWO LANES, SOME 
NEW LOCATION.

10034 61844.3 STP 150R A

STP 1300C A

STP 300R C

STP 2100C C

STANLY SR 1542 (RIDGE

STREET EXTENSION)

A SR 1542 (RIDGE STREET EXTENSION), NORTHEAST CONNECTOR TO EXIST RIDGE STREET

B SR 1542 (RIDGE STREET EXTENSION), EXIST RIDGE STREET TO AIRPORT ROAD -  UNDER CONSTRUCTION

C SR 1542 (RIDGE STREET EXTENSION), AIRPORT ROAD TO NC 740

FEDERAL BRIDGE PROJECTS
B-4974 PEE DEE RIVER.  REPLACE BRIDGE NO. 51   

(COORDINATE WITH R-2530).
24125 FA 1800R

FA 1825M

FA C 10250 C 10250

STANLY NC 24/NC 27/NC 73

B-4643 CURL TAIL CREEK.  REPLACE BRIDGE NO. 
24

2565 70

  

FA 275R

FA 20U

FA 2200C

STANLY NC 49

B-4818 ISLAND CREEK.  REPLACE BRIDGE NO. 138 735 60 NFA 60R

NFA 15U

NFA 600C

STANLY SR 1109

B-5537 LONG CREEK.  REPLACE BRIDGE NO. 35 2035 NFA R 185

NFA C 1850

STANLY SR 1134

B-4278 ISLAND CREEK.  REPLACE BRIDGE NO. 209 602 602

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

0.0STANLY SR 1136

BK-5115 BRANCH BIG BEAR CREEK.  REPLACE 
BRIDGE NO. 34

599 599

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

STANLY SR 1433

B-5373 LONG CREEK.  REPLACE BRIDGE NO. 44 660 NFA R 60

NFA C 600

STANLY SR 1435

B-5137 LITTLE MOUNTAIN CREEK.  REPLACE 
BRIDGE NO. 215

736 100 NFA 55R

NFA 31U

NFA C 550

STANLY SR 1542

B-4644 HARDY CREEK.  REPLACE BRIDGE NO. 57 830 830

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

STANLY SR 1934

BICYCLE AND PEDESTRIAN PROJECTS
EB-5525 US 52 BUSINESS, SOUTH STREET TO ROCK 

CREEK PARK IN ALBEMARLE.  CONSTRUCT 
SIDEWALK.

220 STPEB C 220STANLY ALBEMARLE

EB-5526 LEONARD AVENUE, MAIN STREET TO NC 
24/NC 27 IN ALBEMARLE.  INSTALL 
SIDEWALK ALONG ONE SIDE.

493 STPEB C 493STANLY ALBEMARLE

EB-4717 CONSTRUCT BIKE/PEDESTRIAN TRAIL 
ALONG TOWN SEWER EASEMENTS IN 
LOCUST.

SCHEDULED FOR FEASIBILITY STUDY

STANLY LOCUST

HAZARD ELIMINATION PROJECTS
SF-4910A NC 740/NC 8 (WEST GOLD STREET)-SR 1440 

(STEAKHOUSE ROAD)  IN NEW LONDON.  
INSTALL TRAFFIC SIGNAL.

230 4

DIVISION PURCHASE ORDER CONTRACT (DPOC)

HES 226CSTANLY US 52

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 10

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

RURAL PROJECTS
R-2559* US 74 MONROE BYPASS.  FOUR LANES 

DIVIDED ON NEW LOCATION.
29655 29655

UNDER CONSTRUCTION AS DESIGN-BUILD - NORTH CAROLINA TURNPIKE AUTHORITY PROJECT - SEE R-3329 FOR ADDITIONAL FUNDING

9.2UNION US 74

URBAN PROJECTS
U-3467 SR 1316 (REA ROAD) EXTENSION, NC 16 TO 

SR 1008 (INDIAN TRAIL-WAXHAW ROAD) IN 
WEDDINGTON.  MULTI-LANES, PART ON 
NEW LOCATION.

389843.8 STP R 300 A

STP C 7000 A

STP 3100R B

STP 42M B

STP 15500C B

STP 3000R C

STP 42M C

STP 10000C C

UNION SR 1316 (REA ROAD)

EXTENSION

A SR 1316 (REA ROAD) EXTENSION, NC 16 TO 1000 FEET EAST OF NC 16

B SR 1316 (REA ROAD) EXTENSION, 1000 FEET EAST OF NC 16 TO NC 84

C SR 1316 (REA ROAD) EXTENSION, NC 84 TO SR 1008 (INDIAN TRAIL-WAXHAW ROAD)

U-5112 INTERSECTION IMPROVEMENTS AT 
POTTER ROAD AND PLEASANT PLAINS 
ROAD IN STALLINGS.

2000

PROJECT TO BE ADMINISTERED BY THE TOWN OF STALLINGS

STPDA 1600C

C 400C

UNION STALLINGS

U-5325 INTERSECTION OF NC 84 AND SR 1344 
(MATTHEWS-WEDDINGTON ROAD).  
CONSTRUCT A ROUNDABOUT.  
INTERSECTION OF NC 16 AND SR 1317 
(WEDDINGTON CHURCH ROAD).  
RELOCATE INTERSECTION.

1350 175 S 500C A

S 75R B

S 600C B

UNION WEDDINGTON

A INTERSECTION OF NC 16 AND SR 1317 (WEDDINGTON CHURCH ROAD).  RELOCATE INTERSECTION -  RIGHT OF WAY IN PROGRESS

B INTERSECTION OF NC 84 AND SR 1344 (MATTHEWS-WEDDINGTON ROAD).  CONSTRUCT A ROUNDABOUT

FEDERAL BRIDGE PROJECTS
B-5371 CLEAR CREEK.  REPLACE BRIDGE NO. 71 2530 FA R 230

FA C 2300

UNION US 601

B-5134 CHINKAPIN CREEK.  REPLACE BRIDGE NO. 
72

1060 100 FA 85R

FA 875C

UNION NC 200

B-5109 GOOSE CREEK.  REPLACE BRIDGE NO. 29 1520 100 FA 125R

FA 20U

FA 1275C

UNION NC 218

B-4824 NORKETT BRANCH.  REPLACE BRIDGE NO. 
453

665 60 NFA 50R

NFA 20U

NFA 10M

NFA 525C

UNION SR 1003

B-4293 CREEK.  REPLACE BRIDGE NO. 219 1416 216

RIGHT OF WAY IN PROGRESS

0.0 FA 1200CUNION SR 1008

B-5243 SOUTH FORK CROOKED CREEK.  REPLACE 
BRIDGE NO. 258.

735 100 NFA 60R

NFA C 575

UNION SR 1008

B-4294 WAXHAW CREEK.  REPLACE BRIDGE NO. 
184

1244 444

RIGHT-OF-WAY IN PROGRESS

0.0 NFA 800CUNION SR 1113

B-4975 BEAVER DAM CREEK.  REPLACE BRIDGE 
NO. 204

502 50 NFA 50R

NFA 10U

NFA 17M

NFA 375C

UNION SR 1158

B-4650 WEST FORK TWELVE MILE CREEK.  
REPLACE BRIDGE NO. 221

1890 1890

UNDER CONSTRUCTION

UNION SR 1315

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 10

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-5370 EAST FORK STEWARTS CREEK.  REPLACE 

BRIDGE NO. 444
495 NFA R 45

NFA C 450

UNION SR 1506

B-4651 SOUTH FORK CROOKED CREEK.  REPLACE 
BRIDGE NO. 251

781 781

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

UNION SR 1508

B-5376 STEWART'S CREEK.  REPLACE BRIDGE NO. 
21

2420 NFA R 220

NFA C 2200

UNION SR 1681

B-4652 LANES CREEK.  REPLACE BRIDGE NO. 118 1350 150

  

NFA 100R

NFA 1100C

UNION SR 1937

B-5515 LITTLE RICHARDSON CREEK.  REPLACE 
BRIDGE NO.145

410 NFA R 35

NFA C 375

UNION SR 2106

B-5133 BRANCH OF BUFFALO CREEK.  REPLACE 
BRIDGE NO. 139

430 100 NFA 30R

NFA C 300

UNION SR 2125

B-5374 BUFFALO CREEK.  REPLACE BRIDGE NO. 
448

660 NFA R 60

NFA C 600
UNION SR 2154

B-5377 POLE CAT CREEK.  REPLACE BRIDGE NO. 
157

495 NFA R 45

NFA C 450

UNION SR 2170

BICYCLE AND PEDESTRIAN PROJECTS
EB-5011 BEARSKIN CREEK GREENWAY, DICKENSON 

PARK TO CREFT PARK IN MONROE.

SCHEDULED FOR FEASIBILITY STUDY

UNION MONROE

CONGESTION MITIGATION PROJECTS
C-4960 INTERSECTION IMPROVEMENTS AT INDIAN 

TRAIL AND OLD MONROE ROAD.
1138 500

UNDER CONSTRUCTION

CMAQ 510C

C 128C

UNION INDIAN TRAIL

C-4957 CONSTRUCT SIDEWALKS AT SELECTED 
LOCATIONS IN INDIAN TRAIL.

1327 1327UNION INDIAN TRAIL

A SUN VALLEY HIGH SCHOOL AND MIDDLE SCHOOL -  UNDER CONSTRUCTION

B SOUTH SIDE OF UNION-INDIAN TRAIL ROAD AND ON THE NORTH SIDE OF SARDIS ROAD -  UNDER CONSTRUCTION

C-5128 CONSTRUCT SIDEWALKS IN MARSHVILLE. 244 44

RIGHT OF WAY IN PROGRESS

CMAQ 160C

C 40C

UNION MARSHVILLE

C-4973 ROCKY RIVER RPO TO PROVIDE FUNDING 
FOR TWO-YEARS FOR OUTREACH AND 
MARKETING TO SUPPORT EXPANDED 74X 
CATS EXPRESS BUS SERVICE TO 
MARSHVILLE.   CMAQ FUNDS 
TRANSFERRED TO FTA.

4 4

IN PROGRESS

UNION MARSHVILLE

HAZARD ELIMINATION PROJECTS
W-5309 SR 1520 (INDIAN TRAIL FAIRVIEW ROAD) 

AND SR 1514 (ROCKY RIVER ROAD).  
CONVERT EXISTING INTERSECTION TO A 
ROUNDABOUT.

715 715

UNDER CONSTRUCTION

UNION SR 1520 AND

SR 1514

W-5502 SR 1364 (PLEASANT PLAINS ROAD) AT SR 
1357 (POTTERS ROAD) IN STALLINGS.  
INSTALL LEFT TURN LANES AND REVISE 
TRAFFIC SIGNAL.

825 HES 325R

HES 500C

UNION STALLINGS

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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228

DIVISION 11

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

RURAL PROJECTS
R-3101 US 21, ROARING GAP TO SPARTA.  

UPGRADE ROADWAY TO TWENTY-FOUR 
FEET WITH TWO FOOT PAVED SHOULDERS.

23621 4121

DIVISION  PROJECT - PLANNING/DESIGN AND RIGHT OF WAY IN PROGRESS

12.0 STP 97509750 CCALLEGHANY US 21

R-2637 GUARDRAIL INSTALLATION AND SAFETY 
IMPROVEMENTS.

3233 2983

IN PROGRESS - PURCHASE ORDER CONTRACT (POC)

0.0 S 250CALLEGHANY

ASHE

AVERY

CALDWELL

SURRY

WATAUGA

WILKES

YADKIN

VARIOUS

R-5111 PRA-BLRI IDIQC.  BRIDGE REPAIRS ALONG 
THE BLUE RIDGE PARKWAY.

1000 1000

UNDER CONSTRUCTION BY NATIONAL PARK SERVICE

ALLEGHANY

ASHE

AVERY

BUNCOMBE

BURKE

CALDWELL

HAYWOOD

HENDERSON

JACKSON

McDOWELL

MITCHELL

SWAIN

TRANSYLVANIA

WATAUGA

WILKES

YANCEY

BLUE RIDGE

PARKWAY

R-4060 US 21 SPARTA WESTERN LOOP, SR 1172 
(GRANDVIEW DRIVE) TO US 21.  TWO 
LANES ON NEW LOCATION.

7740 740

PLANNING/DESIGN IN PROGRESS

0.8 STP 900R

STP 6100C

ALLEGHANY US 21

SPARTA WESTERN

LOOP

FEDERAL BRIDGE PROJECTS
B-4406 CREEK.  REPLACE BRIDGE NO. 9 1286 236

RIGHT-OF-WAY IN PROGRESS

FA 1050CALLEGHANY US 221

B-5388 LITTLE RIVER.  REPLACE BRIDGE NO. 21 6090 FA R 190

FA C 5900

ALLEGHANY NC 18

B-5538 CREEK.  REPLACE BRIDGE NO. 109 330 NFA R 30

NFA C 300

ALLEGHANY SR 1113

BK-5116 KINGS  CREEK.  REPLACE BRIDGE NO. 115 414 414

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

ALLEGHANY SR 1166

B-5387 ELK CREEK.  REPLACE BRIDGE NO. 47 1485 NFA R 135

NFA C 1350
ALLEGHANY SR 1332

B-4701 ELK CREEK. REPLACE BRIDGE NO. 15 1470 150 NFA 120R

NFA C 1200

ALLEGHANY SR 1341

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

228
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DIVISION 11

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
BD-5111 DIVISION 11 PURCHASE ORDER CONTRACT 

BRIDGE REPLACEMENT PROJECTS AT 
SELECTED LOCATIONS.

29145 1145

PART UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

NFA 200200 RR200R 200R R 300 R 400 R 400 R 400 R 500

NFA 18001800 CC1800C 1800C C 2700 C 3600 C 3600 C 3600 C 4500

ALLEGHANY

ASHE

AVERY

CALDWELL

SURRY

WATAUGA

WILKES

YADKIN

VARIOUS

BF-5311 SCREEN AND EVALUATE POTENTIAL 
FEDERAL FUNDED BRIDGE PROJECTS 
DIVISION 11.

200 20 NFA 2020 PEPE20PE 20PE PE 20 PE 20 PE 20 PE 20 PE 20ALLEGHANY

ASHE

AVERY

CALDWELL

SURRY

WATAUGA

WILKES

YADKIN

VARIOUS

BL-5511 BRIDGE IMPROVEMENTS IN DIVISION 11. 100 S 100PEALLEGHANY

ASHE

AVERY

CALDWELL

SURRY

WATAUGA

WILKES

YADKIN

VARIOUS

BS-5411 SCREEN AND EVALUATE POTENTIAL 
STATE FUNDED BRIDGE PROJECTS 
DIVISION 11.

200 20 S 2020 PEPE20PE 20PE PE 20 PE 20 PE 20 PE 20 PE 20ALLEGHANY

ASHE

AVERY

CALDWELL

SURRY

WATAUGA

WILKES

YADKIN

VARIOUS

MITIGATION PROJECTS
EE-4911 ECOSYSTEM ENHANCEMENT PROGRAM 

FOR DIVISION 11 PROJECT MITIGATION.
11598 11598

IN PROGRESS

ALLEGHANY

ASHE

AVERY

CALDWELL

SURRY

WATAUGA

WILKES

YADKIN

VARIOUS

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 11

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

ENHANCEMENT PROJECTS
E-4975 BLUE RIDGE NATIONAL HERITAGE SITES. 

INTERPRETATIVE AND GATEWAY 
MARKERS.

576 576

UNDER CONSTRUCTION

ALLEGHANY

ASHE

AVERY

BUNCOMBE

BURKE

CALDWELL

CHEROKEE

CLAY

GRAHAM

HAYWOOD

HENDERSON

JACKSON

MACON

MADISON

McDOWELL

MITCHELL

POLK

RUTHERFORD

SURRY

SWAIN

TRANSYLVANIA

WATAUGA

WILKES

YANCEY

VARIOUS

HAZARD ELIMINATION PROJECTS
SF-4911G NC 18, NORTH OF SR 1150 (HOPPER ROAD) 

TO SOUTH OF SR 1141 (MEADOW FORK 
ROAD).  CONSTRUCT LANE AND WIDEN 
SHOULDERS.

495 495

UNDER CONSTRUCTION

ALLEGHANY NC 18

W-5211 DIVISION 11 RUMBLE STRIPS, GUARDRAIL, 
SAFETY AND LIGHTING IMPROVEMENTS AT 
SELECTED LOCATIONS.

500 350

DIVISION PURCHASE ORDER CONTRACT (DPOC) - IN PROGRESS

HES 50R

HES 100C

ALLEGHANY

ASHE

AVERY

CALDWELL

SURRY

WATAUGA

WILKES

YADKIN

VARIOUS

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

230
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DIVISION 11

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

RURAL PROJECTS
R-2915 US 221, US 421 IN WATAUGA COUNTY TO 

US 221 BUSINESS/NC 88 IN JEFFERSON.  
WIDEN TO FOUR LANES DIVIDED.

135605 2088

PLANNING/DESIGN IN PROGRESS

16.1 HP 720R A

STP 1880R A

STP 1100U A

STP 483M A

STP 11450C A C 11450 A

STP 700R B

STP 920U B

STP 483M B

STP 9150C B C 9150 B

STP 2700R D

STP 636M D

STP 17800C D

STP 3000R C

STP 972M C

STP C 11000 C C 11000 C C 11000 C C 11000 C

STP 1000R E

STP 523M E

STP 15400C E

ASHE

WATAUGA

US 221

A US 221, US 421 IN WATAUGA COUNTY TO SR 1003 (IDLEWILD ROAD) IN ASHE COUNTY

B US 221, SR 1003 (IDLEWILD ROAD) TO NORTH OF SOUTH FORK NEW RIVER

C US 221, NORTH OF SOUTH FORK NEW RIVER TO SOUTH OF NC 194

D US 221, SOUTH OF NC 194 TO US 221 BYPASS

E US 221, US 221 BYPASS TO US 221 BUSINESS/NC 88 IN JEFFERSON

R-2100 NC 16, WEST OF BLUE RIDGE PARKWAY TO 
EAST OF US 221/NC 16.  UPGRADE TWO 
LANE ROADWAY AND ADD GUARDRAIL.

34156 3415610.0ASHE NC 16

A NC 16, EAST OF US 221 TO WEST OF SOUTH FORK NEW RIVER -  COMPLETE

B NC 16, SOUTHEAST OF NC 88 TO SOUTHEAST OF SR 1158 (CLAUDE MASH ROAD) -  UNDER CONSTRUCTION

C NC 16, SOUTHEAST OF SR 1158 (CLAUDE MASH ROAD) TO WEST OF BLUE RIDGE PARKWAY -  COMPLETE

URBAN PROJECTS
U-3812 NC 88, NC 194 TO US 221 BUSINESS IN 

JEFFERSON.  UPGRADE EXISTING 
ROADWAY.

9570 5620

PLANNING/DESIGN AND RIGHT OF WAY IN PROGRESS

1.6 STP 3950CASHE NC 88

FEDERAL BRIDGE PROJECTS
B-1037 SOUTH FORK NEW RIVER.  REPLACE 

BRIDGE NO. 39 (COORDINATE WITH R-2310)
3540 3540

UNDER CONSTRUCTION

ASHE US 221

B-4704 BUFFALO CREEK. REPLACE BRIDGE NO. 49 2795 100 FA R 245

FA C 2450

ASHE NC 88

B-3802 WEST FORK PINE SWAMP CREEK.  
REPLACE BRIDGE NO. 229

410 410

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

0.0ASHE SR 1169

B-5519 CREEK.  REPLACE BRIDGE NO. 130 330 NFA R 30

NFA C 300

ASHE SR 1308

B-4016 BIG HORSE CREEK.  REPLACE BRIDGE NO. 
273

972 312 NFA R 60

NFA C 600

ASHE SR 1347

B-3804 NORTH FORK NEW RIVER. �REPLACE 
BRIDGE NO. 296

1580 150 NFA R 130

NFA C 1300

ASHE SR 1351

B-4705 LITTLE HELTON CREEK.  REPLACE BRIDGE 
NO. 69

849 60 NFA 70R

NFA 10U

NFA 9M

NFA 700C

ASHE SR 1376

B-5504 NORTH FORK NEW RIVER.  REPLACE 
BRIDGE NO. 337

1980 NFA R 180

NFA C 1800

ASHE SR 1503

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 11

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-5147 CREEK.  REPLACE BRIDGE NO. 327 525 100 NFA R 40

NFA C 385

ASHE SR 1509

B-4706 BIG HELTON CREEK.  �REPLACE BRIDGE 
NO. 48

685 NFA R 60

NFA C 625
ASHE SR 1527

RURAL PROJECTS
R-2520* US 19E/NC 194, MULTI-LANE SECTION EAST 

OF SPRUCE PINE TO US 221.  WIDEN TO 
MULTI-LANES.

53639 739

UNFUNDED INTRASTATE PROJECT

9.4 T 3500R A

T 19500C A

T 4300R B

T 25600C B

AVERY

MITCHELL

US 19E/NC 194

A US 19 E, EAST OF SPRUCE PINE IN MITCHELL COUNTY TO SR 1106 (MULLIN HILL ROAD) IN AVERY COUNTY

B US 19E/NC 194, SR 1106 (MULLIN HILL ROAD) TO US 221

R-2596* US 221, NC 226 TO NC 194.  WIDEN TO 
MULTI-LANES.

129088 26488

UNFUNDED INTRASTATE PROJECT

13.2 T 12300R B

T 1500U B

T 42000C B

T 10800R C

T 2000U C

T 34000C C

AVERY

BURKE

MCDOWELL

US 221

A US 221, NC 226 TO SR 1569 (NORTH COVE SCHOOL ROAD) -  COMPLETE

B US 221, SR 1569 (NORTH COVE SCHOOL ROAD) TO SR 1571 (ENGLISH ROAD)

C US 221, SR 1571 (ENGLISH ROAD) IN MCDOWELL COUNTY TO NC 194 IN AVERY COUNTY

R-2595* US 221, NC 194 TO NC 181 IN LINVILLE.  
WIDEN TO MULTI-LANES.

95900

UNFUNDED INTRASTATE PROJECT

10.3 T 37200R

T 1300U

T 57400C

AVERY US 221

R-5016* US 321, TENNESSEE STATE LINE TO US 421. 
WIDEN TO MULTI-LANES.

132100

UNFUNDED INTRASTATE PROJECT

10.6 T 31700R

T 100400C

AVERY

WATAUGA

US 321

R-2566* NC 105, US 221 TO SR 1107 IN BOONE.  
WIDEN TO MULTI-LANES.

103362 1012

PLANNING/DESIGN IN PROGRESS

14.6 T 1000R B

T 10000C BC 10000 B C 10000 B C 10000 B

T 1000R A

T 60350C A

AVERY

WATAUGA

NC 105

A NC 105, US 221 TO SR 1136 IN WATAUGA COUNTY

B NC 105, SR 1136 IN WATAUGA COUNTY TO SR 1107 IN BOONE

R-5108 BLUE RIDGE PARKWAY.  PRA-BLRI 2H13, 
J16.  RESURFACE SECTIONS 2H AND 2J, 
MILE MARKER 298.6 TO MILE MARKER 
317.5, INCLUDING OVERLOOKS, PARKING 
AREAS, SPURS, AND ACCESS ROADS.

11319 11319

UNDER CONSTRUCTION BY NATIONAL PARK SERVICE

AVERY

BURKE

CALDWELL

WATAUGA

BLUE RIDGE

PARKWAY

FEDERAL BRIDGE PROJECTS
B-5380 CREEK.  REPLACE BRIDGE NO. 141 605 NFA R 55

NFA C 550
AVERY SR 1114

BK-5117 HORSE CREEK.  REPLACE BRIDGE NO. 16 855 855

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

AVERY SR 1166

B-5524 HORSE CREEK.  REPLACE BRIDGE NO. 149 440 NFA R 40

NFA C 400

AVERY SR 1168

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 11

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-5383 LINVILLE RIVER.  REPLACE BRIDGE NO. 143 1045 NFA R 95

NFA C 950

AVERY SR 1536

RURAL PROJECTS
R-2237* US 321, NORTH OF NC 268 TO MULTI-LANES 

NORTH OF BLOWING ROCK.  WIDEN TO 
MULTI-LANES.

201070 15067015.3 T 1260012600 CC C C12600C C 12600C CCALDWELL

WATAUGA

US 321

A US 321, NORTH OF NC 268 TO SR 1370 (KIRBY MOUNTAIN ROAD) -  COMPLETE

B US 321, SR 1370 (KIRBY MOUNTAIN ROAD) TO SR 1500 (BLACKBERRY ROAD) -  UNDER CONSTRUCTION

C US 321, SR 1500 (BLACKBERRY ROAD) TO US 221 AT BLOWING ROCK

URBAN PROJECTS
U-4700 US 321, US 70 IN HICKORY TO US 64/NC 

18/NC 90 IN LENOIR.  WIDEN TO SIX LANES.
267779 4090

PLANNING/DESIGN IN PROGRESS - INCLUDES B-4450

17.2 NHS 3500R A

NHS 37M A

NHS C 9175 A C 17525 A C 17525 A C 17525 A

HP C 8350 A

NHS R 7700 B

NHS M 90 B

NHS 19000C BC 19000 B C 19000 B C 19000 B

NHS 7700R C

NHS 162M C

NHS 98400C C

BURKE

CALDWELL

CATAWBA

US 321

A US 321, US 70 IN HICKORY TO SR 1751 (GRACE CHAPEL ROAD)

B US 321, SR 1751 (GRACE CHAPEL ROAD) TO SR 1108 (MISSION ROAD)

C US 321, SR 1108 (MISSION ROAD) TO US 64/NC 18/NC 90 IN LENOIR

U-5204 GRACE CHAPEL ROAD TO TOWN STREET 
IN HICKORY.  CONSTRUCT A TWO-LANE 
FACILITY ON NEW LOCATION.

7350 50 S 7300CCALDWELL HICKORY

U-3437 INTERSECTION OF SR 1160 (MT. HERMAN 
ROAD) AND ROY E. COFFEY DRIVE IN 
HUDSON.  INTERSECTION IMPROVEMENTS.

2275 1725

DIVISION  PROJECT - PLANNING/DESIGN AND RIGHT OF WAY IN PROGRESS

STP 550CCALDWELL HUDSON

U-2211 SR 1001 (CONNELLY SPRINGS ROAD), SR 
1933 (SOUTHWEST BOULEVARD) TO SR 
1712 (OAK HILL SCHOOL ROAD) EAST OF 
US 321 IN LENOIR.  WIDEN TO MULTILANES 
WITH CURB AND GUTTER, PART ON NEW 
LOCATION AND CONSTRUCT AN 
INTERCHANGE AT US 321.

39646 22446

PLANNING/DESIGN IN PROGRESS

1.6 STP 17200C BCALDWELL SR 1001 (CONNELLY

SPRINGS ROAD)

A SR 1001 (CONNELLY SPRINGS ROAD), SOUTH OF SR 1933 (SOUTHWEST BOULEVARD) TO NORTH OF US 321A (NORWOOD STREET) -  COMPLETE

B SR 1001 (CONNELLY SPRINGS ROAD), US 321A (NORWOOD STREET) TO SR 1712 (OAK HILL SCHOOL ROAD) EAST OF US 321 -  RIGHT OF WAY IN PROGRESS

FEASIBILITY STUDIES
U-2543 US 321A, SR 1107 (FALLS AVENUE) IN 

GRANITE FALLS TO SR 1180 (MCLEAN 
DRIVE) IN LENOIR.  TWO-LANE UPGRADE.

86 86

FEASIBILITY STUDY RE-EVALUATION IN PROGRESS

8.6CALDWELL US 321A

FEDERAL BRIDGE PROJECTS
B-5138 LITTLE GUNPOWDER CREEK.  REPLACE 

BRIDGE NO. 6
712 100 FA 50R

FA 110U

FA 2M

FA 450C

CALDWELL US 321A

B-4450 CATAWBA RIVER.  REPLACE BRIDGE NO. 
367

200 200

TO BE CONSTRUCTED WITH U-4700

CALDWELL US 321

B-3315 DUCK CREEK.  REPLACE BRIDGE NO. 333 550 NFA R 50

NFA C 500

CALDWELL SR 1356

B-3819 JOHNS RIVER.  REPLACE BRIDGE NO. 184 938 263

RIGHT OF WAY IN PROGRESS

0.0 NFA 675CCALDWELL SR 1356

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 11

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-4721 MIDDLE LITTLE RIVER.  REPLACE BRIDGE 

NO. 57
635 60 NFA 50R

NFA 525C

CALDWELL SR 1732

BK-5118 ROCK CREEK.  REPLACE BRIDGE NO. 65 407 407

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

CALDWELL SR 1746

B-5385 ESTES MILL CREEK.  REPLACE BRIDGE NO. 
123

440 NFA R 40

NFA C 400

CALDWELL SR1356

MUNICIPAL BRIDGE PROJECTS
B-3933 BROADWAY STREET OVER BLAIRS FORK 

CREEK. REPLACE BRIDGE NO. 75
794 794

UNDER CONSTRUCTION BY THE CITY OF LENOIR - MUNICIPAL BRIDGE

0.0CALDWELL LENOIR

B-5011 FAIRVIEW DRIVE.  REPLACE BRIDGE NO. 74 
OVER LOWER CREEK.

1000 150

CITY OF LENOIR - MUNICIPAL PROJECT

NFAM 80R

C 20R

NFAM 600C

C 150C

CALDWELL LENOIR

B-3932 MULBERRY STREET OVER LOWER CREEK.  
REPLACE BRIDGE NO. 68

1026 1026

UNDER CONSTRUCTION BY THE CITY OF LENOIR - MUNICIPAL BRIDGE

0.0CALDWELL LENOIR

BICYCLE AND PEDESTRIAN PROJECTS
EB-4718 ADD WIDE PAVED SHOULDERS TO 

SELECTED BIKE ROUTES.

SCHEDULED FOR FEASIBILITY STUDY

CALDWELL VARIOUS

EB-5012 YADKIN VALLEY GREENWAY.  NC 268 
(YADKIN RIVER ROAD) TO YADKIN RIVER, 
PHASE I.

SCHEDULED FOR FEASIBILITY STUDY

CALDWELL YADKIN VALLEY

GREENWAY

ENHANCEMENT PROJECTS
E-4802 PHASE A: LENOIR GREENWAY EXTENSION 

ALONG ZACK'S FORK CREEK, CALDWELL 
COUNTY LIBRARY TO PENNTON AVENUE 
NW IN LENOIR.

92 92

UNDER CONSTRUCTION

CALDWELL LENOIR

INTERSTATE PROJECTS
I-5385 I-74, MILE MARKER 11.2 TO US 52.  

PAVEMENT REHABILITATION.
30006.1 IMPM C 3000SURRY I-74

I-5002 I-74, I-77 TO US 601.  PAVEMENT 
REHABILITATION.

11847 8249

PROJECT COMPLETE - GARVEE BOND FUNDING $4.69 MILLION; PAYBACK FY 2007 - FY 2018

6.0 IMPM 514514 CGCG514CG 514CG CG 514 CG 514 CG 514SURRY I-74

I-5371 I-74, I-77 TO MILE MARKER 11.2. PAVEMENT 
REHABILITATION.

32006.7 IMPM C 3200SURRY I-74

I-2808 I-77, SOUTH OF SR 1125 (MILE MARKER 71) 
IN YADKIN COUNTY TO US 21 BYPASS 
(MILE MARKER 83.5) IN SURRY COUNTY 
(EXIT 83).  PAVEMENT REHABILITATION.

151708 69286

SECTION A - GARVEE BOND FUNDING $35 MILLION; PAYBACK FY 2007 - FY 2018

12.0 IM 37463746 CGCG A A3746CG A 3746CG A CG 3746 A CG 3746 A CG 3746 A

IM C 56200 B

SURRY

YADKIN

I-77

A I-77, SOUTH OF SR 1125 (ASHBURY CHURCH ROAD-MILEPOST 71) TO US 21 IN YADKIN COUNTY (EXIT 79) -  COMPLETE

B I-77, US 21 IN YADKIN COUNTY (EXIT 79) TO US 21 BYPASS (EXIT 83) IN SURRY COUNTY

I-5319 I-77, MILE MARKER 91 TO MILE MARKER 
95.  PAVEMENT REHABILITATION.

19004.0 IMPM C 1900SURRY I-77

I-5349 I-77, MILE MARKER 84 TO MILE MARKER 
87.  PAVEMENT REHABILITATION.

14003.1 IMPM C 1400SURRY I-77

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 11

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

INTERSTATE PROJECTS
I-5211 INTERSTATE MAINTENANCE  

PRESERVATION FOR DIVISION 11.
3630 363

IN PROGRESS

IMPM 363363 CC363C 363C C 363 C 363 C 363 C 363 C 363SURRY

YADKIN

VARIOUS

RURAL PROJECTS
R-5309 SR 1627 (HOLLY SPRINGS ROAD), JANICE 

DRIVE TO COTTAGE DRIVE.  RELOCATE 
ROADWAY FOR MOUNT AIRY-SURRY 
COUNTY AIRPORT RUNWAY EXTENSION.

1750

PLANNING/DESIGN BY OTHERS - CONSTRUCTION BY MOUNT AIRY-SURRY COUNTY AIRPORT

1.2 APD 1000C

S(E) 750C

SURRY SR 1627 (HOLLY

SPRINGS ROAD)

FEDERAL BRIDGE PROJECTS
B-4820 YADKIN RIVER, RAILROAD.  REMOVE 

BRIDGE NO. 338
3413 3413

UNDER CONSTRUCTION

SURRY SR 1190

B-4284 MILL CREEK.  REPLACE BRIDGE NO. 29 535 535

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

0.0SURRY SR 1322

B-5173 MITCHELL RIVER.  REPLACE BRIDGE NO. 39 1350 100 NFA 100R

NFA C 1150
SURRY SR 1328

B-4821 PAUL'S CREEK.  REPLACE BRIDGE NO. 88 2320 120 NFA 200R

NFA C 2000

SURRY SR 1621

B-5245 FISHER RIVER.  REPLACE BRIDGE NO. 326 1415 1415

UNDER CONSTRUCTION - DIVISION PURCHASE ORDER CONTRACT (DPOC)

SURRY SR 2222

B-5527 TOMS CREEK.  REPLACE BRIDGE NO. 122 4550 FA R 400

FA C 4150

SURRY US 52  (NORTH-

BOUND LANE)

BICYCLE AND PEDESTRIAN PROJECTS
EB-5013 GREENWAY CONNECTING MOUNT AIRY TO 

THE BLUE RIDGE PARKWAY.

SCHEDULED FOR FEASIBILITY STUDY

SURRY COUNTYWIDE

EB-5014 MOUNT AIRY GREENWAY LOOP.

SCHEDULED FOR FEASIBILITY STUDY

SURRY MOUNT AIRY

ENHANCEMENT PROJECTS (SCENIC BEAUTIFICATION)
S-5100 HANGING ROCK SCENIC BYWAY.  DEVELOP 

AND IMPLEMENT A MARKETING PLAN TO 
PROMOTE BYWAY.

34 34

IN PROGRESS

STOKES

SURRY

VARIOUS

HAZARD ELIMINATION PROJECTS
SF-4911E US 52, STOKES COUNTY LINE TO US 52 

BUSINESS.  INSTALL SHOULDER RUMBLE 
STRIPS.

99 99

UNDER CONSTRUCTION - PURCHASE ORDER CONTRACT (POC)

12.5SURRY US 52

W-5307 NC 89, SOUTH OF NC 18 TO  SOUTH OF NC 
18.  CURVE RE-ALIGNMENT, PAVEMENT 
WIDENING, AND PAVED SHOULDERS.

2755 255

RIGHT-OF-WAY IN PROGRESS

0.2 HES 2500CSURRY NC 89

SI-4812 NC 268, US 52 RAMPS TO WEST OF FOOD 
LION SHOPPING CENTER ENTRANCE.  
WIDEN TO MULTI-LANES.

315 315

UNDER CONSTRUCTION - PURCHASE ORDER CONTRACT (POC)

SURRY NC 268

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 11

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

RURAL PROJECTS
R-2615* US 421/US 321, US 321/US 421 JUNCTION 

NEAR VILAS TO PROPOSED BOONE 
BYPASS (U-2703). WIDEN TO MULTI-LANES.

64900

UNFUNDED INTRASTATE PROJECT

3.3 T 38600R

T 1100U

T 25200C

WATAUGA US 421/US 321

R-2710 NC 194, AVERY COUNTY LINE TO SR 1112 IN 
VALLE CRUCIS.  SAFETY IMPROVEMENTS 
AND RESURFACE.

9609 9609

UNDER CONSTRUCTION

5.5WATAUGA NC 194

A GUARDRAIL INSTALLATION AT SELECTED LOCATIONS -  COMPLETE

URBAN PROJECTS
U-4020 US 421 (KING STREET),  NC 194 TO US 321 

(HARDIN STREET) IN BOONE.  WIDEN TO 
MULTI-LANES.

49101 49101

UNDER CONSTRUCTION

1.1WATAUGA US 421 (KING STREET)

U-2703* US 421.  PROPOSED BYPASS SOUTH OF 
BOONE, PART ON NEW LOCATION.

148000

UNFUNDED INTRASTATE PROJECT

4.5 T 46000R

T 102000C

WATAUGA US 421

FEDERAL BRIDGE PROJECTS
B-4668 COVE CREEK.  REPLACE BRIDGE NO. 29 2287 287

RIGHT OF WAY IN PROGRESS

FA 2000CWATAUGA US 321

B-4315 BAIRD CREEK.  REPLACE BRIDGE NO. 62, 
BRIDGE NO. 68 AND BRIDGE NO. 70

1001 1001

UNDER CONSTRUCTION

0.0WATAUGA NC 194

B-4670 CREEK.  REPLACE BRIDGE NO. 200 415 30 NFA R 35

NFA C 350

WATAUGA SR 1130

BK-5119 CREEK.  REPLACE BRIDGE NO. 25 534 534

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

WATAUGA SR 1225

B-5386 NORTH FORK CREEK.  REPLACE BRIDGE 
NO. 87

440 NFA R 40

NFA C 400

WATAUGA SR 1227

B-4836 SOUTH FORK NEW RIVER.  REPLACE 
BRIDGE NO. 59

1370 111 NFA 200R

NFA 9M

NFA 1050C

WATAUGA SR 1331

B-3924 MEAT CAMP CREEK.  REPLACE BRIDGE 
NO. 33

863 5030.0 NFA 360CWATAUGA SR 1335

B-5226 MEAT CAMP CREEK.  REPLACE BRIDGE 
NO. 37

516 516

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

WATAUGA SR 1340

B-3928 SOUTH FORK NEW RIVER. REPLACE 
BRIDGE NO. 334

2274 2274

UNDER CONSTRUCTION

0.0WATAUGA SR 1351

B-5532 CREEK.  REPLACE BRIDGE NO. 142 355 NFA R 30

NFA C 325

WATAUGA SR 1359

B-5177 MIDDLE FORK CREEK.  REPLACE BRIDGE 
NO. 278 AND REALIGN INTERSECTIONS OF 
US 321 WITH SR 1540 AND SR 1531.

3100 100 NHS R 400

NFA R 100

NHS C 1500

NFA C 1000

WATAUGA SR 1540

B-5118 CREEK.  REPLACE BRIDGE NO. 55 675 250 NFA 40R

NFA C 385

WATAUGA SR 1557

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 11

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-5530 WATAUGA RIVER.  REPLACE BRIDGE NO. 6 1785 NFA R 160

NFA C 1625

WATAUGA SR 1559

BICYCLE AND PEDESTRIAN PROJECTS
EB-5527 MIDDLE FORK GREENWAY, PHASE I.  

TWEETSIE RAILROAD TO STERLING CREEK 
PARK.  CONSTRUCT 10 FEET WIDE MULTI-
USE PATH ALONG MIDDLE FORK NEW 
RIVER.

375 STPEB C 375WATAUGA BLOWING ROCK

ENHANCEMENT PROJECTS
E-4955 PHASE I: WILSON DRIVE IN BOONE. 

CONSTRUCT FOUR-FOOT PAVED 
SHOULDERS.

388 388

UNDER CONSTRUCTION

WATAUGA BOONE

HAZARD ELIMINATION PROJECTS
SF-4911H SR 1361 AND SR 1411.  CONSTRUCT 

DRAINAGE GRATES.
75 75

UNDER CONSTRUCTION

WATAUGA SR 1361 AND

SR 1411

RURAL PROJECTS
R-3405 NC 18, SR 1002 (MOUNTAIN VIEW ROAD) TO 

SR 1717.  WIDEN TO THREE LANES.
8348 1548

DIVISION  PROJECT - PLANNING/DESIGN AND RIGHT-OF-WAY IN PROGRESS

3.5 S 6800CWILKES NC 18

R-2603 NC 268, MULTI-LANES EAST OF NC 18 TO 
SR 1966.  WIDEN TO MULTI-LANES.

24669 1369

PLANNING/DESIGN IN PROGRESS

3.6 STP 3400R

STP 2200U

STP 8850C C 8850

WILKES NC 268

R-5186 WILKES INDUSTRIAL PARK.  EAST OF 
INTERSECTION OF RIVER ROAD, LIBERTY 
GROVE ROAD AND COLONIAL DRIVE 
NORTHEAST TO LIBERTY GROVE ROAD.  
CONSTRUCT ACCESS ROAD TO PARK.

947 947

UNDER CONSTRUCTION

WILKES WILKESBORO

URBAN PROJECTS
U-5312 US 421, SR 1226 (WESTGATE DRIVE) TO 

YADKIN RIVER.  CONSTRUCT 
OPERATIONAL IMPROVEMENTS, 
INCLUDING SUPERSTREET DESIGN.

34500

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY

3.4 NHS 4500U

NHS 30000C
WILKES US 421

FEDERAL BRIDGE PROJECTS
B-4676 CUB CREEK.  REPLACE BRIDGE NO. 29 1695 200

  

NFA 130R

NFA 40U

NFA 1325C

WILKES SR 1001

B-4978 SOUTH PRONG LEWIS FORK CREEK.  
REPLACE BRIDGE NO. 82

1540 NFA R 140

NFA C 1400

WILKES SR 1154

B-5381 HARLEY CREEK.  REPLACE BRIDGE NO. 403 425 NFA R 40

NFA C 385

WILKES SR 1302

B-4977 FISH DAM CREEK.  REPLACE BRIDGE NO. 75 650 100 NFA R 50

NFA C 500

WILKES SR 1313

B-4323 NORTH PRONG LEWIS FORK CREEK.  
REPLACE BRIDGE NO. 104

730 730

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

0.0WILKES SR 1353

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 11

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-5146 NORTH FORK REDDIES RIVER.  REPLACE 

BRIDGE NO. 302
1250 100 NFA 100R

NFA 1050C

WILKES SR 1562

B-4325 MIDDLE FORK REDDIES RIVER.  REPLACE 
BRIDGE NO. 718

773 323

RIGHT OF WAY IN PROGRESS

0.0 NFA 450CWILKES SR 1580

B-5523 CREEK.  REPLACE BRIDGE NO. 168 385 NFA R 35

NFA C 350

WILKES SR 1725

B-5525 EAST PRONG ROARING RIVER.  REPLACE 
BRIDGE NO. 436

1320 NFA R 120

NFA C 1200

WILKES SR 1943

B-4846 LITTLE HUNTING CREEK.  REPLACE 
BRIDGE NO. 5

740 80 NFA 85R

NFA 50U

NFA C 525

WILKES SR 2418

B-4847 MORAVIAN CREEK.  REPLACE BRIDGE NO. 
42

628 100 NFA 50R

NFA 3U

NFA 475C

WILKES SR 2486

BICYCLE AND PEDESTRIAN PROJECTS
EB-4987 YADKIN RIVER GREENWAY: PHASE 2: 

SOUTH BANK YADKIN RIVER TO CURTIS 
BRIDGE ROAD AND US 421 SEGMENT 1A 
AND SEGMENT 1B.

SCHEDULED FOR FEASIBILITY STUDY

WILKES WILKESBORO

HAZARD ELIMINATION PROJECTS
SF-4911D INTERSECTION OF NC 16 AND 18 NORTH TO 

SR 2545 (PLAZA DRIVE).  CONSTRUCT A 
TWO-WAY LEFT TURN LANE AND INSTALL 
A SOUTHBOUND LEFT TURN LANE ON NC 
16/NC 18 AT SR 2545.

815 115

RIGHT-OF-WAY IN PROGRESS - PURCHASE ORDER CONTRACT (POC)

HES 700CWILKES NC 16/NC 18

W-5503 NC 268 EAST OF NORTH WILKESBORO.  
WIDEN MULTIPLE SECTIONS AND IMPROVE 
SHOULDERS.

6050 HES 3125R

HES 2925C

WILKES NC 268

INTERSTATE PROJECTS
I-5399 I-77, IREDELL COUNTY LINE TO MILE 

MARKER 71.9.  PAVEMENT 
23003.2 IMPM C 2300YADKIN I-77

I-5400 I-77, MILE MARKER 78.5 TO SURRY COUNTY 
LINE.  PAVEMENT REHABILITATION.

30004.1 IMPM C 3000YADKIN I-77

FEDERAL BRIDGE PROJECTS
B-4979 JONESVILLE CREEK.  REPLACE BRIDGE 

NO. 59
1395 FA R 120

FA C 1275

YADKIN US 21 BUSINESS

B-5389 YADKIN RIVER OVERFLOW.  REPLACE 
BRIDGE NO. 105

6380 FA R 580

FA C 5800

YADKIN US 421 NBL

B-4683 SOUTH DEEP CREEK.  �REPLACE BRIDGE 
NO. 20

1545 60 NFA R 135

NFA C 1350

YADKIN SR 1152

B-4686 SOUTH DEEP CREEK.  REPLACE BRIDGE 
NO. 10

1350 140 NFA R 110

NFA C 1100

YADKIN SR 1710

BICYCLE AND PEDESTRIAN PROJECTS
EB-4719 ADD WIDE PAVED SHOULDERS TO 

SELECTED BIKE ROUTES IN YADKIN 
COUNTY.

SCHEDULED FOR FEASIBILITY STUDY

YADKIN VARIOUS

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 11

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

BICYCLE AND PEDESTRIAN PROJECTS
EB-5015 YADKIN RIVER GREENWAY.  ALONG 

YADKIN RIVER IN JONESVILLE.

SCHEDULED FOR FEASIBILITY STUDY

YADKIN JONESVILLE

EB-5529 NORTH LEE AVENUE, MAIN STREET TO US 
601 IN YADKINVILLE.  CONSTRUCT 
SIDEWALK ON NORTH SIDE OF ROAD.

282 STPEB C 282YADKIN YADKINVILLE

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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240

DIVISION 12

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-5229 BRANCH OF SOUTH YADKIN RIVER.  

REPLACE BRIDGE NO. 48
567 567

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

ALEXANDER SR 1001

B-4980 MIDDLE LITTLE RIVER.  REPLACE BRIDGE 
NO. 291

1540 NFA R 140

NFA C 1400
ALEXANDER SR 1348

B-4405 ELK SHOALS CREEK.  �REPLACE BRIDGE 
NO. 130

1555 70 NFA R 135

NFA C 1350

ALEXANDER SR 1605

B-5391 GLADE CREEK.  REPLACE BRIDGE NO. 139 550 NFA R 50

NFA C 500

ALEXANDER SR 1609

B-5110 BIG BRANCH CREEK.  REPLACE BRIDGE 
NO. 129

675 100 NFA 50R

NFA 525C

ALEXANDER SR 1626

BD-5112 DIVISION 12 PURCHASE ORDER CONTRACT 
BRIDGE REPLACEMENT PROJECTS AT 
SELECTED LOCATIONS.

29001 1001

PART UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

NFA 200200 RR200R 200R R 300 R 400 R 400 R 400 R 500

NFA 18001800 CC1800C 1800C C 2700 C 3600 C 3600 C 3600 C 4500

ALEXANDER

CATAWBA

CLEVELAND

GASTON

IREDELL

LINCOLN

VARIOUS

BF-5312 SCREEN AND EVALUATE POTENTIAL 
FEDERAL FUNDED BRIDGE PROJECTS 
DIVISION 12.

200 20 NFA 2020 PEPE20PE 20PE PE 20 PE 20 PE 20 PE 20 PE 20ALEXANDER

CATAWBA

CLEVELAND

GASTON

IREDELL

LINCOLN

VARIOUS

BL-5512 BRIDGE IMPROVEMENTS IN DIVISION 12. 100 S 100PEALEXANDER

CATAWBA

CLEVELAND

GASTON

IREDELL

LINCOLN

VARIOUS

BS-5412 SCREEN AND EVALUATE POTENTIAL 
STATE FUNDED BRIDGE PROJECTS 
DIVISION 12.

200 20 S 2020 PEPE20PE 20PE PE 20 PE 20 PE 20 PE 20 PE 20ALEXANDER

CATAWBA

CLEVELAND

GASTON

IREDELL

LINCOLN

VARIOUS

MITIGATION PROJECTS
EE-4912 ECOSYSTEM ENHANCEMENT PROGRAM 

FOR DIVISION 12 PROJECT MITIGATION.
14330 14330

IN PROGRESS

ALEXANDER

CATAWBA

CLEVELAND

GASTON

IREDELL

LINCOLN

VARIOUS

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 12

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

HAZARD ELIMINATION PROJECTS
SF-4912F NC 127, SOUTH OF SR 1137 TO SOUTH OF 

SR 1236.  CONSTRUCT CENTER LEFT TURN 
LANE.

325 325

UNDER CONSTRUCTION

ALEXANDER NC 127

W-5212 DIVISION 12 RUMBLE STRIPS, GUARDRAIL, 
SAFETY AND LIGHTING IMPROVEMENTS AT 
SELECTED LOCATIONS.

1036 886

DIVISION PURCHASE ORDER CONTRACT (DPOC) - IN PROGRESS

HES 50R

HES 100C

ALEXANDER

CATAWBA

CLEVELAND

GASTON

IREDELL

LINCOLN

VARIOUS

INTERSTATE PROJECTS
I-5143 I-40, HICKORY AT US 321 (EXIT 123), SR 1007 

(LENOIR RHYNE BOULEVARD - EXIT 125), 
SR 1005 (MCDONALD PARKWAY - EXIT 126), 
SR 1476 (FAIRGROVE CHURCH ROAD - EXIT 
128) AND 1ST. STREET WEST (EXIT 130).  
LIGHTING RENOVATIONS.

1762 1762

UNDER CONSTRUCTION

CATAWBA I-40

I-0906 I-40, SR 1484 (4TH AVENUE) IN CONOVER 
TO SR 1717 (EXIT 138).  CONCRETE 
PAVEMENT AND BRIDGE DECK 

42550 507.1 IM C 42500CATAWBA I-40

I-5401 I-40, MILE MARKER 131 TO MILE MARKER 
146.  PAVEMENT REHABILITATION.

830015.0 IMPM C 8300CATAWBA

IREDELL

I-40

I-3302 I-40, SR 1717 (EXIT 138) IN CATAWBA 
COUNTY TO WEST OF SR 1512 (EXIT 146) IN 
IREDELL COUNTY.  PAVEMENT AND 
BRIDGE REHABILITATION.

444006.9 IM R 800

IM C 21800 C 21800

CATAWBA

IREDELL

I-40

I-5212 INTERSTATE MAINTENANCE  
PRESERVATION FOR DIVISION 12.

8860 886

UNDER CONSTRUCTION

IMPM 886886 CC886C 886C C 886 C 886 C 886 C 886 C 886CATAWBA

CLEVELAND

GASTON

IREDELL

VARIOUS

RURAL PROJECTS
R-0085* US 321, NC 27/NC 150 IN LINCOLNTON TO 

NC 127 IN HICKORY.  FOUR LANE DIVIDED 
FACILITY ON NEW LOCATION.

75930 73330

PART COMPLETE - REMAINDER UNFUNDED INTRASTATE PROJECT

17.9 T 2600C BECATAWBA

LINCOLN

US 321

BE US 321 - SR 1143 (SANDY RIDGE ROAD).  CONVERT EXISTING GRADE SEPARATION TO INTERCHANGE

R-3100 NC 16, SR 1895 TO SR 1800 SOUTHEAST OF 
NEWTON.  WIDEN TO MULTI-LANES.

56333 1457

PLANNING/DESIGN IN PROGRESS

9.1 STP 6250R A

STP 1520U A

STP 156M A

STP 12350C A C 12350 A

STP 3000R B

STP 2550U B

STP C 8350 B C 8350 B

CATAWBA NC 16

A NC 16, SR 1895 (TOWER ROAD) TO SR 1814 (CALDWELL ROAD)

B NC 16, SR 1814 (CALDWELL ROAD) TO SR 1801 (CLAREMONT ROAD)

C NC 16, SR 1801 (CLAREMONT ROAD) TO SR 1800 (CALEB SETZER ROAD) -  COMPLETE

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 12

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

RURAL PROJECTS
R-2206 NC 16, SOUTH OF LUCIA IN GASTON 

COUNTY TO SR 1895 IN CATAWBA 
COUNTY.  FOUR LANES DIVIDED ON NEW 
LOCATION.

162312 162312

SEGMENTS BA AND CA LET TOGETHER

16.9CATAWBA

GASTON

LINCOLN

NC 16

A NC 16, GRADING AND STRUCTURES, SOUTH OF LUCIA IN GASTON COUNTY TO NORTH OF NC 73 IN LINCOLN COUNTY -  COMPLETE

AA NC 16, PAVING, SOUTH OF LUCIA IN GASTON COUNTY TO NORTH OF NC 73 IN LINCOLN COUNTY -  COMPLETE

B NC 16, GRADING AND STRUCTURES, NORTH OF NC 73 TO NORTH OF SR 1386 (EGYPT ROAD-ST. JAMES CHURCH ROAD) -  COMPLETE

BA NC 16, PAVING, NORTH OF NC 73 TO NORTH OF SR 1386 AND CONSTRUCTION OF CONNECTOR TO NC 16 -  UNDER CONSTRUCTION

C NC 16, GRADING AND STRUCTURES, NORTH OF SR 1386 IN LINCOLN COUNTY TO NORTH OF SR 1895 IN CATAWBA COUNTY -  COMPLETE

CA NC 16, PAVING, NORTH OF SR 1386 IN LINCOLN COUNTY TO NORTH OF SR 1895 NEAR CHRONICLE IN CATAWBA COUNTY -  UNDER CONSTRUCTION

R-2307 NC 150, NC 27 IN LINCOLNTON TO I-77.  
WIDEN TO MULTI-LANES.

107439 320

PLANNING/DESIGN IN PROGRESS

22.6 STP 3000R A

STP 27600C A

STP 6900R B

STP 32000C B

STP R 3800 C

STP M 519 C

STP 24975C CC 8325 C

CATAWBA

IREDELL

LINCOLN

NC 150

A NC 150, NC 27 IN LINCOLNTON TO RELOCATED NC 16 (TIP PROJECT R-2206)

B NC 150, RELOCATED NC 16 (TIP PROJECT R-2206) TO SR 1902 (HARVEL ROAD)

C NC 150, SR 1902 (HARVEL ROAD) IN CATAWBA COUNTY TO I-77 IN IREDELL COUNTY

URBAN PROJECTS
U-4700 US 321, US 70 IN HICKORY TO US 64/NC 

18/NC 90 IN LENOIR.  WIDEN TO SIX LANES.
267779 4090

PLANNING/DESIGN IN PROGRESS - INCLUDES B-4450

17.2 NHS 3500R A

NHS 37M A

NHS C 9175 A C 17525 A C 17525 A C 17525 A

HP C 8350 A

NHS R 7700 B

NHS M 90 B

NHS 19000C BC 19000 B C 19000 B C 19000 B

NHS 7700R C

NHS 162M C

NHS 98400C C

BURKE

CALDWELL

CATAWBA

US 321

A US 321, US 70 IN HICKORY TO SR 1751 (GRACE CHAPEL ROAD)

B US 321, SR 1751 (GRACE CHAPEL ROAD) TO SR 1108 (MISSION ROAD)

C US 321, SR 1108 (MISSION ROAD) TO US 64/NC 18/NC 90 IN LENOIR

FEDERAL BRIDGE PROJECTS
B-4456 I-40.  REPLACE BRIDGE NO. 49 4213 963

RIGHT OF WAY IN PROGRESS

FA 3250CCATAWBA NC 16

B-5520 HOP CREEK.  REPLACE BRIDGE NO. 45 605 NFA R 55

NFA C 550

CATAWBA SR 1131

B-5101 CLARK CREEK.  REPLACE BRIDGE NO. 83 1200 155 NFA 95R

NFA 950C

CATAWBA SR 1149

B-5150 FALLING CREEK. REPLACE BRIDGE NO. 34 1750 100 NFA 150R

NFA 1500C

CATAWBA SR 1404

B-5526 LYLE CREEK.  REPLACE BRIDGE NO. 25

UNDER CONSTRUCTION - PART OF BD-5112 PROJECT

CATAWBA SR 1491

B-4061 HAGAN CREEK.  REPLACE BRIDGE NO. 90 1087 162

RIGHT OF WAY IN PROGRESS

0.0 NFA 925CCATAWBA SR 1727

B-4062 PINCH GUT CREEK.  REPLACE BRIDGE NO. 
127

631 631

UNDER CONSTRUCTION

CATAWBA SR 1880

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

242

327



243

DIVISION 12

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-3545 PINCH GUT CREEK.  REPLACE BRIDGE NO. 

127
728 728

UNDER CONSTRUCTION

0.0CATAWBA SR 1880

B-4458 SOUTH FORK CATAWBA RIVER.  REPLACE 
BRIDGE NO. 95

2210 60

  

NFA 50R

NFA 2100C
CATAWBA SR 2019

CONGESTION MITIGATION PROJECTS
C-5195 CONSTRUCT SIDEWALKS AT VARIOUS 

LOCATIONS IN CLAREMONT.
650 CMAQ 520C

C 130C

CATAWBA CLAREMONT

C-5130 MULTI-MODAL TRANSIT FACILITY 
REHABILITATION ASSISTANCE IN 
CONOVER.

3530 2146

PART UNDER CONSTRUCTION

CMAQ 1107C

S 277C

CATAWBA CONOVER

C-5526 US 70A/NC 16/2ND. AVENUE NORTHEAST IN 
CONOVER.  INTERSECTION 
IMPROVEMENTS.

1200 CMAQ 85PE

C 21PE

CMAQ 773C

C 321C

CATAWBA CONOVER

C-5129 UPGRADE TRAFFIC SIGNAL SYSTEM IN 
HICKORY.

2500 2500

UNDER CONSTRUCTION

CATAWBA HICHORY

C-5196 16TH. STREET (SANDY RIDGE ROAD) AT 29 
TH. AVENUE NE AND 21 ST. AVENUE NE IN 
HICKORY.  ADD TURN LANES AND MAKE 
SIGNAL IMPROVEMENTS.

2691 CMAQ 203R

C 51R

CMAQ 1950C

C 487C

CATAWBA HICKORY

C-5131 WESTERN PIEDMONT REGIONAL TRANSIT 
AUTHORITY (WPRTA).  PURCHASE HYBRID 
BUSES.

600 600

IN PROGRESS

CATAWBA HICKORY

ENHANCEMENT PROJECTS
E-4961 SOUTH OF SR 1154 (RADIO STATION ROAD) 

TO NC 10 IN NEWTON.  CONSTRUCT 
GREENWAY.

100 100

UNDER CONSTRUCTION

CATAWBA NEWTON

HAZARD ELIMINATION PROJECTS
SF-5112A NC 127, SR 1128 TO SR 1176. CONSTRUCT 

CONTINUOUS LEFT TURN LANE.
945 520

RIGHT-OF-WAY IN PROGRESS

HES 425CCATAWBA NC 127

ROADSIDE ENVIRONMENTAL PROJECTS (REST AREA)
K-4907 I-40, RENOVATION OF REST AREA PAIR-

BUILDINGS, GROUNDS AND PARKING 
FACILITIES.  BUILDINGS TO INCLUDE DUAL 
RESTROOMS AND ADA COMPLIANT FAMILY 
RESTROOM.

1679 1679

UNDER CONSTRUCTION

CATAWBA I-40

INTERSTATE PROJECTS
I-5403 I-85, SOUTH CAROLINA STATE LINE TO 

MILEPOST 7.2 IN CLEVELAND COUNTY. 
MILL AND RESURFACE INCLUDING RAMPS.  
SR 2329 (SOUTH MAIN STREET- EXIT 22) IN 
GASTON COUNTY.  REFURBISH RAMPS 
AND LOOPS WITH ASPHALT AND 
CONCRETE PAVEMENT.

3508 3508

UNDER CONSTRUCTION

CLEVELAND

GASTON

I-85

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

328



244

DIVISION 12

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

INTERSTATE PROJECTS
I-4928 CONSTRUCT NEW WEIGH STATION ALONG 

I-85.
12924 474 NHS 450R

NHS 5588C

O 6412C

CLEVELAND I-85

I-5350 I-85, SOUTH CAROLINA LINE TO GASTON 
COUNTY LINE.  PAVEMENT 
REHABILITATION.

78008.2 IMPM C 7800CLEVELAND I-85

RURAL PROJECTS
R-2707* US 74 SHELBY BYPASS.  FOUR LANE 

DIVIDED FREEWAY ON NEW LOCATION.
320317 37317

PLANNING/DESIGN IN PROGRESS - LET OF SEGMENTS AA AND AB TO BE COMBINED

18.6 NHS 13900C AA

NHS 1440014400 GG AB AB

NHS 1690016900 GG B B

NHS 13000R C

NHS 1900U C

NHS 27100G CG 13550 C G 13550 C

NHS 17500R D

NHS 28000G D

NHS 8900R E

NHS 32800C E

NHS P 15900 F

NHS 18500P G

NHS 15800P H

CLEVELAND US 74 SHELBY

BYPASS

A US 74 SHELBY BYPASS, WEST OF SR 1162 (PEACHTREE ROAD) TO WEST OF SR 1314 (HOYLE ROAD) -  RIGHT OF WAY IN PROGRESS

AA US 74 SHELBY BYPASS, WEST OF SR 1162 (PEACHTREE ROAD) TO WEST OF SR 1161 (PLEASANT RIDGE ROAD). GRADING, STRUCTURES, PAVING

AB US 74 SHELBY BYPASS, WEST OF SR 1161 (PLEASANT RIDGE ROAD) TO WEST OF SR 1314 (HOYLE ROAD). GRADING AND STRUCTURES

B US 74 SHELBY BYPASS, WEST OF SR 1314 (HOYLE ROAD) TO WEST OF NC 226. GRADING AND STRUCTURES -  RIGHT OF WAY IN PROGRESS

C US 74 SHELBY BYPASS, WEST OF NC 226 TO WEST OF NC 150. GRADING AND STRUCTURES

D US 74 SHELBY BYPASS, WEST OF NC 150 TO EXISTING US 74 WEST OF SR 2238 (LONG BRANCH ROAD). GRADING AND STRUCTURES

E US 74 SHELBY BYPASS, US 74 WEST OF SR 2238 TO WEST OF SR 1001 (STONEY POINT ROAD). GRADING, STRUCTURES, PAVING

F US 74 SHELBY BYPASS, WEST OF SR 1161 (PLEASANT RIDGE ROAD) TO WEST OF NC 226. PAVING

G US 74 SHELBY BYPASS, WEST OF NC 226 TO WEST OF NC 150. PAVING

H US 74 SHELBY BYPASS, WEST OF NC 150 TO EXISTING US 74 WEST OF SR 2238 (LONG BRANCH ROAD). PAVING

R-4045 US 74, MOORESBORO TO PROPOSED 
SHELBY BYPASS (R-2707) UPGRADE TO 
FULL CONTROL OF ACCESS.

12857 357

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY - IN PROGRESS.

1.0 NHS 1200R

NHS 11300C

CLEVELAND US 74

FEDERAL BRIDGE PROJECTS
B-5531 BUFFALO CREEK.  REPLACE BRIDGE NO. 76 5170 FA R 470

FA C 4700

CLEVELAND NC 150

B-4075 GROG CREEK.  REPLACE BRIDGE NO. 129 910 910

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

0.0CLEVELAND SR 1184

B-1135 BEAVERDAM CREEK.  REPLACE BRIDGE 
NO. 139

375 80

RIGHT OF WAY IN PROGRESS - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

0.0 S 295CCLEVELAND SR 1314

B-5392 KNOB CREEK.  REPLACE BRIDGE NO. 201 2640 NFA R 240

NFA C 2400

CLEVELAND SR 1641

B-5393 MAPLE CREEK.  REPLACE BRIDGE NO. 192 1430 NFA R 130

NFA C 1300

CLEVELAND SR 1662

B-5390 MUDDY FORK CREEK.  REPLACE BRIDGE 
NO. 31

2175 NFA R 200

NFA C 1975

CLEVELAND SR 2002

CONGESTION MITIGATION PROJECTS
C-5146 TRUCK STOP ELECTRIFICATION AT I-85 

(EXIT 5) IN KINGS MOUNTAIN.
840 840

UNDER CONSTRUCTION

CLEVELAND I-85

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

244

329



245

DIVISION 12

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

ENHANCEMENT PROJECTS
E-4807 SIDEWALK EXTENSION, SHOPPING CENTER 

ON WEST SIDE OF TOWN TO THE KINGS 
MOUNTAIN HOSPITAL.

49 49

UNDER CONSTRUCTION

CLEVELAND KINGS MOUNTAIN

HAZARD ELIMINATION PROJECTS
W-5320 US 74 BYPASS AT US 74 BUSINESS 

(WESTERN INTERSECTION).  REALIGN US 
74 BUSINESS APPROACH AND IMPROVE 
CURVE SUPERELEVATION.

430 430

UNDER CONSTRUCTION

CLEVELAND US 74 BYPASS

W-4710 SHELBY AT GIDNEY STREET.  
INTERSECTION IMPROVEMENTS.

765 765

UNDER CONSTRUCTION - PURCHASE ORDER CONTRACT (POC)

CLEVELAND NC 150

INTERSTATE PROJECTS
I-5374 I-85, CLEVELAND COUNTY LINE TO MILE 

MARKER 12.  PAVEMENT REHABILITATION.
21003.9 IMPM C 2100GASTON I-85

I-5387 I-85, MILE MARKER 17 TO MILE MARKER 
24.  PAVEMENT REHABILITATION.

57007.0 IMPM C 5700GASTON I-85

I-5000 I-85/US 321.  GEOMETRIC SAFETY 
IMPROVEMENTS TO INTERCHANGE.

25600 1000

PLANNING/DESIGN IN PROGRESS

IM 4700R

IM 9950C C 9950
GASTON I-85

I-5007 I-85, SOUTH FORK RIVER BRIDGE TO EXIT 
27.  PAVEMENT REHABILITATION.

6503 4165

PROJECT COMPLETE - GARVEE BOND FUNDING $3.05 MILLION; PAYBACK FY 2007 - FY 2018

3.1 IMPM 334334 CGCG334CG 334CG CG 334 CG 334 CG 334GASTON I-85

RURAL PROJECTS
R-2608* RE-LOCATED US 321, I-85 WEST OF 

GASTONIA TO US 321 NORTH OF 
GASTONIA.  FOUR LANE DIVIDED FREEWAY 
ON NEW LOCATION.

157500

UNFUNDED LOOP PROJECT

7.5 T 47500R

T 110000C

GASTON US 321

R-5215 SR 2014 (LAKEWOOD DRIVE), US 29/US 74 
TO EXISTING BRIDGE NO. 7  OVER 
BACKWATER OF SOUTH CATAWBA RIVER.  
REALIGN ROADWAY.

2300 2300

UNDER CONSTRUCTION BY CITY USING LOCAL FUNDS

GASTON SR 2014

LAKEWOOD DRIVE

URBAN PROJECTS
U-3633 NC 273 (SOUTH MAIN STREET), 

TUCKASEEGEE ROAD (AT BEATTY DRIVE) 
TO HIGHLAND STREET (AT SOUTH MAIN 
STREET) IN MOUNT HOLLY.  WIDEN TO 
MULTI-LANES.

14640 396

PLANNING/DESIGN IN PROGRESS

1.3 STP 700R

STP 1350U

STP 294M

STP 11900C

GASTON NC 273 (SOUTH MAIN

STREET)

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

330
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DIVISION 12

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

URBAN PROJECTS
U-3321* GARDEN PARKWAY, I-85 IN GASTON 

COUNTY TO I-485/NC 160 NEAR THE 
CHARLOTTE DOUGLAS INTERNATIONAL 
AIRPORT IN MECKLENBURG COUNTY.  
FOUR LANES ON NEW LOCATION.

946546 24646

PLANNING/DESIGN IN PROGRESS - NORTH CAROLINA TURNPIKE AUTHORITY PROJECT

18.8 BOND 25500M

BOND 800032000 RR AA AA27000R AA 2000R AA

BOND 11002700 UU AA AA1700U AA

BOND 5200046000 CC AA AA5000C AA 51000C AA C 38000 AA

BOND 400015000 RR B B13000R B 1000R B

BOND 5001300 UU B B800U B

BOND 3100027000 CC B B3000C B 30000C B C 22000 B

BOND 600024000 RR C C20000R C 1000R C

BOND 24006000 UU C C3600U C

BOND 8900078000 CC C C9000C C 87000C C C 65000 C

BOND 3000C DA 7000C DA C 6000 DA

BOND 4000C DB 11000C DB C 9000 DB

BOND 2400C E C 2900 E

BOND 45000C AB

GASTON

MECKLENBURG

GARDEN PARKWAY

AA GARDEN PARKWAY, I-85 TO US 321.  CONSTRUCT TWO LANES ON FOUR LANES OF RIGHT OF WAY

AB GARDEN PARKWAY, I-85 TO US 321.  CONSTRUCT FINAL TWO LANES

B GARDEN PARKWAY, US 321 TO NC 274.  CONSTRUCT FOUR LANES

C GARDEN PARKWAY, NC 274 TO I-485.  CONSTRUCT FOUR LANES

DA GARDEN PARKWAY, ITS

DB GARDEN PARKWAY, TOLL INTEGRATION

E GARDEN PARKWAY, LANDSCAPING

U-3405 NC 274 (GASTONIA HIGHWAY), SR 1484 
(MAINE AVENUE) TO NC 275 IN BESSEMER 
CITY.  WIDEN TO FIVE LANES WITH CURB 
AND GUTTER.

11904 11904

UNDER CONSTRUCTION

1.4GASTON NC 274 (GASTONIA

HIGHWAY)

U-5103 SR 2478 (TITMAN ROAD) AND SR 2209 
(CRAMERTON ROAD-MARKET STREET), NC 
279 (NEW HOPE ROAD) TO US 29/US 74 
(WILKINSON BOULEVARD).  WIDEN TO 
MULTI-LANES, PART ON NEW LOCATION.

394002.6 STP R 15000

STP 24400C

GASTON SR 2478 (TITMAN

ROAD) AND SR 2209

(CRAMERTON

ROAD-MARKET

STREET)

FEDERAL BRIDGE PROJECTS
B-4517 CROWDER'S CREEK.  REPLACE BRIDGE 

NO. 49
1586 1586

UNDER CONSTRUCTION

GASTON SR 1103

BK-5120 CREEK.  REPLACE BRIDGE NO. 170 569 569

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

GASTON SR 1802

B-4981 HOYLE'S CREEK.  REPLACE BRIDGE NO. 172 1530 100 NFA R 130

NFA C 1300

GASTON SR 1819

B-4118 STANLEY CREEK.  REPLACE BRIDGE NO. 
200

770 170

RIGHT OF WAY IN PROGRESS

0.0 FA 600CGASTON SR 1905

B-5535 JOHNSTON CREEK.  REPLACE BRIDGE NO. 
198

1370 NFA R 120

NFA C 1250

GASTON SR 1909

B-4751 STANLEY CREEK.  REPLACE BRIDGE NO. 
203

1258 108 NFA 100R

NFA C 1050
GASTON SR 1935

B-4752 SOUTH FORK CATAWBA RIVER.  REPLACE 
BRIDGE NO. 6

3515 600 NFA 265R

NFA 2650C

GASTON SR 2014

B-4753 DUHART'S CREEK.  REPLACE BRIDGE NO. 
15

1205 280

RIGHT OF WAY IN PROGRESS

NFA 925CGASTON SR 2439

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

246
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DIVISION 12

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

MUNICIPAL BRIDGE PROJECTS
B-4575 MICKLEY AVENUE OVER NORFOLK 

SOUTHERN RAILROAD.  REPLACE BRIDGE 
NO. 165

3175 675

PLANNING/DESIGN AND RIGHT-OF-WAY IN PROGRESS BY BESSEMER CITY - MUNICIPAL BRIDGE

NFAM 2000C

C 500C

GASTON BESSEMER CITY

B-4344 TULIP DRIVE OVER KAYLOR BRANCH.  
REPLACE BRIDGE NO. 167

1226 1226

UNDER CONSTRUCTION BY CITY OF GASTONIA - MUNICIPAL BRIDGE

GASTON GASTONIA

B-4860 WEST DAVIDSON AVENUE.  REPLACE 
BRIDGE NO. 421 OVER KAYLOR BRANCH.

1022 1022

UNDER CONSTRUCTION BY THE CITY OF GASTONIA - MUNICIPAL PROJECT

GASTON GASTONIA

BICYCLE AND PEDESTRIAN PROJECTS
EB-5531 12TH STREET, CHADWICK COURT TO 

KAISER ROAD AND YELLOW JACKET 
LANE/BESS TOWN ROAD, 12TH STREET TO 
14TH STREET (NC 274) IN BESSEMER CITY.  
CONSTRUCT SIDEWALKS.

300 STPEB C 300GASTON BESSEMER CITY

EB-5535 LAKEWOOD PARK TRAIL, LAKEWOOD 
PARK TO US 29/US 74 IN CRAMERTON.  
CONSTRUCT 10 FEET WIDE TRAIL.

680 STPEB C 680GASTON CRAMERTON

EB-5113 HIGHLAND RAIL TRAIL - LONG CREEK 
GREENWAY IN GASTONIA.

SCHEDULED FOR FEASIBILITY STUDY

GASTON GASTONIA

EB-5533 CAROLINA THREAD TRAIL, POSTON PARK 
TO SOUTH FORK RIVER IN GASTONIA.  
CONSTRUCT TRAIL.

875 STPEB C 875GASTON GASTONIA

EB-5119 CAROLINA THREAD TRAIL: DOWNTOWN 
CONNECTOR TO HIGHLAND RAIL TRAIL IN 
GASTONIA.

850 850

UNDER CONSTRUCTION

0.2GASTON GASTONIA

EB-5534 CATAWBA CREEK GREENWAY EXTENSION 
IN MOUNT HOLLY, FERGUSON PARK TO 
DOWNTOWN.  CONSTRUCT GREENWAY.

410 STPEB C 410GASTON MOUNT HOLLY

EB-5114 MOUNT HOLLY RIVERFRONT GREENWAY.

SCHEDULED FOR FEASIBILITY STUDY

GASTON MOUNT HOLLY

CONGESTION MITIGATION PROJECTS
C-5147 SIDEWALKS ALONG NC 150 IN 

CHERRYVILLE.
243 243

UNDER CONSTRUCTION

GASTON NC 150

C-4934 NC 279 (NEW HOPE ROAD), BURTONWOOD 
DRIVE TO SR 2466 (GARRISON 
BOULEVARD) IN GASTONIA.  WIDEN TO 
MULTI-LANES.

5838 2788

RIGHT-OF-WAY IN PROGRESS

0.5 CMAQ 2285C

C 765C

GASTON NC 279 (NEW HOPE

ROAD)

C-5185 GASTON MALL-FRANKLIN SQUARE AREA 
AND BELMONT AREA.   CONSTRUCT PARK 
AND RIDE LOTS.

1000 CMAQ 520PE

C 130PE

CMAQ 200R

C 50R

CMAQ 80C

C 20C

GASTON GASTONIA

AND BELMONT

C-5505 RAIL TRAIL, WOODLAWN AVENUE TO 
BELMONT ABBEY COLLEGE AND 
DOWNTOWN.  CONVERT ABANDONED 
NCDOT RAILROAD LINE TO A PEDESTRIAN 
TRAIL.

330 C 30PE

CMAQ 240C

C 60C

GASTON BELMONT

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

332
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DIVISION 12

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

CONGESTION MITIGATION PROJECTS
C-5506 REPLACE TWO PICK-UP TRUCKS WITH 

HYBRID VEHICLES IN BESSEMER CITY.
80 C 16I

CMAQ 64I

GASTON BESSEMER CITY

C-5507 REPLACE FIVE CONVENTIONAL VEHICLES 
WITH HYBRID VEHICLES IN CRAMERTON.

200 CMAQ 150I

C 50I
GASTON CRAMERTON

C-5508 DALLAS-HIGH SHOALS ROAD (OLD US 321), 
DALLAS CHERRYVILLE HIGHWAY TO PARK 
ROAD AND EAST ON PARK ROAD TO SAM 
RHYME COURT.  CONSTRUCT SIDEWALKS.

237 C 47C

CMAQ 190C

GASTON DALLAS

C-5186 GASTONIA CCTV CAMERAS.  INSTALL 6 
CCTV CAMERAS TO THE EXISTING 
COMPURIZED TRAFFIC SIGNAL SYSTEM 
ON  I-85 AT NC 7 (OZARK AVENUE); US 
29/US 74 AT FRANKLIN SQUARE II; NC 279 
(NEW HOPE ROAD) AT OZARD AVENUE; US 
321 (CHESTER STREET) AT TULIP DRIVE-
BULB AVENUE; NC 274 (BESSEMER CITY 
ROAD) AT NC 275 (DALLAS-BESSEMER CITY 
ROAD AND US 274 (UNION ROAD) AT SR 
1255 (HUDSON BOULEVARD).

123 CMAQ 2PE

C 1PE

CMAQ 96C

C 24C

GASTON GASTONIA

C-5509 PURCHASE 10 VEHICLES AND 4 ELECTRIC 
CHARGING STATIONS IN GASTONIA.

600 CMAQ 480I

C 120I
GASTON GASTONIA

C-5148 SIDEWALKS ALONG MOUNTAIN STREET IN 
CHERRYVILLE.

135 135

UNDER CONSTRUCTION

GASTON MOUNTAIN STREET

HAZARD ELIMINATION PROJECTS
W-5311 US 321 AT SR 2416 (ROBINSON ROAD), AND 

US 321 JUST NORTH OF SR 2416.  REPLACE 
OVERHEAD RAILROAD BRIDGE TO ALLOW 
FOR CONSTRUCTION OF TWO-LANE, TWO-
WAY ROAD FOR SR 2416, CONSTRUCT 
RIGHT TURN LANE FOR US 321 
NORTHBOUND APPROACH AND 
CONSTRUCT TWO IMITED MOVEMENT 
CROSSOVERS, AND REVISE EXISTING 
FLASHER.

2100 2100

UNDER CONSTRUCTION

GASTON US 321

PASSENGER RAIL PROJECTS
P-5200 RAIL CORRIDOR BETWEEN GASTONIA AND 

MT. HOLLY INCLUDING THE BELMONT 
SPUR.  REACTIVATION OF RAIL CORRIDOR.

7100 7100

IN PROGRESS

GASTON PIEDMONT AND

NORTHERN

RAILROAD

INTERSTATE PROJECTS
I-5320 I-40, MILE MARKER 146 TO MILE MARKER 

151.  PAVEMENT REHABILITATION.
28005.0 IMPM 2800CIREDELL I-40

I-3819 STATESVILLE, MODIFICATION OF I-40/I-77 
INTERCHANGE AREA.

289501 28037

GARVEE BOND FUNDING $10 MILLION; CONSTRUCTION - PAYBACK FY 2012 - FY 2023

0.0 IM 10971097 CGCG A A1097CG A 1097CG A 3291CG ACG 1097 A CG 1097 A CG 1097 A CG 1097 A CG 1097 A

IM 77600C A

S(M) 2500C A

IM 100R B

IM 168100C B

IREDELL I-40/I-77

A INITIAL I-40/I-77 INTERCHANGE IMPROVEMENTS -  RIGHT OF WAY IN PROGRESS

B FINAL I-40/I-77 INTERCHANGE IMPROVEMENTS

I-5144 I-77 AT NC 150 (EXIT 36) IN MOORESVILLE.  
LIGHTING RENOVATIONS.

230 230

UNDER CONSTRUCTION - DIVISION PURCHASE ORDER CONTRACT (DPOC)

IREDELL I-77

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

248
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DIVISION 12

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

INTERSTATE PROJECTS
I-5106 I-77, MILE MARKER 57.83 TO MILE POST 

61.74.  PAVEMENT REHABILITATION.
6476 2525

COMPLETE - GARVEE BOND FUNDING $4 MILLION; CONSTRUCTION - PAYBACK FY 2009-2020

3.9 IMPM 439439 CGCG439CG 439CG CG 439 CG 439 CG 439 CG 439 CG 439IREDELL I-77

I-4723 I-77, MECKLENBURG COUNTY LINE TO EXIT 
45.  MILL AND RESURFACE.

15329 7839

PROJECT COMPLETE - GARVEE BOND FUNDING $9.76 MILLION; PAYBACK FY 2007 - FY 2018

15.1 IMPM 10701070 CGCG1070CG 1070CG CG 1070 CG 1070 CG 1070IREDELL I-77

I-4750 I-77, SR 5544 (WEST CATAWBA AVENUE - 
EXIT 28) TO I-40.  WIDEN AND 
RECONSTRUCT ROADWAY.

506500 500

PLANNING/DESIGN IN PROGRESS - COORDINATE WITH I-4733

23.0 NHS R 14000 A

IM C 31600 A

NHS C 47400 A

NHS 17500R B

IM 63200C B

NHS 94800C B

NHS 17500R C

IM 88000C C

NHS 132000C C

IREDELL

MECKLENBURG

I-77

A I-77, SR 5544 (WEST CATAWBA AVENUE - EXIT 28) TO US 21 IN IREDELL COUNTY (EXIT 33)

B I-77, US 21 (EXIT 33) TO NC 115/US 21 (EXIT 42)

C I-77, NC 115/US 21 (EXIT 42) TO I-40

RURAL PROJECTS
R-2911 US 70, SR 2318 (SHILOH CHURCH ROAD) IN 

STATESVILLE TO US 601 IN SALISBURY.  
WIDEN TO MULTI-LANES, PART ON NEW 
LOCATION.

147281 14728119.7IREDELL

ROWAN

US 70

A US 70, SR 2318 (SHILOH CHURCH ROAD) NEAR STATESVILLE TO THE ROWAN COUNTY LINE -  COMPLETE

B US 70, IREDELL COUNTY LINE TO SR 1001 (OLD AMITY HILL ROAD) -  UNDER CONSTRUCTION

C US 70, SR 1001 (OLD AMITY HILL ROAD) TO SR 1739 (HILDERBRAND ROAD) -  COMPLETE

D US 70, SR 1739 (HILDEBRAND ROAD) TO SR 1953 (KEPLEY ROAD) -  COMPLETE

E US 70, SR 1953 (KEPLEY ROAD) TO US 601 IN SALISBURY -  COMPLETE

R-3833 SR 1100 (BRAWLEY SCHOOL ROAD), SR 
1177 (CHUCKWOOD ROAD) TO US 21.   
WIDEN TO MULTI-LANES WITH 
INTERCHANGE AT I-77.

123718 1146715.9 STP 5200R C

STP 147M C

STP 3700C C

IREDELL SR 1100

BRAWLEY SCHOOL

ROAD

A SR 1100 (BRAWLEY SCHOOL ROAD), SR 1177 (CHUCKWOOD ROAD) TO SR 1109 (CENTRE CHURCH ROAD) -  UNDER CONSTRUCTION

B SR 1100 (BRAWLEY SCHOOL ROAD), SR 1109 (CENTRE CHURCH ROAD) TO I-77 -  UNDER CONSTRUCTION

C SR 1100 (BRAWLEY SCHOOL ROAD), I-77 TO US 21

R-4757 SR 1206 (ALCOVE ROAD) RELOCATION IN 
MOORESVILLE.

250 250

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY - PLANNING BY TOWN OF MOORESVILLE

IREDELL MOORESVILLE

FEDERAL BRIDGE PROJECTS
B-4982 THIRD CREEK.  REPLACE BRIDGE NO. 38 3540 240 FA R 300

FA C 3000

IREDELL US 21/NC 115

B-4766 ROCKY CREEK.  REPLACE BRIDGE NO. 69 2756 6 FA R 250

FA C 2500

IREDELL NC 115

B-5142 CORNELIUS CREEK.  REPLACE BRIDGE NO. 
57

2650 100 NFA 300R

NFA C 2250

IREDELL SR 1302

B-2576 ALEXANDER RAILROAD.  REPLACE BRIDGE 
NO. 513 SOUTHERN RAILROAD.  REPLACE 
BRIDGE NO. 514

6119 6119

UNDER CONSTRUCTION

0.0IREDELL SR 1421

B-5394 SOUTH HUNTING CREEK.  REPLACE 
BRIDGE NO. 279

2475 NFA R 225

NFA C 2250

IREDELL SR 1832

B-4158 ROCKY CREEK.  REPLACE BRIDGE NO. 228 1186 1186

UNDER CONSTRUCTION - DIVISION PURCHASE ORDER CONTRACT (DPOC)

0.0IREDELL SR 1854

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 12

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
BK-5121 LONG BRANCH.  REPLACE BRIDGE NO. 350 552 552

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

IREDELL SR 2120

B-4553 FOURTH CREEK.  REPLACE BRIDGE NO. 312 1261 286

RIGHT OF WAY IN PROGRESS

NFA 975CIREDELL SR 2308

B-4767 WEATHERS CREEK.  �REPLACE BRIDGE NO. 
14

1485 NFA R 135

NFA C 1350

IREDELL SR 2382

BICYCLE AND PEDESTRIAN PROJECTS
EB-4722 MUSEUM GREENWAY: FREE NANCY ROAD 

TO BROAD STREET INCLUDING 
STATESVILLE PARK.

550 550

UNDER CONSTRUCTION

2.5IREDELL STATESVILLE

EB-5532 NORTH MAIN STREET GREEWAY 
EXTENSION, OLD MURDOCK ROAD TO SR 
1005 (OLD MOUNTAIN ROAD) IN 
TROUTMAN.  CONSTRUCT NEW 
GREEWAY/SIDEWALK.

340 STPEB C 340IREDELL TROUTMAN

EB-5530 OLD MOUNTAIN ROAD, NORTH MAIN 
STREET TO SOUTH IREDELL HIGH SCHOOL 
IN TROUTMAN.  CONSTRUCT SIDEWALK ON 
SOUTH SIDE OF ROAD.

480 STPEB 480CIREDELL TROUTMAN

CONGESTION MITIGATION PROJECTS
C-5201 NC 115 IN MOORESVILLE, MECKLENBURG 

COUNTY LINE TO NORMAN AVENUE.  
CONSTRUCT FOUR FOOT BIKE LANES 
ALONG BOTH SIDES.

2250 CMAQ 1800C

C 450C

IREDELL NC 115

C-5132 NC 150-TALBERT ROAD IN MOORESVILLE.  
INTERSECTION IMPROVEMENT.

611 611

UNDER CONSTRUCTION

IREDELL NC 150

C-5530 MECKLENBURG COUNTY AIR QUALITY -
GRADE (GRANTS TO REPLACE AGING 
DIESEL ENGINS).  REPLACE, REPOWER OR 
RETROFIT AGING DIESEL VEHICLES AND 
EQUIPMENT.

259 CMAQ 207I

C 52I

IREDELL IREDELL COUNTY

C-5528 INTERSECTION OF NC 150 AND TALBERT 
ROAD IN MOORESVILLE.  CONSTRUCT 
RIGHT TURN LANE ON SOUTHBOUND 
APPROACH.

350 CMAQ 280C

C 70C
IREDELL MOORESVILLE

C-5153 MAGNOLIA AVENUE-FIELDSTONE 
NEIGHBORHOOD IN MOORESVILLE.  
CONSTRUCT SIDEWALK NETWORK.

799 799

UNDER CONSTRUCTION

IREDELL MOORESVILLE

C-4944 CONSTRUCT SIDEWALKS AT SELECTED 
LOCATIONS IN MOORESVILLE.

163 163IREDELL MOORESVILLE

A EAST SIDE OF MAGNOLIA STREET, EDGEMOOR DRIVE TO CENTER STREET -  UNDER CONSTRUCTION

B OAK STREET, PARK AVENUE TO STEWART AVENUE -  UNDER CONSTRUCTION

C NC 150, IREDELL AVENUE TO RHINEHARDT ROAD -  UNDER CONSTRUCTION

C-5531 KISTLER FARM-BRIARCLIFF-BELLINGHAM-
WHITE OAK SIDEWALK NETWORK IN 
MOORESVILLE.  CONSTRUCT SIDEWALKS 
IN VARIOUS LOCATIONS.

429 CMAQ 343C

C 86C

IREDELL MOORESVILLE

C-5529 INTERSECTION OF  NC 115 AND FAITH 
ROAD-CAMPUS LANE IN MOORESVILLE.  
CONSTRUCT A LEFT TURN LANE ON 
SOUTHBOUND APPROACH.

350 CMAQ 280C

C 70C

IREDELL MOORESVILLE

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

250
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DIVISION 12

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

CONGESTION MITIGATION PROJECTS
C-5200 NC 115 AND NC 150 IN MOORESVILLE.  

CONSTRUCT DEDICATED RIGHT TURN 
LANE AT NC 115 SOUTHBOUND AND NC 150 
AND MAKE SIGNAL MODIFICATIONS.

350 CMAQ 34PE

C 8PE

CMAQ 62R

C 15R

CMAQ 185C

C 46C

IREDELL MOORESVILLE

C-5133 PARK AND RIDE LOT IN MOORESVILLE. 2028 2028

UNDER CONSTRUCTION

IREDELL MOORESVILLE

HAZARD ELIMINATION PROJECTS
W-4711 I-40, US 64 (MILEPOST 154) IN IREDELL 

COUNTY TO SR 1436 (MILEPOST 175) IN THE 
VICINITY OF PINEBROOK SCHOOL ROAD IN 
DAVIE COUNTY.  INSTALL SHOULDER 
RUMBLE STRIPS.

8337 8337

UNDER CONSTRUCTION

21.0DAVIE

IREDELL

I-40

ROADSIDE ENVIRONMENTAL PROJECTS (REST AREA)
K-4908 I-77, NEW REST AREA PAIR ON NEW 

LOCATION TO REPLACE TWO EXISTING 
PAIRS.  ONE IN IREDELL COUNTY (LAKE 
NORMAN) AND THE OTHER AT THE 
IREDELL-YADKIN COUNTY LINE.  TO 
IMPROVE SPACING AND REDUCE 
MAINTENANCE COST.

16500 1000 NHS 2500R

NHS 6500C C 6500
IREDELL I-77

FEDERAL BRIDGE PROJECTS
B-5230 LEONARD FORK CREEK.  REPLACE BRIDGE 

NO. 29
807 807

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

LINCOLN NC 182

B-4571 INDIAN CREEK.  REPLACE BRIDGE NO. 7 3940 90 FA R 350

FA C 3500

LINCOLN NC 182

B-4176 CLARK CREEK.  REPLACE BRIDGE NO. 118 3231 3231

UNDER CONSTRUCTION

0.0LINCOLN SR 1008

B-5155 HOYLE CREEK.  REPLACE BRIDGE NO. 37 920 100 NFA R 70

NFA C 750
LINCOLN SR 1314

B-4573 LIPPARD CREEK.  REPLACE BRIDGE NO. 183 856 856

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

LINCOLN SR 1346

CONGESTION MITIGATION PROJECTS
C-5149 CLONINGER RAIL TRAIL EXTENSION IN 

LINCOLNTON.
632 632

UNDER CONSTRUCTION

LINCOLN LINCOLNTON

C-5532 GENERAL BOULEVARD-MAIN STREET 
PEDESTRIAN IMPROVEMENTS IN 
LINCOLNTON.  CONSTRUCT HIGH 
VISIBILITY CROSSWALKS, PEDESTRIAN 
REFUGE ISLANDS AND INSTALL 
COUNTDOWN TIMERS.

325 CMAQ 39PE

C 10PE

CMAQ 221C

C 55C

LINCOLN LINCOLNTON

HAZARD ELIMINATION PROJECTS
W-4712 NC 27, EAST OF NC 150 TO SR 1354.  WIDEN 

TO PROVIDE CONTINUOUS LEFT TURN 
LANE.

1100 1100

UNDER CONSTRUCTION

LINCOLN NC 27

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 13

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

INTERSTATE PROJECTS
I-5005 I-26, MILE MARKER 37.1 IN BUNCOMBE 

COUNTY TO SR 1783 (MILE MARKER 53.3) IN 
HENDERSON COUNTY.  PAVEMENT 
REHABILITATION.

29541 22597

GARVEE BOND FUNDING $7.92 MILLION; CONSTRUCTION - PAYBACK FY 2008 - FY 2019; INCLUDES PROJECT I-4920

16.2 IMPM 868868 CGCG A A868CG A 868CG A CG 868 A CG 868 A CG 868 A CG 868 ABUNCOMBE

HENDERSON

I-26

A I-26, MILEPOST 37.1 IN BUNCOMBE COUNTY TO MILEPOST 50.3 (CONCRETE SECTION) -  UNDER CONSTRUCTION

B I-26, MILEPOST 50.3 TO SR 1783 (MILEPOST 53.3 - ASPHALT SECTION) -  COMPLETE

I-2513* I-26, ASHEVILLE CONNECTOR, I-26 TO US 
19/US 23/US 70. MULTI-LANE FREEWAY, 
PART ON NEW LOCATION.

500501 13921

UNFUNDED LOOP PROJECT

4.7 NHS 22000R A

NHS 407M A

IM 53340C A

NHS 35560C A

NHS 65000R B

NHS 3265M B

NHS 200000C B

NHS 1000R C

NHS 1608M C

NHS 104400C C

BUNCOMBE I-26

A NORTH OF I-26/I-40 SPLIT TO NORTH OF SR 3548 (HAYWOOD ROAD)

B NORTH OF SR 3548 (HAYWOOD ROAD) TO EXISTING US 19/US 23/US 70

C I-26/I-40/I-240 INTERCHANGE

I-5354 I-26, MILE MARKER 38 TO HENDERSON 
COUNTY LINE.  PAVEMENT 
REHABILITATION.

13003.4 IMPM C 1300BUNCOMBE I-26

I-4400 I-26, US 25 (EXIT 54) TO NC 280 (EXIT 40).  
WIDEN TO ADD ADDITIONAL LANES.

113254 165413.6 NHS R 1000 A

IM 17447C AC 5815 A

NHS 11631C AC 3877 A

NHS R 1000 B

IM 17447C BC 5815 B

NHS 11631C BC 3877 B

NHS R 1000 C

IM 13977C CC 4659 C

NHS 9318C CC 3106 C

BUNCOMBE

HENDERSON

I-26

A I-26, US 25 (EXIT 54) TO US 64 (EXIT 49)

B I-26, US 64 (EXIT 49) TO US 25 BUSINESS (EXIT 44)

C I-26, US 25 BUSINESS (EXIT 44) TO NC 280 (EXIT 40)

I-5501 I-26/NC 280 INTERCHANGE.  RETROFIT 
EXISTING INTERCHANGE TO A DIVERGING 
DIAMOND CONFIGURATION.

4100

PLANNING IN PROGRESS

IM 100R

IM 4000C
BUNCOMBE

HENDERSON

I-26

I-5351 I-26 (FUTURE), MADISON COUNTY LINE TO 
WEAVERVILLE CITY LIMITS.  PAVEMENT 
REHABILITATION.

58006.1 IMPM C 5800BUNCOMBE I-26 (FUTURE)

I-4920 I-26, NORTH OF NC 146 (MILE MARKER 37) 
TO NORTH OF HENDERSON COUNTY LINE 
(MILE MARKER 40).  PAVEMENT 
REHABILITATION.

PROJECT BEING CONSTRUCTED AS PART OF I-5005 A

3.0BUNCOMBE I-26

I-4700 I-26, NC 280 (EXIT 40) TO I-40 AT 
ASHEVILLE.  ADD ADDITIONAL LANES.

153570 11708.6 NHS R 1000 B

IM 43995C BC 14665 B

NHS 29333C BC 9777 B

NHS 1000R A

IM 31580C A

NHS 21050C A

BUNCOMBE

HENDERSON

I-26

A I-26, NC 280 (EXIT 40) TO NC 146 - LONG SHOALS ROAD (EXIT 37)

B I-26, NC 146 - LONG SHOALS ROAD (EXIT 37) TO I-40

I-5386 I-40, HAYWOOD COUNTY LINE TO MILE 
MARKER 44.  PAVEMENT REHABILATION.

70007.3 IMPM C 7000BUNCOMBE I-40

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

252
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DIVISION 13

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

INTERSTATE PROJECTS
I-5109 I-40, HAYWOOD COUNTY LINE TO MILE 

MARKER 43 IN BUNCOMBE COUNTY.  
PAVEMENT REHABILITATION.

9658 3637

COMPLETE - GARVEE BOND FUNDING $6.1 MILLION; CONSTRUCTION - PAYBACK FY 2009-2020

7.0 IMPM 669669 CGCG669CG 669CG CG 669 CG 669 CG 669 CG 669 CG 669BUNCOMBE I-40

I-5108 I-40, MILE MARKER 45 TO MILE POST 50.  
PAVEMENT REHABILITATION.

7539 2931

COMPLETE - GARVEE BOND FUNDING $4.67 MILLION; CONSTRUCTION - PAYBACK FY 2009-2020

5.0 IMPM 512512 CGCG512CG 512CG CG 512 CG 512 CG 512 CG 512 CG 512BUNCOMBE I-40

I-4759 I-40/SR 1228 (LIBERTY ROAD).  CONVERT 
GRADE SEPARATION TO AN INTERCHANGE 
AND CONSTRUCT TWO LANE ROADWAY, 
US 19/US 23/NC 151 TO SR 1224 WITH PART 
ON NEW LOCATION.

31150 1000

PLANNING/DESIGN IN PROGRESS

STP 7400R

STP 550U

STP C 7400 C 7400 C 7400

BUNCOMBE I-40

I-5139 I-240, US 70 TO MILE MARKER 67.  
PAVEMENT REHABILITATION AND 
MARKERS.

6055 6055

UNDER CONSTRUCTION

4.4BUNCOMBE I-240

I-5213 INTERSTATE MAINTENANCE  
PRESERVATION FOR DIVISION 13.

10510 1051

UNDER CONSTRUCTION

IMPM 10511051 CC1051C 1051C C 1051 C 1051 C 1051 C 1051 C 1051BUNCOMBE

BURKE

MADISON

McDOWELL

VARIOUS

I-5321 FUTURE I-26, WEAVERVILLE CITY LIMITS 
TO US 23 BUSINESS.  PAVEMENT 
REHABILITATION.

94009.8 IMPM 9400CBUNCOMBE FUTURE I-26

RURAL PROJECTS
A-0010* I-26 (US 19/US 23), I-240 IN ASHEVILLE TO 

TENNESSEE STATE LINE AT SAMS GAP.  
MULTI-LANE FREEWAY, PART ON NEW 
LOCATION.

487916 30391630.0 NHS R 1000 AA

NHS 64500C AAC 21500 AA

NHS R 500 AB

NHS 70000C AB

NHS 500R AC

NHS 26000C AC

BUNCOMBE

MADISON

I-26 (US 19/US 23)

AA I-26 (US 19/US 23), NORTH OF I-240 IN ASHEVILLE TO US 25

AB I-26 (US 19/US 23), US 25 TO SR 2207

AC I-26 (US 19/US 23), SR 2207 TO SOUTH OF SR 2148

BA I-26 (US 19/US 23), SOUTH OF SR 2148 IN BUNCOMBE COUNTY TO NORTH OF NC 213 -  COMPLETE

BB I-26 (US 19/US 23), NORTH OF NC 213 TO NORTH OF US 19 -  COMPLETE

C I-26 (US 19/US 23), NORTH OF US 19 TO SR 1318 (BIG LAUREL ROAD) AT LAUREL CREEK -  COMPLETE

D I-26 (US 19/US 23), SR 1318 (BIG LAUREL ROAD) AT LAUREL CREEK TO THE TENNESSEE STATE LINE AT SAMS GAP -  COMPLETE

R-4406 US 19/US 23, NC 215 IN CANTON TO MULTI-
LANES NEAR NC 151.  WIDEN TO MULTI-
LANES. (COORDINATE WITH B-3656).

91755 2005

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY TO RESOLVE POTENTIAL HISTORIC ISSUES

9.1 STP 1500R A

STP 2150U A

STP 18200C A

STP 2250R B

STP 2600U B

STP 34900C B

STP 2250R C

STP 1600U C

STP 24300C C

BUNCOMBE

HAYWOOD

US 19/US 23

A US 19/US 23, NC 215 IN CANTON TO SR 1836

B US 19/US 23, SR 1836 TO SR 1200 (WIGGINS ROAD)

C US 19/US 23, SR 1200 (WIGGINS ROAD) TO NC 151

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 13

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

RURAL PROJECTS
R-4046 GUARDRAIL INSTALLATION AND SAFETY 

IMPROVEMENTS.
1488 1488

PART UNDER CONSTRUCTION

0.0BUNCOMBE

BURKE

MADISON

MCDOWELL

MITCHELL

RUTHERFORD

YANCEY

VARIOUS

R-5111 PRA-BLRI IDIQC.  BRIDGE REPAIRS ALONG 
THE BLUE RIDGE PARKWAY.

1000 1000

UNDER CONSTRUCTION BY NATIONAL PARK SERVICE

ALLEGHANY

ASHE

AVERY

BUNCOMBE

BURKE

CALDWELL

HAYWOOD

HENDERSON

JACKSON

McDOWELL

MITCHELL

SWAIN

TRANSYLVANIA

WATAUGA

WILKES

YANCEY

BLUE RIDGE

PARKWAY

URBAN PROJECTS
U-5189 US 25, I-26 SOUTH TO BLUE RIDGE 

PARKWAY IN ASHEVILLE.  CONSTRUCT 
SIDEWALK.

4125

PLANNING, DESIGN, AND CONSTRUCTION BY CITY OF ASHEVILLE

STPDA 3300C

C 825C

BUNCOMBE US 25

U-5178 US 70, BLUE RIDGE ROAD TO 
GROVESTONE ROAD IN BLACK MOUNTAIN.  
CONSTRUCT SIDEWALKS.

229 229

UNDER CONSTRUCTION

BUNCOMBE US 70

U-3301 NC 63 (LEICESTER HIGHWAY), SR 1615 
(GILBERT ROAD) TO WEST OF SR 1004 
(NEWFOUND ROAD) IN ASHEVILLE.  WIDEN 
TO MULTI-LANES, SOME RELOCATION.

29600 1000

PLANNING/DESIGN IN PROGRESS

4.3 STP 6500R

STP 7367C C 7366 C 7367

BUNCOMBE NC 63 (LEICESTER

HIGHWAY)

U-3601 NC 191, EAST OF I-26 TO I-40 IN ASHEVILLE. 
WIDEN TO MULTI-LANES.

22351 22351

UNDER CONSTRUCTION

1.8BUNCOMBE NC 191

U-5100 STP-DA IN THE FRENCH BROAD RIVER 
METROPOLITAN PLANNING ORGANIZATION

18750 STPDA C 3000 C 3000 C 3000 C 3000 C 3000

C C 750 C 750 C 750 C 750 C 750

BUNCOMBE

HAYWOOD

HENDERSON

VARIOUS

U-5175 FAIRVIEW ROAD, PEDESTRIAN 
ENHANCEMENTS, UPGRADE SIGNALS AT 
INTERSECTIONS OF FAIRVIEW ROAD-
ONTEORA BOULEVARD-BALDWIN STREET, 
FAIRVIEW ROAD AND CEDAR STREET AND 
PROVIDE PEDESTRIAN SIGNALS AT 
OAKLEY ELEMENTARY SCHOOL.

67 67

UNDER CONSTRUCTION

BUNCOMBE ASHEVILLE

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

254

341



255

DIVISION 13

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

URBAN PROJECTS
U-5174 DOWNTOWN (CBD) STREETSCAPE AND 

GATEWAY ON LEXINGTON AND CLINGMAN 
AVENUES AND COLLEGE STREET IN 
ASHEVILLE.  LANDSCAPE MEDIANS, CURB 
EXTENSIONS AND OTHER STREET 
PLANTINGS.

85 85

UNDER CONSTRUCTION

BUNCOMBE ASHEVILLE

U-5177 SOUTH SLOPE BICYCLE NETWORK IN 
ASHEVILLE.  CONSTRUCT A BICYCLE LANE 
NETWORK ON COXE, ASHELAND AND 
HILLARY AVENUES AND MLK, JR. DRIVE.

UNDER CONSTRUCTION - COMBINED WITH U-5173

BUNCOMBE ASHEVILLE

U-5186 CONSTRUCT SIDEWALKS AT VARIOUS 
LOCATIONS INCLUDING SIDEWALK GAPS I 
AND SIDEWALK GAPS II AND HILLIARD 
AVENUE IN ASHEVILLE.

502 502

UNDER CONSTRUCTION

BUNCOMBE ASHEVILLE

U-5173 COXE AVENUE BIKE IMPROVEMENTS IN 
ASHEVILLE.  PATCH, MILL, RESURFACE, 
REPAIR DRAINAGE STRUCTURES AND 
INSTALL BIKE LANES IN EACH DIRECTION.

246 246

UNDER CONSTRUCTION - COMBINED WITH U-5177

BUNCOMBE COXE AVENUE

U-2801 US 25A (SWEETEN CREEK ROAD), US 25 
(HENDERSONVILLE ROAD) TO ROBERTS 
ROAD IN ASHEVILLE.  WIDEN TO MULTI-
LANES.

48996 21696

SEGMENT A SCHEDULED FOR FEASIBILITY STUDY RE-EVALUATION

7.3 STP 7200R A

STP 20100C A

BUNCOMBE US 25A (SWEETEN

CREEK ROAD)

A US 25 (HENDERSONVILLE ROAD) TO SR 3081 (ROCK HILL ROAD)

B SR 3081 (ROCK HILL ROAD) TO SR 3079 (ROBERTS ROAD) -  COMPLETE

U-5179 FLAT CREEK GREENWAY, COTTON 
AVENUE TO CHARLOTTE STREET IN BLACK 
MOUNTAIN.  CONSTRUCT A 10 FOOT 
ASPHALT TRAIL.

197 197

UNDER CONSTRUCTION

BUNCOMBE FLAT CREEK

GREENWAY

U-5190 NEW LEICESTER HIGHWAY, CITY LIMITS TO 
PATTON AVENUE IN ASHEVILLE.  
CONSTRUCT SIDEWALK.

3630

PLANNING, DESIGN, AND CONSTRUCTION BY CITY OF ASHEVILLE

STPDA 2904C

C 726C

BUNCOMBE NEW LEICESTER

HIGHWAY

U-5187 KIMBERLY AVENUE, EDWIN PLACE TO 
GRACELYN ROAD IN ASHEVILLE.  MILL 
AND RESURFACE.

621 621

UNDER CONSTRUCTION

BUNCOMBE KIMBERLY AVENUE

U-5171 ALTERNATE FUEL VEHICLES, 
COMPRESSED NATURAL GAS  (CNG) 
CONVERSIONS - 7 REPLACEMENT 
PARATRANSIT VEHICLES, 10 EXISTING 
PARATRANSIT VEHICLES CONVERTED TO  
CNG, PREVENTATIVE MAINTENANCE AND A 
CNG FUELING FACILITY.

806 806

IN PROGRESS

BUNCOMBE MOUNTAIN MOBILITY

U-4014 US 25 (MCDOWELL STREET) IN ASHEVILLE.  
UPGRADE TUNNEL.

1375 1375

UNDER CONSTRUCTION - DIVISION DESIGN LET (DDL)

0.1BUNCOMBE US 25 (MCDOWELL

STREET)

U-5019 WILMA DIKEMAN RIVERWAY IN ASHEVILLE. 590 590

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY - PLANNING BY CITY OF ASHEVILLE

BUNCOMBE WILMA DIKEMAN

RIVERWAY

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

342



256

DIVISION 13

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-5178* SR 3431 (POND ROAD) AND HOMINY 

CREEK.  REPLACE BRIDGE NO. 235 AND 
BRIDGE NO. 238

11510 410

RIGHT OF WAY IN PROGRESS - COORDINATE WITH I-2513

IM 37003700 CC3700CBUNCOMBE I-26

B-4442 REEMS CREEK.  REHABILITATE DECK ON 
BRIDGE NO. 370 AND BRIDGE NO. 373

1022 22

DECK REHAB ONLY

FA C 1000BUNCOMBE US 19/US 23/US 25/

US 70

B-4443 SR 1839.  REPLACE BRIDGE NO. 345 AND 
BRIDGE NO. 346

8020 100 FA R 720

FA C 7200

BUNCOMBE US 19/US 23/US 25/

US 70

B-4444 SR 1740.  REHABILITATE DECK ON BRIDGE 
NO. 353

320 70 FA C 250BUNCOMBE US 19/US 23/US 25/

US 70

B-4033 HOMINY CREEK.  REPLACE BRIDGE NO. 85 4771 4771

UNDER CONSTRUCTION

0.0BUNCOMBE NC 112

B-4034 STONY FORK CREEK.  REPLACE BRIDGE 
NO. 134

1579 1579

UNDER CONSTRUCTION

0.0BUNCOMBE NC 151

B-5396 STONY FORK CREEK.  REPLACE BRIDGE 
NO. 416

760 100 NFA 60R

NFA C 600

BUNCOMBE SR 1103

B-4445 NORTH HOMINY CREEK.  REPLACE BRIDGE 
NO. 256

631 631

UNDER CONSTRUCTION

BUNCOMBE SR 1123

B-4713 NEWFOUND CREEK.  REPLACE BRIDGE NO. 
30

495 NFA R 45

NFA C 450

BUNCOMBE SR 1381

B-4714 TURKEY CREEK.  REPLACE BRIDGE NO. 13 1485 NFA R 135

NFA C 1350

BUNCOMBE SR 1612

B-5514 NEWFOUND CREEK.  REPLACE BRIDGE NO. 
19

1980 NFA R 180

NFA C 1800
BUNCOMBE SR 1617

B-5510 SHOPE CREEK.  REPLACE BRIDGE NO. 307 440 NFA R 40

NFA C 400

BUNCOMBE SR 2426

B-4715 BROAD RIVER.  REPLACE BRIDGE NO. 655 965 85 NFA 80R

NFA 800C

BUNCOMBE SR 2797

B-5167 UPPER FLAT CREEK.  REPLACE BRIDGE 
NO. 108

540 100 NFA 40R

NFA C 400

BUNCOMBE SR 2806

B-5244 ROBINSON CREEK.  REPLACE BRIDGE NO. 
363

650 100 NFA 50R

NFA C 500

BUNCOMBE SR 3197

B-3619 BILL MOORE CREEK.  REPLACE BRIDGE 
NO. 56

1331 1331

UNDER CONSTRUCTION

0.0BUNCOMBE SR 3439

B-5402 GLADY FORK CREEK.  REPLACE BRIDGE 
NO. 433

330 NFA R 30

NFA C 300

BUNCOMBE SR 3464

B-5400 SOUTH HOMINY CREEK.  REPLACE BRIDGE 
NO. 259

660 NFA R 60

NFA C 600

BUNCOMBE SR 3466

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

256

343



257

DIVISION 13

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-5179 I-26, I-40, I-240, US 19, US 25, AND SR 1001.  

BRIDGE DECKS PRESERVATION.
11467 11467

UNDER CONSTRUCTION - PART A COMPLETE

BUNCOMBE

MADISON

VARIOUS

A BRIDGES ON I-26, US 25/US 70, I-240, ISLAND ROAD, US 19/US 23/US 70 (FUTURE I-26), SR 1001 AND I-40 -  COMPLETE

B BRIDGES ON I-26, I-240, US 19/US 23/US 70 (FUTURE I-26)

C BRIDGES ON I-26, US 25/US 70, I-240, US 19/US 23 (FUTURE I-26), AND I-40. (COMBINED WITH B)

BD-5113 DIVISION 13 PURCHASE ORDER CONTRACT 
BRIDGE REPLACEMENT PROJECTS AT 
SELECTED LOCATIONS.

37749 9749

PART UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

NFA 200200 RR200R 200R R 300 R 400 R 400 R 400 R 500

NFA 18001800 CC1800C 1800C C 2700 C 3600 C 3600 C 3600 C 4500

BUNCOMBE

BURKE

MADISON

McDOWELL

MITCHELL

RUTHERFORD

YANCEY

VARIOUS

BF-5313 SCREEN AND EVALUATE POTENTIAL 
FEDERAL FUNDED BRIDGE PROJECTS 
DIVISION 13.

200 20 NFA 2020 PEPE20PE 20PE PE 20 PE 20 PE 20 PE 20 PE 20BUNCOMBE

BURKE

MADISON

McDOWELL

MITCHELL

RUTHERFORD

YANCEY

VARIOUS

BL-5513 BRIDGE IMPROVEMENTS IN DIVISION 13. 100 S 100PEBUNCOMBE

BURKE

MADISON

McDOWELL

MITCHELL

RUTHERFORD

YANCEY

VARIOUS

BS-5413 SCREEN AND EVALUATE POTENTIAL 
STATE FUNDED BRIDGE PROJECTS 
DIVISION 13.

200 20 S 2020 PEPE20PE 20PE PE 20 PE 20 PE 20 PE 20 PE 20BUNCOMBE

BURKE

MADISON

McDOWELL

MITCHELL

RUTHERFORD

YANCEY

VARIOUS

MUNICIPAL BRIDGE PROJECTS
B-4343 EAST OAKVIEW ROAD OVER HOMINY 

CREEK.  REPLACE BRIDGE NO. 52
1368 1368

UNDER CONSTRUCTION BY CITY OF ASHEVILLE - MUNICIPAL BRIDGE

BUNCOMBE ASHEVILLE

B-5196 REPLACE BRIDGE NO. 528 ON TEXAS ROAD 
OVER FLAT CREEK.

132 132

SCHEDULED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY - MUNICIPAL BRIDGE

BUNCOMBE MONTREAT

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

344



258

DIVISION 13

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

MITIGATION PROJECTS
EE-4913 ECOSYSTEM ENHANCEMENT PROGRAM 

FOR DIVISION 13 PROJECT MITIGATION.
28123 28123

IN PROGRESS

BUNCOMBE

BURKE

MADISON

McDOWELL

MITCHELL

RUTHERFORD

YANCEY

VARIOUS

BICYCLE AND PEDESTRIAN PROJECTS
EB-3608 AMBOY ROAD TO HOMINY CREEK ROAD 

CONNECTOR IN ASHEVILLE. OFF ROAD 
BICYCLE PATH ALONG THE FRENCH 
BROAD RIVER.

300 300

UNDER CONSTRUCTION

1.0BUNCOMBE ASHEVILLE

EB-5115 FRENCH BROAD RIVER RHODODENDRON 
MULTI-USE TRAIL IN ASHEVILLE.

SCHEDULED FOR FEASIBILITY STUDY

BUNCOMBE ASHEVILLE

EB-4989 REED CREEK GREENWAY MULTI-USE 
PATH: PHASE 2 IN ASHEVILLE

400 400

UNDER CONSTRUCTION

0.6BUNCOMBE ASHEVILLE

EB-4406 WILMA DIKEMAN RIVERWAY GREENWAY 
SECTION FROM US 25 TO AZALEA ROAD IN 
ASHEVILLE.

SCHEDULED FOR FEASIBILITY STUDY  

BUNCOMBE ASHEVILLE

EB-4988 BLACK MOUNTAIN-MONTREAT 
CONNECTOR: MULTI-USE TRAIL: PHASE 1 
AND PHASE 2.

SCHEDULED FOR FEASIBILITY STUDY

BUNCOMBE BLACK MOUNTAIN

EB-4723 WOODFIN RAIL-TRAIL-GREENWAY; RAIL 
CORRIDOR ALONG RIVERSIDE DRIVE.

SCHEDULED FOR FEASIBILITY STUDY

BUNCOMBE WOODFIN

CONGESTION MITIGATION PROJECTS
C-4948 LAND OF SKY RPO TO WORK WITH 

REGIONAL CLEAN AIR CAMPAIGN AND 
CLEAN VEHICLE COALITION TO 
IMPLEMENT AN EDUCATION AND 
OUTREACH PROGRAM IN COMMUNITIES 
ADJACENT TO GREAT SMOKY MOUNTAINS 
NATIONAL PARK.

128 128

IN PROGRESS BY LAND OF SKY COG

BUNCOMBE

HAYWOOD

MADISON

TRANSYLVANIA

VARIOUS

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

258

345



259

DIVISION 13

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

ENHANCEMENT PROJECTS
E-4975 BLUE RIDGE NATIONAL HERITAGE SITES. 

INTERPRETATIVE AND GATEWAY 
MARKERS.

576 576

UNDER CONSTRUCTION

ALLEGHANY

ASHE

AVERY

BUNCOMBE

BURKE

CALDWELL

CHEROKEE

CLAY

GRAHAM

HAYWOOD

HENDERSON

JACKSON

MACON

MADISON

McDOWELL

MITCHELL

POLK

RUTHERFORD

SURRY

SWAIN

TRANSYLVANIA

WATAUGA

WILKES

YANCEY

VARIOUS

E-4585 CONSTRUCT SIDEWALKS AND PEDESTRIAN 
FEATURES ON AMBOY ROAD ALONG THE 
FRENCH BROAD RIVER BETWEEN THE 
CARRIER BRIDGE AND MICHIGAN AVENUE 
IN ASHEVILLE.

203 203

UNDER CONSTRUCTION

BUNCOMBE AMBOY ROAD

E-4816 PACK SQUARE RENAISSANCE 
STREETSCAPE TO COLLEGE STREET, 
PATTON AVENUE AND US 25 (BILTMORE 
AVENUE) PROVIDING BETTER BALANCE 
BETWEEN PEDESTRIANS AND VEHICLES.

140 140

UNDER CONSTRUCTION

BUNCOMBE ASHEVILLE

E-5105 SR 3503 (OVERLOOK ROAD) AT PINCHOT 
DRIVE.  INSTALL PEDESTRIAN SIGNAL AND 
CROSSWALK AT INTERSECTION AND 
CONSTRUCT 400 FEET OF SIDEWALK 
ALONG PINCHOT STREET TO ESTES 
ELEMENTARY SCHOOL.

29 29BUNCOMBE ASHEVILLE

A ADD PEDESTRIAN PHASE AND CROSSWALK ON SR 3503 NORTHBOUND APPROACH TO INTERSECTION -  UNDER CONSTRUCTION

B CONSTRUCT WHEELCHAIR RAMPS ON SE AND SW QUADS OF INTERSECTION AND APPROXIMATELY 400 FEET OF SIDEWALK ALONG SOUTH SIDE OF PINCHOT DRIVE -  UNDER CONSTRUCT

E-4815 STREETSCAPE ENHANCEMENTS ON 
CLINGMAN AVENUE AND THE 
DEVELOPMENT OF PARALLEL GREENWAY 
THROUGH THE CLINGMAN FOREST IN 
ASHEVILLE.

172 172

UNDER CONSTRUCTION

BUNCOMBE ASHEVILLE

E-4966 SR 3548 (HAYWOOD ROAD), ROBERTS 
STREET TO THE WESTERN END OF WEST 
ASHEVILLE RIVERLINK BRIDGE OVER THE 
FRENCH BROAD RIVER. STREETSCAPING.

235 235

UNDER CONSTRUCTION

BUNCOMBE SR 3548 (HAYWOOD

ROAD)

HAZARD ELIMINATION PROJECTS
W-5308 NC 197, US 19/US 23 (FUTURE I-26) TO WEST 

OF SR 2172 (DODD ROAD).  INSTALL PAVED 
SHOULDERS.

2320 2320

UNDER CONSTRUCTION

9.5BUNCOMBE NC 197

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

346



260

DIVISION 13

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

HAZARD ELIMINATION PROJECTS
W-5213 DIVISION 13 RUMBLE STRIPS, GUARDRAIL, 

SAFETY AND LIGHTING IMPROVEMENTS AT 
SELECTED LOCATIONS.

300 150

DIVISION PURCHASE ORDER CONTRACT (DPOC) - IN PROGRESS

HES 50R

HES 100C

BUNCOMBE

BURKE

MADISON

McDOWELL

MITCHELL

RUTHERFORD

YANCEY

VARIOUS

INTERSTATE PROJECTS
I-0801 I-40, SR 1129 (EXIT 94) TO SR 1704 (EXIT 

106).  PAVEMENT REHABILITATION.
53200

PRIOR YEAR COSTS FOR I-801 A INCLUDED IN I-910 A

12.3 IM 53200C BBURKE I-40

A I-40, SR 1129 (EXIT 94) TO SR 1704 (EXIT 106). MICROSURFACE -  UNDER CONSTRUCTION

B I-40, SR 1129 (EXIT 94) TO SR 1704 (EXIT 106). PAVEMENT REHABILITATION

I-0910 I-40, SR 1704 (MILE MARKER 106) TO SR 
1002 (MILE MARKER 119).  PAVEMENT 
REHABILITATION.

59984 9584

PRIOR YEARS COST INCLUDES FUNDING FOR I-801A

13.0 IM 50400C BBURKE I-40

A I-40, SR 1704 (MILE MARKER 106) TO SR 1002 (MILE MARKER 119). MICROSURFACE -  UNDER CONSTRUCTION

B I-40, SR 1704 (MILE MARKER 106) TO SR 1002 (MILE MARKER 119). PAVEMENT REHABILITATION

I-5352 I-40, MILE MARKER 86 TO MILE MARKER 
95.  PAVEMENT REHABILITATION.

83009.0 IMPM C 8300BURKE

McDOWELL

I-40

RURAL PROJECTS
R-2596* US 221, NC 226 TO NC 194.  WIDEN TO 

MULTI-LANES.
129088 26488

UNFUNDED INTRASTATE PROJECT

13.2 T 12300R B

T 1500U B

T 42000C B

T 10800R C

T 2000U C

T 34000C C

AVERY

BURKE

MCDOWELL

US 221

A US 221, NC 226 TO SR 1569 (NORTH COVE SCHOOL ROAD) -  COMPLETE

B US 221, SR 1569 (NORTH COVE SCHOOL ROAD) TO SR 1571 (ENGLISH ROAD)

C US 221, SR 1571 (ENGLISH ROAD) IN MCDOWELL COUNTY TO NC 194 IN AVERY COUNTY

R-2824 SR 1546 (LOVELADY ROAD), SR 1545 
(LAUREL STREET) TO SR 1001 (MALCOLM 
BOULEVARD).  UPGRADE EXISTING 
ROADWAY.

10470 10470

UNDER CONSTRUCTION

1.9BURKE SR 1546

LOVELADY ROAD

R-5108 BLUE RIDGE PARKWAY.  PRA-BLRI 2H13, 
J16.  RESURFACE SECTIONS 2H AND 2J, 
MILE MARKER 298.6 TO MILE MARKER 
317.5, INCLUDING OVERLOOKS, PARKING 
AREAS, SPURS, AND ACCESS ROADS.

11319 11319

UNDER CONSTRUCTION BY NATIONAL PARK SERVICE

AVERY

BURKE

CALDWELL

WATAUGA

BLUE RIDGE

PARKWAY

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

260

347



261

DIVISION 13

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

URBAN PROJECTS
U-4700 US 321, US 70 IN HICKORY TO US 64/NC 

18/NC 90 IN LENOIR.  WIDEN TO SIX LANES.
267779 4090

PLANNING/DESIGN IN PROGRESS - INCLUDES B-4450

17.2 NHS 3500R A

NHS 37M A

NHS C 9175 A C 17525 A C 17525 A C 17525 A

HP C 8350 A

NHS R 7700 B

NHS M 90 B

NHS 19000C BC 19000 B C 19000 B C 19000 B

NHS 7700R C

NHS 162M C

NHS 98400C C

BURKE

CALDWELL

CATAWBA

US 321

A US 321, US 70 IN HICKORY TO SR 1751 (GRACE CHAPEL ROAD)

B US 321, SR 1751 (GRACE CHAPEL ROAD) TO SR 1108 (MISSION ROAD)

C US 321, SR 1108 (MISSION ROAD) TO US 64/NC 18/NC 90 IN LENOIR

U-2550 NC 18, US 70 BYPASS (FLEMING DRIVE) TO I-
40 IN MORGANTON.  WIDEN TO MULTI-
LANES AND REVISE INTERCHANGE.

41540 415402.1BURKE NC 18

A US 70 BYPASS (FLEMING DRIVE) TO I-40 -  COMPLETE

B NC 18 (STERLING STREET) AND I-40 INTERCHANGE -  UNDER CONSTRUCTION

U-2551 SR 1922 (ENOLA ROAD)-SR 1924 (OLD NC 
18), SR 2026 (ARNOLD DRIVE) TO NC 18 
(SOUTH STERLING STREET) IN 
MORGANTON. WIDEN TO MULTI-LANES 
AND UPGRADE INTERCHANGE.

32259 18259

PLANNING/DESIGN AND RIGHT OF WAY IN PROGRESS

2.0 STP 7000C7000CBURKE SR 1922 (ENOLA

ROAD)-SR 1924 (OLD

NC 18)

FEDERAL BRIDGE PROJECTS
B-4448 SR 1744.  REHABILITATE BRIDGE NO. 149 2875 150 FA C 2725BURKE I-40

B-4447 SR 1758.  REHABILITATE BRIDGE NO. 160 3300 250 FA R 50

FA C 3000

BURKE I-40

B-5135 HUNTING CREEK.  REPLACE BRIDGE NO. 1 2410 100 NFA 210R

NFA 2100C

BURKE SR 1512

B-4983 SOUTHERN RAILROAD.  REPLACE BRIDGE 
NO. 313

3400 100 NFA 300R

NFA 3000C

BURKE SR 1618

B-5398 HENRY FORK RIVER.  REPLACE BRIDGE 
NO. 21

3300 NFA R 300

NFA C 3000

BURKE SR 1803

B-4046 WHITE OAK CREEK.  REPLACE BRIDGE NO. 
175,  JACOB FORK.  REPLACE BRIDGE NO. 
38

1503 203

RIGHT OF WAY IN PROGRESS

0.0 NFA 1300CBURKE SR 1901

B-5232 JACOB FORK RIVER.  REPLACE BRIDGE 
NO. 118

850 850

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

BURKE SR 1907

BK-5124 CREEK.  REPLACE BRIDGE NO. 307 441 441

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

BURKE SR 1924

BICYCLE AND PEDESTRIAN PROJECTS
EB-5117 LAKE JAMES, ADD WIDE PAVED 

SHOULDERS ALONG NC 126.

SCHEDULED FOR FEASIBILITY STUDY

BURKE NC 126

EB-5116 BICYCLE FACILITY IN LAKE JAMES, SR 1001 
AND CONNELLY SPRINGS ROAD TO I-40.

SCHEDULED FOR FEASIBILITY STUDY

BURKE LAKE JAMES

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 13

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

PASSENGER RAIL PROJECTS
P-4013 WESTERN NORTH CAROLINA PASSENGER 

SERVICE STATION.
324 40

RIGHT OF WAY IN PROGRESS

0.0 T2001 284CBURKE VALDESE

INTERSTATE PROJECTS
I-5372 I-26, MILE MARKER 5 TO BUNCOMBE 

COUNTY LINE.  PAVEMENT 
REHABILITATION.

82007.8 IMPM C 4100 C 4100MADISON I-26

I-5355 I-26, TENNESSEE STATE LINE TO MILE 
MARKER 5.  PAVEMENT REHABILITATION.

34004.9 IMPM C 3400MADISON I-26

RURAL PROJECTS
R-2518* US 19, I-26 (US 23) TO SR 1336 (JACK'S 

CREEK ROAD).  WIDEN ROADWAY TO 
MULTI-LANES.

143804 14380413.8MADISON

YANCEY

US 19

A US 19, I-26 TO EAST OF THE YANCEY COUNTY LINE -  UNDER CONSTRUCTION

B US 19, EAST OF MADISON COUNTY LINE TO SR 1336 (JACKS CREEK ROAD) -  UNDER CONSTRUCTION

FEDERAL BRIDGE PROJECTS
B-4777 IVY RIVER.  REPLACE BRIDGE NO. 8 5660 600 FA R 460

FA C 4600

MADISON NC 251

B-3488 BIG PINE CREEK.  REPLACE BRIDGE NO. 790 790

UNDER CONSTRUCTION

0.0MADISON SR 1151

B-4984 BIG PINE CREEK.REPLACE BRIDGE NO. 138 800 75 NFA 75R

NFA 650C

MADISON SR 1151

B-3869 BIG PINE CREEK.  REPLACE BRIDGE NO. 939 939

UNDER CONSTRUCTION

0.0MADISON SR 1151

B-4182 LAUREL CREEK.  REPLACE BRIDGE NO. 246 620 100

  

0.0 NFA 45R

NFA 475C

MADISON SR 1503

B-4183 MIDDLE FORK CREEK.  REPLACE BRIDGE 
NO. 29 WITH CULVERT.  CROOKED CREEK. 
REPLACE BRIDGE NO. 28

1054 354

RIGHT OF WAY IN PROGRESS

0.0 NFA 700CMADISON SR 1526

BICYCLE AND PEDESTRIAN PROJECTS
EB-5536 GABRIEL CREEK GREENWAY, HICKORY 

DRIVE TO BAILEY STREET IN MARS HILL.  
CONSTRUCT 8 FEET WIDE GREENWAY.

400 STPEB C 400MADISON MARS HILL

ENHANCEMENT PROJECTS
E-4818 MARS HILL.  RELOCATE  VISITORS CENTER 

TO THE MONTAGUE BUILDING.
99 99

UNDER CONSTRUCTION

MADISON MARS HILL

INTERSTATE PROJECTS
I-5373 I-40, MILE MARKER 67 TO MILE MARKER 

73.  PAVEMENT REHABILITATION.
86006.0 IMPM C 8600McDOWELL I-40

I-5305 I-40, MILE MARKER 73 TO MILE MARKER 
86.  PAVEMENT REHABILITATION.

1280013.4 IMPM C 12800McDOWELL I-40

I-4908 I-40, BUNCOMBE COUNTY LINE TO NC 226 
(MILE MARKER 86).  PAVEMENT 
REHABILIATION.

23008 14144

GARVEE BOND FUNDING $10.1 MILLION; CONSTRUCTION - PAYBACK FY 2008-2019

20.0 IMPM 11081108 CGCG BB BB1108CG BB 1108CG BB CG 1108 BB CG 1108 BB CG 1108 BB CG 1108 BBMcDOWELL I-40

A I-40, BUNCOMBE COUNTY LINE TO EXIT 73 -  COMPLETE

BA I-40, MILEPOST 72.8 (SR 1103) TO MILEPOST 74.4 -  COMPLETE

BB I-40, MILEPOST 74.4 TO MILEPOST 86 -  COMPLETE

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 13

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

RURAL PROJECTS
R-0204* US 221/NC 226, SR 1434 TO SR 1153.   WIDEN 

TO MULTI-LANES,  WITH A BYPASS OF 
MARION.

107586 36130

PLANNING/DESIGN IN PROGRESS

12.4 T 3000R D

T 280U D

T 58M D

T C 10834 D C 10833 D C 10833 D

T R 2200 E

T U 360 E

T M 58 E

T 24750C EC 8250 E

MCDOWELL US 221/NC 226

A US 221/NC 226, SR 1434 NORTH OF MARION TO US 221/NC 226 BUSINESS -  COMPLETE

B US 221 (MARION BYPASS), US 221/NC 226 BUSINESS TO SOUTH OF SOUTHERN RAILWAY -  COMPLETE

C US 221 (MARION BYPASS), SOUTH OF SOUTHERN RAILWAY TO US 221/NC 226 INTERSECTION SOUTH OF MARION -  COMPLETE

D US 221, US 221/NC 226 INTERSECTION SOUTH OF MARION TO I-40

E US 221, I-40 TO SR 1153 (GOOSE CREEK ROAD)

R-5002 US 221/NC 226, WOODLAWN TO SPRUCE 
PINE.  UPGRADE FACILITY TO IMPROVE 
SAFETY.

3150 315010.0McDOWELL

MITCHELL

US 221/NC 226

A INITIAL SAFETY IMPROVEMENTS -  UNDER CONSTRUCTION

B FINAL SAFETY IMPROVEMENTS -  UNDER CONSTRUCTION

R-4422 US 221, NATIONAL HIGHWAY SYSTEM 
GUARDRAIL REHABILITATION.  UPGRADE 
SUB-STANDARD GUARDRAIL, END 
TREATMENTS AND BRIDGE ANCHOR UNITS.

1175 1175

UNDER CONSTRUCTION

McDOWELL US 221

R-2597* US 221, NORTH OF SR 1366 (ROPER LOOP 
ROAD) IN RUTHERFORD COUNTY TO SR 
1153 IN MCDOWELL COUNTY.  WIDEN TO 
MULTI-LANES.

120130 2725

PLANNING/DESIGN IN PROGRESS - COORDINATE WITH B-3673

15.0 T R 1100 C

T 16666C CC 8334 C

T 1800R B

T 350M B

T 62000C B

T 2000R A

T 425U A

T 530M A

T 24200C A

MCDOWELL

RUTHERFORD

US 221

A US 221, NORTH OF SR 1366 (ROPER LOOP ROAD) TO SR 1325 (NANNEY TOWN ROAD)

B US 221, SR 1325 (NANNEY TOWN ROAD) TO SR 1781 (POLLY SPROUT ROAD) NORTHERN INTERSECTION

C US 221, SR 1781 (POLLY SPROUT ROAD) NORTHERN INTERSECTION TO SR 1153 (GOOSE CREEK ROAD)

R-5208 BLUE RIDGE PARKWAY.  BLRI 2M24.  RAMP 
AT NC 80.  RE-CONSTRUCT/REPAVE.

250 250

UNDER CONSTRUCTION BY NATIONAL PARK SERVICE

McDOWELL BLUE RIDGE

PARKWAY

FEDERAL BRIDGE PROJECTS
B-3673 SECOND BROAD RIVER. REPLACE BRIDGE 

NO. 17
6580 130

COORDINATE WITH R-2597

0.0 FA 450R

FA 6000C

MCDOWELL US 221

B-4190 HOPPER CREEK. REPLACE BRIDGE NO. 37 973 973

UNDER CONSTRUCTION

0.0MCDOWELL NC 226

B-4191 CREEK.  REPLACE BRIDGE NO. 82 1319 1319

UNDER CONSTRUCTION

0.0MCDOWELL NC 226

B-4778 BRANCH SOUTH MUDDY CREEK.  REPLACE 
BRIDGE NO. 8

1616 101 NFA R 140

NFA C 1375

McDOWELL SR 1769

HAZARD ELIMINATION PROJECTS
W-5117 I-40, BUNCOMBE COUNTY LINE TO US 70.  

INSTALL A TALLER SINGLE-SLOPE MEDIAN 
WALL, REFLECTORS ON LANE LINES, AND 
THREE MEDIAN GATE SYSTEMS.

1600 1600

UNDER CONSTRUCTION

4.8McDOWELL I-40

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 13

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

HAZARD ELIMINATION PROJECTS
W-5321 US 221 (MARION BYPASS), NC 226 TO US 

70.  INSTALL CONCRETE MEDIAN BARRIER.
3225 205.1 HES 5R

HES 3200C

McDOWELL US 221

W-5118 NC 226, SR 1794 IN MCDOWELL COUNTY TO 
THE RUTHERFORD-CLEVELAND COUNTY 
LINE.  INSTALL SHOULDER GUARDRAIL.

1197 1197

UNDER CONSTRUCTION

21.4McDOWELL

RUTHERFORD

NC 226

ROADSIDE ENVIRONMENTAL PROJECTS (REST AREA)
K-4909 I-40, RENOVATION OF REST AREA PAIR - 

BUILDINGS, GROUNDS AND PARKING 
FACILITIES.  BUILDINGS TO INCLUDE DUAL 
RESTROOMS AND ADA COMPLIANT FAMILY 
RESTROOM.

2175 2175

UNDER CONSTRUCTION

McDOWELL I-40

RURAL PROJECTS
R-2520* US 19E/NC 194, MULTI-LANE SECTION EAST 

OF SPRUCE PINE TO US 221.  WIDEN TO 
MULTI-LANES.

53639 739

UNFUNDED INTRASTATE PROJECT

9.4 T 3500R A

T 19500C A

T 4300R B

T 25600C B

AVERY

MITCHELL

US 19E/NC 194

A US 19 E, EAST OF SPRUCE PINE IN MITCHELL COUNTY TO SR 1106 (MULLIN HILL ROAD) IN AVERY COUNTY

B US 19E/NC 194, SR 1106 (MULLIN HILL ROAD) TO US 221

R-2519* US 19 E, SR 1336 (JACK'S CREEK ROAD) TO 
MULTI-LANE SECTION WEST OF SPRUCE 
PINE.   WIDEN TO MULTI-LANES.  
(INCLUDES B-3268).

165181 38206

PLANNING/DESIGN IN PROGRESS

15.5 T 1292512925 CC A A12925C A

T 22000R B

T 33100C B 33100C B

MITCHELL

YANCEY

US 19E

A US 19 E, EAST OF SR 1336 (JACKS CREEK ROAD) IN YANCEY COUNTY. TO NC 80 IN YANCEY COUNTY -  UNDER CONSTRUCTION

B US 19 E, NC 80 IN YANCEY COUNTY TO MULTI-LANES WEST OF SPRUCE PINE IN MITCHELL COUNTY

FEDERAL BRIDGE PROJECTS
BK-5130 PRESERVATION OF BRIDGE NO. 16 OVER 

CLINCHFIELD RAILROAD AND NORTH TOE 
RIVER.

1014 1014

UNDER CONSTRUCTION

MITCHELL US 19E

B-5170 ROCK CREEK.  REPLACE BRIDGE NO. 29 1200 100 FA R 100

FA C 1000
MITCHELL NC 226

B-5158 CRABTREE CREEK.  REPLACE BRIDGE NO. 
101

1170 100 NFA R 95

NFA C 975

MITCHELL SR 1002

BK-5125 CANE CREEK.  REPLACE BRIDGE NO. 177 714 714

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

MITCHELL SR 1189

RURAL PROJECTS
R-4421 US 221, NATIONAL HIGHWAY SYSTEM 

GUARDRAIL REHABILITATION.  UPGRADE 
SUB-STANDARD GUARDRAIL, END 
TREATMENTS AND BRIDGE ANCHOR UNITS.

1000 1000

UNDER CONSTRUCTION

RUTHERFORD US 221

R-3612 US 221 A, SR 1920 (MAIN STREET) IN 
HENRIETTA TO SR 1941 (MELTON STREET) 
IN CAROLEEN. WIDENING AND 
RESURFACING.

4475 125

PLANNING/DESIGN IN PROGRESS

1.1 STP 250R

STP 4100C

RUTHERFORD US 221A

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 13

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

RURAL PROJECTS
R-2233* US 221, SOUTH CAROLINA STATE LINE TO 

NORTH OF SR 1366 (ROPER LOOP ROAD).  
WIDEN TO MULTI-LANES WITH BYPASS OF 
RUTHERFORDTON ON NEW LOCATION.

325470 66427

PLANNING/DESIGN IN PROGRESS

18.2 T 10308C AA10308C AA

T 87518751 CC AB AB8751C AB

T 22500R BA

T 600U BA

T 72600C BAC 24200 BA

T R 13750 BB R 13750 BB

T U 600 BB

T M 2750 BB

T 46068C BBC 15356 BB

RUTHERFORD US 221

AA US 221, SOUTH CAROLINA STATE LINE TO SOUTH OF FLOYD'S CREEK -  UNDER CONSTRUCTION

AB US 221, SOUTH OF FLOYD'S CREEK TO NORTH OF US 74 BYPASS -  UNDER CONSTRUCTION

BA US 221, NORTH OF US 74 BYPASS TO NORTH OF US 74 BUSINESS

BB US 221, NORTH OF US 74 BUSINESS TO NORTH OF SR 1366 (ROPER LOOP ROAD)

FEDERAL BRIDGE PROJECTS
B-4258 BROAD RIVER.  REPLACE BRIDGE NO. 7 6445 6445

UNDER CONSTRUCTION

0.0RUTHERFORD US 64

B-4811 BROAD RIVER.  REPLACE BRIDGE NO. 87 5570 400 FA 470R

FA C 4700

RUTHERFORD US 64

B-4812 HOLLAND'S CREEK. �REPLACE BRIDGE NO. 
35

555 60 NFA R 45

NFA C 450

RUTHERFORD SR 1520

B-4262 CREEK.  REPLACE BRIDGE NO. 217 675 675

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

0.0RUTHERFORD SR 1520

B-4261 FORK OF CATHY'S CREEK. REPLACE 
BRIDGE NO. 39.  CATHY'S CREEK.  
REPLACE BRIDGE NO. 37

1806 1806

UNDER CONSTRUCTION

0.0RUTHERFORD SR 1520

B-5395 HUNTING CREEK.  REPLACE BRIDGE NO. 
577

1750 100 NFA 150R

NFA C 1500

RUTHERFORD SR 1538

B-5517 HOLLANDS CREEK.  REPLACE BRIDGE NO. 
293

1235 NFA R 110

NFA C 1125

RUTHERFORD SR 1547

B-4986 PUZZLE CREEK.  REPLACE BRIDGE NO. 76 2080 100 NFA R 180

NFA C 1800

RUTHERFORD SR 1576

B-4632 CLINCHFIELD RAILROAD.  REPLACE 
BRIDGE NO. 69

1550 200

RIGHT OF WAY IN PROGRESS

NFA 1350CRUTHERFORD SR 1576

B-4264 WEBB CREEK.  REPLACE BRIDGE NO. 351 781 781

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

0.0RUTHERFORD SR 1596

B-5415 BRANCH OF SANDY RUN CREEK.  REPLACE 
BRIDGE NO. 88

1485 NFA R 135

NFA C 1350

RUTHERFORD SR 1793

BK-5123 SECOND BROAD RIVER.  REPLACE BRIDGE 
NO. 192

635 635

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

RUTHERFORD SR 1907

B-4633 CREEK.  REPLACE BRIDGE NO. 32 1221 1221

UNDER CONSTRUCTION

RUTHERFORD SR 1913

B-5399 GROG CREEK.  REPLACE BRIDGE NO. 109 330 NFA R 30

NFA C 300

RUTHERFORD SR 1926

B-5397 FLOYDS CREEK.  REPLACE BRIDGE NO. 51 1210 NFA R 110

NFA C 1100

RUTHERFORD SR 2213

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 13

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

ENHANCEMENT PROJECTS
E-4968 SR 2185 (WITHROW ROAD) TO SR 2187 

(FAIRGROUNDS ROAD).  CONSTRUCT A 
MULTI-USE FACILITY.

85 85

UNDER CONSTRUCTION

RUTHERFORD COUNTYWIDE

E-4967 MILL STREET, MAIN STREET TO DEPOT 
STREET IN FOREST CITY.  STREETSCAPING.

150 150

UNDER CONSTRUCTION

RUTHERFORD MILL STREET

HAZARD ELIMINATION PROJECTS
W-5310 SR 1008, US 64/US 74 TO SR 1001.  INSTALL 

GUARDRAIL AT SELECTED LOCATIONS.
665 20

RIGHT-OF-WAY IN PROGRESS

9.1 HES 645CRUTHERFORD SR 1008

FEDERAL BRIDGE PROJECTS
B-5401 CREEK.  REPLACE BRIDGE NO. 184 1320 NFA R 120

NFA C 1200

YANCEY SR 1102

B-4848 POSSUM TROT CREEK.  REPLACE BRIDGE 
NO. 3

500 60 NFA R 40

NFA C 400

YANCEY SR 1128

B-4851 CREEK.  REPLACE BRIDGE NO. 31 731 131

RIGHT OF WAY IN PROGRESS

NFA 600CYANCEY SR 1308

BK-5126 BALD MOUNTAIN CREEK.  REPLACE 
BRIDGE NO. 119

560 560

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

YANCEY SR 1395

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 14

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

RURAL PROJECTS
R-3622 NC 294, US 64/US 74 AT RANGER TO 

TENNESSEE STATE LINE.  UPGRADE 
EXISTING ROADWAY.

40091 11191

SECTIONS A AND C - DIVISION  PROJECTS; PLANNING/DESIGN IN PROGRESS

13.5 S 1500C C

S 5500R B

S 21900C B

CHEROKEE NC 294

AA NC 294, REPLACE BRIDGE NO. 50 -  COMPLETE

AB NC 294, SR 1309 TO SR 1130 (SUNNY POINT ROAD) - EXCLUDING BRIDGE REPLACEMENT -  UNDER CONSTRUCTION

B NC 294, US 64/US 74 AT RANGER TO SR 1309 AND SR 1130 (SUNNY POINT ROAD) TO THE TENNESSEE STATE LINE

C NC 294, SR 1130 (SUNNY POINT ROAD) TO SR 1310 (WARE ROAD)

R-4048 GUARDRAIL INSTALLATION AND SAFETY 
IMPROVEMENTS.

2191 2191

IN PROGRESS - PURCHASE ORDER CONTRACT (POC)

0.0CHEROKEE

CLAY

GRAHAM

HAYWOOD

HENDERSON

JACKSON

MACON

POLK

SWAIN

TRANSYLVANIA

VARIOUS

A-0009* CORRIDOR "K" (FUTURE US 74), US 19/US 
74/US 129 AT ANDREWS TO NC 28 EAST OF 
ALMOND.  FOUR LANE DIVIDED FACILITY, 
PRIMARILY ON NEW LOCATION.

812921 80121

PLANNING/DESIGN IN PROGRESS

27.1 APD 11000R B

APD 2500M B

APD C 14150 B C 14150 B C 14150 B C 14150 B

APD 14500R C

APD M 22200 C

APD G 18250 CA G 18250 CA G 18250 CA G 18250 CA

APD C 41250 CB C 41250 CB C 41250 CB C 41250 CB

APD P 17000 CC

APD 5000R A

APD 366000C A

CHEROKEE

GRAHAM

SWAIN

FUTURE US 74

A FUTURE US 74, US 19 BUSINESS IN ANDREWS TO US 129

B FUTURE US 74, US 129 TO NC 143 NORTH OF CHEOAH

C FUTURE US 74, NC 143 NORTH OF CHEOAH TO NC 28 AT STECOAH -  RIGHT OF WAY ONLY

CA FUTURE US 74, NC 143 NORTH OF CHEOAH TO NC 28.  GRADING AND STRUCTURES ( EXCEPT TUNNELS).

CB FUTURE US 74, TUNNELS AT APPALACHIAN TRAIL

CC FUTURE US 74, NC 143 NORTH OF CHEOAH TO NC 28 AT STECOAH.  PAVING.

DA FUTURE US 74, SR 1121 (WATTIA ROAD) AT ALMONDS TO EXISTING US 19/NC 28 -  COMPLETE

DB FUTURE US 74, EAST OF CALFPEN GAP IN GRAHAM COUNTY TO SR 1121 (WATTIA ROAD) AT ALMONDS IN SWAIN COUNTY -  COMPLETE

DC FUTURE US 74, WEST OF SR 1231 (TOBACCO BRANCH ROAD) TO CALFPEN GAP -  COMPLETE

DD FUTURE US 74, NC 28 AT STECOAH TO WEST OF SR 1231 (TOBACCO BRANCH ROAD) -  COMPLETE

FEASIBILITY STUDIES
FS-0514A US 19/US 64/US 74/US 129, END OF 4-LANE 

DIVIDED SECTION TO SR 1556 IN MURPHY.  
SAFETY IMPROVEMENTS.

FEASIBILITY STUDY IN PROGRESS

0.8CHEROKEE MURPHY

FEDERAL BRIDGE PROJECTS
B-4462 PERSIMMON CREEK.  REPLACE BRIDGE 

NO. 148
563 13 NFA R 50

NFA C 500

CHEROKEE SR 1127

B-4069 HANGING DOG CREEK.  REPLACE BRIDGE 
NO. 159

3018 30.0 FLPF R 65

FLPF C 2950

CHEROKEE SR 1326

FH 59

B-3430 NANTAHALA FOREST, PFH 1331(6). 
HANGING DOG CREEK, REPLACE BRIDGE 
NO. 43

708 708

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

0.0CHEROKEE SR 1331

BEAVERDAM ROAD

FH 60

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 14

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
BD-5114 DIVISION 14 PURCHASE ORDER CONTRACT 

BRIDGE REPLACEMENT PROJECTS AT 
SELECTED LOCATIONS.

28600 600

PART UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

NFA 200200 RR200R 200R R 300 R 400 R 400 R 400 R 500

NFA 18001800 CC1800C 1800C C 2700 C 3600 C 3600 C 3600 C 4500

CHEROKEE

CLAY

GRAHAM

HAYWOOD

HENDERSON

JACKSON

MACON

POLK

SWAIN

TRANSYLVANIA

VARIOUS

BF-5314 SCREEN AND EVALUATE POTENTIAL 
FEDERAL FUNDED BRIDGE PROJECTS 
DIVISION 14.

200 20 NFA 2020 PEPE20PE 20PE PE 20 PE 20 PE 20 PE 20 PE 20CHEROKEE

CLAY

GRAHAM

HAYWOOD

HENDERSON

JACKSON

MACON

POLK

SWAIN

TRANSYLVANIA

VARIOUS

BL-5514 BRIDGE IMPROVEMENTS IN DIVISION 14. 100 S 100PECHEROKEE

CLAY

GRAHAM

HAYWOOD

HENDERSON

JACKSON

MACON

POLK

SWAIN

TRANSYLVANIA

VARIOUS

BS-5414 SCREEN AND EVALUATE POTENTIAL 
STATE FUNDED BRIDGE PROJECTS 
DIVISION 14.

200 20 S 2020 PEPE20PE 20PE PE 20 PE 20 PE 20 PE 20 PE 20CHEROKEE

CLAY

GRAHAM

HAYWOOD

HENDERSON

JACKSON

MACON

POLK

SWAIN

TRANSYLVANIA

VARIOUS

MITIGATION PROJECTS
EE-4914 ECOSYSTEM ENHANCEMENT PROGRAM 

FOR DIVISION 14 PROJECT MITIGATION.
18871 18871

IN PROGRESS

CHEROKEE

CLAY

GRAHAM

HAYWOOD

HENDERSON

JACKSON

MACON

POLK

SWAIN

TRANSYLVANIA

VARIOUS

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

358



270

DIVISION 14

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

ENHANCEMENT PROJECTS
E-4975 BLUE RIDGE NATIONAL HERITAGE SITES. 

INTERPRETATIVE AND GATEWAY 
MARKERS.

576 576

UNDER CONSTRUCTION

ALLEGHANY

ASHE

AVERY

BUNCOMBE

BURKE

CALDWELL

CHEROKEE

CLAY

GRAHAM

HAYWOOD

HENDERSON

JACKSON

MACON

MADISON

McDOWELL

MITCHELL

POLK

RUTHERFORD

SURRY

SWAIN

TRANSYLVANIA

WATAUGA

WILKES

YANCEY

VARIOUS

ENHANCEMENT PROJECTS (SCENIC BEAUTIFICATION)
S-5103 US 74.  NANTAHALA BYWAY-SALMAN 

HEIRS FARM.  VIEWSHED PROTECTION VIA 
A CONSERVATION EASEMENT ON
SALMAN FARM.

602 602

IN PROGRESS

CHEROKEE US 74

HAZARD ELIMINATION PROJECTS
W-5214 DIVISION 14 RUMBLE STRIPS, GUARDRAIL, 

SAFETY AND LIGHTING IMPROVEMENTS AT 
SELECTED LOCATIONS.

591 441

DIVISION PURCHASE ORDER CONTRACT (DPOC) - IN PROGRESS

HES 50R

HES 100C

CHEROKEE

CLAY

GRAHAM

HAYWOOD

HENDERSON

JACKSON

MACON

POLK

SWAIN

TRANSYLVANIA

VARIOUS

ROADSIDE ENVIRONMENTAL PROJECTS (REST AREA)
K-5302 US 19A/US 129.  RENOVATION OF REST 

AREA BUILDING AND GROUNDS TO 
INCLUDE ADA COMPLIANT FAMILY 
RESTROOM AND UPGRADE OF FIXTURES 
AND FINISHES.

500 STP C 500CHEROKEE US 19A/US 129

RURAL PROJECTS
A-0011 NC 69, GEORGIA STATE LINE TO US 64. 

WIDEN TO FOUR LANES DIVIDED.  US 64, 
NC 69 TO EAST OF NC 175.  UPGRADE 
ROADWAY WITH SOME WIDENING TO FIVE 
LANES.

73341 296414.5 APD 14700R C

APD 29000C C

CLAY US 64/NC 69

A NC 69, GEORGIA STATE LINE TO US 64 (HAYESVILLE BYPASS).  UPGRADE EXISTING TWO-LANES -  COMPLETE

BA US 64, NC 69 IN HAYESVILLE TO EAST OF THE HIWASSEE RIVER -  COMPLETE

BB US 64, EAST OF THE HIWASSEE RIVER TO WEST OF NC 175 -  UNDER CONSTRUCTION

C NC 69, GEORGIA STATE LINE TO US 64 (HAYESVILLE BYPASS).  WIDEN TO FOUR-LANES

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT

270
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DIVISION 14

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

RURAL PROJECTS
R-4416 US 64, CHUNKY GAL GAP WESTWARD FOR 

TWO MILES.  CONSTRUCT TRUCK 
CLIMBING LANE.

10442 10442

UNDER CONSTRUCTION - DIVISION PROJECT

2.0CLAY US 64

R-5204 NC 69, SOUTH OF SR 1118 (CHERRY ROAD) 
TO NORTH OF US 64.  CONSTRUCT CENTER 
TURN LANE AND IMPROVE ACCESS 
MANAGEMENT.

1512 1512

UNDER CONSTRUCTION

1.0CLAY NC 69

FEDERAL BRIDGE PROJECTS
B-4733 CHATUGE LAKE.  REPLACE BRIDGE NO. 11 2200 400 FA 200R

FA 1600C

CLAY NC 175

B-5234 TROUT COVE CREEK.  REPLACE BRIDGE 
NO. 100

569 569

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

CLAY SR 1100

B-4467 BRASSTOWN CREEK.  REPLACE BRIDGE 
NO. 3

943 943

UNDER CONSTRUCTION

CLAY SR 1111

B-4734 TUSQUITEE CREEK.  REPLACE BRIDGE NO. 
9

1430 110 NFA 120R

NFA 1200C
CLAY SR 1300

B-4854 NANTAHALA NATIONAL FOREST.  TUNI 
CREEK, REPLACE BRIDGE NO. 81

230 125

BRIDGE PURCHASE ORDER CONTRACT (BPOC)

FLPF 5R

FLPF 100C

CLAY SR 1311

FH 66

HAZARD ELIMINATION PROJECTS
W-5119 NC 175, GEORGIA STATE LINE TO US 64.  

INSTALL PAVED SHOULDERS AND 
REALIGN CURVE.

1950 504.0 HES 100R

HES 1800C

CLAY NC 175

RURAL PROJECTS
R-2822 NC 143, WEST BUFFALO CREEK TO NC 143 

BUSINESS.  UPGRADE CORRIDOR.
17293 1258

PLANNING/DESIGN IN PROGRESS - SCHEDULE OF REMAINING WORK SUBJECT TO SECURING PUBLIC LANDS DISCRETIONARY FUNDING

DP 500R B

DP 635U

DP 14900C B

GRAHAM NC 143

A NC 143 BUSINESS, SOUTH OF SR 1115 TO NORTH OF SR 1125 -  COMPLETE

B NC 143, WEST BUFFALO CREEK TO NC 143 BUSINESS

FEDERAL BRIDGE PROJECTS
B-4122 LONG CREEK.  REPLACE BRIDGE NO. 81 1473 748

RIGHT OF WAY IN PROGRESS

0.0 NFA 725CGRAHAM SR 1117

B-3335 CHEOAH RIVER.  REPLACE BRIDGE NO. 70 1706 1706

UNDER CONSTRUCTION

0.0GRAHAM SR 1134

B-3457 PANTHER CREEK.  REPLACE BRIDGE NO. 68 470 470

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

0.0GRAHAM SR 1232

B-3458 STECOAH CREEK.  REPLACE BRIDGE NO. 
114

548 113

BRIDGE PURCHASE ORDER CONTRACT (BPOC)

0.0 S 435CGRAHAM SR 1237

INTERSTATE PROJECTS
I-5375 I-40, MILE MARKER 20 TO MILE MARKER 

34.  PAVEMENT REHABILITATION.
620014.4 IMPM C 6200HAYWOOD I-40

I-5356 I-40, TENNESSEE STATE LINE TO MILE 
MARKER 15.  PAVEMENT REHABILITATION.

640015.0 IMPM C 6400HAYWOOD I-40

I-5323 I-40, MILE MARKER 34 TO MILE MARKER 
36.  PAVEMENT REHABILITATION.

13002.0 IMPM 1300CHAYWOOD I-40

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 14

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

INTERSTATE PROJECTS
I-5322 I-40, MILE MARKER 15 TO MILE MARKER 

20.  PAVEMENT REHABILITATION.
21005.0 IMPM C 2100HAYWOOD I-40

I-5004 I-40, US 74 (MILE MARKER 27) TO 
BUNCOMBE COUNTY LINE.  PAVEMENT 
REHABILITATION.

12404 5978

COMPLETE - GARVEE BOND FUNDING $8.37 MILLION; PAYBACK FY 2007 - FY 2018

7.0 IMPM 918918 CGCG918CG 918CG CG 918 CG 918 CG 918HAYWOOD I-40

I-4910 I-40, TENNESSEE STATE LINE (MILE POST 
0.0) TO EXIT 15 (MILE MARKER 14.8).  
PAVEMENT REHABILITATION.

24862 13574

COMPLETE - GARVEE BOND FUNDING $12.87 MILLION; PAYBACK FY 2008 - FY 2019

14.8 IMPM 14111411 CGCG1411CG 1411CG CG 1411 CG 1411 CG 1411 CG 1411HAYWOOD I-40

I-5406 I-40 AT MILE MARKER 16.  CONSTRUCT 
ROCKFALL FENCE.

390 390

UNDER CONSTRUCTION

0.1HAYWOOD I-40

I-5402 I-40, MILE POST 35 TO MILE POST 36.  
ADDRESS SLOPE INSTABILITY THROUGH 
REPAIRS AND STREAM RESTORATION.

1733 158 IM 75R

IM 1500C

HAYWOOD I-40

I-5214 INTERSTATE MAINTENANCE  
PRESERVATION FOR DIVISION 14.

4890 489

UNDER CONSTRUCTION

IMPM 489489 CC489C 489C C 489 C 489 C 489 C 489 C 489HAYWOOD

HENDERSON

POLK

VARIOUS

RURAL PROJECTS
R-4406 US 19/US 23, NC 215 IN CANTON TO MULTI-

LANES NEAR NC 151.  WIDEN TO MULTI-
LANES. (COORDINATE WITH B-3656).

91755 2005

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY TO RESOLVE POTENTIAL HISTORIC ISSUES

9.1 STP 1500R A

STP 2150U A

STP 18200C A

STP 2250R B

STP 2600U B

STP 34900C B

STP 2250R C

STP 1600U C

STP 24300C C

BUNCOMBE

HAYWOOD

US 19/US 23

A US 19/US 23, NC 215 IN CANTON TO SR 1836

B US 19/US 23, SR 1836 TO SR 1200 (WIGGINS ROAD)

C US 19/US 23, SR 1200 (WIGGINS ROAD) TO NC 151

R-4904 US 276, 3 MILES EAST OF US 23 BUSINESS.  
GEOTECHNICAL STUDY OF SLOPE 
FAILURES.

1100 200

IN PROGRESS - SECTION 115 FUNDS, 2004 APPROPRIATIONS ACT

STP 200R

STP 700C

HAYWOOD US 276

R-4047 NC 209, US 19/US 23/US 74 (GREAT SMOKEY 
MOUNTAINS EXPRESSWAY) TO SR 1523 
(OLD CLYDE ROAD) AT LAKE JUNALUSKA.  
WIDEN TO A MULTI-LANE FACILITY AND 
REPLACE RAILROAD STRUCTURE R-32.  
(INCLUDES R-2210 B).

26129 11029

PLANNING/DESIGN AND RIGHT-OF-WAY IN PROGRESS - INCLUDES R-2210 B

0.3 STP 5034C 5033C C 5033HAYWOOD NC 209

R-5518 SR 1260 (WILDCAT DRIVE), SR 1263 TO SR 
1260.  GRADING, SLOPE STABILIZATION, 
AND PAVING TO SECONDARY ROAD 
STANDARDS.

33502.4 S 3350CHAYWOOD SR 1260

WILDCAT DRIVE

R-5209 BLUE RIDGE PARKWAY.  BLRI 2T13.  
REPAIRS TO BUCK SPRINGS TUNNEL.

300 300

UNDER CONSTRUCTION BY NATIONAL PARK SERVICE

HAYWOOD BLUE RIDGE

PARKWAY

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 14

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

RURAL PROJECTS
R-5111 PRA-BLRI IDIQC.  BRIDGE REPAIRS ALONG 

THE BLUE RIDGE PARKWAY.
1000 1000

UNDER CONSTRUCTION BY NATIONAL PARK SERVICE

ALLEGHANY

ASHE

AVERY

BUNCOMBE

BURKE

CALDWELL

HAYWOOD

HENDERSON

JACKSON

McDOWELL

MITCHELL

SWAIN

TRANSYLVANIA

WATAUGA

WILKES

YANCEY

BLUE RIDGE

PARKWAY

R-5110 BLUE RIDGE PARKWAY.  PRA-BLRI 2Y13.  
BIG WITCH TUNNEL, DRAINAGE AND 
PAVEMENT REPAIR.

750 750

UNDER CONSTRUCTION BY NATIONAL PARK SERVICE

HAYWOOD BLUE RIDGE

PARKWAY

R-5213 GREAT SMOKY MOUNTAINS NATIONAL 
PARK.  RESURFACE HEINTOOGA RIDGE 
ROAD AND BALSAM MOUNTAIN 
CAMPGROUND.

2800 2800

UNDER CONSTRUCTION BY NATIONAL PARK SERVICE

HAYWOOD

SWAIN

GREAT SMOKY

MOUNTAINS

NATIONAL PARK

URBAN PROJECTS
U-5100 STP-DA IN THE FRENCH BROAD RIVER 

METROPOLITAN PLANNING ORGANIZATION
18750 STPDA C 3000 C 3000 C 3000 C 3000 C 3000

C C 750 C 750 C 750 C 750 C 750

BUNCOMBE

HAYWOOD

HENDERSON

VARIOUS

U-5181 SR 1307 (MOODY FARM ROAD) IN MAGGIE 
VALLEY. CONSTRUCT SIDEWALKS.

1629 1629HAYWOOD SR 1307 (MOODY

FARM ROAD)

A SIDEWALK PORTION OF PROJECT -  UNDER CONSTRUCTION

B BRIDGE PORTION OF PROJECT -  UNDER CONSTRUCTION

U-4412 SR 1184 (HOWELL MILL ROAD), US 276 TO 
US 23 BUSINESS IN WAYNESVILLE.  
UPGRADE TWO LANES AND CONSTRUCT 
RAILROAD GRADE SEPARATION.

15072 5563

PLANNING/DESIGN AND RIGHT OF WAY IN PROGRESS

1.5 STP 9M

STP 9500C

HAYWOOD SR 1184 (HOWELL

MILL ROAD)

FEASIBILITY STUDIES
U-4712 US 23 BUSINESS SOUTH, SR 1164 (HYATT 

CREEK ROAD) TO US 276 IN WAYNESVILLE.  
WIDEN TO MULTI-LANES.

FEASIBILITY STUDY RE-EVALUATION IN PROGRESS

2.5HAYWOOD US 23 BUSINESS

SOUTH

FEDERAL BRIDGE PROJECTS
B-5541 SR 1513.  REPLACE BRIDGE NO. 236 7700 FA R 700

FA C 7000

HAYWOOD I-40

B-3656 PIGEON RIVER.  REPLACE BRIDGE NO. 419.  
(COORDINATE WITH PROJECT R-4406)

3152 3152

UNDER CONSTRUCTION

0.0HAYWOOD US 19/US 23/US 74

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 14

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-3657 CRAWFORD CREEK.  REPLACE BRIDGE 

NO.  9
870 870

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

0.0HAYWOOD SR 1100

B-3187 WEST FORK PIGEON RIVER.  REPLACE 
BRIDGE NO. 79

2748 2748

UNDER CONSTRUCTION

0.0HAYWOOD SR 1112

B-5408 ALLENS CREEK.  REPLACE BRIDGE NO. 386 770 NFA R 70

NFA C 700

HAYWOOD SR 1148

B-4762 JONATHAN CREEK.  REPLACE BRIDGE NO. 
72

1275 175 NFA 100R

NFA 1000C

HAYWOOD SR 1407

B-4763 BALD CREEK.  REPLACE BRIDGE NO. 35 905 80 NFA 75R

NFA C 750

HAYWOOD SR 1503

B-2988 EAST FORK OF PIGEON RIVER.  REPLACE 
BRIDGE NO. 13

1448 1448

UNDER CONSTRUCTION

0.0HAYWOOD SR 1890

B-4692 PISGAH NATIONAL FOREST, PFH-12(1) 
WESTLEYS CREEK. REPLACE BRIDGE NO. 
283

861 861

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

HAYWOOD SR 1334

FH 12

B-3186 RICHLAND CREEK.  REPLACE BRIDGE NO. 
155 AND BRIDGE NO. 158

87000.0 FA R 800

FA C 7900

HAYWOOD US 23/US 74

NORTHBOUND LANE

MUNICIPAL BRIDGE PROJECTS
B-5013 DEPOT STREET.  REPLACE BRIDGE NO. 262 

OVER RICHLAND CREEK.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY BY THE TOWN OF WAYNESVILLE - MUNICIPAL BRIDGE

HAYWOOD WAYNESVILLE

B-4674 HENDRIX STREET OVER ALLENS CREEK.  
REPLACE BRIDGE NO. 267

994 994

UNDER CONSTRUCTION BY TOWN OF WAYNESVILLE - MUNICIPAL PROJECT

HAYWOOD WAYNESVILLE

BICYCLE AND PEDESTRIAN PROJECTS
EB-5538 WAYNESVILLE RECREATION CENTER TO 

RICHLAND CREEK GREENWAY.  
CONSTRUCT SIDEWALK.

200 STPEB C 200HAYWOOD WAYNESVILLE

CONGESTION MITIGATION PROJECTS
C-4948 LAND OF SKY RPO TO WORK WITH 

REGIONAL CLEAN AIR CAMPAIGN AND 
CLEAN VEHICLE COALITION TO 
IMPLEMENT AN EDUCATION AND 
OUTREACH PROGRAM IN COMMUNITIES 
ADJACENT TO GREAT SMOKY MOUNTAINS 
NATIONAL PARK.

128 128

IN PROGRESS BY LAND OF SKY COG

BUNCOMBE

HAYWOOD

MADISON

TRANSYLVANIA

VARIOUS

C-5202 TRANSPORTATION CHOICES.  INCREASE 
EDUCATION EFFORTS THAT INFORM 
VISITORS ABOUT THE ROLE THEIR 
TRANSPORTATION CHOICES HAVE IN 
RELATION TO AIR POLLUTION ISSUES IN 
GSMNP.

191 CMAQ 4967 NN 37N

L 1217 NN 9N

HAYWOOD

SWAIN

GREAT SMOKY

MOUNTAINS

NATIONAL PARK

(GSMNP)

C-5151 GREAT SMOKIES NATIONAL PARK.  
CONSTRUCT A MIXED-USE PATHWAY.

242 242

UNDER CONSTRUCTION

HAYWOOD

SWAIN

EASTERN BAND

OF CHEROKEE

INDIANS (EBCI)

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 14

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

CONGESTION MITIGATION PROJECTS
C-5134 GREAT SMOKY MOUNTAINS NATIONAL 

PARK.  UPGRADE PARK VEHICLES TO 
CLEAN HYBRIDS.

198 198

IN PROGRESS

HAYWOOD

SWAIN

GREAT SMOKY

MOUNTAINS

NATIONAL PARK

C-5152 TRANSPORTATION CHOICE.  PUBLIC 
EDUCATION CAMPAIGN IN THE SMOKIES.

100 100

IN PROGRESS

HAYWOOD

SWAIN

NATIONAL PARK

SERVICE

C-5150 OCONALUFTEE VISITORS CENTER IN 
NORTH CAROLINA TO SUGARLAND 
VISITORS CENTER IN TENNESSEE.  PARK 
SHUTTLE SERVICE.

781 781

IN PROGRESS

HAYWOOD

SWAIN

EASTERN BAND

OF CHEROKEE

INDIANS (EBCI)

HAZARD ELIMINATION PROJECTS
W-5315 US 74, EXIT 98 IN HAYWOOD COUNTY TO 

0.1 MILE WEST OF THE JACKSON-
HAYWOOD COUNTY LINE.  REMOVE 
CONCRETE ISLAND, REPAVE WITH 
ASPHALT, DRAINAGE MODIFICATIONS, AND 
INSTALL GUARDRAIL.

3305 3004.8 HES 5R

HES 3000C
HAYWOOD

JACKSON

US 74

ROADSIDE ENVIRONMENTAL PROJECTS (REST AREA)
K-3804 I-40, WESTBOUND AT MILE MARKER 10.  

NEW RESTROOM BUILDING AND 
RENOVATION OF EXISTING BUILDINGS, 
GROUNDS AND PARKING FACILITIES.  NEW 
BUILDING TO INCLUDE DUAL 
RESTROOMAND ADA COMPLIANT FAMILY 
RESTROOM.

1317 1317

UNDER CONSTRUCTION

0.0HAYWOOD I-40

K-5002 US 23/US 74, ADD NEW SOUTHBOUND REST 
AREA ON NEW LOCATION AS A 
COMPANION TO EXISTING NORTHBOUND 
REST AREA.  RENOVATE EXISTING 
NORTHBOUND REST AREA TO INCLUDE 
ADA COMPLIANT FAMILY RESTROOM, 
UPGRADE FIXTURES AND FINISHES.

7425 1425

RIGHT-OF-WAY IN PROGRESS - LET TO INCLUDE K-3803B

NHS 30003000 CCHAYWOOD US 23/US 74

K-3803 US 23/US 74, CONNECT REST AREA WATER 
(SEGMENT A) AND SEWER (SEGMENT B) TO 
MUNICIPAL SYSTEM.

770 950.0 NHS 675C BHAYWOOD US 23/US 74

A WATER LINE -  COMPLETE

B SEWER LINE - TO BE LET WITH K-5002

ROADSIDE ENVIRONMENTAL PROJECTS (SCENIC)
S-5105 GRAVEYARD FIELDS OVERLOOK AT BLUE 

RIDGE PARKWAY MILE POST 418.  EXPAND 
PARKING LOT, CONSTRUCT A THREE-UNIT 
CONVENIENCE STATION, INSTALL NEW 
INTERPRETIVE EDUCATIONAL SIGNS AND 
MAKE TRAIL IMPROVEMENTS.

261 261

UNDER CONSTRUCTION

HAYWOOD BLUE RIDGE PARKWAY

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 14

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

INTERSTATE PROJECTS
I-4400 I-26, US 25 (EXIT 54) TO NC 280 (EXIT 40).  

WIDEN TO ADD ADDITIONAL LANES.
113254 165413.6 NHS R 1000 A

IM 17447C AC 5815 A

NHS 11631C AC 3877 A

NHS R 1000 B

IM 17447C BC 5815 B

NHS 11631C BC 3877 B

NHS R 1000 C

IM 13977C CC 4659 C

NHS 9318C CC 3106 C

BUNCOMBE

HENDERSON

I-26

A I-26, US 25 (EXIT 54) TO US 64 (EXIT 49)

B I-26, US 64 (EXIT 49) TO US 25 BUSINESS (EXIT 44)

C I-26, US 25 BUSINESS (EXIT 44) TO NC 280 (EXIT 40)

I-5501 I-26/NC 280 INTERCHANGE.  RETROFIT 
EXISTING INTERCHANGE TO A DIVERGING 
DIAMOND CONFIGURATION.

4100

PLANNING IN PROGRESS

IM 100R

IM 4000C

BUNCOMBE

HENDERSON

I-26

I-4700 I-26, NC 280 (EXIT 40) TO I-40 AT 
ASHEVILLE.  ADD ADDITIONAL LANES.

153570 11708.6 NHS R 1000 B

IM 43995C BC 14665 B

NHS 29333C BC 9777 B

NHS 1000R A

IM 31580C A

NHS 21050C A

BUNCOMBE

HENDERSON

I-26

A I-26, NC 280 (EXIT 40) TO NC 146 - LONG SHOALS ROAD (EXIT 37)

B I-26, NC 146 - LONG SHOALS ROAD (EXIT 37) TO I-40

I-5324 I-26, MILE MARKER 51 TO MILE MARKER 
61.  PAVEMENT REHABILITATION.

430010.1 IMPM C 4300HENDERSON

POLK

I-26

I-5005 I-26, MILE MARKER 37.1 IN BUNCOMBE 
COUNTY TO SR 1783 (MILE MARKER 53.3) IN 
HENDERSON COUNTY.  PAVEMENT 
REHABILITATION.

29541 22597

GARVEE BOND FUNDING $7.92 MILLION; CONSTRUCTION - PAYBACK FY 2008 - FY 2019; INCLUDES PROJECT I-4920

16.2 IMPM 868868 CGCG A A868CG A 868CG A CG 868 A CG 868 A CG 868 A CG 868 ABUNCOMBE

HENDERSON

I-26

A I-26, MILEPOST 37.1 IN BUNCOMBE COUNTY TO MILEPOST 50.3 (CONCRETE SECTION) -  UNDER CONSTRUCTION

B I-26, MILEPOST 50.3 TO SR 1783 (MILEPOST 53.3 - ASPHALT SECTION) -  COMPLETE

RURAL PROJECTS
R-0505 US 25, NC 225 NEAR ZIRCONIA TO I-26.  

UPGRADE TO FREEWAY.  (INCLUDES 
BRIDGE NO. 127)

27530 27530

UNDER CONSTRUCTION

2.8HENDERSON US 25

R-5207 SR 1006 (HOWARD GAP ROAD), SR 1539 
(JACKSON ROAD) TO US 64.  UPGRADE 
ROADWAY.

23532 80007.0 S 32M A

S 7100C A

S 8400C B

HENDERSON SR 1006 (HOWARD

GAP ROAD)

A SR 1006 (HOWARD GAP ROAD), US 64 TO HENDERSON COUNTY BRIDGE NO. 440020 -  RIGHT OF WAY IN PROGRESS

B SR 1006 (HOWARD GAP ROAD), HENDERSON COUNTY BRIDGE NO. 440020 TO SR 1539 (JACKSON ROAD) -  RIGHT OF WAY IN PROGRESS

R-5210 BLUE RIDGE PARKWAY.  BLRI 2S18.  
REPAIR OR REPLACE ASPHALT ROADWAY 
AND SLIDE REPAIR AT SECTION 2S NEAR 
MILEPOST 400.

4500 4500

UNDER CONSTRUCTION BY NATIONAL PARK SERVICE

HENDERSON BLUE RIDGE

PARKWAY

R-5109 BLUE RIDGE PARKWAY.  PRA-BLRI 2S17.  
FERRIN KNOB TUNNEL #1, REPAIR SLOPE 
EROSION, CONSTRUCT NEW RETAINING 
WALLS AND PATCH AND REPAIR 
PAVEMENT.

103 103

UNDER CONSTRUCTION BY NATIONAL PARK SERVICE

HENDERSON BLUE RIDGE

PARKWAY

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 14

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

RURAL PROJECTS
R-4430 SR 1783 (UPWARD ROAD), US 176 TO SR 

1006 (HOWARD GAP ROAD).   WIDEN AND 
IMPROVE ROADWAY.

45522 36248

UNDER CONSTRUCTION

2.7 STP 9274CHENDERSON SR 1783

UPWARD ROAD

URBAN PROJECTS
U-4428 US 64, US 25 TO SR 1180 (BLYTHE STREET) 

IN HENDERSONVILLE.  WIDEN TO THREE (3) 
LANES.  COORDINATE WITH U-4427.

10333 10333

DIVISION  PROJECT - UNDER CONSTRUCTION

1.0HENDERSON US 64

U-5184 CANE CREEK GREENWAY CONSTRUCTION 
IN FLETCHER.

265 265

UNDER CONSTRUCTION

HENDERSON FLETCHER

U-5183 OAKDALE CEMETERY, CONSTRUCT NEW 
ROUTE TO SUPPLEMENT THE US 64 
WIDENING AND PRESERVE THE OAKDALE 
CEMETERY IN HENDERSONVILLE.

393 393

RIGHT OF WAY IN PROGRESS

HENDERSON HENDERSONVILLE

U-5180 COMPRESSED NATURAL GAS (CNG) 
FUELING STATIONS IN HENDERSONVILLE.  
INSTALL A CNG FAST FILLING FUELING 
FACILITY AND PURCHASE ONE DEDICATED 
CNG 28 PASSENGER TRANSIT BUS.

641 641

IN PROGRESS

HENDERSON HENDERSONVILLE

U-5105 NC 225/SR 1164 (ERKWOOD DRIVE)/SR 
1779(SHEPHERD STREET) IN 
HENDERSONVILLE.  IMPROVE 
INTERSECTION.

3200 1700

RIGHT OF WAY IN PROGRESS - DIVISION PROJECT

STP 1500CHENDERSON HENDERSONVILLE

U-5192 CONSTRUCT TRANSIT CENTER IN 
HENDERSONVILLE.

2090 STPDA 1672C

C 418C

HENDERSON HENDERSONVILLE

U-5191 ST. JOHN'S ROAD, US 25 TO FANNING 
BRIDGE ROAD IN FLETCHER.  CONSTRUCT 
SIDEWALKS.

391 391

UNDER CONSTRUCTION

HENDERSON ST. JOHN'S ROAD

FEDERAL BRIDGE PROJECTS
B-4145 DUNN CREEK.  REPLACE BRIDGE NO. 56 679 679

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

0.0HENDERSON SR 1006

B-4147 RIGHT PRONG MUD CREEK.  REPLACE 
BRIDGE NO. 75 LEFT PRONG MUD CREEK.  
REPLACE BRIDGE NO. 76

1408 308

RIGHT OF WAY IN PROGRESS

0.0 NFA 1100CHENDERSON SR 1123

B-4545 MUD CREEK.  REPLACE BRIDGE NO. 72 505 505

UNDER CONSTRUCTION - DIVISION PURCHASE ORDER CONTRACT (DPOC)

HENDERSON SR 1137

B-4547 DEVILS FORK CREEK.  REPLACE BRIDGE 
NO. 45

1065 50

  

NFA 90R

NFA 925C

HENDERSON SR 1525

B-4988 CREEK.  REPLACE BRIDGE NO. 309 610 60 NFA 50R

NFA 500C
HENDERSON SR 1528

B-4987 CLEAR CREEK.  REPLACE BRIDGE NO. 35 795 60 NFA 60R

NFA 675C

HENDERSON SR 1572

B-5149 CLEAR CREEK.  REPLACE BRIDGE NO. 38 725 175 NFA 50R

NFA C 500

HENDERSON SR 1574

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 14

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-4765 KYLES CREEK.  REPLACE BRIDGE NO. 113 932 107 NFA 75R

NFA 750C

HENDERSON SR 1574

B-3346 SACONON CREEK.  REPLACE BRIDGE NO. 
42

1145 750.0 NFA 410R

NFA 10U

NFA 650C

HENDERSON SR 1734

B-5409 DEVILS FORK CREEK.  REPLACE BRIDGE 
NO. 58

660 NFA R 60

NFA C 600

HENDERSON SR 1893

BICYCLE AND PEDESTRIAN PROJECTS
EB-4727 FLETCHER GREENWAY: PHASES IB, II, III

SCHEDULED FOR FEASIBILITY STUDY

HENDERSON FLETCHER

EB-5537 OKLAWAHA GREENWAY, PATTON PARK TO 
BALFOUR ROAD/BERKLEY MILLS IN 
HENDERSONVILLE.  CONSTRUCT 
GREENWAY.

700 STPEB 700CHENDERSON HENDERSONVILLE

EB-4726 US 64 WEST, SR 1756, US 25 SOUTH IN 
HENDERSONVILLE.  CONSTRUCT 
BIKEWAYS-GREENWAYS.

SCHEDULED FOR FEASIBILITY STUDY

HENDERSON HENDERSONVILLE

EB-4408 OKLAWAHA GREENWAY, SECTIONS 2 
THROUGH 8,  JACKSON PARK TO PATTON 
PARK IN HENDERSONVILLE.  MULTI-USE 
PATH.

400 400

UNDER CONSTRUCTION

1.2HENDERSON HENDERSONVILLE

ENHANCEMENT PROJECTS (SCENIC BEAUTIFICATION)
S-5101 PACOLET RIVER BYWAY.  

COMPREHENSIVE BASELINE ASSESSMENT 
AND STRATEGIC PLAN FOR BYWAY IN 
NORTH PACOLET WATERSHED.

46 46

IN PROGRESS

HENDERSON

POLK

VARIOUS

RURAL PROJECTS
R-5103 US 23/US 74, US 23 BUSINESS TO SR 1705.  

PAVEMENT REHABILITATION.
6500

DIVISION PROJECT

5.0 NHS 6500CJACKSON US 23/US 74

R-5205 US 23 BUSINESS, DILLSBORO TOWN LIMITS 
TO THE ENTRANCE OF MARK WATSON 
PARK.  CONSTRUCT A FIVE FOOT 
SIDEWALK.

72 72

UNDER CONSTRUCTION - $100,000 FROM ER-2971 WILL ALSO BE USED

JACKSON US 23 BUSINESS

SYLVA

R-5102 US 23/US 441, EAST OF SR 1310 TO SR 
1365.  PAVEMENT REHABILITATION.

5500

DIVISION PROJECT

3.5 NHS 5500CJACKSON US 23/US 441

R-2409 US 64, NC 107 AT CASHIERS TO US 178 AT 
ROSMAN. SAFETY IMPROVEMENTS AND 
CLIMBING LANES AT SELECTED 
LOCATIONS.

20439 10039

DIVISION PROJECT - PLANNING/DESIGN IN PROGRESS

0.0 STP 400R C

HP 4000C C

STP 1000R D

STP 5000C D

JACKSON

TRANSYLVANIA

US 64

A US 64, CASHIERS TO JACKSON-TRANSYLVANIA COUNTY LINE -  COMPLETE

B US 64, 1.1 MILES EAST OF CASHIERS TO 1.6 MILES EAST OF CASHIERS -  COMPLETE

C US 64, WEST OF NC 281 N NEAR LAKE TOXAWAY TO INDIAN CREEK

D US 64, INDIAN CREEK TO FLAT CREEK VALLEY ROAD.  WIDENING AND REALIGNMENT

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 14

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

RURAL PROJECTS
R-4753 NC 107, SR 1002 TO NC 281.  UPGRADE 

EXISTING ROADWAY.
18269 750

PLANNING/DESIGN IN PROGRESS

4.1 STP 5000R

STP 319M

STP C 6100 C 6100

JACKSON NC 107

R-5206 SR 1449 (COPE CREEK ROAD), SR 1710 TO 
US 23/US 74.  SAFETY IMPROVEMENTS AND 
WIDENING TO 10 FEET LANES.

3945 1760

RIGHT OF WAY IN PROGRESS

1.9 S 85M

S 2100C

JACKSON SR 1449 (COPE

CREEK ROAD)

R-4745 NC 107 TO US 23/US 74 EAST OF SYLVA.  
CONSTRUCT NEW FACILITY.

132200 200

PLANNING/DESIGN IN PROGRESS

5.0 STP R 3500 A

STP 15625C AC 15625 A C 15625 A C 15625 A

STP R 3500 B

STP 62500C B

JACKSON NEW ROUTE

A NC 107 TO WEST OF COPE CREEK

B WEST OF COPE CREEK TO US 23/US 74 EAST OF SYLVA

R-5500 INDIAN RESERVATION ROAD (IRR) 
PROGRAM.  ROAD AND BRIDGE 
IMPROVEMENTS TO BE CONSTRUCTED BY 
EASTERN BAND OF CHEROKEE INDIANS.

30453 FLPI 64219515 CC8845C 5672CJACKSON

SWAIN

VARIOUS

R-5024 SR 1449 (COPE CREEK ROAD), NC 107 TO 
SR 1710.  WIDEN, REALIGN AND MAKE 
DRAINAGE IMPROVEMENTS.

2536 2536

UNDER CONSTRUCTION

JACKSON SR 1449

COPE CREEK ROAD

R-5000 NC 116 TO NC 107 IN WEBSTER.  
CONSTRUCT CONNECTOR ON NEW 
LOCATION.

12340 740

DIVISION PROJECT

0.7 S 200R

S 11400C

JACKSON WEBSTER

FEASIBILITY STUDIES
FS-0814A NC 107, US 23 BUSINESS TO WESTERN 

CAROLINA UNIVERSITY.  UPGRADE 
ROADWAY.

FEASIBILITY STUDY IN PROGRESS

JACKSON NC 107

FEDERAL BRIDGE PROJECTS
B-4554 SR 1705, SOUTHERN RAILROAD, SCOTT 

CREEK.  REHABILITATE BRIDGE NO. 145
9200 300 FA 500R

FA C 8400

JACKSON US 23/US 74

B-3480 EAST FORK TUCKASEGEE RIVER.  
REPLACE BRIDGE NO. 39

4658 1408

RIGHT OF WAY IN PROGRESS

0.0 FA 3250CJACKSON NC 107

B-4160 TUCKASEGEE RIVER.  DECK 
PRESERVATION ON BRIDGE NO. 82

2270 270

DIVISION PURCHASE ORDER CONTRACT (DPOC)

0.0 S 2000CJACKSON SR 1002

B-4159 TUCKESEGEA RIVER.  REPLACE BRIDGE 
NO. 108

5150 550

RIGHT OF WAY IN PROGRESS

0.0 NFA 2300C2300CJACKSON SR 1002

B-4347 NANTAHALA NATIONAL FOREST, PFH 
1107(7),  NORTON MILL CREEK.  REPLACE 
BRIDGE NO. 3

335 65

BRIDGE PURCHASE ORDER CONTRACT (BPOC)

FLPF 20R

FLPF 250C
JACKSON SR 1107

FH 82

B-5404 BIG PINE CREEK.  REPLACE BRIDGE NO. 830 280 NFA 50R

NFA C 500

JACKSON SR 1163

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 14

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

FEDERAL BRIDGE PROJECTS
B-5410 LITTLE SAVANNAH CREEK.  REPLACE 

BRIDGE NO. 221
880 NFA R 80

NFA C 800

JACKSON SR 1367

B-4162 SOUTHERN RAILWAY.  REPLACE BRIDGE 
NO. 320

1308 308

RIGHT OF WAY IN PROGRESS

0.0 NFA 1000CJACKSON SR 1432

B-4163 SCOTTS CREEK.  REPLACE BRIDGE NO. 123 1720 1720

UNDER CONSTRUCTION

0.0JACKSON SR 1437

B-3861 TUCKASEGEE RIVER.  REPLACE BRIDGE 
NO. 107

1350 250

RIGHT OF WAY IN PROGRESS

0.0 NFA 1100CJACKSON SR 1731

B-4472 NANTAHALA NATIONAL FOREST, PFH 102-
1(2), CANEY CREEK.  REPLACE BRIDGE NO. 
80

1300

CONSTRUCTION BY FEDERAL HIGHWAY ADMINISTRATION

FLPF 1300CJACKSON SR 1737

FH 102

B-4612 NANTAHALA NATIONAL FOREST, PFH 102-
1(1),  CANEY CREEK. REPLACE BRIDGE NO. 
79

1550 250

CONSTRUCTION BY FEDERAL HIGHWAY ADMINISTRATION

FLPF 1300CJACKSON SR 1737

FH 102

B-5159 CANEY CREEK.  REPLACE BRIDGE NO. 101 1587 100 NFA R 135

NFA M 2

NFA C 1350

JACKSON SR 1740

RURAL PROJECTS
R-3623 US 64-NC 28, NC 106 TO SR 1533 AT GNEISS 

AND SR 1538, US 64 NORTH OF HIGHLANDS 
TO US 64-NC 28 AT GNEISS.  UPGRADE 
ROADWAY.

5670018.1 STP 5500R

STP 48200C

STP 3000C A

MACON US 64/NC 28

SR 1538 (BUCK

CREEK ROAD)

A SAFETY IMPROVEMENTS

R-5115 US 64/NC 28, US 23/US 441 IN FRANKLIN TO 
NC 106 IN HIGHLANDS.  CONSTRUCT 
TRUCK INFORMATION STATIONS AND 
TRUCK TURN-AROUNDS.

1200 10019.0 S 100R

S 1000C
MACON US 64/NC 28

R-5203 US 64.  SR 1516 (SANDERS ROAD), SR 1517 
(BETHEL CHURCH ROAD) AND SR 1533 
(WALNUT CREEK ROAD).  CONSTRUCT 
LEFT TURN LANES.

584 584

UNDER CONSTRUCTION

MACON US 64

R-2408 NC 28 AND SR 1323, SR 1729 (DEPOT 
STREET EXTENSION) TO SR 1378 (BENNETT 
ROAD).  UPGRADE AND MAKE SAFETY 
IMPROVEMENTS.

25729 257293.5MACON NC 28 AND

SR 1323

A SR 1323 (RIVERVIEW STREET), US 441 BUSINESS TO NC 28 -  COMPLETE

B NC 28, NORTH OF SR 1323 (RIVERVIEW STREET) TO SOUTH OF SR 1378 (BENNETT ROAD) -  UNDER CONSTRUCTION

R-5202 NC 107, SOUTH OF SR 1142 (LAUREL KNOB 
ROAD) TO NORTH OF SR 1145 (NORTH 
NORTON ROAD).  WIDEN PAVEMENT AND 
SHOULDERS, IMPROVE DRAINAGE AND 
CONSTRUCT LEFT TURN LANE AT SR 1145.

2470 2470

UNDER CONSTRUCTION

MACON NC 107

R-4748 SR 1660 (SILER ROAD) TO SR 1662 (WILEY 
BROWN ROAD) SOUTH OF US 441 IN 
FRANKLIN.  TWO LANE ROADWAY ON NEW 
LOCATION.

17210 11629

UNDER CONSTRUCTION

0.7 S 5581CMACON FRANKLIN

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 14

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

RURAL PROJECTS
R-4440 SR 1364-SR 1114 (NEEDMORE ROAD), SR 

1369 (BYRD ROAD) IN MACON COUNTYTO 
EXISTING PAVEMENT IN SWAIN COUNTY.  
UPGRADE TO SECONDARY ROAD 
STANDARDS.

14300 1285

PLANNING/DESIGN IN PROGRESS

3.3 O 10R A

O 100U A

O 2950C A

O 10R B

O 100U B

O 2050C B

S 10R C

S 100U C

S 6600C C

O 10R D

O 100U D

O 975C D

MACON

SWAIN

SR 1364-SR 1114

NEEDMORE ROAD

A SR 1364, SR 1369 (BYRD ROAD) TO SWAIN COUNTY LINE

B SR 1114, MACON COUNTY LINE TO NORTHWEST OF MACON COUNTY LINE

C SR 1114, NW OF MACON COUNTY LINE TO NW OF MACON COUNTY LINE

D SR 1114, NORTHWEST OF MACON COUNTY LINE TO BEGINNING OF PAVEMENT

FEDERAL BRIDGE PROJECTS
B-5125 LITTLE TENNESSEE RIVER.  REPLACE 

BRIDGE NO. 22
4650 100 FA 400R

FA C 4150

MACON US 441 BUSINESS

B-4775 WAYAH CREEK.  REPLACE BRIDGE NO. 17 560 60 NFA R 50

NFA C 450
MACON SR 1309

B-3868 LITTLE TENNESSEE RIVER. REPLACE 
BRIDGE NO. 172

4735 225

  

0.0 NFA 410R

NFA 4100C

MACON SR 1456

B-5406 RABBIT CREEK.  REPLACE BRIDGE NO. 67 990 NFA R 90

NFA C 900

MACON SR 1513

B-4574 CULLASAJA RIVER.  REPLACE BRIDGE NO. 
58

1165 1165

UNDER CONSTRUCTION

MACON SR 1551

ENHANCEMENT PROJECTS (SCENIC BEAUTIFICATION)
S-5102 US 64.  MOUNTAIN WATERS SCENIC BYWAY-

DRY FALLS.  RESTORATION AND 
IMPROVEMENTS IN THE CULLASAJA 
GORGE.

640 640

UNDER CONSTRUCTION

MACON US 64

ROADSIDE ENVIRONMENTAL PROJECTS (REST AREA)
K-5103 US 23/US 441, RENOVATION OF REST AREA-

BUILDING AND GROUNDS.  INCLUDE ADA 
COMPLIANT FAMILY RESTROOM AND 
UPGRADE OF FIXTURES AND FINISHES.

250 NHS 250CMACON US 23/US 441

INTERSTATE PROJECTS
I-5353 I-26, MILE MARKER 61 TO MILE MARKER 

71.  PAVEMENT REHABILITATION.
430010.0 IMPM C 4300POLK I-26

I-5100 I-26, MILE MARKER 61.75 TO MILE MARKER 
71 (SOUTH CAROLINA STATE LINE).  
PAVEMENT REHABILITATION.

10719 10719

UNDER CONSTRUCTION - DIVISION PROJECT

10.0POLK I-26

FEDERAL BRIDGE PROJECTS
B-4792 SMALL BRANCH OF PACOLET RIVER.  

REPLACE BRIDGE NO. 4
500 60 NFA 40R

NFA C 400
POLK SR 1102

B-5407 WALNUT CREEK.  REPLACE BRIDGE NO. 34 1650 NFA R 150

NFA C 1500

POLK SR 1311

B-4241 HOOPER CREEK.  REPLACE BRIDGE NO. 24 622 622

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

0.0POLK SR 1520

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 14

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

BICYCLE AND PEDESTRIAN PROJECTS
EB-5018 ADD WIDE PAVED SHOULDERS ON 

SELECTED SECTIONS OF DESIGNATED 
BIKE ROUTES.

SCHEDULED FOR FEASIBILITY STUDY

POLK COUNTYWIDE

RURAL PROJECTS
R-5118 SR 1323 (SLOPE STREET), SR 1321 TO SR 

1328 IN BRYSON CITY.  WIDENING, 
REALIGNMENT AND DRAINAGE 
IMPROVEMENTS.

2200 2200

UNDER CONSTRUCTION - DIVISION PROJECT

0.6SWAIN SR 1323

SLOPE STREET

R-5212 GREAT SMOKY MOUNTAINS NATIONAL 
PARK.  RESURFACE SMOKEMENT 
DEVELOPED AREA.

2000 2000

UNDER CONSTRUCTION BY NATIONAL PARK SERVICE

SWAIN GREAT SMOKY

MOUNTAINS

NATIONAL PARK

R-5214 GREAT SMOKY MOUNTAINS NATIONAL 
PARK.  RESURFACE CLINGMANS DOME 
ROAD IN SWAIN COUNTY AND SEVIER 
TENNESSEE.

8000 8000

UNDER CONSTRUCTION BY NATIONAL PARK SERVICE

SWAIN GREAT SMOKY

MOUNTAINS

NATIONAL PARK

FEDERAL BRIDGE PROJECTS
B-4286 NANTAHALA RIVER.  REPLACE BRIDGE NO. 

3
3200 3200

UNDER CONSTRUCTION

0.0SWAIN US 19/US 74

B-4287 NANTAHALA RIVER.  REHABILITATE 
BRIDGE NO. 99 AND BRIDGE NO. 100

369 369

UNDER CONSTRUCTION - DIVISION PURCHASE ORDER CONTRACT (DPOC)

SWAIN SR 1100

CONGESTION MITIGATION PROJECTS
C-5204 CHEROKEE TRANSIT EXPANSION, 

CHEROKEE TO CLINGMAN'S DOME USING 
LOW-EMISSIONS VEHICLES.

FUNDS FLEXED TO PUBLIC TRANSPORTATION PROGRAM TL-6124

SWAIN EASTERN BAND

OF CHEROKEE

INDIANS (EBCI)

C-5203 BIG COVE MIXED USE PATH, CHEROKEE 
CENTRAL SCHOOL NORTHWARD ON BOTH 
SIDES OF THE OCONALUFTEE RIVER TO 
THE EXISTING BIG COVE ROAD MIXED USE 
TRAIL.  CONSTRUCT PEDESTRIAN AND 
BIKE PATH, PHASES 3 AND 4.

241 CMAQ 39PE

L 10PE

CMAQ 77R

L 19R

CMAQ 77C

L 19C

SWAIN EASTERN BAND

OF CHEROKEE

INDIANS (EBCI)

RURAL PROJECTS
R-2702 US 64 BREVARD BYPASS. TWO LANES ON 

MULTI-LANE RIGHT OF WAY.
27000

FEASIBILITY STUDY REEVALUATION IN PROGRESS

4.8 STP 7100R

STP 19900C

TRANSYLVANIA US 64

R-2594 NC 215, US 64 AT CHERRYFIELD TO SR 1326 
(MACEDONIA CHURCH ROAD) SOUTH OF 
BALSAM GROVE.  TWO LANES ON NEW 
LOCATION.

91182 3762

PLANNING/DESIGN IN PROGRESS

3.5 STP R 2200

STP U 20

STP 21300CC 21300 C 21300 C 21300

TRANSYLVANIA NC 215

BALSAM GROVE

SUNBURST, FH 32

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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DIVISION 14

LENGTHCOUNTY LOCATION / DESCRIPTION (THOU) (THOU)

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

ROUTE/CITY

URBAN PROJECTS
U-5104 US 64 BUSINESS, SR 1349 (WEST MAIN 

STREET) TO US 64 IN BREVARD.  WIDEN 
ROADWAY.

4300 2300

RIGHT OF WAY IN PROGRESS - DIVISION PROJECT

0.6 STP 2000CTRANSYLVANIA US 64 BUSINESS

FEASIBILITY STUDIES
FS-1014A DAVIDSON RIVER VILLAGE CONNECTOR 

ROAD, US 64 TO US 276/US 64 IN PISGAH 
FOREST.

SCHEDULED FOR FEASIBILITY STUDY

TRANSYLVANIA NEW ROUTE

FEDERAL BRIDGE PROJECTS
B-5010 US 64. REPLACE BRIDGE NO. 27 OVER 

ROCKY CREEK.
1700 100 FA 100R

FA 1500C

TRANSYLVANIA US 64

B-4288 EAST FORK FRENCH BROAD RIVER.  
REPLACE BRIDGE NO. 85

865 140

RIGHT OF WAY IN PROGRESS

0.0 NFA 725CTRANSYLVANIA SR 1107

B-4822 TUCKER CREEK.  REPLACE BRIDGE NO. 13 555 60 NFA 45R

NFA C 450

TRANSYLVANIA SR 1119

B-5405 EAST BRANCH TOXAWAY CREEK.  
REPLACE BRIDGE NO. 139

495 NFA R 45

NFA C 450
TRANSYLVANIA SR 1139

B-4289 NORTH FORK FRENCH BROAD RIVER.  
REPLACE BRIDGE NO. 93

1170 395

RIGHT OF WAY IN PROGRESS

0.0 NFA 775CTRANSYLVANIA SR 1324

B-4690 PISGAH NATIONAL FOREST, PFH-150(1), 
TUCKER CREEK.  REPLACE BRIDGE NO. 55

553 553

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

TRANSYLVANIA SR 1324

FH 150

B-4989 CREEK. REPLACE BRIDGE NO. 148 385 110

RIGHT OF WAY IN PROGRESS

NFA 275CTRANSYLVANIA SR 1326

B-4291 DAVIDSON RIVER.  REPLACE BRIDGE NO. 
193

1962 462

RIGHT OF WAY IN PROGRESS

0.0 FA 1500CTRANSYLVANIA SR 1504

B-5235 GLADE CREEK.  REPLACE BRIDGE NO. 194 778 778

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

TRANSYLVANIA SR 1504

B-5403 CRAB CREEK.  REPLACE BRIDGE NO. 196 540 100 NFA 40R

NFA C 400

TRANSYLVANIA SR 1532

B-4823 EAST BRANCH FRENCH BROAD RIVER.  
REPLACE BRIDGE NO. 12

440 NFA R 40

NFA C 400

TRANSYLVANIA SR 1538

B-4691 PISGAH NATIONAL FOREST, PFH-150(2), 
TUCKER CREEK. REPLACE BRIDGE NO. 59

703 703

UNDER CONSTRUCTION - BRIDGE PURCHASE ORDER CONTRACT (BPOC)

TRANSYLVANIA SR 1324

FH 150

BICYCLE AND PEDESTRIAN PROJECTS
EB-4728 ADD WIDE PAVED SHOULDERS ON 

SELECTED SECTIONS OF DESIGNATED 
BIKE ROUTES.

SCHEDULED FOR FEASIBILITY STUDY

TRANSYLVANIA VARIOUS

EB-5019 BICYCLE PATHWAY, PISGAH NATIONAL 
FOREST TO DOWNTOWN BREVARD.

SCHEDULED FOR FEASIBILITY STUDY

TRANSYLVANIA BREVARD

COST AND SCHEDULES ARE PRELIMINARY AND SUBJECT TO
SIGNIFICANT CHANGE AS MORE INFORMATION BECOMES AVAILABLE* INDICATES INTRASTATE PROJECT
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public TransporTaTion prograM

284

Prior Years include all sources
 of funds for 2011 & 2012

capital plus 2 years ops
vans, paratransit, buses CMAQ - Congestion Mitigation Air Quality (Flex to 5307)

project planning TD-XXXX FACILITIES - all types;
feasibility studies TE-XXXX FIXED GUIDEWAY - Construction & Vehicles FED - Federal Unfunded Projects
acquisition & right of way TG-XXXX ROUTINE CAPITAL - small capital items spare parts, bus stops, FEPD - Elderly and Persons with Disability (5310)
prelim. engineering TG-XXXXA ROUTINE CAPITAL - ADA services capital to support ops FMOD - Fixed Guideway Modifications (5309)
design & construction TG-XXXXB ROUTINE CAPITAL- Preventive Maintenance capital to support ops
vehicle purchase TI-XXXX FNF - New Freedom - Beyond ADA (5317)
routine capital TJ-XXXX RURAL EMPLOYMENT FNS - New Starts - Capital (5309)
technology TK-XXXX RURAL ADMINISTRATION
safety and security TL-XXXX 5310 ELDERLY & DISABLED - Operating 5310 capital = TA,TD,TG,TT FSPR - State Planning and Research

TM-XXXX JOB ACCESS - Operating Assistance 5316 capital = TA,TD,TG,TT FUZ - Urbanized Area Formula Program (5307)
TN-XXXX NEW FREEDOM - Operating Assistance 5317 capital = TA,TD,TG,TT FUZST - Urbanized Area Formula Program Stimulus Funds (5307) = ARRA

preventive maintenance TO-XXXX OPERATIONAL ASSISTANCE
ADA services TP-XXXX PLANNING
mobility management TQ-XXXX RURAL OPERATING ASSISTANCE
CMAQ operating TR-XXXX RURAL GENERAL PUBLIC

TS-XXXX SAFETY AND SECURITY
TT-XXXX TECHNOLOGY PROJECTS EDTAP - Transportation for Elderly and Persons with Disability
TW-XXXX FIXED GUIDEWAY - Maintenance EMP - Rural Employment Transportation
TV-XXXX 5310 ELDERLY & DISABLED - Statewide Administation HSTM - Administrative Assistance - Human Services 

RGP - Rural General Public Transportation
RIMA - Regional and Inter-City Maintenance Assistance 
RTCH - Rural Technology
SFCP - State Facility Capital Program
SMAP - Urban Area Maintenance Assistance 

STCP - State Transit Capital Program
UTCH - Urban Technology

L - Local Matching Share

INTERSTATE TRANSIT

TA-XXXX EXPANSION/REPLACEMENT VEHICLES

conception and remains with 

IDENTIFICATION NUMBER

distinquishes funding as: capital,
operating or administration. For

Assigned to each project at

FUND
SOURCE/

Shares

used for funding source f
Key for an explanation of funding categories and 

below.

115

FUNDING See Public Transportation Funding 

4,224     C C200 CMAQ US
CMAQ STAT

920
115C

UNFUNDED
FUTURE
YEARSFY 2019

DEVELOPMENTAL PROGRAM

period. Cost are estimates in thousands of current dollars.

FEDERAL FUNDING 
WORK TYPE (ACTIVITY)

Projects often include more than one funding source. 

C - XXXX CMAQ - start ups
KEY TO PUBLIC TRANSPORTATION FUNDING CATEGORIES

CMAQ L

WORK TYPE (ACTIVITY) 

KEY TO STIP NUMBERING

examples see Work Types box
to purchase several clean fuel buses over the three year

WAKE

ESTIMATED COST  in this example Some Area
Transit plans to use Congestion Mitigation funds

115

C

FY 2017FY 2016  FY 2015

DIVISION

COUNTY NUMBER

STATE  TRANSPORTATION  IMPROVEMENT  PROGRAMTOTAL
PROJECT

COST
(THOU) FY 2014FY 2013 FY 2018

C
C 115

C
C

1,380
172

920  

PUBLIC TRANSPORTATION  PROGRAM
TYPE OF WORK / ESTIMATED COST IN THOUSANDS

C 172

FISCAL YEARS

LOCAL FUNDING 

STAT - State Match Contribution 

FBUS - Bus and Bus Facilities Earmark (5309)

FMPL - Metropolitan Planning (5303 and/or 5307)

RTAP - Rural Transit Assistance Program (5311)

STATN - State New Start Match

STATE FUNDING 

Statewide Planning (5304)

REPLACEMENT BUS - WEST RALEIGH

list of fundable elements plus notes

project (see key to numbering)

A - Administration
C  - Capital

O  - Operational Assistance

AREA TRANSIT TA-0000

JARC - Job Assistance and Reverse Commute (5316)

STPDA - Surface Transportation Program (MPO Direct Attributable - Flex to 5307) 

IDPARDNERS
TRANSIT

AND
PROVIDERS

LOCATION / DESCRIPTION

PRIOR
YEARS
COST

(THOU) FY 2020FY 2012

5  YEAR  WORK  PROGRAM

Oc - Capital budget funds supporting operations

admin bldg. operation center, park & ride, etc.

DESCRIPTION - generic program with

(0000)

FNU - Non-Urban, Small Urban, Tribal and Inter-City (5311, 5311c and 5311f)
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286

PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(URBAN)

TA-4706 Replacement Bus 1756 1336 FBUS  US 336C

FBUS  STAT 42C

FBUS  L 42C

BUNCOMBE ASHEVILLE TRANSIT

TA-4707 Replacement Bus 3469 2536 FBUS  US

FBUS  STAT

FBUS  L

FED TBD 400C C 533

BUNCOMBE ASHEVILLE TRANSIT

TA-5122 Expansion Bus 3144 FED TBD 524524 CC 524C C 524 C 524 C 524BUNCOMBE ASHEVILLE TRANSIT

TD-5202 Facility - Maintenance Garage - Land, Planning, Design, 
Construction

8000 FED TBD 8000CBUNCOMBE ASHEVILLE TRANSIT

TD-5212 Facility - Transit Center 8000 FED TBD 8000CBUNCOMBE ASHEVILLE TRANSIT

TD-5263 Facility - Transit oriented Bicycle facility 153 153 FUZ US

FUZ L  

BUNCOMBE ASHEVILLE TRANSIT

TG-4704 Routine Capital - Bus stop shelters, benches, shop 
equip., spare parts, engines, farebox, service vehicles, 
etc

1050 150 FUZ US 8080 CC80C 80C C 80 C 80 C 80 C 80 C 80

FUZ L 2020 CC20C 20C C 20 C 20 C 20 C 20 C 20

BUNCOMBE ASHEVILLE TRANSIT

TM-5006 Operating Assistance 3372 618 JARC US 153153 OO153O 153O O 153 O 153 O 153 O 153 O 153

JARC L 153153 OO153O 153O O 153 O 153 O 153 O 153 O 153

BUNCOMBE ASHEVILLE TRANSIT

TN-5007 Operating Assistance - New Freedom - urban 2136 390 FNF US 9797 OO97O 97O O 97 O 97 O 97 O 97 O 97

FNF L 9797 OO97O 97O O 97 O 97 O 97 O 97 O 97

BUNCOMBE ASHEVILLE TRANSIT

TO-4705 Operating Assistance 32734 5590 FUZ US 484484 OO484O 484O O 484 O 484 O 484 O 484 O 484

FUZ L 16001600 OO1600O 1600O O 1600 O 1600 O 1600 O 1600 O 1600

SMAP STAT 932932 OO932O 932O O 932 O 932 O 932 O 932 O 932

BUNCOMBE ASHEVILLE TRANSIT

TS-5102 Safety & Security -  Min. 1% set aside 65 11 FUZ US 66 CC6C 6C C 6 C 6 C 6 C 6 C 6BUNCOMBE ASHEVILLE TRANSIT

TA-4903 Replacement Bus 39088 926 FBUS  US

FBUS  L

FED TBD 4250888 CC 7841C C 7841 C 7841 C 3167 C 3167 C 3167

WAKE CAPITAL AREA 
TRANSIT

TA-4903A Replacement Bus - West Raleigh 3450 CMAQ US 9201380 CC 460C

CMAQ STAT 115172 CC 58C

CMAQ L 115172 CC 58C

WAKE CAPITAL AREA 
TRANSIT

TA-5106 Expansion Bus 8500 FED TBD 42504250 CCWAKE CAPITAL AREA 
TRANSIT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(URBAN)

TD-4729 Facility - Maintenance Garage - Land, Planning, Design, 
Construction

6091 5591 FBUS  US

FBUS  STAT

FBUS  L

STPDA US 400C

STPDA STAT 50C

STPDA L 50C

WAKE CAPITAL AREA 
TRANSIT

TD-4730 Facility - Intermodal Center - Land, Planning, Design, 
Construction

10000 FED TBD C 10000WAKE CAPITAL AREA 
TRANSIT

TD-4912 Facility - Park & Ride - New Hope Church Rd 1193 CMAQ US 797C

CMAQ L 396C

WAKE CAPITAL AREA 
TRANSIT

TD-4943 Facility - Transit Center - Moore Square Station 
Expansion.  

5640 1750 FBUS  US 800C800C 240C

FBUS  STAT 100C100C 30C

FBUS  L 100C100C 30C

FED TBD 1000C 300C

STPDA US 232C

STPDA STAT 29C

STPDA L 29C

WAKE CAPITAL AREA 
TRANSIT

TD-5116 Facility - Park & Ride 3504 1752 FUZ US 700C700C

FUZ STAT 88C88C

FUZ L 88C88C

WAKE CAPITAL AREA 
TRANSIT

TD-5116A Facility - Park & Ride - Poole Road 6856 FED TBD 857857 CC 857C C 857 C 857 C 857 C 857 C 857WAKE CAPITAL AREA 
TRANSIT

TG-4792 Routine Capital - Bus stop shelters, benches, shop 
equip., spare parts, engines, farebox, service vehicles, 
etc

44420 6070 FUZ US 34003400 CC3400C 3400C C 3400 C 3400 C 3400 C 3400 C 3400

FUZ L 850850 CC850C 850C C 850 C 850 C 850 C 850 C 850

STPDA US 80C

STPDA L 20C

WAKE CAPITAL AREA 
TRANSIT

TO-5128 Operating Assistance 28312 5164 SMAP STAT 25722572 OO2572O 2572O O 2572 O 2572 O 2572 O 2572 O 2572WAKE CAPITAL AREA 
TRANSIT

TP-5100A Planning Assistance - 5303 3438 360 FMPL US 274274 CC274C 274C C 274 C 274 C 274 C 274 C 274

FMPL STAT 3434 CC34C 34C C 34 C 34 C 34 C 34 C 34

FMPL L 3434 CC34C 34C C 34 C 34 C 34 C 34 C 34

WAKE CAPITAL AREA 
TRANSIT

TP-5100B Planning Assistance - 5307 2919 759 FUZ US 192192 CC192C 192C C 192 C 192 C 192 C 192 C 192

FUZ STAT 2424 CC24C 24C C 24 C 24 C 24 C 24 C 24

FUZ L 2424 CC24C 24C C 24 C 24 C 24 C 24 C 24

WAKE CAPITAL AREA 
TRANSIT

TS-5104 Safety & Security -  Min. 1% set aside 392 54 FUZ US 3643 CC43C 36C C 36 C 36 C 36 C 36 C 36WAKE CAPITAL AREA 
TRANSIT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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288

PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(URBAN)

TS-5131 Safety & Security - surveillance cameras 21666 FED TBD 26002600 CC 2600C C 2600 C 2600 C 2600 C 2600 C 2600

STPDA US 120C

STPDA L 30C

UTCH STAT 644C

UTCH L 72C

WAKE CAPITAL AREA 
TRANSIT

TX-5100 Fixed - Urban Circulator - New Bern Ave/College Park 
Corridor

87680 FED TBD 1096010960 CC 10960C C 10960 C 10960 C 10960 C 10960 C 10960WAKE CAPITAL AREA 
TRANSIT

TA-5116 Replacement Bus 16000 FED TBD 20002000 CC 2000C C 2000 C 2000 C 2000 C 2000 C 2000WAKE CARY/C-TRAN

TD-4914 Facility - Bus Stop Lanes Triangle Transit 28000 FED TBD 35003500 CC 3500C C 3500 C 3500 C 3500 C 3500 C 3500WAKE CARY/C-TRAN

TG-4935A Routine Capital - Cost of Contracting 45550 6150 FUZ US 19001700 OcOc1500Oc 2000Oc Oc 2000 Oc 2000 Oc 2000 Oc 2000 Oc 2000

FUZ L 25002200 OcOc2000Oc 2600Oc Oc 2600 Oc 2600 Oc 2600 Oc 2600 Oc 2600

WAKE CARY/C-TRAN

TO-5129 Operating Assistance 1991 362 SMAP STAT 181181 OO181O 181O O 181 O 181 O 181 O 181 O 181WAKE CARY/C-TRAN

TS-5105 Safety & Security -  Min. 1% set aside 271 25 FUZ US 1917 CC15C 20C C 20 C 20 C 20 C 20 C 20

STPDA US 60C

STPDA L 15C

WAKE CARY/C-TRAN

TT-5212 Technology - veh. tracking, passenger info, data 
communications, traffic signal prioirty

724 484 STPDA US 200C

STPDA L 40C

WAKE CARY/C-TRAN

C-5104 Expansion Bus - plus 3 yrs operating 238 238 CMAQ US

CMAQ L

ORANGE CHAPEL HILL TRANSIT

TA-4726 Replacement Bus - articulated 32419 17044 FBUS US

FBUS L

FUZ US 2608C 1939C C 1939 C 1939 C 1939 C 1939

FUZ STAT 326C 242C C 242 C 242 C 242 C 242

FUZ L 326C 242C C 242 C 242 C 242 C 242

ORANGE CHAPEL HILL TRANSIT

TA-4726A Replacement Bus 886 FED TBD 886CORANGE CHAPEL HILL TRANSIT

TA-4748 Replacement  - paratransit vehicle 3633 703 FUZ US 634923 CC 157C C 157 C 157 C 157 C 157

FUZ STAT 115115 CC 20C C 20 C 20 C 20 C 20

FUZ L 7979 CC 20C C 20 C 20 C 20 C 20

ORANGE CHAPEL HILL TRANSIT

TA-4979 Replacement Van 1685 893 FUZ US 634C

FUZ STAT 79C

FUZ L 79C

ORANGE CHAPEL HILL TRANSIT

TA-4979A Replacement Van - Safe-Ride 217 FED TBD 31C 31C C 31 C 31 C 31 C 31 C 31ORANGE CHAPEL HILL TRANSIT

TA-4981 Replacement - Sedans/Wagons/4X4 873 FED TBD 430C 443CORANGE CHAPEL HILL TRANSIT

TA-4995 Expansion Bus 3600 FED TBD 3600CORANGE CHAPEL HILL TRANSIT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(URBAN)

TA-6512 Expansion Bus 752 752 JARC US

JARC STAT

JARC L

ORANGE CHAPEL HILL TRANSIT

TA-6514 Expansion Van 20 20 FEPD US

FEPD STAT

FEPD L

ORANGE CHAPEL HILL TRANSIT

TD-4710 Facility - Park & Ride 2000 FED TBD 2000CORANGE CHAPEL HILL TRANSIT

TD-4710B Facility - Park & Ride 878 878 FUZ US

FUZ STAT

FUZ L

ORANGE CHAPEL HILL TRANSIT

TD-5204 Facility - Intermodal Center - Hillsborough 1000 FED TBD C 1000ORANGE CHAPEL HILL TRANSIT

TE-5202 Fixed Guideway - Light Rail - carolina Noth to Carrboro - 
constuction

6200 FED TBD C 6200ORANGE CHAPEL HILL TRANSIT

TG-4731A Preventive maintenance 255 255 STPDA US

STPDA L

ORANGE CHAPEL HILL TRANSIT

TG-4731B Preventive maintenance 14211 2353 FUZ US 10431013 OcOc984Oc 1074Oc Oc 1074 Oc 1074 Oc 1074 Oc 1074 Oc 1074

FUZ L 261253 OcOc246Oc 269Oc Oc 269 Oc 269 Oc 269 Oc 269 Oc 269

ORANGE CHAPEL HILL TRANSIT

TG-4732A Routine Capital - Bus stop shelters, benches, shop 
equip., spare parts, engines, farebox, service vehicles, 
etc

1220 610 FUZ US 56C432C

FUZ L 14C108C

FUZST US

ORANGE CHAPEL HILL TRANSIT

TG-4732B Routine Capital - service vehicle 496 300 FUZ US 157C

FUZ L 39C

ORANGE CHAPEL HILL TRANSIT

TM-5132 Operating Assistance 216 216 JARC US

JARC L

ORANGE CHAPEL HILL TRANSIT

TO-5133 Operating Assistance 39371 7241 SMAP STAT 35703570 OO3570O 3570O O 3570 O 3570 O 3570 O 3570 O 3570ORANGE CHAPEL HILL TRANSIT

TQ-6501 Mobility Management - Elderly and Disabled persons - 
includes vouchers

364 264 FEPD US 80Oc

FEPD STAT 10Oc

FEPD L 10Oc

ORANGE CHAPEL HILL TRANSIT

TQ-6506 Operating Assistance - Elderly and Disabled persons 256 256 FEPD US

FEPD L

ORANGE CHAPEL HILL TRANSIT

TS-5106 Safety & Security -  Min. 1% set aside 421 166 FUZ US 1726 CC40C 33C C 32 C 32 C 32 C 32 C 11ORANGE CHAPEL HILL TRANSIT

TT-5109 Technology - veh. tracking, passenger info, data 
communications, traffic signal prioirty

1331 1331 STPDA US

STPDA L

ORANGE CHAPEL HILL TRANSIT

TT-5109B Technology - maintenance systems 100 100 UTCH STATORANGE CHAPEL HILL TRANSIT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(URBAN)

TT-5109C Technology - Real Time Information System and website 64 UTCH STAT 58C

UTCH L 6C

ORANGE CHAPEL HILL TRANSIT

TA-4710 Expansion Bus 26026 16959 CMAQ US 460C

FUZ STAT 861C

FUZ L 861C

FUZ        US 6885C

MECKLENBURG CHARLOTTE AREA 
TRANSIT

TA-4710A Expansion Bus (Debt Service) 20951 10276 FUZ US 27712860 CC2910C

FUZ STAT 346357 CC364C

FUZ L 346357 CC364C

MECKLENBURG CHARLOTTE AREA 
TRANSIT

TA-4710B Replacement Bus - Debt Service Payment (C-4954) 25680 FED TBD 32103210 CC 3210C C 3210 C 3210 C 3210 C 3210 C 3210MECKLENBURG CHARLOTTE AREA 
TRANSIT

TA-4711 Replacement  - paratransit vehicle 15010 1876 FED TBD 2500C

FUZ        US 16871638 CC1655C 1737C C 1789

FUZ        STA 211205 CC207C 217C C 224

FUZ        L 211205 CC207C 217C C 224

MECKLENBURG CHARLOTTE AREA 
TRANSIT

TA-4716 Expansion Van - vanpool 604 FED TBD 500C

FUZ        US 83C

FUZ        STA 11C

FUZ        L 10C

MECKLENBURG CHARLOTTE AREA 
TRANSIT

TA-4785A Replacement Bus - (C-4954) 3450 2300 CMAQ US 920C

CMAQ STAT 115C

CMAQ L 115C

MECKLENBURG

UNION

CHARLOTTE AREA 
TRANSIT

TA-4785B Replacement Bus - (C-5106) 1000 1000 CMAQ US

CMAQ STAT

CMAQ L

MECKLENBURG CHARLOTTE AREA 
TRANSIT

TA-4785C Replacement Bus - (MU-10) 7980 CMAQ US 21282128 CC 2128C

CMAQ STAT 266266 CC 266C

CMAQ L 266266 CC 266C

MECKLENBURG CHARLOTTE AREA 
TRANSIT

TA-4960 Replacement Van - vanpool 3288 618 FED TBD 500C

FUZ        US 347337 CC327C 357C C 368

FUZ        L 8784 CC82C 89C C 92

MECKLENBURG CHARLOTTE AREA 
TRANSIT

TA-5113 Replacement Bus 64272 FED TBD 80348034 CC 8034C C 8034 C 8034 C 8034 C 8034 C 8034MECKLENBURG CHARLOTTE AREA 
TRANSIT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(URBAN)

TA-5121 Replacement Bus 72992 7679 FBUS US

FBUS L

FUZ US 70525893 CC19415C 9360C C 10529

FUZ STAT 882737 CC2427C 1170C C 1316

FUZ        L 882737 CC2427C 1170C C 1316

MECKLENBURG CHARLOTTE AREA 
TRANSIT

TA-6515 Expansion Bus 220 220 FEPD US

FEPD STAT

FEPD L

MECKLENBURG CHARLOTTE AREA 
TRANSIT

TD-4701 Facility - Maintenance Garage - Construction (Debt 
Service)

16689 5299 FUZ US 21172117 CC2116C 2762C

FUZ STAT 265265 CC264C 345C

FUZ L 265265 CC264C 345C

MECKLENBURG CHARLOTTE AREA 
TRANSIT

TD-4702 Facility - Transit Center - upgrades 3450 2900 FUZ        US 360C80C

FUZ        STA 45C10C

FUZ        L 45C10C

MECKLENBURG CHARLOTTE AREA 
TRANSIT

TD-4703A Facility - Maintenance Garage - Rehab - N. Davidson St. 12230 10060 FUZ US 848C888C

FUZ STAT 106C111C

FUZ L 106C111C

MECKLENBURG CHARLOTTE AREA 
TRANSIT

TD-4704A Facility - Park & Ride 2300 2300 FUZ US

FUZ STAT

FUZ L

MECKLENBURG CHARLOTTE AREA 
TRANSIT

TD-4704B Facility - Park & Ride (C-4952) 4438 1188 CMAQ US 2600C

CMAQ STAT 325C

CMAQ L 325C

MECKLENBURG CHARLOTTE AREA 
TRANSIT

TD-4704C Facility - Park & Ride - CATS X85 City of Belmont 1000 CMAQ US 800C

CMAQ STAT 100C

CMAQ L 100C

GASTON CHARLOTTE AREA 
TRANSIT

TD-4704D Facility - Park & Ride 5000 CMAQ US 1600C 2400C

CMAQ STAT 200C 300C

CMAQ L 200C 300C

MECKLENBURG CHARLOTTE AREA 
TRANSIT

TE-4901 Fixed Guideway - Blue Line Extension  - plans, design, 
acquisition, construction

963102 65400 FNS US 10774850243 CC47818C 137675C C 102232 C 3135

FNS STAT 5387425122 CC23908C 68838C C 51116 C 1567

FNS L 5387425121 CC23910C 68838C C 51116 C 1567

MECKLENBURG CHARLOTTE AREA 
TRANSIT

TE-4902 Fixed Guideway - North Corridor  - plans, design, 
acquisition, construction

448245 FED US 264C 23770C C 88809 C 81283 C 11977 C 10878 C 7142

FED STAT 132C 11885C C 44405 C 40641 C 5988 C 5439 C 3571

FED L 132C 11885C C 44405 C 40641 C 5988 C 5439 C 3571

MECKLENBURG CHARLOTTE AREA 
TRANSIT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(URBAN)

TE-5103 Fixed Guideway - Charlotte Streetcar - plans, design, 
acquisition, construct

36990 36990 FNS US

FNS L

MECKLENBURG CHARLOTTE AREA 
TRANSIT

TG-4703 Routine Capital - maintenance N. Davidson St. (U-5210) 1875 1875 STP US

STP L

MECKLENBURG CHARLOTTE AREA 
TRANSIT

TG-4726 Routine Capital - Bus stop shelters, benches, shop 
equip., spare parts, engines, farebox, etc

17306 700 FUZ US 10821165 CC4333C 1094C C 1122 C 1122 C 1122 C 1122 C 1122

FUZ L 270291 CC1083C 274C C 280 C 281 C 281 C 281 C 281

MECKLENBURG CHARLOTTE AREA 
TRANSIT

TG-4827 Routine Capital - service vehicle 1602 226 FUZ US 281188 CC264C 240C C 128

FUZ L 7047 CC66C 60C C 32

MECKLENBURG CHARLOTTE AREA 
TRANSIT

TG-5118A Routine Capital - Rail 2500 FMOD US 1250C C 1250MECKLENBURG CHARLOTTE AREA 
TRANSIT

TG-5118B Routine Capital - Rail 13003 500 FUZ US 22792167 CC3463C 1412C C 281

FUZ L 570542 CC866C 603C C 320

MECKLENBURG CHARLOTTE AREA 
TRANSIT

TG-5119 Preventive maintenance - Rail, Bus and Facilities 52198 5141 FUZ US 35186800 CC6800C 2887C C 3528 C 3528 C 3528 C 3528 C 3528

FUZ L 8801700 CC1700C 722C C 882 C 882 C 882 C 882 C 882

MECKLENBURG CHARLOTTE AREA 
TRANSIT

TM-4701 Operating Assistance 7920 1440 JARC US 360360 OO360O 360O O 360 O 360 O 360 O 360 O 360

JARC L 360360 OO360O 360O O 360 O 360 O 360 O 360 O 360

MECKLENBURG CHARLOTTE AREA 
TRANSIT

TN-4701 Operating Assistance - New Freedom - urban 6084 948 FNF US 280270 OO254O 294O O 294 O 294 O 294 O 294 O 294

FNF L 280270 OO254O 294O O 294 O 294 O 294 O 294 O 294

MECKLENBURG CHARLOTTE AREA 
TRANSIT

TO-4796 Operating Assistance - downtown shuttle (C-5107) 1300 1300 CMAQ US

CMAQ L

MECKLENBURG CHARLOTTE AREA 
TRANSIT

TO-5137 Operating Assistance 137910 24942 SMAP STAT 1255212552 OO12552O 12552O O 12552 O 12552 O 12552 O 12552 O 12552MECKLENBURG CHARLOTTE AREA 
TRANSIT

TO-5137A Operating Assistance - Pineville to LYNX Blue Line 1752 CMAQ US 292292 OO 292O

CMAQ L 292292 OO 292O

MECKLENBURG CHARLOTTE AREA 
TRANSIT

TO-5137B Operating Assistance - Harrisburg Rd Express 584 CMAQ US 292O

CMAQ L 292O

MECKLENBURG CHARLOTTE AREA 
TRANSIT

TO-5137C Operating Assistance - Highland Creek 584 CMAQ US 292O

CMAQ L 292O

MECKLENBURG CHARLOTTE AREA 
TRANSIT

TQ-6505 Operating Assistance - Elderly and Disabled persons 648 648 FEPD US

FEPD L

MECKLENBURG CHARLOTTE AREA 
TRANSIT

TQ-6509 Mobility Management - Elderly and Disabled persons - 
urban area

266 133 FEPD US 107Oc

FEPD STAT 13Oc

FEPD L 13Oc

MECKLENBURG CHARLOTTE AREA 
TRANSIT

TS-5107 Safety & Security -  Min. 1% set aside 2848 709 FUZ US 262288 CC544C 240C C 189 C 47 C 47 C 47 C 47

FUZ L 6572 CC136C 60C C 47 C 12 C 12 C 12 C 12

MECKLENBURG CHARLOTTE AREA 
TRANSIT

TS-5132 Safety & Security - Passenger Assistance Telephones on 
LYNX line

80 UTCH STAT 72C

UTCH L 8C

MECKLENBURG CHARLOTTE AREA 
TRANSIT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(URBAN)

TT-4906 Technology - veh. tracking, passenger info, data 
communications, traffic signal prioirty

7902 2847 FUZ US 619875 CC1038C 595C C 918

FUZ STAT 77109 CC130C 74C C 115

FUZ L 77109 CC130C 74C C 115

MECKLENBURG CHARLOTTE AREA 
TRANSIT

TT-4906B Technology - automated interactive voice response 1026 1026 UTCH STATMECKLENBURG CHARLOTTE AREA 
TRANSIT

TT-4906D Technology - veh. tracking, passenger info, data 
communications, traffic signal prioirty

203 203 CMAQ USMECKLENBURG CHARLOTTE AREA 
TRANSIT

TT-5215 Technology - Digital Media and Content Management 
System

250 UTCH STAT 225C

UTCH L 25C

MECKLENBURG CHARLOTTE AREA 
TRANSIT

TT-5216 Technology - Real Time Passenger Information System 80 UTCH STAT 72C

UTCH L 8C

MECKLENBURG CHARLOTTE AREA 
TRANSIT

TW-4901 Fixed Guideway Modernization 7400 1050 FMOD US 800650 CC600C 300C C 350 C 600 C 650 C 800

FMOD STAT 100100 CC100C 100C C 100 C 100 C 100 C 100

FMOD L 100100 CC100C 100C C 100 C 100 C 100 C 100

MECKLENBURG CHARLOTTE AREA 
TRANSIT

TW-5102A Fixed Guideway Modernization - bridge  inspection & 
emergency repairs

1374 100 FUZ US 200159 CC180C 240C C 240

FUZ STAT 2520 CC22C 30C C 30

FUZ L 2521 CC22C 30C C 30

MECKLENBURG CHARLOTTE AREA 
TRANSIT

TW-5102B Fixed Guideway Modernization - bridge  inspection & 
emergency repairs

1225 375 FMOD US 250C 300C C 300MECKLENBURG CHARLOTTE AREA 
TRANSIT

TW-5104A Fixed Guideway Modernization - Bus and rail state of 
good repair

3732 2812 FMOD US 920CMECKLENBURG CHARLOTTE AREA 
TRANSIT

TW-5104B Fixed Guideway Modernization - Bus and rail state of 
good repair

25523 6789 FUZ US 42003280 CC4080C 3280C

FUZ STAT 525410 CC510C 502C

FUZ L 525410 CC510C 502C

MECKLENBURG CHARLOTTE AREA 
TRANSIT

TA-4755 Expansion Bus 12800 FED TBD 4800C C 4000 C 4000DURHAM DURHAM AREA 
TRANSIT AUTHORITY / 
DATA

TA-4923 Replacement Bus 28600 FED TBD 9100C C 9100 C 5200 C 5200DURHAM DURHAM AREA 
TRANSIT AUTHORITY / 
DATA

TA-5019A Replacement  - paratransit vehicle 112 FED TBD 112CDURHAM DURHAM AREA 
TRANSIT AUTHORITY / 
DATA

TA-5019C Replacement - Light Transit Vehicles 729 CMAQ US 583C

CMAQ STAT 73C

CMAQ L 73C

DURHAM DURHAM AREA 
TRANSIT AUTHORITY / 
DATA

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(URBAN)

TG-4738 Routine Capital - Bus stop shelters, benches, shop 
equip., spare parts, engines, service vehicles, etc.

7023 2114 FBUS US

FBUS L

FUZ US 475475 CC125C 475C C 475 C 475 C 475 C 475 C 475

FUZ L 119119 CC32C 119C C 119 C 119 C 119 C 119 C 119

DURHAM DURHAM AREA 
TRANSIT AUTHORITY / 
DATA

TG-4738A Preventive maintenance 40816 7338 FUZ US 30003000 OcOc2782Oc 3000Oc Oc 3000 Oc 3000 Oc 3000 Oc 3000 Oc 3000

FUZ L 750750 OcOc696Oc 750Oc Oc 750 Oc 750 Oc 750 Oc 750 Oc 750

FUZST US

DURHAM DURHAM AREA 
TRANSIT AUTHORITY / 
DATA

TN-5102 Operating Assistance - New Freedom - urban 1386 252 FNF US 6363 OO63O 63O O 63 O 63 O 63 O 63 O 63

FNF L 6363 OO63O 63O O 63 O 63 O 63 O 63 O 63

DURHAM

ORANGE

DURHAM AREA 
TRANSIT AUTHORITY / 
DATA

TO-5130 Operating Assistance 30766 5428 SMAP STAT 28062806 OO2890O 2806O O 2806 O 2806 O 2806 O 2806 O 2806DURHAM DURHAM AREA 
TRANSIT AUTHORITY / 
DATA

TO-5130B Operating Assistance - new route 2438 CMAQ US 999951 OO

CMAQ L 250238 OO

DURHAM DURHAM AREA 
TRANSIT AUTHORITY / 
DATA

TP-5108 Planning Assistance - 5303 1540 280 FMPL US 112112 CC112C 112C C 112 C 112 C 112 C 112 C 112

FMPL STAT 1414 CC14C 14C C 14 C 14 C 14 C 14 C 14

FMPL L 1414 CC14C 14C C 14 C 14 C 14 C 14 C 14

DURHAM DURHAM AREA 
TRANSIT AUTHORITY / 
DATA

TP-5109 Planning Assistance - 5307 4958 480 FUZ US 384384 CC510C 384C C 384 C 384 C 384 C 384 C 384

FUZ STAT 4848 CC64C 48C C 48 C 48 C 48 C 48 C 48

FUZ L 4848 CC64C 48C C 48 C 48 C 48 C 48 C 48

DURHAM DURHAM AREA 
TRANSIT AUTHORITY / 
DATA

TS-5108 Safety & Security -  Min. 1% set aside 410 64 FUZ US 3939 CC34C 39C C 39 C 39 C 39 C 39 C 39DURHAM DURHAM AREA 
TRANSIT AUTHORITY / 
DATA

TT-4911 Technology - veh. tracking, passenger info, data 
communications, traffic signal priority

252 252 UTCH STATDURHAM DURHAM AREA 
TRANSIT AUTHORITY / 
DATA

TA-4743 Replacement - Light Transit Vehicle 6916 5812 FED TBD 368368 CC 368C

FUZ US

FUZ STAT

FUZ L

FUZST US

CUMBERLAND FAYETTEVILLE 
TRANSIT

TA-4955 Expansion - Light Transit Vehicle 3140 3066 FUZ US 61C

FUZ STAT 7C

FUZ L 6C

FUZST US

CUMBERLAND FAYETTEVILLE 
TRANSIT

TA-4990 Expansion Bus 8375 FED TBD 12751700 CC 1800C C 3600CUMBERLAND FAYETTEVILLE 
TRANSIT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(URBAN)

TD-4708 Facility - Intermodal Center - Land, Planning, Design, 
Construction

16488 2788 FBUS  US

FBUS  STAT

FBUS  L

FED TBD 13700C

FUZ US

FUZ STAT

FUZ L

CUMBERLAND FAYETTEVILLE 
TRANSIT

TM-5130 Operating Assistance 4488 816 JARC US 204204 OO204O 204O O 204 O 204 O 204 O 204 O 204

JARC L 204204 OO204O 204O O 204 O 204 O 204 O 204 O 204

CUMBERLAND FAYETTEVILLE 
TRANSIT

TN-5101 Operating Assistance - New Freedom - urban 2134 388 FNF US 9797 OO97O 97O O 97 O 97 O 97 O 97 O 97

FNF L 9797 OO97O 97O O 97 O 97 O 97 O 97 O 97

CUMBERLAND FAYETTEVILLE 
TRANSIT

TO-5132 Operating Assistance 5928 1122 SMAP STAT 534534 OO534O 534O O 534 O 534 O 534 O 534 O 534CUMBERLAND FAYETTEVILLE 
TRANSIT

TP-5103 Planning Assistance - 5303 730 127 FMPL US 5353 CC53C 53C C 53 C 53 C 53 C 53 C 53

FMPL STAT 77 CC7C 7C C 7 C 7 C 7 C 7 C 7

FMPL L 77 CC7C 7C C 7 C 7 C 7 C 7 C 7

CUMBERLAND FAYETTEVILLE 
TRANSIT

TS-5109 Safety & Security -  Min. 1% set aside 28 27 FUZ US CC1C C C 0 C 0 C 0 C 0 C 0CUMBERLAND FAYETTEVILLE 
TRANSIT

TA-4767 Replacement  - paratransit vehicle 16299 1817 CMAQ US 350C 140C

CMAQ STAT 44C 18C

CMAQ L 44C 18C

FBUS US

FBUS L

FED TBD 9741031 CC6118C 1186C C 2128 C 1097 C 1334

STPDA US

STPDA STAT

STPDA L

GUILFORD GREENSBORO 
TRANSIT AUTHORITY

TA-4771 Replacement Bus - added Sunday 1967 CMAQ US 1573C

CMAQ STAT 197C

CMAQ L 197C

GUILFORD GREENSBORO 
TRANSIT AUTHORITY

TA-4771A Replacement Bus 22400 FED TBD 6301C2108C 6686C C 7305GUILFORD GREENSBORO 
TRANSIT AUTHORITY

TA-4980 Expansion Bus - hybrid (C4953) 603 603 CMAQ US

CMAQ STAT

CMAQ L

GUILFORD GREENSBORO 
TRANSIT AUTHORITY

TA-5124 Expansion Bus 1279 226 FNF US 9393 CC93C 93C C 93 C 93 C 93 C 93 C 93

FNF STAT 1212 CC12C 12C C 12 C 12 C 12 C 12 C 12

FNF L 1212 CC12C 12C C 12 C 12 C 12 C 12 C 12

GUILFORD GREENSBORO 
TRANSIT AUTHORITY

TD-5114 Facility - Transit Center - transfer station 1200 FED TBD 1200CGUILFORD GREENSBORO 
TRANSIT AUTHORITY

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(URBAN)

TG-4759A Preventive maintenance 57168 10395 FUZ US 41584158 OcOc4158Oc 4158Oc Oc 4158 Oc 4158 Oc 4158 Oc 4158 Oc 4158

FUZ L 10391039 OcOc1039Oc 1039Oc Oc 1039 Oc 1039 Oc 1039 Oc 1039 Oc 1039

GUILFORD GREENSBORO 
TRANSIT AUTHORITY

TG-4957 Operating Assistance - ADA Paratransit Service 6578 1196 FUZ US 478478 OcOc478Oc 478Oc Oc 478 Oc 478 Oc 478 Oc 478 Oc 478

FUZ L 120120 OcOc120Oc 120Oc Oc 120 Oc 120 Oc 120 Oc 120 Oc 120

GUILFORD GREENSBORO 
TRANSIT AUTHORITY

TG-5105 Routine Capital - Bus stop shelters, benches, shop 
equip., spare parts, engines, farebox, service vehicles, 
etc

999 999 FUZ US

FUZ L

GUILFORD GREENSBORO 
TRANSIT AUTHORITY

TG-5105B Routine Capital - bus shelters 136 CMAQ US 40C 69C

CMAQ L 10C 17C

GUILFORD GREENSBORO 
TRANSIT AUTHORITY

TM-4705 Operating Assistance 3256 592 JARC US 148148 OO148O 148O O 148 O 148 O 148 O 148 O 148

JARC L 148148 OO148O 148O O 148 O 148 O 148 O 148 O 148

GUILFORD GREENSBORO 
TRANSIT AUTHORITY

TO-4971 Operating Assistance 21611 3836 SMAP STAT 19751975 OO1975O 1975O O 1975 O 1975 O 1975 O 1975 O 1975GUILFORD GREENSBORO 
TRANSIT AUTHORITY

TO-4980 Operating Assistance - HEAT (C-4953) 797 485 CMAQ US 250Oc

CMAQ L 62Oc

GUILFORD GREENSBORO 
TRANSIT AUTHORITY

TO-5101A Operating Assistance - CMAQ 1727 1727 CMAQ US

CMAQ L

GUILFORD GREENSBORO 
TRANSIT AUTHORITY

TO-5101B Operating Assistance - added Sunday 1128 CMAQ US 301301 OcOc 301Oc

CMAQ L 7575 OcOc 75Oc

GUILFORD GREENSBORO 
TRANSIT AUTHORITY

TO-5101C Operating Assistance - route #12 modified 1854 CMAQ US 494494 OcOc 494Oc

CMAQ L 124124 OcOc 124Oc

GUILFORD GREENSBORO 
TRANSIT AUTHORITY

TO-5101D Operating Assistance - route #15 684 CMAQ US 182182 OcOc 182Oc

CMAQ L 4646 OcOc 46Oc

GUILFORD GREENSBORO 
TRANSIT AUTHORITY

TO-5125 Operating Assistance - priority service 4885 1222 CMAQ US 977977 OcOc 977Oc

CMAQ L 244244 OcOc 244Oc

GUILFORD GREENSBORO 
TRANSIT AUTHORITY

TP-4712 Planning Assistance 502 FUZ US 100100 CCC 200C

FUZ STAT 1313 CCC 25C

FUZ L 1313 CCC 25C

GUILFORD GREENSBORO 
TRANSIT AUTHORITY

TP-5101 Planning Assistance - 5303 1403 251 FMPL US 102102 CC102C 102C C 102 C 102 C 102 C 102 C 102

FMPL STAT 1313 CC13C 13C C 13 C 13 C 13 C 13 C 13

FMPL L 1313 CC13C 13C C 13 C 13 C 13 C 13 C 13

GUILFORD GREENSBORO 
TRANSIT AUTHORITY

TS-4758 Safety & Security -  Min. 1% set aside 518 100 FUZ L 4747 CC46C 48C C 46 C 46 C 46 C 46 C 46GUILFORD GREENSBORO 
TRANSIT AUTHORITY

TA-4973 Expansion Bus - Elon Area 344 344 FBUS US

FBUS STAT

FBUS L

ALAMANCE PEIDMONT 
AUTHORITY FOR 
REGIONAL 
TRANSPORTATION

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(URBAN)

TA-4991 Expansion Bus 3475 2775 CMAQ US

FED TBD 700C

FUZST US

STPDA US

STPDA STAT

STPDA L

GUILFORD PEIDMONT 
AUTHORITY FOR 
REGIONAL 
TRANSPORTATION

TA-4991B Replacement Bus 845 CMAQ US 375C 300C

CMAQ STAT 47C 38C

CMAQ L 47C 38C

FORSYTH PEIDMONT 
AUTHORITY FOR 
REGIONAL 
TRANSPORTATION

TA-5126 Expansion Van - vanpool 124 CMAQ US 100C

CMAQ STAT 12C

CMAQ L 12C
DAVIDSON

PEIDMONT 
AUTHORITY FOR 
REGIONAL 
TRANSPORTATION

TD-4723 Facility - Intermodal Regional Center - Greensboro MPO 24452 11652 FBUS  US

FBUS  STAT

FBUS  L

FED TBD 2800C10000C

GUILFORD PEIDMONT 
AUTHORITY FOR 
REGIONAL 
TRANSPORTATION

TD-4920 Facility - Park & Ride - Mebane 659 300 CMAQ US 287C

CMAQ STAT 36C

CMAQ L 36C

ALAMANCE PEIDMONT 
AUTHORITY FOR 
REGIONAL 
TRANSPORTATION

TD-4920A Facility - Park & Ride 1194 1194 FUZST USALAMANCE PEIDMONT 
AUTHORITY FOR 
REGIONAL 
TRANSPORTATION

TD-4920B Facility - Park & Ride 1624 1624 FUZ US

FUZ STAT

FUZ L

ALAMANCE PEIDMONT 
AUTHORITY FOR 
REGIONAL 
TRANSPORTATION

TD-4920C Facility - Regional Call Center 650 650 STPDA US

STPDA STAT

STPDA L

GUILFORD PEIDMONT 
AUTHORITY FOR 
REGIONAL 
TRANSPORTATION

TD-4920D Facility - Park & Ride - Lexington and Denton 776 CMAQ US 620C

CMAQ STAT 78C

CMAQ L 78C

DAVIE

RANDOLPH

PEIDMONT 
AUTHORITY FOR 
REGIONAL 
TRANSPORTATION

TD-5253B Facility - Transit Center - satellite 21000 FED TBD 56005600 CC4200C 5600CGUILFORD PEIDMONT 
AUTHORITY FOR 
REGIONAL 
TRANSPORTATION

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(URBAN)

TG-5241 Routine Capital - service vehicle - support Elon U 338 338 FBUS US

FBUS STAT

FBUS L

ALAMANCE PEIDMONT 
AUTHORITY FOR 
REGIONAL 
TRANSPORTATION

TM-5134 Operating Assistance 1800 JARC US 100100 OO100O 100O O 100 O 100 O 100 O 100 O 100

JARC L 100100 OO100O 100O O 100 O 100 O 100 O 100 O 100

ALAMANCE PEIDMONT 
AUTHORITY FOR 
REGIONAL 
TRANSPORTATION

TM-5135 Operating Assistance 1800 JARC US 100100 OO100O 100O O 100 O 100 O 100 O 100 O 100

JARC L 100100 OO100O 100O O 100 O 100 O 100 O 100 O 100

FORSYTH PEIDMONT 
AUTHORITY FOR 
REGIONAL 
TRANSPORTATION

TO-5134 Operating Assistance 800 200 FUZ US 100100 OO100O

FUZ L 100100 OO100O

ALAMANCE

GUILFORD

PEIDMONT 
AUTHORITY FOR 
REGIONAL 
TRANSPORTATION

TO-5136 Operating Assistance 9366 2013 SMAP STAT 817817 OO817O 817O O 817 O 817 O 817 O 817 O 817ALAMANCE

GUILFORD

PEIDMONT 
AUTHORITY FOR 
REGIONAL 
TRANSPORTATION

TS-5115 Safety & Security -  Min. 1% set aside 17 14 FUZ US 11 CC1C C C 0 C 0 C 0 C 0 C 0ALAMANCE

FORSYTH

GUILFORD

PEIDMONT 
AUTHORITY FOR 
REGIONAL 
TRANSPORTATION

TT-5209 Technology - veh. tracking, passenger info, data 
communications, traffic signal prioirty

745 745 FBUS US

FBUS STAT

FBUS L

UTCH STAT

ALAMANCE PEIDMONT 
AUTHORITY FOR 
REGIONAL 
TRANSPORTATION

TM-6115 Operating Assistance - Job Access / Reverse Commute - 
non-urban

578 JARC US 289O

JARC L 289O

DAVIDSON PIEDMONT 
AUTHORITY FOR 
REGIONAL 
TRANSPORTATION

TM-6116 Operating Assistance - Job Access / Reverse Commute - 
non-urban

202 JARC US 101O

JARC L 101O

DAVIE PIEDMONT 
AUTHORITY FOR 
REGIONAL 
TRANSPORTATION

TM-6117 Operating Assistance - Job Access / Reverse Commute - 
non-urban

576 JARC US 288O

JARC L 288O

RANDOLPH PIEDMONT 
AUTHORITY FOR 
REGIONAL 
TRANSPORTATION

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(URBAN)

TM-6118 Operating Assistance - Job Access / Reverse Commute - 
non-urban

1424 JARC US 712O

JARC L 712O

SURRY PIEDMONT 
AUTHORITY FOR 
REGIONAL 
TRANSPORTATION

TA-4818 Replacement Bus - over the road coaches - CAMPO 
funded

7485 7485 STPDA US

STPDA L

WAKE TRIANGLE TRANSIT

TA-4818A Expansion Bus 5486 4074 FBUS US

FBUS L

FUZ US 360C 770C

FUZ STAT 45C 96C

FUZ L 45C 96C

WAKE TRIANGLE TRANSIT

TA-4818B Replacement Bus 4567 3155 FUZ US 360C 770C

FUZ STAT 45C 96C

FUZ L 45C 96C

DURHAM

ORANGE

TRIANGLE TRANSIT

TA-4994 Replacement/Expansion - paratransit vehicle 644 644 FBUS US

FBUS L

STPDA US

STPDA STAT

STPDA L

WAKE TRIANGLE TRANSIT

TA-4994B Replacement Van - vanpool 468 231 FBUS US

FBUS L

FED TBD 237C

DURHAM

ORANGE

TRIANGLE TRANSIT

TA-5107A Replacement Van - vanpool 605 FED TBD 110258 CC237CWAKE TRIANGLE TRANSIT

TA-5108 Replacement Van - vanpool 1096 FED TBD 110258 CC728CDURHAM

ORANGE

TRIANGLE TRANSIT

TA-5123A Expansion Bus 14407 1380 FUZ US 540500 CC9200C 540C C 1351

FUZ STAT 6862 CC115C 68C C 135

FUZ L 6862 CC115C 68C C 135

WAKE TRIANGLE TRANSIT

TA-5123B Expansion Bus 14683 1656 FUZ US 540500 CC9200C 540C C 1351

FUZ STAT 6862 CC115C 68C C 135

FUZ L 6862 CC115C 68C C 135

DURHAM

ORANGE

TRIANGLE TRANSIT

TA-5123C Expansion Bus 5098 FED TBD 728728 CC 607C C 607 C 607 C 607 C 607 C 607DURHAM

ORANGE

WAKE

TRIANGLE TRANSIT

TA-6511 Expansion Bus - non urban servcie 780 780 JARC US

JARC STAT

JARC L

WAKE TRIANGLE TRANSIT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

299

public TransporTaTion prograM (urban)

392



300

PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(URBAN)

TD-4941 Facility - Park & Ride - CAMPO funded 750 250 FED TBD 500C

STPDA US

STPDA STAT

STPDA L

WAKE TRIANGLE TRANSIT

TD-4941B Facility - Park & Ride - Holly Springs 2773 CMAQ US 2219C

CMAQ STAT 277C

CMAQ L 277C

WAKE TRIANGLE TRANSIT

TD-4944 Facility - I-40 Bus Bypass Shoulder Project. 80 FED TBD 80CDURHAM

ORANGE

WAKE

TRIANGLE TRANSIT

TD-5258 Facility - Maintenance and Ops Center - Design, 
Engineer and Construct

266 STPDA US 212C

STPDA STAT 27C

STPDA L 27C

WAKE TRIANGLE TRANSIT

TD-5259 Facility - Maintenance Garage - Rehab - Paratransit 
CAMPO funded

50 STPDA US 40C

STPDA STAT 5C

STPDA L 5C

WAKE TRIANGLE TRANSIT

TE-4903 Fixed Guideway - Alternatives Analysis for Major Transit 
Corridor Projects

6912 6912 L LDURHAM

ORANGE

WAKE

TRIANGLE TRANSIT

TE-4903A Fixed Guideway - Light Rail Service-Raleigh-Rtp-
Durham Design Phase 1

2000 FED TBD 2000CDURHAM

ORANGE

WAKE

TRIANGLE TRANSIT

TG-4821A Routine Capital - Fuel system upgrade and ADA transit 
amenities upgrade

150 STPDA US 120C

STPDA L 30C

WAKE TRIANGLE TRANSIT

TG-4821B Routine Capital - Bus stop shelters, benches, shop 
equip., spare parts, engines, farebox, service vehicles, 
etc

7428 2028 FUZ US 800800 CC800C 200C C 200 C 200 C 200 C 200 C 200

FUZ L 200200 CC200C 200C C 200 C 200 C 200 C 200 C 200

DURHAM

ORANGE

TRIANGLE TRANSIT

TG-4821C Routine Capital - Bus stop shelters, benches, shop 
equip., spare parts, engines, service vehicles, etc.

405 405 STPDA US

STPDA L

DURHAM

ORANGE

TRIANGLE TRANSIT

TM-5123A Operating Assistance - Job Access / Reverse Commute - 
urban

696 696 JARC US

JARC L

WAKE TRIANGLE TRANSIT

TM-5123B Operating Assistance - Job Access / Reverse Commute - 
urban

696 696 JARC US

JARC L

DURHAM

ORANGE

TRIANGLE TRANSIT

TM-6109 Operating Assistance - Job Access / Reverse Commute - 
non-urban servcie

404 404 JARC US

JARC L

WAKE TRIANGLE TRANSIT

TN-5129A Operating Assistance - New Freedom - urban 312 312 FNF US

FNF L

WAKE TRIANGLE TRANSIT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(URBAN)

TN-5129B Operating Assistance - New Freedom - urban 312 312 FNF US

FNF L

DURHAM

ORANGE

TRIANGLE TRANSIT

TN-6104A Operating Assistance - New Freedom - non-urban 156 156 FNF US

FNF L

WAKE TRIANGLE TRANSIT

TN-6104B Operating Assistance - New Freedom - non-urban 156 156 FNF US

FNF L

DURHAM

ORANGE

TRIANGLE TRANSIT

TO-5131 Operating Assistance 21763 4195 SMAP STAT 19521952 OO1952O 1952O O 1952 O 1952 O 1952 O 1952 O 1952WAKE TRIANGLE TRANSIT

TO-5131B Operating Assistance - express bus Holly Springs, Apex 
and Cary

564 CMAQ US 150143 OO 158O

CMAQ L 3836 OO 39O

WAKE TRIANGLE TRANSIT

TQ-6504 Mobility Management - Elderly and Disabled persons 172 86

OLD NUMBER WAS TQ-5105

FEPD US 68Oc

FEPD STAT 9Oc

FEPD L 9Oc

DURHAM

ORANGE

TRIANGLE TRANSIT

TS-5118 Safety & Security -  Min. 1% set aside 282 80 FUZ US 1021 CC102C 21C C 20 C 7 C 7 C 7 C 7WAKE TRIANGLE TRANSIT

TS-5119 Safety & Security -  Min. 1% set aside 282 80 FUZ US 1021 CC102C 21C C 20 C 7 C 7 C 7 C 7DURHAM

ORANGE

TRIANGLE TRANSIT

TS-5133 Safety & Security - surveillance cameras for paratransit 
vehicles

40 UTCH STAT 36C

UTCH L 4C

DURHAM

ORANGE

TRIANGLE TRANSIT

TT-5213 Technology - Regional Fare System Upgrade 2500 FED TBD 2500CDURHAM

ORANGE

TRIANGLE TRANSIT

TT-5214 Technology - Advanced Public Info Communication 
System

1487 487 FED TBD C 1000

UTCH STAT

DURHAM

ORANGE

TRIANGLE TRANSIT

TT-5217 Technology - Ridesharing Matching with Vanpool Mgmt 
Module

70 UTCH STAT 63C

UTCH L 7C

DURHAM

ORANGE

TRIANGLE TRANSIT

TT-5218 Technology - Regional Real Time Upgrade to 511 60 UTCH STAT 54C

UTCH L 6C

DURHAM

ORANGE

TRIANGLE TRANSIT

TA-4795 Replacement  - paratransit vehicle 182 182 FUZST USFORSYTH WINSTON SALEM 
TRANSIT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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302

PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(URBAN)

TA-4795A Replacement Bus 57535 1852 CMAQ US 1123C

CMAQ STAT 140C

CMAQ L 140C

FBUS US

FBUS L

FED TBD 40442119 CC16869C 28498C

FUZ US

FUZ STAT

FUZ L

STPDA US 2200C

STPDA STAT 275C

STPDA L 275C

FORSYTH WINSTON SALEM 
TRANSIT

TA-5127 Expansion Bus - large and small 3500 FED TBD 3500CFORSYTH WINSTON SALEM 
TRANSIT

TD-4734 Facility - Intermodal Center - Land, Planning, Design, 
Construction

4335 470 FBUS  US

FBUS  STAT

FBUS  L

FED TBD 9741031 CC674C 1186C

FORSYTH WINSTON SALEM 
TRANSIT

TG-4805 Routine Capital - Bus stop shelters, benches, shop 
equip., spare parts, engines, farebox, service vehicles, 
etc

1675 1050 STPDA US 500C

STPDA L 125C

FORSYTH WINSTON SALEM 
TRANSIT

TG-4805B Routine Capital - spare engines 204 CMAQ US 163C

CMAQ L 41C

FORSYTH WINSTON SALEM 
TRANSIT

TL-5106 Operating Assistance - Elderly and Disabled persons 2223 405 EDTAP STAT 202202 OO202O 202O O 202 O 202 O 202 O 202 O 202FORSYTH WINSTON SALEM 
TRANSIT

TM-5004 Operating Assistance 3798 612 JARC US 177177 OO177O 177O O 177 O 177 O 177 O 177 O 177

JARC L 177177 OO177O 177O O 177 O 177 O 177 O 177 O 177

FORSYTH WINSTON SALEM 
TRANSIT

TN-5005 Operating Assistance - New Freedom - urban 2270 398 FNF US 104104 OO104O 104O O 104 O 104 O 104 O 104 O 104

FNF L 104104 OO104O 104O O 104 O 104 O 104 O 104 O 104

FORSYTH WINSTON SALEM 
TRANSIT

TO-5126 Operating Assistance 18896 4964 FUZ US

FUZ L

SMAP STAT 15481548 OO1548O 1548O O 1548 O 1548 O 1548 O 1548 O 1548

FORSYTH WINSTON SALEM 
TRANSIT

TP-5105 Planning Assistance - 5303 1133 206 FMPL US 8383 CC83C 83C C 83 C 83 C 83 C 83 C 83

FMPL STAT 1010 CC10C 10C C 10 C 10 C 10 C 10 C 10

FMPL L 1010 CC10C 10C C 10 C 10 C 10 C 10 C 10

FORSYTH WINSTON SALEM 
TRANSIT

TR-6504 Operating Assistance - general public in rural areas 1530 153 RGP STAT 138138 OO138O 138O O 138 O 138 O 138 O 138 O 138

RGP L 1515 OO15O 15O O 15 O 15 O 15 O 15 O 15

FORSYTH WINSTON SALEM 
TRANSIT

TS-5120 Safety & Security -  Min. 1% set aside 16 16 FUZ US CCC C C 0 C 0 C 0 C 0 C 0FORSYTH WINSTON SALEM 
TRANSIT

TT-5219 Technology - veh. tracking, passenger info, data 
communications, etc.

43 43 UTCH STATFORSYTH WINSTON SALEM 
TRANSIT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(SMALL URBAN)

TA-6516 Replacement - Light Transit Vehicle 290 FNU US 232C

FNU STAT 29C

FNU L 29C

NEW HANOVER CAPE FEAR PUBLIC  
TRANSPORTATION 
AUTHORITY

TK-6176 Administration 681 461 FNU US 176O

FNU US

FNU STAT 11O

FNU STAT

FNU L 33O

FNU L

NEW HANOVER CAPE FEAR PUBLIC  
TRANSPORTATION 
AUTHORITY

TA-4907 Replacement Bus 7239 1100 FED TBD 180C90C C 1174 C 1174 C 1174 C 1174 C 1173

FUZST US

NEW HANOVER CAPE FEAR PUBLIC 
TRANSPORTATION 
AUTHORITY

TA-5102 Expansion Van - vanpool 42 42 FUZST USNEW HANOVER CAPE FEAR PUBLIC 
TRANSPORTATION 
AUTHORITY

TA-5119 Expansion Bus 87 87 FUZST USNEW HANOVER CAPE FEAR PUBLIC 
TRANSPORTATION 
AUTHORITY

TA-5130 Expansion Bus - Trolly 400 FED TBD 400CNEW HANOVER CAPE FEAR PUBLIC 
TRANSPORTATION 
AUTHORITY

TA-5131 Expansion Van 120 FED TBD 120CNEW HANOVER CAPE FEAR PUBLIC 
TRANSPORTATION 
AUTHORITY

TA-6510 Expansion - Light Transit Vehicle 63 63 FNF US

FNF STAT

FNF L

NEW HANOVER CAPE FEAR PUBLIC 
TRANSPORTATION 
AUTHORITY

TD-4721 Facility - Intermodal Center - Land, Planning, Design, 
Construction

10700 700 FED TBD 90001000 CC

S(M) STAT

S(M) L

NEW HANOVER CAPE FEAR PUBLIC 
TRANSPORTATION 
AUTHORITY

TD-4917 Facility - busway Cando St. Ext. 650 650 FUZST USNEW HANOVER CAPE FEAR PUBLIC 
TRANSPORTATION 
AUTHORITY

TD-4942 Facility - Maintenance and Ops Center - Design, 
Engineer and Construct

9871 371 FBUS  US 6000C

FBUS  STAT 750C

FBUS  L 750C

FED TBD 2000C

FUZST US

NEW HANOVER CAPE FEAR PUBLIC 
TRANSPORTATION 
AUTHORITY

TD-5261 Facility - Transit Center - Monkey Junction 500 FED TBD 500CNEW HANOVER CAPE FEAR PUBLIC 
TRANSPORTATION 
AUTHORITY

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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304

PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(SMALL URBAN)

TD-5262 Facility - Transit Center - Independence 1000 FED TBD 1000CNEW HANOVER CAPE FEAR PUBLIC 
TRANSPORTATION 
AUTHORITY

TG-4796 Routine Capital - Bus stop shelters, benches, shop 
equip., spare parts, engines, farebox, service vehicles, 
etc

684 234 FUZ US 4242 CC42C 42C C 42 C 42 C 42 C 42 C 42

FUZ L 88 CC8C 8C C 8 C 8 C 8 C 8 C 8

FUZST US

NEW HANOVER CAPE FEAR PUBLIC 
TRANSPORTATION 
AUTHORITY

TG-4796C Routine Capital - service vehicle 27 27 FUZST USNEW HANOVER CAPE FEAR PUBLIC 
TRANSPORTATION 
AUTHORITY

TJ-5102 Operating Assistance - employment transportation 560 92 EMP STAT 5252 OO52O 52O O 52 O 52 O 52 O 52 O 52NEW HANOVER CAPE FEAR PUBLIC 
TRANSPORTATION 
AUTHORITY

TL-5102 Operating Assistance - Elderly and Disabled persons 1563 285 EDTAP STAT 142142 OO142O 142O O 142 O 142 O 142 O 142 O 142NEW HANOVER CAPE FEAR PUBLIC 
TRANSPORTATION 
AUTHORITY

TN-6108 Operating Assistance - New Freedom - non-urban 440 440 FNF US

FNF L

NEW HANOVER CAPE FEAR PUBLIC 
TRANSPORTATION 
AUTHORITY

TO-4751 Operating Assistance 61363 9766 FUZ US 21292129 OO2129O 2129O O 2129 O 2129 O 2129 O 2129 O 2129

FUZ L 27592759 OO2759O 2759O O 2759 O 2759 O 2759 O 2759 O 2759

FUZST US

SMAP STAT 845845 OO845O 845O O 845 O 845 O 845 O 845 O 845

NEW HANOVER CAPE FEAR PUBLIC 
TRANSPORTATION 
AUTHORITY

TP-5110 Planning Assistance - short range development 100 FUZ US 80C

FUZ STAT 10C

FUZ L 10C

NEW HANOVER CAPE FEAR PUBLIC 
TRANSPORTATION 
AUTHORITY

TP-5111 Planning Assistance - 5303 3172 280 FMPL US 112112 CC112C 14C C 14 C 14 C 14 C 14 C 14

FMPL STAT 1414 CC14C 14C C 14 C 14 C 14 C 14 C 14

FMPL L 1414 CC14C 384C C 384 C 384 C 384 C 384 C 384

NEW HANOVER CAPE FEAR PUBLIC 
TRANSPORTATION 
AUTHORITY

TQ-6508 Mobility Management - Council on Aging vouchers 124 124 FEPD US

FEPD STAT

FEPD L

NEW HANOVER CAPE FEAR PUBLIC 
TRANSPORTATION 
AUTHORITY

TR-5127 Operating Assistance - general public in rural areas 1453 265 RGP STAT 119119 OO119O 119O O 119 O 119 O 119 O 119 O 119

RGP L 1313 OO13O 13O O 13 O 13 O 13 O 13 O 13

NEW HANOVER CAPE FEAR PUBLIC 
TRANSPORTATION 
AUTHORITY

TS-5103 Safety & Security -  Min. 1% set aside 236 37 FUZ US 2222 CC23C 22C C 22 C 22 C 22 C 22 C 22NEW HANOVER CAPE FEAR PUBLIC 
TRANSPORTATION 
AUTHORITY

TT-5202 Technology - veh. tracking, passenger info, data 
communications, traffic signal priority

288 238 FED TBD 25C25C

UTCH STAT

NEW HANOVER CAPE FEAR PUBLIC 
TRANSPORTATION 
AUTHORITY

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(SMALL URBAN)

TA-4926 Expansion Bus 1742 500 FUZ US 994C

FUZ STAT 124C

FUZ L 124C

GASTON GASTONIA TRANSIT

TA-5103 Replacement Bus 22221 FED TBD 25004000 CC721C 2500C C 2500 C 2500 C 2500 C 2500 C 2500GASTON GASTONIA TRANSIT

TD-5113 Facility - Intermodal Center - Land, Planning, Design, 
Construction

21900 5300 FBUS US 13280C

FBUS STAT

FBUS L

FBUS  STAT 1660C

FBUS  L 1660C

FUZ US

FUZ STAT

FUZ L

GASTON GASTONIA TRANSIT

TD-5253 Facility - Park & Ride - Gaston Multimodal 
Transportation Center 

1000 CMAQ US 800C

CMAQ STAT 100C

CMAQ L 100C

GASTON GASTONIA TRANSIT

TD-5254 Facility - Park & Ride - Gaston Exp between Belmont 
and Charlotte

1000 CMAQ US 800C

CMAQ STAT 100C

CMAQ L 100C

GASTON GASTONIA TRANSIT

TG-5117 Routine Capital - Bus stop shelters, benches, shop 
equip., spare parts, engines, farebox, service vehicles, 
etc

2486 452 FUZ US 181181 CC181C 181C C 181 C 181 C 181 C 181 C 181

FUZ L 4545 CC45C 45C C 45 C 45 C 45 C 45 C 45

GASTON GASTONIA TRANSIT

TO-5142 Operating Assistance 2917 514 SMAP STAT 267267 OO267O 267O O 267 O 267 O 267 O 267 O 267GASTON GASTONIA TRANSIT

TS-5110 Safety & Security -  Min. 1% set aside 42 14 FUZ US 22 CC2C 12C C 2 C 2 C 2 C 2 C 2GASTON GASTONIA TRANSIT

TA-4762 Replacement Bus 1012 1012 FUZ US

FUZ STAT

FUZ L

WAYNE GOLDSBORO-WAYNE 
TRANSPORTATION 
AUTHORITY

TA-4908 Expansion Bus 325 FED TBD 325CWAYNE GOLDSBORO-WAYNE 
TRANSPORTATION 
AUTHORITY

TA-6505 Replacement  - paratransit vehicle 258 258 FNU US

FNU STAT

FNU L

WAYNE GOLDSBORO-WAYNE 
TRANSPORTATION 
AUTHORITY

TA-6517 Replacement - Light Transit Vehicle 192 FNU US 154C

FNU STAT 19C

FNU L 19C

WAYNE GOLDSBORO-WAYNE 
TRANSPORTATION 
AUTHORITY

TD-4712 Facility - Intermodal Center - Rehab Union Station 859 859 FUZ US

FUZ STAT

FUZ L

WAYNE GOLDSBORO-WAYNE 
TRANSPORTATION 
AUTHORITY

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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306

PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(SMALL URBAN)

TD-5101 Facility - Maintenance and Ops Center - Design, 
Engineer and Construct

3020 3020 FBUS  US

FBUS  STAT

FBUS  L

FUZ US

FUZ STAT

FUZ L

WAYNE GOLDSBORO-WAYNE 
TRANSPORTATION 
AUTHORITY

TD-5102 Facility - Intermodal Center - Rehab Union Station 4350 FED TBD 500250 CC 1500C C 2100WAYNE GOLDSBORO-WAYNE 
TRANSPORTATION 
AUTHORITY

TG-4752A Routine Capital - Bus stop shelters, benches, shop 
equip., spare parts, engines, farebox, service vehicles, 
etc

565 295 FUZ US 2424 CC24C 24C C 24 C 24 C 24 C 24 C 24

FUZ L 66 CC6C 6C C 6 C 6 C 6 C 6 C 6

WAYNE GOLDSBORO-WAYNE 
TRANSPORTATION 
AUTHORITY

TG-4752B Preventive maintenance 1665 405 FUZ US 112112 OcOc112Oc 112Oc Oc 112 Oc 112 Oc 112 Oc 112 Oc 112

FUZ L 2828 OcOc28Oc 28Oc Oc 28 Oc 28 Oc 28 Oc 28 Oc 28

WAYNE GOLDSBORO-WAYNE 
TRANSPORTATION 
AUTHORITY

TG-4752C Operating Assistance - ADA Paratransit Service 1095 348 FUZ US 6666 OcOc66Oc 66Oc Oc 66 Oc 66 Oc 66 Oc 66 Oc 66

FUZ L 1717 OcOc17Oc 17Oc Oc 17 Oc 17 Oc 17 Oc 17 Oc 17

WAYNE GOLDSBORO-WAYNE 
TRANSPORTATION 
AUTHORITY

TG-6146 Routine Capital - Bus stop shelters, benches, shop 
equip., spare parts, engines, farebox, service vehicles, 
etc

27 15 FNU US 4C

FNU STAT 4C

FNU L 4C

WAYNE GOLDSBORO-WAYNE 
TRANSPORTATION 
AUTHORITY

TJ-5103 Operating Assistance - employment transportation 330 60 EMP STAT 3030 OO30O 30O O 30 O 30 O 30 O 30 O 30WAYNE GOLDSBORO-WAYNE 
TRANSPORTATION 
AUTHORITY

TK-5179 Administration 905 600 FNU US 244O

FNU US

FNU STAT 15O

FNU STAT

FNU L 46O

FNU L

WAYNE GOLDSBORO-WAYNE 
TRANSPORTATION 
AUTHORITY

TL-5103 Operating Assistance - Elderly and Disabled persons 121 22 EDTAP STAT 1111 OO11O 11O O 11 O 11 O 11 O 11 O 11WAYNE GOLDSBORO-WAYNE 
TRANSPORTATION 
AUTHORITY

TO-4719 Operating Assistance 7482 1506 FUZ US 212212 OO212O 212O O 212 O 212 O 212 O 212 O 212

FUZ L 212212 OO212O 212O O 212 O 212 O 212 O 212 O 212

FUZST US

SMAP STAT 240240 OO240O 240O O 240 O 240 O 240 O 240 O 240

WAYNE GOLDSBORO-WAYNE 
TRANSPORTATION 
AUTHORITY

TO-6107 Operating Assistance 142 142 FNU US

FNU L

WAYNE GOLDSBORO-WAYNE 
TRANSPORTATION 
AUTHORITY

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(SMALL URBAN)

TR-6501 Operating Assistance - general public in rural areas 1353 246 RGP STAT 111111 OO111O 111O O 111 O 111 O 111 O 111 O 111

RGP L 1212 OO12O 12O O 12 O 12 O 12 O 12 O 12

WAYNE GOLDSBORO-WAYNE 
TRANSPORTATION 
AUTHORITY

TS-5129 Safety & Security -  Min. 1% set aside 63 27 FUZ US 44 CC4C 4C C 4 C 4 C 4 C 4 C 4WAYNE GOLDSBORO-WAYNE 
TRANSPORTATION 
AUTHORITY

TT-5206 Technology - veh. tracking, passenger info, data 
communications, traffic control

1925 90 FED TBD 1835C

FUZST US

WAYNE GOLDSBORO-WAYNE 
TRANSPORTATION 
AUTHORITY

TA-4773 Expansion Bus 15514 4714 FBUS US

FBUS STAT

FBUS L

FED TBD 12001200 CC1200C 1200C C 1200 C 1200 C 1200 C 1200 C 1200

FUZ US

FUZ STAT

FUZ L

PITT GREENVILLE AREA 
TRANSIT

TA-4965 Replacement Bus 6350 950 FBUS  US

FBUS  STAT

FBUS  L

FED TBD 2400C C 600 C 1200 C 1200

PITT GREENVILLE AREA 
TRANSIT

TD-4716 Facility - Intermodal Center - Land, Planning, Design, 
Construction

11051 2869 FBUS  US

FBUS  STAT

FBUS  L

FED TBD 8182C

PITT GREENVILLE AREA 
TRANSIT

TG-5107B Preventive maintenance 4520 452 FUZ US 362362 OcOc362Oc 362Oc Oc 362 Oc 362 Oc 362 Oc 362 Oc 362

FUZ L 9090 OcOc90Oc 90Oc Oc 90 Oc 90 Oc 90 Oc 90 Oc 90

PITT GREENVILLE AREA 
TRANSIT

TG-5107C Operating Assistance - ADA Paratransit Service 1489 139 FUZ US 120120 OcOc120Oc 120Oc Oc 120 Oc 120 Oc 120 Oc 120 Oc 120

FUZ L 3030 OcOc30Oc 30Oc Oc 30 Oc 30 Oc 30 Oc 30 Oc 30

PITT GREENVILLE AREA 
TRANSIT

TO-4726 Operating Assistance 14619 2838 FUZ US 520520 OO520O 520O O 520 O 520 O 520 O 520 O 520

FUZ L 520520 OO520O 520O O 520 O 520 O 520 O 520 O 520

FUZST US

SMAP STAT 269269 OO269O 269O O 269 O 269 O 269 O 269 O 269

PITT GREENVILLE AREA 
TRANSIT

TP-5107 Planning Assistance - 5303 362 65 FMPL US 2727 CC27C 27C C 27 C 27 C 27 C 27 C 27

FMPL STAT 33 CC3C 3C C 3 C 3 C 3 C 3 C 3

FMPL L 33 CC3C 3C C 3 C 3 C 3 C 3 C 3

PITT GREENVILLE AREA 
TRANSIT

TP-5107A Planning Assistance - 5 year plan 200 100 FUZ US C 80

FUZ STAT C 10

FUZ L C 10

PITT GREENVILLE AREA 
TRANSIT

TS-5112 Safety & Security 177 42 FUZ US 1515 CC15C 15C C 15 C 15 C 15 C 15 C 15PITT GREENVILLE AREA 
TRANSIT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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308

PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(SMALL URBAN)

TT-5208 Technology - veh. tracking, passenger info, data 
communications, traffic signal prioirty

600 FED TBD 250C 50C C 50 C 250PITT GREENVILLE AREA 
TRANSIT

TA-5128 Replacement Bus 4900 FED TBD C 4500 C 400DAVIDSON

GUILFORD

RANDOLPH

HIGH POINT / HI-TRAN

TA-5129 Replacement  - paratransit vehicle 400 FED TBD 150C100C C 150DAVIDSON

GUILFORD

RANDOLPH

HIGH POINT / HI-TRAN

TD-5260 Facility - Pedestrian Access/Walkways 800 FED TBD 100100 CC 100C C 100 C 100 C 100 C 100 C 100DAVIDSON

GUILFORD

RANDOLPH

HIGH POINT / HI-TRAN

TG-4814 Routine Capital - Bus stop shelters, benches, shop 
equip., spare parts, engines, farebox, service vehicles, 
etc  ($40K capital cost of contracting)

2519 458 FUZ US 181181 CC181C 181C C 181 C 181 C 181 C 181 C 181

FUZ L 4848 CC48C 48C C 48 C 48 C 48 C 48 C 48

DAVIDSON

GUILFORD

RANDOLPH

HIGH POINT / HI-TRAN

TM-4713 Safety and sidewalks adjacent to Bus routes 300 300 FUZST USDAVIDSON

GUILFORD

RANDOLPH

HIGH POINT / HI-TRAN

TO-4790 Operating Assistance 31925 6014 FUZ US 12021202 OO1202O 1202O O 1202 O 1202 O 1202 O 1202 O 1202

FUZ L 12021202 OO1202O 1202O O 1202 O 1202 O 1202 O 1202 O 1202

FUZST US

SMAP STAT 475475 OO475O 475O O 475 O 475 O 475 O 475 O 475

DAVIDSON

GUILFORD

RANDOLPH

HIGH POINT / HI-TRAN

TP-5104 Planning Assistance - 5303 484 88 FMPL US 3636 CC36C 36C C 36 C 36 C 36 C 36 C 36

FMPL STAT 44 CC4C 4C C 4 C 4 C 4 C 4 C 4

FMPL L 44 CC4C 4C C 4 C 4 C 4 C 4 C 4

GUILFORD HIGH POINT / HI-TRAN

TS-5113 Safety & Security -  Min. 1% set aside 154 28 FUZ US 1414 CC14C 14C C 14 C 14 C 14 C 14 C 14DAVIDSON

GUILFORD

RANDOLPH

HIGH POINT / HI-TRAN

TT-4913 Technology - Data/Voice communication system 250 FED TBD C 250DAVIDSON

GUILFORD

RANDOLPH

HIGH POINT / HI-TRAN

TT-5103 Technology - veh. tracking, passenger info, data 
communications, traffic signal prioirty

435 435 FUZST US

UTCH STAT

UTCH L

DAVIDSON

GUILFORD

RANDOLPH

HIGH POINT / HI-TRAN

TS-5114 Safety & Security -  Min. 1% set aside 127 27 FUZ US 1111 CC12C 11C C 11 C 11 C 11 C 11 C 11ONSLOW JACKSONVILLE 
TRANSIT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(SMALL URBAN)

C-5130 Facility - Intermodal Center - Rehab 1383 CMAQ US 1107C

CMAQ STAT 138C

CMAQ L 138C

CABARRUS RIDER TRANSIT / 
CONCORD

TA-4961 Replacement Bus 3500 FED TBD 14001400 CC C 700CABARRUS RIDER TRANSIT / 
CONCORD

TA-5125 Expansion Bus 2030 CMAQ US 1064C

CMAQ STAT 133C

CMAQ L 133C

FED TBD 350C 350C

CABARRUS RIDER TRANSIT / 
CONCORD

TD-4722 Facility - Maintenance Garage - Land, Planning, Design, 
Construction

6000 FED TBD 6000CCABARRUS RIDER TRANSIT / 
CONCORD

TG-5103A Routine Capital - Bus stop shelters, benches, shop 
equip., spare parts, engines, farebox, service vehicles, 
etc

2368 118 FUZ US 200200 CC200C 200C C 200 C 200 C 200 C 200 C 200

FUZ L 5050 CC50C 50C C 50 C 50 C 50 C 50 C 50

CABARRUS

ROWAN

RIDER TRANSIT / 
CONCORD

TG-5103B Routine Capital - ADA services 360 FUZ US 3232 OcOc32Oc 32Oc Oc 32 Oc 32 Oc 32 Oc 32 Oc 32

FUZ L 88 OcOc8Oc 8Oc Oc 8 Oc 8 Oc 8 Oc 8 Oc 8

CABARRUS

ROWAN

RIDER TRANSIT / 
CONCORD

TG-5103C Preventive maintenance 1800 FUZ US 160160 OcOc160Oc 160Oc Oc 160 Oc 160 Oc 160 Oc 160 Oc 160

FUZ L 4040 OcOc40Oc 40Oc Oc 40 Oc 40 Oc 40 Oc 40 Oc 40

CABARRUS

ROWAN

RIDER TRANSIT / 
CONCORD

TO-5138 Operating Assistance 25200 2601 FUZ US 10981098 OO1098O 1098O O 1098 O 1098 O 1098 O 1098 O 1098

FUZ L 11001100 OO1100O 1100O O 1100 O 1100 O 1100 O 1100 O 1100

SMAP STAT 313313 OO313O 313O O 313 O 313 O 313 O 313 O 313

CABARRUS RIDER TRANSIT / 
CONCORD

TO-5138B Operating Assistance - new Sunday service 1050 CMAQ US 280280 OcOc 280Oc

CMAQ L 7070 OcOc 70Oc

CABARRUS RIDER TRANSIT / 
CONCORD

TS-5116 Safety & Security -  Min. 1% set aside 146 11 FUZ US 1515 CC15C 15C C 15 C 15 C 15 C 15 C 15CABARRUS RIDER TRANSIT / 
CONCORD

TA-4909 Replacement  - paratransit vehicle 170 64 FED TBD 106C

FUZ US

FUZ STAT

FUZ L

EDGECOMBE

NASH

TAR RIVER TRANSIT

TA-6502 Replacement - Light Transit Vehicle 72 72 FNU US

FNU STAT

FNU L

EDGECOMBE

NASH

TAR RIVER TRANSIT

TA-6513 Expansion Van 36 36 JARC US

JARC STAT

JARC L

EDGECOMBE

NASH

TAR RIVER TRANSIT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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310

PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(SMALL URBAN)

TA-6518 Replacement Van 302 FNU US 242C

FNU STAT 30C

FNU L 30C

EDGECOMBE

NASH

TAR RIVER TRANSIT

TD-4718 Facility - Regional Transfer / Admin. 2562 312 FED TBD 2250C

FUZ US

FUZ STAT

FUZ L

EDGECOMBE

NASH

TAR RIVER TRANSIT

TD-4910A Facility - Transit Center 80 40 FED TBD 40C

FUZ US

FUZ STAT

FUZ L

EDGECOMBE

NASH

TAR RIVER TRANSIT

TD-4910B Facility - Transit Center and pull outs 137 CMAQ US 109C

CMAQ STAT 14C

CMAQ L 14C

EDGECOMBE

NASH

TAR RIVER TRANSIT

TD-5255 Facility - bus lane 216 CMAQ US 172C

CMAQ STAT 22C

CMAQ L 22C

EDGECOMBE

NASH

TAR RIVER TRANSIT

TG-4785A Operating Assistance - ADA Paratransit Service 924 92 FUZ US 7474 OcOc74Oc 74Oc Oc 74 Oc 74 Oc 74 Oc 74 Oc 74

FUZ L 1818 OcOc18Oc 18Oc Oc 18 Oc 19 Oc 19 Oc 19 Oc 19

EDGECOMBE

NASH

TAR RIVER TRANSIT

TG-4785B Preventive maintenance 3490 349 FUZ US 279279 OcOc279Oc 279Oc Oc 279 Oc 279 Oc 279 Oc 279 Oc 279

FUZ L 7070 OcOc70Oc 70Oc Oc 70 Oc 70 Oc 70 Oc 70 Oc 70

EDGECOMBE

NASH

TAR RIVER TRANSIT

TG-6147 Routine Capital 11 11 FNU US

FNU STAT

FNU L

EDGECOMBE

NASH

TAR RIVER TRANSIT

TJ-5104 Operating Assistance - employment transportation 660 120 EMP STAT 6060 OO60O 60O O 60 O 60 O 60 O 60 O 60EDGECOMBE

NASH

TAR RIVER TRANSIT

TK-5180 Administration 597 402 FNU US 156O

FNU US

FNU STAT 10O

FNU STAT

FNU L 29O

FNU L

EDGECOMBE

NASH

TAR RIVER TRANSIT

TL-5104 Operating Assistance - Elderly and Disabled persons 2013 366 EDTAP STAT 183183 OO183O 183O O 183 O 183 O 183 O 183 O 183EDGECOMBE

NASH

TAR RIVER TRANSIT

TM-6106 Mobility Management - Job Access Reverse Commute - 
small urban

36 36 JARC US

JARC STAT

JARC L

EDGECOMBE

NASH

TAR RIVER TRANSIT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(SMALL URBAN)

TM-6107 Operating Assistance - Job Access / Reverse Commute - 
non-urban

56 56 JARC USEDGECOMBE

NASH

TAR RIVER TRANSIT

TO-5127 Operating Assistance 8693 1628 FUZ US 392392 OO392O 392O O 392 O 392 O 392 O 392 O 392

FUZ L 123123 OO123O 123O O 123 O 123 O 123 O 123 O 123

SMAP STAT 270270 OO270O 270O O 270 O 270 O 270 O 270 O 270

EDGECOMBE

NASH

TAR RIVER TRANSIT

TO-5127A Operating Assistance - evening service 727 CMAQ US 582O

CMAQ L 145O

EDGECOMBE

NASH

TAR RIVER TRANSIT

TO-6108 Operating Assistance 560 370 FNU US 95O

FNU L 95O

EDGECOMBE

NASH

TAR RIVER TRANSIT

TQ-5103 Mobility Management - Elderly and Disabled persons - 
small urban

72 72 FEPD US

FEPD STAT

FEPD L

EDGECOMBE

NASH

TAR RIVER TRANSIT

TS-5117 Safety & Security -  Min. 1% set aside 76 13 FUZ US 77 CC7C 7C C 7 C 7 C 7 C 7 C 7EDGECOMBE

NASH

TAR RIVER TRANSIT

TP-5106 Planning Assistance - 5303 451 73 FMPL US 3434 CC34C 34C C 34 C 34 C 34 C 34 C 34

FMPL STAT 44 CC4C 4C C 4 C 4 C 4 C 4 C 4

FMPL L 44 CC4C 4C C 4 C 4 C 4 C 4 C 4

ALEXANDER

BURKE

CALDWELL

CATAWBA

WESTERN PIEDMONT 
COUNCIL OF 
GOVERNMENTS

TA-4927 Replacement Bus 737 FUZ US 144C 301C C 144

FUZ STAT 18C 38C C 18

FUZ L 18C 38C C 18

ALEXANDER

BURKE

CALDWELL

CATAWBA

WESTERN PIEDMONT 
REGIONAL TRANSIT 
AUTHORITY

TA-4928 Expansion Bus 362 FUZ US 290C

FUZ STAT 36C

FUZ L 36C

ALEXANDER

BURKE

CALDWELL

CATAWBA

WESTERN PIEDMONT 
REGIONAL TRANSIT 
AUTHORITY

TA-4928B Expansion - Light Transit Vehicle 122 CMAQ US 97C

CMAQ STAT 12C

CMAQ L 13C

ALEXANDER

BURKE

CALDWELL

CATAWBA

WESTERN PIEDMONT 
REGIONAL TRANSIT 
AUTHORITY

TA-4929 Replacement Van 488 164 FUZ US 72C C 72 C 72

FUZ STAT 18C C 18 C 18

FUZ L 18C C 18 C 18

ALEXANDER

BURKE

CALDWELL

CATAWBA

WESTERN PIEDMONT 
REGIONAL TRANSIT 
AUTHORITY

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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312

PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(SMALL URBAN)

TA-6501 Replacement Van 770 310 FNU US 36C36C 36C C 108 C 72 C 36 C 36

FNU STAT 5C5C 5C C 15 C 10 C 5 C 5

FNU L 5C5C 5C C 15 C 10 C 5 C 5

ALEXANDER

BURKE

CALDWELL

CATAWBA

WESTERN PIEDMONT 
REGIONAL TRANSIT 
AUTHORITY

TA-6507 Replacement - Light Transit Vehicle 2300 230 FNU US 184184 CC184C 184C C 184 C 184 C 184 C 184 C 184

FNU STAT 2323 CC23C 23C C 23 C 23 C 23 C 23 C 23

FNU L 2323 CC23C 23C C 23 C 23 C 23 C 23 C 23

ALEXANDER

BURKE

CALDWELL

CATAWBA

WESTERN PIEDMONT 
REGIONAL TRANSIT 
AUTHORITY

TD-5250 Facility - admin/Ops/maintenance design 686 500 FUZ US 148C

FUZ STAT 19C

FUZ L 19C

ALEXANDER

BURKE

CALDWELL

CATAWBA

WESTERN PIEDMONT 
REGIONAL TRANSIT 
AUTHORITY

TD-5251 Facility - Intermodal Center - Rehab 400 400 FUZ US

FUZ STAT

FUZ L

ALEXANDER

BURKE

CALDWELL

CATAWBA

WESTERN PIEDMONT 
REGIONAL TRANSIT 
AUTHORITY

TD-5252 Facility - Maintenance Garage - Land, Planning, Design, 
Construction

4674 380 FED TBD 4294C

FUZ US

FUZ STAT

FUZ L

ALEXANDER

BURKE

CALDWELL

CATAWBA

WESTERN PIEDMONT 
REGIONAL TRANSIT 
AUTHORITY

TG-4774 Routine Capital - Bus stop shelters, benches, shop 
equip., spare parts, engines, farebox, service vehicles, 
etc

589 139 FUZ US 4040 CC40C 40C C 40 C 40 C 40 C 40 C 40

FUZ STAT 55 CC5C 5C C 5 C 5 C 5 C 5 C 5

FUZ L 55 CC5C 5C C 5 C 5 C 5 C 5 C 5

ALEXANDER

BURKE

CALDWELL

CATAWBA

WESTERN PIEDMONT 
REGIONAL TRANSIT 
AUTHORITY

TG-4774A Preventive maintenance 5351 851 FUZ US 400400 OcOc400Oc 400Oc Oc 400 Oc 400 Oc 400 Oc 400 Oc 400

FUZ L 100100 OcOc100Oc 100Oc Oc 100 Oc 100 Oc 100 Oc 100 Oc 100

ALEXANDER

BURKE

CALDWELL

CATAWBA

WESTERN PIEDMONT 
REGIONAL TRANSIT 
AUTHORITY

TG-4774B Operating Assistance - ADA Paratransit Service 1290 300 FUZ US 100100 OcOc100Oc 100Oc Oc 100 Oc 100 Oc 100 Oc 100 Oc 100

FUZ L 1010 OcOc10Oc 10Oc Oc 10 Oc 10 Oc 10 Oc 10 Oc 10

ALEXANDER

BURKE

CALDWELL

CATAWBA

WESTERN PIEDMONT 
REGIONAL TRANSIT 
AUTHORITY

TG-6142A Routine Capital - service vehicle 43 43 FNU US

FNU STAT

FNU L

ALEXANDER

BURKE

CALDWELL

CATAWBA

WESTERN PIEDMONT 
REGIONAL TRANSIT 
AUTHORITY

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(SMALL URBAN)

TG-6159 Routine Capital - Bus stop shelters, benches, shop 
equip., spare parts, engines, farebox, service vehicles, 
etc

332 152 FNU US 1616 CC16C 16C C 16 C 16 C 16 C 16 C 16

FNU STAT 22 CC2C 2C C 2 C 2 C 2 C 2 C 2

FNU L 22 CC2C 2C C 2 C 2 C 2 C 2 C 2

ALEXANDER

BURKE

CALDWELL

CATAWBA

WESTERN PIEDMONT 
REGIONAL TRANSIT 
AUTHORITY

TJ-5105 Operating Assistance - employment transportation 1111 202 EMP STAT 101101 OO101O 101O O 101 O 101 O 101 O 101 O 101ALEXANDER

BURKE

CALDWELL

CATAWBA

WESTERN PIEDMONT 
REGIONAL TRANSIT 
AUTHORITY

TK-5181 Administration 3911 714 FNU US 284284 OO285O 284O O 284 O 284 O 284 O 284 O 284

FNU US

FNU STAT 1818 OO18O 18O O 18 O 18 O 18 O 18 O 18

FNU STAT

FNU L 5353 OO54O 53O O 53 O 53 O 53 O 53 O 53

FNU L

ALEXANDER

BURKE

CALDWELL

CATAWBA

WESTERN PIEDMONT 
REGIONAL TRANSIT 
AUTHORITY

TL-5105 Operating Assistance - Elderly and Disabled persons 4411 802 EDTAP STAT 401401 OO401O 401O O 401 O 401 O 401 O 401 O 401ALEXANDER

BURKE

CALDWELL

CATAWBA

WESTERN PIEDMONT 
REGIONAL TRANSIT 
AUTHORITY

TM-6108 Operating Assistance - Job Access / Reverse Commute - 
non-urban

2086 430 JARC US 9292 OO92O 92O O 92 O 92 O 92 O 92 O 92

JARC L 9292 OO92O 92O O 92 O 92 O 92 O 92 O 92

ALEXANDER

BURKE

CALDWELL

CATAWBA

WESTERN PIEDMONT 
REGIONAL TRANSIT 
AUTHORITY

TN-6109 Operating Assistance - New Freedom - small - urban 300 30 FNF US 1515 OO15O 15O O 15 O 15 O 15 O 15 O 15

FNF L 1515 OO15O 15O O 15 O 15 O 15 O 15 O 15

ALEXANDER

BURKE

CALDWELL

CATAWBA

WESTERN PIEDMONT 
REGIONAL TRANSIT 
AUTHORITY

TO-4733 Operating Assistance 20586 3952 FUZ US 10001144 OO996O 807O O 1000 O 1072 O 1072 O 1072 O 1072

FUZ L 796940 OO792O 603O O 796 O 868 O 868 O 868 O 868

FUZST US

ALEXANDER

BURKE

CALDWELL

CATAWBA

WESTERN PIEDMONT 
REGIONAL TRANSIT 
AUTHORITY

TO-5140 Operating Assistance 2233 397 SMAP STAT 204204 OO204O 204O O 204 O 204 O 204 O 204 O 204ALEXANDER

BURKE

CALDWELL

CATAWBA

WESTERN PIEDMONT 
REGIONAL TRANSIT 
AUTHORITY

TO-6109 Operating Assistance 1998 234 FNU US 9898 OO98O 98O O 98 O 98 O 98 O 98 O 98

FNU L 9898 OO98O 98O O 98 O 98 O 98 O 98 O 98

ALEXANDER WESTERN PIEDMONT 
REGIONAL TRANSIT 
AUTHORITY

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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314

PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(SMALL URBAN)

TP-4733A Planning Assistance 2281 391 FUZ US 168168 CC168C 168C C 168 C 168 C 168 C 168 C 168

FUZ STAT 2121 CC21C 21C C 21 C 21 C 21 C 21 C 21

FUZ L 2121 CC21C 21C C 21 C 21 C 21 C 21 C 21

ALEXANDER

BURKE

CALDWELL

CATAWBA

WESTERN PIEDMONT 
REGIONAL TRANSIT 
AUTHORITY

TP-4733B Planning Assistance 681 231 FUZ US 4040 CC40C 40C C 40 C 40 C 40 C 40 C 40

FUZ STAT 55 CC5C 5C C 5 C 5 C 5 C 5 C 5

FUZ L 55 CC5C 5C C 5 C 5 C 5 C 5 C 5

ALEXANDER

BURKE

CALDWELL

CATAWBA

WESTERN PIEDMONT 
REGIONAL TRANSIT 
AUTHORITY

TQ-6503 Preventive maintenance - paratransit 110 11 FEPD US 99 OcOc9Oc 9Oc Oc 9 Oc 9 Oc 9 Oc 9 Oc 9

FEPD STAT 11 OcOc1Oc 1Oc Oc 1 Oc 1 Oc 1 Oc 1 Oc 1

FEPD L 11 OcOc1Oc 1Oc Oc 1 Oc 1 Oc 1 Oc 1 Oc 1

ALEXANDER

BURKE

CALDWELL

CATAWBA

WESTERN PIEDMONT 
REGIONAL TRANSIT 
AUTHORITY

TQ-6507 Operating Assistance - Elderly and Disabled persons 690 69 FEPD US 3434 OO34O 34O O 34 O 34 O 34 O 34 O 34

FEPD L 3535 OO35O 35O O 35 O 35 O 35 O 35 O 35

ALEXANDER

BURKE

CALDWELL

CATAWBA

WESTERN PIEDMONT 
REGIONAL TRANSIT 
AUTHORITY

TR-6500 Operating Assistance - general public in rural areas 5291 962 RGP STAT 433433 OO433O 433O O 433 O 433 O 433 O 433 O 433

RGP L 4848 OO48O 48O O 48 O 48 O 48 O 48 O 48

ALEXANDER

BURKE

CALDWELL

CATAWBA

WESTERN PIEDMONT 
REGIONAL TRANSIT 
AUTHORITY

TS-5128 Safety & security 279 59 FUZ US 2019 CC19C 23C C 19 C 19 C 18 C 18 C 19

FUZ L 55 CC5C 6C C 5 C 5 C 5 C 5 C 5

ALEXANDER

BURKE

CALDWELL

CATAWBA

WESTERN PIEDMONT 
REGIONAL TRANSIT 
AUTHORITY

TT-5107 Technology - veh. tracking, passenger info, data 
communications, traffic signal prioirty

624 FED TBD 624CALEXANDER

BURKE

CALDWELL

CATAWBA

WESTERN PIEDMONT 
REGIONAL TRANSIT 
AUTHORITY

TG-4767 Routine Capital - Bus stop shelters, benches, shop 
equip., spare parts, engines, farebox, service vehicles, 
etc

6084 778 FUZ US 481481 CC481C 480C C 480 C 400 C 481 C 481 C 481

FUZ L 120120 CC120C 120C C 120 C 100 C 120 C 120 C 120

FUZST  US

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(RURAL)

TD-6109 Facility - Park & Ride Division 13 480 480 FUZST USBUNCOMBE

HENDERSON

MADISON

 Division 13

TA-6116 Replacement Van 233 233 STCP STAT

STCP L

ALAMANCE Alamance County

TG-6101 Routine Capital - plus telephone system 36 27 STCP STAT 7C

STCP L 2C

ALAMANCE Alamance County

TJ-6101 Operating Assistance - employment transportation 561 102 EMP STAT 5151 OO51O 51O O 51 O 51 O 51 O 51 O 51ALAMANCE Alamance County

TK-6103 Administration 1071 716 FNU US 88O

FNU US

FNU STAT 214O

FNU STAT

FNU L 53O

FNU L

ALAMANCE Alamance County

TL-6100 Operating Assistance - Elderly and Disabled persons 1375 250 EDTAP STAT 125125 OO125O 125O O 125 O 125 O 125 O 125 O 125ALAMANCE Alamance County

TR-6174 Operating Assistance - general public in rural areas 2002 364 RGP STAT 164164 OO164O 164O O 164 O 164 O 164 O 164 O 164

RGP L 1818 OO18O 18O O 18 O 18 O 18 O 18 O 18

ALAMANCE Alamance County

TA-6142 Replacement - Light Transit Vehicle 755 444 FNU US 249C

FNU STAT 31C

FNU L 31C

CAMDEN

CHOWAN

CURRITUCK

PASQUOTANK

PERQUIMANS

Albemarle Regional 
Health Services

TA-6166 Replacement Van 213 41 FNU US 138C

FNU STAT 17C

FNU L 17C

CAMDEN

CHOWAN

CURRITUCK

PASQUOTANK

PERQUIMANS

Albemarle Regional 
Health Services

TA-6167 Expansion - Light Transit Vehicle 122 122 FNU US

FNU STAT

FNU L

CAMDEN

CHOWAN

CURRITUCK

PASQUOTANK

PERQUIMANS

Albemarle Regional 
Health Services

TG-6102 Routine Capital 78 16 FNU US 50C

FNU STAT 6C

FNU L 6C

CAMDEN

CHOWAN

CURRITUCK

PASQUOTANK

PERQUIMANS

Albemarle Regional 
Health Services

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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PUBLIC TRANSPORTATION PROGRAM
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PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(RURAL)

TJ-6102 Operating Assistance - employment transportation 1163 164 EMP STAT 111111 OO111O 111O O 111 O 111 O 111 O 111 O 111CAMDEN

CHOWAN

CURRITUCK

PASQUOTANK

PERQUIMANS

Albemarle Regional 
Health Services

TK-6104 Administration 1239 826 FNU US 413O

FNU US

FNU STAT

FNU L

CAMDEN

CHOWAN

CURRITUCK

PASQUOTANK

PERQUIMANS

Albemarle Regional 
Health Services

TL-6101 Operating Assistance - Elderly and Disabled persons 3509 638 EDTAP STAT 319319 OO319O 319O O 319 O 319 O 319 O 319 O 319CAMDEN

CHOWAN

CURRITUCK

PASQUOTANK

PERQUIMANS

Albemarle Regional 
Health Services

TQ-6116 Operating Assistance - Elderly and Disabled persons 1056 256 FEPD US 400O

FEPD L 400O

CAMDEN

CHOWAN

CURRITUCK

PASQUOTANK

PERQUIMANS

Albemarle Regional 
Health Services

TR-6101 Operating Assistance - general public in rural areas 3993 726 RGP STAT 327327 OO327O 327O O 327 O 327 O 327 O 327 O 327

RGP L 3636 OO36O 36O O 36 O 36 O 36 O 36 O 36

CAMDEN

CHOWAN

CURRITUCK

PASQUOTANK

PERQUIMANS

Albemarle Regional 
Health Services

TA-6169 Replacement Van - mini 56 56 FNU US

FNU STAT

FNU L

ALLEGHANY Alleghany County

TA-6229 Expansion Van 40 40 FEPD US

FEPD STAT

FEPD L

ALLEGHANY Alleghany County

TA-6281 Replacement Van 136 FNU US 110C

FNU STAT 13C

FNU L 13C

ALLEGHANY Alleghany County

TG-6103 Routine Capital 13 8 FNU US 3C

FNU STAT 1C

FNU L 1C

ALLEGHANY Alleghany County

TJ-6103 Operating Assistance - employment transportation 55 10 EMP STAT 55 OO5O 5O O 5 O 5 O 5 O 5 O 5ALLEGHANY Alleghany County

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(RURAL)

TK-6105 Administration 459 305 FNU US 123O

FNU US

FNU STAT 8O

FNU STAT

FNU L 23O

FNU L

ALLEGHANY Alleghany County

TL-6102 Operating Assistance - Elderly and Disabled persons 660 120 EDTAP STAT 6060 OO60O 60O O 60 O 60 O 60 O 60 O 60ALLEGHANY Alleghany County

TQ-6121 Operating Assistance - Elderly and Disabled persons 112 40 FEPD US 36O

FEPD L 36O

ALLEGHANY Alleghany County

TA-6170 Replacement Van 239 117 FNU US 98C

FNU STAT 12C

FNU L 12C

ANSON Anson County

TG-6160 Routine Capital 6 FNU US 4C

FNU STAT 1C

FNU L 1C

ANSON Anson County

TJ-6104 Operating Assistance - employment transportation 99 18 EMP STAT 99 OO9O 9O O 9 O 9 O 9 O 9 O 9ANSON Anson County

TK-6106 Administration 614 410 FNU US 163O

FNU US

FNU STAT 10O

FNU STAT

FNU L 31O

FNU L

ANSON Anson County

TL-6103 Operating Assistance - Elderly and Disabled persons 484 88 EDTAP STAT 4444 OO44O 44O O 44 O 44 O 44 O 44 O 44ANSON Anson County

TR-6121 Operating Assistance - general public in rural areas 451 82 RGP STAT 3737 OO37O 37O O 37 O 37 O 37 O 37 O 37

RGP L 44 OO4O 4O O 4 O 4 O 4 O 4 O 4

ANSON Anson County

TA-6101 Expansion Bus 1492 1116 FNU US 300C

FNU STAT 38C

FNU L 38C

WATAUGA AppalCART

TA-6115 Expansion Van - mini 53 53 FNU US

FNU STAT

FNU L

WATAUGA AppalCART

TA-6117 Replacement Van 38 38 FNU US

FNU STAT

FNU L

WATAUGA AppalCART

TA-6160 Replacement Van - mini 28 28 FNU US

FNU STAT

FNU L

WATAUGA AppalCART

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(RURAL)

TG-6104 Routine Capital - plus telephone system 348 348 FNU US

FNU STAT

FNU L

WATAUGA AppalCART

TJ-6105 Operating Assistance - employment transportation 99 18 EMP STAT 99 OO9O 9O O 9 O 9 O 9 O 9 O 9WATAUGA AppalCART

TK-6107 Administration 1410 942 FNU US 375O

FNU US

FNU STAT 23O

FNU STAT

FNU L 70O

FNU L

WATAUGA AppalCART

TL-6104 Operating Assistance - Elderly and Disabled persons 792 144 EDTAP STAT 7272 OO72O 72O O 72 O 72 O 72 O 72 O 72WATAUGA AppalCART

TO-6101 Operating Assistance 6966 4580 FNU US 453O

FNU L 1933O

WATAUGA AppalCART

TO-6104 Operating Assistance 7238 1316 SMAP STAT 658658 OO658O 658O O 658 O 658 O 658 O 658 O 658WATAUGA AppalCART

TR-6118 Operating Assistance - general public in rural areas 1034 188 RGP STAT 8585 OO85O 85O O 85 O 85 O 85 O 85 O 85

RGP L 99 OO9O 9O O 9 O 9 O 9 O 9 O 9

WATAUGA AppalCART

TA-5101 Replacement Bus - CNG 1977 1545

 pass thru City of Asheville

FUZ US 346C

FUZ STAT 43C

FUZ L 43C

FUZST US

HENDERSON APPLE COUNTRY 
TRANSIT, Western 
Carolina Community

TA-6504 Replacement Van 107 107 FNU US

FNU STAT

FNU L

HENDERSON APPLE COUNTRY 
TRANSIT, Western 
Carolina Community

TD-4932 Facility - Transit stations 1000 FED TBD 500C 500CHENDERSON APPLE COUNTRY 
TRANSIT, Western 
Carolina Community

TD-4933 Facility - bus barn 720 FED TBD 360C C 360HENDERSON APPLE COUNTRY 
TRANSIT, Western 
Carolina Community

TG-4951 Routine Capital - Cost of Contracting 4988 659 FUZ US 175175 OcOc175Oc 175Oc Oc 175 Oc 175 Oc 175 Oc 175 Oc 175

FUZ L 130130 OcOc130Oc 130Oc Oc 130 Oc 130 Oc 130 Oc 130 Oc 130

SMAP STAT 176176 OO176O 176O O 176 O 176 O 176 O 176 O 176

HENDERSON APPLE COUNTRY 
TRANSIT, Western 
Carolina Community

TG-6143 Routine Capital - Bus stop shelters, benches, shop 
equip., spare parts, engines, farebox, service vehicles, 
etc

397 46 FNU US

FNU STAT

FNU L

FUZ US 3131 CC31C 31C C 31 C 31 C 31 C 31 C 31

FUZ L 88 CC8C 8C C 8 C 8 C 8 C 8 C 8

HENDERSON APPLE COUNTRY 
TRANSIT, Western 
Carolina Community

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(RURAL)

TJ-5101 Operating Assistance - employment transportation 1397 236 EMP STAT 129129 OO129O 129O O 129 O 129 O 129 O 129 O 129HENDERSON APPLE COUNTRY 
TRANSIT, Western 
Carolina Community

TK-5176 Administration 405 270 FNU US 108O

FNU US

FNU STAT 7O

FNU STAT

FNU L 20O

FNU L

HENDERSON APPLE COUNTRY 
TRANSIT, Western 
Carolina Community

TL-5101 Operating Assistance - Elderly and Disabled persons 1222 223 EDTAP STAT 111111 OO111O 111O O 111 O 111 O 111 O 111 O 111HENDERSON APPLE COUNTRY 
TRANSIT, Western 
Carolina Community

TO-6106 Operating Assistance 56 FNU US 28O

FNU L 28O

HENDERSON APPLE COUNTRY 
TRANSIT, Western 
Carolina Community

TR-6502 Operating Assistance - general public in rural areas 1454 266 RGP STAT 119119 OO119O 119O O 119 O 119 O 119 O 119 O 119

RGP L 1313 OO13O 13O O 13 O 13 O 13 O 13 O 13

HENDERSON APPLE COUNTRY 
TRANSIT, Western 
Carolina Community

TS-5101 Safety & Security -  Min. 1% set aside 33 11 FUZ US 22 CC6C 2C C 2 C 2 C 2 C 2 C 2HENDERSON APPLE COUNTRY 
TRANSIT, Western 
Carolina Community

TA-6171 Replacement Van 330 114 FNU US 172C

FNU STAT 22C

FNU L 22C

ASHE Ashe County 
Transportation 
Authority, Inc.

TA-6275 Replacement Van - mini 29 FNU US 23C

FNU STAT 3C

FNU L 3C

ASHE Ashe County 
Transportation 
Authority, Inc.

TA-6292 Expansion Van 47 FEPD US 37C

FEPD STAT 5C

FEPD L 5C

ASHE Ashe County 
Transportation 
Authority, Inc.

TG-6105 Routine Capital 12 3 FNU US 3C

FNU STAT 3C

FNU L 3C

ASHE Ashe County 
Transportation 
Authority, Inc.

TJ-6106 Operating Assistance - employment transportation 110 20 EMP STAT 1010 OO10O 10O O 10 O 10 O 10 O 10 O 10ASHE Ashe County 
Transportation 
Authority, Inc.

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(RURAL)

TK-6108 Administration 585 390 FNU US 156O

FNU US

FNU STAT 10O

FNU STAT

FNU L 29O

FNU L

ASHE Ashe County 
Transportation 
Authority, Inc.

TL-6105 Operating Assistance - Elderly and Disabled persons 759 138 EDTAP STAT 6969 OO69O 69O O 69 O 69 O 69 O 69 O 69ASHE Ashe County 
Transportation 
Authority, Inc.

TA-6118 Replacement Van 225 103 FNU US 98C

FNU STAT 12C

FNU L 12C

AVERY Avery County 
Transportation 
Authority

TA-6161 Replacement Van - mini 28 28 FNU US

FNU STAT

FNU L

AVERY Avery County 
Transportation 
Authority

TG-6106 Routine Capital 51 48 FNU US 1C

FNU STAT 1C

FNU L 1C

AVERY Avery County 
Transportation 
Authority

TJ-6107 Operating Assistance - employment transportation 66 12 EMP STAT 66 OO6O 6O O 6 O 6 O 6 O 6 O 6AVERY Avery County 
Transportation 
Authority

TK-6109 Administration 678 678 FNU US

FNU STAT

FNU L

AVERY Avery County 
Transportation 
Authority

TL-6106 Operating Assistance - Elderly and Disabled persons 693 126 EDTAP STAT 6363 OO63O 63O O 63 O 63 O 63 O 63 O 63AVERY Avery County 
Transportation 
Authority

TA-6119 Replacement Van 192 192 FNU US

FNU STAT

FNU L

BEAUFORT Beaufort County 
Developmental Center, 
Inc.

TA-6257 Replacement - Light Transit Vehicle 69 FNU US 55C

FNU STAT 7C

FNU L 7C

BEAUFORT Beaufort County 
Developmental Center, 
Inc.

TG-6107 Routine Capital 7 7 FNU US

FNU STAT

FNU L

BEAUFORT Beaufort County 
Developmental Center, 
Inc.

TJ-6108 Operating Assistance - employment transportation 88 16 EMP STAT 88 OO8O 8O O 8 O 8 O 8 O 8 O 8BEAUFORT Beaufort County 
Developmental Center, 
Inc.

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(RURAL)

TK-6110 Administration 420 280 FNU US 112O

FNU US

FNU STAT 7O

FNU STAT

FNU L 21O

FNU L

BEAUFORT Beaufort County 
Developmental Center, 
Inc.

TL-6107 Operating Assistance - Elderly and Disabled persons 880 160 EDTAP STAT 8080 OO80O 80O O 80 O 80 O 80 O 80 O 80BEAUFORT Beaufort County 
Developmental Center, 
Inc.

TR-6124 Operating Assistance - general public in rural areas 1056 192 RGP STAT 8686 OO86O 86O O 86 O 86 O 86 O 86 O 86

RGP L 1010 OO10O 10O O 10 O 10 O 10 O 10 O 10

BEAUFORT Beaufort County 
Developmental Center, 
Inc.

TA-6120 Replacement Van 40 40 FNU US

FNU STAT

FNU L

BLADEN Bladen County

TG-6142 Routine Capital 3 3 FNU USBLADEN Bladen County

TJ-6109 Operating Assistance - employment transportation 88 16 EMP STAT 88 OO8O 8O O 8 O 8 O 8 O 8 O 8BLADEN Bladen County

TK-6111 Administration 376 255 FNU US 97O

FNU US

FNU STAT 6O

FNU STAT

FNU L 18O

FNU L

BLADEN Bladen County

TL-6108 Operating Assistance - Elderly and Disabled persons 506 92 EDTAP STAT 4646 OO46O 46O O 46 O 46 O 46 O 46 O 46BLADEN Bladen County

TR-6140 Operating Assistance - general public in rural areas 484 88 RGP STAT 4040 OO40O 40O O 40 O 40 O 40 O 40 O 40

RGP L 44 OO4O 4O O 4 O 4 O 4 O 4 O 4

BLADEN Bladen County

TG-6108 Routine Capital 7 7 FNU US

FNU STAT

FNU L

BRUNSWICK Brunswick Transit 
System, Inc

TJ-6110 Operating Assistance - employment transportation 176 32 EMP STAT 1616 OO16O 16O O 16 O 16 O 16 O 16 O 16BRUNSWICK Brunswick Transit 
System, Inc

TL-6109 Operating Assistance - Elderly and Disabled persons 792 144 EDTAP STAT 7272 OO72O 72O O 72 O 72 O 72 O 72 O 72BRUNSWICK Brunswick Transit 
System, Inc

TR-6144 Operating Assistance - general public in rural areas 847 154 RGP STAT 6969 OO69O 69O O 69 O 69 O 69 O 69 O 69

RGP L 88 OO8O 8O O 8 O 8 O 8 O 8 O 8

BRUNSWICK Brunswick Transit 
System, Inc

TA-6121 Replacement Van 40 40 FNU US

FNU STAT

FNU L

BRUNSWICK Brunswick Transit 
System, Inc.

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(RURAL)

TA-6143 Replacement - Light Transit Vehicle 149 149 FNU US

FNU STAT

FNU L

BRUNSWICK Brunswick Transit 
System, Inc.

TA-6172 Replacement Bus 122 122 FNU US

FNU STAT

FNU L

BRUNSWICK Brunswick Transit 
System, Inc.

TK-6112 Administration 534 356 FNU US 142O

FNU US

FNU STAT 9O

FNU STAT

FNU L 27O

FNU L

BRUNSWICK Brunswick Transit 
System, Inc.

TJ-6111 Operating Assistance - employment transportation 594 108 EMP STAT 5454 OO54O 54O O 54 O 54 O 54 O 54 O 54CABARRUS Cabarrus County

TK-6113 Administration 1070 1070 FNU US

FNU STAT

FNU L

CABARRUS Cabarrus County

TM-6101 Operating Assistance - Job Access / Reverse Commute - 
non-urban

542 542 JARC US

JARC L

CABARRUS Cabarrus County

TM-6110 Operating Assistance - Job Access / Reverse Commute - 
non-urban

194 194 JARC US

JARC L

CABARRUS Cabarrus County

TR-6170 Operating Assistance - general public in rural areas 3113 566 RGP STAT 255255 OO255O 255O O 255 O 255 O 255 O 255 O 255

RGP L 2828 OO28O 28O O 28 O 28 O 28 O 28 O 28

CABARRUS Cabarrus County

TA-6174 Replacement - Light Transit Vehicle 416 184 FNU US 186C

FNU STAT 23C

FNU L 23C

CARTERET Carteret County

TG-6161 Routine Capital 5 FNU US 3C

FNU STAT 1C

FNU L 1C

CARTERET Carteret County

TJ-6112 Operating Assistance - employment transportation 231 42 EMP STAT 2121 OO21O 21O O 21 O 21 O 21 O 21 O 21CARTERET Carteret County

TK-6115 Administration 659 446 FNU US 170O

FNU US

FNU STAT 11O

FNU STAT

FNU L 32O

FNU L

CARTERET Carteret County

TL-6111 Operating Assistance - Elderly and Disabled persons 1012 184 EDTAP STAT 9292 OO92O 92O O 92 O 92 O 92 O 92 O 92CARTERET Carteret County

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(RURAL)

TQ-6134 Operating - Elderly and Disabled persons 32 FEPD US 16O

FEPD L 16O

CARTERET Carteret County

TR-6113 Operating Assistance - general public in rural areas 1221 222 RGP STAT 100100 OO100O 100O O 100 O 100 O 100 O 100 O 100

RGP L 1111 OO11O 11O O 11 O 11 O 11 O 11 O 11

CARTERET Carteret County

TA-6175 Replacement Van - mini 28 28 FNU US

FNU STAT

FNU L

CASWELL Caswell County

TA-6176 Replacement Van 41 41 FNU US

FNU STAT

FNU L

CASWELL Caswell County

TA-6258 Replacement - Light Transit Vehicle 117 FNU US 93C

FNU STAT 12C

FNU L 12C

CASWELL Caswell County

TG-6149 Routine Capital 3 3 FNU USCASWELL Caswell County

TJ-6113 Operating Assistance - employment transportation 55 10 EMP STAT 55 OO5O 5O O 5 O 5 O 5 O 5 O 5CASWELL Caswell County

TK-6116 Administration 336 224 FNU US 89O

FNU US

FNU STAT 6O

FNU STAT

FNU L 17O

FNU L

CASWELL Caswell County

TL-6112 Operating Assistance - Elderly and Disabled persons 737 134 EDTAP STAT 6767 OO67O 67O O 67 O 67 O 67 O 67 O 67CASWELL Caswell County

TR-6107 Operating Assistance - general public in rural areas 616 112 RGP STAT 5050 OO50O 50O O 50 O 50 O 50 O 50 O 50

RGP L 66 OO6O 6O O 6 O 6 O 6 O 6 O 6

CASWELL Caswell County

TQ-6144 Mobility Management - Elderly and Disabled persons- 
includes website

105 FEPD US 83Oc

FEPD STAT 11Oc

FEPD L 11Oc

MECKLENBURG

UNION

Centralina Council of 
Governments

TA-6177 Replacement Van 165 123 FNU US 34C

FNU STAT 4C

FNU L 4C

CHATHAM Chatham Transit 
Network

TA-6239 Expansion - Light Transit Vehicle 226 148 FEPD US 62C

FEPD STAT 8C

FEPD L 8C

JARC US

JARC STAT

JARC L

CHATHAM Chatham Transit 
Network
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TA-6259 Replacement - Light Transit Vehicle 141 FEPD US 62C

FEPD STAT 8C

FEPD L 8C

FNU US 63C

CHATHAM Chatham Transit 
Network

TG-6109 Routine Capital 22 17 FNU US 3C

FNU STAT 1C

FNU L 1C

CHATHAM Chatham Transit 
Network

TG-6109A Routine Capital - spare engines 150

pass thru from Chapel Hill Transit

CMAQ US 120C

CMAQ L 30C

CHATHAM Chatham Transit 
Network

TJ-6114 Operating Assistance - employment transportation 187 34 EMP STAT 1717 OO17O 17O O 17 O 17 O 17 O 17 O 17CHATHAM Chatham Transit 
Network

TK-6117 Administration 729 472 FNU US 187O

FNU US

FNU STAT

FNU L 70O

FNU L

CHATHAM Chatham Transit 
Network

TL-6113 Operating Assistance - Elderly and Disabled persons 891 162 EDTAP STAT 8181 OO81O 81O O 81 O 81 O 81 O 81 O 81CHATHAM Chatham Transit 
Network

TM-6102 Mobility Management - ARRA funded 84 84 ARRA USCHATHAM Chatham Transit 
Network

TM-6103 Operating Assistance - Job Access / Reverse Commute - 
non-urban

136 136 JARC US

JARC L

CHATHAM Chatham Transit 
Network

TQ-6111 Mobility Management - Elderly and Disabled persons 
health rides - Council on Aging

535 421 FEPD US 90Oc

FEPD STAT 12Oc

FEPD L 12Oc

CHATHAM Chatham Transit 
Network

TQ-6135 Operating - Elderly and Disabled persons 184 FEPD US 92O

FEPD L 92O

CHATHAM Chatham Transit 
Network

TR-6153 Operating Assistance - general public in rural areas 1177 214 RGP STAT 107107 OO107O 107O O 107 O 107 O 107 O 107 O 107CHATHAM Chatham Transit 
Network

TA-6178 Replacement Van - mini 122 122 FNU US

FNU STAT

FNU L

CHEROKEE Cherokee County

TA-6179 Replacement Van 85 41 FNU US 36C

FNU STAT 4C

FNU L 4C

CHEROKEE Cherokee County
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TA-6237 Expansion Van 83 83 FEPD US

FEPD STAT

FEPD L

CHEROKEE Cherokee County

TG-6110 Routine Capital 15 15 FNU US

FNU STAT

FNU L

CHEROKEE Cherokee County

TJ-6115 Operating Assistance - employment transportation 88 16 EMP STAT 88 OO8O 8O O 8 O 8 O 8 O 8 O 8CHEROKEE Cherokee County

TK-6118 Administration 547 369 FNU US 142O

FNU US

FNU STAT 9O

FNU STAT

FNU L 27O

FNU L

CHEROKEE Cherokee County

TL-6114 Operating Assistance - Elderly and Disabled persons 770 140 EDTAP STAT 7070 OO70O 70O O 70 O 70 O 70 O 70 O 70CHEROKEE Cherokee County

TR-6157 Operating Assistance - general public in rural areas 869 158 RGP STAT 7171 OO71O 71O O 71 O 71 O 71 O 71 O 71

RGP L 88 OO8O 8O O 8 O 8 O 8 O 8 O 8

CHEROKEE Cherokee County

TA-6180 Replacement - Light Transit Vehicle 519 267 FNU US 202C

FNU STAT 25C

FNU L 25C

BERTIE

HALIFAX

HERTFORD

NORTHAMPTON

Choanoke Public 
Transportation 
Authority

TG-6144 Routine Capital 103 32 FNU US 57C

FNU STAT 7C

FNU Ll 7C

FNU L

BERTIE

HALIFAX

HERTFORD

NORTHAMPTON

Choanoke Public 
Transportation 
Authority

TJ-6116 Operating Assistance - employment transportation 769 130 EMP STAT 7171 OO71O 71O O 71 O 71 O 71 O 71 O 71BERTIE

HALIFAX

HERTFORD

NORTHAMPTON

Choanoke Public 
Transportation 
Authority

TK-6119 Administration 1476 984 FNU US 393O

FNU US

FNU STAT 25O

FNU STAT

FNU L 74O

FNU L

BERTIE

HALIFAX

HERTFORD

NORTHAMPTON

Choanoke Public 
Transportation 
Authority

TL-6115 Operating Assistance - Elderly and Disabled persons 3138 573 EDTAP STAT 285285 OO285O 285O O 285 O 285 O 285 O 285 O 285BERTIE

HALIFAX

HERTFORD

NORTHAMPTON

Choanoke Public 
Transportation 
Authority
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TQ-6122 Mobility Management - Elderly and Disabled persons 
vouchers

86 86 FEPD US

FEPD STAT

FEPD L

BERTIE

HALIFAX

HERTFORD

NORTHAMPTON

Choanoke Public 
Transportation 
Authority

TR-6127 Operating Assistance - general public in rural areas 3516 645 RGP STAT 286286 OO286O 286O O 286 O 286 O 286 O 286 O 286

RGP L 3333 OO33O 33O O 33 O 33 O 33 O 33 O 33

BERTIE

HALIFAX

HERTFORD

NORTHAMPTON

Choanoke Public 
Transportation 
Authority

TA-6240 Expansion Bus 350 350 FNU US

FNU STAT

FNU L

ROWAN City of Salisbury

TA-6500 Expansion Bus 350 350 FNU US

FNU STAT

FNU L

ROWAN City of Salisbury

TD-6500 Facility - Transit Center - repairs 181 98 FNU US 67O

FNU STAT 8O

FNU L 8O

ROWAN City of Salisbury

TG-6150 Routine Capital - Bus stop shelters, benches, shop 
equip., spare parts, engines, farebox, service vehicles, 
etc

414 240 FNU US 140C

FNU STAT 17C

FNU L 17C

ROWAN City of Salisbury

TK-5177 Administration 642 428 FNU US 171O

FNU US

FNU STAT 11O

FNU STAT

FNU L 32O

FNU L

ROWAN City of Salisbury

TO-5201 Operating Assistance - new service 3797 452 CMAQ US 350350 OO 350O

CMAQ L 8787 OO 87O

SMAP STAT 226226 OO226O 226O O 226 O 226 O 226 O 226 O 226

CABARRUS City of Salisbury

TO-6105 Operating Assistance 2163 1442 FNU US 159O

FNU L 562O

ROWAN City of Salisbury

TO-6136 Operating - Elderly and Disabled persons 64 FNU US 32O

FNU L 32O

ROWAN City of Salisbury

TQ-6136 Operating - Elderly and Disabled persons 128 128 FEPD US

FEPD L

ROWAN City of Salisbury
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TA-6260 Replacement - Light Transit Vehicle 83 FNU US 67C

FNU STAT 8C

FNU L 8C

WILSON City of Wilson

TD-6107 Facility - Transit Center - repairs 76 76 FNU STAT

FNU L

WILSON City of Wilson

TG-6145 Routine Capital - Bus stop shelters, benches, shop 
equip., spare parts, engines, farebox, service vehicles, 
etc

50 38 FNU US 10C

FNU STAT 1C

FNU L 1C

WILSON City of Wilson

TK-5178 Administration 1008 667 FNU US 273O

FNU US

FNU STAT 17O

FNU STAT

FNU L 51O

FNU L

WILSON City of Wilson

TO-4779 Operating Assistance 7176 3432 FNU US

FNU L

SMAP STAT 416416 OO416O 416O O 416 O 416 O 416 O 416 O 416

WILSON City of Wilson

TA-6102 Expansion Van 41 41 FEPD US

FEPD STAT

FEPD L

CLAY Clay County

TA-6123 Replacement Van 40 40 FNU US

FNU STAT

FNU L

CLAY Clay County

TA-6144 Replacement - Light Transit Vehicle 173 115 FNU US 46C

FNU STAT 6C

FNU L 6C

CLAY Clay County

TA-6162 Replacement Van - mini 56 56 FNU US

FNU STAT

FNU L

CLAY Clay County

TA-6244 Expansion - Light Transit Vehicle 49 FNU US 39C

FNU STAT 5C

FNU L 5C

CLAY Clay County

TJ-6117 Operating Assistance - employment transportation 55 10 EMP STAT 55 OO5O 5O O 5 O 5 O 5 O 5 O 5CLAY Clay County

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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TK-6120 Administration 525 350 FNU US 140O

FNU US

FNU STAT 9O

FNU STAT

FNU L 26O

FNU L

CLAY Clay County

TL-6116 Operating Assistance - Elderly and Disabled persons 660 120 EDTAP STAT 6060 OO60O 60O O 60 O 60 O 60 O 60 O 60CLAY Clay County

TQ-6117 Operating Assistance - Elderly and Disabled persons 56 56 FEPD US

FEPD L

CLAY Clay County

TR-6158 Operating Assistance - general public in rural areas 693 126 RGP STAT 5757 OO57O 57O O 57 O 57 O 57 O 57 O 57

RGP L 66 OO6O 6O O 6 O 6 O 6 O 6 O 6

CLAY Clay County

TA-6261 Replacement - Light Transit Vehicle 173 FNU US 139C

FNU STAT 17C

FNU L 17C

COLUMBUS Columbus County

TA-6282 Replacement Van 80 FNU US 64C

FNU STAT 8C

FNU L 8C

COLUMBUS Columbus County

TG-6162 Routine Capital 4 FNU US 2C

FNU STAT 1C

FNU L 1C

COLUMBUS Columbus County

TJ-6118 Operating Assistance - employment transportation 473 86 EMP STAT 4343 OO43O 43O O 43 O 43 O 43 O 43 O 43COLUMBUS Columbus County

TK-6121 Administration 516 344 FNU US 137O

FNU US

FNU STAT 9O

FNU STAT

FNU L 26O

FNU L

COLUMBUS Columbus County

TL-6117 Operating Assistance - Elderly and Disabled persons 957 174 EDTAP STAT 8787 OO87O 87O O 87 O 87 O 87 O 87 O 87COLUMBUS Columbus County

TR-6145 Operating Assistance - general public in rural areas 1133 206 RGP STAT 9393 OO93O 93O O 93 O 93 O 93 O 93 O 93

RGP L 1010 OO10O 10O O 10 O 10 O 10 O 10 O 10

COLUMBUS Columbus County

TA-6182 Replacement - Light Transit Vehicle 176 118 FNU US 46C

FNU STAT 6C

FNU L 6C

CRAVEN Craven Area Rural 
Transit

TA-6183 Replacement Van 205 123 FNU US 82C

FNU STAT

FNU L

CRAVEN Craven Area Rural 
Transit
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TJ-6119 Operating Assistance - employment transportation 429 78 EMP STAT 3939 OO39O 39O O 39 O 39 O 39 O 39 O 39CRAVEN Craven Area Rural 
Transit

TK-6122 Administration 1017 678 FNU US 271O

FNU US

FNU STAT 17O

FNU STAT

FNU L 51O

FNU L

CRAVEN Craven Area Rural 
Transit

TL-6118 Operating Assistance - Elderly and Disabled persons 1089 198 EDTAP STAT 9999 OO99O 99O O 99 O 99 O 99 O 99 O 99CRAVEN Craven Area Rural 
Transit

TO-6102 Operating Assistance 264 178 FNU US 43O

FNU L 43O

CRAVEN Craven Area Rural 
Transit

TR-6115 Operating Assistance - general public in rural areas 1540 280 RGP STAT 126126 OO126O 126O O 126 O 126 O 126 O 126 O 126

RGP L 1414 OO14O 14O O 14 O 14 O 14 O 14 O 14

CRAVEN Craven Area Rural 
Transit

TJ-6120 Operating Assistance - employment transportation 1111 202 EMP STAT 101101 OO101O 101O O 101 O 101 O 101 O 101 O 101CUMBERLAND Cumberland County

TK-6123 Administration 240 160 FNU US 17O

FNU US

FNU STAT 51O

FNU STAT

FNU L 12O

FNU L

CUMBERLAND Cumberland County

TL-6119 Operating Assistance - Elderly and Disabled persons 1980 360 EDTAP STAT 180180 OO180O 180O O 180 O 180 O 180 O 180 O 180CUMBERLAND Cumberland County

TM-6120 Operating Assistance - Job Access / Reverse Commute - 
non-urban

252 JARC US 126O

JARC L 126O

CUMBERLAND Cumberland County

TQ-6123 Mobility Management - Elderly and Disabled persons - 
purchase of service

352 352 FEPD US

FEPD STAT

FEPD L

CUMBERLAND Cumberland County

TR-6141 Operating Assistance - general public in rural areas 1892 344 RGP STAT 155155 OO155O 155O O 155 O 155 O 155 O 155 O 155

RGP L 1717 OO17O 17O O 17 O 17 O 17 O 17 O 17

CUMBERLAND Cumberland County

TA-6107 Expansion Van 124 124 FNF US

FNF STAT

FNF L

FNU US

FNU STAT

FNU L

DARE Dare County

TA-6184 Replacement Van 123 123 FNU US

FNU STAT

FNU L

DARE Dare County
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TA-6250 Expansion Van - mini 29 FNU US 23C

FNU STAT 3C

FNU L 3C

DARE Dare County

TJ-6121 Operating Assistance - employment transportation 121 22 EMP STAT 1111 OO11O 11O O 11 O 11 O 11 O 11 O 11DARE Dare County

TK-6124 Administration 382 255 FNU US 102O

FNU US

FNU STAT 6O

FNU STAT

FNU L 19O

FNU L

DARE Dare County

TL-6120 Operating Assistance - Elderly and Disabled persons 759 138 EDTAP STAT 6969 OO69O 69O O 69 O 69 O 69 O 69 O 69DARE Dare County

TN-6101 Operating Assistance - New Freedom 56 56 FNF US

FNF L

DARE Dare County

TR-6102 Operating Assistance - general public in rural areas 946 172 RGP STAT 7777 OO77O 77O O 77 O 77 O 77 O 77 O 77

RGP L 99 OO9O 9O O 9 O 9 O 9 O 9 O 9

DARE Dare County

TA-6245 Expansion - Light Transit Vehicle 266 FNU US 212C

FNU STAT 27C

FNU L 27C

DAVIDSON Davidson County

TG-6163 Routine Capital 172 FNU US 138C

FNU STAT 17C

FNU L 17C

DAVIDSON Davidson County

TJ-6122 Operating Assistance - employment transportation 440 80 EMP STAT 4040 OO40O 40O O 40 O 40 O 40 O 40 O 40DAVIDSON Davidson County

TK-6125 Administration 629 420 FNU US 168O

FNU US

FNU STAT 10O

FNU STAT

FNU L 31O

FNU L

DAVIDSON Davidson County

TL-6121 Operating Assistance - Elderly and Disabled persons 1474 268 EDTAP STAT 134134 OO134O 134O O 134 O 134 O 134 O 134 O 134DAVIDSON Davidson County

TR-6108 Operating Assistance - general public in rural areas 2112 384 RGP STAT 173173 OO173O 173O O 173 O 173 O 173 O 173 O 173

RGP L 1919 OO19O 19O O 19 O 19 O 19 O 19 O 19

DAVIDSON Davidson County

TD-6110 Facility - Park & Ride Division 14 460 460 FUZST USHAYWOOD

JACKSON

MACON

SWAIN

TRANSYLVANIA

Division 14
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TA-6185 Replacement - Light Transit Vehicle 61 61 FNU US

FNU STAT

FNU L

DUPLIN Duplin County

TA-6186 Replacement Van 84 41 FNU US 35C

FNU STAT 4C

FNU L 4C

DUPLIN Duplin County

TD-6101 Facility 4 4 FNU US

FNU STAT

FNU L

DUPLIN Duplin County

TG-6111 Routine Capital 8 8 FNU USDUPLIN Duplin County

TJ-6123 Operating Assistance - employment transportation 209 38 EMP STAT 1919 OO19O 19O O 19 O 19 O 19 O 19 O 19DUPLIN Duplin County

TK-6177 Administration 624 416 FNU US 167O

FNU US

FNU STAT 10O

FNU STAT

FNU L 31O

FNU L

DUPLIN Duplin County

TL-6122 Operating Assistance - Elderly and Disabled persons 902 164 EDTAP STAT 8282 OO82O 82O O 82 O 82 O 82 O 82 O 82DUPLIN Duplin County

TR-6147 Operating Assistance - general public in rural areas 1122 204 RGP STAT 9292 OO92O 92O O 92 O 92 O 92 O 92 O 92

RGP L 1010 OO10O 10O O 10 O 10 O 10 O 10 O 10

DUPLIN Duplin County

TA-6187 Replacement Van 82 82 FNU US

FNU STAT

FNU L

DURHAM Durham County Access

TA-6246 Expansion - Light Transit Vehicle 50 FNU US 6C

FNU STAT 39C

FNU L 5C

DURHAM Durham County Access

TJ-6124 Operating Assistance - employment transportation 275 50 EMP STAT 2525 OO25O 25O O 25 O 25 O 25 O 25 O 25DURHAM Durham County Access

TK-6126 Administration 226 163 FNU US 8O

FNU US

FNU STAT 46O

FNU STAT

FNU L 9O

FNU L

DURHAM Durham County Access

TL-6123 Operating Assistance - Elderly and Disabled persons 1716 312 EDTAP STAT 156156 OO156O 156O O 156 O 156 O 156 O 156 O 156DURHAM Durham County Access

TN-6110 Mobility Management - New Freedom - purchase of 
service

96 FNF US 48O

FNF L 48O

DURHAM Durham County Access
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TN-6111 Mobility Management - New Freedom coordinator 99 FNF US 79O

FNF STAT 10O

FNF L 10O

DURHAM Durham County Access

TQ-6109 Mobility Management - Elderly and Disabled persons - 
purchase of service

113 113 FEPD US

FEPD STAT

FEPD L

DURHAM Durham County Access

TR-6164 Operating Assistance - general public in rural areas 880 160 RGP STAT 7272 OO72O 72O O 72 O 72 O 72 O 72 O 72

RGP L 88 OO8O 8O O 8 O 8 O 8 O 8 O 8

DURHAM Durham County Access

TA-6163 Replacement Van - mini 84 84 FNU US

FNU STAT

FNU L

CHEROKEE Eastern Band of 
Cherokee Indians

TA-6189 Replacement Van 212 82 FNU US 104C

FNU STAT 13C

FNU L 13C

CHEROKEE Eastern Band of 
Cherokee Indians

TA-6238 Expansion Van - FTA Tribal Funds 82 82 FNU US

FNU L

CHEROKEE Eastern Band of 
Cherokee Indians

TG-6112 Routine Capital 21 21 FNU US

FNU STAT

FNU L

CHEROKEE Eastern Band of 
Cherokee Indians

TJ-6125 Operating Assistance - employment transportation 0CHEROKEE Eastern Band of 
Cherokee Indians

TK-6127 Administration 368 252 FNU US 93O

FNU US

FNU STAT 6O

FNU STAT

FNU L 17O

FNU L

CHEROKEE Eastern Band of 
Cherokee Indians

TL-6124 Operating Assistance - Elderly and Disabled persons 0CHEROKEE Eastern Band of 
Cherokee Indians

TL-6124A Operating Assistance - Clingman's Dome 210 CMAQ US 6262 OO 43O

CMAQ L 1616 OO 11O

CHEROKEE Eastern Band of 
Cherokee Indians

TL-6124B Operating Assistance - tribal late night service 2728 496 FNU US 124124 OO124O 124O O 124 O 124 O 124 O 124 O 124

FNU L 124124 OO124O 124O O 124 O 124 O 124 O 124 O 124

CHEROKEE Eastern Band of 
Cherokee Indians

TN-6102 Mobility Management - New Freedom - coordinator 122 122 FNF US

FNF STAT

FNF L

CHEROKEE Eastern Band of 
Cherokee Indians
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TN-6103 Operating Assistance - New Freedom - vouchers 44 44 FNF US

FNF L

CHEROKEE Eastern Band of 
Cherokee Indians

TQ-6124 Mobility Management - Elderly and Disabled persons 
vouchers

82 82 FEPD US

FEPD STAT

FEPD L

CHEROKEE Eastern Band of 
Cherokee Indians

TQ-6125 Operating Assistance - Elderly and Disabled persons 256 256 FEPD STAT

FEPD L

CHEROKEE Eastern Band of 
Cherokee Indians

TR-6171 Operating Assistance - general public in rural areas 672 123 RGP STAT 5555 OO55O 55O O 55 O 55 O 55 O 55 O 55

RGP L 66 OO6O 6O O 6 O 6 O 6 O 6 O 6

CHEROKEE Eastern Band of 
Cherokee Indians

TA-6113 Expansion - Light Transit Vehicle 353 264 FNU US 37C

FNU STAT 43C

FNU L 9C

GASTON Gaston County - 
ACCESS Central

TA-6124 Replacement Van 245 202 FNU US 18C

FNU STAT 21C

FNU L 4C

GASTON Gaston County - 
ACCESS Central

TA-6158 Replacement Van - mini 56 56 FNU US

FNU STAT

FNU L

GASTON Gaston County - 
ACCESS Central

TG-6148 Routine Capital 15 12 FNU US 3C

FNU STAT

FNU L

GASTON Gaston County - 
ACCESS Central

TJ-6174 Operating Assistance - employment transportation 561 102 EMP STAT 5151 OO51O 51O O 51 O 51 O 51 O 51 O 51GASTON Gaston County - 
ACCESS Central

TK-6128 Administration 699 466 FNU US 97O

FNU US

FNU STAT 101O

FNU STAT

FNU L 35O

FNU L

GASTON Gaston County - 
ACCESS Central

TL-6173 Operating Assistance - Elderly and Disabled persons 1749 318 EDTAP STAT 159159 OO159O 159O O 159 O 159 O 159 O 159 O 159GASTON Gaston County - 
ACCESS Central

TR-6129 Operating Assistance - general public in rural areas 1859 338 RGP STAT 152152 OO152O 152O O 152 O 152 O 152 O 152 O 152

RGP L 1717 OO17O 17O O 17 O 17 O 17 O 17 O 17

GASTON Gaston County - 
ACCESS Central

TA-6164 Replacement Van - mini 28 28 FNU US

FNU STAT

FNU L

GATES Gates County
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TA-6190 Replacement Van 78 38 FNU US 32C

FNU STAT 4C

FNU L 4C

GATES Gates County

TA-6262 Replacement - Light Transit Vehicle 127 FNU US 101C

FNU STAT 13C

FNU L 13C

GATES Gates County

TG-6113 Routine Capital 11 8 FNU US 1C

FNU STAT 1C

FNU L 1C

GATES Gates County

TJ-6126 Operating Assistance - employment transportation 66 12 EMP STAT 66 OO6O 6O O 6 O 6 O 6 O 6 O 6GATES Gates County

TK-6129 Administration 408 272 FNU US 109O

FNU US

FNU STAT 7O

FNU STAT

FNU L 20O

FNU L

GATES Gates County

TL-6125 Operating Assistance - Elderly and Disabled persons 660 120 EDTAP STAT 6060 OO60O 60O O 60 O 60 O 60 O 60 O 60GATES Gates County

TR-6103 Operating Assistance - general public in rural areas 726 132 RGP STAT 5959 OO59O 59O O 59 O 59 O 59 O 59 O 59

RGP L 77 OO7O 7O O 7 O 7 O 7 O 7 O 7

GATES Gates County

TA-6125 Replacement Van 40 40 FNU US

FNU STAT

FNU L

GRAHAM Graham County

TG-6114 Routine Capital 9 4 FNU US 3C

FNU STAT 1C

FNU L 1C

GRAHAM Graham County

TJ-6127 Operating Assistance - employment transportation 22 4 EMP STAT 22 OO2O 2O O 2 O 2 O 2 O 2 O 2GRAHAM Graham County

TK-6130 Administration 444 444 FNU US

FNU STAT

FNU L

GRAHAM Graham County

TL-6126 Operating Assistance - Elderly and Disabled persons 638 116 EDTAP STAT 5858 OO58O 58O O 58 O 58 O 58 O 58 O 58GRAHAM Graham County

TR-6159 Operating Assistance - general public in rural areas 671 122 RGP STAT 5555 OO55O 55O O 55 O 55 O 55 O 55 O 55

RGP L 66 OO6O 6O O 6 O 6 O 6 O 6 O 6

GRAHAM Graham County

TA-6283 Replacement Van 172 FNU US 138C

FNU STAT 17C

FNU L 17C

GREENE Greene County

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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TG-6164 Routine Capital 16 FNU US 12C

FNU STAT 2C

FNU L 2C

GREENE Greene County

TJ-6128 Operating Assistance - employment transportation 66 12 EMP STAT 66 OO6O 6O O 6 O 6 O 6 O 6 O 6GREENE Greene County

TK-6131 Administration 348 233 FNU US 92O

FNU US

FNU STAT 6O

FNU STAT

FNU L 17O

FNU L

GREENE Greene County

TL-6127 Operating Assistance - Elderly and Disabled persons 704 128 EDTAP STAT 6464 OO64O 64O O 64 O 64 O 64 O 64 O 64GREENE Greene County

TM-6105 Operating Assistance - Job Access / Reverse Commute - 
non-urban

24 24 JARC US

JARC L

GREENE Greene County

TN-6104 Operating Assistance - New Freedom 48 48 FNF US

FNF L

GREENE Greene County

TR-6148 Operating Assistance - general public in rural areas 803 146 RGP STAT 6666 OO66O 66O O 66 O 66 O 66 O 66 O 66

RGP L 77 OO7O 7O O 7 O 7 O 7 O 7 O 7

GREENE Greene County

TA-6109 Expansion - Light Transit Vehicle 238 238 FEPD US

FEPD STAT

FEPD L

GUILFORD Guilford County 
Transportation System

TA-6263 Replacement - Light Transit VehicleGUILFORD Guilford County 
Transportation System

TG-6115 Routine Capital 175 175 FNU US

FNU STAT

FNU L

GUILFORD Guilford County 
Transportation System

TJ-6129 Operating Assistance - employment transportation 1287 234 EMP STAT 117117 OO117O 117O O 117 O 117 O 117 O 117 O 117GUILFORD Guilford County 
Transportation System

TK-6132 Administration 678 452 FNU US 72O

FNU US

FNU STAT 120O

FNU STAT

FNU L 34O

FNU L

GUILFORD Guilford County 
Transportation System

TL-6128 Operating Assistance - Elderly and Disabled persons 2915 530 EDTAP STAT 265265 OO265O 265O O 265 O 265 O 265 O 265 O 265GUILFORD Guilford County 
Transportation System

TQ-6115 Operating Assistance - Elderly and Disabled persons 100 100 FEPD US

FEPD L

GUILFORD Guilford County 
Transportation System
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335

public TransporTaTion prograM (rural)

428



PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(RURAL)

TR-6172 Operating Assistance - general public in rural areas 1627 304 RGP STAT 131131 OO131O 131O O 131 O 131 O 131 O 131 O 131

RGP L 1616 OO16O 16O O 16 O 16 O 16 O 16 O 16

GUILFORD Guilford County 
Transportation System

TT-6101 Technology - veh tracking and mobile data terminals 232 179 FNU US 17C

FNU STAT 31C

FNU L 5C

GUILFORD Guilford County 
Transportation System

TA-6105 Expansion Van 113 113 FNU US

FNU STAT

FNU L

HARNETT Harnett County

TA-6126 Replacement Van 258 178 FNU US 64C

FNU STAT 8C

FNU L 8C

HARNETT Harnett County

TA-6165 Replacement Van - mini 53 53 FNU US

FNU STAT

FNU L

HARNETT Harnett County

TA-6264 Replacement - Light Transit Vehicle 117 FNU US 93C

FNU STAT 12C

FNU L 12C

HARNETT Harnett County

TG-6116 Routine Capital 144 51 FNU US 75C

FNU STAT 9C

FNU L 9C

HARNETT Harnett County

TJ-6130 Operating Assistance - employment transportation 319 58 EMP STAT 2929 OO29O 29O O 29 O 29 O 29 O 29 O 29HARNETT Harnett County

TK-6133 Administration 634 415 FNU US 175O

FNU US

FNU STAT 11O

FNU STAT

FNU L 33O

FNU L

HARNETT Harnett County

TL-6129 Operating Assistance - Elderly and Disabled persons 1122 204 EDTAP STAT 102102 OO102O 102O O 102 O 102 O 102 O 102 O 102HARNETT Harnett County

TR-6142 Operating Assistance - general public in rural areas 1639 298 RGP STAT 134134 OO134O 134O O 134 O 134 O 134 O 134 O 134

RGP L 1515 OO15O 15O O 15 O 15 O 15 O 15 O 15

HARNETT Harnett County

TS-6100 Facility - safety and security 42 FNU US 34C

FNU STAT 4C

FNU L 4C

HARNETT Harnett County

TA-6106 Expansion Van 73 73 FNU US

FNU STAT

FNU L

HOKE Hoke County
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TA-6111 Expansion - Light Transit Vehicle 179 179 FNU US

FNU STAT

FNU L

HOKE Hoke County

TA-6191 Replacement Van 41 41 FNU US

FNU STAT

FNU L

HOKE Hoke County

TA-6251 Expansion Van - mini 42 FNU US 34C

FNU STAT 4C

FNU L 4C

HOKE Hoke County

TA-6265 Replacement - Light Transit Vehicle 58 FNU US 46C

FNU STAT 6C

FNU L 6C

HOKE Hoke County

TG-6117 Routine Capital 21 15 FNU US 4C

FNU STAT 1C

FNU L 1C

HOKE Hoke County

TJ-6131 Operating Assistance - employment transportation 176 32 EMP STAT 1616 OO16O 16O O 16 O 16 O 16 O 16 O 16HOKE Hoke County

TK-6134 Administration 739 739 FNU US

FNU STAT

FNU L

HOKE Hoke County

TL-6130 Operating Assistance - Elderly and Disabled persons 803 146 EDTAP STAT 7373 OO73O 73O O 73 O 73 O 73 O 73 O 73HOKE Hoke County

TR-6136 Operating Assistance - general public in rural areas 1012 184 RGP STAT 8383 OO83O 83O O 83 O 83 O 83 O 83 O 83

RGP L 99 OO9O 9O O 9 O 9 O 9 O 9 O 9

HOKE Hoke County

TA-6127 Replacement Van 40 40 FNU US

FNU STAT

FNU L

HYDE Hyde County Non-
Profit Private 
Transportation Corp

TA-6230 Expansion Van 40 40 JARC US

JARC STAT

JARC L

HYDE Hyde County Non-
Profit Private 
Transportation Corp

TG-6118 Routine Capital 7 4 FNU US 1C

FNU STAT 1C

FNU L 1C

HYDE Hyde County Non-
Profit Private 
Transportation Corp

TJ-6132 Operating Assistance - employment transportation 44 8 EMP STAT 44 OO4O 4O O 4 O 4 O 4 O 4 O 4HYDE Hyde County Non-
Profit Private 
Transportation Corp

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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TK-6135 Administration 300 200 FNU US 80O

FNU US

FNU STAT 5O

FNU STAT

FNU L 15O

FNU L

HYDE Hyde County Non-
Profit Private 
Transportation Corp

TL-6131 Operating Assistance - Elderly and Disabled persons 616 112 EDTAP STAT 5656 OO56O 56O O 56 O 56 O 56 O 56 O 56HYDE Hyde County Non-
Profit Private 
Transportation Corp

TM-6111 Operating Assistance - Job Access / Reverse Commute - 
non-urban

16 16 JARC US

JARC L

HYDE Hyde County Non-
Profit Private 
Transportation Corp

TR-6104 Operating Assistance - general public in rural areas 649 118 RGP STAT 5353 OO53O 53O O 53 O 53 O 53 O 53 O 53

RGP L 66 OO6O 6O O 6 O 6 O 6 O 6 O 6

HYDE Hyde County Non-
Profit Private 
Transportation Corp

TA-6128 Replacement Van 244 244 FNU US

FNU STAT

FNU L

IREDELL Iredell County

TA-6145 Replacement - Light Transit Vehicle  236 56 FNU US 144C

FNU STAT 18C

FNU L 18C

IREDELL Iredell County

TA-6231 Expansion Van 56 56 JARC US

JARC STAT

JARC L

IREDELL Iredell County

TG-6119 Routine Capital 34 13 FNU US 17C

FNU STAT 2C

FNU L 2C

IREDELL Iredell County

TJ-6133 Operating Assistance - employment transportation 473 86 EMP STAT 4343 OO43O 43O O 43 O 43 O 43 O 43 O 43IREDELL Iredell County

TK-6136 Administration 780 780 FNU US

FNU STAT

FNU L

IREDELL Iredell County

TL-6132 Operating Assistance - Elderly and Disabled persons 1375 250 EDTAP STAT 125125 OO125O 125O O 125 O 125 O 125 O 125 O 125IREDELL Iredell County

TM-6104 Operating Assistance - Job Access / Reverse Commute - 
non-urban

532 324 JARC US 104O

JARC L 104O

IREDELL Iredell County

TQ-6137 Operating - Elderly and Disabled persons 158 158 FEPD US

FEPD L

IREDELL Iredell County
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TR-6130 Operating Assistance - general public in rural areas 2079 378 RGP STAT 170170 OO170O 170O O 170 O 170 O 170 O 170 O 170

RGP L 1919 OO19O 19O O 19 O 19 O 19 O 19 O 19

IREDELL Iredell County

TA-6192 Replacement Van 124 82 FNU US 34C

FNU STAT 4C

FNU L 4C

JACKSON Jackson County

TA-6232 Expansion Van 48 48 FEDP US

FEDP STAT

FEDP L

JACKSON Jackson County

TA-6266 Replacement - Light Transit Vehicle 58 FNU US 46C

FNU STAT 6C

FNU L 6C

JACKSON Jackson County

TA-6293 Expansion Van - mini 42 FNU STAT 38C

FNU L 4C

JACKSON Jackson County

TG-6165 Routine Capital 19 FNU US 15C

FNU STAT 2C

FNU L 2C

JACKSON Jackson County

TG-6165A Preventive maintenance 9 FNU US 7C

FNU STAT 1C

FNU L 1C

JACKSON Jackson County

TJ-6134 Operating Assistance - employment transportation 121 22 EMP STAT 1111 OO11O 11O O 11 O 11 O 11 O 11 O 11JACKSON Jackson County

TK-6137 Administration 564 376 FNU US 151O

FNU US

FNU STAT 9O

FNU STAT

FNU L 28O

FNU L

JACKSON Jackson County

TL-6133 Operating Assistance - Elderly and Disabled persons 792 144 EDTAP STAT 7272 OO72O 72O O 72 O 72 O 72 O 72 O 72JACKSON Jackson County

TQ-6126 Operating Assistance - Elderly and Disabled persons 194 76 FEPD US 59O

FEPD L 59O

JACKSON Jackson County

TR-6160 Operating Assistance - general public in rural areas 924 168 RGP STAT 7676 OO76O 76O O 76 O 76 O 76 O 76 O 76

RGP L 88 OO8O 8O O 8 O 8 O 8 O 8 O 8

JACKSON Jackson County

TA-4943 Expansion Bus 970 710 FUZ US 208C

FUZ STAT 26C

FUZ L 26C

ONSLOW JACKSONVILLE 
TRANSIT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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TA-4944 Replacement Bus 4025 1295 FUZ US 312208 CC 312C C 312 C 104 C 312 C 312 C 312

FUZ STAT 3926 CC 39C C 39 C 13 C 39 C 39 C 39

FUZ L 3926 CC 39C C 39 C 13 C 39 C 39 C 39

FUZST US

ONSLOW JACKSONVILLE 
TRANSIT

TD-4904 Facility - Transit Center - Downtown 6394 611 FED TBD 516C

FUZ US 411515 CC619C 411C C 411 C 619 C 411 C 411 C 411

FUZ STAT 5164 CC77C 51C C 51 C 77 C 51 C 51 C 51

FUZ L 5164 CC77C 51C C 51 C 77 C 51 C 51 C 51

ONSLOW JACKSONVILLE 
TRANSIT

TD-4905 Facility - Park & Ride 552 552 FUZ US

FUZ STAT

FUZ L

ONSLOW JACKSONVILLE 
TRANSIT

TG-5109 Preventive maintenance 1080 108 FUZ US 8686 OcOc86Oc 86Oc Oc 86 Oc 86 Oc 86 Oc 86 Oc 86

FUZ L 2222 OcOc22Oc 22Oc Oc 22 Oc 22 Oc 22 Oc 22 Oc 22

ONSLOW JACKSONVILLE 
TRANSIT

TO-4923 Operating Assistance 7933 949 FUZ US 309309 OO309O 309O O 309 O 309 O 309 O 309 O 309

FUZ L 309309 OO309O 309O O 309 O 309 O 309 O 309 O 309

SMAP STAT 158158 OO158O 158O O 158 O 158 O 158 O 158 O 158

ONSLOW JACKSONVILLE 
TRANSIT

TP-5102 Planning Assistance - 5303 360 63 FMPL US 2727 CC27C 27C C 27 C 27 C 27 C 27 C 27

FMPL STAT 33 CC3C 3C C 3 C 3 C 3 C 3 C 3

FMPL L 33 CC3C 3C C 3 C 3 C 3 C 3 C 3

ONSLOW JACKSONVILLE 
TRANSIT

TT-4907 Technology - veh. tracking, fare collection, passenger 
info, data communications, traffic signal priority

766 511 FED TBD 255C

FUZ US

FUZ STAT

FUZ L

FUZST US

ONSLOW JACKSONVILLE 
TRANSIT

TA-6152 Replacement - Light Transit Vehicle  184 184 FNU US

FNU STAT

FNU L

JOHNSTON Johnston County 
Council on Aging, Inc.

TA-6193 Replacement Van 211 82 FNU US 103C

FNU STAT 13C

FNU L 13C

JOHNSTON Johnston County 
Council on Aging, Inc.

TA-6194 Expansion - Light Transit Vehicle 320 251 FNU US 55C

FNU STAT 7C

FNU L 7C

JOHNSTON Johnston County 
Council on Aging, Inc.

TD-6102 Facility 133 40 FNU US 75C

FNU STAT 9C

FNU L 9C

JOHNSTON Johnston County 
Council on Aging, Inc.

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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TG-6120 Routine Capital 24 13 FNU US 9C

FNU STAT 1C

FNU L 1C

JOHNSTON Johnston County 
Council on Aging, Inc.

TJ-6135 Operating Assistance - employment transportation 429 78 EMP STAT 3939 OO39O 39O O 39 O 39 O 39 O 39 O 39JOHNSTON Johnston County 
Council on Aging, Inc.

TK-6138 Administration 882 588 FNU US 235O

FNU US

FNU STAT 15O

FNU STAT

FNU L 44O

FNU L

JOHNSTON Johnston County 
Council on Aging, Inc.

TL-6134 Operating Assistance - Elderly and Disabled persons 1397 254 EDTAP STAT 127127 OO127O 127O O 127 O 127 O 127 O 127 O 127JOHNSTON Johnston County 
Council on Aging, Inc.

TM-6122 Operating Assistance - Job Access / Reverse Commute - 
non-urban

300 JARC US 150O

JARC L 150O

JOHNSTON Johnston County 
Council on Aging, Inc.

TR-6168 Operating Assistance - general public in rural areas 2134 388 RGP STAT 175175 OO175O 175O O 175 O 175 O 175 O 175 O 175

RGP L 1919 OO19O 19O O 19 O 19 O 19 O 19 O 19

JOHNSTON Johnston County 
Council on Aging, Inc.

TT-6105 Technology - software 200 FEPD US 160C

FEPD STAT 20C

FEPD L 20C

JOHNSTON Johnston County 
Council on Aging, Inc.

TA-6129 Replacement Van 921 449 FNU US 378C

FNU STAT 47C

FNU L 47C

FRANKLIN

GRANVILLE

VANCE

WARREN

Kerr Area 
Transportation 
Authority

TA-6146 Replacement - Light Transit Vehicle 270 270 FNU US

FNU STAT

FNU L

FRANKLIN

GRANVILLE

VANCE

WARREN

Kerr Area 
Transportation 
Authority

TA-6233 Expansion Van 93 93 FEDP US

FEDP STAT

FEDP L

FRANKLIN

GRANVILLE

VANCE

WARREN

Kerr Area 
Transportation 
Authority

TD-6103 Facility 19 19 FNU US

FNU STAT

FNU L

FRANKLIN

GRANVILLE

VANCE

WARREN

Kerr Area 
Transportation 
Authority

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

341

public TransporTaTion prograM (rural)

434



PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(RURAL)

TG-6121 Routine Capital 128 68 FNU US 48C

FNU STAT 6C

FNU L 6C

FRANKLIN

GRANVILLE

VANCE

WARREN

Kerr Area 
Transportation 
Authority

TJ-6136 Operating Assistance - employment transportation 660 120 EMP STAT 6060 OO60O 60O O 60 O 60 O 60 O 60 O 60FRANKLIN

GRANVILLE

VANCE

WARREN

Kerr Area 
Transportation 
Authority

TK-6139 Administration 1514 1003 FNU US 408O

FNU US

FNU STAT 26O

FNU STAT

FNU L 77O

FNU L

FRANKLIN

GRANVILLE

VANCE

WARREN

Kerr Area 
Transportation 
Authority

TL-6135 Operating Assistance - Elderly and Disabled persons 3333 606 EDTAP STAT 303303 OO303O 303O O 303 O 303 O 303 O 303 O 303FRANKLIN

GRANVILLE

VANCE

WARREN

Kerr Area 
Transportation 
Authority

TM-6114 Operating Assistance - Job Access / Reverse Commute - 
non-urban

336 JARC US 168O

JARC L 168O

FRANKLIN

GRANVILLE

VANCE

WARREN

Kerr Area 
Transportation 
Authority

TO-6103 Operating Assistance 346 226 FNU US 60O

FNU L 60O

FRANKLIN

GRANVILLE

VANCE

WARREN

Kerr Area 
Transportation 
Authority

TQ-6127 Mobility Management - Elderly and Disabled persons 
vouchers -  Granville Seniors

160 160 FEPD US

FEPD STAT

FEPD L

FRANKLIN

GRANVILLE

VANCE

WARREN

Kerr Area 
Transportation 
Authority

TQ-6143 Operating - Elderly and Disabled persons -  Granville 
Seniors

250 FEPD US 125O

FEPD L 125O

FRANKLIN

GRANVILLE

VANCE

WARREN

Kerr Area 
Transportation 
Authority

TR-6166 Operating Assistance - general public in rural areas 4114 748 RGP STAT 337337 OO337O 337O O 337 O 337 O 337 O 337 O 337

RGP L 3737 OO37O 37O O 37 O 37 O 37 O 37 O 37

FRANKLIN

GRANVILLE

VANCE

WARREN

Kerr Area 
Transportation 
Authority
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TQ-6147 Operating - Elderly and Disabled persons - vouchers 400 FEPD US 320OC

FEPD STAT 40OC

FEPD L 40OC

FRANKLIN

GRANVILLE

VANCE

WARREN

Kerr Tar Regional 
Council of 

TA-6234 Expansion Van 60 60 FEDP US

FEDP STAT

FEDP L

LEE Lee County

TA-6267 Replacement - Light Transit Vehicle 69 FNU US 55C

FNU STAT 7C

FNU L 7C

LEE Lee County

TA-6284 Replacement Van 129 FNU US 103C

FNU STAT 13C

FNU L 13C

LEE Lee County

TG-6122 Routine Capital 24 21 FNU US 1C

FNU STAT 1C

FNU L 1C

LEE Lee County

TJ-6137 Operating Assistance - employment transportation 187 34 EMP STAT 1717 OO17O 17O O 17 O 17 O 17 O 17 O 17LEE Lee County

TK-6140 Administration 476 318 FNU US 126O

FNU US

FNU STAT 8O

FNU STAT

FNU L 24O

FNU L

LEE Lee County

TL-6136 Operating Assistance - Elderly and Disabled persons 869 158 EDTAP STAT 7979 OO79O 79O O 79 O 79 O 79 O 79 O 79LEE Lee County

TQ-6128 Operating Assistance - Elderly and Disabled persons 80 80 FEPD US

FEPD L

LEE Lee County

TR-6154 Operating Assistance - general public in rural areas 1144 208 RGP STAT 9494 OO94O 94O O 94 O 94 O 94 O 94 O 94

RGP L 1010 OO10O 10O O 10 O 10 O 10 O 10 O 10

LEE Lee County

TA-6130 Replacement Van 249 161 FNU US 70C

FNU STAT 9C

FNU L 9C

LENOIR Lenoir County

TA-6153 Replacement - Light Transit Vehicle 190 190 FNU US

FNU STAT

FNU L

LENOIR Lenoir County

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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(RURAL)

TA-6235 Expansion Bus 150 150 JARC US

JARC STAT

JARC L

LENOIR Lenoir County

TJ-6138 Operating Assistance - employment transportation 253 46 EMP STAT 2323 OO23O 23O O 23 O 23 O 23 O 23 O 23LENOIR Lenoir County

TK-6199 Administration 786 524 FNU US 210O

FNU US

FNU STAT 13O

FNU STAT

FNU L 39O

FNU L

LENOIR Lenoir County

TL-6137 Operating Assistance - Elderly and Disabled persons 946 172 EDTAP STAT 8686 OO86O 86O O 86 O 86 O 86 O 86 O 86LENOIR Lenoir County

TM-6112 Operating Assistance - Job Access / Reverse Commute - 
non-urban

20 20 JARC US

JARC L

LENOIR Lenoir County

TN-6105 Operating Assistance - New Freedom 116 116 FNF US

FNF L

LENOIR Lenoir County

TQ-6129 Mobility Management - Elderly and Disabled persons 
vouchers

106 106 FEPD US

FEPD STAT

FEPD L

LENOIR Lenoir County

TR-6149 Operating Assistance - general public in rural areas 1166 212 RGP STAT 9595 OO95O 95O O 95 O 95 O 95 O 95 O 95

RGP L 1111 OO11O 11O O 11 O 11 O 11 O 11 O 11

LENOIR Lenoir County

TA-6112 Expansion - Light Transit Vehicle 308 308 FNU US

FNU STAT

FNU L

LINCOLN Lincoln County

TA-6154 Replacement - Light Transit Vehicle 247 247 FNU US

FNU STAT

FNU L

LINCOLN Lincoln County

TA-6196 Replacement Van 122 82 FNU US 32C

FNU STAT 4C

FNU L 4C

LINCOLN Lincoln County

TA-6197 Expansion Van 144 102 FNU US 34C

FNU STAT 4C

FNU L 4C

LINCOLN Lincoln County

TG-6123 Routine Capital 57 51 FNU US 4C

FNU STAT 1C

FNU L 1C

LINCOLN Lincoln County

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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TK-6141 Administration 657 438 FNU US 175O

FNU US

FNU STAT 11O

FNU STAT

FNU L 33O

FNU L

LINCOLN Lincoln County

TA-6103 Expansion Van 108 108 FEPD US

FEPD STAT

FEPD L

MACON Macon County

TA-6198 Replacement Van - mini 28 28 FNU US

FNU STAT

FNU L

MACON Macon County

TA-6268 Replacement - Light Transit Vehicle 58 FNU US 46C

FNU STAT 6C

FNU L 6C

MACON Macon County

TA-6285 Replacement Van 42 FNU US 34C

FNU STAT 4C

FNU L 4C

MACON Macon County

TG-6124 Routine Capital 21 8 FNU US 11C

FNU STAT 1C

FNU L 1C

MACON Macon County

TJ-6139 Operating Assistance - employment transportation 99 18 EMP STAT 99 OO9O 9O O 9 O 9 O 9 O 9 O 9MACON Macon County

TK-6142 Administration 590 525 FNU US

FNU STAT 9O

FNU STAT

FNU L 56O

FNU L

MACON Macon County

TL-6138 Operating Assistance - Elderly and Disabled persons 814 148 EDTAP STAT 7474 OO74O 74O O 74 O 74 O 74 O 74 O 74MACON Macon County

TQ-6118 Operating Assistance - Elderly and Disabled persons 404 80 FEPD US 162O

FEPD L 162O

MACON Macon County

TR-6161 Operating Assistance - general public in rural areas 924 168 RGP STAT 7676 OO76O 76O O 76 O 76 O 76 O 76 O 76

RGP L 88 OO8O 8O O 8 O 8 O 8 O 8 O 8

MACON Macon County

TA-6199 Replacement Van 128 128 FNU US

FNU STAT

FNU L

MADISON Madison County 
Transportation 
Authority

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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TJ-6140 Operating Assistance - employment transportation 33 6 EMP STAT 33 OO3O 3O O 3 O 3 O 3 O 3 O 3MADISON Madison County 
Transportation 
Authority

TK-6143 Administration 408 272 FNU US 109O

FNU US

FNU STAT 7O

FNU STAT

FNU L 20O

FNU L

MADISON Madison County 
Transportation 
Authority

TL-6139 Operating Assistance - Elderly and Disabled persons 451 82 EDTAP STAT 4141 OO41O 41O O 41 O 41 O 41 O 41 O 41MADISON Madison County 
Transportation 
Authority

TR-6134 Operating Assistance - general public in rural areas 429 78 RGP STAT 3535 OO35O 35O O 35 O 35 O 35 O 35 O 35

RGP L 44 OO4O 4O O 4 O 4 O 4 O 4 O 4

MADISON Madison County 
Transportation 
Authority

TA-6140 Replacement Van 181 181 FNU US

FNU STAT

FNU L

MARTIN Martin County

TA-6200 Replacement - Light Transit Vehicle 67 67 FNU US

FNU STAT

FNU L

MARTIN Martin County

TG-6125 Routine Capital 19 12 FNU US 5C

FNU STAT 1C

FNU L 1C

MARTIN Martin County

TJ-6141 Operating Assistance - employment transportation 143 26 EMP STAT 1313 OO13O 13O O 13 O 13 O 13 O 13 O 13MARTIN Martin County

TK-6144 Administration 540 360 FNU US 144O

FNU US

FNU STAT 9O

FNU STAT

FNU L 27O

FNU L

MARTIN Martin County

TL-6140 Operating Assistance - Elderly and Disabled persons 737 134 EDTAP STAT 6767 OO67O 67O O 67 O 67 O 67 O 67 O 67MARTIN Martin County

TR-6126 Operating Assistance - general public in rural areas 836 152 RGP STAT 6868 OO68O 68O O 68 O 68 O 68 O 68 O 68

RGP L 88 OO8O 8O O 8 O 8 O 8 O 8 O 8

MARTIN Martin County

TJ-6142 Operating Assistance - employment transportation 176 32 EMP STAT 1616 OO16O 16O O 16 O 16 O 16 O 16 O 16McDOWELL McDowell County

TL-6141 Operating Assistance - Elderly and Disabled persons 858 156 EDTAP STAT 7878 OO78O 78O O 78 O 78 O 78 O 78 O 78McDOWELL McDowell County

TR-6150 Operating Assistance - general public in rural areas 0McDOWELL McDowell County

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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TA-6269 Replacement - Light Transit Vehicle 68 FNU US 5C

FNU STAT 56C

FNU L 7C

MECKLENBURG Mecklenburg 
Transportation System

TG-6126 Routine Capital 81 73 FNU US 1C

FNU STAT 6C

FNU L 1C

MECKLENBURG Mecklenburg 
Transportation System

TJ-6143 Operating Assistance - employment transportation 4868 701 EMP STAT 463463 OO463O 463O O 463 O 463 O 463 O 463 O 463MECKLENBURG Mecklenburg 
Transportation System

TK-6145 Administration 762 508 FNU US 20O

FNU US

FNU STAT 196O

FNU STAT

FNU L 38O

FNU L

MECKLENBURG Mecklenburg 
Transportation System

TL-6142 Operating Assistance - Elderly and Disabled persons 4267 775 EDTAP STAT 388388 OO388O 388O O 388 O 388 O 388 O 388 O 388MECKLENBURG Mecklenburg 
Transportation System

TQ-6110A Mobility Management - Elderly and Disabled persons 
vouchers

200 200 FEPD US

FEPD STAT

FEPD L

MECKLENBURG Mecklenburg 
Transportation System

TQ-6110B Mobility Management - Elderly and Disabled persons 
vouchers

998 998 FEPD US

FEPD STAT

FEPD L

MECKLENBURG Mecklenburg 
Transportation System

TQ-6110D Mobility Management - Elderly and Disabled persons - 
Disability Rights - travel training

240 240 FEPD US

FEPD STAT

FEPD L

MECKLENBURG Mecklenburg 
Transportation System

TQ-6114a Operating Assistance - Elderly and Disabled persons 72 72 FEPD US

FEPD L

MECKLENBURG Mecklenburg 
Transportation System

TQ-6114B Operating Assistance - Elderly and Disabled persons 662 662 FEPD US

FEPD L

MECKLENBURG Mecklenburg 
Transportation System

TR-6173 Operating Assistance - general public in rural areas 2420 440 RGP STAT 198198 OO198O 198O O 198 O 198 O 198 O 198 O 198

RGP L 2222 OO22O 22O O 22 O 22 O 22 O 22 O 22

MECKLENBURG Mecklenburg 
Transportation System

TQ-6148 Operating - Elderly and Disabled persons - vouchers 400 FEPD US 320O

FEPD STAT 40O

FEPD L 40O

BLADEN

CUMBERLAND

HARNETT

SAMPSON

Mid-Carolina Council of 
Governments

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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TA-6201 Replacement - Light Transit Vehicle 77 77 FNU US

FNU STAT

FNU L

MITCHELL Mitchell County 
Transportation 
Authority

TA-6254 Expansion Van 40 FNU US 32C

FNU STAT 4C

FNU L 4C

MITCHELL Mitchell County 
Transportation 
Authority

TA-6286 Replacement Van 42 FNU US 34C

FNU STAT 4C

FNU L 4C

MITCHELL Mitchell County 
Transportation 
Authority

TD-6104 Facility 34 30 FNU US 2C

FNU STAT 1C

FNU L 1C

MITCHELL Mitchell County 
Transportation 
Authority

TG-6151 Routine Capital 10 6 FNU US 2C

FNU STAT 1C

FNU L 1C

MITCHELL Mitchell County 
Transportation 
Authority

TJ-6144 Operating Assistance - employment transportation 66 12 EMP STAT 66 OO6O 6O O 6 O 6 O 6 O 6 O 6MITCHELL Mitchell County 
Transportation 
Authority

TK-6146 Administration 545 364 FNU US 145O

FNU US

FNU STAT 9O

FNU STAT

FNU L 27O

FNU L

MITCHELL Mitchell County 
Transportation 
Authority

TL-6143 Operating Assistance - Elderly and Disabled persons 693 126 EDTAP STAT 6363 OO63O 63O O 63 O 63 O 63 O 63 O 63MITCHELL Mitchell County 
Transportation 
Authority

TR-6117 Operating Assistance - general public in rural areas 759 138 RGP STAT 6262 OO62O 62O O 62 O 62 O 62 O 62 O 62

RGP L 77 OO7O 7O O 7 O 7 O 7 O 7 O 7

MITCHELL Mitchell County 
Transportation 
Authority

TA-6131 Replacement Van 38 38 FNU US

FNU STAT

FNU L

MOORE Moore County

TA-6202 Replacement - Light Transit Vehicle 338 280 FNU US 46C

FNU STAT 6C

FNU L 6C

MOORE Moore County

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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TA-6247 Expansion - Light Transit Vehicle 49 FNU US 39C

FNU STAT 5C

FNU L 5C

MOORE Moore County

TG-6166 Preventive maintenance 11 FNU US 9C

FNU STAT 1C

FNU L 1C

MOORE Moore County

TJ-6145 Operating Assistance - employment transportation 231 42 EMP STAT 2121 OO21O 21O O 21 O 21 O 21 O 21 O 21MOORE Moore County

TK-6147 Administration 723 482 FNU US 193O

FNU US

FNU STAT 12O

FNU STAT

FNU L 36O

FNU L

MOORE Moore County

TL-6144 Operating Assistance - Elderly and Disabled persons 1100 200 EDTAP STAT 100100 OO100O 100O O 100 O 100 O 100 O 100 O 100MOORE Moore County

TQ-6138 Operating - Elderly and Disabled persons 96 FEPD US 48O

FEPD STAT 48O

MOORE Moore County

TR-6155 Operating Assistance - general public in rural areas 1419 258 RGP STAT 116116 OO116O 116O O 116 O 116 O 116 O 116 O 116

RGP L 1313 OO13O 13O O 13 O 13 O 13 O 13 O 13

MOORE Moore County

TA-6287 Replacement Van 211 FNU US 98C

FNU STAT 92C

FNU L 21C

BUNCOMBE Mountain Mobility - 
Buncombe

TG-6127 Routine Capital 83 31 FEPD US 39C

FEPD STAT 5C

FEPD L 5C

FNU US 1C

FNU STAT 1C

FNU L 1C

BUNCOMBE Mountain Mobility - 
Buncombe

TJ-6146 Operating Assistance - employment transportation 473 86 EMP STAT 4343 OO43O 43O O 43 O 43 O 43 O 43 O 43BUNCOMBE Mountain Mobility - 
Buncombe

TK-6148 Administration 1335 881 FNU US 211O

FNU US

FNU STAT 175O

FNU STAT

FNU L 68O

FNU L

BUNCOMBE Mountain Mobility - 
Buncombe

TL-6145 Operating Assistance - Elderly and Disabled persons 1870 340 EDTAP STAT 170170 OO170O 170O O 170 O 170 O 170 O 170 O 170BUNCOMBE Mountain Mobility - 
Buncombe

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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TQ-6130 Mobility Management - Elderly and Disabled persons 
vouchers

128 128 FEPD US

FEPD STAT

FEPD L

BUNCOMBE Mountain Mobility - 
Buncombe

TR-6132 Operating Assistance - general public in rural areas 2057 374 RGP STAT 168168 OO168O 168O O 168 O 168 O 168 O 168 O 168

RGP L 1919 OO19O 19O O 19 O 19 O 19 O 19 O 19

BUNCOMBE Mountain Mobility - 
Buncombe

TA-6132 Replacement Van 282 282 FNU US

FNU STAT

FNU L

HAYWOOD Mountain Projects, Inc.

TA-6147 Replacement - Light Transit Vehicle  258 189 FNU US 55C

FNU STAT 7C

FNU L 7C

HAYWOOD Mountain Projects, Inc.

TA-6203 Replacement Van - mini 28 28 FNU US

FNU STAT

FNU L

HAYWOOD Mountain Projects, Inc.

TA-6294 Expansion Van - mini 42 FNU US 34C

FNU STAT 4C

FNU L 4C

HAYWOOD Mountain Projects, Inc.

TJ-6147 Operating Assistance - employment transportation 275 50 EMP STAT 2525 OO25O 25O O 25 O 25 O 25 O 25 O 25HAYWOOD Mountain Projects, Inc.

TK-6149 Administration 704 471 FNU US 186O

FNU US

FNU STAT 12O

FNU STAT

FNU L 35O

FNU L

HAYWOOD Mountain Projects, Inc.

TL-6146 Operating Assistance - Elderly and Disabled persons 968 176 EDTAP STAT 8888 OO88O 88O O 88 O 88 O 88 O 88 O 88HAYWOOD Mountain Projects, Inc.

TN-6106 Mobility Management - New Freedom 222 222 FNF US

FNF STAT

FNF L

HAYWOOD Mountain Projects, Inc.

TN-6107 Operating Assistance - New Freedom 96 96 FNF US

FNF L

HAYWOOD Mountain Projects, Inc.

TQ-6131 Mobility Management - Elderly and Disabled persons 
vouchers

344 231 FEPD US 91Oc

FEPD STAT 22Oc

HAYWOOD Mountain Projects, Inc.

TQ-6132 Operating Assistance - Elderly and Disabled persons 400 96 FEPD US 152O

FEPD L 152O

HAYWOOD Mountain Projects, Inc.

TR-6133 Operating Assistance - general public in rural areas 1166 212 RGP STAT 9595 OO95O 95O O 95 O 95 O 95 O 95 O 95

RGP L 1111 OO11O 11O O 11 O 11 O 11 O 11 O 11

HAYWOOD Mountain Projects, Inc.

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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TA-6204 Replacement - Light Transit Vehicle 333 159 FNU US 102C

FNU STAT 55C

FNU L 17C

JONES

ONSLOW

PAMLICO

Onslow United Transit 
System, Inc.

TA-6205 Replacement Van 82 82 FNU US

FNU STAT

FNU L

JONES

ONSLOW

PAMLICO

Onslow United Transit 
System, Inc.

TA-6248 Expansion - Light Transit Vehicle 48 FNU US 28C

FNU STAT 15C

FNU L 5C

JONES

ONSLOW

PAMLICO

Onslow United Transit 
System, Inc.

TG-6153 Routine Capital 21 5 FNU US 9C

FNU STAT 5C

FNU L 2C

JONES

ONSLOW

PAMLICO

Onslow United Transit 
System, Inc.

TJ-6148 Operating Assistance - employment transportation 583 106 EMP STAT 5353 OO53O 53O O 53 O 53 O 53 O 53 O 53JONES

ONSLOW

PAMLICO

Onslow United Transit 
System, Inc.

TK-6150 Administration 648 432 FNU US 126O

FNU US

FNU STAT 58O

FNU STAT

FNU L 32O

FNU L

JONES

ONSLOW

PAMLICO

Onslow United Transit 
System, Inc.

TL-6147 Operating Assistance - Elderly and Disabled persons 2497 454 EDTAP STAT 227227 OO227O 227O O 227 O 227 O 227 O 227 O 227JONES

ONSLOW

PAMLICO

Onslow United Transit 
System, Inc.

TR-6111 Operating Assistance - general public in rural areas 2926 532 RGP STAT 239239 OO239O 239O O 239 O 239 O 239 O 239 O 239

RGP L 2727 OO27O 27O O 27 O 27 O 27 O 27 O 27

JONES

ONSLOW

PAMLICO

Onslow United Transit 
System, Inc.

TA-6206 Replacement - Light Transit Vehicle 199 199 FNU US

FNU STAT

FNU L

ORANGE Orange Public Transit

TG-6129 Routine Capital 14 14 FNU US

FNU STAT

FNU L

ORANGE Orange Public Transit

TJ-6149 Operating Assistance - employment transportation 275 50 EMP STAT 2525 OO25O 25O O 25 O 25 O 25 O 25 O 25ORANGE Orange Public Transit

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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TK-6151 Administration 555 370 FNU US 120O

FNU US

FNU STAT 37O

FNU STAT

FNU L 28O

FNU L

ORANGE Orange Public Transit

TL-6148 Operating Assistance - Elderly and Disabled persons 1067 194 EDTAP STAT 9797 OO97O 97O O 97 O 97 O 97 O 97 O 97ORANGE Orange Public Transit

TR-6156 Operating Assistance - general public in rural areas 1133 206 RGP STAT 103103 OO103O 103O O 103 O 103 O 103 O 103 O 103ORANGE Orange Public Transit

TA-6252 Expansion Van - mini 42 FNU US 34C

FNU STAT 4C

FNU L 4C

PENDER Pender Adult Services, 
Inc.

TA-6288 Replacement Van 42 FNU US 34C

FNU STAT 4C

FNU L 4C

PENDER Pender Adult Services, 
Inc.

TG-6167 Routine Capital 3 FNU US 1C

FNU STAT 1C

FNU L 1C

PENDER Pender Adult Services, 
Inc.

TJ-6150 Operating Assistance - employment transportation 165 30 EMP STAT 1515 OO15O 15O O 15 O 15 O 15 O 15 O 15PENDER Pender Adult Services, 
Inc.

TK-6152 Administration 342 235 FNU US 95O

FNU US

FNU STAT 12O

FNU STAT

FNU L

PENDER Pender Adult Services, 
Inc.

TL-6149 Operating Assistance - Elderly and Disabled persons 902 164 EDTAP STAT 8282 OO82O 82O O 82 O 82 O 82 O 82 O 82PENDER Pender Adult Services, 
Inc.

TR-6146 Operating Assistance - general public in rural areas 1089 198 RGP STAT 8989 OO89O 89O O 89 O 89 O 89 O 89 O 89

RGP L 1010 OO10O 10O O 10 O 10 O 10 O 10 O 10

PENDER Pender Adult Services, 
Inc.

TA-6133 Replacement Van 154 154 FNU US

FNU STAT

FNU L

PERSON Person County

TA-6270 Replacement - Light Transit Vehicle 63 FNU US 51C

FNU STAT 6C

FNU L 6C

PERSON Person County

TG-6168 Routine Capital 23 FNU US 19C

FNU STAT 2C

FNU L 2C

PERSON Person County

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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TJ-6151 Operating Assistance - employment transportation 187 34 EMP STAT 1717 OO17O 17O O 17 O 17 O 17 O 17 O 17PERSON Person County

TK-6153 Administration 316 151 FNU US 132O

FNU US

FNU STAT 8O

FNU STAT

FNU L 25O

FNU L

PERSON Person County

TL-6150 Operating Assistance - Elderly and Disabled persons 803 146 EDTAP STAT 7373 OO73O 73O O 73 O 73 O 73 O 73 O 73PERSON Person County

TR-6167 Operating Assistance - general public in rural areas 968 176 RGP STAT 7979 OO79O 79O O 79 O 79 O 79 O 79 O 79

RGP L 99 OO9O 9O O 9 O 9 O 9 O 9 O 9

PERSON Person County

TA-6134 Replacement Van 546 546 FNU US

FNU STAT

FNU L

PITT Pitt County

TA-6236 Expansion Van 40 40 JARC US

JARC STAT

JARC L

PITT Pitt County

TG-6130 Routine Capital 10 10 FNU US

FNU STAT

FNU L

PITT Pitt County

TJ-6152 Operating Assistance - employment transportation 407 74 EMP STAT 3737 OO37O 37O O 37 O 37 O 37 O 37 O 37PITT Pitt County

TK-6154 Administration 537 358 FNU US 133O

FNU US

FNU STAT 19O

FNU STAT

FNU L 27O

FNU L

PITT Pitt County

TL-6151 Operating Assistance - Elderly and Disabled persons 1287 234 EDTAP STAT 117117 OO117O 117O O 117 O 117 O 117 O 117 O 117PITT Pitt County

TM-6113 Operating Assistance - Job Access / Reverse Commute - 
non-urban

124 44 JARC US 40O

JARC L 40O

PITT Pitt County

TQ-6133 Mobility Management - Elderly and Disabled persons 
vouchers

118 118 FEPD US

FEPD STAT

FEPD L

PITT Pitt County

TQ-6139 Operating - Elderly and Disabled persons 100 FEPD US 50O

FEPD L 50O

PITT Pitt County

TR-6125 Operating Assistance - general public in rural areas 1342 244 RGP STAT 110110 OO110O 110O O 110 O 110 O 110 O 110 O 110

RGP L 1212 OO12O 12O O 12 O 12 O 12 O 12 O 12

PITT Pitt County

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM
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TA-6208 Replacement Van 197 197 FNU US

FNU STAT

FNU L

POLK Polk County 
Transportation 
Authority

TA-6209 Replacement Van - mini 28 28 FNU US

FNU STAT

FNU L

POLK Polk County 
Transportation 
Authority

TA-6210 Expansion Van 97 97 FNU US

FNU STAT

FNU L

POLK Polk County 
Transportation 
Authority

TG-6131 Routine Capital 14 9 FNU US 3C

FNU STAT 1C

FNU L 1C

POLK Polk County 
Transportation 
Authority

TJ-6153 Operating Assistance - employment transportation 77 14 EMP STAT 77 OO7O 7O O 7 O 7 O 7 O 7 O 7POLK Polk County 
Transportation 
Authority

TK-6155 Administration 552 368 FNU US 147O

FNU US

FNU STAT 9O

FNU STAT

FNU L 28O

FNU L

POLK Polk County 
Transportation 
Authority

TL-6152 Operating Assistance - Elderly and Disabled persons 495 90 EDTAP STAT 4545 OO45O 45O O 45 O 45 O 45 O 45 O 45POLK Polk County 
Transportation 
Authority

TR-6151 Operating Assistance - general public in rural areas 0POLK Polk County 
Transportation 
Authority

TA-6110 Expansion - Light Transit Vehicle 113 113 FNU US

FNU STAT

FNU L

RANDOLPH Randolph County 
Senior Adults 
Association, Inc.

TA-6148 Replacement - Light Transit Vehicle 542 252 FNU US 232C

FNU STAT 29C

FNU L 29C

RANDOLPH Randolph County 
Senior Adults 
Association, Inc.

TA-6276 Replacement Van - miniRANDOLPH Randolph County 
Senior Adults 
Association, Inc.

TG-6132 Routine Capital 21 15 FNU US 4C

FNU STAT 1C

FNU L 1C

RANDOLPH Randolph County 
Senior Adults 
Association, Inc.

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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TJ-6154 Operating Assistance - employment transportation 759 138 EMP STAT 6969 OO69O 69O O 69 O 69 O 69 O 69 O 69MONTGOMERY

RANDOLPH

Regional Coordinated 
Area Transportation

TK-6156 Administration 1022 674 FNU US 279O

FNU US

FNU STAT 17O

FNU STAT

FNU L 52O

FNU L

MONTGOMERY

RANDOLPH

Regional Coordinated 
Area Transportation

TL-6153 Operating Assistance - Elderly and Disabled persons 2123 386 EDTAP STAT 193193 OO193O 193O O 193 O 193 O 193 O 193 O 193MONTGOMERY

RANDOLPH

Regional Coordinated 
Area Transportation

TR-6109 Operating Assistance - general public in rural areas 2838 516 RGP STAT 232232 OO232O 232O O 232 O 232 O 232 O 232 O 232

RGP L 2626 OO26O 26O O 26 O 26 O 26 O 26 O 26

MONTGOMERY

RANDOLPH

Regional Coordinated 
Area Transportation

TA-6211 Replacement - Light Transit Vehicle 225 225 FNU US

FNU STAT

FNU L

RICHMOND Richmond Interagency 
Transportation, Inc.

TA-6212 Replacement Van 153 153 FNU US

FNU STAT

FNU L

RICHMOND Richmond Interagency 
Transportation, Inc.

TG-6154 Routine Capital 15 15 FNU US

FNU STAT

FNU L

RICHMOND Richmond Interagency 
Transportation, Inc.

TJ-6155 Operating Assistance - employment transportation 297 54 EMP STAT 2727 OO27O 27O O 27 O 27 O 27 O 27 O 27RICHMOND Richmond Interagency 
Transportation, Inc.

TK-6157 Administration 426 426 FNU US

FNU STAT

FNU L

RICHMOND Richmond Interagency 
Transportation, Inc.

TL-6154 Operating Assistance - Elderly and Disabled persons 880 160 EDTAP STAT 8080 OO80O 80O O 80 O 80 O 80 O 80 O 80RICHMOND Richmond Interagency 
Transportation, Inc.

TR-6137 Operating Assistance - general public in rural areas 1067 194 RGP STAT 8787 OO87O 87O O 87 O 87 O 87 O 87 O 87

RGP L 1010 OO10O 10O O 10 O 10 O 10 O 10 O 10

RICHMOND Richmond Interagency 
Transportation, Inc.

TA-6213 Replacement - Light Transit Vehicle 274 67 FNU US 165C

FNU STAT 21C

FNU L 21C

ROBESON Robeson County

TG-6133 Routine Capital 20 20 FNU US

FNU STAT

FNU L

ROBESON Robeson County

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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TJ-6156 Operating Assistance - employment transportation 913 166 EMP STAT 8383 OO83O 83O O 83 O 83 O 83 O 83 O 83ROBESON Robeson County

TK-6158 Administration 600 400 FNU US 160O

FNU US

FNU STAT 10O

FNU STAT

FNU L 30O

FNU L

ROBESON Robeson County

TL-6155 Operating Assistance - Elderly and Disabled persons 1353 246 EDTAP STAT 123123 OO123O 123O O 123 O 123 O 123 O 123 O 123ROBESON Robeson County

TR-6138 Operating Assistance - general public in rural areas 1870 340 RGP STAT 153153 OO153O 153O O 153 O 153 O 153 O 153 O 153

RGP L 1717 OO17O 17O O 17 O 17 O 17 O 17 O 17

ROBESON Robeson County

TA-6108 Expansion Van 73 73 FEPD US

FEPD STAT

FEPD L

ROBESON Robeson County - 
senior care

TQ-6113 Mobility Management - Elderly and Disabled persons 153 153 FEPD US

FEPD STAT

FEPD L

ROBESON Robeson County - 
senior care

TQ-6120 Operating Assistance - Elderly and Disabled persons 180 180 FEPD US

FEPD STAT

ROBESON Robeson County - 
senior care

TA-6135 Replacement Van 369 247 FNU US 98C

FNU STAT 12C

FNU L 12C

ROCKINGHAM Rockingham County 
Council on Aging, Inc.

TA-6253 Expansion Van 87 FNU US 69C

FNU STAT 9C

FNU L 9C

ROCKINGHAM Rockingham County 
Council on Aging, Inc.

TG-6170 Routine Capital 4 FNU US 2C

FNU STAT 1C

FNU L 1C

ROCKINGHAM Rockingham County 
Council on Aging, Inc.

TJ-6157 Operating Assistance - employment transportation 220 40 EMP STAT 2020 OO20O 20O O 20 O 20 O 20 O 20 O 20ROCKINGHAM Rockingham County 
Council on Aging, Inc.

TK-6159 Administration 528 352 FNU US 141O

FNU US

FNU STAT 9O

FNU STAT

FNU L 26O

FNU L

ROCKINGHAM Rockingham County 
Council on Aging, Inc.

TL-6156 Operating Assistance - Elderly and Disabled persons 726 132 EDTAP STAT 6666 OO66O 66O O 66 O 66 O 66 O 66 O 66ROCKINGHAM Rockingham County 
Council on Aging, Inc.

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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TQ-6140 Operating - Elderly and Disabled persons 320 FEPD US 160O

FEPD L 160O

ROCKINGHAM Rockingham County 
Council on Aging, Inc.

TQ-6149 Mobility Management - Elderly and Disabled persons 130 FEPD US 104Oc

FEPD STAT 13Oc

FEPD L 13Oc

ROCKINGHAM Rockingham County 
Council on Aging, Inc.

TR-6110 Operating Assistance - general public in rural areas 792 144 RGP STAT 6565 OO65O 65O O 65 O 65 O 65 O 65 O 65

RGP L 77 OO7O 7O O 7 O 7 O 7 O 7 O 7

ROCKINGHAM Rockingham County 
Council on Aging, Inc.

TA-6141 Replacement Van 568 358 FNU US 168C

FNU STAT 21C

FNU L 21C

ROWAN Rowan County

TA-6155 Replacement - Light Transit Vehicle 361 183 FNU US

FNU STAT

FNU L

JARC US 142C

JARC STAT 18C

JARC L 18C

ROWAN Rowan County

TA-6214 Expansion - Light Transit Vehicle 61 61 FNU US

FNU STAT

FNU L

ROWAN Rowan County

TD-6105 Facility 132 132 FNU US

FNU STAT

FNU L

ROWAN Rowan County

TG-6134 Routine Capital - includes radio upgrade 114 114 FNU US

FNU STAT

FNU L

ROWAN Rowan County

TK-6160 Administration 543 362 FNU US 145O

FNU US

FNU STAT 9O

FNU STAT

FNU L 27O

FNU L

ROWAN Rowan County

TM-6121 Operating Assistance - Job Access / Reverse Commute - 
non-urban

218 JARC US 109O

JARC L 109O

ROWAN Rowan County

TQ-6141 Operating - Elderly and Disabled persons 480 FEPD US 240O

FEPD L 240O

ROWAN Rowan County

TT-6102 Technology - software 82 82 FNU US

FNU STAT

FNU L

ROWAN Rowan County

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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TA-6215 Expansion Van 123 123 FNU US

FNU STAT

FNU L

RUTHERFORD Rutherford County

TA-6216 Replacement Van 206 164 FNU US 34C

FNU STAT 4C

FNU L 4C

RUTHERFORD Rutherford County

TA-6217 Replacement - Light Transit Vehicle 122 122 FNU US

FNU STAT

FNU L

RUTHERFORD Rutherford County

TG-6155 Routine Capital 47 10 FNU US 29C

FNU STAT 4C

FNU L 4C

RUTHERFORD Rutherford County

TJ-6158 Operating Assistance - employment transportation 286 52 EMP STAT 2626 OO26O 26O O 26 O 26 O 26 O 26 O 26RUTHERFORD Rutherford County

TK-6161 Administration 588 392 FNU US 157O

FNU US

FNU STAT 10O

FNU STAT

FNU L 29O

FNU L

RUTHERFORD Rutherford County

TL-6157 Operating Assistance - Elderly and Disabled persons 990 180 EDTAP STAT 9090 OO90O 90O O 90 O 90 O 90 O 90 O 90RUTHERFORD Rutherford County

TR-6152 Operating Assistance - general public in rural areas 1221 222 RGP STAT 100100 OO100O 100O O 100 O 100 O 100 O 100 O 100

RGP L 1111 OO11O 11O O 11 O 11 O 11 O 11 O 11

RUTHERFORD Rutherford County

TJ-6159 Operating Assistance - employment transportation 275 50 EMP STAT 2525 OO25O 25O O 25 O 25 O 25 O 25 O 25SAMPSON Sampson County

TK-6162 Administration 474 316 FNU US 126O

FNU US

FNU STAT 8O

FNU STAT

FNU L 24O

FNU L

SAMPSON Sampson County

TL-6158 Operating Assistance - Elderly and Disabled persons 990 180 EDTAP STAT 9090 OO90O 90O O 90 O 90 O 90 O 90 O 90SAMPSON Sampson County

TR-6143 Operating Assistance - general public in rural areas 1232 224 RGP STAT 101101 OO101O 101O O 101 O 101 O 101 O 101 O 101

RGP L 1111 OO11O 11O O 11 O 11 O 11 O 11 O 11

SAMPSON Sampson County

TA-6156 Replacement - Light Transit Vehicle 240 72 FNU US 134C

FNU STAT 17C

FNU L 17C

SCOTLAND Scotland County

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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TA-6218 Replacement Van - mini 28 28 FNU US

FNU STAT

FNU L

SCOTLAND Scotland County

TG-6135 Routine Capital 9 9 FNU US

FNU STAT

FNU L

SCOTLAND Scotland County

TJ-6160 Operating Assistance - employment transportation 385 70 EMP STAT 3535 OO35O 35O O 35 O 35 O 35 O 35 O 35SCOTLAND Scotland County

TK-6163 Administration 350 236 FNU US 91O

FNU US

FNU STAT 6O

FNU STAT

FNU L 17O

FNU L

SCOTLAND Scotland County

TL-6159 Operating Assistance - Elderly and Disabled persons 803 146 EDTAP STAT 7373 OO73O 73O O 73 O 73 O 73 O 73 O 73SCOTLAND Scotland County

TR-6139 Operating Assistance - general public in rural areas 968 176 RGP STAT 7979 OO79O 79O O 79 O 79 O 79 O 79 O 79

RGP L 99 OO9O 9O O 9 O 9 O 9 O 9 O 9

SCOTLAND Scotland County

TA-6219 Replacement Van 77 77 FNU US

FNU STAT

FNU L

STANLY SCUSA Transportation

TD-6106 Facility 86 86 FNU US

FNU STAT

FNU L

STANLY SCUSA Transportation

TG-6169 Routine Capital 7 FNU US 5C

FNU STAT 1C

FNU L 1C

STANLY SCUSA Transportation

TJ-6161 Operating Assistance - employment transportation 231 42 EMP STAT 2121 OO21O 21O O 21 O 21 O 21 O 21 O 21STANLY SCUSA Transportation

TK-6164 Administration 678 452 FNU US 181O

FNU US

FNU STAT 11O

FNU STAT

FNU L 34O

FNU L

STANLY SCUSA Transportation

TL-6160 Operating Assistance - Elderly and Disabled persons 924 168 EDTAP STAT 8484 OO84O 84O O 84 O 84 O 84 O 84 O 84STANLY SCUSA Transportation

TR-6122 Operating Assistance - general public in rural areas 1188 216 RGP STAT 9797 OO97O 97O O 97 O 97 O 97 O 97 O 97

RGP L 1111 OO11O 11O O 11 O 11 O 11 O 11 O 11

STANLY SCUSA Transportation

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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TA-6104 Expansion Van 81 41 FEPD US 32C

FEPD STAT 4C

FEPD L 4C

SWAIN Swain County Focal 
Point on Aging, Inc.

TA-6277 Replacement Van - mini 29 FNU US 23C

FNU STAT 3C

FNU L 3C

SWAIN Swain County Focal 
Point on Aging, Inc.

TA-6289 Replacement Van 82 FNU US 66C

FNU STAT 8C

FNU L 8C

SWAIN Swain County Focal 
Point on Aging, Inc.

TG-6136 Routine Capital 7 4 FNU US 1C

FNU STAT 1C

FNU L 1C

SWAIN Swain County Focal 
Point on Aging, Inc.

TJ-6162 Operating Assistance - employment transportation 55 10 EMP STAT 55 OO5O 5O O 5 O 5 O 5 O 5 O 5SWAIN Swain County Focal 
Point on Aging, Inc.

TK-6165 Administration 387 260 FNU US 102O

FNU US

FNU STAT 6O

FNU STAT

FNU L 19O

FNU L

SWAIN Swain County Focal 
Point on Aging, Inc.

TL-6161 Operating Assistance - Elderly and Disabled persons 671 122 EDTAP STAT 6161 OO61O 61O O 61 O 61 O 61 O 61 O 61SWAIN Swain County Focal 
Point on Aging, Inc.

TQ-6119 Operating Assistance - Elderly and Disabled persons 20 20 FEPD US

FEPD L

SWAIN Swain County Focal 
Point on Aging, Inc.

TQ-6150 Mobility Management - Elderly and Disabled persons 58 FEPD US 46Oc

FEPD STAT 6Oc

FEPD L 6Oc

SWAIN Swain County Focal 
Point on Aging, Inc.

TR-6162 Operating Assistance - general public in rural areas 693 126 RGP STAT 5757 OO57O 57O O 57 O 57 O 57 O 57 O 57

RGP L 66 OO6O 6O O 6 O 6 O 6 O 6 O 6

SWAIN Swain County Focal 
Point on Aging, Inc.

TG-6156 Routine Capital 7 4 FNU US

FNU STAT 1C

FNU L 2C

CLEVELAND Transportation 
Administration of 
Cleveland County

TJ-6163 Operating Assistance - employment transportation 209 38 EMP STAT 1919 OO19O 19O O 19 O 19 O 19 O 19 O 19CLEVELAND Transportation 
Administration of 
Cleveland County

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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TK-6166 Administration 876 577 FNU US 239O

FNU US

FNU STAT 15O

FNU STAT

FNU L 45O

FNU L

CLEVELAND Transportation 
Administration of 
Cleveland County

TL-6162 Operating Assistance - Elderly and Disabled persons 748 136 EDTAP STAT 6868 OO68O 68O O 68 O 68 O 68 O 68 O 68CLEVELAND Transportation 
Administration of 
Cleveland County

TR-6128 Operating Assistance - general public in rural areas 836 152 RGP STAT 6868 OO68O 68O O 68 O 68 O 68 O 68 O 68

RGP L 88 OO8O 8O O 8 O 8 O 8 O 8 O 8

CLEVELAND Transportation 
Administration of 
Cleveland County

TJ-6164 Operating Assistance - employment transportation 231 42 EMP STAT 2121 OO21O 21O O 21 O 21 O 21 O 21 O 21LINCOLN Transportation Lincoln

TL-6163 Operating Assistance - Elderly and Disabled persons 979 178 EDTAP STAT 8989 OO89O 89O O 89 O 89 O 89 O 89 O 89LINCOLN Transportation Lincoln

TR-6131 Operating Assistance - general public in rural areas 1309 238 RGP STAT 107107 OO107O 107O O 107 O 107 O 107 O 107 O 107

RGP L 1212 OO12O 12O O 12 O 12 O 12 O 12 O 12

LINCOLN Transportation Lincoln

TA-6272 Replacement - Light Transit Vehicle 59 FNU US 47C

FNU STAT 6C

FNU L 6C

TRANSYLVANIA Transylvania County

TJ-6165 Operating Assistance - employment transportation 55 10 EMP STAT 55 OO5O 5O O 5 O 5 O 5 O 5 O 5TRANSYLVANIA Transylvannia County

TK-6167 Administration 501 341 FNU US 142O

FNU US

FNU STAT 9O

FNU STAT

FNU L 9O

FNU L

TRANSYLVANIA Transylvannia County

TL-6164 Operating Assistance - Elderly and Disabled persons 506 92 EDTAP STAT 4646 OO46O 46O O 46 O 46 O 46 O 46 O 46TRANSYLVANIA Transylvannia County

TR-6135 Operating Assistance - general public in rural areas 473 86 RGP STAT 3939 OO39O 39O O 39 O 39 O 39 O 39 O 39

RGP L 44 OO4O 4O O 4 O 4 O 4 O 4 O 4

TRANSYLVANIA Transylvannia County

TA-6220 Expansion Van 41 41 FNU US

FNU STAT

FNU L

TYRRELL Tyrrell County

TA-6291 Replacement Van 43 FNU US 39C

FNU STAT 4C

TYRRELL Tyrrell County

TJ-6166 Operating Assistance - employment transportation 44 8 EMP STAT 44 OO4O 4O O 4 O 4 O 4 O 4 O 4TYRRELL Tyrrell County
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TK-6168 Administration 66 44 FNU US 18O

FNU US

FNU STAT 1O

FNU STAT

FNU L 3O

FNU L

TYRRELL Tyrrell County

TL-6165 Operating Assistance - Elderly and Disabled persons 616 112 EDTAP STAT 5656 OO56O 56O O 56 O 56 O 56 O 56 O 56TYRRELL Tyrrell County

TR-6105 Operating Assistance - general public in rural areas 0TYRRELL Tyrrell County

TA-6149 Replacement - Light Transit Vehicle 105 105 FNU US

FNU STAT

FNU L

UNION Union County

TA-6221 Replacement Van - mini 112 41 FNU US 57C

FNU STAT 7C

FNU L 7C

UNION Union County

TA-6222 Replacement Van 288 161 FNU US 101C

FNU STAT 13C

FNU L 13C

UNION Union County

TA-6223 Expansion - Light Transit Vehicle 112 112 FNU US

FNU STAT

FNU L

UNION Union County

TG-6157 Routine Capital 91 91 FNU US

FNU STAT

FNU L

UNION Union County

TJ-6167 Operating Assistance - employment transportation 583 106 EMP STAT 5353 OO53O 53O O 53 O 53 O 53 O 53 O 53UNION Union County

TK-6169 Administration 549 366 FNU US 147O

FNU US

FNU STAT 9O

FNU STAT

FNU L 27O

FNU L

UNION Union County

TL-6166 Operating Assistance - Elderly and Disabled persons 1408 256 EDTAP STAT 128128 OO128O 128O O 128 O 128 O 128 O 128 O 128UNION Union County

TR-6123 Operating Assistance - general public in rural areas 2387 434 RGP STAT 195195 OO195O 195O O 195 O 195 O 195 O 195 O 195

RGP L 2222 OO22O 22O O 22 O 22 O 22 O 22 O 22

UNION Union County

TA-6136 Replacement Van 992 565 FNU US 119C

FNU STAT 265C

FNU L 43C

WAKE Wake Coordinated 
Transportation Service

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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(RURAL)

TA-6273 Replacement - Light Transit Vehicle 64 FNU US 18C

FNU STAT 40C

FNU L 6C

WAKE Wake Coordinated 
Transportation Service

TG-6137 Routine Capital 17 17 FNU US

FNU STAT

FNU L

WAKE Wake Coordinated 
Transportation Service

TJ-6168 Operating Assistance - employment transportation 1342 244 EMP STAT 122122 OO122O 122O O 122 O 122 O 122 O 122 O 122WAKE Wake Coordinated 
Transportation Service

TK-6170 Administration 1190 795 FNU US 111O

FNU US

FNU STAT 225O

FNU STAT

FNU L 59O

FNU L

WAKE Wake Coordinated 
Transportation Service

TL-6167 Operating Assistance - Elderly and Disabled persons 3707 674 EDTAP STAT 337337 OO337O 337O O 337 O 337 O 337 O 337 O 337WAKE Wake Coordinated 
Transportation Service

TR-6165 Operating Assistance - general public in rural areas 3850 700 RGP STAT 315315 OO315O 315O O 315 O 315 O 315 O 315 O 315

RGP L 3535 OO35O 35O O 35 O 35 O 35 O 35 O 35

WAKE Wake Coordinated 
Transportation Service

TA-6137 Replacement Van 84 38 FNU US 36C

FNU STAT 5C

FNU L 5C

WASHINGTON Washington County

TA-6224 Replacement - Light Transit Vehicle 67 67 FNU US

FNU STAT

FNU L

WASHINGTON Washington County

TG-6138 Routine Capital 3 3 FNU USWASHINGTON Washington County

TJ-6169 Operating Assistance - employment transportation 121 22 EMP STAT 1111 OO11O 11O O 11 O 11 O 11 O 11 O 11WASHINGTON Washington County

TK-6171 Administration 264 176 FNU US 71O

FNU US

FNU STAT 4O

FNU STAT

FNU L 13O

FNU L

WASHINGTON Washington County

TL-6168 Operating Assistance - Elderly and Disabled persons 671 122 EDTAP STAT 6161 OO61O 61O O 61 O 61 O 61 O 61 O 61WASHINGTON Washington County

TR-6106 Operating Assistance - general public in rural areas 737 134 RGP STAT 6060 OO60O 60O O 60 O 60 O 60 O 60 O 60

RGP L 77 OO7O 7O O 7 O 7 O 7 O 7 O 7

WASHINGTON Washington County

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(RURAL)

TA-6138 Replacement Van 207 120 FNU US 69C

FNU STAT 9C

FNU L 9C

WILKES Wilkes Transportation 
Authority

TA-6150 Replacement - Light Transit Vehicle 168 168 FNU US

FNU STAT

FNU L

WILKES Wilkes Transportation 
Authority

TA-6225 Replacement Van - mini 82 82 FNU US

FNU STAT

FNU L

WILKES Wilkes Transportation 
Authority

TA-6255 Expansion Van 87 FNU US 69C

FNU STAT 9C

FNU L 9C

WILKES Wilkes Transportation 
Authority

TG-6139 Routine Capital 18 13 FNU US 3C

FNU STAT 1C

FNU L 1C

WILKES Wilkes Transportation 
Authority

TJ-6170 Operating Assistance - employment transportation 418 76 EMP STAT 3838 OO38O 38O O 38 O 38 O 38 O 38 O 38WILKES Wilkes Transportation 
Authority

TK-6172 Administration 684 456 FNU US 183O

FNU US

FNU STAT 11O

FNU STAT

FNU L 34O

FNU L

WILKES Wilkes Transportation 
Authority

TL-6169 Operating Assistance - Elderly and Disabled persons 1012 184 EDTAP STAT 9292 OO92O 92O O 92 O 92 O 92 O 92 O 92WILKES Wilkes Transportation 
Authority

TR-6119 Operating Assistance - general public in rural areas 1254 228 RGP STAT 103103 OO103O 103O O 103 O 103 O 103 O 103 O 103

RGP L 1111 OO11O 11O O 11 O 11 O 11 O 11 O 11

WILKES Wilkes Transportation 
Authority

TA-6226 Replacement Van 38 38 FNU US

FNU STAT

FNU L

WILSON Wilson County

TG-6158 Routine Capital 7 7 FNU US

FNU STAT

FNU L

WILSON Wilson County

TJ-6171 Operating Assistance - employment transportation 154 28 EMP STAT 1414 OO14O 14O O 14 O 14 O 14 O 14 O 14WILSON Wilson County

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

364

public TransporTaTion prograM (rural)

457



PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(RURAL)

TK-6173 Administration 311 225 FNU US 69O

FNU US

FNU STAT 4O

FNU STAT

FNU L 13O

FNU L

WILSON Wilson County

TL-6170 Operating Assistance - Elderly and Disabled persons 1078 196 EDTAP STAT 9898 OO98O 98O O 98 O 98 O 98 O 98 O 98WILSON Wilson County

TR-6169 Operating Assistance - general public in rural areas 1364 248 RGP STAT 112112 OO112O 112O O 112 O 112 O 112 O 112 O 112

RGP L 1212 OO12O 12O O 12 O 12 O 12 O 12 O 12

WILSON Wilson County

TA-6139 Replacement Van 899 571 FNU US 262C

FNU STAT 33C

FNU L 33C

DAVIE

STOKES

SURRY

YADKIN

Yadkin Valley 
Economic Development 
District, Inc.

TA-6227 Replacement Van - mini 169 82 FNU US 69C

FNU STAT 9C

FNU L 9C

DAVIE

STOKES

SURRY

YADKIN

Yadkin Valley 
Economic Development 
District, Inc.

TA-6249 Expansion - Light Transit Vehicle 49 FNU US 39C

FNU STAT 5C

FNU L 5C

DAVIE

STOKES

SURRY

YADKIN

Yadkin Valley 
Economic Development 
District, Inc.

TA-6274 Replacement - Light Transit Vehicle 69 FNU US 55C

FNU STAT 7C

FNU L 7C

DAVIE

STOKES

SURRY

YADKIN

Yadkin Valley 
Economic Development 
District, Inc.

TG-6140 Routine Capital 44 27 FNU US 13C

FNU STAT 2C

FNU L 2C

DAVIE

STOKES

SURRY

YADKIN

Yadkin Valley 
Economic Development 
District, Inc.

TJ-6172 Operating Assistance - employment transportation 865 145 EMP STAT 8080 OO80O 80O O 80 O 80 O 80 O 80 O 80DAVIE

STOKES

SURRY

YADKIN

Yadkin Valley 
Economic Development 
District, Inc.

TK-6174 Administration 1316 890 FNU US 341O

FNU US

FNU STAT 21O

FNU STAT

FNU L 64O

FNU L

DAVIE

STOKES

SURRY

YADKIN

Yadkin Valley 
Economic Development 
District, Inc.

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

365

public TransporTaTion prograM (rural)

458



PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(RURAL)

TL-6171 Operating Assistance - Elderly and Disabled persons 3478 634 EDTAP STAT 316316 OO316O 316O O 316 O 316 O 316 O 316 O 316DAVIE

STOKES

SURRY

YADKIN

Yadkin Valley 
Economic Development 
District, Inc.

TR-6163 Operating Assistance - general public in rural areas 4254 780 RGP STAT 347347 OO347O 347O O 347 O 347 O 347 O 347 O 347

RGP L 3939 OO39O 39O O 39 O 39 O 39 O 39 O 39

DAVIE

STOKES

SURRY

YADKIN

Yadkin Valley 
Economic Development 
District, Inc.

TA-6228 Replacement Van 76 32 FNU US 36C

FNU STAT 4C

FNU L 4C

YANCEY Yancey County 
Transportation 
Authority

TA-6295 Expansion Van - mini 42 FNU US 34C

FNU STAT 4C

FNU L 4C

YANCEY Yancey County 
Transportation 
Authority

TG-6141 Routine Capital 6 3 FNU US 1C

FNU STAT 1C

FNU L 1C

YANCEY Yancey County 
Transportation 
Authority

TJ-6173 Operating Assistance - employment transportation 77 14 EMP STAT 77 OO7O 7O O 7 O 7 O 7 O 7 O 7YANCEY Yancey County 
Transportation 
Authority

TK-6175 Administration 435 290 FNU US 116O

FNU US

FNU STAT 7O

FNU STAT

FNU L 22O

FNU L

YANCEY Yancey County 
Transportation 
Authority

TL-6172 Operating Assistance - Elderly and Disabled persons 715 130 EDTAP STAT 6565 OO65O 65O O 65 O 65 O 65 O 65 O 65YANCEY Yancey County 
Transportation 
Authority

TQ-6142 Operating - Elderly and Disabled persons 64 FEPD US 32O

FEPD L 32O

YANCEY Yancey County 
Transportation 
Authority

TR-6120 Operating Assistance - general public in rural areas 781 142 RGP STAT 6464 OO64O 64O O 64 O 64 O 64 O 64 O 64

RGP L 77 OO7O 7O O 7 O 7 O 7 O 7 O 7

YANCEY Yancey County 
Transportation 
Authority

TT-6106 Technology 180 FEPD US 144C

FEPD STAT 18C

FEPD L 18C

YANCEY Yancey County 
Transportation 
Authority

TA-6256 Replacement - Light Transit Vehicle

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(RURAL)

TA-6271 Replacement - Light Transit Vehicle

TA-6279 Replacement Bus

TA-6290 Replacement Van

TG-6152 Routine Capital 17 6 FNU US 9C

FNU STAT 1C

FNU L 1C

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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PUBLIC TRANSPORTATION PROGRAM

TRANSIT 
PARTNERS 

and 
PROVIDERS

COUNTY
ID

LOCATION / DESCRIPTION (THOU) (THOU)

FISCAL YEARS

TYPE OF WORK / ESTIMATED COST IN THOUSANDS / PROJECT BREAKS

FUNDS FY 2016FY 2014NUMBER

UNFUNDED

PRIOR
YEARS
COST

TOTAL
PROJ
COST

FY 2013FY 2012 FY 2015 FUTURE YEARSFY 2017 FY 2019FY 2018 FY 2020

STATE TRANSPORTATION IMPROVEMENT PROGRAM

5 YEAR WORK PROGRAM DEVELOPMENTAL PROGRAM

(STATEWIDE)

TI-6101 Intercity Bus - Boone to Charlotte 6556 1192 FNU US 246246 OO246O 246O O 246 O 246 O 246 O 246 O 246

FNU STAT 244244 OO244O 244O O 244 O 244 O 244 O 244 O 244

FNU L 106106 OO106O 106O O 106 O 106 O 106 O 106 O 106

CALDWELL

CATAWBA

LINCOLN

MECKLENBURG

WATAUGA

COACH AMERICA

TI-6102 Intercity Bus - Fayetteville to Charlotte 7106 1292 FNU US 265265 OO265O 265O O 265 O 265 O 265 O 265 O 265

FNU STAT 265265 OO265O 265O O 265 O 265 O 265 O 265 O 265

FNU L 116116 OO116O 116O O 116 O 116 O 116 O 116 O 116

ANSON

CUMBERLAND

HOKE

MOORE

RICHMOND

UNION

COACH AMERICA

TI-6103 Intercity Bus - Greensboro to Boone 9680 1760 FNU US 360360 OO360O 360O O 360 O 360 O 360 O 360 O 360

FNU STAT 359359 OO359O 359O O 359 O 359 O 359 O 359 O 359

FNU L 161161 OO161O 161O O 161 O 161 O 161 O 161 O 161

FORSYTH

GUILFORD

WATAUGA

WILKES

YADKIN

COACH AMERICA

C-5103B Operational Assistance  - 2 yrs remaining CMAQ support 371 371 CMAQ US

CMAQ L

DURHAM DURHAM AREA 
TRANSIT AUTHORITY / 
DATA

TI-6104 Intercity Bus - Raleigh/Norfork/Camp Lejuene/Myrtle 
Beach

4410 2098 FNU US 1156O

FNU L 1156O

CALDWELL

CATAWBA

LINCOLN

MECKLENBURG

WATAUGA

GREYHOUND LINES

TP-4901 Planning Assistance - Research support activities 7739 1259 FSPR US 600600 CC600C 600C C 600 C 600 C 600 C 600 C 600

FSPR STAT 120120 CC120C 120C C 120 C 120 C 120 C 120 C 120

STATEWIDE regional

TT-9702 Technology - veh. tracking, passenger info, data 
communications, traffic signal prioirty, maintenance 
software

75 75 UTCH STATSTATEWIDE regional

TT-9702A Technology - admin (ITRE) 50 50 UTCH STATSTATEWIDE regional

TS-4900Z Statewide training and support services for rural, small 
urban and paratransit operations

1278 378 RTAP STAT 100100 AA100A 100A A 100 A 100 A 100 A 100 A 100STATEWIDE statewide

TK-4900Z State Administration - oversight, and planning 
assistance for rural area general public transit services

12100 2200 FNU US 11001100 AA1100A 1100A A 1100 A 1100 A 1100 A 1100 A 1100STATEWIDE sub regional

TM-5301 State Administration - Job Access / Reverse Commute 5592 1092 JARC US 500500 AA500A 500A A 500 A 500 A 500 A 500 A 500STATEWIDE sub regional

TN-5112 State Administration - New Freedom - beyond Am. 
Disability Act requirements

3862 712 FNF US 350350 AA350A 350A A 350 A 350 A 350 A 350 A 350STATEWIDE sub regional

TV-4903 State Administration - Federal Elderly and Disabled 
persons assistance program

7274 1424 FEDP US 650650 AA650A 650A A 650 A 650 A 650 A 650 A 650STATEWIDE sub regional

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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The Strategic Highway Corridors 

1 

r 
 
 
 

Adopted by the North Carolina Board of Transportation on September 2, 2004 
Revised July 10, 2008 

Notes:   Corridor Numbering Sequence is from West to East across North Carolina  
List Includes Sections Currently Planned on New Location 

 

Corridor Length 
(miles) 

Corridor Vision 

Corridor 01:   Chattanooga, TN to Asheville 
(US 74, US 64, I-40) 129.14  

 � US 64/US 74:  TN/NC State Line to US 64 in Murphy 20.27 Expressway 

 � US 74:  US 64 in Murphy to Bryson City Bypass 46.98 Expressway 

 � US 74:  Bryson City Bypass 9.72 Freeway 

 � US 74:  Bryson City Bypass to Sylva Bypass 7.56 Freeway 

 � US 74:  Sylva Bypass 4.27 Freeway 

 � US 74:  Sylva Bypass to End of Waynesville Bypass 12.65 Freeway 

 � US 74:  End of Waynesville Bypass to I-40 8.92 Freeway 

 � I-40/US 74: US 74 to I-26 18.77 Freeway 

    

Corridor 02:   Chattanooga, TN to Hendersonville 
(US 64, US 74, NC 280) 137.65  

 � US 64/US 74:  TN/NC State Line to Murphy 20.27 Expressway 

 � US 64:  Murphy to Franklin Bypass 44.14 Boulevard 

 � US 64:  Franklin Bypass 2.16 Expressway 

 � US 64:  Franklin Bypass to west of Brevard 46.01 Thoroughfare 

 � US 64:  West of Brevard to NC 280 9.08 Expressway 

 � NC 280:  US 64 to I-26 15.99 Expressway 
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The Strategic Highway Corridors 
 

2 

Corridor Length 
(miles) 

Corridor Vision 

Corridor 03:   Atlanta, GA to Cherokee 
(NC 60, US 74, US 441) 73.50  

 � NC 60:  GA/NC State Line to US 64/US 74 5.04 Expressway 

 � US 64/US 74: to US 64 in Murphy 6.24 Expressway 

 � US 74:  US 64 in Murphy to Bryson City Bypass 46.98 Expressway 

 � US 74:  Bryson City Bypass to US 441 9.72 Freeway 

 � US 441:  US 74 to US 19 in Cherokee 5.52 Boulevard 

 � US 441:  US 19 in Cherokee to NC/TN State Line 21.64 Thoroughfare 

    

Corridor 04:   Atlanta, GA to Asheville 
(US 23, US 441, US 74, I-40) 77.14  

 � US 23/US 441:  GA/NC State Line to US 74 32.53 Expressway 

 � US 74:  US 23/US 441 to End Waynesville Bypass 16.92 Freeway 

 � US 74:  End of Waynesville Bypass to I-40 8.92 Freeway 

 � I-40/US 74: US 74 to I-26 18.77 Freeway 

    

Corridor 05:   Anderson, SC to Knoxville, TN 
(NC 107, US 74, US 441) 69.99  

 � NC 107:  SC/GA State Line to Cullowhee 28.81 Thoroughfare 

 � NC 107:  Cullowhee to US 74 7.71 Boulevard 

 � US 74:  NC 107 to End of Sylva Bypass 4.27 Freeway 

 � US 74:  End of Sylva Bypass to US 441 7.56 Freeway 

 � US 441:  US 74 to US 19 in Cherokee 5.52 Boulevard 

 � US 441:  US 19 in Cherokee to NC/TN State Line 16.12 Thoroughfare 
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Corridor 06:   Knoxville, TN to Wilmington 
(I-40) 423.71  

 � I-40:  TN/NC State Line to NC 132 (North) 421.86 Freeway 

 � I-40 Extension:  NC 132 (North) to US 17 (Market Street) 1.85 Freeway 

    

 A.  Airport Connector 15.99  

 � Airport Connector:  I-74 (W-S Beltway) to I-840 (Greensboro 
Urban Loop) 14.25 Freeway 

 � I-40 Connector:  I-40 to Airport Connector 1.74 Freeway 

    

 B.  Business I-40 (Winston-Salem) 18.71  

 � Business I-40:  I-40 (West) to I-40 (East) 18.71 Freeway 

    

 C.  Business I-40 (Greensboro) 13.93  

 � Business I-40:  I-40 (West) to I-40/I-85 (East)  Freeway 

    

 D.  I-140 (Wilmington) 34.91  

 � I-140:  US 421 (South) to US 17 (North) 34.91 Freeway 

    

 E.  I-240 (Asheville) 9.26  

 � I-240:  I-40 (West) to I-40 (East) 9.26 Freeway 

    

 F.  I-440 (Raleigh) 25.21  
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Corridor 06:   
(continued) � I-440:  Entire Loop 25.21 Freeway 

    

 G.  I-540/I-640 (Raleigh) 70.03  

 � I-540/I-640: Entire Loop 70.03 Freeway 

    

 H.  I-840 (Greensboro) 20.71  

 � I-840:  I-40 (West) to I-40 (East) 20.71 Freeway 

    

 I.  US 421, US 117, Martin Luther King Jr. Parkway 
(Wilmington) 6.78  

 � US 421:  US 74/US 76 to NC 133 (Isabele Holmes Bridge) 1.50 Expressway 

 � NC 133:  Isabele Holmes Bridge 0.56 Expressway 

 � Martin Luther King Jr. Parkway:  Isabele Holmes Bridge to I-40 
Extension 4.72 Expressway 

    

 J.  Independence Boulevard (Wilmington) 5.85  

 � Independence Boulevard:  US 421 (South) to Martin Luther King 
Jr. Parkway 5.85 Boulevard 

    

 K.  Triangle Parkway/NC 147 (Durham) 15.62  

 � Triangle Parkway:  I-540 to I-40 3.37 Freeway 

 � NC 147:  I-40 to I-85 12.25 Freeway 

    

 L.  Wade Avenue (Raleigh) 2.90  
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Corridor 06:   
(continued) � Wade Avenue:  I-40 to I-440 2.90 Freeway 

    

Corridor 07:   Asheville to Greeneville, TN 
(I-26, US 25, US 70, NC 208) 41.80  

 � I-26:  I-40 to US 25/US 70 in Weaverville 11.57 Freeway 

 � US 25/US 70:  I-26 to NC 251 8.65 Expressway 

 � US 25/US 70:  NC 251 to NC 208 12.45 Boulevard 

 � NC 208:  US 25/US 70 to NC/TN State Line 9.13 Thoroughfare 

    

Corridor 08:   Greenville, SC to Asheville 
(US 25, NC 225, I-26) 31.84  

 � US 25:  SC/NC State Line to NC 225 5.42 Freeway 

 � NC 225:  US 25 to I-26 3.49 Freeway 

 � I-26:  NC 225 to I-40 22.93 Freeway 

    

Corridor 09:   Spartanburg, SC to Johnson City, TN 
(I-26) 70.12  

 � I-26:  SC/NC State Line to NC/TN State Line 70.12 Freeway 

    

 A.  US 19/US 23 (Asheville) 1.02  

 � US 19/US 23:  I-240 to I-26 1.02 Freeway 

    

Corridor 10:   Asheville to Boone 
(I-26, US 19E, NC 105) 88.94  

 � I-26:  I-40 to US 19E 21.77 Freeway 
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Corridor 10:   
(continued) � US 19E:  I-26 to NC 194 37.03 Boulevard 

 � NC 194:  US 19E to NC 105 3.87 Boulevard 

 � NC 105: NC 194 to US 321 26.27 Boulevard 

    

Corridor 11:   Asheville to Gastonia 
(I-26, US 74) 92.39  

 � I-26/US 74:  I-40 to US 74 35.02 Freeway 

 � US 74:  I-26 to I-85 57.37 Freeway 

    

Corridor 12:   Spartanburg, SC to Boone 
(US 221, NC 105) 92.13  

 � US 221:  SC/NC State Line to I-40 35.99 Boulevard 

 � US 221:  I-40 to US 70 6.97 Expressway 

 � US 221:  US 70 to NC 105 21.00 Boulevard 

 � NC 105:  US 221 to US 321 28.17 Boulevard 

    

Corridor 13:   Boone to Wytheville, VA 
(US 421, US 221) 52.38  

 � US 421:  US 321 to End of Boone Bypass 1.25 Freeway 

 � US 421:  End of Boone Bypass to US 221 9.15 Expressway 

 � US 221:  US 421 to NC 16 16.74 Boulevard 

 � US 221:  NC 16 to NC/VA State Line 25.24 Thoroughfare 

    

Corridor 14:   Spartanburg, SC to Wilkesboro 
(NC 18) 91.52  
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Corridor 14:   
(continued) � NC 18:  SC/NC State Line to US 421 91.52 Boulevard 

    

Corridor 15:   Gastonia to Johnson City, TN 
(US 321) 96.11  

 � US 321:  I-85 to US 70 33.88 Freeway 

 � US 321:  US 70 to Boone Bypass 43.62 Expressway 

 � US 321:  Boone Bypass 3.28 Freeway 

 � US 321:  Boone Bypass to NC/TN State Line 15.33 Expressway 

    

 A.  Garden Parkway (Gastonia) 27.78  

 � Garden Parkway:  US 321 (North) to I-485 27.78 Freeway 

    

Corridor 16:   Spartanburg, SC to Petersburg, VA 
(I-85) 235.27  

 � I-85:  SC/NC State Line to NC/VA State Line 235.27 Freeway 

    

 A.  Aviation Parkway, Northern Durham Parkway 
(Raleigh/Durham) 18.40  

 � Aviation Parkway:  I-540 to US 70 2.45 Freeway 

 � Northern Durham Parkway:  US 70 to I-85 8.01 Freeway 

 � Northern Durham Parkway:  I-85 to US 501 7.94 Boulevard 

    

 B.  Business I-85 (High Point) 30.01  

 � Business I-85:  I-85 (South) to I-85 (North) 30.01 Expressway 
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Corridor 16:   
(continued)    

 C.  Business I-85 (Greensboro) 10.13  

 � Business I-85:  I-85 (South) to I-40/I-85 (North) 10.13 Freeway 

    

 D.  East End Connector (Durham) 0.88  

 � East End Connector:  NC 147 to US 70 0.88 Freeway 

    

 E.  I-485 (Charlotte) 65.80  

 � I-485:  Entire Loop 65.80 Freeway 

    

 F.  US 501 (Durham) 6.87  

 � US 501:  I-85 to Northern Durham Parkway 6.87 Boulevard 

    

 G.  US 70 (Durham/Raleigh) 9.75  

 � US 70:  I-85 to I-540 9.75 Freeway 

    

Corridor 17:   Shelby to Lincolnton 
(NC 150) 18.91  

 � NC 150:  US 74 to US 321 18.91 Boulevard 

    

Corridor 18:   Charlotte to Wilkesboro 
(NC 16) 74.99  

 � NC 16:  I-77 to I-85 2.22 Freeway 
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Corridor 18:   
(continued) � NC 16:  I-85 to I-485 5.77 Boulevard 

 � NC 16:  I-485 to I-40 36.40 Expressway 

 � NC 16:  I-40 to US421 32.6 Boulevard 

    

Corridor 19:   Lincolnton to Concord 
(NC 73) 34.64  

 � NC 73:  US 321 to I-85 34.64 Boulevard 

    

Corridor 20:   Boone to Winston-Salem 
(US 421) 80.69  

 � US 421:  US 321 to End of Boone Bypass 1.25 Freeway 

 � US 421:  End of Boone Bypass to NC 16 27.11 Expressway 

 � US 421:  NC 16 to I-40 52.33 Freeway 

    

Corridor 21:   Rock Hill, SC to Wytheville, VA 
(I-77) 105.46  

 � I-77:  SC/NC State Line to NC/VA State Line 105.46 Freeway 

    

 A:  US 521/Billy Graham Parkway (Charlotte) 5.28  

 � US 521 (Billy Graham Parkway):  I-77 to I-85 5.28 Expressway 

    

 B:  I-277 (Charlotte) 4.47  

 � I-277:  I-77 (South) to I-77 (North) 4.47 Freeway 
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Corridor 22:   Rock Hill, SC to Monroe 
(NC 75) 15.57  

 � NC 75:  SC/NC State line to US 601 15.57 Boulevard 

Corridor 23:   Charlotte to Florence, SC 
(US 74, US 601) 39.25  

 � US 74:  I-277 to I-485 11.57 Expressway 

 � US 74:  I-485 to US 601 10.96 Freeway 

 US 601:  US 74 to NC/SC State Line 16.72 Expressway 

    

Corridor 24:   Charlotte to Wilmington 
(US 74) 197.79  

 � US 74:  I-277 to I-485 11.57 Expressway 

 � US 74:  I-485 to Cape Fear Memorial Bridge 186.22 Freeway 

    

Corridor 25:   Charlotte to Fayetteville 
(NC 24, NC 27, NC 87) 120.53  

 � NC 24/NC 27:  US 74 to I-485 7.11 Boulevard 

 � NC 24/NC 27:  I-485 to NC 87 100.58 Expressway 

 � NC 24/NC 87:  NC 87 to I-295 (Fayetteville Outer Loop) 12.84 Expressway 

    

Corridor 26:   Charlotte to Raleigh 
(NC 49, US 64) 131.22  

 � NC 49 Connector:  I-85 to NC 49 0.96 Freeway 

 � NC 49:  NC 49 Connector to Asheboro Bypass 59.39 Expressway 

 � US 64:  Asheboro Bypass 9.82 Freeway 

 � US 64:  Asheboro Bypass to Pittsboro Bypass 30.34 Freeway 
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 � US 64:  Pittsboro Bypass 8.09 Freeway 

 � US 64:  Pittsboro Bypass to US 1 18.82 Expressway 

Corridor 26:   
(continued) � US 1/US 64:  US 64 to I-40 3.80 Freeway 

    

Corridor 27:   Statesville to Raleigh 
(I-40, US 64) 136.00  

 � I-40:  I-77 to US 64 in Mocksville 15.70 Freeway 

 � US 64:  I-40 in Mocksville to Asheboro Bypass 47.75 Expressway 

 � US 64:  Asheboro Bypass 11.50 Freeway 

 � US 64:  Asheboro Bypass to Pittsboro Bypass 30.34 Freeway 

 � US 64:  Pittsboro Bypass 8.09 Freeway 

 � US 64:  Pittsboro Bypass to Big Woods Road 3.70 Freeway 

 � US 64:  Big Woods Road to Farrington Road 3.30 Expressway 

 � US 64:  Farrington Road to I-540 7.00 Freeway 

 � US 64:  I-540 to US 1 4.82 Expressway 

 � US 1/US 64:  US 64 to I-40 3.80 Freeway 

    

Corridor 28:   Statesville to Salisbury 
(US 70) 25.41  

 � US 70:  I-77 to I-85 25.41 Boulevard 

    

Corridor 29:   Charlotte to Winston-Salem 
(I-85, I-285, US 52) 71.92  

 � I-85:  I-77 to I-285/US 52 49.10 Freeway 
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 � I-285/US 52:  I-85 to I-40 22.82 Freeway 

    

Corridor 30:   Wytheville, VA to Myrtle Beach, SC 
(I-74, I-77, US 52, US 311, US 220, US 74) 292.66  

 � I-74/I-77:  NC/VA State Line to I-74 4.71 Freeway 

 � I-74:  I-77 to US 52 12.00 Freeway 

Corridor 30:   
(continued) � I-74/US 52:  US 52 near Mount Airy to Winston-Salem Beltway 22.29 Freeway 

 � I-74:  Winston-Salem Beltway 16.20 Freeway 

 � I-74/US 311:  Winston-Salem Beltway to US 220 28.70 Freeway 

 � I-74/US 220:  US 311 to US 74 64.02 Freeway 

 � I-74/US 74:  I-73/US 220 to I-20/US 74 near Bolton 100.58 Freeway 

 � I-74:  I-20/US 74 near Bolton to US 17 near Shallotte 28.66 Freeway 

 � I-74/US 17:  US 17 near Shallotte to Carolina Bays Parkway 
Ext. 12.21 Freeway 

 � I-74 (Carolina Bays Parkway Ext.):  US 17 to NC/SC State Line 3.29 Freeway 

    

 A.  US 52 (Winston-Salem) 11.25  

 � US 52:  I-40 to I-74 (Winston-Salem Beltway) 11.25 Freeway 

    

 B.  US 311 (Winston-Salem) 2.60  

 � US 311:  I-40 to I-74 (Winston-Salem Beltway) 2.60 Freeway 

    

 C.  Western Winston-Salem Beltway (Winston-Salem) 16.28  
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 � Western Winston-Salem Beltway:  US 158 to I-74/US 52 16.28 Freeway 

    

Corridor 31:   Florence, SC to Salisbury 
(US 52) 73.33  

 � US 52:  SC/NC State Line to US 74 (Wadesboro Bypass) 13.86 Expressway 

 � US 52/US 74:  Wadesboro Bypass 3.65 Freeway 

Corridor 31:   
(continued) � US 52:  US 74 (Wadesboro Bypass) to I-85 55.82 Boulevard 

    

Corridor 32:   Myrtle Beach, SC to Martinsville, VA 
(I-73, US 220) 137.33  

 � I-73:  SC/NC State Line to US 74 (Rockingham Bypass) 8.88 Freeway 

 � I-73/US 74 (Rockingham Bypass):  US 74 to US 220 3.70 Freeway 

 � I-73/US 220:  US 74 (Rockingham Bypass) to I-85 (Greensboro 
Urban Loop) 79.29 Freeway 

 � I-73 (Greensboro Urban Loop):  I-85 to Bryan Boulevard 11.51 Freeway 

 � I-73:  I-840 (Greensboro Urban Loop) to NC 68 3.21 Freeway 

 � I-73:  NC 68 to US 220 8.28 Freeway 

 � I-73/US 220:  US 220/NC 68 Connector to NC/VA State Line 22.46 Freeway 

    

 A.  US 220 (Greensboro) 2.10  

 � US 220:  I-85 to I-40 2.10 Freeway 

    

Corridor 33:   Greensboro to Danville, VA 
(I-785, I-840, US 29) 39.58  

 � I-785/I-840 (Greensboro Urban Loop):  I-40/I-85 to US 29 6.69 Freeway 
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 � I-785/US 29:  I-840 (Greensboro Urban Loop) to NC/VA State 
Line 32.89 Freeway 

    

 A.  US 29 (Greensboro) 7.45  

 � US 29:  I-40 to I-840/I-785 (Greensboro Urban Loop) 7.45 Expressway 

    

Corridor 34:   Rockingham to Raleigh 
(US 1) 92.85  

 � US 1:  I-74/US 74 to I-40 92.85 Freeway 

    

Corridor 35:   Raleigh to Henderson 
(US 1) 42.63  

 � US 1:  I-440 to I-540 4.90 Expressway 

 � US 1:  I-540 to I-85 37.73 Freeway 

    

Corridor 36:   Burlington to Danville, VA 
(NC 87, I-785, US 29) 42.99  

 � Burlington Western Loop:  I-85 to NC 87   5.45 Boulevard 

 � NC 87:  Burlington Western Loop to I-785/US 29 18.86 Boulevard 

 � I-785/US 29:  NC 87 to NC/VA State Line 18.68 Freeway 

    

Corridor 37:   Winston-Salem to Kitty Hawk/Nags Head 
(US 158) 321.30  

 � US 158:  Business I-40 to US 220/I-73 20.00 Boulevard 

 � US 158:  US 220/I-73 to I-85 90.92 Expressway 

 � US 158/I-85:  I-85 (South) to I-85 (North) 19.32 Freeway 
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 � US 158:  I-85 to I-95 38.32 Freeway 

 � US 158:  I-95 to Jackson Bypass 13.41 Expressway 

Corridor 37:   
(continued) � US 158:  Jackson Bypass 2.46 Freeway 

 � US 158:  Jackson Bypass to Conway Bypass 9.34 Expressway 

 � US 158:  Conway Bypass 3.65 Freeway 

 � US 158:  Conway Bypass to US 13 (South) 15.67 Expressway 

 � US 158/US 13:  US 13 (South) to US 13 (North) 6.48 Freeway 

 � US 158:  US 13 (North) to US 17 (North) 30.55 Expressway 

 � US 158/US 17:  US 17 (North) to US 17 (South) 3.70 Freeway 

 � US 158:  US 17 (South) to NC 168 23.51 Expressway 

 � US 158:  NC 168 to US 64 43.97 Boulevard 

    

Corridor 38:   Chapel Hill to Danville, VA 
(NC 86) 41.90  

 � NC 86:  I-40/I-85 to NC/VA State Line 41.90 Expressway 

    

Corridor 39:   Sanford to Durham 
(US 15, US 501) 42.12  

 � US 15/US 501:  US 1 to US 64 (East) 15.46 Expressway 

 � US 15/US 501/US 64:  US 64 (East) to US 64 (West) 1.07 Freeway 

 � US 15/US 501:  US 64 (West) to Franklin Street 17.58 Boulevard 

 � US 15/US 501:  Franklin Street to I-40 1.50 Expressway 

 � US 15/US 501:  I-40 to I-85 6.51 Freeway 
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Corridor 40:   Fayetteville to Greensboro 
(NC 87, US 421) 97.00  

Corridor 40:   
(continued) � NC 87:  I-95 to NC 24 6.69 Freeway 

 � NC 87:  NC 24 to US 421 31.85 Expressway 

 � US 421:  NC 87 to I-85 (Greensboro Urban Loop) 55.23 Freeway 

 � US 421:  I-85 (Greensboro Urban Loop) to I-40 3.23 Expressway 

    

 A:  All American Freeway (Fayetteville) 4.70  

 � All American Freeway:  US 401 to Fort Bragg 4.70 Freeway 

    

Corridor 41:   Rockingham to Fayetteville 
(I-74, US 74, US 401) 63.65  

 � I-74/US 74:  US 1 to US 401 22.19 Freeway 

 � US 401:  I-74/US 74 to NC 87 41.46 Boulevard 

    

Corridor 42:   Fayetteville to Raleigh 
(NC 87, NC 210, US 401) 52.41  

 � US 401:  I-295 to I-40 50.20 Boulevard 

    

Corridor 43:   Wilmington to Fayetteville 
(I-20, US 74, NC 87) 82.99  

 � I-20/US 74:  Cape Fear Memorial Bridge to NC 87 17.24 Freeway 

 � NC 87:  I-20/US 74 to I-95 65.75 Expressway 
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Corridor 44:   Raleigh to Nags Head 
(US 64) 185.12  

 � US 64:  I-440 to Columbia 145.78 Freeway 

 � US 64:  Columbia to US 158 39.34 Expressway 

    

Corridor 45:   Raleigh to Washington 
(US 264) 99.58  

 � US 264:  I-440 to US 17 99.58 Freeway 

    

Corridor 46:   Raleigh to Morehead City  
(US 70) 142.50  

 � US 70:  I-40 to State Port to End of Havelock Bypass 124.60 Freeway 

 � US 70:  End of Havelock Bypass to State Port at Morehead City 17.90 Boulevard 

    

 A:  Morehead City Bypass (Carteret County) 23.37  

 � Morehead City Bypass:  US 70 at End of Havelock Bypass to 
State Port at Morehead City 23.37 Freeway 

    

Corridor 47:   Fayetteville to Morehead City 
(NC 24, US 70) 145.61  

 � NC 24:  Business I-95 to I-95 3.59 Expressway 

 � NC 24:  I-95 to East of I-95  2.60 Freeway 

 � NC 24:  East of I-95 to US 421 31.19 Expressway 

 � NC 24:  US 421 to I-40 (West 12.40 Freeway 

 � NC 24/I-40:  I-40 (West) to I-40 (East) 6.09 Freeway 

 � NC 24:  I-40 (East) to NC 11 (North) 5.88 Freeway 
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 � NC 24:  NC 11 (North) to Jacksonville Bypass 34.57 Expressway 

Corridor 47:   
(continued) � NC 24:  Jacksonville Bypass 4.93 Freeway 

 � NC 24:  Jacksonville Bypass to US 70 37.17 Expressway 

 � US 70:  NC 24 to State Port at Morehead City 7.19 Boulevard 

    

Corridor 48:   Florence, SC to Petersburg, VA 
(I-95) 181.36  

 � I-95:  SC/NC State Line to NC/VA State Line 181.36 Freeway 

    

 A.  Business I-95 (Fayetteville) 15.15  

 � Business I-95:  I-95 (South) to East Mountain Drive 6.23 Expressway 

 � Business I-95:  East Mountain Drive to NC 24 3.58 Boulevard 

 � Business I-95:  NC 24 to I-95 (North) 5.34 Freeway 

    

 B.  I-295 (Fayetteville) 33.54  

 � I-295:  I-95 (South) to I-95 (North) 33.54 Freeway 

    

 C.  US 301/NC 4 (Wilson, Rocky Mount) 45.51  

 � I-95 (South) to I-95 (North) 45.51 Expressway 

    

Corridor 49:   Florence, SC to Wilmington 
(I-20, US 76, US 74) 66.56  

 � I-20:  SC/NC State Line to US 74/US 76 near Whiteville 14.62 Freeway 
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 � I-20/US 74/US 76:  US 74 near Whiteville to Cape Fear 
Memorial Bridge 51.94 Freeway 

Corridor 50:   Wilmington to Wilson 
(I-40, NC 403, US 117, US 264) 114.50  

 � I-40 Extension:  US 17 (Market Street) to NC 132 (North) 1.85 Freeway 

 � I-40:  NC 132 (North) to NC 403  63.20 Freeway 

 � NC 403:  I-40 to US 117 2.67 Freeway 

 � US 117:  NC 403 to US 264 41.22 Freeway 

 � US 264:  US 117 to I-95 5.56 Freeway 

    

Corridor 51:   Myrtle Beach, SC to Wilmington 
(I-74, US 17, I-20, US 74) 48.17  

 � I-74 (Carolina Bays Parkway Ext):  SC/NC State Line to US 17 3.29 Freeway 

 � US 17:  I-74 to I-20/US 74 40.75 Freeway 

 � US 17/I-20/US 74:  US 17 to Cape Fear Memorial Bridge 4.13 Freeway 

    

 A.  NC 87 (Brunswick County) 15.13  

 � NC 87:  Sunny Point Army Terminal to US 17 15.13 Expressway 

    

Corridor 52:   Wilmington to Norfolk, VA 
(US 17) 205.34  

 � US 17:  I-140 (East) to NC/VA State Line 205.34 Freeway 

    

 A.  Military Cutoff Road Extension 3.54  

 Military Cutoff Road Ext.:  US 17 to I-140 3.54 Boulevard 
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Corridor 52:   
(continued) B.  Hampstead Bypass 12.96  

 Hampstead Bypass:  I-140 to US 17 (North) 12.96 Freeway 

    

Corridor 53:   Wilmington to Norfolk, VA 
(I-40, NC 24, NC 11, US 13) 200.38  

 � I-40 Extension:  US 17 (Market Street) to NC 132 (North) 1.85 Freeway 

 � I-40:  NC 132 (North) to NC 24 (East) 47.40 Freeway 

 � NC 24 (East):  I-40 to NC 11 2.82 Freeway 

 � NC 11:  NC 24 to US 13 (North) in Greenville 70.25 Freeway 

 � US 13/NC 11:  US 13 (North) in Greenville to US 64 12.58 Freeway 

 � NC 11:  US 64 to US 13 near Ahoskie 48.15 Freeway 

 � US 13:  NC 11 near Ahoskie to NC/VA State Line 17.30 Freeway 

    

 A.  Felix Harvey Parkway (Kinston) 13.87  

 � Felix Harvey Parkway:  US 70 (Kinston Bypass) to NC 11 13.87 Expressway 

    

 B.  US 13 (Windsor to Ahoskie) 26.79  

 � US 13:  US 17 to NC 11 26.79 Expressway 

    

Corridor 54:   Jacksonville to Kinston 
(US 258) 41.10  

 � US 258:  US 17 to NC 11 41.10 Expressway 
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Corridor 55:   Hatteras to Norfolk, VA 
(NC 12, US 158, NC 168) 119.94  

 � NC 12:  Hatteras Ferry Terminal to US 158 57.65 Thoroughfare 

 � US 158:  NC 12 to NC 168 43.97 Boulevard 

 � NC 168:  US 158 to NC/VA State Line 18.32 Boulevard 

    

 A.  NC 12/Mid-Currituck Bridge (Corolla) 25.96  

 � NC 12:  US 158 (South) to Mid-Currituck Bridge 18.82 Thoroughfare 

 � Mid-Currituck Bridge:  NC 12 to US 158 7.14 Boulevard 

    

 �    

 �    

 �    

 �    
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #1 County:  Haywood-Bunc
Route I-40
From US 74 (Exit 27) in Haywood Co to US 19'/23 (Exit 44) in Buncombe Co. CONSTR. COST
Typical Section Wid Ex 4-Ln Frwy to 6-Ln Frwy, 22'Median with NJ Barrier $210,000,000

Prepared By: Doug Lane 10/30/06
Requested By: David Wasserman 9/12/06

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                         
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                         
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                         
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS 16.8 Miles 5,300,000.00$         89,040,000.00$        
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                         

Interchanges
Diamond 2 Each 5,700,000.00$         11,400,000.00$        
Half Clover 1 Each 7,700,000.00$         7,700,000.00$          
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                         
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                         
Flyover 1 Each 5,700,000.00$         5,700,000.00$          
Urban Diamond Each 16,600,000.00$       -$                         
Single Point Diamond Each 19,000,000.00$       -$                         
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$       -$                         

Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                         
Y-Line over 6-Ln 4 Each 1,550,000.00$         6,200,000.00$          
4-Ln over RR Each 2,200,000.00$         -$                         
6-Ln over RR Each 2,600,000.00$         -$                         
RR over 4-Ln Each 1,900,000.00$         -$                         
RR over 6-Ln Each 2,200,000.00$         -$                         
RR Detour Track LF 150.00$                  -$                         
RR Detour Structure LF 1,200.00$                -$                         

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates Each 150,000.00$            -$                         
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                         
Widen Existing Bridges 56,198 SF 120.00$                  6,743,760.00$          
Rehab Existing Bridge Decks   28,274 SF 30.00$                    848,220.00$             
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts 1 LS 145,000.00$            145,000.00$             

Misc. & Mob  (15% Bridges/Streams) 1,160,020.00$          
Misc. & Mob  (45% Roadway) 54,018,000.00$        

Lgth 16.8 Miles Contract Cost ………….…………………….. 182,955,000.00$       
E. & C. 15% ………….…………………….. 27,045,000.00$        

Construction Cost ………….…………………….. 210,000,000.00$       
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #2 County:  Henderson-Bunc
Route New Route
From NC 280 just East of the Frenh Broad River to I-26 at Rest Area CONSTR. COST
Typical Section New Location 4-Ln Frwy, 46' Median, 4' & 10' PS $18,700,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS 0.8 Miles 4,400,000.00$         3,520,000.00$          
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                         
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                         
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                         
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                         

Interchanges
Diamond Each 5,700,000.00$         -$                         
Half Clover Each 7,700,000.00$         -$                         
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                         
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                         
Flyover 1 Each 5,700,000.00$         5,700,000.00$          
NC 280 EB Flyover Ramp to Airport 1 Each 2,000,000.00$         2,000,000.00$          
Single Point Diamond Each 19,000,000.00$       -$                         
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$       -$                         

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates Each 150,000.00$            -$                         
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                         
Widen Existing Bridges SF 120.00$                  -$                         
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS -$                         

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 5,040,000.00$         

Lgth 0.8 Miles Contract Cost ………….…………………….. 16,260,000.00$        
E. & C. 15% ………….…………………….. 2,440,000.00$         

Construction Cost ………….…………………….. 18,700,000.00$       
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TIP No. STRATEGIC HIGHWAY CORRIDOR #3 County:  Madison
Route US 25 / 70
From NC 251 to NC 208 CONSTR. COST
Typical Section Widen Ex 2-Ln to 4-Ln Rural Blvd., 46' Median, 4' PS $62,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 12.2 Miles 2,900,000.00$         35,380,000.00$        
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                         
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                         
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                         
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                         
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                         

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates Each 150,000.00$            -$                         
Stream Crossings (Bridges)
New Bridges 9,840 SF 95.00$                    934,800.00$             
Widen Existing Bridges SF 120.00$                  -$                         
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts / Arch Culverts 1 LS 1,444,670.00$         1,444,670.00$          

Misc. & Mob  (15% Bridges/Streams) 356,530.00$             
Misc. & Mob  (45% Roadway) 15,921,000.00$       

Lgth 12.2 Miles Contract Cost ………….…………………….. 54,037,000.00$        
E. & C. 15% ………….…………………….. 7,963,000.00$         

Construction Cost ………….…………………….. 62,000,000.00$       
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TIP No. STRATEGIC HIGHWAY CORRIDOR #4 County:  McDowell
Route US 221
From US 70 to NC 208 CONSTR. COST
Typical Section Ex 5-Ln to 4-Ln rural blvd, 12' Median w / 4' Concrete Island $6,300,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS 7.0 Miles 535,000.00$            3,745,000.00$          
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$            -$                         

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                         
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                         
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                         
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates Each 150,000.00$            -$                         
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                         
Widen Existing Bridges SF 120.00$                  -$                         
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS -$                         

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 1,685,000.00$         

Lgth 7.0 Miles Contract Cost ………….…………………….. 5,430,000.00$          
E. & C. 15% ………….…………………….. 870,000.00$            

Construction Cost ………….…………………….. 6,300,000.00$         

574



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #5 County:  Mitchell
Route US 19 East
From 2-Ln West to 2-Ln Easst of Spruce Pines CONSTR. COST
Typical Section Ex. 4-Ln with Painted Median(12') to 4-Ln Suburban Blvd., $8,800,000

12' Median with 4' Concrete Island.
Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS 9.8 Miles 535,000.00$            5,243,000.00$          
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$            -$                         

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates Each 150,000.00$            -$                         
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                         
Widen Existing Bridges SF 120.00$                  -$                         
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS -$                         

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 2,359,000.00$         

Lgth 0.0 Miles Contract Cost ………….…………………….. 7,602,000.00$          
E. & C. 15% ………….…………………….. 1,198,000.00$         

Construction Cost ………….…………………….. 8,800,000.00$         
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TIP No. STRATEGIC HIGHWAY CORRIDOR #6 County:  Polk-Ruth-Clev
Route US 74
From I-26 to West End of R-4045 at Mooresboro CONSTR. COST
Typical Section Upgrade Ex 4-Ln Frwy to 4-Ln Frwy I-Stds $33,200,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Upgrade Existing 4-Ln ML to I-Stds
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                         
Wid Ex 4'PS to 4'&10', Resurf Ex 64' 30.7 Mile 600,000.00$            18,420,000.00$        
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                         

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates Each 150,000.00$            -$                         

Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                         
Widen Existing Bridges 9,284 SF 120.00$                  1,114,080.00$          
Rehab Existing Bridge Decks   23,856 SF 30.00$                    715,680.00$             
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS -$                         

Misc. & Mob  (15% Bridges/Streams) 274,240.00$             
Misc. & Mob  (45% Roadway) 8,289,000.00$         

Lgth 30.7 Miles Contract Cost ………….…………………….. 28,813,000.00$        
E. & C. 15% ………….…………………….. 4,387,000.00$         

Construction Cost ………….…………………….. 33,200,000.00$       
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TIP No. STRATEGIC HIGHWAY CORRIDOR #7 County:  Transylvania
Route US 64 
From US 178 to SR 1337 CONSTR. COST
Typical Section Widen Ex. 2-Ln to 4-Ln Rural Exprwy, 46' Median, 4' PS $23,300,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 4.8 Miles 2,900,000.00$         13,920,000.00$          
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                           
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                           
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                           

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                           
6-Lanes Each 100,000.00$            -$                           
8-Lanes Each 110,000.00$            -$                           
RR Signal with Gates Each 150,000.00$            -$                           
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                           
Widen Existing Bridges SF 120.00$                  -$                           
Rehab Existing Bridge Decks   SF 30.00$                    -$                           
Remove Existing Bridges SF 12.00$                    -$                           
RC Box Culverts 1 LS 73,300.00$             73,300.00$                 

Misc. & Mob  (15% Bridges/Streams) 10,700.00$                 
Misc. & Mob  (45% Roadway) 6,264,000.00$           

Lgth 0.0 Miles Contract Cost ………….…………………….. 20,268,000.00$          
E. & C. 15% ………….…………………….. 3,032,000.00$           

Construction Cost ………….…………………….. 23,300,000.00$         
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TIP No. STRATEGIC HIGHWAY CORRIDOR #8 County:  Transylvania
Route New Route
From SR 1160 to NC 280 CONSTR. COST
Typical Section New location 4-Ln Rural Exprwy, 46' Median, 4' PS $106,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (New Location)
Rural 4-Lane, 46'Median, 4'PS 8.6 Miles 3,800,000.00$         32,680,000.00$        
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                         
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                         
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                         

Interchanges
Diamond 2 Each 5,700,000.00$         11,400,000.00$        
Half Clover Each 7,700,000.00$         -$                         
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                         
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                         
Flyover 2 Each 5,700,000.00$         11,400,000.00$        

Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                         
Y-Line over 6-Ln Each 1,550,000.00$         -$                         
4-Ln over RR 1 Each 2,200,000.00$         2,200,000.00$          

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates Each 150,000.00$            -$                         
Stream Crossings (Bridges)
New Bridges 80,720 SF 95.00$                    7,668,400.00$          
Widen Existing Bridges SF 120.00$                  -$                         
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS -$                         

Misc. & Mob  (15% Bridges/Streams) 1,150,600.00$          
Misc. & Mob  (45% Roadway) 25,956,000.00$       

Lgth 0.0 Miles Contract Cost ………….…………………….. 92,455,000.00$        
E. & C. 15% ………….…………………….. 13,545,000.00$       

Construction Cost ………….…………………….. 106,000,000.00$     
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TIP No. STRATEGIC HIGHWAY CORRIDOR #9 County:  Transylvania
Route NC 280
From SR 1510 to Existing 5-Lane Section Northeast of Brevard CONSTR. COST
Typical Section Widen  Ex 4-Ln Undivided to 4-LnSuburban Exprwy, 12'Median (10'Raised) $4,700,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 4-Lane Undivided Section
Urban 4-Ln Div, 12' Median w/10' Raised Island 1.2 Miles 2,355,000.00$         2,826,000.00$          

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                         
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                         
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                         
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates Each 150,000.00$            -$                         
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                         
Widen Existing Bridges SF 120.00$                  -$                         
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS -$                         

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 1,272,000.00$         

Lgth 1.2 Miles Contract Cost ………….…………………….. 4,098,000.00$          
E. & C. 15% ………….…………………….. 602,000.00$            

Construction Cost ………….…………………….. 4,700,000.00$         
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TIP No. STRATEGIC HIGHWAY CORRIDOR #10 County:  Trans-Henderson
Route NC 280
From Ex 4-Ln Sect NE of Brevard to NC 191 (North) in Henderson County CONSTR. COST
Typical Section Convert Ex 5-Ln to 4-Ln Suburban Exprwy, 12' Median (10' Raised) $15,500,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                         
Urban 4-Ln Div, 12' Median w/10' Raised Island 10.4 Miles 555,000.00$            5,772,000.00$          

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                         
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                         
Directional Crossovers w/Median U-Turns 7 Each 500,000.00$            3,500,000.00$          

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates Each 150,000.00$            -$                         

Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                         
Widen Existing Bridges SF 120.00$                  -$                         
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS -$                         

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 4,172,000.00$         

Lgth 10.4 Miles Contract Cost ………….…………………….. 13,444,000.00$        
E. & C. 15% ………….…………………….. 2,056,000.00$         

Construction Cost ………….…………………….. 15,500,000.00$       
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TIP No. STRATEGIC HIGHWAY CORRIDOR #11 County:  Cataw-Burke-Cald
Route US 321
From US 70 in Hickory to US 64 in Lenoir CONSTR. COST
Typical Section Widen Ex 4-Ln to 6-Ln Suburban Exprwy, 23'Raised Median $125,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 16.9 Miles 4,100,000.00$         69,290,000.00$           

Interchanges
Diamond Each 5,700,000.00$         -$                            
Half Clover Each 7,700,000.00$         -$                            
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                            
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                            
Flyover Each 5,700,000.00$         -$                            
Urban Diamond Each 16,600,000.00$       -$                            
Single Point Diamond Each 19,000,000.00$       -$                            
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$       -$                            
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                            
Y-Line over 6-Ln Each 1,550,000.00$         -$                            
4-Ln over RR Each 2,200,000.00$         -$                            
6-Ln over RR Each 2,600,000.00$         -$                            
RR over 4-Ln Each 1,900,000.00$         -$                            
RR over 6-Ln Each 2,200,000.00$         -$                            
RR Detour Track LF 150.00$                  -$                            
RR Detour Structure LF 1,200.00$               -$                            
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges 14,650 SF 95.00$                    1,391,750.00$            
Widen Existing Bridges 34,766 SF 120.00$                  4,171,920.00$            
Rehab Existing Bridge Decks   23,100 SF 30.00$                    693,000.00$               
Remove Existing Bridges 8,204 SF 12.00$                    98,448.00$                 
RC Box Culverts 1 LS 595,366.00$            595,366.00$               

Misc. & Mob  (15% Bridges/Streams) 1,042,516.00$            
Misc. & Mob  (45% Roadway) 31,181,000.00$          

Lgth 16.9 Miles Contract Cost ………….…………………….. 108,464,000.00$         
E. & C. 15% ………….…………………….. 16,536,000.00$          

Construction Cost ………….…………………….. 125,000,000.00$        
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TIP No. STRATEGIC HIGHWAY CORRIDOR #12 County:  Caldwell
Route US 321
From US 64 / NC 18 in Lenoir to US 321A (North) CONSTR. COST
Typical Section Ex 5-Ln to 4-Ln Urban Exprwy, 12'Median (10'Raised) $21,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                         
Urban 4-Ln Div, 12' Median w/10' Raised Island 2.2 Miles 555,000.00$            1,221,000.00$          

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                         
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                         
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                         
Interchanges
Diamond 2 Each 5,700,000.00$         11,400,000.00$        
Half Clover Each 7,700,000.00$         -$                         
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                         
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                         
Flyover Each 5,700,000.00$         -$                         
Urban Diamond Each 16,600,000.00$       -$                         
Single Point Diamond Each 19,000,000.00$       -$                         
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$       -$                         

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         

Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                         
Widen Existing Bridges SF 120.00$                  -$                         
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS -$                         

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 5,679,000.00$         

Lgth 2.2 Miles Contract Cost ………….…………………….. 18,300,000.00$        
E. & C. 15% ………….…………………….. 2,700,000.00$         

Construction Cost ………….…………………….. 21,000,000.00$       
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TIP No. STRATEGIC HIGHWAY CORRIDOR #13 County:  Caldwell
Route US 321
From CONSTR. COST
Typical Section Construct Diamond Interchange at NC 268 $9,500,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                         
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$            -$                         

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                         
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                         
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                         
Interchanges
Diamond 1 Each 5,700,000.00$         5,700,000.00$          
Half Clover Each 7,700,000.00$         -$                         
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                         
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                         
Flyover Each 5,700,000.00$         -$                         
Urban Diamond Each 16,600,000.00$       -$                         
Single Point Diamond Each 19,000,000.00$       -$                         
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$       -$                         

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         

Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                         
Widen Existing Bridges SF 120.00$                  -$                         
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS -$                         

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 2,565,000.00$         

Lgth        Miles Contract Cost ………….…………………….. 8,265,000.00$          
E. & C. 15% ………….…………………….. 1,235,000.00$         

Construction Cost ………….…………………….. 9,500,000.00$         
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TIP No. STRATEGIC HIGHWAY CORRIDOR #14 County:  Caldwell
Route US 321
From CONSTR. COST
Typical Section Construct Directional Crossover w/ Median U-Turns at SR 1349 $800,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                         
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$            -$                         

Directional Crossovers w/Median U-Turns 1.0 Each 500,000.00$            500,000.00$             
Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                         
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                         
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                         
Interchanges
Diamond Each 5,700,000.00$         -$                         
Half Clover Each 7,700,000.00$         -$                         
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                         
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                         
Flyover Each 5,700,000.00$         -$                         
Urban Diamond Each 16,600,000.00$       -$                         
Single Point Diamond Each 19,000,000.00$       -$                         
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$       -$                         

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         

Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                         
Widen Existing Bridges SF 120.00$                  -$                         
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS -$                         

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 225,000.00$            

Lgth        Miles Contract Cost ………….…………………….. 725,000.00$             
E. & C. 15% ………….…………………….. 75,000.00$              

Construction Cost ………….…………………….. 800,000.00$            
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TIP No. STRATEGIC HIGHWAY CORRIDOR #15 County:  Catawba-Alex
Route NC 16
From I-40 in Catawba County to US 64 South of Taylorsville CONSTR. COST
Typical Section Widen Ex 2-Ln to 4-Ln Rural Blvd, 46' Median, 4' PS $80,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 14.7 Miles 2,900,000.00$         42,630,000.00$        
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                         
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                         
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                         
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                         
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                         

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates Each 150,000.00$            -$                         

Stream Crossings (Bridges)
New Bridges 59,320 SF 95.00$                    5,635,400.00$          
Widen Existing Bridges SF 120.00$                  -$                         
Rehab Existing Bridge Decks   32,400 SF 30.00$                    972,000.00$             
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts 1 LS 384,000.00$            384,000.00$             

Misc. & Mob  (15% Bridges/Streams) 1,048,600.00$          
Misc. & Mob  (45% Roadway) 19,184,000.00$       

Lgth 14.7 Miles Contract Cost ………….…………………….. 69,854,000.00$        
E. & C. 15% ………….…………………….. 10,146,000.00$       

Construction Cost ………….…………………….. 80,000,000.00$       
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TIP No. STRATEGIC HIGHWAY CORRIDOR #16 County:  Alexander
Route US 64
From NC 16 to just Easst of NC 90 CONSTR. COST
Typical Section Widen Ex 2-Ln to 4-Ln Suburban Blvd, 23' Raised Median $9,200,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                         
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                         
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median 1.9 Miles 2,900,000.00$         5,510,000.00$          
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                         
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                         
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                         

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates Each 150,000.00$            -$                         
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                         
Widen Existing Bridges SF 120.00$                  -$                         
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS -$                         

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 2,480,000.00$         

Lgth 1.9 Miles Contract Cost ………….…………………….. 7,990,000.00$          
E. & C. 15% ………….…………………….. 1,210,000.00$         

Construction Cost ………….…………………….. 9,200,000.00$         
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TIP No. STRATEGIC HIGHWAY CORRIDOR #17 County:  Alexander
Route US 64 Bypass
From US 64 to NC 16 North of Taylorsville CONSTR. COST
Typical Section New Location 4-Ln Suburban Blvd., 23' Raised Median $11,800,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                         
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                         
Urban 4-Lane C & G, 23'Raised Median 1.7 Miles 3,800,000.00$         6,460,000.00$          
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                         
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                         

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates Each 150,000.00$            -$                         
Stream Crossings (Bridges)
New Bridges 8,265 SF 95.00$                    785,175.00$             
Widen Existing Bridges SF 120.00$                  -$                         
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS -$                         

Misc. & Mob  (15% Bridges/Streams) 117,825.00$             
Misc. & Mob  (45% Roadway) 2,907,000.00$         

Lgth 1.7 Miles Contract Cost ………….…………………….. 10,270,000.00$        
E. & C. 15% ………….…………………….. 1,530,000.00$         

Construction Cost ………….…………………….. 11,800,000.00$       
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TIP No. STRATEGIC HIGHWAY CORRIDOR #18 County:  Alexander-Wilkes
Route NC 16
From New Route North of Taylorsville to SR 1194 in Wilkes County CONSTR. COST
Typical Section Wid Ex 2-Lns to 4-Ln Rural Boulevard, 46' Median, 4' PS $69,400,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 14.2 Miles 2,900,000.00$         41,180,000.00$          
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                           
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                           
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                           
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                           

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                           
6-Lanes Each 100,000.00$            -$                           
8-Lanes Each 110,000.00$            -$                           

Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                           
Widen Existing Bridges SF 120.00$                  -$                           
Rehab Existing Bridge Decks   SF 30.00$                    -$                           
Remove Existing Bridges SF 12.00$                    -$                           
RC Box Culverts 1 LS 598,400.00$            598,400.00$               

Misc. & Mob  (15% Bridges/Streams) 89,600.00$                 
Misc. & Mob  (45% Roadway) 18,531,000.00$         

Lgth 14.2 Miles Contract Cost ………….…………………….. 60,399,000.00$          
E. & C. 15% ………….…………………….. 9,001,000.00$           

Construction Cost ………….…………………….. 69,400,000.00$         
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TIP No. STRATEGIC HIGHWAY CORRIDOR #19 County:  Caldwell-Wilkes
Route NC 18
From US 64 in Caldwell County to NC 16 in Wilkes County CONSTR. COST
Typical Section Wid Ex 2-Lns to 4-Ln Rural Boulevard, 46' Median, 4' PS $111,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 22.6 Miles 2,900,000.00$         65,540,000.00$        
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                         
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                         
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                         
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                         

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         

Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                         
Widen Existing Bridges SF 120.00$                  -$                         
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts 1 LS 1,331,652.00$         1,331,652.00$          

Misc. & Mob  (15% Bridges/Streams) 199,348.00$             
Misc. & Mob  (45% Roadway) 29,493,000.00$       

Lgth 22.6 Miles Contract Cost ………….…………………….. 96,564,000.00$        
E. & C. 15% ………….…………………….. 14,436,000.00$       

Construction Cost ………….…………………….. 111,000,000.00$     
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TIP No. STRATEGIC HIGHWAY CORRIDOR #20 County:  CALDWELL
Route US 64 / NC 18
From SR 1143 to US 64 East of Lenoir CONSTR. COST
Typical Section Existing 5-Lane to 4-Lane Urban Boulevard $6,500,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                         
Urban 4-Ln Div, 12' Median w/10' Raised Island 7.0 Miles 555,000.00$            3,885,000.00$          

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         

Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                         
Widen Existing Bridges SF 120.00$                  -$                         
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS -$                         

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 1,748,000.00$         

Lgth 7.0 Miles Contract Cost ………….…………………….. 5,633,000.00$          
E. & C. 15% ………….…………………….. 867,000.00$            

Construction Cost ………….…………………….. 6,500,000.00$         
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TIP No. STRATEGIC HIGHWAY CORRIDOR #21 County:  Burke-Caldwell
Route US 64 / NC 16
From US 64 / NC 16 split in Burke County to SR 1143 in Caldwell County CONSTR. COST
Typical Section Widen Ex 2-Ln to 4-Ln Rural Blvd., 46, Median, 4' PS $47,500,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 8.9 Miles 2,900,000.00$         25,810,000.00$        
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                         
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                         
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                         
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                         
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                         

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates Each 150,000.00$            -$                         
Stream Crossings (Bridges)
New Bridges 13,720 SF 95.00$                    1,303,400.00$          
Widen Existing Bridges 11,596 SF 120.00$                  1,391,520.00$          
Rehab Existing Bridge Decks   18,900 SF 30.00$                    567,000.00$             
Remove Existing Bridges 9,604 SF 12.00$                    115,248.00$             
RC Box Culverts LS -$                         

Misc. & Mob  (15% Bridges/Streams) 506,832.00$             
Misc. & Mob  (45% Roadway) 11,614,000.00$       

Lgth 8.9 Miles Contract Cost ………….…………………….. 41,308,000.00$        
E. & C. 15% ………….…………………….. 6,192,000.00$         

Construction Cost ………….…………………….. 47,500,000.00$       
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TIP No. STRATEGIC HIGHWAY CORRIDOR #22 County:  BURKE
Route US 64
From US 70 to NC 18 North of Morganton CONSTR. COST
Typical Section Wid Ex 2-Lns to 4-Lane Urban Boulevard, 23' Raised Median $12,600,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                           
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                           
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median 2.6 Miles 2,900,000.00$         7,540,000.00$            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                           
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                           

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                           
6-Lanes Each 100,000.00$            -$                           
8-Lanes Each 110,000.00$            -$                           

Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                           
Widen Existing Bridges SF 120.00$                  -$                           
Rehab Existing Bridge Decks   SF 30.00$                    -$                           
Remove Existing Bridges SF 12.00$                    -$                           
RC Box Culverts LS -$                           

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 3,393,000.00$           

Lgth 2.6 Miles Contract Cost ………….…………………….. 10,933,000.00$          
E. & C. 15% ………….…………………….. 1,667,000.00$           

Construction Cost ………….…………………….. 12,600,000.00$         

592



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #23 County:  Caldwell-Wilkes
Route US 64 
From US 70 to I-40 CONSTR. COST
Typical Section Ex 5-Lns to 4-Ln Urban Boulevard, 12' Median w/10'Raised $1,800,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                         
Urban 4-Ln Div, 12' Median w/10' Raised Island 1.9 Miles 555,000.00$            1,054,500.00$          

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         

Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                         
Widen Existing Bridges SF 120.00$                  -$                         
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS -$                         

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 474,500.00$            

Lgth 1.9 Miles Contract Cost ………….…………………….. 1,529,000.00$          
E. & C. 15% ………….…………………….. 271,000.00$            

Construction Cost ………….…………………….. 1,800,000.00$         
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TIP No. STRATEGIC HIGHWAY CORRIDOR #24 County:  Clev-Linc-Burke
Route NC 18
From NC 180 in Cleveland County to I-40 in Burke County CONSTR. COST
Typical Section Wid Ex 2-Lns to 4-Ln Rural Boulevard, 46' Median, 4' PS $144,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 29.2 Miles 2,900,000.00$         84,680,000.00$           
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            

Stream Crossings (Bridges)
New Bridges 16,960 SF 95.00$                    1,611,200.00$            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges 5,512 SF 12.00$                    66,144.00$                 
RC Box Culverts 1 LS 492,900.00$            492,900.00$               

Misc. & Mob  (15% Bridges/Streams) 325,756.00$               
Misc. & Mob  (45% Roadway) 38,106,000.00$          

Lgth 29.2 Miles Contract Cost ………….…………………….. 125,282,000.00$         
E. & C. 15% ………….…………………….. 18,718,000.00$          

Construction Cost ………….…………………….. 144,000,000.00$        
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TIP No. STRATEGIC HIGHWAY CORRIDOR #25 County:  CLEVELAND
Route NC 180 
From NC 18 South of Shelby to NC 18 North of Shelby CONSTR. COST
Typical Section Wid Ex 2-Lns to 4-Ln Urban Boulevard, 23' Raised Median $58,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                           
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                           
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median 11.7 Miles 2,900,000.00$         33,930,000.00$          
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                           
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                           

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                           
6-Lanes Each 100,000.00$            -$                           
8-Lanes Each 110,000.00$            -$                           

Stream Crossings (Bridges)
New Bridges 7,875 SF 95.00$                    748,125.00$              
Widen Existing Bridges SF 120.00$                  -$                           
Rehab Existing Bridge Decks   SF 30.00$                    -$                           
Remove Existing Bridges 2,520 SF 12.00$                    30,240.00$                
RC Box Culverts LS -$                           

Misc. & Mob  (15% Bridges/Streams) 116,635.00$              
Misc. & Mob  (45% Roadway) 15,269,000.00$         

Lgth 11.7 Miles Contract Cost ………….…………………….. 50,094,000.00$          
E. & C. 15% ………….…………………….. 7,906,000.00$           

Construction Cost ………….…………………….. 58,000,000.00$         
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TIP No. STRATEGIC HIGHWAY CORRIDOR #26 County:  CLEVELAND
Route NC 18
From South Carolina State Line to NC 180 South of Shelby CONSTR. COST
Typical Section Wid Ex 2-Lns to 4-Ln Rural Boulevard, 46' Median, 4' PS $10,900,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 2.2 Miles 2,900,000.00$         6,380,000.00$          
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                         
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                         
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                         
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                         

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         

Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                         
Widen Existing Bridges SF 120.00$                  -$                         
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts 1 LS 157,600.00$            157,600.00$             

Misc. & Mob  (15% Bridges/Streams) 23,400.00$               
Misc. & Mob  (45% Roadway) 2,871,000.00$         

Lgth 2.2 Miles Contract Cost ………….…………………….. 9,432,000.00$          
E. & C. 15% ………….…………………….. 1,468,000.00$         

Construction Cost ………….…………………….. 10,900,000.00$       
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TIP No. STRATEGIC HIGHWAY CORRIDOR #27 County:  Iredell-Yad-Surry
Route I-77
From I-40 In Iredell County to US 21Byp (Exit 83) in Surry County CONSTR. COST
Typical Section Wid Ex 4-Lns to 6-Lane Freeway in Existing Median $276,200,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                              
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS 32.7 Miles 4,700,000.00$         153,690,000.00$           
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                              
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                              
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                              

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                              
6-Lanes Each 100,000.00$            -$                              
8-Lanes Each 110,000.00$            -$                              

Stream Crossings (Bridges)
New Bridges 64,680 SF 95.00$                    6,144,600.00$               
Widen Existing Bridges 70,828 SF 120.00$                  8,499,360.00$               
Rehab Existing Bridge Decks   SF 30.00$                    -$                              
Remove Existing Bridges 31,924 SF 12.00$                    383,088.00$                  
RC Box Culverts LS -$                              

Misc. & Mob  (15% Bridges/Streams) 2,254,952.00$               
Misc. & Mob  (45% Roadway) 69,161,000.00$            

Lgth 32.7 Miles Contract Cost ………….…………………….. 240,133,000.00$           
E. & C. 15% ………….…………………….. 36,067,000.00$            

Construction Cost ………….…………………….. 276,200,000.00$          
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TIP No. STRATEGIC HIGHWAY CORRIDOR #28 County:  SURRY
Route I-77
From I-74/77 Split to the Virginia State Line CONSTR. COST
Typical Section Wid Ex 4-Lns to 6-Lane Freeway in Existing Median $36,100,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                         
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS 4.6 Miles 4,700,000.00$         21,620,000.00$        
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                         
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                         
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                         

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         

Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                         
Widen Existing Bridges SF 120.00$                  -$                         
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS -$                         

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 9,729,000.00$         

Lgth 4.6 Miles Contract Cost ………….…………………….. 31,349,000.00$        
E. & C. 15% ………….…………………….. 4,751,000.00$         

Construction Cost ………….…………………….. 36,100,000.00$       
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TIP No. STRATEGIC HIGHWAY CORRIDOR #29 County:  Burk-Cat-Iredell
Route I-40
From SR 1129 in Burke Co to SR 2158 in Iredell Co. CONSTR. COST
Typical Section Wid Ex 4-Ln Frwy to 6-Ln Frwy, 22'Median w / Barrier $489,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                         
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                         
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS 60.0 Miles 4,100,000.00$         246,000,000.00$      
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                         
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                         

Interchanges
Diamond 3 Each 5,700,000.00$         17,100,000.00$        
Half Clover Each 7,700,000.00$         -$                         
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                         
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                         
Flyover Each 5,700,000.00$         -$                         
Urban Diamond Each 16,600,000.00$       -$                         
Single Point Diamond Each 19,000,000.00$       -$                         
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$       -$                         

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates Each 150,000.00$            -$                         
Stream Crossings (Bridges)
New Bridges 14,691 SF 95.00$                    1,395,645.00$          
Widen Existing Bridges 256,971 SF 120.00$                  30,836,520.00$        
Rehab Existing Bridge Decks   184,908 SF 30.00$                    5,547,240.00$          
Remove Existing Bridges 6,972 SF 12.00$                    83,664.00$               
RC Box Culverts LS -$                         

Misc. & Mob  (15% Bridges/Streams) 5,679,931.00$          
Misc. & Mob  (45% Roadway) 118,395,000.00$     

Lgth 60.0 Miles Contract Cost ………….…………………….. 425,038,000.00$      
E. & C. 15% ………….…………………….. 63,962,000.00$       

Construction Cost ………….…………………….. 489,000,000.00$     
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TIP No. STRATEGIC HIGHWAY CORRIDOR #30 County:  Iredell
Route US 70
From I-77 to SR 2318 in Statesville CONSTR. COST
Typical Section Ex 4-Ln Undivided to 4-Ln Suburban Blvd., 12'Median (10'Raised) $2,800,000

Convert Ex 5-Ln to 4-Ln Suburban Blvd., 12' Median (10' Raised)
Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Section
4-Ln Div.,12' Median w / 10'Raised Island 1.7 Miles  $           555,000.00 943,500.00$             

Existing 4-Lane Undivided Section
Urban 4-Ln Div, 12' Median w/10' Raised Island 0.7 Miles 2,355,000.00$         1,648,500.00$          

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                         
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                         
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                         
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates Each 150,000.00$            -$                         
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                         
Widen Existing Bridges SF 120.00$                  -$                         
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS -$                         

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 741,500.00$            

Lgth 2.4 Miles Contract Cost ………….…………………….. 2,390,000.00$          
E. & C. 15% ………….…………………….. 410,000.00$            

Construction Cost ………….…………………….. 2,800,000.00$         
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TIP No. STRATEGIC HIGHWAY CORRIDOR #31 County:  Gast-Linc-Cataw
Route US 321
From NC 279 in Gaston Co. to I-40 in Catawba County CONSTR. COST
Typical Section Upgrade to 4-Ln Freeway (To I-Stds) $31,700,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                         
Wid Ex 4'PS to 4'&10', Resurf Ex 64' 31 Mile 600,000.00$            18,600,000.00$        
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                         

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         

Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                         
Widen Existing Bridges 4,400 SF 120.00$                  528,000.00$             
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS -$                         

Misc. & Mob  (15% Bridges/Streams) 79,000.00$               
Misc. & Mob  (45% Roadway) 8,370,000.00$         

Lgth 0.0 Miles Contract Cost ………….…………………….. 27,577,000.00$        
E. & C. 15% ………….…………………….. 4,123,000.00$         

Construction Cost ………….…………………….. 31,700,000.00$       
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TIP No. STRATEGIC HIGHWAY CORRIDOR #32 County:  Cleveland-Gaston
Route US 74
From East End of Shelby Bypass (R-2707) to I-85 CONSTR. COST
Typical Section Widen Ex 4-Ln Frwy to 6-Ln Frwy $52,600,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS 6.5 Miles 4,700,000.00$         30,550,000.00$           
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                            

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges 10,256 SF 120.00$                  1,230,720.00$             
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams) 184,280.00$                
Misc. & Mob  (45% Roadway) 13,748,000.00$          

Lgth 6.5 Miles Contract Cost ………….…………………….. 45,713,000.00$           
E. & C. 15% ………….…………………….. 6,887,000.00$            

Construction Cost ………….…………………….. 52,600,000.00$          
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TIP No. STRATEGIC HIGHWAY CORRIDOR #34 County:  Cleveland
Route NC 150
From NC 180 to SR 2070 CONSTR. COST
Typical Section Widen Ex 2-Ln to 4-Ln Rural Blvd., 46' Median, 4' PS $18,800,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 3.5 Miles 2,900,000.00$         10,150,000.00$        
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                         
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                         
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                         
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                         
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                         

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates Each 150,000.00$            -$                         
Stream Crossings (Bridges)
New Bridges 9,000 SF 95.00$                    855,000.00$             
Widen Existing Bridges 2,700 SF 120.00$                  324,000.00$             
Rehab Existing Bridge Decks   6,300 SF 30.00$                    189,000.00$             
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS -$                         

Misc. & Mob  (15% Bridges/Streams) 205,000.00$             
Misc. & Mob  (45% Roadway) 4,568,000.00$         

Lgth 3.5 Miles Contract Cost ………….…………………….. 16,291,000.00$        
E. & C. 15% ………….…………………….. 2,509,000.00$         

Construction Cost ………….…………………….. 18,800,000.00$       

603



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #35 County:  Cleveland
Route New Route
From SR 2070 in Cleveland County to NC 150 Northeast of Cherryville CONSTR. COST
Typical Section 4-Ln Suburban Blvd., 23' Raised Median $26,500,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New  Location)
Urban 4-Ln  C & G, 23' Raised Median 3.5 Miles 3,800,000.00$         13,300,000.00$           

Grade Separations
4-Ln over RR 1 Each 2,200,000.00$         2,200,000.00$            

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts 1 LS 508,200.00$            508,200.00$               

Misc. & Mob  (15% Bridges/Streams) 76,800.00$                 
Misc. & Mob  (45% Roadway) 6,975,000.00$           

Lgth 8.7 Miles Contract Cost ………….…………………….. 23,060,000.00$           
E. & C. 15% ………….…………………….. 3,440,000.00$           

Construction Cost ………….…………………….. 26,500,000.00$          
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TIP No. STRATEGIC HIGHWAY CORRIDOR #36 County:  Gaston
Route NC 150
From East End of Cherryville Bypass to the Lincoln County Line CONSTR. COST
Typical Section Convert Ex 5-Ln to 4-Ln Suburban Blvd., 12' Median (10' Raised) $1,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                         
Urban 4-Ln Div, 12' Median w/10' Raised Island 1.1 Miles 555,000.00$            610,500.00$             

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                         
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                         
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                         

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates Each 150,000.00$            -$                         
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                         
Widen Existing Bridges SF 120.00$                  -$                         
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS -$                         

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 274,500.00$            

Lgth 1.1 Miles Contract Cost ………….…………………….. 885,000.00$             
E. & C. 15% ………….…………………….. 115,000.00$            

Construction Cost ………….…………………….. 1,000,000.00$         
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TIP No. STRATEGIC HIGHWAY CORRIDOR #37 County:  Watauga
Route US 321
From US 421 to Tennessee State Line CONSTR. COST
Typical Section Widen Ex 2-Ln to 4-Ln Rural Exprwy, 46' Median, 4' PS $112,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural * Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 10.4 Miles 5,800,000.00$         60,320,000.00$          
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                           
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                           
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                           

Interchanges
Flyover at US 421 1.0 Each 5,700,000.00$         5,700,000.00$            

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                           
6-Lanes Each 100,000.00$            -$                           
8-Lanes Each 110,000.00$            -$                           
RR Signal with Gates Each 150,000.00$            -$                           
Stream Crossings (Bridges)
New Bridges 18,120 SF 95.00$                    1,721,400.00$            
Widen Existing Bridges 1,518 SF 120.00$                  182,160.00$              
Rehab Existing Bridge Decks   SF 30.00$                    -$                           
Remove Existing Bridges 2,016 SF 12.00$                    24,192.00$                
RC Box Culverts LS -$                           

Misc. & Mob  (15% Bridges/Streams) 289,248.00$              
Misc. & Mob  (45% Roadway) 29,709,000.00$         

Lgth 10.4 Miles Contract Cost ………….…………………….. 97,946,000.00$          
E. & C. 15% ………….…………………….. 14,054,000.00$         

Construction Cost ………….…………………….. 112,000,000.00$       

* Rough Mountain Cost Per Mile x 2
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TIP No. STRATEGIC HIGHWAY CORRIDOR #38 County:  Watauga
Route US 321
From Boone Bypass (U-2703) to the Blowing Rock Bypass CONSTR. COST
Typical Section Ex 4-Ln w/Painted Med to 4-Ln Suburban Exprwy, 12' Median (4'Conc Isl) $2,900,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS 3.2 Miles 535,000.00$            1,712,000.00$          
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$            -$                         

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                         
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                         
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                         

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates Each 150,000.00$            -$                         
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                         
Widen Existing Bridges SF 120.00$                  -$                         
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS -$                         

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 770,000.00$            

Lgth 1.1 Miles Contract Cost ………….…………………….. 2,482,000.00$          
E. & C. 15% ………….…………………….. 418,000.00$            

Construction Cost ………….…………………….. 2,900,000.00$         
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #39 County:  Lincoln
Route New Route
From US 321 to SR 1750 CONSTR. COST
Typical Section New Location 4-Ln Freeway $48,700,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rural 4-Ln Divided, 46'Median, 4'&10'PS 3.2 Miles 4,400,000.00$         14,080,000.00$          
Rural 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                           
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                           
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                           
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                           

Interchanges
Diamond 2 Each 5,700,000.00$         11,400,000.00$          
Half Clover Each 7,700,000.00$         -$                           
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                           
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                           
Flyover Each 5,700,000.00$         -$                           
Grade Separations
Y-Line over 4-Ln 1 Each 1,450,000.00$         1,450,000.00$            
Y-Line over 6-Ln Each 1,550,000.00$         -$                           
4-Ln over RR 1 Each 2,200,000.00$         2,200,000.00$            
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                           
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                           
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                           

Traffic Signals (With Metal Poles)
4-Lanes 1 Each 90,000.00$             90,000.00$                 
6-Lanes Each 100,000.00$            -$                           
8-Lanes Each 110,000.00$            -$                           
RR Signal with Gates Each 150,000.00$            -$                           
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                           
Widen Existing Bridges SF 120.00$                  -$                           
Rehab Existing Bridge Decks   SF 30.00$                    -$                           
Remove Existing Bridges SF 12.00$                    -$                           
RC Box Culverts LS -$                           

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 13,149,000.00$         

Lgth 3.2 Miles Contract Cost ………….…………………….. 42,369,000.00$          
E. & C. 15% ………….…………………….. 6,331,000.00$           

Construction Cost ………….…………………….. 48,700,000.00$         

608



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #40 County:  Lincoln
Route NC 73
From SR 1750 to SR 1509 (East) CONSTR. COST
Typical Section Widen Ex 2-Ln to 4-Ln Rural Blvd., 46' Median, 4' PS $13,600,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 2.8 Miles 2,900,000.00$         8,120,000.00$          

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates Each 150,000.00$            -$                         
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                         
Widen Existing Bridges SF 120.00$                  -$                         
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS -$                         

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 3,654,000.00$         

Lgth 2.8 Miles Contract Cost ………….…………………….. 11,774,000.00$        
E. & C. 15% ………….…………………….. 1,826,000.00$         

Construction Cost ………….…………………….. 13,600,000.00$       

609



North Carolina Department of Transportation
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TIP No. STRATEGIC HIGHWAY CORRIDOR #41 County:  Lincoln
Route NC 73 Bypass
From SR 1509 (East) to West of SR 1385 CONSTR. COST
Typical Section New Location 4-Ln Rural Blvd., 46' Median, 4' PS $22,100,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Ln, 46'Median, 4'PS 3.2 Miles 3,800,000.00$         12,160,000.00$        

Traffic Signals (With Metal Poles)
4-Lanes 2 Each 90,000.00$             180,000.00$             
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates Each 150,000.00$            -$                         
Stream Crossings (Bridges)
New Bridges 12,080 SF 95.00$                    1,147,600.00$          
Widen Existing Bridges SF 120.00$                  -$                         
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS -$                         

Misc. & Mob  (15% Bridges/Streams) 172,400.00$             
Misc. & Mob  (45% Roadway) 5,553,000.00$         

Lgth 3.2 Miles Contract Cost ………….…………………….. 19,213,000.00$        
E. & C. 15% ………….…………………….. 2,887,000.00$         

Construction Cost ………….…………………….. 22,100,000.00$       
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TIP No. STRATEGIC HIGHWAY CORRIDOR #42 County:  Lincoln
Route NC 73
From SR 1385 to SR 1386 CONSTR. COST
Typical Section Widen Ex 2-Ln to 4-Ln Rural Blvd., 46' Median, 4' PS $26,400,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 3.2 Miles 2,900,000.00$         9,280,000.00$            

Interchanges
Diamond 1.0 Each 5,700,000.00$         5,700,000.00$            

Traffic Signals (With Metal Poles)
4-Lanes 1 Each 90,000.00$             90,000.00$                 
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges 6,640 SF 95.00$                    630,800.00$               
Widen Existing Bridges 996 SF 120.00$                  119,520.00$               
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts 1 LS 238,300.00$            238,300.00$               

Misc. & Mob  (15% Bridges/Streams) 148,380.00$               
Misc. & Mob  (45% Roadway) 6,782,000.00$           

Lgth 3.2 Miles Contract Cost ………….…………………….. 22,989,000.00$           
E. & C. 15% ………….…………………….. 3,411,000.00$           

Construction Cost ………….…………………….. 26,400,000.00$          
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TIP No. STRATEGIC HIGHWAY CORRIDOR #43 County:  Lincoln
Route NC 73
From SR 1386 to SR 1394 CONSTR. COST
Typical Section Widen Ex 2-Ln to 6-Ln Urban Blvd., 23' Raised Median $18,600,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                         
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                         
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                         
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median 2.0 Miles 5,000,000.00$         10,000,000.00$        
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                         
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                         

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes 2 Each 100,000.00$            200,000.00$             
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates Each 150,000.00$            -$                         
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                         
Widen Existing Bridges 7,128 SF 120.00$                  855,360.00$             
Rehab Existing Bridge Decks   12,150 SF 30.00$                    364,500.00$             
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS -$                         

Misc. & Mob  (15% Bridges/Streams) 182,140.00$             
Misc. & Mob  (45% Roadway) 4,590,000.00$         

Lgth 2.0 Miles Contract Cost ………….…………………….. 16,192,000.00$        
E. & C. 15% ………….…………………….. 2,408,000.00$         

Construction Cost ………….…………………….. 18,600,000.00$       
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TIP No. STRATEGIC HIGHWAY CORRIDOR #44 County:  Lincoln
Route NC 73
From SR 1394 to SR 1395 CONSTR. COST
Typical Section Widen Ex 2-Ln to4-Ln Urban Blvd., 23' Raised Median $10,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                         
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                         
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median 1.3 Miles 2,900,000.00$         3,770,000.00$          
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                         
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                         
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                         

Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                         
Y-Line over 6-Ln Each 1,550,000.00$         -$                         
4-Ln over RR 1 Each 2,200,000.00$         2,200,000.00$          
6-Ln over RR Each 2,600,000.00$         -$                         
RR over 4-Ln Each 1,900,000.00$         -$                         
RR over 6-Ln Each 2,200,000.00$         -$                         
RR Detour Track LF 150.00$                  -$                         
RR Detour Structure LF 1,200.00$               -$                         

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates Each 150,000.00$            -$                         
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                         
Widen Existing Bridges SF 120.00$                  -$                         
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS -$                         

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 2,687,000.00$         

Lgth 1.3 Miles Contract Cost ………….…………………….. 8,657,000.00$          
E. & C. 15% ………….…………………….. 1,343,000.00$         

Construction Cost ………….…………………….. 10,000,000.00$       
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TIP No. STRATEGIC HIGHWAY CORRIDOR #45 County:  Lincoln-Meck
Route NC 73
From SR 1395 in Lincoln County to SR 2134 in Mecklenburg County CONSTR. COST
Typical Section Widen Ex 2-Ln to4-Ln Rural Blvd., 46' Median, 4' PS $22,600,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median 2.7 Miles 2,900,000.00$         7,830,000.00$             
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                            
Y-Line over 6-Ln Each 1,550,000.00$         -$                            
4-Ln over RR Each 2,200,000.00$         -$                            
6-Ln over RR Each 2,600,000.00$         -$                            
RR over 4-Ln Each 1,900,000.00$         -$                            
RR over 6-Ln Each 2,200,000.00$         -$                            
RR Detour Track LF 150.00$                  -$                            
RR Detour Structure LF 1,200.00$               -$                            

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates 1 Each 150,000.00$            150,000.00$                
Stream Crossings (Bridges)
New Bridges 70,640 SF 95.00$                    6,710,800.00$             
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges 24,724 SF 12.00$                    296,688.00$                
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams) 1,051,512.00$             
Misc. & Mob  (45% Roadway) 3,591,000.00$            

Lgth 2.7 Miles Contract Cost ………….…………………….. 19,630,000.00$           
E. & C. 15% ………….…………………….. 2,970,000.00$            

Construction Cost ………….…………………….. 22,600,000.00$          
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TIP No. STRATEGIC HIGHWAY CORRIDOR #46 County:  Mecklenburg
Route NC 73
From SR 2128 to End of Ex 4-Lns East of SR 5544 CONSTR. COST
Typical Section Widen Ex 2-Ln to 6-Ln Urban Blvd., 23' Raised Median $6,200,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median 0.7 Miles 5,000,000.00$         3,500,000.00$             
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                            
Y-Line over 6-Ln Each 1,550,000.00$         -$                            
4-Ln over RR Each 2,200,000.00$         -$                            
6-Ln over RR Each 2,600,000.00$         -$                            
RR over 4-Ln Each 1,900,000.00$         -$                            
RR over 6-Ln Each 2,200,000.00$         -$                            
RR Detour Track LF 150.00$                  -$                            
RR Detour Structure LF 1,200.00$               -$                            

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes 2 Each 100,000.00$            200,000.00$                
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 1,700,000.00$            

Lgth 0.7 Miles Contract Cost ………….…………………….. 5,400,000.00$             
E. & C. 15% ………….…………………….. 800,000.00$               

Construction Cost ………….…………………….. 6,200,000.00$            
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TIP No. STRATEGIC HIGHWAY CORRIDOR #47 County:  Mecklenburg
Route NC 73
From SR 2128 to End of Ex 4-Lns East of SR 5544 CONSTR. COST
Typical Section Widen Ex 2-Ln to 4-Ln Urban Blvd., 23' Raised Median $9,700,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median 2.0 Miles 2,900,000.00$         5,800,000.00$             
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                            
Y-Line over 6-Ln Each 1,550,000.00$         -$                            
4-Ln over RR Each 2,200,000.00$         -$                            
6-Ln over RR Each 2,600,000.00$         -$                            
RR over 4-Ln Each 1,900,000.00$         -$                            
RR over 6-Ln Each 2,200,000.00$         -$                            
RR Detour Track LF 150.00$                  -$                            
RR Detour Structure LF 1,200.00$               -$                            

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 2,600,000.00$            

Lgth 2.0 Miles Contract Cost ………….…………………….. 8,400,000.00$             
E. & C. 15% ………….…………………….. 1,300,000.00$            

Construction Cost ………….…………………….. 9,700,000.00$            
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TIP No. STRATEGIC HIGHWAY CORRIDOR #48 County:  Mecklenburg
Route NC 73
From East of SR 5544 to SR 2434 CONSTR. COST
Typical Section Widen Ex 4-Ln to 6-Ln Urban Blvd., 23' Raised Median $13,700,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 1.8 Miles 4,100,000.00$         7,380,000.00$             
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                            
Y-Line over 6-Ln Each 1,550,000.00$         -$                            
4-Ln over RR Each 2,200,000.00$         -$                            
6-Ln over RR Each 2,600,000.00$         -$                            
RR over 4-Ln Each 1,900,000.00$         -$                            
RR over 6-Ln Each 2,200,000.00$         -$                            
RR Detour Track LF 150.00$                  -$                            
RR Detour Structure LF 1,200.00$               -$                            

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges 6,915 SF 120.00$                  829,800.00$                
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts 1 LS 223,896.00$            223,896.00$                

Misc. & Mob  (15% Bridges/Streams) 158,304.00$                
Misc. & Mob  (45% Roadway) 3,321,000.00$            

Lgth 1.8 Miles Contract Cost ………….…………………….. 11,913,000.00$           
E. & C. 15% ………….…………………….. 1,787,000.00$            

Construction Cost ………….…………………….. 13,700,000.00$          
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TIP No. STRATEGIC HIGHWAY CORRIDOR #49 County:  Mecklenburg
Route NC 73
From SR 2434 to East of NC 115 West of Ramah Creek CONSTR. COST
Typical Section Widen Ex 2-Ln to 4-Ln Urban Blvd., 23' Raised Median $8,500,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median 1.7 Miles 2,900,000.00$         4,930,000.00$             
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                            
Y-Line over 6-Ln Each 1,550,000.00$         -$                            
4-Ln over RR Each 2,200,000.00$         -$                            
6-Ln over RR Each 2,600,000.00$         -$                            
RR over 4-Ln Each 1,900,000.00$         -$                            
RR over 6-Ln Each 2,200,000.00$         -$                            
RR Detour Track LF 150.00$                  -$                            
RR Detour Structure LF 1,200.00$               -$                            

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates 1 Each 150,000.00$            150,000.00$                
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 2,320,000.00$            

Lgth 1.7 Miles Contract Cost ………….…………………….. 7,400,000.00$             
E. & C. 15% ………….…………………….. 1,100,000.00$            

Construction Cost ………….…………………….. 8,500,000.00$            
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #50 County:  Mecklenburg
Route NC 73
From East of NC 115 West of Ramah Creek to I-85 CONSTR. COST
Typical Section Widen Ex 2-Ln to 4-Ln Suburban Blvd., 23' Raised Median $51,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median 10.0 Miles 2,900,000.00$         29,000,000.00$           
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                            
Y-Line over 6-Ln Each 1,550,000.00$         -$                            
4-Ln over RR Each 2,200,000.00$         -$                            
6-Ln over RR Each 2,600,000.00$         -$                            
RR over 4-Ln Each 1,900,000.00$         -$                            
RR over 6-Ln Each 2,200,000.00$         -$                            
RR Detour Track LF 150.00$                  -$                            
RR Detour Structure LF 1,200.00$               -$                            

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges 14,842 SF 120.00$                  1,781,040.00$             
Rehab Existing Bridge Decks   6,154 SF 30.00$                    184,620.00$                
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams) 294,340.00$                
Misc. & Mob  (45% Roadway) 13,050,000.00$          

Lgth 10.0 Miles Contract Cost ………….…………………….. 44,310,000.00$           
E. & C. 15% ………….…………………….. 6,690,000.00$            

Construction Cost ………….…………………….. 51,000,000.00$          
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #51 County:  Buncombe
Route I-26
From US 25-70 to NC 197 CONSTR. COST
Typical Section Widen Ex 4-Ln Frwy to 6-Ln Frwy, 22' Median with NJ Barrier $58,700,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                         
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                         
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                         
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS 4.2 Miles 5,300,000.00$         22,260,000.00$        
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                         

Interchanges
Diamond 2 Each 5,700,000.00$         11,400,000.00$        
Half Clover Each 7,700,000.00$         -$                         
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                         
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                         
Flyover Each 5,700,000.00$         -$                         
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                         
Y-Line over 6-Ln 1 Each 1,550,000.00$         1,550,000.00$          
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates Each 150,000.00$            -$                         
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                         
Widen Existing Bridges SF 120.00$                  -$                         
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS -$                         

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 15,790,000.00$       

Lgth 4.2 Miles Contract Cost ………….…………………….. 51,000,000.00$        
E. & C. 15% ………….…………………….. 7,700,000.00$         

Construction Cost ………….…………………….. 58,700,000.00$       

620



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #52 County:  Buncombe
Route I-26
From SR 1781 (Broadway) to US 25-70 CONSTR. COST
Typical Section Widen Ex 4-Ln Frwy to 6-Ln Frwy, 22' Median with NJ Barrier $120,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                         
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                         
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                         
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS 7.0 Miles 5,300,000.00$         37,100,000.00$        
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                         

Interchanges
Diamond 4 Each 5,700,000.00$         22,800,000.00$        
Half Clover Each 7,700,000.00$         -$                         
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                         
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                         
Flyover Each 5,700,000.00$         -$                         
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                         
Y-Line over 6-Ln 1 Each 1,550,000.00$         1,550,000.00$          
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates Each 150,000.00$            -$                         
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                         
Widen Existing Bridges 97,734 SF 120.00$                  11,728,080.00$        
Rehab Existing Bridge Decks   40,648 SF 30.00$                    1,219,440.00$          
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS -$                         

Misc. & Mob  (15% Bridges/Streams) 1,942,480.00$          
Misc. & Mob  (45% Roadway) 27,653,000.00$       

Lgth 7.0 Miles Contract Cost ………….…………………….. 103,993,000.00$      
E. & C. 15% ………….…………………….. 16,007,000.00$       

Construction Cost ………….…………………….. 120,000,000.00$     

621



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #53 County:  Buncombe
Route I-240
From US 19-23 to SR 3284 (Charlotte St) in Asheville CONSTR. COST
Typical Section Widen Ex 4-Ln Frwy to 6-Ln Urban Frwy, 22' Median w/NJ Barrier $44,600,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                         
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                         
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                         
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS 1.5 Miles 5,300,000.00$         7,950,000.00$          
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                         

Interchanges
Diamond 1 Each 5,700,000.00$         5,700,000.00$          
Half Clover 1 Each 7,700,000.00$         7,700,000.00$          
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                         
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                         
Flyover Each 5,700,000.00$         -$                         
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                         
Y-Line over 6-Ln 3 Each 1,550,000.00$         4,650,000.00$          
4-Ln over RR Each 2,200,000.00$         -$                         
6-Ln over RR Each 2,600,000.00$         -$                         
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates Each 150,000.00$            -$                         
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                         
Widen Existing Bridges 4,620 SF 120.00$                  554,400.00$             
Rehab Existing Bridge Decks   11,900 SF 30.00$                    357,000.00$             
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS -$                         

Misc. & Mob  (15% Bridges/Streams) 136,600.00$             
Misc. & Mob  (45% Roadway) 11,700,000.00$       

Lgth 1.5 Miles Contract Cost ………….…………………….. 38,748,000.00$        
E. & C. 15% ………….…………………….. 5,852,000.00$         

Construction Cost ………….…………………….. 44,600,000.00$       
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #54 County:  Buncombe
Route I-240
From US 70 to US 74A in Asheville CONSTR. COST
Typical Section Widen Ex 4-Ln Frwy to 6-Ln Urban Frwy, 22' Median w/NJ Barrier $39,700,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                         
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                         
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                         
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS 1.8 Miles 5,300,000.00$         9,540,000.00$          
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                         

Interchanges
Diamond Each 5,700,000.00$         -$                         
Half Clover Each 7,700,000.00$         -$                         
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                         
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                         
Flyover Each 5,700,000.00$         -$                         
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                         
Y-Line over 6-Ln Each 1,550,000.00$         -$                         
4-Ln over RR Each 2,200,000.00$         -$                         
6-Ln over RR Each 2,600,000.00$         -$                         
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates Each 150,000.00$            -$                         
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                         
Widen Existing Bridges 149,994 SF 120.00$                  17,999,280.00$        
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS -$                         

Misc. & Mob  (15% Bridges/Streams) 2,699,720.00$          
Misc. & Mob  (45% Roadway) 4,293,000.00$         

Lgth 1.8 Miles Contract Cost ………….…………………….. 34,532,000.00$        
E. & C. 15% ………….…………………….. 5,168,000.00$         

Construction Cost ………….…………………….. 39,700,000.00$       
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #55 County:  Buncombe
Route I-40
From I-26 to the McDowell County Line CONSTR. COST
Typical Section Widen Ex 4-Ln Frwy to 6-Ln Urban Frwy, 22' Median w/NJ Barrier $223,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                         
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                         
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                         
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS 21.2 Miles 5,300,000.00$         112,360,000.00$      
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                         

Interchanges
Diamond Each 5,700,000.00$         -$                         
Half Clover Each 7,700,000.00$         -$                         
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                         
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                         
Flyover Each 5,700,000.00$         -$                         
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                         
Y-Line over 6-Ln Each 1,550,000.00$         -$                         
4-Ln over RR Each 2,200,000.00$         -$                         
6-Ln over RR Each 2,600,000.00$         -$                         
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates Each 150,000.00$            -$                         
Stream Crossings (Bridges)
New Bridges 115,020 SF 95.00$                    10,926,900.00$        
Widen Existing Bridges 113,241 SF 120.00$                  13,588,920.00$        
Rehab Existing Bridge Decks   50,789 SF 30.00$                    1,523,670.00$          
Remove Existing Bridges 58,240 SF 12.00$                    698,880.00$             
RC Box Culverts LS -$                         

Misc. & Mob  (15% Bridges/Streams) 4,010,630.00$          
Misc. & Mob  (45% Roadway) 50,562,000.00$       

Lgth 21.2 Miles Contract Cost ………….…………………….. 193,671,000.00$      
E. & C. 15% ………….…………………….. 29,329,000.00$       

Construction Cost ………….…………………….. 223,000,000.00$     
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #56 County:  Buncombe
Route I-26
From I-40 to NC 280 CONSTR. COST
Typical Section Widen Ex 4-Ln Frwy to 8-Ln Urban Frwy, 22' Median w/NJ Barrier $133,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 9.3 Miles 7,000,000.00$         65,100,000.00$           

Interchanges
Diamond Each 5,700,000.00$         -$                            
Half Clover Each 7,700,000.00$         -$                            
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                            
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                            
Flyover Each 5,700,000.00$         -$                            
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                            
Y-Line over 6-Ln Each 1,550,000.00$         -$                            
Y-Line (Blue Ridge Parkway) over 8-Ln 1 Each 3,000,000.00$         3,000,000.00$             
4-Ln over RR Each 2,200,000.00$         -$                            
6-Ln over RR Each 2,600,000.00$         -$                            
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges 64,326 SF 95.00$                    6,110,970.00$             
Widen Existing Bridges 58,758 SF 120.00$                  7,050,960.00$             
Rehab Existing Bridge Decks   32,016 SF 30.00$                    960,480.00$                
Remove Existing Bridges 12,684 SF 12.00$                    152,208.00$                
RC Box Culverts 1 LS 80,900.00$             80,900.00$                  

Misc. & Mob  (15% Bridges/Streams) 2,153,482.00$             
Misc. & Mob  (45% Roadway) 30,645,000.00$          

Lgth 9.3 Miles Contract Cost ………….…………………….. 115,254,000.00$         
E. & C. 15% ………….…………………….. 17,746,000.00$          

Construction Cost ………….…………………….. 133,000,000.00$        
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #57 County:  Cleveland-Gaston
Route I-85
From South Carolina State Line to US 74 CONSTR. COST
Typical Section Widen Ex 4-Ln Frwy to 6-Ln Frwy, 22' Median with NJ Barrier $143,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                         
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                         
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                         
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS 10.6 Miles 5,300,000.00$         56,180,000.00$        
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                         

Interchanges
Diamond 4 Each 5,700,000.00$         22,800,000.00$        
Half Clover Each 7,700,000.00$         -$                         
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                         
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                         
Flyover Each 5,700,000.00$         -$                         
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                         
Y-Line over 6-Ln 4 Each 1,550,000.00$         6,200,000.00$          
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates Each 150,000.00$            -$                         
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                         
Widen Existing Bridges 6,194 SF 120.00$                  743,280.00$             
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS -$                         

Misc. & Mob  (15% Bridges/Streams) 111,720.00$             
Misc. & Mob  (45% Roadway) 38,331,000.00$       

Lgth 10.6 Miles Contract Cost ………….…………………….. 124,366,000.00$      
E. & C. 15% ………….…………………….. 18,634,000.00$       

Construction Cost ………….…………………….. 143,000,000.00$     
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #58 County:  Gaston
Route I-85
From US 74 to NC 7 CONSTR. COST
Typical Section Widen Ex 6-Ln to 8-Ln Frwy, 22' Median with NJ Barrier $259,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                         
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                         
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                         
Urban Wid Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 15.6 Miles 5,300,000.00$         82,680,000.00$        
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                         

Interchanges
Diamond 4 Each 5,700,000.00$         22,800,000.00$        
Half Clover 3 Each 7,700,000.00$         23,100,000.00$        
Flyover Each 5,700,000.00$         -$                         
Grade Separations
Y-Line over 8-Ln 8 Each 1,700,000.00$         13,600,000.00$        
RR over 4-Ln Each 1,900,000.00$         -$                         
RR over 6-Ln Each 2,200,000.00$         -$                         
RR over 8-Ln 3 Each 2,500,000.00$         7,500,000.00$          
RR Detour Track 6,000 LF 150.00$                  900,000.00$             
RR Detour Structure 900 LF 1,200.00$               1,080,000.00$          
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                         
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                         
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                         
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates Each 150,000.00$            -$                         
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                         
Widen Existing Bridges 37,156 SF 120.00$                  4,458,720.00$          
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts 1 LS 133,600.00$            133,600.00$             

Misc. & Mob  (15% Bridges/Streams) 688,680.00$             
Misc. & Mob  (45% Roadway) 68,247,000.00$       

Lgth 15.6 Miles Contract Cost ………….…………………….. 225,188,000.00$      
E. & C. 15% ………….…………………….. 33,812,000.00$       

Construction Cost ………….…………………….. 259,000,000.00$     
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #59 County:  Gaston
Route US 321
From I-85 to NC 279 (Includes I-5000) CONSTR. COST
Typical Section Upgrade Ex 4-Ln Blvd to 4-Ln Frwy (I-Stds) $28,700,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

I-5000
Item Cost from FS-0212C 1 LS 14,200,000.00$       14,200,000.00$           

Upgrade Existing 4-Ln Main Line to I-Stds
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' 2.3 Mile 600,000.00$            1,380,000.00$             
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                            

Grade Separations
Y-Line over 4-Ln 1 Each 1,450,000.00$         1,450,000.00$             
Y-Line over 6-Ln Each 1,550,000.00$         -$                            
4-Ln over RR Each 2,200,000.00$         -$                            
6-Ln over RR Each 2,600,000.00$         -$                            
RR over 4-Ln Each 1,900,000.00$         -$                            
RR over 6-Ln Each 2,200,000.00$         -$                            
RR Detour Track LF 150.00$                  -$                            
RR Detour Structure LF 1,200.00$               -$                            

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   7,640 SF 30.00$                    229,200.00$                
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams) 34,800.00$                  
Misc. & Mob  (45% Roadway) 7,664,000.00$            

Lgth 2.3 Miles Contract Cost ………….…………………….. 24,958,000.00$           
E. & C. 15% ………….…………………….. 3,742,000.00$            

Construction Cost ………….…………………….. 28,700,000.00$          
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TIP No. STRATEGIC HIGHWAY CORRIDOR #60 County:  Caldwell
Route US 321
From SR 1370 to SR 1500 CONSTR. COST
Typical Section Upgrade Ex 4-Ln w/Painted Median to 4-Ln Rural Blvd, 12' Median w/4'Conc Isla $5,200,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 4-Lane w / 12'Painted Median
Rural 4-Ln Rural Blvd, 12' Median w/4'Island 5.8 Miles 535,000.00$            3,103,000.00$          

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                         
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                         
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                         

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates Each 150,000.00$            -$                         
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                         
Widen Existing Bridges SF 120.00$                  -$                         
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS -$                         

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 1,396,000.00$         

Lgth 5.8 Miles Contract Cost ………….…………………….. 4,499,000.00$          
E. & C. 15% ………….…………………….. 701,000.00$            

Construction Cost ………….…………………….. 5,200,000.00$         
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TIP No. STRATEGIC HIGHWAY CORRIDOR #61 County:  Caldwell
Route New Route (US 321 Blowing Rock Bypass Alt 4A)
From SR 1500 in Caldwell County to SR 1533 in Watauga County CONSTR. COST
Typical Section Updated R-2237C (Atl 4A), and add 4' Concrete Island $197,600,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Section
Rural 4-Ln Rural Blvd, 12' Median w/4'Island 4.0 Miles 535,000.00$            2,140,000.00$             

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                            

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 963,000.00$               

Lgth 4.0 Miles Contract Cost ………….…………………….. 3,103,000.00$             
E. & C. 15% ………….…………………….. 497,000.00$               

Construction Cost ………….…………………….. 3,600,000.00$            

R-2237C Alt #4A 194,000,000.00$        

 Total 197,600,000.00$        
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TIP No. STRATEGIC HIGHWAY CORRIDOR #62 County:  Cherokee
Route US 74
From CONSTR. COST
Typical Section Construct Trumpet Interchange at US 19 / 129 $9,500,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Interchanges
Flyover (Trumpet) at US 19 / 129 1 Each 5,700,000.00$         5,700,000.00$          

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates Each 150,000.00$            -$                         
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                         
Widen Existing Bridges SF 120.00$                  -$                         
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS 238,300.00$            -$                         

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 2,600,000.00$         

Lgth 0.0 Miles Contract Cost ………….…………………….. 8,300,000.00$          
E. & C. 15% ………….…………………….. 1,200,000.00$         

Construction Cost ………….…………………….. 9,500,000.00$         
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TIP No. STRATEGIC HIGHWAY CORRIDOR #63 County:  Cherokee
Route US 64
From US 19-74-129 in Murphy to East of NC 141 in Peachtree CONSTR. COST
Typical Section Widen Ex 2-Lns to 4-Lns Rural Boulevard $85,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Interchanges
Flyover (Trumpet) at US 19 / 129 Each -$                            

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS 238,300.00$            -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway)

Lgth 4.8 Miles Contract Cost ………….…………………….. -$                            
E. & C. 15% ………….……………………..

R-0977               Construction Cost ………….…………………….. 85,000,000.00$          
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TIP No. STRATEGIC HIGHWAY CORRIDOR #64 County:  Cherokee-Clay
Route US 64
From East of NC 141 to US 64 Business (West of Hayesville) CONSTR. COST
Typical Section Widen Ex 2-Ln to 4-Ln Rural Boulevard $71,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
(Mt) Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 9.5 Miles 4,350,000.00$         41,325,000.00$          

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                           
6-Lanes Each 100,000.00$            -$                           
8-Lanes Each 110,000.00$            -$                           
RR Signal with Gates Each 150,000.00$            -$                           
Stream Crossings (Bridges)
New Bridges 8,840 SF 95.00$                    839,800.00$              
Widen Existing Bridges 2,652 SF 120.00$                  318,240.00$              
Rehab Existing Bridge Decks   6,188 SF 30.00$                    185,640.00$              
Remove Existing Bridges SF 12.00$                    -$                           
RC Box Culverts 1 LS 189,400.00$            189,400.00$              

Misc. & Mob  (15% Bridges/Streams) 229,920.00$              
Misc. & Mob  (45% Roadway) 18,596,000.00$         

Lgth 9.5 Miles Contract Cost ………….…………………….. 61,684,000.00$          
E. & C. 15% ………….…………………….. 9,316,000.00$           

Construction Cost ………….…………………….. 71,000,000.00$         
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TIP No. STRATEGIC HIGHWAY CORRIDOR #65 County:  Clay
Route US 64
From US 64 Business (West of Hayesville) to East of the Hiwassee River CONSTR. COST
Typical Section Convert Ex 5-Ln to 4-Ln Suburban Blvd, 12'Median w / 10' Raised $1,400,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                         
Urban 4-Ln Div, 12' Median w/10' Raised Island 1.5 Miles 555,000.00$            832,500.00$             

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                         
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                         
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                         

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates Each 150,000.00$            -$                         
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                         
Widen Existing Bridges SF 120.00$                  -$                         
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS -$                         

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 374,500.00$            

Lgth 1.5 Miles Contract Cost ………….…………………….. 1,207,000.00$          
E. & C. 15% ………….…………………….. 193,000.00$            

Construction Cost ………….…………………….. 1,400,000.00$         
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TIP No. STRATEGIC HIGHWAY CORRIDOR #66 County:  Clay-Macon
Route US 64
From East of the Hiwassee River to Ex 4-Lns West of Franklin CONSTR. COST
Typical Section Widen Ex 2-Ln to 4-Ln Rural Boulevard $186,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
(Mt) Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 25.2 Miles 4,350,000.00$         109,620,000.00$         

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges 16,320 SF 95.00$                    1,550,400.00$             
Widen Existing Bridges 2,236 SF 120.00$                  268,320.00$                
Rehab Existing Bridge Decks   4,424 SF 30.00$                    132,720.00$                
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts 1 LS 94,700.00$             94,700.00$                  

Misc. & Mob  (15% Bridges/Streams) 306,860.00$                
Misc. & Mob  (45% Roadway) 49,329,000.00$          

Lgth 9.5 Miles Contract Cost ………….…………………….. 161,302,000.00$         
E. & C. 15% ………….…………………….. 24,698,000.00$          

Construction Cost ………….…………………….. 186,000,000.00$        
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TIP No. STRATEGIC HIGHWAY CORRIDOR #67 County:  Macon
Route US 441
From Ex 4-Ln Divided North of Franklin to Ex 4-Ln Div.North of Gay Mountain CONSTR. COST
Typical Section Convert Ex 5-Ln to 4-Ln Rural Blvd,12'Median w / 4'Concrete Island $5,300,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS 5.92 Miles 535,000.00$            3,167,200.00$          
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$            -$                         

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                         
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                         
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                         

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates Each 150,000.00$            -$                         
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                         
Widen Existing Bridges SF 120.00$                  -$                         
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS -$                         

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 1,425,800.00$         

Lgth 5.92 Miles Contract Cost ………….…………………….. 4,593,000.00$          
E. & C. 15% ………….…………………….. 707,000.00$            

Construction Cost ………….…………………….. 5,300,000.00$         
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TIP No. STRATEGIC HIGHWAY CORRIDOR #68 County:  Cherokee
Route New Route (Murphy Bypass)
From East of SR 1398 to East of SR 1552 CONSTR. COST
Typical Section New Location 4-Ln Suburban Expressway, 23' Raised Median $31,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median 2.4 Miles 3,800,000.00$         9,120,000.00$            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            

Directional Crossovers w/Median U-Turns 2 Each 500,000.00$            1,000,000.00$            
Interchanges
Diamond 1 Each 5,700,000.00$         5,700,000.00$            
Half Clover Each 7,700,000.00$         -$                            
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                            
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                            
Flyover Each 5,700,000.00$         -$                            
Urban Diamond Each 16,600,000.00$       -$                            
Single Point Diamond Each 19,000,000.00$       -$                            
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$       -$                            
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges 38,080 SF 95.00$                    3,617,600.00$            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams) 542,400.00$               
Misc. & Mob  (45% Roadway) 7,119,000.00$           

Lgth 2.4 Miles Contract Cost ………….…………………….. 27,099,000.00$           
E. & C. 15% ………….…………………….. 3,901,000.00$           

Construction Cost ………….…………………….. 31,000,000.00$          
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TIP No. STRATEGIC HIGHWAY CORRIDOR #69 County:  Cherokee
Route US 74
From At SR 1649 (3-Way Intersection) CONSTR. COST
Typical Section Construct Directional Cross-Over w / Median U-Turns at SR 1649 $650,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

3-Way Directional Crossovers w/Median U-Turns 1 Each 400,000.00$            400,000.00$               
Interchanges
Diamond Each 5,700,000.00$         -$                            
Half Clover Each 7,700,000.00$         -$                            
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                            
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                            
Flyover Each 5,700,000.00$         -$                            
Urban Diamond Each 16,600,000.00$       -$                            
Single Point Diamond Each 19,000,000.00$       -$                            
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$       -$                            
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 180,000.00$              

Lgth 0.0 Miles Contract Cost ………….…………………….. 580,000.00$               
E. & C. 15% ………….. ………….. 70,000.00$                

Construction Cost ………….…………………….. 650,000.00$              
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TIP No. STRATEGIC HIGHWAY CORRIDOR #70 County:  Cherokee
Route US 74
From At SR 1456 (4-Way Intersection) CONSTR. COST
Typical Section Construct Directional Cross-Over w / Median U-Turns at SR 1456 $850,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

4-Way Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$               
Interchanges
Diamond Each 5,700,000.00$         -$                            
Half Clover Each 7,700,000.00$         -$                            
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                            
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                            
Flyover Each 5,700,000.00$         -$                            
Urban Diamond Each 16,600,000.00$       -$                            
Single Point Diamond Each 19,000,000.00$       -$                            
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$       -$                            
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 225,000.00$              

Lgth 0.0 Miles Contract Cost ………….…………………….. 725,000.00$               
E. & C. 15% ………….. ………….. 125,000.00$              

Construction Cost ………….…………………….. 850,000.00$              
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TIP No. STRATEGIC HIGHWAY CORRIDOR #71 County:  Cherokee
Route US 74
From At US 19 Business CONSTR. COST
Typical Section Construct Directional Cross-Over w / Median U-Turns at US 19 Business $850,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

4-Way Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$               
Interchanges
Diamond Each 5,700,000.00$         -$                            
Half Clover Each 7,700,000.00$         -$                            
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                            
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                            
Flyover Each 5,700,000.00$         -$                            
Urban Diamond Each 16,600,000.00$       -$                            
Single Point Diamond Each 19,000,000.00$       -$                            
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$       -$                            
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 225,000.00$              

Lgth 0.0 Miles Contract Cost ………….…………………….. 725,000.00$               
E. & C. 15% ………….. ………….. 125,000.00$              

Construction Cost ………….…………………….. 850,000.00$              
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TIP No. STRATEGIC HIGHWAY CORRIDOR #72 County:  Cherokee
Route US 74
From CONSTR. COST
Typical Section Construct Diamond Interchange at NC 141 $9,500,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Interchanges
Diamond at NC 141 1 Each 5,700,000.00$         5,700,000.00$          

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates Each 150,000.00$            -$                         
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                         
Widen Existing Bridges SF 120.00$                  -$                         
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS 238,300.00$            -$                         

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 2,600,000.00$         

Lgth 0.0 Miles Contract Cost ………….…………………….. 8,300,000.00$          
E. & C. 15% ………….…………………….. 1,200,000.00$         

Construction Cost ………….…………………….. 9,500,000.00$         
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TIP No. STRATEGIC HIGHWAY CORRIDOR #73 County:  Cherokee
Route US 74
From CONSTR. COST
Typical Section Construct Diamond Interchange at US 19 Business $9,500,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Interchanges
Diamond at US 19 Business 1 Each 5,700,000.00$         5,700,000.00$          

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates Each 150,000.00$            -$                         
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                         
Widen Existing Bridges SF 120.00$                  -$                         
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS 238,300.00$            -$                         

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 2,600,000.00$         

Lgth 0.0 Miles Contract Cost ………….…………………….. 8,300,000.00$          
E. & C. 15% ………….…………………….. 1,200,000.00$         

Construction Cost ………….…………………….. 9,500,000.00$         
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TIP No. STRATEGIC HIGHWAY CORRIDOR #74 County:  Cherokee
Route US 74
From At SR 1388 in Andrews CONSTR. COST
Typical Section Construct Directional Cross-Over w / Median U-Turns at SR 1388 $850,000

Prepared By: Doug Lane 11/08/06
Requested By: David Wasserman 09/12/06

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

4-Way Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$               
Interchanges
Diamond Each 5,700,000.00$         -$                            
Half Clover Each 7,700,000.00$         -$                            
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                            
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                            
Flyover Each 5,700,000.00$         -$                            
Urban Diamond Each 16,600,000.00$       -$                            
Single Point Diamond Each 19,000,000.00$       -$                            
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$       -$                            
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 225,000.00$              

Lgth 0.0 Miles Contract Cost ………….…………………….. 725,000.00$               
E. & C. 15% ………….. ………….. 125,000.00$              

Construction Cost ………….…………………….. 850,000.00$              
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TIP No. STRATEGIC HIGHWAY CORRIDOR #75 County:  Jackson
Route US 441
From CONSTR. COST
Typical Section Construct Diamond Interchange at US 23 Business in Dillsboro $9,500,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Interchanges
Diamond at US 23 Business 1 Each 5,700,000.00$         5,700,000.00$          

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates Each 150,000.00$            -$                         
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                         
Widen Existing Bridges SF 120.00$                  -$                         
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS 238,300.00$            -$                         

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 2,600,000.00$         

Lgth 0.0 Miles Contract Cost ………….…………………….. 8,300,000.00$          
E. & C. 15% ………….…………………….. 1,200,000.00$         

Construction Cost ………….…………………….. 9,500,000.00$         
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TIP No. STRATEGIC HIGHWAY CORRIDOR #76 County:  Jackson
Route US 441
From US 74 to US 441 Business in Cherokee CONSTR. COST
Typical Section Convert Ex 5-Ln to 4-Ln Rural Exprwy,12'Median w / 4'Concrete Island $4,200,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS 3.80 Miles 535,000.00$            2,033,000.00$          
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$            -$                         

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                         
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                         
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$             

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates Each 150,000.00$            -$                         
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                         
Widen Existing Bridges SF 120.00$                  -$                         
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS -$                         

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 1,167,000.00$         

Lgth 3.8 Miles Contract Cost ………….…………………….. 3,700,000.00$          
E. & C. 15% ………….…………………….. 500,000.00$            

Construction Cost ………….…………………….. 4,200,000.00$         
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TIP No. STRATEGIC HIGHWAY CORRIDOR #77 County:  Macon
Route US 64
From At SR 1175 / 1153 CONSTR. COST
Typical Section Construct Directional Cross-Over w / Median U-Turns at SR 1175/1153 $850,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

4-Way Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$               
Interchanges
Diamond Each 5,700,000.00$         -$                            
Half Clover Each 7,700,000.00$         -$                            
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                            
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                            
Flyover Each 5,700,000.00$         -$                            
Urban Diamond Each 16,600,000.00$       -$                            
Single Point Diamond Each 19,000,000.00$       -$                            
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$       -$                            
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 225,000.00$              

Lgth 0.0 Miles Contract Cost ………….…………………….. 725,000.00$               
E. & C. 15% ………….. ………….. 125,000.00$              

Construction Cost ………….…………………….. 850,000.00$              
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TIP No. STRATEGIC HIGHWAY CORRIDOR #78 County:  Macon
Route New Route 
From US 64 / 441 at SR 1701 to US 441 South of Franklin at SR 1142 CONSTR. COST
Typical Section New Location 4-Ln Rural Expressway, 46'Median, 4' PS $50,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (New Location)
(Mt) Rural 4-Lane, 46'Median, 4'PS 2.9 Miles 5,700,000.00$         16,530,000.00$           

Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                            
Interchanges
Diamond Each 5,700,000.00$         -$                            
Half Clover Each 7,700,000.00$         -$                            
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                            
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                            
Flyover (Trumpets at Both Ends) 2 Each 5,700,000.00$         11,400,000.00$           
Urban Diamond Each 16,600,000.00$       -$                            
Single Point Diamond Each 19,000,000.00$       -$                            
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$       -$                            
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges 28,800 SF 95.00$                    2,736,000.00$            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams) 410,000.00$               
Misc. & Mob  (45% Roadway) 12,569,000.00$          

Lgth 2.9 Miles Contract Cost ………….…………………….. 43,645,000.00$           
E. & C. 15% ………….…………………….. 6,355,000.00$           

Construction Cost ………….…………………….. 50,000,000.00$          
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TIP No. STRATEGIC HIGHWAY CORRIDOR #79 County:  Macon
Route US 441
From Georgia State Line to SR 1142 CONSTR. COST
Typical Section Convert Ex 5-Ln to 4-Ln Rural Exprwy,12'Median w / 4'Concrete Island $18,400,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS 10.00 Miles 535,000.00$            5,350,000.00$            
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$            -$                           

Interchanges
Diamond at SR 1649 1 Each 5,700,000.00$         5,700,000.00$            

Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                           

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                           
6-Lanes Each 100,000.00$            -$                           
8-Lanes Each 110,000.00$            -$                           
RR Signal with Gates Each 150,000.00$            -$                           
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                           
Widen Existing Bridges SF 120.00$                  -$                           
Rehab Existing Bridge Decks   SF 30.00$                    -$                           
Remove Existing Bridges SF 12.00$                    -$                           
RC Box Culverts LS -$                           

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 4,950,000.00$           

Lgth 10.0 Miles Contract Cost ………….…………………….. 16,000,000.00$          
E. & C. 15% ………….…………………….. 2,400,000.00$           

Construction Cost ………….…………………….. 18,400,000.00$         
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TIP No. STRATEGIC HIGHWAY CORRIDOR #80 County:  Macon
Route US 441
From CONSTR. COST
Typical Section Construct Diamond Interchange at SR 1514 / 1515 $9,500,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Interchanges
Diamond at SR 1514 / 1515 1 Each 5,700,000.00$         5,700,000.00$          

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates Each 150,000.00$            -$                         
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                         
Widen Existing Bridges SF 120.00$                  -$                         
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS 238,300.00$            -$                         

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 2,600,000.00$         

Lgth 0.0 Miles Contract Cost ………….…………………….. 8,300,000.00$          
E. & C. 15% ………….…………………….. 1,200,000.00$         

Construction Cost ………….…………………….. 9,500,000.00$         
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TIP No. STRATEGIC HIGHWAY CORRIDOR #81 County:  Macon
Route US 441
From CONSTR. COST
Typical Section Construct Diamond Interchange at US 441 Business / SR 1508 $9,500,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Interchanges
Diamond at US 441 Bus. / SR 1508 1 Each 5,700,000.00$         5,700,000.00$          

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates Each 150,000.00$            -$                         
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                         
Widen Existing Bridges SF 120.00$                  -$                         
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS 238,300.00$            -$                         

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 2,600,000.00$         

Lgth 0.0 Miles Contract Cost ………….…………………….. 8,300,000.00$          
E. & C. 15% ………….…………………….. 1,200,000.00$         

Construction Cost ………….…………………….. 9,500,000.00$         
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TIP No. STRATEGIC HIGHWAY CORRIDOR #82 County:  Swain
Route US 74
From West of Lauda to NC 28 North (ADHS Corr K) CONSTR. COST
Typical Section Convert Ex 5-Ln to 4-Ln Rural Exprwy,12'Median w / 4'Concrete Island $2,700,000

Prepared By: Doug Lane 11/08/06
Requested By: David Wasserman 09/12/06

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS 3.00 Miles 535,000.00$            1,605,000.00$            
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$            -$                           

Interchanges
Diamond at SR 1649 Each 5,700,000.00$         -$                           

Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                           

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                           
6-Lanes Each 100,000.00$            -$                           
8-Lanes Each 110,000.00$            -$                           
RR Signal with Gates Each 150,000.00$            -$                           
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                           
Widen Existing Bridges SF 120.00$                  -$                           
Rehab Existing Bridge Decks   SF 30.00$                    -$                           
Remove Existing Bridges SF 12.00$                    -$                           
RC Box Culverts LS -$                           

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 722,000.00$             

Lgth 3.0 Miles Contract Cost ………….…………………….. 2,327,000.00$            
E. & C. 15% ………….…………………….. 373,000.00$             

Construction Cost ………….…………………….. 2,700,000.00$           
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TIP No. STRATEGIC HIGHWAY CORRIDOR #83 County:  Swain
Route NC 28 (ADHS Corr K  Section K 9.3.5 to K 9.4.0)
From Existing 4-Lns to US 74 CONSTR. COST
Typical Section Widen Ex 2-Ln to 4-Ln Rural Expressway, 46' Median, 4' PS $5,100,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
(Mt) Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 0.7 Miles 4,350,000.00$         3,045,000.00$            

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 1,355,000.00$           

Lgth 0.7 Miles Contract Cost ………….…………………….. 4,400,000.00$            
E. & C. 15% ………….…………………….. 700,000.00$              

Construction Cost ………….…………………….. 5,100,000.00$           
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TIP No. STRATEGIC HIGHWAY CORRIDOR #84 County:  Swain
Route US 74
From CONSTR. COST
Typical Section Construct Trumpet Interchange at NC 28 $9,500,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Interchanges
Flyover (Trumpet) at NC 28 1 Each 5,700,000.00$         5,700,000.00$          

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                         
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates Each 150,000.00$            -$                         
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                         
Widen Existing Bridges SF 120.00$                  -$                         
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS 238,300.00$            -$                         

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 2,600,000.00$         

Lgth 0.0 Miles Contract Cost ………….…………………….. 8,300,000.00$          
E. & C. 15% ………….…………………….. 1,200,000.00$         

Construction Cost ………….…………………….. 9,500,000.00$         
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TIP No. STRATEGIC HIGHWAY CORRIDOR #85 County:  Macon-Jack-Trans
Route US 64
From NC 28 at Highlands to US 178 at Rosman (Includes R-2409) CONSTR. COST
Typical Section Upgrade Ex 2-Ln to 24'Pavt, Add Climbing Lns, other Safety Improvements $127,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Upgrade Existing 2-Lane
24'Pavt, Climbing Lns, Safety Improvements 26.2 Mile 2,916,000.00$         76,399,200.00$             
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                              
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                              

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                              
6-Lanes Each 100,000.00$            -$                              
8-Lanes Each 110,000.00$            -$                              
RR Signal with Gates Each 150,000.00$            -$                              

Included in Rdwy Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                              
Widen Existing Bridges SF 120.00$                  -$                              
Rehab Existing Bridge Decks   SF 30.00$                    -$                              
Remove Existing Bridges SF 12.00$                    -$                              
RC Box Culverts LS -$                              

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 34,379,800.00$            

Lgth 26.2 Miles Contract Cost ………….…………………….. 110,779,000.00$           
E. & C. 15% ………….…………………….. 16,221,000.00$            

Construction Cost ………….…………………….. 127,000,000.00$          

654



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #86 County:  Cherokee
Route
From CONSTR. COST
Typical Section $4,500,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS 5.0 Miles 535,000.00$            2,675,000.00$            
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$            -$                            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                            
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                            
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                            
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                            

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 1,204,000.00$           

Lgth 5.0 Miles Contract Cost ………….…………………….. 3,879,000.00$            
E. & C. 15% ………….…………………….. 621,000.00$              

Construction Cost ………….…………………….. 4,500,000.00$           
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TIP No. STRATEGIC HIGHWAY CORRIDOR #87 County:  Anson
Route New Route (US 52 Wadesboro Bypass)
From US 52 South at SR 1127 to US 74 Bypass (R-4441) CONSTR. COST
Typical Section New Location 4-Ln Rural Expressway, 46' Median, 4' PS $63,600,000

Prepared By: Doug Lane ########
Requested By: David Wasserman 9/12/2006

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (New Location)
Rural 4-Lane, 46'Median, 4'PS 4.8 Miles 3,800,000.00$          18,240,000.00$            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$          -$                              
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$          -$                              
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$          -$                              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$             -$                              
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$             -$                              
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$             500,000.00$                 
Interchanges
Diamond 1 Each 5,700,000.00$          5,700,000.00$              
Half Clover Each 7,700,000.00$          -$                              
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$        -$                              
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$        -$                              
Flyover 2 Each 5,700,000.00$          11,400,000.00$            
Urban Diamond Each 16,600,000.00$        -$                              
Single Point Diamond Each 19,000,000.00$        -$                              
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$        -$                              

Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$          -$                              
Y-Line over 6-Ln Each 1,550,000.00$          -$                              
4-Ln over RR 1 Each 2,200,000.00$          2,200,000.00$              
6-Ln over RR Each 2,600,000.00$          -$                              
RR over 4-Ln Each 1,900,000.00$          -$                              
RR over 6-Ln Each 2,200,000.00$          -$                              
RR Detour Track LF 150.00$                    -$                              
RR Detour Structure LF 1,200.00$                 -$                              

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$               -$                              
6-Lanes Each 100,000.00$             -$                              
8-Lanes Each 110,000.00$             -$                              
RR Signal with Gates Each 150,000.00$             -$                              
Stream Crossings (Bridges)
New Bridges SF 95.00$                      -$                              
Widen Existing Bridges SF 120.00$                    -$                              
Rehab Existing Bridge Decks   SF 30.00$                      -$                              
Remove Existing Bridges SF 12.00$                      -$                              
RC Box Culverts 1 LS 89,280.00$               89,280.00$                   

Misc. & Mob  (15% Bridges/Streams) 13,720.00$                   
Misc. & Mob  (45% Roadway) 17,118,000.00$            

Lgth 4.8 Miles Contract Cost ………….…………………….. 55,261,000.00$            
E. & C. 15% ………….…………………….. 8,339,000.00$              

Construction Cost ………….…………………….. 63,600,000.00$            
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TIP No. STRATEGIC HIGHWAY CORRIDOR #88 County:  Cabarrus
Route New Route (I-85 / NC 49 Connector)
From I-85 (Exit #63) toNC 49 at SR 2605 CONSTR. COST
Typical Section New Location 4-Ln Rural Expressway, 46' Median, 4' PS $141,900,000

Prepared By: Doug Lane ########
Requested By: David Wasserman 9/12/2006

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (New Location)
Rural 4-Lane, 46'Median, 4'PS 10.4 Miles 3,800,000.00$          39,520,000.00$               
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$          -$                                 
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$          -$                                 
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$          -$                                 

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$             -$                                 
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$             -$                                 
Directional Crossovers w/Median U-Turns Each 500,000.00$             -$                                 
Interchanges
Diamond 1 Each 5,700,000.00$          5,700,000.00$                 
Half Clover 1 Each 7,700,000.00$          7,700,000.00$                 
Full Clover w / 2 Collector-Distributors 1 Each 19,200,000.00$        19,200,000.00$               
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$        -$                                 
Flyover 1 Each 5,700,000.00$          5,700,000.00$                 
Urban Diamond Each 16,600,000.00$        -$                                 
Single Point Diamond Each 19,000,000.00$        -$                                 
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$        -$                                 

Grade Separations
Y-Line over 4-Ln 5 Each 1,450,000.00$          7,250,000.00$                 
Y-Line over 6-Ln Each 1,550,000.00$          -$                                 
4-Ln over RR Each 2,200,000.00$          -$                                 
6-Ln over RR Each 2,600,000.00$          -$                                 
RR over 4-Ln Each 1,900,000.00$          -$                                 
RR over 6-Ln Each 2,200,000.00$          -$                                 
RR Detour Track LF 150.00$                    -$                                 
RR Detour Structure LF 1,200.00$                 -$                                 

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$               -$                                 
6-Lanes Each 100,000.00$             -$                                 
8-Lanes Each 110,000.00$             -$                                 
RR Signal with Gates Each 150,000.00$             -$                                 
Stream Crossings (Bridges)
New Bridges SF 95.00$                      -$                                 
Widen Existing Bridges SF 120.00$                    -$                                 
Rehab Existing Bridge Decks   SF 30.00$                      -$                                 
Remove Existing Bridges SF 12.00$                      -$                                 
RC Box Culverts LS 89,280.00$               -$                                 

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 38,281,000.00$               

Lgth 10.4 Miles Contract Cost ………….…………………….. 123,351,000.00$             
E. & C. 15% ………….…………………….. 18,549,000.00$               

Construction Cost ………….…………………….. 141,900,000.00$             
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TIP No. STRATEGIC HIGHWAY CORRIDOR #89 County:  Cabarrus
Route NC 24 /27
From Mecklenburg County Line to Ex. 4-Ln Divided E. of Midland (nwar SR 1108) CONSTR. COST
Typical Section Upgrade Exist. 5-Ln to $18,700,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Boulevard (New Location)
Urba 4-Lane C & G, 23' Raised Median 1.6 Miles  $           550,000.00 880,000.00$               

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                            
Urban 4-Ln Div, 12' Median w/10' Raised Island 5.4 Miles 555,000.00$            2,997,000.00$            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns 5 Each 500,000.00$            2,500,000.00$            
Interchanges
Diamond 1 Each 5,700,000.00$         5,700,000.00$            
Half Clover Each 7,700,000.00$         -$                            
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                            
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                            
Flyover Each 5,700,000.00$         -$                            
Urban Diamond Each 16,600,000.00$       -$                            
Single Point Diamond Each 19,000,000.00$       -$                            
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$       -$                            

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 5,039,000.00$           

Lgth 7.0 Miles Contract Cost ………….…………………….. 16,236,000.00$           
E. & C. 15% ………….…………………….. 2,464,000.00$           

Construction Cost ………….…………………….. 18,700,000.00$          

658



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #90 County:  Mecklenburg
Route I-485 (Charlotte Outer Loop)
From I-77 (South) to US 521 South (Johnston Road) CONSTR. COST
Typical Section Wid .Exist. 4 & 6-Lns to 8-Ln Freeway, 22' Median w/ Barrier $89,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS 4.5 Miles -$                            
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 6.3 Miles -$                            

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway)

Lgth 6.3 Miles Contract Cost ………….…………………….. -$                            
E. & C. 15% ………….……………………..

Construction Cost ………….…………………….. -$                           

Wid to 6-Lns R-4902   (MUMPO Estimate 2A) 4.5 Miles 42,500,000.00$           
Wid Ex 6-Ln to 8-L (MUMPO Estimate 2B) 6.3 Miles 46,500,000.00$          

 Construction Cost 89,000,000.00$           
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TIP No. STRATEGIC HIGHWAY CORRIDOR #91 County:  Mecklenburg
Route I-485 (Charlotte Outer Loop)
From US 521 South (Johnston Road) to NC 24 / 27 (Albemarle Road) CONSTR. COST
Typical Section Wid .Exist. 4-Ln to 6-Ln Freeway, 46' Median $106,600,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS 18.8 Miles -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles -$                               

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
RR Signal with Gates Each 150,000.00$            -$                               
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                               
Widen Existing Bridges SF 120.00$                  -$                               
Rehab Existing Bridge Decks   SF 30.00$                    -$                               
Remove Existing Bridges SF 12.00$                    -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway)

Lgth 18.8 Miles Contract Cost ………….…………………….. -$                               
E. & C. 15% ………….……………………..

Construction Cost ………….…………………….. -$                              

Wid Ex 4-Ln to 6-L (MUMPO Estimate 2C, 2D, & 2E) 18.8 Miles 106,600,000.00$           
 Construction Cost 106,600,000.00$            
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TIP No. STRATEGIC HIGHWAY CORRIDOR #92 County:  Mecklenburg
Route NC 51 Relocated
From Existing NC 51 South of NC 24/27 to NC 24/27 (Tie In at SR 2810) CONSTR. COST
Typical Section New Location 4-Ln Urban Boulevard, 23' Raised Median $37,100,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median 0.9 Miles 3,800,000.00$         3,420,000.00$            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

Interchanges
Diamond Each 5,700,000.00$         -$                            
Half Clover Each 7,700,000.00$         -$                            
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                            
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                            
Flyover Each 5,700,000.00$         -$                            
Urban Diamond 1 Each 16,600,000.00$       16,600,000.00$           
Single Point Diamond Each 19,000,000.00$       -$                            
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$       -$                            
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                            
Y-Line over 6-Ln Each 1,550,000.00$         -$                            
4-Ln over RR 1 Each 2,200,000.00$         2,200,000.00$            
6-Ln over RR Each 2,600,000.00$         -$                            
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 9,999,000.00$           

Lgth 0.9 Miles Contract Cost ………….…………………….. 32,219,000.00$           
E. & C. 15% ………….…………………….. 4,881,000.00$           

Construction Cost ………….…………………….. 37,100,000.00$          
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TIP No. STRATEGIC HIGHWAY CORRIDOR #93 County:  Mecklenburg
Route NC 27
From US 74 to Central Avenue in Charlotte CONSTR. COST
Typical Section Wid Exist 4-Ln to 4-Ln Urban Boulevard, 23' Raised Median $5,000,000

Includes U-3603
Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Urban Wid Ex 4-Ln to 4-Ln Urban Blvd, 23'Raised Med 1.0 Miles 3,000,000.00$         3,000,000.00$            

Interchanges
Diamond Each 5,700,000.00$         -$                            
Half Clover Each 7,700,000.00$         -$                            
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                            
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                            
Flyover Each 5,700,000.00$         -$                            
Urban Diamond Each 16,600,000.00$       -$                            
Single Point Diamond Each 19,000,000.00$       -$                            
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$       -$                            
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                            
Y-Line over 6-Ln Each 1,550,000.00$         -$                            
4-Ln over RR Each 2,200,000.00$         -$                            
6-Ln over RR Each 2,600,000.00$         -$                            
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 1,350,000.00$           

Lgth 1.0 Miles Contract Cost ………….…………………….. 4,350,000.00$            
E. & C. 15% ………….…………………….. 650,000.00$              

Construction Cost ………….…………………….. 5,000,000.00$           
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TIP No. STRATEGIC HIGHWAY CORRIDOR #94 County:  Mecklenburg
Route NC 49
From US 29 to I-485 CONSTR. COST
Typical Section Wid Ex 4-Ln Blvd to 6-Ln Urban Blvd, 23' Raised Median $25,800,000

Prepared By: Doug Lane ########
Requested By: David Wasserman 9/12/2006

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                             
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                             
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 3.2 Miles 4,100,000.00$         13,120,000.00$            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                             

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                             
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                             
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                             
Interchanges
Diamond Each 5,700,000.00$         -$                             
Half Clover Each 7,700,000.00$         -$                             
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                             
Flyover Each 5,700,000.00$         -$                             
Urban Diamond Each 16,600,000.00$       -$                             
Single Point Diamond Each 19,000,000.00$       -$                             
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$       -$                             
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                             
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                             
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                             

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges 25,240 SF 95.00$                     2,397,800.00$              
Widen Existing Bridges SF 120.00$                   -$                             
Rehab Existing Bridge Decks   18,788 SF 30.00$                     563,640.00$                 
Remove Existing Bridges SF 12.00$                     -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 444,560.00$                 
Misc. & Mob  (45% Roadway) 5,904,000.00$              

Lgth 3.2 Miles Contract Cost ………….…………………….. 22,430,000.00$            
E. & C. 15% ………….…………………….. 3,370,000.00$              

Construction Cost ………….…………………….. 25,800,000.00$            
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TIP No. STRATEGIC HIGHWAY CORRIDOR #95 County:  Mecklenburg
Route I-77 in Charlotte
From I-485 to I-277 (South Belk Freeway) CONSTR. COST
Typical Section Wid .Exist. 6-Ln to 10-Ln Freeway + 2 HOV Lns, 22' Median $217,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles -$                               

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
RR Signal with Gates Each 150,000.00$            -$                               
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                               
Widen Existing Bridges SF 120.00$                  -$                               
Rehab Existing Bridge Decks   SF 30.00$                    -$                               
Remove Existing Bridges SF 12.00$                    -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway)

Lgth 7.3 Miles Contract Cost ………….…………………….. -$                               
E. & C. 15% ………….……………………..

Construction Cost ………….…………………….. -$                              

(MUMPO Estimate 4,5A,5B, & 6) 7.3 Miles 217,000,000.00$           
 Construction Cost 217,000,000.00$            
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TIP No. STRATEGIC HIGHWAY CORRIDOR #96 County:  Mecklenburg
Route I-77 in Charlotte
From I-277 (South Belk Freeway) to US 29 / NC 27 (Morehead Street) CONSTR. COST
Typical Section Wid .Exist. 6-Ln to 8-Ln Freeway + 2 HOV Lns, 22' Median $112,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles -$                               

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
RR Signal with Gates Each 150,000.00$            -$                               
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                               
Widen Existing Bridges SF 120.00$                  -$                               
Rehab Existing Bridge Decks   SF 30.00$                    -$                               
Remove Existing Bridges SF 12.00$                    -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway)

Lgth 0.4 Miles Contract Cost ………….…………………….. -$                               
E. & C. 15% ………….……………………..

Construction Cost ………….…………………….. -$                              

(MUMPO Estimate Revised #8) 0.4 Miles 112,000,000.00$           
 Construction Cost 112,000,000.00$            
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TIP No. STRATEGIC HIGHWAY CORRIDOR #97 County:  Mecklenburg
Route I-77
From US 29 / NC 27 (Morehead Street) to I-85 CONSTR. COST
Typical Section Wid Ex 8-Ln to 8-Ln Freeway + 2 HOV Lanes $42,200,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.8-Ln to 8-Ln +2HOV Lns 2.2 Miles 5,300,000.00$         11,660,000.00$           
Urban Wid.Ex.8-Ln to 8-Ln +2HOV Lns Miles 7,000,000.00$         -$                            

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges 13,380 SF 120.00$                  1,605,600.00$            
Rehab Existing Bridge Decks   41,350 SF 30.00$                    1,240,500.00$            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams) 426,900.00$               
Misc. & Mob  (45% Roadway) 5,247,000.00$           

Lgth 3.1 Miles Contract Cost ………….…………………….. 20,180,000.00$           
E. & C. 15% ………….…………………….. 3,020,000.00$           

Construction Cost ………….…………………….. 23,200,000.00$          

MUMPO Estimate (#8 Partial) 0.9 Miles 19,000,000.00$          
Total Construction Cost 42,200,000.00$           
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TIP No. STRATEGIC HIGHWAY CORRIDOR #98 County:  Mecklenburg
Route NC 16
From I-77 to I-85 CONSTR. COST
Typical Section Wid Ex 4-Ln Frwy/Blvd to 6-Ln Freeway $65,080,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS 4.4 Miles 4,100,000.00$         18,040,000.00$           
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS 5.0 Miles 5,300,000.00$         26,500,000.00$           
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                            

Interchanges
Diamond Each 5,700,000.00$         -$                            
Half Clover Each 7,700,000.00$         -$                            
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                            
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                            
Flyover Each 5,700,000.00$         -$                            
Urban Diamond Each 16,600,000.00$       -$                            
Single Point Diamond Each 19,000,000.00$       -$                            
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$       -$                            

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 13,840,000.00$          

Lgth 2.2 Miles Contract Cost ………….…………………….. 58,380,000.00$           
E. & C. 15% ………….…………………….. 6,700,000.00$           

Construction Cost ………….…………………….. 65,080,000.00$          
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TIP No. STRATEGIC HIGHWAY CORRIDOR #99 County:  Mecklenburg
Route SR 5901 (Billy Graham Parkway) in Charlotte
From I-85 toSR 1490 (CLT Access Road) CONSTR. COST
Typical Section Wid Ex 4-Ln Blvd to6-Ln Urban Expressway $46,200,000

Prepared By: Doug Lane ########
Requested By: David Wasserman 9/12/2006

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                             
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 1.3 Miles 4,100,000.00$         5,330,000.00$              

Interchanges
Diamond Each 5,700,000.00$         -$                             
Half Clover Each 7,700,000.00$         -$                             
Full Clover w / 2 Flyover Ramps 1 Each 19,200,000.00$       19,200,000.00$            
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                             
Flyover Each 5,700,000.00$         -$                             
Urban Diamond Each 16,600,000.00$       -$                             
Single Point Diamond Each 19,000,000.00$       -$                             
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$       -$                             
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                             
Y-Line over 6-Ln Each 1,550,000.00$         -$                             
4-Ln over RR Each 2,200,000.00$         -$                             
6-Ln over RR Each 2,600,000.00$         -$                             
RR over 4-Ln Each 1,900,000.00$         -$                             
RR over 6-Ln 1 Each 2,200,000.00$         2,200,000.00$              
RR Detour Track 3,000 LF 150.00$                   450,000.00$                 
RR Detour Structure 180 LF 1,200.00$                216,000.00$                 
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                     -$                             
Widen Existing Bridges 3,040 SF 120.00$                   364,800.00$                 
Rehab Existing Bridge Decks   SF 30.00$                     -$                             
Remove Existing Bridges SF 12.00$                     -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 54,200.00$                   
Misc. & Mob  (45% Roadway) 12,328,000.00$           

Lgth 1.3 Miles Contract Cost ………….…………………….. 40,143,000.00$            
E. & C. 15% ………….…………………….. 6,057,000.00$             

Construction Cost ………….…………………….. 46,200,000.00$            

668



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #100 County:  Mecklenburg
Route SR 5901 (Billy Graham Parkway) in Charlotte
From CONSTR. COST
Typical Section Construct Grade Separation at Morrisfield Drive $2,400,000

Prepared By: Doug Lane ########
Requested By: David Wasserman 9/12/2006

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                             
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                             

Interchanges
Diamond Each 5,700,000.00$         -$                             
Half Clover Each 7,700,000.00$         -$                             
Full Clover w / 2 Flyover Ramps Each 19,200,000.00$       -$                             
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                             
Flyover Each 5,700,000.00$         -$                             
Urban Diamond Each 16,600,000.00$       -$                             
Single Point Diamond Each 19,000,000.00$       -$                             
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$       -$                             
Grade Separations
Y-Line over 4-Ln 1 Each 1,450,000.00$         1,450,000.00$              
Y-Line over 6-Ln Each 1,550,000.00$         -$                             
4-Ln over RR Each 2,200,000.00$         -$                             
6-Ln over RR Each 2,600,000.00$         -$                             
RR over 4-Ln Each 1,900,000.00$         -$                             
RR over 6-Ln Each 2,200,000.00$         -$                             
RR Detour Track LF 150.00$                   -$                             
RR Detour Structure LF 1,200.00$                -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                     -$                             
Widen Existing Bridges SF 120.00$                   -$                             
Rehab Existing Bridge Decks   SF 30.00$                     -$                             
Remove Existing Bridges SF 12.00$                     -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 650,000.00$                

Lgth N/A Contract Cost ………….…………………….. 2,100,000.00$              
E. & C. 15% ………….…………………….. 300,000.00$                

Construction Cost ………….…………………….. 2,400,000.00$              
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #101 County:  Mecklenburg
Route SR 5901 (Billy Graham Parkway) in Charlotte
From CONSTR. COST
Typical Section Construct Diamond Interchange at NC 160 $9,500,000

Prepared By: Doug Lane ########
Requested By: David Wasserman 9/12/2006

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                             
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                             

Interchanges
Diamond 1 Each 5,700,000.00$         5,700,000.00$              
Half Clover Each 7,700,000.00$         -$                             
Full Clover w / 2 Flyover Ramps Each 19,200,000.00$       -$                             
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                             
Flyover Each 5,700,000.00$         -$                             
Urban Diamond Each 16,600,000.00$       -$                             
Single Point Diamond Each 19,000,000.00$       -$                             
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$       -$                             
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                             
Y-Line over 6-Ln Each 1,550,000.00$         -$                             
4-Ln over RR Each 2,200,000.00$         -$                             
6-Ln over RR Each 2,600,000.00$         -$                             
RR over 4-Ln Each 1,900,000.00$         -$                             
RR over 6-Ln Each 2,200,000.00$         -$                             
RR Detour Track LF 150.00$                   -$                             
RR Detour Structure LF 1,200.00$                -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                     -$                             
Widen Existing Bridges SF 120.00$                   -$                             
Rehab Existing Bridge Decks   SF 30.00$                     -$                             
Remove Existing Bridges SF 12.00$                     -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 2,600,000.00$             

Lgth N/A Contract Cost ………….…………………….. 8,300,000.00$              
E. & C. 15% ………….…………………….. 1,200,000.00$             

Construction Cost ………….…………………….. 9,500,000.00$              
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #102 County:  Mecklenburg
Route SR 5901 (Billy Graham Parkway) in Charlotte
From CONSTR. COST
Typical Section Construct Gr Separation at NC 49 and Directional Flyover Ramp $12,500,000

from SR 5901 SB to NC 49 NB
Prepared By: Doug Lane ########
Requested By: David Wasserman 9/12/2006

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                             
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                             

Interchanges
Diamond Each 5,700,000.00$         -$                             
Half Clover Each 7,700,000.00$         -$                             
Full Clover w / 2 Flyover Ramps Each 19,200,000.00$       -$                             
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                             
Flyover Each 5,700,000.00$         -$                             
Urban Diamond Each 16,600,000.00$       -$                             
Single Point Diamond Each 19,000,000.00$       -$                             
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$       -$                             
Grade Separations
Y-Line over 4-Ln 1 Each 1,450,000.00$         1,450,000.00$              
Y-Line over 6-Ln Each 1,550,000.00$         -$                             
4-Ln over RR Each 2,200,000.00$         -$                             
6-Ln over RR Each 2,600,000.00$         -$                             
RR over 4-Ln Each 1,900,000.00$         -$                             
RR over 6-Ln Each 2,200,000.00$         -$                             
RR Detour Track LF 150.00$                   -$                             
RR Detour Structure LF 1,200.00$                -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridge (2-Ln Dir Fly Rp)  40'x 2,000' 80,000 SF 95.00$                     7,600,000.00$              
Widen Existing Bridges SF 120.00$                   -$                             
Rehab Existing Bridge Decks   SF 30.00$                     -$                             
Remove Existing Bridges SF 12.00$                     -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 1,140,000.00$              
Misc. & Mob  (45% Roadway) 650,000.00$                

Lgth N/A Contract Cost ………….…………………….. 10,840,000.00$            
E. & C. 15% ………….…………………….. 1,660,000.00$             

Construction Cost ………….…………………….. 12,500,000.00$            
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #103 County:  Mecklenburg
Route NC 16
From I-485 to I-85 CONSTR. COST
Typical Section Wid Ex 4-Ln Blvd to 6-Ln Urban blvd, 23' Raised Median $41,600,000

Prepared By: Doug Lane 11/28/06
Requested By: David Wasserman 9/12/06

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                             
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                             
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                             
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                             
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                             

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                             
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                             
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 6.0 Miles 4,100,000.00$         24,600,000.00$            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                             

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                             
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$            -$                             

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                             
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                             
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                     -$                             
Widen Existing Bridges 3,216 SF 120.00$                   385,920.00$                 
Rehab Existing Bridge Decks   SF 30.00$                     -$                             
Remove Existing Bridges SF 12.00$                     -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 57,080.00$                   
Misc. & Mob  (45% Roadway) 11,070,000.00$           

Lgth 6.0 Miles Contract Cost ………….…………………….. 36,113,000.00$            
E. & C. 15% ………….…………………….. 5,487,000.00$             

Construction Cost ………….…………………….. 41,600,000.00$            
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #104 County:  Mecklenburg
Route NC 16 at SR 2008
From Directional Cross-over w / Median U-Turns CONSTR. COST
Typical Section Wid Ex 4-Ln Blvd to 6-Ln Urban blvd, 23' Raised Median $850,000

Prepared By: Doug Lane 11/28/06
Requested By: David Wasserman 9/12/06

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                             
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                             
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                             
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                             
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                             

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                             
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                             
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                             
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                             

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                             
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$            -$                             

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                             
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                             
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$                 
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                     -$                             
Widen Existing Bridges SF 120.00$                   -$                             
Rehab Existing Bridge Decks   SF 30.00$                     -$                             
Remove Existing Bridges SF 12.00$                     -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 225,000.00$                

Lgth 0.0 Miles Contract Cost ………….…………………….. 725,000.00$                 
E. & C. 15% ………….…………………….. 125,000.00$                

Construction Cost ………….…………………….. 850,000.00$                 
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #105 County:  Mecklenburg
Route NC 16 at SR 2004
From CONSTR. COST
Typical Section Directional Cross-over w / Median U-Turns $850,000

Prepared By: Doug Lane 11/28/06
Requested By: David Wasserman 9/12/06

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                             
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                             
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                             
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                             
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                             

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                             
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                             
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                             
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                             

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                             
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$            -$                             

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                             
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                             
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$                 
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                     -$                             
Widen Existing Bridges SF 120.00$                   -$                             
Rehab Existing Bridge Decks   SF 30.00$                     -$                             
Remove Existing Bridges SF 12.00$                     -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 225,000.00$                

Lgth 0.0 Miles Contract Cost ………….…………………….. 725,000.00$                 
E. & C. 15% ………….…………………….. 125,000.00$                

Construction Cost ………….…………………….. 850,000.00$                 
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #106 County:  Mecklenburg
Route NC 16 at SR 2373
From CONSTR. COST
Typical Section Directional Cross-over w / Median U-Turns $850,000

Prepared By: Doug Lane 11/28/06
Requested By: David Wasserman 9/12/06

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                             
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                             
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                             
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                             
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                             

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                             
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                             
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                             
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                             

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                             
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$            -$                             

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                             
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                             
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$                 
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                     -$                             
Widen Existing Bridges SF 120.00$                   -$                             
Rehab Existing Bridge Decks   SF 30.00$                     -$                             
Remove Existing Bridges SF 12.00$                     -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 225,000.00$                

Lgth 0.0 Miles Contract Cost ………….…………………….. 725,000.00$                 
E. & C. 15% ………….…………………….. 125,000.00$                

Construction Cost ………….…………………….. 850,000.00$                 
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #107 County:  Lincoln
Route NC 16 at NC 273
From CONSTR. COST
Typical Section Directional Cross-over w / Median U-Turns $850,000

Prepared By: Doug Lane 11/28/06
Requested By: David Wasserman 9/12/06

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                             
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                             
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                             
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                             
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                             

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                             
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                             
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                             
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                             

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                             
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$            -$                             

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                             
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                             
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$                 
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                     -$                             
Widen Existing Bridges SF 120.00$                   -$                             
Rehab Existing Bridge Decks   SF 30.00$                     -$                             
Remove Existing Bridges SF 12.00$                     -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 225,000.00$                

Lgth 0.0 Miles Contract Cost ………….…………………….. 725,000.00$                 
E. & C. 15% ………….…………………….. 125,000.00$                

Construction Cost ………….…………………….. 850,000.00$                 
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #108 County:  Cabarrus
Route NC 49 
From Mecklenburg County Line to SR 1160 CONSTR. COST
Typical Section Upgrade Ex 5-Ln to 4-Ln Urban Blvd, 12' Median w / 10' Raised $2,400,000

Prepared By: Doug Lane 11/28/06
Requested By: David Wasserman 9/12/06

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                             
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                             
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                             
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                             
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                             

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                             
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                             
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                             
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                             

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                             
Urban 4-Ln Div, 12' Median w/10' Raised Island 2.6 Miles 555,000.00$            1,443,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                             
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                             
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                     -$                             
Widen Existing Bridges SF 120.00$                   -$                             
Rehab Existing Bridge Decks   SF 30.00$                     -$                             
Remove Existing Bridges SF 12.00$                     -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 657,000.00$                

Lgth 2.6 Miles Contract Cost ………….…………………….. 2,100,000.00$              
E. & C. 15% ………….…………………….. 300,000.00$                

Construction Cost ………….…………………….. 2,400,000.00$              
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #109 County:  Stanly
Route New Route (NC 49 Richfield Bypass)
From SR 1455 to SR 1627 CONSTR. COST
Typical Section New Location 4-Lane Rural Freeway, 46' Median, 4' & 10' PS $42,800,000

Prepared By: Doug Lane 11/28/06
Requested By: David Wasserman 09/12/06

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS 3.5 Miles 4,400,000.00$         15,400,000.00$           
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                            
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                            
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                            
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                            

Interchanges
Diamond 1 Each 5,700,000.00$         5,700,000.00$            
Half Clover Each 7,700,000.00$         -$                            
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                            
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                            
Flyover Each 5,700,000.00$         -$                            
Grade Separations
Y-Line over 4-Ln 1 Each 1,450,000.00$         1,450,000.00$            
Y-Line over 6-Ln Each 1,550,000.00$         -$                            
4-Ln over Existing US 52 1 Each 2,200,000.00$         2,200,000.00$            
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) 0.16 Mile 2,000,000.00$         320,000.00$               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                            
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                            

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges 8,000 SF 95.00$                    760,000.00$               
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams) 114,000.00$               
Misc. & Mob  (45% Roadway) 11,282,000.00$          

Lgth 3.5 Miles Contract Cost ………….…………………….. 37,226,000.00$           
E. & C. 15% ………….…………………….. 5,574,000.00$           

Construction Cost ………….…………………….. 42,800,000.00$          
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #110 County:  Stanly
Route New Route (US 52 Richfield Bypass)
From North of SR 1456 to South of SR 1444 CONSTR. COST
Typical Section New Location 4-Lane Rural Boulevard, 46' Median, 4' PS $25,900,000

Prepared By: Doug Lane 11/28/06
Requested By: David Wasserman 9/12/06

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS 3.9 Miles 3,800,000.00$         14,820,000.00$           
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                            
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$            -$                            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                            
Traffic Signals (With Metal Poles)
4-Lanes 1 Each 90,000.00$             90,000.00$                 
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges 8,000 SF 95.00$                    760,000.00$               
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams) 114,000.00$               
Misc. & Mob  (45% Roadway) 6,710,000.00$           

Lgth 3.9 Miles Contract Cost ………….…………………….. 22,494,000.00$           
E. & C. 15% ………….…………………….. 3,406,000.00$           

Construction Cost ………….…………………….. 25,900,000.00$          
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #111 County:  Stanly
Route US 52
From North of SR 1444 to NC 24 / 27 CONSTR. COST
Typical Section Upgrade Ex 5-Ln to 4-Ln Urban Blvd, 12' Median w / 10' Raised $9,400,000

Prepared By: Doug Lane 11/28/06
Requested By: David Wasserman 9/12/06

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                            
Urban 4-Ln Div, 12' Median w/10' Raised Island 10.1 Miles 555,000.00$            5,605,500.00$            

Upgrade Existing 4-Ln Main Line
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                            
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 2,522,500.00$           

Lgth 10.1 Miles Contract Cost ………….…………………….. 8,128,000.00$            
E. & C. 15% ………….…………………….. 1,272,000.00$           

Construction Cost ………….…………………….. 9,400,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #112 County:  Stanly
Route New Route (NC 24 / 27 Albemarle Southern Bypass)
From Ex NC 24 / 27 West of SR 1258 to West of SR 1720 CONSTR. COST
Typical Section New Location 4-Lane Rural Expressway, 46' Median, 4' PS $100,300,000

Prepared By: Doug Lane 11/28/06
Requested By: David Wasserman 9/12/06

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (New Location)
Rural 4-Lane, 46'Median, 4'PS 6.8 Miles 3,800,000.00$         25,840,000.00$              
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                               
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                               
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                               

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                               
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                               
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                               

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                               
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$            -$                               

Upgrade Existing 4-Ln Main Line
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                               
Interchanges
Diamond Each 5,700,000.00$         -$                               
Half Clover 2 Each 7,700,000.00$         15,400,000.00$              
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                               
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                               
Flyover 2 Each 5,700,000.00$         11,400,000.00$              
Grade Separations
Y-Line over 4-Ln 2 Each 1,450,000.00$         2,900,000.00$                
Y-Line over 6-Ln Each 1,550,000.00$         -$                               
4-Ln over RR 1 Each 2,200,000.00$         2,200,000.00$                
6-Ln over RR Each 2,600,000.00$         -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
RR Signal with Gates Each 150,000.00$            -$                               
Stream Crossings (Bridges)
New Bridges 32,000 SF 95.00$                     3,040,000.00$                
Widen Existing Bridges SF 120.00$                   -$                               
Rehab Existing Bridge Decks   SF 30.00$                     -$                               
Remove Existing Bridges SF 12.00$                     -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams) 456,000.00$                   
Misc. & Mob  (45% Roadway) 25,983,000.00$              

Lgth 6.8 Miles Contract Cost ………….…………………….. 87,219,000.00$              
E. & C. 15% ………….…………………….. 13,081,000.00$              

Construction Cost ………….…………………….. 100,300,000.00$            
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #113 County:  Stanly
Route New Route (Locust Bypass)
From Ex NC 24 / 27 at SR 1142 to SR 1200 CONSTR. COST
Typical Section New Location 4-Lane Rural Expressway, 46' Median, 4' PS $50,200,000

Prepared By: Doug Lane 11/28/06
Requested By: David Wasserman 9/12/06

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (New Location)
Rural 4-Lane, 46'Median, 4'PS 3.7 Miles 3,800,000.00$         14,060,000.00$              
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                                
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                                
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                                

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                                

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                                
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$            -$                                

Upgrade Existing 4-Ln Main Line
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$                   
Construct Rt In & Rt Out at SR 1213 Reloc. 1 Each 300,000.00$            300,000.00$                   
Interchanges
Diamond 1 Each 5,700,000.00$         5,700,000.00$                
Half Clover Each 7,700,000.00$         -$                                
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                                
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                                
Flyover 1 Each 5,700,000.00$         5,700,000.00$                
Grade Separations
Y-Line over 4-Ln 1 Each 1,450,000.00$         1,450,000.00$                
Y-Line over 6-Ln Each 1,550,000.00$         -$                                
4-Ln over RR Each 2,200,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
RR Signal with Gates Each 150,000.00$            -$                                
Stream Crossings (Bridges)
New Bridges 32,000 SF 95.00$                     3,040,000.00$                
Widen Existing Bridges SF 120.00$                   -$                                
Rehab Existing Bridge Decks   SF 30.00$                     -$                                
Remove Existing Bridges SF 12.00$                     -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 456,000.00$                   
Misc. & Mob  (45% Roadway) 12,470,000.00$              

Lgth 3.7 Miles Contract Cost ………….…………………….. 43,676,000.00$              
E. & C. 15% ………….…………………….. 6,524,000.00$                

Construction Cost ………….…………………….. 50,200,000.00$              
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #114 County:  Stanly
Route SR 1214
From SR 1200 to SR 1221 CONSTR. COST
Typical Section Widen Ex 2-Ln to 4-Lane Rural Expressway, 46' Median, 4' PS $30,300,000

Prepared By: Doug Lane 11/28/06
Requested By: David Wasserman 9/12/06

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                                
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                                
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                                
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                                

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 3.6 Miles 2,900,000.00$         10,440,000.00$              
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                                

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                                
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$            -$                                

Upgrade Existing 4-Ln Main Line
Directional Crossovers w/Median U-Turns 4 Each 500,000.00$            2,000,000.00$                
Construct Rt In & Rt Out Each 300,000.00$            -$                                
Interchanges
Diamond 1 Each 5,700,000.00$         5,700,000.00$                
Half Clover Each 7,700,000.00$         -$                                
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                                
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                                
Flyover Each 5,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 6-Ln Each 1,550,000.00$         -$                                
4-Ln over RR Each 2,200,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
RR Signal with Gates Each 150,000.00$            -$                                
Stream Crossings (Bridges)
New Bridges SF 95.00$                     -$                                
Widen Existing Bridges SF 120.00$                   -$                                
Rehab Existing Bridge Decks   SF 30.00$                     -$                                
Remove Existing Bridges SF 12.00$                     -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 8,160,000.00$                

Lgth 3.6 Miles Contract Cost ………….…………………….. 26,300,000.00$              
E. & C. 15% ………….…………………….. 4,000,000.00$                

Construction Cost ………….…………………….. 30,300,000.00$              
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #115 County:  Stanly
Route New Route (Red Cross Bypass)
From SR 1221 to NC 24 / 27 (East) East of SR 1253 CONSTR. COST
Typical Section New Location 4-Lane Rural Expressway, 46' Median, 4' PS $30,400,000

Prepared By: Doug Lane 11/28/06
Requested By: David Wasserman 9/12/06

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (New Location)
Rural 4-Lane, 46'Median, 4'PS 2.7 Miles 3,800,000.00$         10,260,000.00$              
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                                
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                                
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                                

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                                

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                                
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$            -$                                

Upgrade Existing 4-Ln Main Line
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$                   
Construct Rt In & Rt Out at SR 1213 Reloc. 1 Each 300,000.00$            300,000.00$                   
Interchanges
Diamond Each 5,700,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                                
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                                
Flyover 1 Each 5,700,000.00$         5,700,000.00$                
Grade Separations
Y-Line over 4-Ln 1 Each 1,450,000.00$         1,450,000.00$                
Y-Line over 6-Ln Each 1,550,000.00$         -$                                
4-Ln over RR Each 2,200,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
RR Signal with Gates Each 150,000.00$            -$                                
Stream Crossings (Bridges)
New Bridges SF 95.00$                     -$                                
Widen Existing Bridges SF 120.00$                   -$                                
Rehab Existing Bridge Decks   SF 30.00$                     -$                                
Remove Existing Bridges SF 12.00$                     -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 8,195,000.00$                

Lgth 2.7 Miles Contract Cost ………….…………………….. 26,405,000.00$              
E. & C. 15% ………….…………………….. 3,995,000.00$                

Construction Cost ………….…………………….. 30,400,000.00$              
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #116 County:  Anson
Route US 52
From South Carolina State Line to SR 1127 (North) CONSTR. COST
Typical Section Widen Ex 2-Ln to 4-Ln Rural Boulevard, 46' Median, 4' PS $44,700,000

Prepared By: Doug Lane 11/28/06
Requested By: David Wasserman 9/12/06

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 8.8 Miles 2,900,000.00$         25,520,000.00$           
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                            
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$            -$                            

Upgrade Existing 4-Ln Main Line
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges 9,680 SF 95.00$                    919,600.00$               
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges 3,872 SF 12.00$                    46,464.00$                 
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams) 144,936.00$               
Misc. & Mob  (45% Roadway) 11,709,000.00$          

Lgth 8.8 Miles Contract Cost ………….…………………….. 38,840,000.00$           
E. & C. 15% ………….…………………….. 5,860,000.00$           

Construction Cost ………….…………………….. 44,700,000.00$          
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #117 County:  Union
Route New Route  (Monroe Northwest Loop)
From US 74 to US 601 CONSTR. COST
Typical Section New Location 4-Ln Urban Boulevard, 23' Raised Median $6,300,000

Prepared By: Doug Lane 11/28/06
Requested By: David Wasserman 9/12/06

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median 1.0 Miles 3,800,000.00$         3,800,000.00$            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                            
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$            -$                            

Upgrade Existing 4-Ln Main Line
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                            
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 1,700,000.00$           

Lgth 1.0 Miles Contract Cost ………….…………………….. 5,500,000.00$            
E. & C. 15% ………….…………………….. 800,000.00$              

Construction Cost ………….…………………….. 6,300,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #118 County:  Union
Route SR 1223
From SR 1009 to US 74 CONSTR. COST
Typical Section Upgrade Ex 5-Ln to 4-Ln Urban Blvd, 12' Median w / 10' Raised $650,000

Prepared By: Doug Lane 11/28/06
Requested By: David Wasserman 9/12/06

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                            
Urban 4-Ln Div, 12' Median w/10' Raised Island 0.7 Miles 555,000.00$            388,500.00$               

Upgrade Existing 4-Ln Main Line
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                            
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 174,500.00$              

Lgth 0.7 Miles Contract Cost ………….…………………….. 563,000.00$               
E. & C. 15% ………….…………………….. 87,000.00$                

Construction Cost ………….…………………….. 650,000.00$              
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #119 County:  Union
Route New Route  (MLK, Jr. Blvd Extension in Monroe)
From NC 75 to SR 1009 CONSTR. COST
Typical Section New Location 4-Ln Urban Boulevard, 23' Raised Median $26,300,000

Prepared By: Doug Lane 11/28/06
Requested By: David Wasserman 9/12/06

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median 1.8 Miles 3,800,000.00$         6,840,000.00$            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Grade Separations
4-Ln over Y-Line 1 Each 2,200,000.00$         2,200,000.00$            
4-Ln over RR 1 Each 2,200,000.00$         2,200,000.00$            
Frontage Roads
2-Ln Access Road for NC 75 to ML 0.5 Miles 2,000,000.00$         1,000,000.00$            
Existing 5-Lane Sections

Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                            
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$            -$                            

Upgrade Existing 4-Ln Main Line
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                            
Traffic Signals (With Metal Poles)
4-Lanes 4 Each 90,000.00$             360,000.00$               
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates 1 Each 150,000.00$            150,000.00$               
Stream Crossings (Bridges)
New Bridges 38,400 SF 95.00$                    3,648,000.00$            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges 750 SF 12.00$                    9,000.00$                   
RC Box Culverts 1 LS 128,000.00$            128,000.00$               

Misc. & Mob  (15% Bridges/Streams) 568,000.00$               
Misc. & Mob  (45% Roadway) 5,738,000.00$           

Lgth 1.8 Miles Contract Cost ………….…………………….. 22,841,000.00$           
E. & C. 15% ………….…………………….. 3,459,000.00$           

Construction Cost ………….…………………….. 26,300,000.00$          

688



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #120 County:  Union
Route NC 75
From West of SR 1326 to U-3412 (East of SR 1315) CONSTR. COST
Typical Section Widen Ex 2-Ln to 4-Ln Rural Boulevard, 46' Median, 4' PS $41,000,000

Prepared By: Doug Lane 11/28/06
Requested By: David Wasserman 9/12/06

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 8.5 Miles 2,900,000.00$         24,650,000.00$           
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                            
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$            -$                            

Upgrade Existing 4-Ln Main Line
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                            
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 11,100,000.00$          

Lgth 8.5 Miles Contract Cost ………….…………………….. 35,750,000.00$           
E. & C. 15% ………….…………………….. 5,250,000.00$           

Construction Cost ………….…………………….. 41,000,000.00$          
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #121 County:  Union
Route New Route  (Waxhaw Bypass)
From NC 75 East of SR 1300 to NC 75 West of SR 1326 CONSTR. COST
Typical Section New Location 4-Ln Rural Boulevard, 46' Median, 4' PS $26,600,000

Prepared By: Doug Lane 11/28/06
Requested By: David Wasserman 09/12/06

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS 3.4 Miles 3,800,000.00$         12,920,000.00$           
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Grade Separations
4-Ln over RR 1 Each 2,200,000.00$         2,200,000.00$            
Existing 5-Lane Sections

Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                            
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$            -$                            

Upgrade Existing 4-Ln Main Line
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                            
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates 1 Each 150,000.00$            150,000.00$               
Stream Crossings (Bridges)
New Bridges 8,800 SF 95.00$                    836,000.00$               
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams) 125,000.00$               
Misc. & Mob  (45% Roadway) 6,872,000.00$           

Lgth 3.4 Miles Contract Cost ………….…………………….. 23,103,000.00$           
E. & C. 15% ………….…………………….. 3,497,000.00$           

Construction Cost ………….…………………….. 26,600,000.00$          
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #122 County:  Union
Route NC 75
From South Carolina State Line to East of SR 1300 CONSTR. COST
Typical Section Widen Ex 2-Ln to 4-Ln Rural Boulevard, 46' Median, 4' PS $5,800,000

Prepared By: Doug Lane 11/28/06
Requested By: David Wasserman 9/12/06

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 1.2 Miles 2,900,000.00$         3,480,000.00$            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                            
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$            -$                            

Upgrade Existing 4-Ln Main Line
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                            
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 1,570,000.00$           

Lgth 1.2 Miles Contract Cost ………….…………………….. 5,050,000.00$            
E. & C. 15% ………….…………………….. 750,000.00$              

Construction Cost ………….…………………….. 5,800,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #123 County:  Stanly
Route New Route   (Monroe Southwest Bypass)
From US 601 to R-4441 (Marshville Bypass) CONSTR. COST
Typical Section New Location 4-Lane Rural Expressway, 46' Median, 4' PS $54,300,000

Prepared By: Doug Lane 11/28/06
Requested By: David Wasserman 9/12/06

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (New Location)
Rural 4-Lane, 46'Median, 4'PS 4.6 Miles 3,800,000.00$         17,480,000.00$              
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                                
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                                
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                                

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                                

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                                
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$            -$                                

Upgrade Existing 4-Ln Main Line
Directional Crossovers w/Median U-Turns 3 Each 500,000.00$            1,500,000.00$                
Construct Rt In & Rt Out at SR 1213 Reloc. Each 300,000.00$            -$                                
Interchanges
Diamond 1 Each 5,700,000.00$         5,700,000.00$                
Half Clover Each 7,700,000.00$         -$                                
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                                
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                                
Flyover 1 Each 5,700,000.00$         5,700,000.00$                
Grade Separations
Y-Line over 4-Ln 1 Each 1,450,000.00$         1,450,000.00$                
Y-Line over 6-Ln Each 1,550,000.00$         -$                                
4-Ln over RR Each 2,200,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
RR Signal with Gates Each 150,000.00$            -$                                
Stream Crossings (Bridges)
New Bridges 9,600 SF 95.00$                     912,000.00$                   
Widen Existing Bridges SF 120.00$                   -$                                
Rehab Existing Bridge Decks   SF 30.00$                     -$                                
Remove Existing Bridges SF 12.00$                     -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 137,000.00$                   
Misc. & Mob  (45% Roadway) 14,324,000.00$              

Lgth 4.6 Miles Contract Cost ………….…………………….. 47,203,000.00$              
E. & C. 15% ………….…………………….. 7,097,000.00$                

Construction Cost ………….…………………….. 54,300,000.00$              
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR #124 County:  Stanly
Route NC 24 / 27  at SR 1256
From CONSTR. COST
Typical Section Directional Cross-over with Median U-turns $850,000

Prepared By: Doug Lane 11/28/06
Requested By: David Wasserman 9/12/06

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                                
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                                
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                                
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                                

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                                

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                                
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$            -$                                

Upgrade Existing 4-Ln Main Line
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$                   
Construct Rt In & Rt Out at SR 1213 Reloc. Each 300,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                                
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                                
Flyover Each 5,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 6-Ln Each 1,550,000.00$         -$                                
4-Ln over RR Each 2,200,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
RR Signal with Gates Each 150,000.00$            -$                                
Stream Crossings (Bridges)
New Bridges SF 95.00$                     -$                                
Widen Existing Bridges SF 120.00$                   -$                                
Rehab Existing Bridge Decks   SF 30.00$                     -$                                
Remove Existing Bridges SF 12.00$                     -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 225,000.00$                   

Lgth 0.0 Miles Contract Cost ………….…………………….. 725,000.00$                   
E. & C. 15% ………….…………………….. 125,000.00$                   

Construction Cost ………….…………………….. 850,000.00$                   
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 125 County:  Durham
Route Northern Durham Parkway
From US 501 to SR 1004 CONSTR. COST
Typical Section Wid Ex 2-Ln to 4-Ln Urban Blvd $22,400,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median 4.6 Miles 2,900,000.00$         13,340,000.00$           
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                            
Traffic Signals (With Metal Poles)
4-Lanes 1 Each 90,000.00$             90,000.00$                 
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 6,044,000.00$           

Lgth  4.6 Miles Contract Cost ………….…………………….. 19,474,000.00$           
E. & C. 15% ………….…………………….. 2,926,000.00$           

Construction Cost ………….…………………….. 22,400,000.00$          
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 126 County:  Durham
Route Northern Durham Parkway
From SR 1631 to SR 1638 CONSTR. COST
Typical Section Wid Ex 2-Ln to 4-Ln Urban Blvd $6,500,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median 0.8 Miles 2,900,000.00$         2,320,000.00$            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                            
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                            
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                            
Realign SR 1631 / SR 1004 Intersection 1 LS 500,000.00$            500,000.00$               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges 13,680 SF 95.00$                    1,299,600.00$            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges 4,320 SF 12.00$                    51,840.00$                 
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams) 202,560.00$               
Misc. & Mob  (45% Roadway) 1,269,000.00$           

Lgth 0.8 Miles Contract Cost ………….…………………….. 5,643,000.00$            
E. & C. 15% ………….…………………….. 857,000.00$              

Construction Cost ………….…………………….. 6,500,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 127 County:  Durham
Route Northern Durham Parkway
From SR 1004 to I 85 at SR 1675 CONSTR. COST
Typical Section $17,100,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS 2.7 Miles 3,800,000.00$         10,260,000.00$           
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                            
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                            
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                            

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 4,617,000.00$           

Lgth 2.7 Miles Contract Cost ………….…………………….. 14,877,000.00$           
E. & C. 15% ………….…………………….. 2,223,000.00$           

Construction Cost ………….…………………….. 17,100,000.00$          

696



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 128 County:  Durham
Route Northern Durham Parkway
From I 85 to US 70 CONSTR. COST
Typical Section $247,000,000

Prepared By: Doug Lane ######## Revised
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS 8.0 Miles 4,400,000.00$         35,200,000.00$             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                              
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                              
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                              
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                              

Interchanges
Diamond 2 Each 5,700,000.00$         11,400,000.00$             
Half Clover 1 Each 7,700,000.00$         7,700,000.00$               
ConvExDia to 3/4Clover w/DirFlyRp 1 Each 15,000,000.00$       15,000,000.00$             
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                              
Flyover Each 5,700,000.00$         -$                              
Urban Diamond Each 16,600,000.00$       -$                              
Single Point Diamond Each 19,000,000.00$       -$                              
3-Level Frwy to Frwy Directional Interchange 1 Each 70,000,000.00$       70,000,000.00$             

Grade Separations
Y-Line over 4-Ln 4 Each 1,450,000.00$         5,800,000.00$               
Y-Line over 6-Ln Each 1,550,000.00$         -$                              
4-Ln over RR 1 Each 2,200,000.00$         2,200,000.00$               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                              
6-Lanes Each 100,000.00$            -$                              
8-Lanes Each 110,000.00$            -$                              
RR Signal with Gates Each 150,000.00$            -$                              
Stream Crossings (Bridges)
New Bridges 8,000 SF 95.00$                    760,000.00$                 
Widen Existing Bridges SF 120.00$                  -$                              
Rehab Existing Bridge Decks   SF 30.00$                    -$                              
Remove Existing Bridges SF 12.00$                    -$                              
RC Box Culverts 1 LS 252,902.00$            252,902.00$                 

Misc. & Mob  (15% Bridges/Streams) 152,098.00$                 
Misc. & Mob  (45% Roadway) 66,285,000.00$            

Lgth 8.0 Miles Contract Cost ………….…………………….. 214,750,000.00$           
E. & C. 15% ………….…………………….. 32,250,000.00$            

Construction Cost ………….…………………….. 247,000,000.00$          
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 129 County:  Durham
Route US 70
From North of SR 1921 ro Northern Durham Parkway CONSTR. COST
Typical Section $104,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                              
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                              
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                              
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS 1.6 Miles 6,700,000.00$         10,720,000.00$             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                              

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                              
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                              
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                              
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS 3.5 Miles 5,300,000.00$         18,550,000.00$             
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                              

Interchanges
Diamond Each 5,700,000.00$         -$                              
Half Clover 2 Each 7,700,000.00$         15,400,000.00$             
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                              
Y-Line over 6-Ln 2 Each 1,550,000.00$         3,100,000.00$               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) 7 Mile 2,000,000.00$         14,000,000.00$             
New Location 2-Lanes (24'Pavt), 2'PS 0.3 Mile 2,200,000.00$         660,000.00$                 
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                              
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                              
6-Lanes Each 100,000.00$            -$                              
8-Lanes Each 110,000.00$            -$                              
RR Signal with Gates Each 150,000.00$            -$                              
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                              
Widen Existing Bridges SF 120.00$                  -$                              
Rehab Existing Bridge Decks   SF 30.00$                    -$                              
Remove Existing Bridges SF 12.00$                    -$                              
RC Box Culverts LS -$                              

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 28,094,000.00$            

Lgth 5.1 Miles Contract Cost ………….…………………….. 90,524,000.00$             
E. & C. 15% ………….…………………….. 13,476,000.00$            

Construction Cost ………….…………………….. 104,000,000.00$          
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 130 County:  Wake
Route US 70
From Northern Durham Pkwy to I 540 CONSTR. COST
Typical Section $41,400,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                              
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                              
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                              
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                              
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                              

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                              
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                              
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                              
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS 1.3 Miles 5,300,000.00$         6,890,000.00$               
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                              

Interchanges
Diamond 2 Each 5,700,000.00$         11,400,000.00$             
Half Clover Each 7,700,000.00$         -$                              
Collector Distributors Both Sides 2.60 Miles 2,200,000.00$         5,720,000.00$               
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                              
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                              
New Location 2-Lanes (24'Pavt), 2'PS 0.35 Mile 2,200,000.00$         770,000.00$                 
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                              
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                              
6-Lanes Each 100,000.00$            -$                              
8-Lanes Each 110,000.00$            -$                              
RR Signal with Gates Each 150,000.00$            -$                              
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                              
Widen Existing Bridges SF 120.00$                  -$                              
Rehab Existing Bridge Decks   SF 30.00$                    -$                              
Remove Existing Bridges SF 12.00$                    -$                              
RC Box Culverts LS -$                              

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 11,220,000.00$            

Lgth 1.3 Miles Contract Cost ………….…………………….. 36,000,000.00$             
E. & C. 15% ………….…………………….. 5,400,000.00$              

Construction Cost ………….…………………….. 41,400,000.00$            
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 131 County:  Durham
Route I-85
From US 70 to SR 1677 CONSTR. COST
Typical Section $63,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                              
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                              
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                              
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                              
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                              

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                              
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                              
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                              
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                              
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 3.3 Miles 7,000,000.00$         23,100,000.00$             

Interchanges
Diamond 1 Each 5,700,000.00$         5,700,000.00$               
Half Clover Each 7,700,000.00$         -$                              
Collector Distributors Both Sides Miles 2,200,000.00$         -$                              
Grade Separations
Y-Line over 8-Ln 1 Each 1,650,000.00$         1,650,000.00$               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) 3.6 Mile 2,000,000.00$         7,200,000.00$               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                              
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                              
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                              
6-Lanes Each 100,000.00$            -$                              
8-Lanes Each 110,000.00$            -$                              
RR Signal with Gates Each 150,000.00$            -$                              
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                              
Widen Existing Bridges SF 120.00$                  -$                              
Rehab Existing Bridge Decks   SF 30.00$                    -$                              
Remove Existing Bridges SF 12.00$                    -$                              
RC Box Culverts 1 LS 96,528.00$             96,528.00$                   

Misc. & Mob  (15% Bridges/Streams) 14,472.00$                   
Misc. & Mob  (45% Roadway) 16,943,000.00$            

Lgth 3.3 Miles Contract Cost ………….…………………….. 54,704,000.00$             
E. & C. 15% ………….…………………….. 8,296,000.00$              

Construction Cost ………….…………………….. 63,000,000.00$            
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 132 County:  Dur-Vance-Warren
Route I-85
From SR 1677 in Durham Co to the Virginia State Line CONSTR. COST
Typical Section $591,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                              
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS 52.5 Miles 4,700,000.00$         246,750,000.00$           

Interchanges
Diamond 9.5 Each 5,700,000.00$         54,150,000.00$             
Half Clover Each 7,700,000.00$         -$                              
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                              
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                              
Flyover 1 Each 5,700,000.00$         5,700,000.00$               
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                              
Y-Line over 6-Ln 10 Each 1,550,000.00$         15,500,000.00$             
4-Ln over RR Each 2,200,000.00$         -$                              
6-Ln over RR Each 2,600,000.00$         -$                              
RR over 4-Ln Each 1,900,000.00$         -$                              
RR over 6-Ln 1 Each 2,200,000.00$         2,200,000.00$               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) 9.7 Mile 2,000,000.00$         19,400,000.00$             
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                              
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                              
6-Lanes Each 100,000.00$            -$                              
8-Lanes Each 110,000.00$            -$                              
RR Signal with Gates Each 150,000.00$            -$                              
Stream Crossings (Bridges)
New Bridges 42,016 SF 95.00$                    3,991,520.00$               
Widen Existing Bridges 67,586 SF 120.00$                  8,110,320.00$               
Rehab Existing Bridge Decks   14,050 SF 30.00$                    421,500.00$                 
Remove Existing Bridges 22,852 SF 12.00$                    274,224.00$                 
RC Box Culverts 1 LS 650,373.00$            650,373.00$                 

Misc. & Mob  (15% Bridges/Streams) 2,017,063.00$               
Misc. & Mob  (45% Roadway) 154,665,000.00$          

Lgth 52.5 Miles Contract Cost ………….………………….. 513,830,000.00$           
E. & C. 15% ………….………………….. 77,170,000.00$            

Construction Cost ………….………………….. 591,000,000.00$          
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 133 County:  Durham
Route NC 147 (Durham Expressway)
From US 15/501 to the East End Connector (U 71) CONSTR. COST
Typical Section $67,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                            
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                            
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                            
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                            
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                            

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS 5.9 Miles 5,300,000.00$         31,270,000.00$           
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                            

Interchanges
Diamond Each 5,700,000.00$         -$                            
Half Clover Each 7,700,000.00$         -$                            
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                            
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                            
Flyover Each 5,700,000.00$         -$                            
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges 76,645 SF 120.00$                  9,197,400.00$            
Rehab Existing Bridge Decks   76,645 SF 30.00$                    2,299,350.00$            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams) 1,724,250.00$            
Misc. & Mob  (45% Roadway) 14,072,000.00$          

Lgth 5.9 Miles Contract Cost ………….…………………….. 58,563,000.00$           
E. & C. 15% ………….…………………….. 8,437,000.00$           

Construction Cost ………….…………………….. 67,000,000.00$          
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 134 County:  Durham
Route NC 147 (Durham Expressway)
From East End Connector (U 71) to I 40 CONSTR. COST
Typical Section $88,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                            
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                            
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                            
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                            
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                            

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 4.6 Miles 7,000,000.00$         32,200,000.00$           

Interchanges
Diamond 2 Each 5,700,000.00$         11,400,000.00$           
Half Clover 1 Each 7,700,000.00$         7,700,000.00$            
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                            
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                            
Flyover Each 5,700,000.00$         -$                            
Grade Separations
Y over 8-Lanes 1 Each 1,750,000.00$         1,750,000.00$            
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 23,873,000.00$          

Lgth 4.6 Miles Contract Cost ………….…………………….. 76,923,000.00$           
E. & C. 15% ………….…………………….. 11,077,000.00$          

Construction Cost ………….…………………….. 88,000,000.00$          
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 135 County:  Durham
Route US 15/501
From NC 751 to US 15/501 Business CONSTR. COST
Typical Section $20,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                            
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                            
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                            
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                            
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                            

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS 2.1 Miles 5,300,000.00$         11,130,000.00$           
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                            

Interchanges
Diamond Each 5,700,000.00$         -$                            
Half Clover Each 7,700,000.00$         -$                            
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                            
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                            
Flyover Each 5,700,000.00$         -$                            
Grade Separations
Y over 8-Lanes Each 1,750,000.00$         -$                            
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges 8,568 SF 95.00$                    813,960.00$               
Widen Existing Bridges 2,672 SF 120.00$                  320,640.00$               
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges 4,284 SF 12.00$                    51,408.00$                 
RC Box Culverts 1 LS 99,840.00$             99,840.00$                 

Misc. & Mob  (15% Bridges/Streams) 192,152.00$               
Misc. & Mob  (45% Roadway) 5,009,000.00$           

Lgth 2.1 Miles Contract Cost ………….…………………….. 17,617,000.00$           
E. & C. 15% ………….…………………….. 2,383,000.00$           

Construction Cost ………….…………………….. 20,000,000.00$          
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 136 County:  Durham
Route US 15/501
From US 15/501 Business to I-40 CONSTR. COST
Typical Section $87,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                            
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                            
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                            
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                            
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                            

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                            

Upgr Ex 6-Ln Blvd to 6-Ln Urb Frwy 2.2 Miles 1,200,000.00$         2,640,000.00$            
Interchanges
SPUI 2 Each 19,000,000.00$       38,000,000.00$           
Half Clover Each 7,700,000.00$         -$                            
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                            
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                            
Directional Flyover Ramps 2 Each 5,700,000.00$         11,400,000.00$           
Grade Separations
Y over 8-Lanes Each 1,750,000.00$         -$                            
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 23,418,000.00$          

Lgth 2.2 Miles Contract Cost ………….…………………….. 75,458,000.00$           
E. & C. 15% ………….…………………….. 11,542,000.00$          

Construction Cost ………….…………………….. 87,000,000.00$          
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 136 County:  Durham
Route US 15/501
From US 15/501 Business to I-40 CONSTR. COST
Typical Section $87,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                            
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                            
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                            
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                            
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                            

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                            

Upgr Ex 6-Ln Blvd to 6-Ln Urb Frwy 2.2 Miles 1,200,000.00$         2,640,000.00$            
Interchanges
SPUI 2 Each 19,000,000.00$       38,000,000.00$           
Half Clover Each 7,700,000.00$         -$                            
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                            
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                            
Directional Flyover Ramps 2 Each 5,700,000.00$         11,400,000.00$           
Grade Separations
Y over 8-Lanes Each 1,750,000.00$         -$                            
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 23,418,000.00$          

Lgth 2.2 Miles Contract Cost ………….…………………….. 75,458,000.00$           
E. & C. 15% ………….…………………….. 11,542,000.00$          

Construction Cost ………….…………………….. 87,000,000.00$          
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 137 County:  Orange-Durham
Route I-40
From NC-86 to NC 54 CONSTR. COST
Typical Section $87,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                            
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                            
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                            
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                            
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                            

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 7.2 Miles 5,300,000.00$         38,160,000.00$           
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                            

Interchanges
Diamond + 1 Loop 1 Each 7,000,000.00$         7,000,000.00$            
Half Clover Each 7,700,000.00$         -$                            
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                            
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                            
Directional Flyover Ramps Each 5,700,000.00$         -$                            
Grade Separations
Y over 8-Lanes 4 Each 1,750,000.00$         7,000,000.00$            
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 23,472,000.00$          

Lgth 7.2 Miles Contract Cost ………….…………………….. 75,632,000.00$           
E. & C. 15% ………….…………………….. 11,368,000.00$          

Construction Cost ………….…………………….. 87,000,000.00$          
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 138 County:  Durham-Wake
Route I-40
From NC-147 to SR 1728 (Wade Avenue) CONSTR. COST
Typical Section $158,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.8-Ln to 12-Ln, 22'Med.w/Barr, 10'PS 6.2 Miles 7,000,000.00$         43,400,000.00$            

Interchanges
Diamond 3 Each 5,700,000.00$         17,100,000.00$            
Half Clover 3 Each 7,700,000.00$         23,100,000.00$            
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                             
Directional Flyover Ramps Each 5,700,000.00$         -$                             
Grade Separations
Y over 12-Lanes 2 Each 2,150,000.00$         4,300,000.00$              
RR / 12-Lanes 1 Each 3,500,000.00$         3,500,000.00$              
Detour Track 3,000 LF 150.00$                  450,000.00$                 
RR Detour Bridge 230 LF 4,600.00$               1,058,000.00$              
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges 16,416 SF 120.00$                  1,969,920.00$              
Rehab Existing Bridge Decks   12,768 SF 30.00$                    383,040.00$                 
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts 1 LS 375,090.00$            375,090.00$                 

Misc. & Mob  (15% Bridges/Streams) 409,950.00$                 
Misc. & Mob  (45% Roadway) 41,809,000.00$           

Lgth 6.2 Miles Contract Cost ………….…………………….. 137,855,000.00$          
E. & C. 15% ………….…………………….. 20,145,000.00$           

Construction Cost ………….…………………….. 158,000,000.00$         
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 139 County:  Durham-Wake
Route I-40
From NC 147 to Sr 1728 (Wade Avenue) CONSTR. COST
Typical Section $198,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Freeway (Existing Location)
Wid Ex 8-Ln to 12-Lns Urban Freeway 9.6 Mile 7,000,000.00$         67,200,000.00$           
Interchanges
Diamond 3 Each 5,700,000.00$         17,100,000.00$           
Half Clover 3 Each 7,700,000.00$         23,100,000.00$           
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                            
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                            
Flyover Each 5,700,000.00$         -$                            
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                            
Y-Line over 12-Ln 2 Each 2,150,000.00$         4,300,000.00$            
4-Ln over RR Each 2,200,000.00$         -$                            
6-Ln over RR Each 2,600,000.00$         -$                            
RR over 4-Ln Each 1,900,000.00$         -$                            
RR over 12-Ln 1 Each 3,500,000.00$         3,500,000.00$            
RR Detour Track 3,000 LF 150.00$                  450,000.00$               
RR Detour Structure 230 LF 4,600.00$               1,058,000.00$            
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges 16,416 SF 120.00$                  1,969,920.00$            
Rehab Existing Bridge Decks   12,768 SF 30.00$                    383,040.00$               
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts 1 LS 375,090.00$            375,090.00$               

Misc. & Mob  (15% Bridges/Streams) 409,950.00$               
Misc. & Mob  (45% Roadway) 52,519,000.00$          

Lgth 9.6 Miles Contract Cost ………….…………………….. 172,365,000.00$         
E. & C. 15% ………….…………………….. 25,635,000.00$          

Construction Cost ………….…………………….. 198,000,000.00$        
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 140 County:  Vance
Route US 1
From I-85 to Us 1 Business near Gill CONSTR. COST
Typical Section $18,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' 8.0 Mile 700,000.00$            5,600,000.00$            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                            
Interchanges
Diamond Each 5,700,000.00$         -$                            
Half Clover Each 7,700,000.00$         -$                            
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                            
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                            
Flyover Each 5,700,000.00$         -$                            
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                            
Y-Line over 6-Ln Each 1,550,000.00$         -$                            
4-Ln over RR Each 2,200,000.00$         -$                            
6-Ln over RR Each 2,600,000.00$         -$                            
RR over 4-Ln Each 1,900,000.00$         -$                            
RR over 6-Ln Each 2,200,000.00$         -$                            
RR Detour Track LF 150.00$                  -$                            
RR Detour Structure LF 4,600.00$               -$                            
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges 50,180 SF 95.00$                    4,767,100.00$            
Widen Existing Bridges 8,992 SF 120.00$                  1,079,040.00$            
Rehab Existing Bridge Decks   14,196 SF 30.00$                    425,880.00$               
Remove Existing Bridges 37,908 SF 12.00$                    454,896.00$               
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams) 1,009,084.00$            
Misc. & Mob  (45% Roadway) 2,520,000.00$           

Lgth 8.0 Miles Contract Cost ………….…………………….. 15,856,000.00$           
E. & C. 15% ………….…………………….. 2,144,000.00$           

Construction Cost ………….…………………….. 18,000,000.00$          
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 141 County:  Vance
Route US 1
From US 1 Business near Gill to SR 1114 South of Kittrell CONSTR. COST
Typical Section $15,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Freeway (New Location)
4-Ln Rural Freeway, 46'Med, 4'& 10'PS 2.2 Miles  $        4,400,000.00 9,680,000.00$            
Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' 2.8 Mile 700,000.00$            1,960,000.00$            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                            
Interchanges
Diamond 1 Each 5,700,000.00$         5,700,000.00$            
Half Clover Each 7,700,000.00$         -$                            
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                            
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                            
Flyover Each 5,700,000.00$         -$                            
Grade Separations
Y-Line over 4-Ln 1 Each 1,450,000.00$         1,450,000.00$            
Y-Line over 6-Ln Each 1,550,000.00$         -$                            
4-Ln over RR Each 2,200,000.00$         -$                            
6-Ln over RR Each 2,600,000.00$         -$                            
RR over 4-Ln Each 1,900,000.00$         -$                            
RR over 6-Ln Each 2,200,000.00$         -$                            
RR Detour Track LF 150.00$                  -$                            
RR Detour Structure LF 4,600.00$               -$                            
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 4,100,000.00$           

Lgth 5.0 Miles Contract Cost ………….…………………….. 13,210,000.00$           
E. & C. 15% ………….…………………….. 1,790,000.00$           

Construction Cost ………….…………………….. 15,000,000.00$          

711



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 142 County:  Vance-Franklin
Route US 1
From SR 1104 (Vance Co) to US 1A North of Youngsville (Franklin Co) CONSTR. COST
Typical Section $25,600,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Freeway (New Location)
4-Ln Rural Freeway, 46'Med, 4'& 10'PS Miles  $        4,400,000.00 -$                            
Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' 11.6 Mile 700,000.00$            8,120,000.00$            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                            
Interchanges
Diamond 1 Each 5,700,000.00$         5,700,000.00$            
Half Clover Each 7,700,000.00$         -$                            
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                            
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                            
Flyover Each 5,700,000.00$         -$                            
Grade Separations
Y-Line over 4-Ln 1 Each 1,450,000.00$         1,450,000.00$            
Y-Line over 6-Ln Each 1,550,000.00$         -$                            
4-Ln over RR Each 2,200,000.00$         -$                            
6-Ln over RR Each 2,600,000.00$         -$                            
RR over 4-Ln Each 1,900,000.00$         -$                            
RR over 6-Ln Each 2,200,000.00$         -$                            
RR Detour Track LF 150.00$                  -$                            
RR Detour Structure LF 4,600.00$               -$                            
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges 1,034 SF 120.00$                  124,080.00$               
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams) 18,920.00$                 
Misc. & Mob  (45% Roadway) 6,872,000.00$           

Lgth 11.6 Miles Contract Cost ………….…………………….. 22,285,000.00$           
E. & C. 15% ………….…………………….. 3,315,000.00$           

Construction Cost ………….…………………….. 25,600,000.00$          

712



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 143 County:  Wake -Franklin
Route US 1
From I-540 to US 1A North of Youngsville CONSTR. COST
Typical Section Wid Ex 4-Ln Blvd to 6 & 8-Ln Frwy w / some HOV Lns $299,000,000

(Use US 1 Corridor Study)
Prepared By: Doug Lane 2/1/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Freeway (New Location)
4-Ln Rural Freeway, 46'Med, 4'& 10'PS Miles  $        4,400,000.00 -$                              
Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                              
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                              
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                              
Interchanges
Diamond Each 5,700,000.00$         -$                              
Half Clover Each 7,700,000.00$         -$                              
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                              
I-540 Add Loop     I-540WB to US 1SB 1 Each 1,500,000.00$         1,500,000.00$               
Directional Flyover Rp US 1SB to I-540EB 1 Each 7,000,000.00$         7,000,000.00$               
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                              
Y-Line over 6-Ln Each 1,550,000.00$         -$                              
4-Ln over RR Each 2,200,000.00$         -$                              
6-Ln over RR Each 2,600,000.00$         -$                              
RR over 4-Ln Each 1,900,000.00$         -$                              
RR over 6-Ln Each 2,200,000.00$         -$                              
RR Detour Track LF 150.00$                  -$                              
RR Detour Structure LF 4,600.00$               -$                              
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                              
6-Lanes Each 100,000.00$            -$                              
8-Lanes Each 110,000.00$            -$                              
RR Signal with Gates Each 150,000.00$            -$                              
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                              
Wid. Ex. Br. #999 for Lp         12'x 253' 3,036 SF 120.00$                  364,320.00$                 
Rehab Existing Bridge Decks   SF 30.00$                    -$                              
Remove Existing Bridges SF 12.00$                    -$                              
RC Box Culverts LS -$                              

Misc. & Mob  (15% Bridges/Streams) 54,680.00$                   
Misc. & Mob  (45% Roadway) 3,825,000.00$              

Lgth 13.9 Miles Contract Cost ………….…………………….. 12,744,000.00$             
E. & C. 15% ………….…………………….. 1,256,000.00$               

Sub-Total Construction Cost ………….…………………….. 14,000,000.00$            
US 1 Corridor Study (5-08-06) 285,000,000.00$          

Construction Cost 299,000,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 144 County:  Vance
Route US 401
From NC 39 to NC 56 / NC 581 CONSTR. COST
Typical Section $925,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Existing 5-Lane Sections
Rural Upgr to 4-Ln Div, 12'Med w/4'Island, 4'PS Mile 535,000.00$            -$                            
Urban Upgr to 4-Ln Div, 12'Med w/10'Raised Island 1.0 Mile 555,000.00$            555,000.00$               

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 250,000.00$              

Lgth  1.0 Miles Contract Cost ………….…………………….. 805,000.00$               
E. & C. 15% ………….…………………….. 120,000.00$              

Construction Cost ………….…………………….. 925,000.00$              
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 145 County:  Franklin-Warren
Route US 401
From SR 1229 N.of Louisburg to SR 1116 (Warren Co) CONSTR. COST
Typical Section $88,000,000

Prepared By: Doug Lane #######
Requested By: David Wasserman #######

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 17.4 Miles 2,900,000.00$         50,460,000.00$           
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$               
Realign Intersection NC 39/SR1229/SR1237 1 Each 400,000.00$            400,000.00$               
Interchanges
Diamond Each 5,700,000.00$         -$                            
Half Clover Each 7,700,000.00$         -$                            
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                            
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                            
Flyover Each 5,700,000.00$         -$                            
Urban Diamond Each 16,600,000.00$       -$                            
Single Point Diamond Each 19,000,000.00$       -$                            
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$       -$                            
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges 9,560 SF 95.00$                    908,200.00$               
Widen Existing Bridges 1,390 SF 120.00$                  166,800.00$               
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges 1,420 SF 12.00$                    17,040.00$                 
RC Box Culverts 1 LS 376,767.00$            376,767.00$               

Misc. & Mob  (15% Bridges/Streams) 220,193.00$               
Misc. & Mob  (45% Roadway) 23,112,000.00$          

Lgth 17.4 Miles Contract Cost ………….…………………….. 76,161,000.00$           
E. & C. 15% ………….…………………….. 11,839,000.00$          

Construction Cost ………….…………………….. 88,000,000.00$          
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 146 County:  Warren
Route SR 1116 
From US 401 to End of Roadway CONSTR. COST
Typical Section $22,000,000

Prepared By: Doug Lane #######
Requested By: David Wasserman #######

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 4.4 Miles 2,900,000.00$         12,760,000.00$           
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                            
Realign Intersection NC 39/SR1229/SR1237 Each 400,000.00$            -$                            
Interchanges
Diamond Each 5,700,000.00$         -$                            
Half Clover Each 7,700,000.00$         -$                            
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                            
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                            
Flyover Each 5,700,000.00$         -$                            
Urban Diamond Each 16,600,000.00$       -$                            
Single Point Diamond Each 19,000,000.00$       -$                            
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$       -$                            
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges 8,000 SF 95.00$                    760,000.00$               
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges 1,248 SF 12.00$                    14,976.00$                 
RC Box Culverts 1 LS -$                            

Misc. & Mob  (15% Bridges/Streams) 116,024.00$               
Misc. & Mob  (45% Roadway) 5,742,000.00$           

Lgth 4.4 Miles Contract Cost ………….…………………….. 19,393,000.00$           
E. & C. 15% ………….…………………….. 2,607,000.00$           

Construction Cost ………….…………………….. 22,000,000.00$          
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 147 County:  Warren
Route SR 1117 Extension (New Route)
From End of SR 1117 to Relocated US 158 South of Norlina CONSTR. COST
Typical Section $22,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS 1.8 Miles 3,800,000.00$         6,840,000.00$            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Interchanges
Flyover (Trumpet) at Us 158 Relocated 1 Each 5,700,000.00$         5,700,000.00$            
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges 8,800 SF 95.00$                    836,000.00$               
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams) 125,000.00$               
Misc. & Mob  (45% Roadway) 5,643,000.00$           

Lgth 1.8 Miles Contract Cost ………….…………………….. 19,144,000.00$           
E. & C. 15% ………….…………………….. 2,856,000.00$           

Construction Cost ………….…………………….. 22,000,000.00$          
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 148 County:  Warren-Halifax
Route US 158 Relocated (New Route)
From I-85 to I-95 CONSTR. COST
Typical Section New Location 4-Ln Rural Freeway $298,000,000

Prepared By: Doug Lane 4/2/2007
Requested By: David Wasserman ########
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS 36.0 Miles 4,400,000.00$         158,400,000.00$          
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.6-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                             

Interchanges
Diamond 6 Each 5,700,000.00$         34,200,000.00$            
Half Clover 1 Each 7,700,000.00$         7,700,000.00$              

At I-95 Full Clover w / 2 Collector-Distributors 1 Each 19,200,000.00$       19,200,000.00$            
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                             
Flyover  (Trumpet) 1 Each 5,700,000.00$         5,700,000.00$              
Grade Separations
Y over 4-Lanes 14 Each 2,150,000.00$         30,100,000.00$            
RR / 12-Lanes Each 3,500,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges 27,200 SF 95.00$                    2,584,000.00$              
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 388,000.00$                 
Misc. & Mob  (45% Roadway) 1,115,000.00$             

Lgth 36.0 Miles Contract Cost ………….…………………….. 259,387,000.00$          
E. & C. 15% ………….…………………….. 38,613,000.00$           

Construction Cost ………….…………………….. 298,000,000.00$         
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 149 County:  Granville-Person
Route US 158
From I-85 to the Roxboro Bypass West of SR 1701 CONSTR. COST
Typical Section $221,000,000

Prepared By: Doug Lane 1/30/2007
Requested By: David Wasserman 9/12/2006
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS 1.0 Miles 4,400,000.00$         4,400,000.00$              
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

New Loc 2-Ln Conn. Rd (Reloc SR 1521) 0.55 Miles 2,200,000.00$         1,210,000.00$              
FREEWAY (Existing Location)

Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS 25.5 Miles 3,500,000.00$         89,250,000.00$            
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.6-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                             

Directional Cross-Over w / Median U-Turns 14.0 Each 500,000.00$            7,000,000.00$              
Interchanges
Diamond  at SR 1462 1 Each 5,700,000.00$         5,700,000.00$              
Half Clover at SR 1521 1 Each 7,700,000.00$         7,700,000.00$              
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Flyover (Trumpet) at SR 1195 1 Each 5,700,000.00$         5,700,000.00$              
Directional Flyover Rp US158EB to I-85NB 1 Each 5,700,000.00$         5,700,000.00$              
Grade Separations
Y over 4-Lanes at NC 96 1 Each 1,450,000.00$         1,450,000.00$              
4-Ln over US 15 & RR 1 Each 2,200,000.00$         2,200,000.00$              
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges 18,400 SF 95.00$                    1,748,000.00$              
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges 5,376 SF 12.00$                    64,512.00$                   
RC Box Culverts 1 LS 1,238,353.00$         1,238,353.00$              

Misc. & Mob  (15% Bridges/Streams) 457,135.00$                 
Misc. & Mob  (45% Roadway) 58,640,000.00$           

Lgth 26.5 Miles Contract Cost …………..…………………….. 192,458,000.00$          
E. & C. 15% …………..…………………….. 28,542,000.00$           

Construction Cost …………..…………………….. 221,000,000.00$         
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 150 County:  Person
Route Roxboro US 158 Bypass (New Route)
From US 158 E.of Roxboro(W.of SR 1701) to US 158 W.of CONSTR. COST
Typical Section Roxboro (SR 1308 / SR 1157) $48,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (New Location)
Rural 4-Lane, 46'Median, 4'PS 3.9 Miles 3,800,000.00$         14,820,000.00$           
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns 5 Each 500,000.00$            2,500,000.00$            
Interchanges
Diamonds at US 501, and NC 49 2 Each 5,700,000.00$         11,400,000.00$           
Half Clover Each 7,700,000.00$         -$                            
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                            
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                            
Flyover Each 5,700,000.00$         -$                            
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates 1 Each 150,000.00$            150,000.00$               
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 12,992,000.00$          

Lgth 3.9 Miles Contract Cost ………….…………………….. 41,862,000.00$           
E. & C. 15% ………….…………………….. 6,138,000.00$           

Construction Cost ………….…………………….. 48,000,000.00$          
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 151 County:  Person-Caswell
Route Roxboro US 158 Bypass (New Route)
From US 158 East of Roxboro (West of SR 1701) to CONSTR. COST
Typical Section US 158 West of Roxboro (SR 1308 / SR 1157) $95,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 14.6 Miles 2,900,000.00$         42,340,000.00$           
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns 12 Each 500,000.00$            6,000,000.00$            
Interchanges
Diamond Each 5,700,000.00$         -$                            
Half Clover Each 7,700,000.00$         -$                            
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                            
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                            
Flyover (Trumpet) at NC 86 1 Each 5,700,000.00$         5,700,000.00$            
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges 23,480 SF 95.00$                    2,230,600.00$            
Widen Existing Bridges 1,960 SF 120.00$                  235,200.00$               
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges 3,420 SF 12.00$                    41,040.00$                 
RC Box Culverts 1 LS 709,240.00$            709,240.00$               

Misc. & Mob  (15% Bridges/Streams) 482,920.00$               
Misc. & Mob  (45% Roadway) 24,318,000.00$          

Lgth 14.6 Miles Contract Cost ………….…………………….. 82,057,000.00$           
E. & C. 15% ………….…………………….. 12,943,000.00$          

Construction Cost ………….…………………….. 95,000,000.00$          
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 152 County:  Wake
Route I-40
From SR 1728 (Wade Ave,) to I-440/US 1/ US 64 CONSTR. COST
Typical Section $147,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS 4.0 Miles 10,000,000.00$       40,000,000.00$            

Interchanges
Diamond  with 2-Loops 1 Each 9,000,000.00$         9,000,000.00$              
Diamond  with 1-Loop 1 Each 7,500,000.00$         7,500,000.00$              
Full Clover w / 2 Collector-Distributors 1 Each 19,200,000.00$       19,200,000.00$            
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                             
Directional Flyover Ramps Each 5,700,000.00$         -$                             
Grade Separations
Y over 10-Lanes 3 Each 1,750,000.00$         5,250,000.00$              
RR / 10-Lanes 1 Each 3,500,000.00$         3,500,000.00$              
Detour Track 3,000 LF 150.00$                  450,000.00$                 
RR Detour Bridge 230 LF 4,600.00$               1,058,000.00$              
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges 21,320 SF 120.00$                  2,558,400.00$              
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts 1 LS -$                             

Misc. & Mob  (15% Bridges/Streams) 383,600.00$                 
Misc. & Mob  (45% Roadway) 38,681,000.00$           

Lgth 4.0 Miles Contract Cost ………….…………………….. 127,581,000.00$          
E. & C. 15% ………….…………………….. 19,419,000.00$           

Construction Cost ………….…………………….. 147,000,000.00$         
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 153 County:  Wake
Route I-40
From I-440/US 1/ US 64 to SR 1009 (Lake Wheeler Road) CONSTR. COST
Typical Section $55,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.6-Ln to 10-Ln, 22'Med.w/Barr, 10'PS 4.5 Miles 7,000,000.00$         31,500,000.00$            

Interchanges
Diamond Each 5,700,000.00$         -$                             
Half Clover Each 7,700,000.00$         -$                             
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                             
Directional Flyover Ramps Each 5,700,000.00$         -$                             
Grade Separations
Y over 12-Lanes Each 2,150,000.00$         -$                             
RR / 12-Lanes Each 3,500,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges 10,968 SF 120.00$                  1,316,160.00$              
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts 1 LS -$                             

Misc. & Mob  (15% Bridges/Streams) 197,840.00$                 
Misc. & Mob  (45% Roadway) 14,175,000.00$           

Lgth 4.5 Miles Contract Cost ………….…………………….. 47,189,000.00$            
E. & C. 15% ………….…………………….. 7,811,000.00$             

Construction Cost ………….…………………….. 55,000,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 154 County:  Wake
Route I-40
From SR 1009 (Lake Wheeler Road) to I-440 - US 64 Interchange (MP302) CONSTR. COST
Typical Section $48,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.8-Ln to 10-Ln, 22'Med.w/Barr, 10'PS 4.1 Miles 5,000,000.00$         20,500,000.00$            

Interchanges
Diamond Each 5,700,000.00$         -$                             
Half Clover Each 7,700,000.00$         -$                             
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                             
Directional Flyover Ramps Each 5,700,000.00$         -$                             
Grade Separations
Y over 12-Lanes Each 2,150,000.00$         -$                             
RR / 12-Lanes Each 3,500,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges 37,128 SF 120.00$                  4,455,360.00$              
Rehab Existing Bridge Decks   180,392 SF 30.00$                    5,411,760.00$              
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts 1 LS -$                             

Misc. & Mob  (15% Bridges/Streams) 1,480,880.00$              
Misc. & Mob  (45% Roadway) 9,225,000.00$             

Lgth 4.1 Miles Contract Cost ………….…………………….. 41,073,000.00$            
E. & C. 15% ………….…………………….. 6,927,000.00$             

Construction Cost ………….…………………….. 48,000,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 155 County:  Wake
Route I-40
From I-440/ US 64 Interchange to US 70 at Garner CONSTR. COST
Typical Section $55,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.6-Ln to 10-Ln, 22'Med.w/Barr, 10'PS 4.4 Miles 7,000,000.00$         30,800,000.00$            

Interchanges
Diamond Each 5,700,000.00$         -$                             
Half Clover Each 7,700,000.00$         -$                             
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                             
Directional Flyover Ramps Each 5,700,000.00$         -$                             
Grade Separations
Y over 12-Lanes Each 2,150,000.00$         -$                             
RR / 12-Lanes Each 3,500,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges 22,880 SF 120.00$                  2,745,600.00$              
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts 1 LS -$                             

Misc. & Mob  (15% Bridges/Streams) 411,400.00$                 
Misc. & Mob  (45% Roadway) 13,860,000.00$           

Lgth 4.4 Miles Contract Cost ………….…………………….. 47,817,000.00$            
E. & C. 15% ………….…………………….. 7,183,000.00$             

Construction Cost ………….…………………….. 55,000,000.00$           
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North Carolina Department of Transportation
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TIP No. STRATEGIC HIGHWAY CORRIDOR 156 County:  Wake
Route I-40
From US 70 to the Clayton US 70 Bypass CONSTR. COST
Typical Section $78,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS 4.6 Miles 10,000,000.00$       46,000,000.00$            

Interchanges
Diamond Each 5,700,000.00$         -$                             
Half Clover Each 7,700,000.00$         -$                             
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                             
Directional Flyover Ramps Each 5,700,000.00$         -$                             
Grade Separations
Y over 12-Lanes Each 2,150,000.00$         -$                             
RR / 12-Lanes Each 3,500,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges 9,280 SF 120.00$                  1,113,600.00$              
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts 1 LS -$                             

Misc. & Mob  (15% Bridges/Streams) 167,400.00$                 
Misc. & Mob  (45% Roadway) 20,700,000.00$           

Lgth 4.6 Miles Contract Cost ………….…………………….. 67,981,000.00$            
E. & C. 15% ………….…………………….. 10,019,000.00$           

Construction Cost ………….…………………….. 78,000,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 157 County:  Johnston
Route I-40
From Clayton US 70 Bypass to NC 42 CONSTR. COST
Typical Section Wid Ex 4-Lns to 6-Ln Rural Freeway $14,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS 1.6 Miles 4,700,000.00$         7,520,000.00$              
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond Each 5,700,000.00$         -$                             
Half Clover Each 7,700,000.00$         -$                             
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                             
Directional Flyover Ramps Each 5,700,000.00$         -$                             
Grade Separations
Y over 12-Lanes Each 2,150,000.00$         -$                             
RR / 12-Lanes Each 3,500,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges 6,800 SF 120.00$                  816,000.00$                 
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts 1 LS -$                             

Misc. & Mob  (15% Bridges/Streams) 122,000.00$                 
Misc. & Mob  (45% Roadway) 3,384,000.00$             

Lgth 1.6 Miles Contract Cost ………….…………………….. 11,842,000.00$            
E. & C. 15% ………….…………………….. 2,158,000.00$             

Construction Cost ………….…………………….. 14,000,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 158 County:  Johnston
Route I-40
From NC 42 to I-95 CONSTR. COST
Typical Section Wid Ex 4-Lns to 6-Ln Rural Freeway $127,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS 15.8 Miles 4,700,000.00$         74,260,000.00$            
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond Each 5,700,000.00$         -$                             
Half Clover Each 7,700,000.00$         -$                             
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                             
Directional Flyover Ramps Each 5,700,000.00$         -$                             
Grade Separations
Y over 12-Lanes Each 2,150,000.00$         -$                             
RR / 12-Lanes Each 3,500,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges 22,712 SF 120.00$                  2,725,440.00$              
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts 1 LS -$                             

Misc. & Mob  (15% Bridges/Streams) 408,560.00$                 
Misc. & Mob  (45% Roadway) 33,417,000.00$           

Lgth 15.8 Miles Contract Cost ………….…………………….. 110,811,000.00$          
E. & C. 15% ………….…………………….. 16,189,000.00$           

Construction Cost ………….…………………….. 127,000,000.00$         
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 159 County:  Wake
Route Aviation Parkway Extension (New Route) 
From SR 1644 to US 70 at Northern Durham Parkway (U-4721) CONSTR. COST
Typical Section $27,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS 1.4 Miles 4,400,000.00$         6,160,000.00$              
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond Each 5,700,000.00$         -$                             
Half Clover at SR 1644 1 Each 7,700,000.00$         7,700,000.00$              
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                             
Directional Flyover Ramps Each 5,700,000.00$         -$                             
Grade Separations
Y over 4-Lanes 1 Each 2,150,000.00$         2,150,000.00$              
RR / 4-Lanes Each 1,900,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts 1 LS -$                             

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 7,205,000.00$             

Lgth 1.4 Miles Contract Cost ………….…………………….. 23,215,000.00$            
E. & C. 15% ………….…………………….. 3,785,000.00$             

Construction Cost ………….…………………….. 27,000,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 160 County:  Wake
Route SR 1728 Wade Avenue
From I-40 to I-440 CONSTR. COST
Typical Section $24,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS 2.9 Miles 4,700,000.00$         13,630,000.00$            
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond Each 5,700,000.00$         -$                             
Half Clover Each 7,700,000.00$         -$                             
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                             
Directional Flyover Ramps Each 5,700,000.00$         -$                             
Grade Separations
Y over 4-Lanes Each 2,150,000.00$         -$                             
RR / 4-Lanes Each 1,900,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges / Edwards Mill Rd 7,808 SF 120.00$                  936,960.00$                 
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts 1 LS -$                             

Misc. & Mob  (15% Bridges/Streams) 140,040.00$                 
Misc. & Mob  (45% Roadway) 6,134,000.00$             

Lgth 2.9 Miles Contract Cost ………….…………………….. 20,841,000.00$            
E. & C. 15% ………….…………………….. 3,159,000.00$             

Construction Cost ………….…………………….. 24,000,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 161 County:  Wake
Route I-440
From I-40 / US 64 Interchange to SR 1728 (Wade Avenue) CONSTR. COST
Typical Section Wid Ex 4-Lns to 6-Ln Urban Frwy + Aux Lns between Interchanges $164,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 5.7 Miles 7,000,000.00$         39,900,000.00$            

Interchanges
Diamond 1 Each 5,700,000.00$         5,700,000.00$              
Half Clover 1 Each 7,700,000.00$         7,700,000.00$              
Full Clover 1 Each 15,200,000.00$       15,200,000.00$            
Braided Ramps East Side at SR 1664 2 Each 2,000,000.00$         4,000,000.00$              
Directional Flyover Ramps 4 Each 5,700,000.00$         22,800,000.00$            
Grade Separations
Y over 8-Lanes 2 Each 1,650,000.00$         3,300,000.00$              
RR / 4-Lanes Each 1,900,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges / Edwards Mill Rd SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts 1 LS -$                             

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 44,370,000.00$           

Lgth 5.7 Miles Contract Cost ………….…………………….. 142,970,000.00$          
E. & C. 15% ………….…………………….. 21,030,000.00$           

Construction Cost ………….…………………….. 164,000,000.00$         
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 162 County:  Wake
Route US 1 / US 64
From US 64 to I-40 CONSTR. COST
Typical Section Wid Ex 6-Ln Urban Frwy to 8-Ln Urban Frwy $62,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 3.8 Miles 5,300,000.00$         20,140,000.00$            
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                             

Interchanges
Diamond 1 Each 5,700,000.00$         5,700,000.00$              
Half Clover 1 Each 7,700,000.00$         7,700,000.00$              
Full Clover Each 15,200,000.00$       -$                             
Braided Ramps Each 2,000,000.00$         -$                             
Directional Flyover Ramps Each 5,700,000.00$         -$                             
Grade Separations
Y over 8-Lanes 2 Each 1,650,000.00$         3,300,000.00$              
RR / 4-Lanes Each 1,900,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges / Edwards Mill Rd SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts 1 LS -$                             

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 16,578,000.00$           

Lgth 3.8 Miles Contract Cost ………….…………………….. 53,418,000.00$            
E. & C. 15% ………….…………………….. 8,582,000.00$             

Construction Cost ………….…………………….. 62,000,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 163 County:  Wake-Chatham-Lee
Route US 1 
From SR 1333 in Sanford to US 64 in Wake County CONSTR. COST
Typical Section Wid Ex 4-Ln Frwy to 6-Ln Rural Freeway $275,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS 33.0 Miles 4,700,000.00$         155,100,000.00$          
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                             

Interchanges
Diamond Each 5,700,000.00$         -$                             
Half Clover Each 7,700,000.00$         -$                             
Full Clover Each 15,200,000.00$       -$                             
Braided Ramps Each 2,000,000.00$         -$                             
Directional Flyover Ramps Each 5,700,000.00$         -$                             
Grade Separations
Y over 8-Lanes Each 1,650,000.00$         -$                             
RR / 4-Lanes Each 1,900,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges / Edwards Mill Rd 92,654 SF 120.00$                  11,118,480.00$            
Rehab Existing Bridge Decks   41,344 SF 30.00$                    1,240,320.00$              
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts 1 LS 369,132.00$            369,132.00$                 

Misc. & Mob  (15% Bridges/Streams) 1,909,068.00$              
Misc. & Mob  (45% Roadway) 69,795,000.00$           

Lgth 33.0 Miles Contract Cost ………….…………………….. 239,532,000.00$          
E. & C. 15% ………….…………………….. 35,468,000.00$           

Construction Cost ………….…………………….. 275,000,000.00$         
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 164 County:  Wake
Route US 64
From SR 1011 to US 1 CONSTR. COST
Typical Section Wid Ex 2-Ln to 4-Ln Urban Blvd. $164,000,000

Noise Walls from SR 1308 to US 1 on Both Sides
Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Boulevard (Existing Location)
Edinburg Drive Wid Ex 2-Ln to 4-Ln Urban Boulevard 1.6 Miles 2,900,000.00$         4,640,000.00$           

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                          
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                          
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                          
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 3.5 Miles 4,100,000.00$         14,350,000.00$         

Interchanges
Directional Flyover Rp SR1009 to US 1SB 1 Each 5,700,000.00$         5,700,000.00$           
Half Clover Each 7,700,000.00$         -$                          
Urban Diamond 2 Each 16,600,000.00$       33,200,000.00$         
Single Point Diamond at Greyson Drive 1 Each 19,000,000.00$       19,000,000.00$         
Flyover (Trumpet) Each 5,700,000.00$         -$                          
Grade Separations
6-Ln / Y-Line 2 Each 2,600,000.00$         5,200,000.00$           
Y-Line / 6-Ln 1 Each 1,550,000.00$         1,550,000.00$           
RR / 6-Ln 1 Each 2,200,000.00$         2,200,000.00$           
RR Detour Track 3,000 LF 150.00$                  450,000.00$              
RR Detour Structure 230 LF 4,600.00$               1,058,000.00$           
Noise Walls
SR 1308 to US 1                          18'x 25,344' 456,192 SF 22.00$                    10,036,224.00$         
6-Lanes Each 100,000.00$            -$                          
8-Lanes Each 110,000.00$            -$                          
RR Signal with Gates Each 150,000.00$            -$                          
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                          
Widen Existing Bridges 7,440 SF 120.00$                  892,800.00$              
Rehab Existing Bridge Decks   5,400 SF 30.00$                    162,000.00$              
Remove Existing Bridges SF 12.00$                    -$                          
RC Box Culverts 1 LS -$                          

Misc. & Mob  (15% Bridges/Streams) 158,976.00$              
Misc. & Mob  (45% Roadway) 43,823,000.00$        

Lgth 3.5 Miles Contract Cost ………….…………………….. 142,421,000.00$       
E. & C. 15% ………….…………………….. 21,579,000.00$        

Construction Cost ………….…………………….. 164,000,000.00$      
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 165 County:  Wake
Route US 64
From I-540 to SR 1011 CONSTR. COST
Typical Section Wid Ex 4-Ln to 6-Ln Urban Expressway $19,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                         
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                         
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                         
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 2.2 Miles 4,100,000.00$         9,020,000.00$          

Interchanges
Directional Flyover Rp SR1009 to US 1SB Each 5,700,000.00$         -$                         
Half Clover Each 7,700,000.00$         -$                         
Urban Diamond Each 16,600,000.00$       -$                         
Single Point Diamond at Greyson Drive Each 19,000,000.00$       -$                         
Flyover (Trumpet) Each 5,700,000.00$         -$                         
Grade Separations
6-Ln / Y-Line Each 2,600,000.00$         -$                         
Y-Line / 6-Ln Each 1,550,000.00$         -$                         
RR / 6-Ln Each 2,200,000.00$         -$                         
RR Detour Track LF 150.00$                  -$                         
RR Detour Structure LF 4,600.00$               -$                         
Frontage Roads
SR 1600 to SR 3076 0.7 Miles 2,200,000.00$         1,540,000.00$          

Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                         
Widen Existing Bridges 6,200 SF 120.00$                  744,000.00$             
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts 1 LS -$                         

Misc. & Mob  (15% Bridges/Streams) 112,000.00$             
Misc. & Mob  (45% Roadway) 4,752,000.00$         

Lgth 2.2 Miles Contract Cost ………….…………………….. 16,168,000.00$        
E. & C. 15% ………….…………………….. 2,832,000.00$         

Construction Cost ………….…………………….. 19,000,000.00$       
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 166 County:  Chatham-Wake
Route US 64
From NC 751 to I-540 CONSTR. COST
Typical Section Wid Ex 4-Lns to 6-Ln Urban Frwy $77,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS 3.6 Miles 5,300,000.00$         19,080,000.00$            
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                             

Interchanges
Diamond 2 Each 5,700,000.00$         11,400,000.00$            
Half Clover Each 7,700,000.00$         -$                             
Full Clover Each 15,200,000.00$       -$                             
Braided Ramps East Side at SR 1664 Each 2,000,000.00$         -$                             
Directional Flyover Ramps at I-540 2 Each 5,700,000.00$         11,400,000.00$            
Grade Separations
Y over 8-Lanes 2 Each 1,650,000.00$         3,300,000.00$              
RR / 4-Lanes Each 1,900,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Frontage Roads
SR 1602 to SR 1601 1 Each 2,200,000.00$         1,100,000.00$              

Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges / Edwards Mill Rd SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts 1 LS -$                             

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 20,826,000.00$           

Lgth 3.6 Miles Contract Cost ………….…………………….. 67,106,000.00$            
E. & C. 15% ………….…………………….. 9,894,000.00$             

Construction Cost ………….…………………….. 77,000,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 167 County:  Chatham
Route US 64
From SR 1008 to NC 751 CONSTR. COST
Typical Section Upgrade Ex 4-Ln Blvd to 4-Ln Rural Freeway (I-Stds) $38,000,000

Prepared By: Doug Lane 2/1/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' 3 Mile 600,000.00$            1,800,000.00$            
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                            
Interchanges
Diamond Each 5,700,000.00$         -$                            
Half Clover  at SR 1008 1 Each 7,700,000.00$         7,700,000.00$            
Flyover Each 5,700,000.00$         -$                            
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                            
Y-Line over 6-Ln Each 1,550,000.00$         -$                            
4-Ln over RR Each 2,200,000.00$         -$                            
6-Ln over RR Each 2,600,000.00$         -$                            
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                            
New Location 2-Lanes (24'Pavt), 2'PS 6.0 Mile 2,200,000.00$         13,200,000.00$           
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                            
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 10,215,000.00$          

Lgth 3.0 Miles Contract Cost ………….…………………….. 32,915,000.00$           
E. & C. 15% ………….…………………….. 5,085,000.00$           

Construction Cost ………….…………………….. 38,000,000.00$          
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 168 County:  Chatham
Route US 64
From SR 1991 to SR 1008 CONSTR. COST
Typical Section Upgrade Ex 4-Ln Blvd to 4-Ln Rural Expressway (Limited C/A) $40,000,000

Prepared By: Doug Lane 2/1/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' 6.4 Mile 600,000.00$            3,840,000.00$            
Directional Crossovers w/Median U-Turns 2.0 Each 500,000.00$            1,000,000.00$            
Interchanges
Diamond Each 5,700,000.00$         -$                            
Half Clover  at SR 1700, and SR 1716 2 Each 7,700,000.00$         15,400,000.00$           
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                            
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                            
Flyover Each 5,700,000.00$         -$                            
Grade Separations
Y-Line over 4-Ln at SR 1991 1 Each 1,450,000.00$         1,450,000.00$            
Y-Line over 6-Ln Each 1,550,000.00$         -$                            
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                            
New Location 2-Lanes (24'Pavt), 2'PS 0.5 Mile 2,200,000.00$         1,100,000.00$            
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                            
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges 10,485 SF 120.00$                  1,258,200.00$            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts 1 LS -$                            

Misc. & Mob  (15% Bridges/Streams) 188,800.00$               
Misc. & Mob  (45% Roadway) 10,256,000.00$          

Lgth 6.4 Miles Contract Cost ………….…………………….. 34,493,000.00$           
E. & C. 15% ………….…………………….. 5,507,000.00$           

Construction Cost ………….…………………….. 40,000,000.00$          
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 169 County:  Durham-Wake
Route I-540
From I-40 to US 1 CONSTR. COST
Typical Section Wid Ex 6-Ln Frwy to 8-Ln Urban Freeway $151,000,000

Prepared By: Doug Lane 2/1/2007
Requested By: David Wasserman #######

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 16.6 Miles 5,300,000.00$         87,980,000.00$            
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                             

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                             
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                             
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                             
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                             
Y-Line over 6-Ln Each 1,550,000.00$         -$                             
4-Ln over RR Each 2,200,000.00$         -$                             
6-Ln over RR Each 2,600,000.00$         -$                             
RR over 4-Ln Each 1,900,000.00$         -$                             
RR over 6-Ln Each 2,200,000.00$         -$                             
RR Detour Track LF 150.00$                  -$                             
RR Detour Structure LF 4,600.00$               -$                             
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                             
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                             
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges 25,932 SF 120.00$                  3,111,840.00$              
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 466,160.00$                 
Misc. & Mob  (45% Roadway) 39,591,000.00$           

Lgth 16.6 Miles Contract Cost ……………………………….. 131,149,000.00$          
E. & C. 15% ……………………………….. 19,851,000.00$           

Construction Cost ……………………………….. 151,000,000.00$         
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 170 County:  Wake
Route US 1
From US 401 to I-540 CONSTR. COST
Typical Section Upgr Ex 6-Ln Blvd to 6-Ln Urban Exprwy w/FrRds Both Directions $159,000,000

Prepared By: Doug Lane 2/1/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                          
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                          
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                          
Urban Wid.Ex.6-Ln to 6-Ln C&G,23'Raised Median 2.5 Miles 2,000,000.00$         5,000,000.00$           

Interchanges
Directional Flyover Rp SR1009 to US 1SB Each 5,700,000.00$         -$                          
Half Clover Each 7,700,000.00$         -$                          
Urban Diamond 2.5 Each 16,600,000.00$       41,500,000.00$         
Single Point Diamond at Greyson Drive 2 Each 19,000,000.00$       38,000,000.00$         
Flyover (Trumpet) Each 5,700,000.00$         -$                          
Grade Separations
6-Ln / Y-Line Each 2,600,000.00$         -$                          
Y-Line / 6-Ln Each 1,550,000.00$         -$                          
RR / 6-Ln Each 2,200,000.00$         -$                          
RR Detour Track LF 150.00$                  -$                          
RR Detour Structure LF 4,600.00$               -$                          
Frontage Roads
Both Directions 5.0 Miles 2,200,000.00$         11,000,000.00$         

Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                          
Widen Existing Bridges SF 120.00$                  -$                          
Rehab Existing Bridge Decks   SF 30.00$                    -$                          
Remove Existing Bridges SF 12.00$                    -$                          
RC Box Culverts 1 LS -$                          

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 42,975,000.00$        

Lgth 2.5 Miles Contract Cost ………….…………………….. 138,475,000.00$       
E. & C. 15% ………….…………………….. 20,525,000.00$        

Construction Cost ………….…………………….. 159,000,000.00$      
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 171 County:  Wake
Route US 1 - US 401
From I-440 to US 1 - US 401 Split CONSTR. COST
Typical Section Upgr Ex 8-Ln Blvd to 6-Ln Urban Exprwy w / Fr Rds Both Directions $141,000,000

Prepared By: Doug Lane 2/1/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                          
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                          
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                          
Urban Wid.Ex.8-Ln to 6-Ln C&G,23'Raised Median 2.3 Miles 2,000,000.00$         4,600,000.00$           

Interchanges
Directional Flyover Rp SR1009 to US 1SB Each 5,700,000.00$         -$                          
Half Clover Each 7,700,000.00$         -$                          
Urban Diamond 4.0 Each 16,600,000.00$       66,400,000.00$         
Single Point Diamond at Greyson Drive Each 19,000,000.00$       -$                          
Flyover (Trumpet) Each 5,700,000.00$         -$                          
Grade Separations
6-Ln / Y-Line Each 2,600,000.00$         -$                          
Y-Line / 6-Ln 2 Each 1,550,000.00$         3,100,000.00$           
RR / 6-Ln Each 2,200,000.00$         -$                          
RR Detour Track LF 150.00$                  -$                          
RR Detour Structure LF 4,600.00$               -$                          
Frontage Roads
Both Directions 4.6 Miles 2,200,000.00$         10,120,000.00$         

Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                          
Widen Existing Bridges SF 120.00$                  -$                          
Rehab Existing Bridge Decks   SF 30.00$                    -$                          
Remove Existing Bridges SF 12.00$                    -$                          
RC Box Culverts 1 LS -$                          

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 37,899,000.00$        

Lgth 2.3 Miles Contract Cost ………….…………………….. 122,119,000.00$       
E. & C. 15% ………….…………………….. 18,881,000.00$        

Construction Cost ………….…………………….. 141,000,000.00$      
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 172 County:  Wake
Route US 1 - US 401
From I-440 to US 1 - US 401 Split CONSTR. COST
Typical Section Upgr Ex 6-Ln Blvd to 6-Ln Urban Exprwy $55,000,000

Prepared By: Doug Lane 2/1/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                          
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                          
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                          
Urban Wid.Ex.6-Ln to 6-Ln C&G,23'Raised Median 1.6 Miles 2,000,000.00$         3,200,000.00$           

Interchanges
Directional Flyover Rp SR1009 to US 1SB Each 5,700,000.00$         -$                          
Half Clover Each 7,700,000.00$         -$                          
Urban Diamond 1 Each 16,600,000.00$       16,600,000.00$         
Single Point Diamond at Greyson Drive Each 19,000,000.00$       -$                          
Flyover (Trumpet) Each 5,700,000.00$         -$                          
Directional Cross-Over w / Med U-Turns 2 Each 500,000.00$            1,000,000.00$           
Grade Separations
6-Ln / Y-Line Each 2,600,000.00$         -$                          
Y-Line / 6-Ln Each 1,550,000.00$         -$                          
RR / 10-Ln 1 Each 2,800,000.00$         2,800,000.00$           
RR Detour Track 3,000 LF 150.00$                  450,000.00$              
RR Detour Structure 210 LF 4,600.00$               966,000.00$              
Frontage Roads
Crabtree Blvd to Yonkers Rd Both Directions 1.2 Miles 2,200,000.00$         2,640,000.00$           

Stream Crossings (Bridges)
New Bridges 42,210 SF 95.00$                    4,009,950.00$           
Widen Existing Bridges 12,152 SF 120.00$                  1,458,240.00$           
Rehab Existing Bridge Decks   26,400 SF 30.00$                    792,000.00$              
Remove Existing Bridges 16,281 SF 12.00$                    195,372.00$              
RC Box Culverts 1 LS -$                          

Misc. & Mob  (15% Bridges/Streams) 968,438.00$              
Misc. & Mob  (45% Roadway) 12,445,000.00$        

Lgth 1.6 Miles Contract Cost ………….…………………….. 47,525,000.00$         
E. & C. 15% ………….…………………….. 7,475,000.00$          

Construction Cost ………….…………………….. 55,000,000.00$        
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 173 County:  Wake
Route US 401
From SR 3671 (Atlantic Avenue) to Wade Avenue CONSTR. COST
Typical Section Construct Direction Cross-Overs w / Med. U-Turns at Service Road Access $2,500,000

Prepared By: Doug Lane 2/1/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                          
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                          
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                          
Urban Wid.Ex.6-Ln to 6-Ln C&G,23'Raised Median Miles 2,000,000.00$         -$                          

Interchanges
Directional Flyover Rp SR1009 to US 1SB Each 5,700,000.00$         -$                          
Half Clover Each 7,700,000.00$         -$                          
Urban Diamond Each 16,600,000.00$       -$                          
Single Point Diamond at Greyson Drive Each 19,000,000.00$       -$                          
Flyover (Trumpet) Each 5,700,000.00$         -$                          
Directional Cross-Over w / Med U-Turns 3 Each 500,000.00$            1,500,000.00$           
Grade Separations
6-Ln / Y-Line Each 2,600,000.00$         -$                          
Y-Line / 6-Ln Each 1,550,000.00$         -$                          
RR / 10-Ln Each 2,800,000.00$         -$                          
RR Detour Track LF 150.00$                  -$                          
RR Detour Structure LF 4,600.00$               -$                          
Frontage Roads
Crabtree Blvd to Yonkers Rd Both Directions Miles 2,200,000.00$         -$                          

Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                          
Widen Existing Bridges SF 120.00$                  -$                          
Rehab Existing Bridge Decks   SF 30.00$                    -$                          
Remove Existing Bridges SF 12.00$                    -$                          
RC Box Culverts 1 LS -$                          

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 675,000.00$             

Lgth 1.0 Miles Contract Cost ………….…………………….. 2,175,000.00$           
E. & C. 15% ………….…………………….. 325,000.00$             

Construction Cost ………….…………………….. 2,500,000.00$          
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 174 County:  Wake
Route US 64 - US 264
From I-440 to SR 1003 Rolesville Road CONSTR. COST
Typical Section Wid Ex 6-Ln Frwy to 8-Ln Urban Freeway $102,000,000

Prepared By: Doug Lane 2/1/2007
Requested By: David Wasserman #######

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 10.4 Miles 5,300,000.00$         55,120,000.00$            
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                             

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                             
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                             
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                             
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                             
Y-Line over 6-Ln Each 1,550,000.00$         -$                             
4-Ln over RR Each 2,200,000.00$         -$                             
6-Ln over RR Each 2,600,000.00$         -$                             
RR over 4-Ln Each 1,900,000.00$         -$                             
RR over 6-Ln Each 2,200,000.00$         -$                             
RR Detour Track LF 150.00$                  -$                             
RR Detour Structure LF 4,600.00$               -$                             
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                             
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                             
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges 68,339 SF 120.00$                  8,200,680.00$              
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 1,230,320.00$              
Misc. & Mob  (45% Roadway) 24,804,000.00$           

Lgth 10.4 Miles Contract Cost ……………………………….. 89,355,000.00$            
E. & C. 15% ……………………………….. 12,645,000.00$           

Construction Cost ……………………………….. 102,000,000.00$         
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 175 County:  Wake
Route US 64 - US 264
From SR 1003 Rolesville Road to US 64 - US 264 Split at Zebulon CONSTR. COST
Typical Section Wid Ex 4-Ln Frwy to 8-Ln Urban Freeway $124,000,000

Prepared By: Doug Lane 2/1/2007
Requested By: David Wasserman #######

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 7.2 Miles 7,000,000.00$         50,400,000.00$            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                             
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                             
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                             
Interchanges
Diamond at SR 2329, and NC 96 2 Each 5,700,000.00$         11,400,000.00$            
Flyover at US 64- US 264 Split 1 Each 5,700,000.00$         5,700,000.00$              
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                             
Y-Line over 8-Ln 3 Each 1,650,000.00$         4,950,000.00$              
4-Ln over RR Each 2,200,000.00$         -$                             
6-Ln over RR Each 2,600,000.00$         -$                             
RR over 4-Ln Each 1,900,000.00$         -$                             
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                             
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                             
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges 16,072 SF 120.00$                  1,928,640.00$              
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 289,360.00$                 
Misc. & Mob  (45% Roadway) 32,603,000.00$           

Lgth 7.2 Miles Contract Cost ……………………………….. 107,271,000.00$          
E. & C. 15% ……………………………….. 16,729,000.00$           

Construction Cost ……………………………….. 124,000,000.00$         
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 176 County:  Wake
Route US 401
From Fuquay Varina Bypass S.of SF 2753 to US 70 CONSTR. COST
Typical Section Wid Ex 4-Ln Blvd to 6-Ln Blvd $91,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS 9.8 Miles 4,100,000.00$         40,180,000.00$           
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns 15 Each 500,000.00$            7,500,000.00$            
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes 8 Each 100,000.00$            800,000.00$               
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges 70,056 SF 95.00$                    6,655,320.00$            
Widen Existing Bridges SF 120.00$                  -$                            
Detour Bridge US 70 EB / US 401 NB 7,200 SF 80.00$                    576,000.00$               
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges 33,712 SF 12.00$                    404,544.00$               
RC Box Culverts 1 LS 112,003.00$            112,003.00$               

Misc. & Mob  (15% Bridges/Streams) 1,162,133.00$            
Misc. & Mob  (45% Roadway) 21,816,000.00$          

Lgth 9.8 Miles Contract Cost ………….…………………….. 79,206,000.00$           
E. & C. 15% ………….…………………….. 11,794,000.00$          

Construction Cost ………….…………………….. 91,000,000.00$          
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 177 County:  Wake-Harnett
Route US 401 Fuquay Varina Bypass
From Ex US 401 South of Wake Co Line to Ex US 401 South of SR 2753 CONSTR. COST
Typical Section New Location 4-Ln Rural Freeway $49,000,000

Prepared By: Doug Lane 2/1/2007
Requested By: David Wasserman ########
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (New Location)
Rura 4-Ln Divided, 46'Median, 4'&10'PS 7.8  $        4,400,000.00 34,320,000.00$            

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond Each 5,700,000.00$         -$                             
Half Clover 2 Each 7,700,000.00$         15,400,000.00$            
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Flyover (Trumpet) 2 Each 5,700,000.00$         11,400,000.00$            
Directional Cross-Over w / Med U-Turns 2 Each 500,000.00$            1,000,000.00$              
Grade Separations
Y over 4-Lanes 1 Each 1,450,000.00$         1,450,000.00$              
4-Ln over RR 2 Each 2,200,000.00$         
RR / 12-Lanes Each 3,500,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts 1 LS -$                             

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 13,163,000.00$           

Lgth 7.8 Miles Contract Cost ………….…………………….. 42,413,000.00$            
E. & C. 15% ………….…………………….. 6,587,000.00$             

Construction Cost ………….…………………….. 49,000,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 178 County:  Wake-Franklin-Nash
Route US 64 
From US 64 - US 264 Split at Zebulon to I-95 CONSTR. COST
Typical Section Upgrade Existing 4-Ln to I-Stds $39,000,000

Prepared By: Doug Lane 2/1/2007
Requested By: David Wasserman #######

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                             

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                             
Wid Ex 4'PS to 4'&10', Resurf Ex 64' 27.2 Mile 600,000.00$            16,320,000.00$            
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                             
Interchanges
Diamond at SR 2329, and NC 96 Each 5,700,000.00$         -$                             
Flyover at US 64- US 264 Split Each 5,700,000.00$         -$                             
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                             
Y-Line over 8-Ln Each 1,650,000.00$         -$                             
4-Ln over RR Each 2,200,000.00$         -$                             
6-Ln over RR Each 2,600,000.00$         -$                             
RR over 4-Ln Each 1,900,000.00$         -$                             
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                             
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                             
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             

13 Locations Roadway Approaches at Jacking Locations 1 LS 4,830,000.00$         4,830,000.00$              
8-Lanes 110,000.00$            -$                             
Stream Crossings (Bridges)

13 Bridges Jacking to 17'-00" Vertical Clearance 1 LS 2,142,660.00$         2,142,660.00$              
2 Bridges Widen Existing Bridges 3,636 SF 120.00$                  436,320.00$                 

Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 386,020.00$                 
Misc. & Mob  (45% Roadway) 9,518,000.00$             

Lgth 27.2 Miles Contract Cost ……………………………….. 33,633,000.00$            
E. & C. 15% ……………………………….. 5,367,000.00$             

Construction Cost ……………………………….. 39,000,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 179 County:  Wake-Nash-Wilson
Route US 264 Greene-Pitt
From US 64 - US 264 Split at Zebulon to the Greenville US 264 Bypass CONSTR. COST
Typical Section Upgrade Existing 4-Ln to I-Stds $47,000,000

(Note:  Wilson US 264 Bypass is already to I-Stds)
Prepared By: Doug Lane 2/1/2007
Requested By: David Wasserman #######

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                             

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' 26.2 Mile 700,000.00$            18,340,000.00$            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' 16.4 Mile 600,000.00$            9,840,000.00$              
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                             
Interchanges
Diamond at SR 2329, and NC 96 Each 5,700,000.00$         -$                             
Flyover at US 64- US 264 Split Each 5,700,000.00$         -$                             
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                             
Y-Line over 8-Ln Each 1,650,000.00$         -$                             
4-Ln over RR Each 2,200,000.00$         -$                             
6-Ln over RR Each 2,600,000.00$         -$                             
RR over 4-Ln Each 1,900,000.00$         -$                             
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                             
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                             
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 12,681,000.00$           

Lgth 55.6 Miles Contract Cost ……………………………….. 40,861,000.00$            
E. & C. 15% ……………………………….. 6,139,000.00$             

Construction Cost ……………………………….. 47,000,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 180 County:  Ala-Caswell-Rock
Route NC 87
From SR 1301/1547 (Alamance Co) to SR 2594 (Rockingham Co) CONSTR. COST
Typical Section Wid Ex 2-Ln to 4-Ln Rural Blvd $93,000,000

Prepared By: Doug Lane 2/2/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 17.6 Miles 2,900,000.00$         51,040,000.00$           
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                            
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges 54,000 SF 95.00$                    5,130,000.00$            
Widen Existing Bridges SF 120.00$                  -$                            
Detour Bridge US 70 EB / US 401 NB SF 80.00$                    -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges 21,284 SF 12.00$                    255,408.00$               
RC Box Culverts 1 LS 368,950.00$            368,950.00$               

Misc. & Mob  (15% Bridges/Streams) 863,642.00$               
Misc. & Mob  (45% Roadway) 22,968,000.00$          

Lgth 17.6 Miles Contract Cost ………….…………………….. 80,626,000.00$           
E. & C. 15% ………….…………………….. 12,374,000.00$          

Construction Cost ………….…………………….. 93,000,000.00$          
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 181 County:  Rockingham
Route NC 87
From SR 2594 to US 29 CONSTR. COST
Typical Section Upgrade Ex 5-Lns to 4-Ln Urban Blvd. $825,000

Prepared By: Doug Lane 2/2/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Existing 5-Lane Sections
Rural Upgr to 4-Ln Div, 12'Med w/4'Island, 4'PS Mile 535,000.00$            -$                            
Urban Upgr to 4-Ln Div, 12'Med w/10'Raised Island 0.9 Mile 555,000.00$            499,500.00$               

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 224,500.00$              

Lgth  0.9 Miles Contract Cost ………….…………………….. 724,000.00$               
E. & C. 15% ………….…………………….. 101,000.00$              

Construction Cost ………….…………………….. 825,000.00$              
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 182 County:  Caswell
Route NC 86
From Yanceyville Bypass to the Virginia State Line CONSTR. COST
Typical Section Wid Ex 2-Ln to 4-Ln Rural Expressway $50,000,000

Prepared By: Doug Lane 2/1/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 8.5 Miles 2,900,000.00$         24,650,000.00$         
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                          
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                          
Urban Wid.Ex.6-Ln to 6-Ln C&G,23'Raised Median Miles 2,000,000.00$         -$                          

Interchanges
Directional Flyover Rp SR1009 to US 1SB Each 5,700,000.00$         -$                          
Half Clover Each 7,700,000.00$         -$                          
Urban Diamond Each 16,600,000.00$       -$                          
Single Point Diamond at Greyson Drive Each 19,000,000.00$       -$                          
Flyover (Trumpet) Each 5,700,000.00$         -$                          
Directional Cross-Over w / Med U-Turns 2 Each 500,000.00$            1,000,000.00$           
Grade Separations
6-Ln / Y-Line Each 2,600,000.00$         -$                          
Y-Line / 6-Ln Each 1,550,000.00$         -$                          
RR / 10-Ln Each 2,800,000.00$         -$                          
RR Detour Track LF 150.00$                  -$                          
RR Detour Structure LF 4,600.00$               -$                          
Frontage Roads
Crabtree Blvd to Yonkers Rd Both Directions Miles 2,200,000.00$         -$                          

Stream Crossings (Bridges)
New Bridges 38,320 SF 95.00$                    3,640,400.00$           
Widen Existing Bridges 12,412 SF 120.00$                  1,489,440.00$           
Rehab Existing Bridge Decks   SF 30.00$                    -$                          
Remove Existing Bridges SF 12.00$                    -$                          
RC Box Culverts 1 LS -$                          

Misc. & Mob  (15% Bridges/Streams) 769,160.00$              
Misc. & Mob  (45% Roadway) 11,543,000.00$        

Lgth 8.5 Miles Contract Cost ………….…………………….. 43,092,000.00$         
E. & C. 15% ………….…………………….. 6,908,000.00$          

Construction Cost ………….…………………….. 50,000,000.00$        
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 183 County:  Caswell
Route Yanceyville US 158 Bypass (New Route)
From Ex US 158 W.of Yanceyville near SR 1317 to Ex US 158 near SR 1780 CONSTR. COST
Typical Section New Location 4-Ln Rural Expressway $44,000,000

Prepared By: Doug Lane 2/2/2007
Requested By: David Wasserman ########
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (New Location)
Rura 4-Ln Divided, 46'Median, 4'&10'PS 8.0  $        4,400,000.00 35,200,000.00$            

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond 2 Each 5,700,000.00$         11,400,000.00$            
Half Clover Each 7,700,000.00$         -$                             
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Flyover (Trumpet) 1 Each 5,700,000.00$         5,700,000.00$              
Directional Flyover Rp NC86SB to Byp EB 1 Each 5,700,000.00$         5,700,000.00$              
Directional Cross-Over w / Med U-Turns 4 Each 500,000.00$            2,000,000.00$              
Grade Separations
Y over 4-Lanes 1 Each 1,450,000.00$         1,450,000.00$              
4-Ln over RR Each 2,200,000.00$         
RR / 12-Lanes Each 3,500,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts 1 LS -$                             

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 11,813,000.00$           

Lgth 8.0 Miles Contract Cost ………….…………………….. 38,063,000.00$            
E. & C. 15% ………….…………………….. 5,937,000.00$             

Construction Cost ………….…………………….. 44,000,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 184 County:  Caswell-Orange
Route NC 86
From Yanceyville Bypass to SR 1001 in Orange County CONSTR. COST
Typical Section Wid Ex 2-Ln to 4-Ln Rural Expressway $137,000,000

Prepared By: Doug Lane 2/1/2007
Requested By: David Wasserman #######

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 21.8 Miles 2,900,000.00$         63,220,000.00$           
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.6-Ln to 6-Ln C&G,23'Raised Median Miles 2,000,000.00$         -$                            

Interchanges
Diamond 1 Each 5,700,000.00$         5,700,000.00$             
Half Clover Each 7,700,000.00$         -$                            
Urban Diamond Each 16,600,000.00$       -$                            
Single Point Diamond at Greyson Drive Each 19,000,000.00$       -$                            
Flyover (1-Ln Flyover + 1 Ramp) 1 Each 3,000,000.00$         3,000,000.00$             
Directional Cross-Over w / Med U-Turns 13 Each 500,000.00$            6,500,000.00$             
Grade Separations
6-Ln / Y-Line Each 2,600,000.00$         -$                            
Y-Line / 6-Ln Each 1,550,000.00$         -$                            
RR / 10-Ln Each 2,800,000.00$         -$                            
RR Detour Track LF 150.00$                  -$                            
RR Detour Structure LF 4,600.00$               -$                            
Frontage Roads
Crabtree Blvd to Yonkers Rd Both Directions Miles 2,200,000.00$         -$                            

Stream Crossings (Bridges)
New Bridges 23,640 SF 95.00$                    2,245,800.00$             
Widen Existing Bridges 12,412 SF 120.00$                  1,489,440.00$             
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges 9,860 SF 12.00$                    118,320.00$                
RC Box Culverts 1 LS 954,580.00$            954,580.00$                

Misc. & Mob  (15% Bridges/Streams) 721,860.00$                
Misc. & Mob  (45% Roadway) 35,289,000.00$          

Lgth 21.8 Miles Contract Cost ……………………………….. 119,239,000.00$         
E. & C. 15% ……………………………….. 17,761,000.00$          

Construction Cost ……………………………….. 137,000,000.00$        
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 185 County:  Orange
Route Uanaceyville US 158 Bypass (New Route)
From Ex US 158 W.of Yanceyville near SR 1317 to Ex US 158 near SR 1780 CONSTR. COST
Typical Section New Location 4-Ln Rural Freeway $32,000,000

Prepared By: Doug Lane 2/2/2007
Requested By: David Wasserman ########
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (New Location)
Rura 4-Ln Divided, 46'Median, 4'&10'PS 5.1  $        4,400,000.00 22,440,000.00$            

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond 1 Each 5,700,000.00$         5,700,000.00$              
Half Clover Each 7,700,000.00$         -$                             
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Flyover (Trumpet) 1 Each 5,700,000.00$         5,700,000.00$              
Directional Flyover Rp 1230SB to 40/85EB 1 Each 5,700,000.00$         5,700,000.00$              
Directional Cross-Over w / Med U-Turns 1 Each 500,000.00$            500,000.00$                 
Grade Separations
Y over 4-Lanes Each 1,450,000.00$         -$                             
4-Ln over RR Each 2,200,000.00$         
RR / 12-Lanes Each 3,500,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges 18,400 SF 95.00$                    1,748,000.00$              
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges 4,984 SF 12.00$                    59,808.00$                   
RC Box Culverts 1 LS -$                             

Misc. & Mob  (15% Bridges/Streams) 271,192.00$                 
Misc. & Mob  (45% Roadway) 7,920,000.00$             

Lgth 5.1 Miles Contract Cost ………….…………………….. 27,599,000.00$            
E. & C. 15% ………….…………………….. 4,401,000.00$             

Construction Cost ………….…………………….. 32,000,000.00$           

755



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 186 County:  Orange
Route US 15 / 501
From I-40 to SR 1010 CONSTR. COST
Typical Section Wid Ex 4-Ln to 6-Ln Rural Blvd $15,000,000

Prepared By: Doug Lane 2/2/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS 1.6 Miles 4,100,000.00$         6,560,000.00$            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns 3 Each 500,000.00$            1,500,000.00$            
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes 9 Each 100,000.00$            900,000.00$               
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Detour Bridge US 70 EB / US 401 NB SF 80.00$                    -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts 1 LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 4,032,000.00$           

Lgth 1.6 Miles Contract Cost ………….…………………….. 12,992,000.00$           
E. & C. 15% ………….…………………….. 2,008,000.00$           

Construction Cost ………….…………………….. 15,000,000.00$          
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 164 County:  Wake
Route US 64
From I-40 to SR 1010 CONSTR. COST
Typical Section Widen Ex. 4 LB to 6 L Expwy $99,960,976

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Boulevard (Existing Location)
Wid Ex 2-Ln to 4-Ln Urban Boulevard Miles 2,900,000.00$         -$                          
EXPRESSWAY (Existing Location)

Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                          
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                          
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                          
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 1.5 Miles 4,100,000.00$         6,150,000.00$           

Interchanges
Directional Flyover Each 5,700,000.00$         -$                          
Half Clover at Lakeview Drive 1 Each 7,700,000.00$         7,700,000.00$           
Urban Diamond Each 16,600,000.00$       -$                          
Single Point Diamond at SR 1838 1 Each 19,000,000.00$       19,000,000.00$         
Flyover (Trumpet) Each 5,700,000.00$         -$                          
Grade Separations
6-Ln / Y-Line Each 2,600,000.00$         -$                          
Y-Line / 6-Ln 1 Each 1,550,000.00$         1,550,000.00$           
RR / 6-Ln Each 2,200,000.00$         -$                          
RR Detour Track LF 150.00$                  -$                          
RR Detour Structure LF 4,600.00$               -$                          
Noise Walls
SR 1308 to US 1                          18'x 25,344' SF 22.00$                    -$                          
6-Lanes Each 100,000.00$            -$                          
8-Lanes Each 110,000.00$            -$                          
RR Signal with Gates Each 150,000.00$            -$                          
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                          
Widen Existing Bridges SF 120.00$                  -$                          
Rehab Existing Bridge Decks   SF 30.00$                    -$                          
Remove Existing Bridges SF 12.00$                    -$                          
RC Box Culverts 1 LS -$                          

Misc. & Mob  (15% Bridges/Streams) 158,976.00$              
Misc. & Mob  (45% Roadway) 43,823,000.00$        

Lgth 3.5 Miles Contract Cost ………….…………………….. 78,381,976.00$         
E. & C. 15% ………….…………………….. 21,579,000.00$        

Construction Cost ………….…………………….. 99,960,976.00$        
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 187 County:  Orange
Route US 15 / 501
From At SR 1742 CONSTR. COST
Typical Section Directional Cross-Overs w / Median U-Turns and Signals $1,150,000

Prepared By: Doug Lane 2/2/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes 2 Each 100,000.00$            200,000.00$               
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Detour Bridge US 70 EB / US 401 NB SF 80.00$                    -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts 1 LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 315,000.00$              

Lgth 0.0 Miles Contract Cost ………….…………………….. 1,015,000.00$            
E. & C. 15% ………….…………………….. 135,000.00$              

Construction Cost ………….…………………….. 1,150,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 188 County:  Orange
Route US 15 / 501
From At Elliott Road CONSTR. COST
Typical Section Directional Cross-Overs w / Median U-Turns and Signals $1,150,000

Prepared By: Doug Lane 2/2/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes 2 Each 100,000.00$            200,000.00$               
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Detour Bridge US 70 EB / US 401 NB SF 80.00$                    -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts 1 LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 315,000.00$              

Lgth 0.0 Miles Contract Cost ………….…………………….. 1,015,000.00$            
E. & C. 15% ………….…………………….. 135,000.00$              

Construction Cost ………….…………………….. 1,150,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 189 County:  Orange
Route US 15 / 501
From At Willow Drive CONSTR. COST
Typical Section Directional Cross-Overs w / Median U-Turns and Signals $1,150,000

Prepared By: Doug Lane 2/2/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes 2 Each 100,000.00$            200,000.00$               
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Detour Bridge US 70 EB / US 401 NB SF 80.00$                    -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts 1 LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 315,000.00$              

Lgth 0.0 Miles Contract Cost ………….…………………….. 1,015,000.00$            
E. & C. 15% ………….…………………….. 135,000.00$              

Construction Cost ………….…………………….. 1,150,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 190 County:  Orange
Route US 15 / 501
From At SR 1750 CONSTR. COST
Typical Section Directional Cross-Overs w / Median U-Turns and Signals $1,150,000

Prepared By: Doug Lane 2/2/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes 2 Each 100,000.00$            200,000.00$               
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Detour Bridge US 70 EB / US 401 NB SF 80.00$                    -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts 1 LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 315,000.00$              

Lgth 0.0 Miles Contract Cost ………….…………………….. 1,015,000.00$            
E. & C. 15% ………….…………………….. 135,000.00$              

Construction Cost ………….…………………….. 1,150,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 191 County:  Orange
Route US 15 / 501
From At SR 1910 CONSTR. COST
Typical Section Directional Cross-Overs w / Median U-Turns and Signals $1,150,000

Prepared By: Doug Lane 2/2/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes 2 Each 100,000.00$            200,000.00$               
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Detour Bridge US 70 EB / US 401 NB SF 80.00$                    -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts 1 LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 315,000.00$              

Lgth 0.0 Miles Contract Cost ………….…………………….. 1,015,000.00$            
E. & C. 15% ………….…………………….. 135,000.00$              

Construction Cost ………….…………………….. 1,150,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 192 County:  Orange
Route US 15 / 501
From At SR 1902 CONSTR. COST
Typical Section Directional Cross-Overs w / Median U-Turns and Signals $1,150,000

Prepared By: Doug Lane 2/2/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes 2 Each 100,000.00$            200,000.00$               
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Detour Bridge US 70 EB / US 401 NB SF 80.00$                    -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts 1 LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 315,000.00$              

Lgth 0.0 Miles Contract Cost ………….…………………….. 1,015,000.00$            
E. & C. 15% ………….…………………….. 135,000.00$              

Construction Cost ………….…………………….. 1,150,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 193 County:  Caswell-Rockingham
Route US 158
From US 29 (Rockingham Co) to Yanceyville Bypass near SR 1317 CONSTR. COST
Typical Section Wid Ex 2-Ln to 4-Ln Rural Expressway $82,000,000

Prepared By: Doug Lane 2/1/2007
Requested By: David Wasserman #######

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 14.4 Miles 2,900,000.00$         41,760,000.00$           
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.6-Ln to 6-Ln C&G,23'Raised Median Miles 2,000,000.00$         -$                            

Interchanges
Add 1 Loop (NE Quad) to Ex Diamond 1 Each 1,500,000.00$         1,500,000.00$             
Half Clover Each 7,700,000.00$         -$                            
Urban Diamond Each 16,600,000.00$       -$                            
Single Point Diamond at Greyson Drive Each 19,000,000.00$       -$                            
Flyover Each 5,700,000.00$         -$                            
Directional Cross-Over w / Med U-Turns 9 Each 500,000.00$            4,500,000.00$             
Grade Separations
6-Ln / Y-Line Each 2,600,000.00$         -$                            
Y-Line / 6-Ln Each 1,550,000.00$         -$                            
RR / 10-Ln Each 2,800,000.00$         -$                            
RR Detour Track LF 150.00$                  -$                            
RR Detour Structure LF 4,600.00$               -$                            
Frontage Roads
Crabtree Blvd to Yonkers Rd Both Directions Miles 2,200,000.00$         -$                            

Stream Crossings (Bridges)
New Bridges 7,000 SF 95.00$                    665,000.00$                
Widen Existing Bridges 3,340 SF 120.00$                  400,800.00$                
Rehab Existing Bridge Decks   23,020 SF 30.00$                    690,600.00$                
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts 1 LS -$                            

Misc. & Mob  (15% Bridges/Streams) 263,600.00$                
Misc. & Mob  (45% Roadway) 21,492,000.00$          

Lgth 14.4 Miles Contract Cost ……………………………….. 71,272,000.00$           
E. & C. 15% ……………………………….. 10,728,000.00$          

Construction Cost ……………………………….. 82,000,000.00$          
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 194 County:  Orange
Route US 15 / 501
From At SR 1008 CONSTR. COST
Typical Section Directional Cross-Overs w / Median U-Turns and Signals $1,150,000

Prepared By: Doug Lane 2/2/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes 2 Each 100,000.00$            200,000.00$               
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Detour Bridge US 70 EB / US 401 NB SF 80.00$                    -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts 1 LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 315,000.00$              

Lgth 0.0 Miles Contract Cost ………….…………………….. 1,015,000.00$            
E. & C. 15% ………….…………………….. 135,000.00$              

Construction Cost ………….…………………….. 1,150,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 195 County:  Orange
Route US 15 / 501
From At Main Street CONSTR. COST
Typical Section Directional Cross-Overs w / Median U-Turns and Signals $1,150,000

Prepared By: Doug Lane 2/2/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes 2 Each 100,000.00$            200,000.00$               
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Detour Bridge US 70 EB / US 401 NB SF 80.00$                    -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts 1 LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 315,000.00$              

Lgth 0.0 Miles Contract Cost ………….…………………….. 1,015,000.00$            
E. & C. 15% ………….…………………….. 135,000.00$              

Construction Cost ………….…………………….. 1,150,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 196 County:  Orange
Route US 15 / 501
From At SR 1962 CONSTR. COST
Typical Section Directional Cross-Overs w / Median U-Turns $850,000

Prepared By: Doug Lane 2/2/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Detour Bridge US 70 EB / US 401 NB SF 80.00$                    -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts 1 LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 225,000.00$              

Lgth 0.0 Miles Contract Cost ………….…………………….. 725,000.00$               
E. & C. 15% ………….…………………….. 125,000.00$              

Construction Cost ………….…………………….. 850,000.00$              
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 197 County:  Chatham
Route US 15 / 501
From At SR 1532 CONSTR. COST
Typical Section Directional Cross-Overs w / Median U-Turns and Signals $1,150,000

Prepared By: Doug Lane 2/2/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes 2 Each 100,000.00$            200,000.00$               
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Detour Bridge US 70 EB / US 401 NB SF 80.00$                    -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts 1 LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 315,000.00$              

Lgth 0.0 Miles Contract Cost ………….…………………….. 1,015,000.00$            
E. & C. 15% ………….…………………….. 135,000.00$              

Construction Cost ………….…………………….. 1,150,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 198 County:  Chatham
Route US 15 / 501
From At SR 1721 CONSTR. COST
Typical Section Directional Cross-Overs w / Median U-Turns and Signals $1,150,000

Prepared By: Doug Lane 2/2/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes 2 Each 100,000.00$            200,000.00$               
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Detour Bridge US 70 EB / US 401 NB SF 80.00$                    -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts 1 LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 315,000.00$              

Lgth 0.0 Miles Contract Cost ………….…………………….. 1,015,000.00$            
E. & C. 15% ………….…………………….. 135,000.00$              

Construction Cost ………….…………………….. 1,150,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 199 County:  Chatham
Route US 15 / 501
From At SR 1717 CONSTR. COST
Typical Section Directional Cross-Overs w / Median U-Turns and Signals $1,150,000

Prepared By: Doug Lane 2/2/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes 2 Each 100,000.00$            200,000.00$               
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Detour Bridge US 70 EB / US 401 NB SF 80.00$                    -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts 1 LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 315,000.00$              

Lgth 0.0 Miles Contract Cost ………….…………………….. 1,015,000.00$            
E. & C. 15% ………….…………………….. 135,000.00$              

Construction Cost ………….…………………….. 1,150,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 200 County:  Chatham
Route US 15 / 501
From At SR 1718 CONSTR. COST
Typical Section Directional Cross-Overs w / Median U-Turns and Signals $1,150,000

Prepared By: Doug Lane 2/2/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes 2 Each 100,000.00$            200,000.00$               
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Detour Bridge US 70 EB / US 401 NB SF 80.00$                    -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts 1 LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 315,000.00$              

Lgth 0.0 Miles Contract Cost ………….…………………….. 1,015,000.00$            
E. & C. 15% ………….…………………….. 135,000.00$              

Construction Cost ………….…………………….. 1,150,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 201 County:  Chatham
Route US 15 / 501
From At SR 1700 CONSTR. COST
Typical Section Directional Cross-Overs w / Median U-Turns and Signals $1,150,000

Prepared By: Doug Lane 2/2/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes 2 Each 100,000.00$            200,000.00$               
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Detour Bridge US 70 EB / US 401 NB SF 80.00$                    -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts 1 LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 315,000.00$              

Lgth 0.0 Miles Contract Cost ………….…………………….. 1,015,000.00$            
E. & C. 15% ………….…………………….. 135,000.00$              

Construction Cost ………….…………………….. 1,150,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 202 County:  Chatham
Route US 15 / 501
From At SR 1525 CONSTR. COST
Typical Section Directional Cross-Overs w / Median U-Turns $850,000

Prepared By: Doug Lane 2/2/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Detour Bridge US 70 EB / US 401 NB SF 80.00$                    -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts 1 LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 225,000.00$              

Lgth 0.0 Miles Contract Cost ………….…………………….. 725,000.00$               
E. & C. 15% ………….…………………….. 125,000.00$              

Construction Cost ………….…………………….. 850,000.00$              
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 203 County:  Chatham
Route US 15 / 501
From At SR 1520 CONSTR. COST
Typical Section Directional Cross-Overs w / Median U-Turns $850,000

Prepared By: Doug Lane 2/2/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Detour Bridge US 70 EB / US 401 NB SF 80.00$                    -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts 1 LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 225,000.00$              

Lgth 0.0 Miles Contract Cost ………….…………………….. 725,000.00$               
E. & C. 15% ………….…………………….. 125,000.00$              

Construction Cost ………….…………………….. 850,000.00$              
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 204 County:  Chatham
Route US 15 / 501
From At SR 1599/1658 CONSTR. COST
Typical Section Directional Cross-Overs w / Median U-Turns and Signals $1,150,000

Prepared By: Doug Lane 2/2/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes 2 Each 100,000.00$            200,000.00$               
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Detour Bridge US 70 EB / US 401 NB SF 80.00$                    -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts 1 LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 315,000.00$              

Lgth 0.0 Miles Contract Cost ………….…………………….. 1,015,000.00$            
E. & C. 15% ………….…………………….. 135,000.00$              

Construction Cost ………….…………………….. 1,150,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 205 County:  Caswell-Rockingham
Route US 29
From US 29 Business South of Reidsville to the Virginia State Line CONSTR. COST
Typical Section Upgrade Existing 4-Ln to I-Stds $29,000,000

Prepared By: Doug Lane 2/2/2007
Requested By: David Wasserman #######

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                             

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                             
Wid Ex 4'PS to 4'&10', Resurf Ex 64' 19.8 Mile 600,000.00$            11,880,000.00$            
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                             
Interchanges
Diamond Each 5,700,000.00$         -$                             
Flyover Each 5,700,000.00$         -$                             
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                             
4-Ln over RR Each 2,200,000.00$         -$                             
6-Ln over RR Each 2,600,000.00$         -$                             
RR over 4-Ln Each 1,900,000.00$         -$                             
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                             
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                             
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                             
Roadway Approaches for Jacking
Y-Lines /  Main Line 10 Each 300,000.00$            3,000,000.00$              
RR / Main Line 1 Each 500,000.00$            500,000.00$                 

Stream Crossings (Bridges)
Jacking Bridges        (10 Locations) 1 LS 2,782,400.00$         2,782,400.00$              
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 417,600.00$                 
Misc. & Mob  (45% Roadway) 6,921,000.00$             

Lgth 19.8 Miles Contract Cost ……………………………….. 25,501,000.00$            
E. & C. 15% ……………………………….. 3,499,000.00$             

Construction Cost ……………………………….. 29,000,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 206 County:  Caswell-Rockingham
Route US 29
From Greensboro Loop (U-2525) to US 29 Business South of Reidsville CONSTR. COST
Typical Section Wid Ex 4-Lns to 8-Ln Urban Freeway $325,000,000

Prepared By: Doug Lane 2/2/2007
Requested By: David Wasserman #######

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 13.4 Miles 7,000,000.00$         93,800,000.00$            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                             
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                             
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                             
Interchanges
Diamond 3 Each 5,700,000.00$         17,100,000.00$            
Half Clover 2 Each 7,700,000.00$         15,400,000.00$            
Grade Separations
Y-Line over 12-Ln 1 Each 1,850,000.00$         1,850,000.00$              
4-Ln over RR Each 2,200,000.00$         -$                             
6-Ln over RR Each 2,600,000.00$         -$                             
RR over 4-Ln Each 1,900,000.00$         -$                             
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                             
New Location 2-Lanes (24'Pavt), 2'PS 26.8 Mile 2,200,000.00$         58,960,000.00$            
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                             
Roadway Approaches for Jacking
Y-Lines /  Main Line Each 300,000.00$            -$                             
RR / Main Line Each 500,000.00$            -$                             

Stream Crossings (Bridges)
Jacking Bridges       LS -$                             
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges 76,032 SF 120.00$                  9,123,840.00$              
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts 1 LS 507,227.00$            507,227.00$                 

Misc. & Mob  (15% Bridges/Streams) 1,444,933.00$              
Misc. & Mob  (45% Roadway) 84,200,000.00$           

Lgth 13.4 Miles Contract Cost ……………………………….. 282,386,000.00$          
E. & C. 15% ……………………………….. 42,614,000.00$           

Construction Cost ……………………………….. 325,000,000.00$         
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 207 County:  Rockingham
Route NC 87
From US 29 to SR 2670 CONSTR. COST
Typical Section Upgrade Ex 5-Ln to 4-Ln Urban Blvd, 12'Median (10' Raised) $4,300,000

Prepared By: Doug Lane 2/2/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Existing 5-Lane Sections
Rural Upgr to 4-Ln Div, 12'Med w/4'Island, 4'PS Mile 535,000.00$            -$                            
Urban Upgr to 4-Ln Div, 12'Med w/10'Raised Island 1.5 Mile 555,000.00$            832,500.00$               

Interchanges
Add Loop to US 29 Interch 87NB to 29SB 1.0 Each 1,500,000.00$         1,500,000.00$            
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges 2,604 SF 120.00$                  312,480.00$               
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams) 46,020.00$                 
Misc. & Mob  (45% Roadway) 1,050,000.00$           

Lgth  1.5 Miles Contract Cost ………….…………………….. 3,741,000.00$            
E. & C. 15% ………….…………………….. 559,000.00$              

Construction Cost ………….…………………….. 4,300,000.00$           

778



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 208 County:  Rockingham
Route US 158 Relocation  (New Route)
From US 29 Business - NC 87 to US 158 North of SR 2952 CONSTR. COST
Typical Section New Location 4-Ln Rural Expressway $38,000,000

Prepared By: Doug Lane 2/2/2007
Requested By: David Wasserman ########
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (New Location)
Rura 4-Ln Divided, 46'Median, 4'&10'PS 2.8  $        4,400,000.00 12,320,000.00$            

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Half Diamond  2 Each 3,500,000.00$         7,000,000.00$              
Half Clover Each 7,700,000.00$         -$                             
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Flyover (Trumpet) Each 5,700,000.00$         -$                             
Frontage Roads between Half Diamonds 1.2 Miles 2,200,000.00$         2,640,000.00$              
Directional Cross-Over w / Med U-Turns 2 Each 500,000.00$            1,000,000.00$              
Grade Separations
Y over 4-Lanes  T sr 1012 Each 1,450,000.00$         -$                             
4-Ln over RR Each 2,200,000.00$         
RR / 12-Lanes Each 3,500,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 10,332,000.00$           

Lgth 2.8 Miles Contract Cost ………….…………………….. 33,292,000.00$            
E. & C. 15% ………….…………………….. 4,708,000.00$             

Construction Cost ………….…………………….. 38,000,000.00$           

779



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 209 County:  Rockingham-Guilford
Route US 158
From US 220 to SR 2952 (Rockingham County) CONSTR. COST
Typical Section Wid Ex 2-Ln to 4-Ln Rural Expressway $87,000,000

Prepared By: Doug Lane 2/2/2007
Requested By: David Wasserman #######

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 13.4 Miles 2,900,000.00$         38,860,000.00$           
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.6-Ln to 6-Ln C&G,23'Raised Median Miles 2,000,000.00$         -$                            

Interchanges
Diamond Add Loop US 158WB to US 220SB 1 Each 1,500,000.00$         1,500,000.00$             
Free Flow Ramp US 220 NB to Us 158 EB 1 Each 2,000,000.00$         2,000,000.00$             
Urban Diamond Each 16,600,000.00$       -$                            
Single Point Diamond at Greyson Drive Each 19,000,000.00$       -$                            
Flyover (1-Ln Flyover + 1 Ramp) 1 Each 3,000,000.00$         3,000,000.00$             
Directional Cross-Over w / Med U-Turns 13 Each 500,000.00$            6,500,000.00$             
Grade Separations
6-Ln / Y-Line Each 2,600,000.00$         -$                            
Y-Line / 6-Ln Each 1,550,000.00$         -$                            
RR / 10-Ln Each 2,800,000.00$         -$                            
RR Detour Track LF 150.00$                  -$                            
RR Detour Structure LF 4,600.00$               -$                            
Frontage Roads

Miles 2,200,000.00$         -$                            

Stream Crossings (Bridges)
New Bridges 5,440 SF 95.00$                    516,800.00$                
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts 1 LS -$                            

Misc. & Mob  (15% Bridges/Streams) 77,200.00$                  
Misc. & Mob  (45% Roadway) 23,337,000.00$          

Lgth 13.4 Miles Contract Cost ……………………………….. 75,791,000.00$           
E. & C. 15% ……………………………….. 11,209,000.00$          

Construction Cost ……………………………….. 87,000,000.00$          

780



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 210 County:  Rockingham
Route US 220
From SR 1360 to the Virginia State Line CONSTR. COST
Typical Section Upgrade Existing 4-Ln to I-Stds $18,000,000

Prepared By: Doug Lane 2/8/2007
Requested By: David Wasserman #######

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                             

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' 3.0 Mile 700,000.00$            2,100,000.00$              
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                             
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                             
Interchanges
Diamond at SR 1603 1 Each 5,700,000.00$         5,700,000.00$              
Flyover Each 5,700,000.00$         -$                             
Grade Separations
Y-Line over 4-Ln at SR 1376 1 Each 1,450,000.00$         1,450,000.00$              
Y-Line over 8-Ln Each 1,650,000.00$         -$                             
4-Ln over RR Each 2,200,000.00$         -$                             
6-Ln over RR Each 2,600,000.00$         -$                             
RR over 4-Ln Each 1,900,000.00$         -$                             
Thoroughfare / Frontage Roads

West Side New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                             
SR1376 to 1375 New Location 2-Lanes (24'Pavt), 2'PS 0.7 Mile 2,200,000.00$         1,540,000.00$              

New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                             
New Bridge SF 95.00$                    
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 4,856,000.00$             

Lgth 3.0 Miles Contract Cost ……………………………….. 15,646,000.00$            
E. & C. 15% ……………………………….. 2,354,000.00$             

Construction Cost ……………………………….. 18,000,000.00$           

781



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 211 County:  Rockingham
Route US 220
From US 220 Bus (North) to SR 1360 CONSTR. COST
Typical Section Upgrade Existing 4-Ln to I-Stds $36,000,000

Add Service Roads in Both Directions
Prepared By: Doug Lane 2/8/2007
Requested By: David Wasserman #######

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                             

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' 4.2 Mile 700,000.00$            2,940,000.00$              
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                             
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                             
Interchanges
Diamond Each 5,700,000.00$         -$                             
Flyover Each 5,700,000.00$         -$                             
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                             
Y-Line over 8-Ln Each 1,650,000.00$         -$                             
4-Ln over RR Each 2,200,000.00$         -$                             
6-Ln over RR Each 2,600,000.00$         -$                             
RR over 4-Ln Each 1,900,000.00$         -$                             
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                             

Both Sides New Location 2-Lanes (24'Pavt), 2'PS 8.4 Mile 2,200,000.00$         18,480,000.00$            
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                             
New Bridge 10,000 SF 95.00$                    
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges 7,000 SF 12.00$                    84,000.00$                   
RC Box Culverts 1 LS 473,023.00$            473,023.00$                 

Misc. & Mob  (15% Bridges/Streams) 83,977.00$                   
Misc. & Mob  (45% Roadway) 9,639,000.00$             

Lgth 4.2 Miles Contract Cost ……………………………….. 31,700,000.00$            
E. & C. 15% ……………………………….. 4,300,000.00$             

Construction Cost ……………………………….. 36,000,000.00$           

782



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 212 County:  Rockingham
Route US 220
From NC 704 to US 220 Business (North) CONSTR. COST
Typical Section Upgrade Existing 4-Ln to I-Stds $8,600,000

Prepared By: Doug Lane 2/8/2007
Requested By: David Wasserman #######

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                             

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' 5.2 Mile 700,000.00$            3,640,000.00$              
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                             
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                             
Interchanges
Diamond Each 5,700,000.00$         -$                             
Flyover Each 5,700,000.00$         -$                             
Grade Separations
Y-Line over 4-Ln at SR 2209/2164 1 Each 1,450,000.00$         1,450,000.00$              
Y-Line over 8-Ln Each 1,650,000.00$         -$                             
4-Ln over RR Each 2,200,000.00$         -$                             
6-Ln over RR Each 2,600,000.00$         -$                             
RR over 4-Ln Each 1,900,000.00$         -$                             
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                             
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                             
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                             
New Bridge 4,840 SF 95.00$                    
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges 3,338 SF 12.00$                    40,056.00$                   
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 5,944.00$                     
Misc. & Mob  (45% Roadway) 2,291,000.00$             

Lgth 5.2 Miles Contract Cost ……………………………….. 7,427,000.00$              
E. & C. 15% ……………………………….. 1,173,000.00$             

Construction Cost ……………………………….. 8,600,000.00$             

783



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 213 County:  Rockingham
Route US 220
From NC 68 to NC 704 CONSTR. COST
Typical Section Upgrade Existing 4-Ln to I-Stds $72,000,000

Add Service Roads in Both Directions
Prepared By: Doug Lane 2/8/2007
Requested By: David Wasserman #######

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                             

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' 6.6 Mile 700,000.00$            4,620,000.00$              
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                             
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                             
Interchanges
Diamond  at SR 2326 1 Each 5,700,000.00$         5,700,000.00$              
Flyover (Trumpet) at NC 68 1 Each 5,700,000.00$         5,700,000.00$              
Grade Separations
Y-Line over 4-Ln at SR 2209, and SR 2448 2 Each 1,450,000.00$         2,900,000.00$              
Y-Line over 8-Ln Each 1,650,000.00$         -$                             
4-Ln over RR Each 2,200,000.00$         -$                             
6-Ln over RR Each 2,600,000.00$         -$                             
RR over 4-Ln Each 1,900,000.00$         -$                             
Thoroughfare / Frontage Roads

Both Sides New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                             
SR2338toNC704 New Location 2-Lanes (24'Pavt), 2'PS 10.9 Mile 2,200,000.00$         23,980,000.00$            

New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                             
New Bridge SF 95.00$                    
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts 1 LS 495,000.00$            495,000.00$                 

Misc. & Mob  (15% Bridges/Streams) 74,000.00$                   
Misc. & Mob  (45% Roadway) 19,305,000.00$           

Lgth 6.6 Miles Contract Cost ……………………………….. 62,774,000.00$            
E. & C. 15% ……………………………….. 9,226,000.00$             

Construction Cost ……………………………….. 72,000,000.00$           

784



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 214 County:  Alamance
Route SR 1301
From NC 87 to NC 100 CONSTR. COST
Typical Section Wid Ex 2-Ln to 4-Ln Rural Blvd $9,800,000

New Loc 4-Ln Urban Blvd
Prepared By: Doug Lane 2/8/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median 0.7 Miles 3,800,000.00$         2,660,000.00$            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 1.1 Miles 2,900,000.00$         3,190,000.00$            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                            
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Detour Bridge US 70 EB / US 401 NB SF 80.00$                    -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 2,633,000.00$           

Lgth 1.8 Miles Contract Cost ………….…………………….. 8,483,000.00$            
E. & C. 15% ………….…………………….. 1,317,000.00$           

Construction Cost ………….…………………….. 9,800,000.00$           

785



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 215 County:  Guilford-Forsyth
Route Piedmont Triad Airport Connector
From W-S Beltway (U-2579) to NC 68 CONSTR. COST
Typical Section New Location 4-Ln Rural Freeway $157,000,000

Prepared By: Doug Lane 2/8/2007
Requested By: David Wasserman ########
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS 11.5 Miles 4,400,000.00$         50,600,000.00$            
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond at SR 2024, NC 150, & SR 1858 3 Each 5,700,000.00$         17,100,000.00$            
Half Clover 1 Each 7,700,000.00$         7,700,000.00$              
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Freeway to Freeway at U-2579 1 Each 60,000.00$             60,000.00$                   
Directional Flyover Ramps Each 5,700,000.00$         -$                             
Grade Separations
Y over 4-Lanes 8 Each 2,150,000.00$         17,200,000.00$            
RR / 4-Lanes Each 1,900,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges 17,600 SF 95.00$                    1,672,000.00$              
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 251,000.00$                 
Misc. & Mob  (45% Roadway) 41,697,000.00$           

Lgth 11.5 Miles Contract Cost ………….…………………….. 136,280,000.00$          
E. & C. 15% ………….…………………….. 20,720,000.00$           

Construction Cost ………….…………………….. 157,000,000.00$         
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 216 County:  Guilford
Route NC 68
From I-73 Connector to US 220 - NC 68 Connector S.of SR 3826 CONSTR. COST
Typical Section Upgrade Existing 4-Ln to I-Stds $3,200,000

Prepared By: Doug Lane 2/8/2007
Requested By: David Wasserman #######

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                             

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' 0.6 Mile 700,000.00$            420,000.00$                 
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                             
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                             
Interchanges
Diamond Each 5,700,000.00$         -$                             
Flyover Each 5,700,000.00$         -$                             
Grade Separations
Y-Line over 4-Ln at SR 2133 1 Each 1,450,000.00$         1,450,000.00$              
Y-Line over 8-Ln Each 1,650,000.00$         -$                             
4-Ln over RR Each 2,200,000.00$         -$                             
6-Ln over RR Each 2,600,000.00$         -$                             
RR over 4-Ln Each 1,900,000.00$         -$                             
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                             
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                             
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                             
New Bridge SF 95.00$                    
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 842,000.00$                

Lgth 0.6 Miles Contract Cost ……………………………….. 2,712,000.00$              
E. & C. 15% ……………………………….. 488,000.00$                

Construction Cost ……………………………….. 3,200,000.00$             
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 217 County:  Guilford
Route I-73 Connector
From NC 68 at PTA Connector to Relocated Bryan Blvd CONSTR. COST
Typical Section New Location 6-Ln Urban Freeway $195,000,000

Prepared By: Doug Lane 2/8/2007
Requested By: David Wasserman ########
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS 1.6 Miles 6,700,000.00$         10,720,000.00$            
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond at SR 2024, NC 150, & SR 1858 Each 5,700,000.00$         -$                             
Half Clover Each 7,700,000.00$         -$                             
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Freeway to Freeway at NC 68 1 Each 120,000,000.00$     120,000,000.00$          
Directional Flyover Ramps Each 5,700,000.00$         -$                             
Grade Separations
Y over 4-Lanes Each 2,150,000.00$         -$                             
RR / 4-Lanes Each 1,900,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 9,804,000.00$              
Misc. & Mob  (45% Roadway) 29,412,000.00$           

Lgth 1.6 Miles Contract Cost ………….…………………….. 169,936,000.00$          
E. & C. 15% ………….…………………….. 25,064,000.00$           

Construction Cost ………….…………………….. 195,000,000.00$         
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 218 County:  Guilford
Route I-40 / PTAC Connector
From I-40 at I-40 Business to PTAC West of SR 1843 CONSTR. COST
Typical Section New Location 4-Ln Urban Freeway $65,000,000

Prepared By: Doug Lane 2/8/2007
Requested By: David Wasserman ########
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS 2.0 Miles 5,000,000.00$         10,000,000.00$            
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond Each 5,700,000.00$         -$                             
Half Clover Each 7,700,000.00$         -$                             
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Trumpet w/2DirFlyRps,1Lp,3FreeFlowRps 1 Each 24,600,000.00$       24,600,000.00$            
Trumpet at PTAC Conn 1 Each 5,700,000.00$         5,700,000.00$              
Grade Separations
ML / RR & SR 1008 1 Each 2,000,000.00$         2,000,000.00$              
RR / 4-Lanes Each 1,900,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 2,250,000.00$              
Misc. & Mob  (45% Roadway) 12,285,000.00$           

Lgth 2.0 Miles Contract Cost ………….…………………….. 56,835,000.00$            
E. & C. 15% ………….…………………….. 8,165,000.00$             

Construction Cost ………….…………………….. 65,000,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 219 County:  Forsyth-Guilford
Route I-40
From US 311 to I-40 Business just West of Sandy Ridge Road CONSTR. COST
Typical Section Wid Ex 4-Ln Frwy to 6-Ln Urban Freeway $93,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS 10.3 Miles 5,300,000.00$         54,590,000.00$            
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond Each 5,700,000.00$         -$                             
Half Clover Each 7,700,000.00$         -$                             
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                             
Trumpet Each 5,700,000.00$         -$                             
Grade Separations
Y / 4-Lns Each 1,450,000.00$         -$                             
RR / 4-Lanes Each 1,900,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges 10,224 SF 120.00$                  1,226,880.00$              
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 184,120.00$                 
Misc. & Mob  (45% Roadway) 24,566,000.00$           

Lgth 10.3 Miles Contract Cost ………….…………………….. 80,567,000.00$            
E. & C. 15% ………….…………………….. 12,433,000.00$           

Construction Cost ………….…………………….. 93,000,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 220 County:  Forsyth
Route I-40
From US 421 to US 311 CONSTR. COST
Typical Section Wid Ex 6-Ln Frwy to 8-Ln Urban Freeway $144,000,000

(Widen on Outside, Reconstr Interchanges and Grade Separations)
Prepared By: Doug Lane ########
Requested By: David Wasserman ########
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 8.0 Miles 5,300,000.00$         42,400,000.00$            
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond 2 Each 5,700,000.00$         11,400,000.00$            
Half Clover 1 Each 7,700,000.00$         7,700,000.00$              
Full Clover w / 2 Collector-Distributors 1 Each 19,200,000.00$       19,200,000.00$            
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                             
Trumpet Each 5,700,000.00$         -$                             
Grade Separations
Y / 8-Lns 2 Each 1,650,000.00$         3,300,000.00$              
RR / 4-Lanes Each 1,900,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges 22,668 SF 120.00$                  2,720,160.00$              
Rehab Existing Bridge Decks   10,680 SF 30.00$                    320,400.00$                 
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 456,440.00$                 
Misc. & Mob  (45% Roadway) 37,800,000.00$           

Lgth 8.0 Miles Contract Cost ………….…………………….. 125,297,000.00$          
E. & C. 15% ………….…………………….. 18,703,000.00$           

Construction Cost ………….…………………….. 144,000,000.00$         
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 221 County:  Forsyth
Route I-40
From SR 1101 to US 421 CONSTR. COST
Typical Section Wid Ex 6-Ln Frwy to 8-Ln Urban Freeway $48,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 5.3 Miles 5,300,000.00$         28,090,000.00$            
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond Each 5,700,000.00$         -$                             
Half Clover Each 7,700,000.00$         -$                             
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                             
Trumpet Each 5,700,000.00$         -$                             
Grade Separations
Y / 8-Lns Each 1,650,000.00$         -$                             
RR / 4-Lanes Each 1,900,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges 5,122 SF 120.00$                  614,640.00$                 
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 92,360.00$                   
Misc. & Mob  (45% Roadway) 12,641,000.00$           

Lgth 5.3 Miles Contract Cost ………….…………………….. 41,438,000.00$            
E. & C. 15% ………….…………………….. 6,562,000.00$             

Construction Cost ………….…………………….. 48,000,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 222 County:  Guilford 
Route I-40 / U-85 Business in Greensboro
From I-40 / U-85 Business Split to US 29 (North) CONSTR. COST
Typical Section Wid Ex 6-Ln Frwy to 8-Ln Urban Freeway $97,000,000

(Widen on Outside, Reconstr Interchanges and Grade Separations)
Prepared By: Doug Lane 2/8/2007
Requested By: David Wasserman ########
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 2.5 Miles 5,300,000.00$         13,250,000.00$            
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond 3 Each 5,700,000.00$         17,100,000.00$            
Half Clover Each 7,700,000.00$         -$                             
Directional Flyover Ramp 1 Each 5,700,000.00$         5,700,000.00$              
Free Flow Ramp 1 Each 2,000,000.00$         2,000,000.00$              
Trumpet 2 Each 5,700,000.00$         11,400,000.00$            
Grade Separations
Y / 8-Lns 1 Each 1,650,000.00$         1,650,000.00$              
RR / 8-Lanes 1 Each 2,500,000.00$         2,500,000.00$              
Detour Track 3,000 LF 150.00$                  450,000.00$                 
RR Detour Bridge 230 LF 4,600.00$               1,058,000.00$              
Frontage Roads
2-Lanes 24'Pavt, 2'PS 1.0 Miles 2,200,000.00$         2,200,000.00$              

Stream Crossings (Bridges)
New Bridges 15,052 SF 95.00$                    1,429,940.00$              
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges 11,660 SF 12.00$                    139,920.00$                 
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 235,140.00$                 
Misc. & Mob  (45% Roadway) 25,789,000.00$           

Lgth 8.0 Miles Contract Cost ………….…………………….. 84,902,000.00$            
E. & C. 15% ………….…………………….. 12,098,000.00$           

Construction Cost ………….…………………….. 97,000,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 223 County:  Guilford
Route US 220
From I-40 / I-85 Southern Bypass to I-40 Business CONSTR. COST
Typical Section Wid Ex 4-Ln Frwy to 6-Ln Urban Freeway $56,000,000

Prepared By: Doug Lane 2/13/2007
Requested By: David Wasserman 9/12/2006
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS 2.8 Miles 5,300,000.00$         14,840,000.00$            
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond Each 5,700,000.00$         -$                             
Half Clover Each 7,700,000.00$         -$                             
Full Clover at I-85 Business 1 Each 15,200,000.00$       15,200,000.00$            
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                             
Trumpet Each 5,700,000.00$         -$                             
Grade Separations
Y / 6-Lns 2 Each 1,550,000.00$         3,100,000.00$              
RR / 4-Lanes Each 1,900,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges 4,872 SF 120.00$                  584,640.00$                 
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 87,360.00$                   
Misc. & Mob  (45% Roadway) 14,913,000.00$           

Lgth 2.8 Miles Contract Cost ………….…………………….. 48,725,000.00$            
E. & C. 15% ………….…………………….. 7,275,000.00$             

Construction Cost ………….…………………….. 56,000,000.00$           

794



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 224 County:  Guilford-Randolph
Route US 220
From I-74 (R-2606) to I-40 / I-85 Southern Bypass CONSTR. COST
Typical Section Wid Ex 4-Ln Frwy to 6-Ln Urban Freeway $189,000,000

Prepared By: Doug Lane 2/13/2007
Requested By: David Wasserman 9/12/2006
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS 15.6 Miles 5,300,000.00$         82,680,000.00$            
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond Each 5,700,000.00$         -$                             
Half Clover Each 7,700,000.00$         -$                             
Full Clover at I-85 Business 1 Each 15,200,000.00$       15,200,000.00$            
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                             
Trumpet Each 5,700,000.00$         -$                             
Dir Flyover Rp US 220 NB to I-40 EB 1 Each 5,700,000.00$         5,700,000.00$              
Grade Separations
Y / 6-Lns 2 Each 1,550,000.00$         3,100,000.00$              
RR / 4-Lanes Each 1,900,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges 69,712 SF 120.00$                  8,365,440.00$              
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 1,254,560.00$              
Misc. & Mob  (45% Roadway) 48,006,000.00$           

Lgth 15.6 Miles Contract Cost ………….…………………….. 164,306,000.00$          
E. & C. 15% ………….…………………….. 24,694,000.00$           

Construction Cost ………….…………………….. 189,000,000.00$         
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 225 County:  Randolph
Route US 421
From CONSTR. COST
Typical Section Conctruct Half Clover Interchange at SR 2407 (North) $12,200,000

Prepared By: Doug Lane 2/9/2007
Requested By: David Wasserman 9/12/2006
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond Each 5,700,000.00$         -$                             
Half Clover 1 Each 7,700,000.00$         7,700,000.00$              
Full Clover at I-85 Business Each 15,200,000.00$       -$                             
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                             
Trumpet Each 5,700,000.00$         -$                             
Dir Flyover Rp US 220 NB to I-40 EB Each 5,700,000.00$         -$                             
Grade Separations
Y / 6-Lns Each 1,550,000.00$         -$                             
RR / 4-Lanes Each 1,900,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 289,000.00$                 
Misc. & Mob  (45% Roadway) 2,599,000.00$             

Lgth N / A Contract Cost ………….…………………….. 10,588,000.00$            
E. & C. 15% ………….…………………….. 1,612,000.00$             

Construction Cost ………….…………………….. 12,200,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 226 County:  Randolph
Route US 421
From CONSTR. COST
Typical Section Conctruct a Grade Separation at SR-2408 $2,200,000

Prepared By: Doug Lane 2/9/2007
Requested By: David Wasserman 9/12/2006
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond Each 5,700,000.00$         -$                             
Half Clover Each 7,700,000.00$         -$                             
Full Clover at I-85 Business Each 15,200,000.00$       -$                             
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                             
Trumpet Each 5,700,000.00$         -$                             
Dir Flyover Rp US 220 NB to I-40 EB Each 5,700,000.00$         -$                             
Grade Separations
Y / 4-Lns 1 Each 1,450,000.00$         1,450,000.00$              
RR / 4-Lanes Each 1,900,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 109,000.00$                 
Misc. & Mob  (45% Roadway) 326,000.00$                

Lgth N / A Contract Cost ………….…………………….. 1,885,000.00$              
E. & C. 15% ………….…………………….. 315,000.00$                

Construction Cost ………….…………………….. 2,200,000.00$             
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 227 County:  Randolph
Route US 421
From CONSTR. COST
Typical Section Conctruct Half Clover Interchange at SR 2407 (South) $12,200,000

Prepared By: Doug Lane 2/9/2007
Requested By: David Wasserman 9/12/2006
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond Each 5,700,000.00$         -$                             
Half Clover 1 Each 7,700,000.00$         7,700,000.00$              
Full Clover at I-85 Business Each 15,200,000.00$       -$                             
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                             
Trumpet Each 5,700,000.00$         -$                             
Dir Flyover Rp US 220 NB to I-40 EB Each 5,700,000.00$         -$                             
Grade Separations
Y / 6-Lns Each 1,550,000.00$         -$                             
RR / 4-Lanes Each 1,900,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 289,000.00$                 
Misc. & Mob  (45% Roadway) 2,599,000.00$             

Lgth N / A Contract Cost ………….…………………….. 10,588,000.00$            
E. & C. 15% ………….…………………….. 1,612,000.00$             

Construction Cost ………….…………………….. 12,200,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 228 County:  Randolph
Route US 421
From CONSTR. COST
Typical Section Conctruct a Grade Separation at SR-2434 $2,200,000

Prepared By: Doug Lane 2/9/2007
Requested By: David Wasserman 9/12/2006
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond Each 5,700,000.00$         -$                             
Half Clover Each 7,700,000.00$         -$                             
Full Clover at I-85 Business Each 15,200,000.00$       -$                             
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                             
Trumpet Each 5,700,000.00$         -$                             
Dir Flyover Rp US 220 NB to I-40 EB Each 5,700,000.00$         -$                             
Grade Separations
Y / 4-Lns 1 Each 1,450,000.00$         1,450,000.00$              
RR / 4-Lanes Each 1,900,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 109,000.00$                 
Misc. & Mob  (45% Roadway) 326,000.00$                

Lgth N / A Contract Cost ………….…………………….. 1,885,000.00$              
E. & C. 15% ………….…………………….. 315,000.00$                

Construction Cost ………….…………………….. 2,200,000.00$             
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 229 County:  Guilford
Route US 421
From At SR 1005 CONSTR. COST
Typical Section Directional Cross-Overs w / Median U-Turns with Signals $1,150,000

Prepared By: Doug Lane 2/9/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$               
Traffic Signals (With Metal Poles)
4-Lanes 2 Each 90,000.00$             180,000.00$               
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Detour Bridge US 70 EB / US 401 NB SF 80.00$                    -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts 1 LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 320,000.00$              

Lgth 0.0 Miles Contract Cost ………….…………………….. 1,000,000.00$            
E. & C. 15% ………….…………………….. 150,000.00$              

Construction Cost ………….…………………….. 1,150,000.00$           

800



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 230 County:  Guilford
Route US 421
From At SR 3505 CONSTR. COST
Typical Section Directional Cross-Overs w / Median U-Turns with Signals $1,150,000

Prepared By: Doug Lane 2/9/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$               
Traffic Signals (With Metal Poles)
4-Lanes 2 Each 90,000.00$             180,000.00$               
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Detour Bridge US 70 EB / US 401 NB SF 80.00$                    -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts 1 LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 320,000.00$              

Lgth 0.0 Miles Contract Cost ………….…………………….. 1,000,000.00$            
E. & C. 15% ………….…………………….. 150,000.00$              

Construction Cost ………….…………………….. 1,150,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 231 County:  Guilford
Route US 421
From CONSTR. COST
Typical Section Conctruct Diamond Interchange at SR 3313 $9,000,000

Prepared By: Doug Lane 2/9/2007
Requested By: David Wasserman 9/12/2006
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond 1 Each 5,700,000.00$         5,700,000.00$              
Half Clover Each 7,700,000.00$         -$                             
Full Clover at I-85 Business Each 15,200,000.00$       -$                             
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                             
Trumpet Each 5,700,000.00$         -$                             
Dir Flyover Rp US 220 NB to I-40 EB Each 5,700,000.00$         -$                             
Grade Separations
Y / 6-Lns Each 1,550,000.00$         -$                             
RR / 4-Lanes Each 1,900,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 214,000.00$                 
Misc. & Mob  (45% Roadway) 1,924,000.00$             

Lgth N / A Contract Cost ………….…………………….. 7,838,000.00$              
E. & C. 15% ………….…………………….. 1,162,000.00$             

Construction Cost ………….…………………….. 9,000,000.00$             
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 232 County:  Guilford
Route I-85 Business
From CONSTR. COST
Typical Section Conctruct a Grade Separation at SR-1144 $2,200,000

Prepared By: Doug Lane 2/9/2007
Requested By: David Wasserman 9/12/2006
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond Each 5,700,000.00$         -$                             
Half Clover Each 7,700,000.00$         -$                             
Full Clover at I-85 Business Each 15,200,000.00$       -$                             
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                             
Trumpet Each 5,700,000.00$         -$                             
Dir Flyover Rp US 220 NB to I-40 EB Each 5,700,000.00$         -$                             
Grade Separations
Y / 4-Lns 1 Each 1,450,000.00$         1,450,000.00$              
RR / 4-Lanes Each 1,900,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 109,000.00$                 
Misc. & Mob  (45% Roadway) 326,000.00$                

Lgth N / A Contract Cost ………….…………………….. 1,885,000.00$              
E. & C. 15% ………….…………………….. 315,000.00$                

Construction Cost ………….…………………….. 2,200,000.00$             
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 233 County:  Guilford
Route I-85 Business
From CONSTR. COST
Typical Section Construct Half Clover Interchange at SR 1145 $12,200,000

Prepared By: Doug Lane 2/9/2007
Requested By: David Wasserman 9/12/2006
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond Each 5,700,000.00$         -$                             
Half Clover 1 Each 7,700,000.00$         7,700,000.00$              
Full Clover at I-85 Business Each 15,200,000.00$       -$                             
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                             
Trumpet Each 5,700,000.00$         -$                             
Dir Flyover Rp US 220 NB to I-40 EB Each 5,700,000.00$         -$                             
Grade Separations
Y / 6-Lns Each 1,550,000.00$         -$                             
RR / 4-Lanes Each 1,900,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 289,000.00$                 
Misc. & Mob  (45% Roadway) 2,599,000.00$             

Lgth N / A Contract Cost ………….…………………….. 10,588,000.00$            
E. & C. 15% ………….…………………….. 1,612,000.00$             

Construction Cost ………….…………………….. 12,200,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 234 County:  Forsyth-Guilford
Route US 311
From Winston-Salem Beltway (U-2579) to I-85 CONSTR. COST
Typical Section Wid Ex 4-Ln Frwy to 6-Ln Urban Freeway $189,000,000

Prepared By: Doug Lane 2/14/2007
Requested By: David Wasserman 9/12/2006
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS 17.4 Miles 5,300,000.00$         92,220,000.00$            
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond Each 5,700,000.00$         -$                             
Half Clover Each 7,700,000.00$         -$                             
Full Clover at I-85 Business 1 Each 15,200,000.00$       15,200,000.00$            
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                             
Trumpet Each 5,700,000.00$         -$                             
Grade Separations
Y / 6-Lns 2 Each 1,550,000.00$         3,100,000.00$              
RR / 4-Lanes Each 1,900,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges 31,790 SF 120.00$                  3,814,800.00$              
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 572,200.00$                 
Misc. & Mob  (45% Roadway) 49,734,000.00$           

Lgth 17.4 Miles Contract Cost ………….…………………….. 164,641,000.00$          
E. & C. 15% ………….…………………….. 24,359,000.00$           

Construction Cost ………….…………………….. 189,000,000.00$         
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 235 County:  Randolph
Route US 220
From SR 2269 to I-74 (R-2606) CONSTR. COST
Typical Section Wid Ex 4-Ln Frwy to 8-Ln Urban Freeway $65,000,000

Prepared By: Doug Lane 2/9/2007
Requested By: David Wasserman ########
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 3.9 Miles 7,000,000.00$         27,300,000.00$            
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond 2 Each 5,700,000.00$         11,400,000.00$            
Half Clover Each 7,700,000.00$         -$                             
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                             
Trumpet Each 5,700,000.00$         -$                             
Grade Separations
Y / 8-Lns Each 1,650,000.00$         -$                             
RR / 4-Lanes Each 1,900,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 17,415,000.00$           

Lgth 3.9 Miles Contract Cost ………….…………………….. 56,115,000.00$            
E. & C. 15% ………….…………………….. 8,885,000.00$             

Construction Cost ………….…………………….. 65,000,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 236 County:  Durham
Route US 501
From Existing 5-Lanes South of SR 1553 to SR 1640 CONSTR. COST
Typical Section Upgrade Ex 5-Ln to 4-Ln Urban Blvd, 12'Median (10' Raised) $1,000,000

Prepared By: Doug Lane 2/9/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Existing 5-Lane Sections
Rural Upgr to 4-Ln Div, 12'Med w/4'Island, 4'PS Mile 535,000.00$            -$                            
Urban Upgr to 4-Ln Div, 12'Med w/10'Raised Island 1.1 Mile 555,000.00$            610,500.00$               

Interchanges
Each -$                            

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 274,500.00$              

Lgth  1.1 Miles Contract Cost ………….…………………….. 885,000.00$               
E. & C. 15% ………….…………………….. 115,000.00$              

Construction Cost ………….…………………….. 1,000,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 237 County:  Durham
Route US 501
From US 501 Business (Roxboro Rd) to SR 1640 CONSTR. COST
Typical Section Upgrade Ex 5-Ln to 6-Ln Urban Blvd, 12'Median (10' Raised) $14,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Existing 5-Lane Sections
Rural Upgr to 4-Ln Div, 12'Med w/4'Island, 4'PS Mile 535,000.00$            -$                            
Urban Upgr to 6-Ln C&G, 23'Raised Median 2.7 Mile 2,500,000.00$         6,750,000.00$            

Interchanges
Each -$                            

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges 23,575 SF 95.00$                    2,239,625.00$            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges 11,480 SF 12.00$                    137,760.00$               
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams) 356,615.00$               
Misc. & Mob  (45% Roadway) 3,038,000.00$           

Lgth  2.7 Miles Contract Cost ………….…………………….. 12,522,000.00$           
E. & C. 15% ………….…………………….. 1,478,000.00$           

Construction Cost ………….…………………….. 14,000,000.00$          
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 238 County:  Durham
Route US 501
From I-85 to US 501 Business CONSTR. COST
Typical Section Upgrade Ex 5-Ln to 4-Ln Urban Blvd, 12'Median (10' Raised) $2,400,000

Prepared By: Doug Lane 2/9/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Existing 5-Lane Sections
Rural Upgr to 4-Ln Div, 12'Med w/4'Island, 4'PS Mile 535,000.00$            -$                            
Urban Upgr to 4-Ln Div, 12'Med w/10'Raised Island 2.6 Mile 555,000.00$            1,443,000.00$            

Interchanges
Each -$                            

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 657,000.00$              

Lgth  2.6 Miles Contract Cost ………….…………………….. 2,100,000.00$            
E. & C. 15% ………….…………………….. 300,000.00$              

Construction Cost ………….…………………….. 2,400,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 241 County:  Chatham
Route US 64
From West of SR 1500 (E.of Siler City) to the US 64 Pittsboro Bypass CONSTR. COST
Typical Section Upgrade Existing 4-Ln Exprwy to 4-Ln Frwy  (I-Stds) $114,000,000

Add Frontage Roads on Both Sides
Prepared By: Doug Lane 2/9/2007
Requested By: David Wasserman #######

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                             

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                             
Wid Ex 4'PS to 4'&10', Resurf Ex 64' 9.2 Mile 600,000.00$            5,520,000.00$              
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                             
Interchanges
Diamond at SR 1504 / SR 2170 1 Each 5,700,000.00$         5,700,000.00$              
Half Clover at SR 1506, SR 1561 / SR 2165 2 Each 7,700,000.00$         15,400,000.00$            
Grade Separations
Y-Line over 4-Ln at SR 1513 / SR 2163 1 Each 1,450,000.00$         1,450,000.00$              
Y-Line over 8-Ln Each 1,650,000.00$         -$                             
4-Ln over RR Each 2,200,000.00$         -$                             
6-Ln over RR Each 2,600,000.00$         -$                             
RR over 4-Ln Each 1,900,000.00$         -$                             
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                             

Both Sides New Location 2-Lanes (24'Pavt), 2'PS 18.4 Mile 2,200,000.00$         40,480,000.00$            
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                             
New Bridge SF 95.00$                    
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 30,848,000.00$           

Lgth 9.2 Miles Contract Cost ……………………………….. 99,398,000.00$            
E. & C. 15% ……………………………….. 14,602,000.00$           

Construction Cost ……………………………….. 114,000,000.00$         

810



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 243 County:  Chatham-Randolph
Route Relocation of US 64
From Asheboro Bypass to US 64 West of SR 1500 CONSTR. COST
Typical Section New Location 4-Ln Rural Freeway $367,000,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS 22.4 Miles 4,400,000.00$         98,560,000.00$            
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond  at SR 2611, 2628, US64, 1003 4 Each 5,700,000.00$         22,800,000.00$            
Half Clover at NC 22, SR 1006 2 Each 7,700,000.00$         15,400,000.00$            
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Frwy to Frwy at US 421 1 Each 50,000,000.00$       50,000,000.00$            
Trumpet at Asheboro Bypass 1 Each 5,700,000.00$         5,700,000.00$              
Grade Separations
Y / 4-Lns 13 Each 1,450,000.00$         18,850,000.00$            
4-Ln / RR 1 Each 2,200,000.00$         2,200,000.00$              
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges 94,000 SF 95.00$                    8,930,000.00$              
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 1,340,000.00$              
Misc. & Mob  (45% Roadway) 96,080,000.00$           

Lgth 22.4 Miles Contract Cost ………….…………………….. 319,860,000.00$          
E. & C. 15% ………….…………………….. 47,140,000.00$           

Construction Cost ………….…………………….. 367,000,000.00$         
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 244 County:  Chatham
Route US 64
From West of SR 1500 (E.of Siler City) to the US 64 Pittsboro Bypass CONSTR. COST
Typical Section Upgrade Existing 4-Ln Exprwy to 4-Ln Frwy  (I-Stds) $60,000,000

Add Frontage Roads on Both Sides
Prepared By: Doug Lane 2/9/2007
Requested By: David Wasserman #######

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                             

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                             
Wid Ex 4'PS to 4'&10', Resurf Ex 64' 4.2 Mile 600,000.00$            2,520,000.00$              
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                             
Interchanges
Diamond at SR 2133 1 Each 5,700,000.00$         5,700,000.00$              
Half Clover at SR 1007 1 Each 7,700,000.00$         7,700,000.00$              
Grade Separations
Y-Line over 4-Ln at SR 2146 1 Each 1,450,000.00$         1,450,000.00$              
Y-Line over 8-Ln Each 1,650,000.00$         -$                             
4-Ln over RR Each 2,200,000.00$         -$                             
6-Ln over RR Each 2,600,000.00$         -$                             
RR over 4-Ln Each 1,900,000.00$         -$                             
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                             

Both Sides New Location 2-Lanes (24'Pavt), 2'PS 8.4 Mile 2,200,000.00$         18,480,000.00$            
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                             
New Bridge SF 95.00$                    
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 16,133,000.00$           

Lgth 4.2 Miles Contract Cost ……………………………….. 51,983,000.00$            
E. & C. 15% ……………………………….. 8,017,000.00$             

Construction Cost ……………………………….. 60,000,000.00$           

812



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 245 County:  Chatham
Route US 421
From SR 2333 (South) to SR 2333 (North) CONSTR. COST
Typical Section Upgrade Existing 4-Ln Exprwy to 4-Ln Frwy  (I-Stds) $19,000,000

Add Frontage Road on East Side
Prepared By: Doug Lane 2/9/2007
Requested By: David Wasserman #######

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                             

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                             
Wid Ex 4'PS to 4'&10', Resurf Ex 64' 4.0 Mile 600,000.00$            2,400,000.00$              
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                             
Interchanges
Diamond at SR 2133 Each 5,700,000.00$         -$                             
Half Clover at SR 1007 Each 7,700,000.00$         -$                             
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                             
Y-Line over 8-Ln Each 1,650,000.00$         -$                             
4-Ln over RR Each 2,200,000.00$         -$                             
6-Ln over RR Each 2,600,000.00$         -$                             
RR over 4-Ln Each 1,900,000.00$         -$                             
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                             

East Side New Location 2-Lanes (24'Pavt), 2'PS 4.0 Mile 2,200,000.00$         8,800,000.00$              
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                             
New Bridge SF 95.00$                    
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 5,100,000.00$             

Lgth 4.0 Miles Contract Cost ……………………………….. 16,300,000.00$            
E. & C. 15% ……………………………….. 2,700,000.00$             

Construction Cost ……………………………….. 19,000,000.00$           

813



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 246 County:  Chatham
Route US 421
From SR 2333 (North)  to  SR 2210 CONSTR. COST
Typical Section Upgrade Existing 4-Ln Exprwy to 4-Ln Frwy  (I-Stds) $94,000,000

Add Frontage Roads on Both Sides
Prepared By: Doug Lane 2/9/2007
Requested By: David Wasserman #######

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                             

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                             
Wid Ex 4'PS to 4'&10', Resurf Ex 64' 6.4 Mile 600,000.00$            3,840,000.00$              
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                             
Interchanges
Diamond Each 5,700,000.00$         -$                             
Half Clover at SR 2119,  2120, NC 902 3 Each 7,700,000.00$         23,100,000.00$            
Grade Separations
Y-Line over 4-Ln at SR 2118 1 Each 1,450,000.00$         1,450,000.00$              
Y-Line over 8-Ln Each 1,650,000.00$         -$                             
4-Ln over RR Each 2,200,000.00$         -$                             
6-Ln over RR Each 2,600,000.00$         -$                             
RR over 4-Ln Each 1,900,000.00$         -$                             
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                             

Both Sides New Location 2-Lanes (24'Pavt), 2'PS 12.8 Mile 2,200,000.00$         28,160,000.00$            
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                             
New Bridge SF 95.00$                    
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 25,448,000.00$           

Lgth 6.4 Miles Contract Cost ……………………………….. 81,998,000.00$            
E. & C. 15% ……………………………….. 12,002,000.00$           

Construction Cost ……………………………….. 94,000,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 247 County:  Chatham
Route US 158 Relocation (New Route)
From US 29 Bus-NC 87 to US 158 North of SR 2952 CONSTR. COST
Typical Section New Location 4-Ln Rural Expressway $72,000,000

Prepared By: Doug Lane 2/2/2007
Requested By: David Wasserman ########
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (New Location)
Rura 4-Ln Divided, 46'Median, 4'&10'PS 6.0  $        3,800,000.00 22,800,000.00$            

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond  at SR 1969 1 Each 5,700,000.00$         5,700,000.00$              
Half Clover  US 64 Business 1 Each 7,700,000.00$         7,700,000.00$              
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Flyover (Trumpet)  at US 64 Bypass 1 Each 5,700,000.00$         5,700,000.00$              
Frontage Roads between Half Diamonds Miles 2,200,000.00$         -$                             
Directional Cross-Over w / Med U-Turns Each 500,000.00$            -$                             
Grade Separations
Y over 4-Lanes  at SR 1012 1 Each 1,450,000.00$         1,450,000.00$              
4-Ln over RR Each 2,200,000.00$         
RR / 12-Lanes Each 3,500,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts 1 LS -$                             

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 19,650,000.00$           

Lgth 6.0 Miles Contract Cost ………….…………………….. 63,000,000.00$            
E. & C. 15% ………….…………………….. 9,000,000.00$             

Construction Cost ………….…………………….. 72,000,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 248 County:  Chatham-Lee
Route US 158
From US 220 to SR 2952 (Rockingham County) CONSTR. COST
Typical Section Wid Ex 2-Ln to 4-Ln Rural Expressway $49,000,000

Prepared By: Doug Lane #######
Requested By: David Wasserman #######

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 7.6 Miles 2,900,000.00$         22,040,000.00$           
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.6-Ln to 6-Ln C&G,23'Raised Median Miles 2,000,000.00$         -$                            

Interchanges
Diamond Each 5,700,000.00$         -$                            
Free Flow Ramp Each 2,000,000.00$         -$                            
Urban Diamond Each 16,600,000.00$       -$                            
Single Point Diamond at Greyson Drive Each 19,000,000.00$       -$                            
Flyover (1-Ln Flyover + 1 Ramp) Each 3,000,000.00$         -$                            
Directional Cross-Over w / Med U-Turns 6 Each 500,000.00$            3,000,000.00$             
Grade Separations
6-Ln / Y-Line Each 2,600,000.00$         -$                            
Y-Line / 6-Ln Each 1,550,000.00$         -$                            
RR / 10-Ln Each 2,800,000.00$         -$                            
RR Detour Track LF 150.00$                  -$                            
RR Detour Structure LF 4,600.00$               -$                            
Frontage Roads

Miles 2,200,000.00$         -$                            

Stream Crossings (Bridges)
New Bridges 54,400 SF 95.00$                    5,168,000.00$             
Widen Existing Bridges 1,168 SF 120.00$                  140,160.00$                
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges 14,952 SF 12.00$                    179,424.00$                
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams) 823,416.00$                
Misc. & Mob  (45% Roadway) 11,268,000.00$          

Lgth 7.6 Miles Contract Cost ……………………………….. 42,619,000.00$           
E. & C. 15% ……………………………….. 6,381,000.00$            

Construction Cost ……………………………….. 49,000,000.00$          

816



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 249 County:  Lee
Route Relocation of US 1
From Existing US 1 North of Sr 1257 to US 1 at SR 1333 CONSTR. COST
Typical Section New Location 4-Ln Rural Freeway $105,000,000

Prepared By: Doug Lane 2/9/2007
Requested By: David Wasserman 9/12/2006
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS 8.1 Miles 4,400,000.00$         35,640,000.00$            
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond  at US 15 / 501, SR 1303, SR 1334 3 Each 5,700,000.00$         17,100,000.00$            
Half Clover Each 7,700,000.00$         -$                             
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Frwy to Frwy Each 50,000,000.00$       -$                             
Trumpet at US 1 1 Each 5,700,000.00$         5,700,000.00$              
Grade Separations
Y / 4-Lns at SR 1182, SR 1300, SR 1305 3 Each 1,450,000.00$         4,350,000.00$              
4-Ln / RR Each 2,200,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 28,256,000.00$           

Lgth 8.1 Miles Contract Cost …………..…………………….. 91,046,000.00$            
E. & C. 15% …………..…………………….. 13,954,000.00$           

Construction Cost …………..…………………….. 105,000,000.00$         

817



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 250 County:  Lee
Route US 1
From CONSTR. COST
Typical Section Construct a Grade Separation at SR-1183 $2,200,000

Prepared By: Doug Lane 2/9/2007
Requested By: David Wasserman 9/12/2006
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond Each 5,700,000.00$         -$                             
Half Clover Each 7,700,000.00$         -$                             
Full Clover at I-85 Business Each 15,200,000.00$       -$                             
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                             
Trumpet Each 5,700,000.00$         -$                             
Dir Flyover Rp US 220 NB to I-40 EB Each 5,700,000.00$         -$                             
Grade Separations
Y / 4-Lns 1 Each 1,450,000.00$         1,450,000.00$              
RR / 4-Lanes Each 1,900,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 109,000.00$                 
Misc. & Mob  (45% Roadway) 326,000.00$                

Lgth N / A Contract Cost ………….…………………….. 1,885,000.00$              
E. & C. 15% ………….…………………….. 315,000.00$                

Construction Cost ………….…………………….. 2,200,000.00$             
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 251 County:  Moore-Richmond
Route Relocation of US 1
From Existing US 1 at SR 1606 to Ex US 1 at Little River in Moore Co. CONSTR. COST
Typical Section New Location 4-Ln Rural Freeway $344,000,000

Prepared By: Doug Lane 2/13/2007
Requested By: David Wasserman 9/12/2006
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS 29.7 Miles 4,400,000.00$         130,680,000.00$          
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond  5 Each 5,700,000.00$         28,500,000.00$            
Half Clover 5 Each 7,700,000.00$         38,500,000.00$            
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Frwy to Frwy Each 50,000,000.00$       -$                             
Trumpet Each 5,700,000.00$         -$                             
Grade Separations
Y / 4-Lns 4 Each 1,450,000.00$         5,800,000.00$              
4-Ln / RR Each 2,200,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges 38,400 SF 95.00$                    3,648,000.00$              
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 547,000.00$                 
Misc. & Mob  (45% Roadway) 91,566,000.00$           

Lgth 29.7 Miles Contract Cost ………….…………………….. 299,241,000.00$          
E. & C. 15% ………….…………………….. 44,759,000.00$           

Construction Cost ………….…………………….. 344,000,000.00$         
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 252 County:  Lee-Harnett
Route NC 87
From Sanford Bypass (R-2417) to North of SR 1203 in Harnett Co. CONSTR. COST
Typical Section Upgrade Ex 5-Ln to 4-Ln Urban Exprwy, 12'Median (10' Raised) $9,400,000

Prepared By: Doug Lane ########
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Existing 5-Lane Sections
Rural Upgr to 4-Ln Div, 12'Med w/4'Island, 4'PS Mile 535,000.00$            -$                            
Urban Upgr to 4-Ln Div, 12'Med w/10'Raised Island 6.5 Mile 555,000.00$            3,607,500.00$            

Dir X-Over w / Median U-Turns 4 Each 500,000.00$            2,000,000.00$            
Interchanges -$                            

Each -$                            
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 2,523,500.00$           

Lgth 6.5 Miles Contract Cost ………….…………………….. 8,131,000.00$            
E. & C. 15% ………….…………………….. 1,269,000.00$           

Construction Cost ………….…………………….. 9,400,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 253 County:  Harnett
Route NC 87
From At SR 1115 CONSTR. COST
Typical Section Directional Cross-Overs w / Median U-Turns $850,000

Prepared By: Doug Lane 2/9/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Detour Bridge US 70 EB / US 401 NB SF 80.00$                    -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts 1 LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 225,000.00$              

Lgth 0.0 Miles Contract Cost ………….…………………….. 725,000.00$               
E. & C. 15% ………….…………………….. 125,000.00$              

Construction Cost ………….…………………….. 850,000.00$              
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 254 County:  Harnett
Route NC 87
From At SR 2411 CONSTR. COST
Typical Section Directional Cross-Overs w / Median U-Turns $850,000

Prepared By: Doug Lane 2/9/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Detour Bridge US 70 EB / US 401 NB SF 80.00$                    -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts 1 LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 225,000.00$              

Lgth 0.0 Miles Contract Cost ………….…………………….. 725,000.00$               
E. & C. 15% ………….…………………….. 125,000.00$              

Construction Cost ………….…………………….. 850,000.00$              
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 255 County:  Harnett
Route NC 87
From Just West of  SR 2159 CONSTR. COST
Typical Section Directional Cross-Overs w / Median U-Turns $850,000

Prepared By: Doug Lane 2/9/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Detour Bridge US 70 EB / US 401 NB SF 80.00$                    -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts 1 LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 225,000.00$              

Lgth 0.0 Miles Contract Cost ………….…………………….. 725,000.00$               
E. & C. 15% ………….…………………….. 125,000.00$              

Construction Cost ………….…………………….. 850,000.00$              
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 256 County:  Harnett
Route NC 87
From At SR 1120 CONSTR. COST
Typical Section Directional Cross-Overs w / Median U-Turns $850,000

Prepared By: Doug Lane 2/9/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Detour Bridge US 70 EB / US 401 NB SF 80.00$                    -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts 1 LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 225,000.00$              

Lgth 0.0 Miles Contract Cost ………….…………………….. 725,000.00$               
E. & C. 15% ………….…………………….. 125,000.00$              

Construction Cost ………….…………………….. 850,000.00$              
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 257 County:  Montgomery
Route Biscoe Bypass
From NC 24-27 East of SR 1381 to NC 24-27 East of Biscoe CONSTR. COST
Typical Section New Location 4-Ln Rural Expressway $97,000,000

Prepared By: Doug Lane 2/2/2007
Requested By: David Wasserman ########
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (New Location)
Rura 4-Ln Divided, 46'Median, 4'&10'PS 6.0  $        3,800,000.00 22,800,000.00$            

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond  Each 5,700,000.00$         -$                             
Half Clover  US 64 Business Each 7,700,000.00$         -$                             
Full Clover w / 2 Collector-Distributors 1 Each 19,200,000.00$       19,200,000.00$            
Flyover (Trumpet)  2 Each 5,700,000.00$         11,400,000.00$            
Frontage Road at US 220 Business 0.4 Miles 2,200,000.00$         880,000.00$                 
Directional Cross-Over w / Med U-Turns 2 Each 500,000.00$            1,000,000.00$              
Grade Separations
Y / 4-Ln & RR 1 Each 2,500,000.00$         2,500,000.00$              
4-Ln over RR Each 2,200,000.00$         
RR / 12-Lanes Each 3,500,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges 4,800 SF 95.00$                    456,000.00$                 
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts 1 LS -$                             

Misc. & Mob  (15% Bridges/Streams) 68,000.00$                   
Misc. & Mob  (45% Roadway) 26,001,000.00$           

Lgth 6.0 Miles Contract Cost ………….…………………….. 84,305,000.00$            
E. & C. 15% ………….…………………….. 12,695,000.00$           

Construction Cost ………….…………………….. 97,000,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 258 County:  Hoke
Route US 401
From At SR 1408 CONSTR. COST
Typical Section Directional Cross-Overs w / Median U-Turns $850,000

Prepared By: Doug Lane 2/9/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Detour Bridge US 70 EB / US 401 NB SF 80.00$                    -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts 1 LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 225,000.00$              

Lgth 0.0 Miles Contract Cost ………….…………………….. 725,000.00$               
E. & C. 15% ………….…………………….. 125,000.00$              

Construction Cost ………….…………………….. 850,000.00$              
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 259 County:  Hoke
Route US 401
From At SR 1303 / SR 1409 CONSTR. COST
Typical Section Directional Cross-Overs w / Median U-Turns $850,000

Prepared By: Doug Lane 2/9/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Detour Bridge US 70 EB / US 401 NB SF 80.00$                    -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts 1 LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 225,000.00$              

Lgth 0.0 Miles Contract Cost ………….…………………….. 725,000.00$               
E. & C. 15% ………….…………………….. 125,000.00$              

Construction Cost ………….…………………….. 850,000.00$              
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 260 County:  Hoke
Route US 401
From At SR 1411 CONSTR. COST
Typical Section Directional Cross-Overs w / Median U-Turns $850,000

Prepared By: Doug Lane 2/9/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Detour Bridge US 70 EB / US 401 NB SF 80.00$                    -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts 1 LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 225,000.00$              

Lgth 0.0 Miles Contract Cost ………….…………………….. 725,000.00$               
E. & C. 15% ………….…………………….. 125,000.00$              

Construction Cost ………….…………………….. 850,000.00$              
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 261 County:  Hoke
Route US 401
From At SR 1305 CONSTR. COST
Typical Section Directional Cross-Overs w / Median U-Turns $850,000

Prepared By: Doug Lane 2/9/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Detour Bridge US 70 EB / US 401 NB SF 80.00$                    -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts 1 LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 225,000.00$              

Lgth 0.0 Miles Contract Cost ………….…………………….. 725,000.00$               
E. & C. 15% ………….…………………….. 125,000.00$              

Construction Cost ………….…………………….. 850,000.00$              
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 262 County:  Moore
Route NC 24 - 27
From Montgomery Co Line to Carthage Bypass (R-2212) at SR 1640 CONSTR. COST
Typical Section Wid Ex 2-Ln to 4-Ln Rural Expressway $110,000,000

Prepared By: Doug Lane #######
Requested By: David Wasserman #######

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 17.2 Miles 2,900,000.00$         49,880,000.00$           
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.6-Ln to 6-Ln C&G,23'Raised Median Miles 2,000,000.00$         -$                            

Interchanges
Diamond 1 Each 5,700,000.00$         5,700,000.00$             
Free Flow Ramp Each 2,000,000.00$         -$                            
Urban Diamond Each 16,600,000.00$       -$                            
Single Point Diamond Each 19,000,000.00$       -$                            
Flyover (1-Ln Flyover + 1 Ramp) Each 3,000,000.00$         -$                            
Directional Cross-Over w / Med U-Turns 11 Each 500,000.00$            5,500,000.00$             
Grade Separations
6-Ln / Y-Line Each 2,600,000.00$         -$                            
Y-Line / 6-Ln Each 1,550,000.00$         -$                            
RR / 10-Ln Each 2,800,000.00$         -$                            
RR Detour Track LF 150.00$                  -$                            
RR Detour Structure LF 4,600.00$               -$                            
Frontage Roads

Miles 2,200,000.00$         -$                            

Stream Crossings (Bridges)
New Bridges 52,880 SF 95.00$                    5,023,600.00$             
Widen Existing Bridges 4,984 SF 120.00$                  598,080.00$                
Rehab Existing Bridge Decks   2,272 SF 30.00$                    68,160.00$                  
Remove Existing Bridges 12,072 SF 12.00$                    144,864.00$                
RC Box Culverts 1 LS 464,150.00$            464,150.00$                

Misc. & Mob  (15% Bridges/Streams) 944,146.00$                
Misc. & Mob  (45% Roadway) 27,486,000.00$          

Lgth 17.2 Miles Contract Cost ……………………………….. 95,809,000.00$           
E. & C. 15% ……………………………….. 14,191,000.00$          

Construction Cost ……………………………….. 110,000,000.00$        
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 263 County:  Moore-Harnett
Route NC 24 - 27
From Carthage Bypass (R-2212) at SR 1640 to NC 87 in Harnett Co. CONSTR. COST
Typical Section Wid Ex 2-Ln to 4-Ln Rural Expressway $124,000,000

Prepared By: Doug Lane #######
Requested By: David Wasserman #######

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 20.4 Miles 2,900,000.00$         59,160,000.00$           
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.6-Ln to 6-Ln C&G,23'Raised Median Miles 2,000,000.00$         -$                            

Interchanges
US 1 Byp Add Lp 24-27 EB to US 1 NB 1 Each 1,500,000.00$         1,500,000.00$             
Free Flow Ramp Each 2,000,000.00$         -$                            
Urban Diamond Each 16,600,000.00$       -$                            
Single Point Diamond Each 19,000,000.00$       -$                            
Flyover  at US 15-501 1 Each 5,700,000.00$         5,700,000.00$             
Directional Cross-Over w / Med U-Turns 11 Each 500,000.00$            5,500,000.00$             
Grade Separations
Y / 4-Ln Each 2,600,000.00$         -$                            
Y-Line / 6-Ln 1 Each 1,550,000.00$         1,550,000.00$             
RR / 10-Ln Each 2,800,000.00$         -$                            
RR Detour Track LF 150.00$                  -$                            
RR Detour Structure LF 4,600.00$               -$                            
Frontage Roads

Miles 2,200,000.00$         -$                            

Stream Crossings (Bridges)
New Bridges 10,040 SF 95.00$                    953,800.00$                
Widen Existing Bridges 728 SF 120.00$                  87,360.00$                  
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges 1,012 SF 12.00$                    12,144.00$                  
RC Box Culverts 1 LS 204,240.00$            204,240.00$                

Misc. & Mob  (15% Bridges/Streams) 188,456.00$                
Misc. & Mob  (45% Roadway) 33,035,000.00$          

Lgth 20.4Miles Contract Cost ……………………………….. 107,891,000.00$         
E. & C. 15% ……………………………….. 16,109,000.00$          

Construction Cost ……………………………….. 124,000,000.00$        
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 264 County:  Randolph
Route US 220  (I-73-74)
From US 220 Business - NC 134 South of Asheboro to SR 2269 CONSTR. COST
Typical Section Wid Ex 4-Ln Frwy to 6-Ln Urban Freeway $218,000,000

Wid Ex 4-Ln Frwy to 6-Ln Urban Frwy + 2 Auxillary Lns (Tot = 8-Lns)
Prepared By: Doug Lane 2/9/2007
Requested By: David Wasserman 9/12/2006
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS 2.1 Miles 5,300,000.00$         11,130,000.00$            
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 6.1 Miles 7,000,000.00$         42,700,000.00$            

Interchanges
Half Diamond 1 Each 3,500,000.00$         3,500,000.00$              
Diamond  w / 2 Loops 1 Each 8,700,000.00$         8,700,000.00$              
Urban Diamond 1 Each 16,600,000.00$       16,600,000.00$            
SPUI 1 Each 19,000,000.00$       19,000,000.00$            
2 @  2-Ln  Collector-Distributors 2.1 Miles 5,000,000.00$         10,500,000.00$            
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                             
Trumpet 1 Each 5,700,000.00$         5,700,000.00$              
Grade Separations
Y / 6-Lns 3 Each 1,550,000.00$         4,650,000.00$              
RR / 4-Lanes Each 1,900,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Frontage Roads
2-Ln with 2' PS 2.1 Miles 2,200,000.00$         4,620,000.00$              
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 4,766,000.00$              
Misc. & Mob  (45% Roadway) 57,195,000.00$           

Lgth 8.2 Miles Contract Cost ………….…………………….. 189,061,000.00$          
E. & C. 15% ………….…………………….. 28,939,000.00$           

Construction Cost ………….…………………….. 218,000,000.00$         
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 265 County:  Randolph 
Route NC 49
From Existing 4-Lns at SR 1174 to the Asheboro Bypass (R-2536) CONSTR. COST
Typical Section Wid Ex 2-Ln to 4-Ln Rural Expressway $67,000,000

Prepared By: Doug Lane #######
Requested By: David Wasserman #######

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 8.5 Miles 2,900,000.00$         24,650,000.00$           
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.6-Ln to 6-Ln C&G,23'Raised Median Miles 2,000,000.00$         -$                            

Interchanges
Diamond 2 Each 5,700,000.00$         11,400,000.00$           
Free Flow Ramp Each 2,000,000.00$         -$                            
Urban Diamond Each 16,600,000.00$       -$                            
Single Point Diamond Each 19,000,000.00$       -$                            
Flyover Each 5,700,000.00$         -$                            
Directional Cross-Over w / Med U-Turns 2 Each 500,000.00$            1,000,000.00$             
Grade Separations
Y / 4-Ln Each 2,600,000.00$         -$                            
Y-Line / 6-Ln Each 1,550,000.00$         -$                            
RR / 10-Ln Each 2,800,000.00$         -$                            
RR Detour Track LF 150.00$                  -$                            
RR Detour Structure LF 4,600.00$               -$                            
Frontage Roads

Miles 2,200,000.00$         -$                            

Stream Crossings (Bridges)
New Bridges 32,400 SF 95.00$                    3,078,000.00$             
Widen Existing Bridges 1,800 SF 120.00$                  216,000.00$                
Rehab Existing Bridge Decks   4,200 SF 30.00$                    126,000.00$                
Remove Existing Bridges 9,240 SF 12.00$                    110,880.00$                
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams) 529,120.00$                
Misc. & Mob  (45% Roadway) 16,673,000.00$          

Lgth  8.5 Miles Contract Cost ……………………………….. 57,783,000.00$           
E. & C. 15% ……………………………….. 9,217,000.00$            

Construction Cost ……………………………….. 67,000,000.00$          
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 266 County:  Randolph 
Route NC 49
From Davidson County Line to SR 1174 CONSTR. COST
Typical Section Reconstruct Southbound Lanes to Improve Geometric Conditions $27,000,000

Prepared By: Doug Lane 2/9/2007
Requested By: David Wasserman #######

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.6-Ln to 6-Ln C&G,23'Raised Median Miles 2,000,000.00$         -$                            

Reconstr. Southbound Lanes 6.0 Miles 2,400,000.00$         14,400,000.00$           
Interchanges
Diamond Each 5,700,000.00$         -$                            
Free Flow Ramp Each 2,000,000.00$         -$                            
Urban Diamond Each 16,600,000.00$       -$                            
Single Point Diamond Each 19,000,000.00$       -$                            
Flyover Each 5,700,000.00$         -$                            
Directional Cross-Over w / Med U-Turns 4 Each 500,000.00$            2,000,000.00$             
Grade Separations
Y / 4-Ln Each 2,600,000.00$         -$                            
Y-Line / 6-Ln Each 1,550,000.00$         -$                            
RR / 10-Ln Each 2,800,000.00$         -$                            
RR Detour Track LF 150.00$                  -$                            
RR Detour Structure LF 4,600.00$               -$                            
Frontage Roads

Miles 2,200,000.00$         -$                            

Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 7,380,000.00$            

Lgth  6.0 Miles Contract Cost ……………………………….. 23,780,000.00$           
E. & C. 15% ……………………………….. 3,220,000.00$            

Construction Cost ……………………………….. 27,000,000.00$          
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 267 County:  Davidson
Route NC 49
From Yadkin River to Randolph County Line CONSTR. COST
Typical Section Wid Ex 2-Ln to 4-Ln Rural Expressway $53,000,000

Prepared By: Doug Lane 2/9/2007
Requested By: David Wasserman #######

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 8.5 Miles 2,900,000.00$         24,650,000.00$           
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.6-Ln to 6-Ln C&G,23'Raised Median Miles 2,000,000.00$         -$                            

Interchanges
Diamond  at NC 109 1 Each 5,700,000.00$         5,700,000.00$             
Free Flow Ramp Each 2,000,000.00$         -$                            
Urban Diamond Each 16,600,000.00$       -$                            
Single Point Diamond Each 19,000,000.00$       -$                            
Flyover Each 5,700,000.00$         -$                            
Directional Cross-Over w / Med U-Turns 3 Each 500,000.00$            1,500,000.00$             
Grade Separations
Y / 4-Ln Each 2,600,000.00$         -$                            
Y-Line / 6-Ln Each 1,550,000.00$         -$                            
RR / 10-Ln Each 2,800,000.00$         -$                            
RR Detour Track LF 150.00$                  -$                            
RR Detour Structure LF 4,600.00$               -$                            
Frontage Roads

Miles 2,200,000.00$         -$                            

Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 14,333,000.00$          

Lgth  8.5 Miles Contract Cost ……………………………….. 46,183,000.00$           
E. & C. 15% ……………………………….. 6,817,000.00$            

Construction Cost ……………………………….. 53,000,000.00$          
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 268 County:  Davidson-Randolph
Route US 64
From Lexington Byp West of SR 2115 to Asheboro Byp (R-2536) CONSTR. COST
Typical Section Wid Ex 2-Ln to 4-Ln Rural Expressway $119,000,000

Prepared By: Doug Lane #######
Requested By: David Wasserman #######

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 17.6 Miles 2,900,000.00$         51,040,000.00$           
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.6-Ln to 6-Ln C&G,23'Raised Median Miles 2,000,000.00$         -$                            

Interchanges
Diamond  at NC 109, SR 1327-1420 2 Each 5,700,000.00$         11,400,000.00$           
Free Flow Ramp Each 2,000,000.00$         -$                            
Urban Diamond Each 16,600,000.00$       -$                            
Single Point Diamond Each 19,000,000.00$       -$                            
Flyover Each 5,700,000.00$         -$                            
Directional Cross-Over w / Med U-Turns 11 Each 500,000.00$            5,500,000.00$             
Grade Separations
Y / 4-Ln Each 2,600,000.00$         -$                            
Y-Line / 6-Ln Each 1,550,000.00$         -$                            
RR / 10-Ln Each 2,800,000.00$         -$                            
RR Detour Track LF 150.00$                  -$                            
RR Detour Structure LF 4,600.00$               -$                            
Frontage Roads

Miles 2,200,000.00$         -$                            

Stream Crossings (Bridges)
New Bridges 42,480 SF 95.00$                    4,035,600.00$             
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges 14,840 SF 12.00$                    178,080.00$                
RC Box Culverts 1 LS 307,125.00$            307,125.00$                

Misc. & Mob  (15% Bridges/Streams) 678,195.00$                
Misc. & Mob  (45% Roadway) 30,573,000.00$          

Lgth  17.6 Miles Contract Cost ……………………………….. 103,712,000.00$         
E. & C. 15% ……………………………….. 15,288,000.00$          

Construction Cost ……………………………….. 119,000,000.00$        
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 269 County:  Davidson
Route US 64 Lexington Bypass
From Existing US 64 East of NC 150 to Ex. US 64 East of Lexington CONSTR. COST
Typical Section New Location 4-Ln Rural Freeway $264,000,000

Prepared By: Doug Lane 2/14/2007
Requested By: David Wasserman 9/12/2006
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS 12.0 Miles 4,400,000.00$         52,800,000.00$            
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond  Each 5,700,000.00$         -$                             
Half Clover 1 Each 7,700,000.00$         7,700,000.00$              
Full Clover w / 2 Collector-Distributors 3 Each 19,200,000.00$       57,600,000.00$            
Dir Flyover Ramps 2 Each 5,700,000.00$         11,400,000.00$            
Trumpet 2 Each 5,700,000.00$         11,400,000.00$            
Grade Separations
Y / 4-Lns 9 Each 1,450,000.00$         13,050,000.00$            
4-Ln / RR 1 Each 2,200,000.00$         2,200,000.00$              
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges 27,200 SF 95.00$                    2,584,000.00$              
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 388,000.00$                 
Misc. & Mob  (45% Roadway) 70,268,000.00$           

Lgth 12.0 Miles Contract Cost ………….…………………….. 229,390,000.00$          
E. & C. 15% ………….…………………….. 34,610,000.00$           

Construction Cost ………….…………………….. 264,000,000.00$         
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 270 County:  Davie-Davidson
Route US 64
From Mocksville Bypass (R-3111) to Lexington Bypass CONSTR. COST
Typical Section Wid Ex 2-Ln to 4-Ln Rural Expressway $100,000,000

Prepared By: Doug Lane #######
Requested By: David Wasserman #######

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 13.4 Miles 2,900,000.00$         38,860,000.00$           
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.6-Ln to 6-Ln C&G,23'Raised Median Miles 2,000,000.00$         -$                            

Interchanges
Diamond  2 Each 5,700,000.00$         11,400,000.00$           
Free Flow Ramp Each 2,000,000.00$         -$                            
Urban Diamond Each 16,600,000.00$       -$                            
Single Point Diamond Each 19,000,000.00$       -$                            
Flyover Each 5,700,000.00$         -$                            
Directional Cross-Over w / Med U-Turns 5 Each 500,000.00$            2,500,000.00$             
Grade Separations
Y / 4-Ln 1 Each 2,600,000.00$         2,600,000.00$             
Y-Line / 6-Ln Each 1,550,000.00$         -$                            
RR / 10-Ln Each 2,800,000.00$         -$                            
RR Detour Track LF 150.00$                  -$                            
RR Detour Structure LF 4,600.00$               -$                            
Frontage Roads

Miles 2,200,000.00$         -$                            

Stream Crossings (Bridges)
New Bridges 44,000 SF 95.00$                    4,180,000.00$             
Widen Existing Bridges 3,600 SF 120.00$                  432,000.00$                
Rehab Existing Bridge Decks   32,400 SF 30.00$                    972,000.00$                
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts 1 LS 295,000.00$            295,000.00$                

Misc. & Mob  (15% Bridges/Streams) 882,000.00$                
Misc. & Mob  (45% Roadway) 24,912,000.00$          

Lgth  13.4 Miles Contract Cost ……………………………….. 87,033,000.00$           
E. & C. 15% ……………………………….. 12,967,000.00$          

Construction Cost ……………………………….. 100,000,000.00$        
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 271 County:  Scotland
Route US 401 Bypass
From At SR 1300 CONSTR. COST
Typical Section Directional Cross-Overs w / Median U-Turns $850,000

Prepared By: Doug Lane 2/9/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Detour Bridge US 70 EB / US 401 NB SF 80.00$                    -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts 1 LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 225,000.00$              

Lgth 0.0 Miles Contract Cost ………….…………………….. 725,000.00$               
E. & C. 15% ………….…………………….. 125,000.00$              

Construction Cost ………….…………………….. 850,000.00$              
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 272 County:  Scotland
Route US 401 Bypass
From At SR 1323 CONSTR. COST
Typical Section Directional Cross-Overs w / Median U-Turns $850,000

Prepared By: Doug Lane 2/9/2007
Requested By: David Wasserman ########

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                            
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                            
Urban 4-Lane C & G, 23'Raised Median Miles 3,800,000.00$         -$                            
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                            
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                            

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                            
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                            
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                            
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                            
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                            
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                            
6-Lanes Each 100,000.00$            -$                            
8-Lanes Each 110,000.00$            -$                            
RR Signal with Gates Each 150,000.00$            -$                            
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                            
Widen Existing Bridges SF 120.00$                  -$                            
Detour Bridge US 70 EB / US 401 NB SF 80.00$                    -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges SF 12.00$                    -$                            
RC Box Culverts 1 LS -$                            

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 225,000.00$              

Lgth 0.0 Miles Contract Cost ………….…………………….. 725,000.00$               
E. & C. 15% ………….…………………….. 125,000.00$              

Construction Cost ………….…………………….. 850,000.00$              
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 273 County:  Davidson
Route I-85 Business
From CONSTR. COST
Typical Section Reconstruct US 64-SR 2418 Interchange $30,000,000

Prepared By: Doug Lane 2/9/2007
Requested By: David Wasserman 9/12/2006
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                             

Reconstruct US 64 Interchange
Directional Flyover Ramps 2 Each 5,700,000.00$         11,400,000.00$            
Other Ramps and Loops 1 LS 7,700,000.00$         7,700,000.00$              
Urban Diamond Each 16,600,000.00$       -$                             
SPUI Each 19,000,000.00$       -$                             
2 @  2-Ln  Collector-Distributors Miles 5,000,000.00$         -$                             
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                             
Trumpet Each 5,700,000.00$         -$                             
Grade Separations
Y / 6-Lns Each 1,550,000.00$         -$                             
RR / 4-Lanes Each 1,900,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Frontage Roads
2-Ln with 2' PS Miles 2,200,000.00$         -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 716,000.00$                 
Misc. & Mob  (45% Roadway) 6,446,000.00$             

Lgth 0.0 Miles Contract Cost ………….…………………….. 26,262,000.00$            
E. & C. 15% ………….…………………….. 3,738,000.00$             

Construction Cost ………….…………………….. 30,000,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 274 County:  Forysth
Route US 52
From SR 4205 to I-40 CONSTR. COST
Typical Section Wid Ex 4-Ln Frwy to 6-Ln Urban Freeway $35,000,000

Prepared By: Doug Lane 2/14/2007
Requested By: David Wasserman 9/12/2006
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS 3.7 Miles 5,300,000.00$         19,610,000.00$            
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                             

Reconstruct US 64 Interchange
Directional Flyover Ramps Each 5,700,000.00$         -$                             
Other Ramps and Loops LS 7,700,000.00$         -$                             
Urban Diamond Each 16,600,000.00$       -$                             
SPUI Each 19,000,000.00$       -$                             
2 @  2-Ln  Collector-Distributors Miles 5,000,000.00$         -$                             
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                             
Trumpet Each 5,700,000.00$         -$                             
Grade Separations
Y / 6-Lns Each 1,550,000.00$         -$                             
RR / 4-Lanes Each 1,900,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Frontage Roads
2-Ln with 2' PS Miles 2,200,000.00$         -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges 17,357 SF 120.00$                  2,082,840.00$              
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 312,160.00$                 
Misc. & Mob  (45% Roadway) 8,825,000.00$             

Lgth 3.7 Miles Contract Cost ………….…………………….. 30,830,000.00$            
E. & C. 15% ………….…………………….. 4,170,000.00$             

Construction Cost ………….…………………….. 35,000,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 275 County:  Forsyth
Route US 52 in Winston-Salem
From I-40 to US 311 - SR 2516 CONSTR. COST
Typical Section Wid Ex 4-Ln Frwy to 8-Ln Urban Frwy + Auxillary Lanes (Tot = 10-Lns) $191,000,000

Prepared By: Doug Lane 2/14/2007
Requested By: David Wasserman 9/12/2006
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS 3.3 Miles 9,700,000.00$         32,010,000.00$            

Reconstruct US 64 Interchange
Directional Flyover Ramps 4 Each 5,700,000.00$         22,800,000.00$            
Other Ramps and Loops LS 7,700,000.00$         -$                             
Urban Diamond Each 16,600,000.00$       -$                             
SPUI Each 19,000,000.00$       -$                             
2 @  2-Ln  Collector-Distributors Miles 5,000,000.00$         -$                             
Full Clover w / 4 Collector-Distributors 1 Each 24,300,000.00$       24,300,000.00$            
Trumpet Each 5,700,000.00$         -$                             
Grade Separations
Y / 10-Lns 4 Each 1,750,000.00$         7,000,000.00$              
RR / 10-Lanes 2 Each 2,800,000.00$         5,600,000.00$              
Detour Track 6,000 LF 150.00$                  900,000.00$                 
RR Detour Bridge 460 LF 4,600.00$               2,116,000.00$              
Frontage Roads
2-Ln with 2' PS Miles 2,200,000.00$         -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges 202,680 SF 95.00$                    19,254,600.00$            
Widen Existing Bridges 38,112 SF 120.00$                  4,573,440.00$              
Rehab Existing Bridge Decks   14,964 SF 30.00$                    448,920.00$                 
Remove Existing Bridges 100,763 SF 12.00$                    1,209,156.00$              
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 3,822,884.00$              
Misc. & Mob  (45% Roadway) 42,627,000.00$           

Lgth 3.3 Miles Contract Cost ………….…………………….. 166,662,000.00$          
E. & C. 15% ………….…………………….. 24,338,000.00$           

Construction Cost ………….…………………….. 191,000,000.00$         
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 276 County:  Forsyth
Route US 52 in Winston-Salem
From US 311 - SR 2516 to the Winston-Salem Beltway (R-2247) CONSTR. COST
Typical Section Wid Ex 4-Ln Frwy to 6-Ln Urban Frwy + Auxillary Lanes (Tot = 8-Lns) $144,000,000

Prepared By: Doug Lane 1/14/2007
Requested By: David Wasserman 9/12/2006
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 8.0 Miles 7,000,000.00$         56,000,000.00$            

Reconstruct US 64 Interchange
Diamond 1 Each 5,700,000.00$         5,700,000.00$              
Half Clover 1 LS 7,700,000.00$         7,700,000.00$              
Urban Diamond Each 16,600,000.00$       -$                             
SPUI Each 19,000,000.00$       -$                             
2 @  2-Ln  Collector-Distributors Miles 5,000,000.00$         -$                             
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                             
Trumpet Each 5,700,000.00$         -$                             
Grade Separations
Y / 8-Lns 4 Each 1,650,000.00$         6,600,000.00$              
RR / 10-Lanes Each 2,800,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Frontage Roads
2-Ln with 2' PS Miles 2,200,000.00$         -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges 63,616 SF 95.00$                    6,043,520.00$              
Widen Existing Bridges 50,158 SF 120.00$                  6,018,960.00$              
Rehab Existing Bridge Decks   39,304 SF 30.00$                    1,179,120.00$              
Remove Existing Bridges 25,088 SF 12.00$                    301,056.00$                 
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 2,031,344.00$              
Misc. & Mob  (45% Roadway) 34,200,000.00$           

Lgth 8.0 Miles Contract Cost ………….…………………….. 125,774,000.00$          
E. & C. 15% ………….…………………….. 18,226,000.00$           

Construction Cost ………….…………………….. 144,000,000.00$         

844



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 277 County:  Forsyth
Route US 52 in Winston-Salem
From Winston-Salem Beltway (R-2247) to SR 1634 CONSTR. COST
Typical Section Wid Ex 4-Ln Frwy to 8-Ln Urban Freeway $90,000,000

Prepared By: Doug Lane 2/14/2007
Requested By: David Wasserman 9/12/2006
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 4.6 Miles 7,000,000.00$         32,200,000.00$            

Reconstruct US 64 Interchange
Diamond 3 Each 5,700,000.00$         17,100,000.00$            
Half Clover LS 7,700,000.00$         -$                             
Urban Diamond Each 16,600,000.00$       -$                             
SPUI Each 19,000,000.00$       -$                             
2 @  2-Ln  Collector-Distributors Miles 5,000,000.00$         -$                             
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                             
Trumpet Each 5,700,000.00$         -$                             
Grade Separations
Y / 8-Lns Each 1,650,000.00$         -$                             
RR / 10-Lanes Each 2,800,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Frontage Roads
2-Ln with 2' PS Miles 2,200,000.00$         -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges 39,831 SF 95.00$                    3,783,945.00$              
Widen Existing Bridges 16,366 SF 120.00$                  1,963,920.00$              
Rehab Existing Bridge Decks   7,348 SF 30.00$                    220,440.00$                 
Remove Existing Bridges 15,708 SF 12.00$                    188,496.00$                 
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 923,199.00$                 
Misc. & Mob  (45% Roadway) 22,185,000.00$           

Lgth 4.6 Miles Contract Cost ………….…………………….. 78,565,000.00$            
E. & C. 15% ………….…………………….. 11,435,000.00$           

Construction Cost ………….…………………….. 90,000,000.00$           

845



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 278 County:  Forsyth-Stokes
Route US 52 
From SR 1634 in Forsyth County to SR 1102 in Stokes County CONSTR. COST
Typical Section Wid Ex 4-Ln Frwy  to 6-Ln Urban Freeway $40,000,000

Prepared By: Doug Lane 2/10/2007
Requested By: David Wasserman 9/12/2006
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS 3.4 Miles 5,300,000.00$         18,020,000.00$            
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                             

Reconstruct US 64 Interchange
Diamond  at  SR 1102 1 Each 5,700,000.00$         5,700,000.00$              
Half Clover LS 7,700,000.00$         -$                             
Urban Diamond Each 16,600,000.00$       -$                             
SPUI Each 19,000,000.00$       -$                             
2 @  2-Ln  Collector-Distributors Miles 5,000,000.00$         -$                             
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$       -$                             
Trumpet Each 5,700,000.00$         -$                             
Grade Separations
Y / 8-Lns Each 1,650,000.00$         -$                             
RR / 10-Lanes Each 2,800,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Frontage Roads
2-Ln with 2' PS Miles 2,200,000.00$         -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 10,674,000.00$           

Lgth 3.4 Miles Contract Cost ………….…………………….. 34,394,000.00$            
E. & C. 15% ………….…………………….. 5,606,000.00$             

Construction Cost ………….…………………….. 40,000,000.00$           

846



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 279 County:  Bertie
Route US 17 
From Roanoke River to Bridge #47 & #48 CONSTR. COST
Typical Section Upgrade Existing 4-Ln Exprwy to 4-Ln Frwy  (I-Stds) $8,000,000

Prepared By: Doug Lane #######
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                             

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' 3.5 Mile 700,000.00$            2,450,000.00$              
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                             
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                             
Interchanges
Diamond Each 5,700,000.00$         -$                             
Half Clover at SR 2119,  2120, NC 902 Each 7,700,000.00$         -$                             
Grade Separations
Y-Line over 4-Ln at SR 2118 Each 1,450,000.00$         -$                             
Y-Line over 8-Ln Each 1,650,000.00$         -$                             
4-Ln over RR Each 2,200,000.00$         -$                             
6-Ln over RR Each 2,600,000.00$         -$                             
RR over 4-Ln Each 1,900,000.00$         -$                             
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                             

Both Sides New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                             
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                             
New Bridge 16,800 SF 95.00$                    
Widen Existing Bridges 14,778 SF 120.00$                  1,773,360.00$              
Rehab Existing Bridge Decks   35,254 SF 30.00$                    1,057,620.00$              
Remove Existing Bridges 10,920 SF 12.00$                    131,040.00$                 
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 444,980.00$                 
Misc. & Mob  (45% Roadway) 1,103,000.00$             

Lgth 3.5 Miles Contract Cost ……………………………….. 6,960,000.00$              
E. & C. 15% ……………………………….. 1,040,000.00$             

Construction Cost ……………………………….. 8,000,000.00$             

847



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 280 County:  Bertie
Route US 17
From Bridges #47 & #48 to Bridges #49 & #50 CONSTR. COST
Typical Section Upgrade Existing 4-Ln Exprwy to 4-Ln Frwy  (I-Stds) $50,300,000

Add Frontage Roads on Both Sides
Prepared By: Doug Lane 3/6/2007
Requested By: David Wasserman #######

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                             

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' 4.4 Mile 700,000.00$            3,080,000.00$              
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                             
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                             
Interchanges
Diamond Each 5,700,000.00$         -$                             
Half Clover at SR 1521 1 Each 7,700,000.00$         7,700,000.00$              
Grade Separations
Y-Line over 4-Ln at SR 2118 Each 1,450,000.00$         -$                             
Y-Line over 8-Ln Each 1,650,000.00$         -$                             
4-Ln over RR Each 2,200,000.00$         -$                             
6-Ln over RR Each 2,600,000.00$         -$                             
RR over 4-Ln Each 1,900,000.00$         -$                             
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                             

Both Sides New Location 2-Lanes (24'Pavt), 2'PS 8.8 Mile 2,200,000.00$         19,360,000.00$            
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                             
New Bridge 5,200 SF 95.00$                    
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges 3,640 SF 12.00$                    43,680.00$                   
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 6,320.00$                     
Misc. & Mob  (45% Roadway) 13,563,000.00$           

Lgth 4.4 Miles Contract Cost ……………………………….. 43,753,000.00$            
E. & C. 15% ……………………………….. 6,547,000.00$             

Construction Cost ……………………………….. 50,300,000.00$           

848



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 281 County:  Bertie
Route US 17 New Location
From Bridges #49 & #50 to US 13 North of Windsor (R-2404) CONSTR. COST
Typical Section New Location 4-Ln Rural Freeway $64,000,000

Prepared By: Doug Lane 3/6/2007
Requested By: David Wasserman 3/13/2007
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS 5.8 Miles 4,400,000.00$         25,520,000.00$            
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond   at SR 1102 and SR 1100 2 Each 5,700,000.00$         11,400,000.00$            
Half Clover Each 7,700,000.00$         -$                             
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Dir Flyover Ramps Each 5,700,000.00$         -$                             
Trumpet Each 5,700,000.00$         -$                             
Grade Separations
Y / 4-Lns      at NC 308 1 Each 1,450,000.00$         1,450,000.00$              
4-Ln / RR Each 2,200,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 17,267,000.00$           

Lgth 5.8 Miles Contract Cost ………….…………………….. 55,637,000.00$            
E. & C. 15% ………….…………………….. 8,363,000.00$             

Construction Cost ………….…………………….. 64,000,000.00$           

849



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 282 County:  Bertie
Route US 17 New Location
From End of Windsor Byp (R-2404) to US 17 West of SR 1361 / 1501 CONSTR. COST
Typical Section New Location 4-Ln Rural Freeway $72,300,000

Prepared By: Doug Lane 3/6/2007
Requested By: David Wasserman 3/13/2007
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS 6.5 Miles 4,400,000.00$         28,600,000.00$             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                               
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                               
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                               
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                               

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                               
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                               
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                               

Interchanges
Diamond   at  NC 45 1 Each 5,700,000.00$         5,700,000.00$               
Half Clover Each 7,700,000.00$         -$                               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                               
Dir Flyover Ramps Each 5,700,000.00$         -$                               
Trumpet  at US 17 Business 1 Each 5,700,000.00$         5,700,000.00$               
Grade Separations
Y / 4-Lns      at  SR 1464 1 Each 1,450,000.00$         1,450,000.00$               
4-Ln / RR Each 2,200,000.00$         -$                               
Detour Track LF 150.00$                   -$                               
RR Detour Bridge LF 4,600.00$                -$                               
Thoroughfare / Frontage Roads

Conn Rd to New Location 2-Lanes (24'Pavt) 0.5 Mile 2,000,000.00$         1,000,000.00$               
US 17 Business New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                               

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
RR Signal with Gates Each 150,000.00$            -$                               
Stream Crossings (Bridges)
New Bridges 12,000 SF 95.00$                     1,140,000.00$               
Widen Existing Bridges SF 120.00$                   -$                               
Rehab Existing Bridge Decks   SF 30.00$                     -$                               
Remove Existing Bridges SF 12.00$                     -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams) 171,000.00$                  
Misc. & Mob  (45% Roadway) 19,103,000.00$            

Lgth 6.5 Miles Contract Cost ………….…………………….. 62,864,000.00$             
E. & C. 15% ………….…………………….. 9,436,000.00$              

Construction Cost ………….…………………….. 72,300,000.00$             

850



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 283 County:  Bertie
Route US 17
From West of SR 1361/1501 to the Albemarle Sound Bridge CONSTR. COST
Typical Section Upgrade Existing 4-Ln Exprwy to 4-Ln Frwy  (I-Stds) $31,800,000

Add Frontage Roads on Both Sides
Prepared By: Doug Lane 3/6/2007
Requested By: David Wasserman #######

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                             

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' 2.6 Mile 700,000.00$            1,820,000.00$              
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                             
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                             
Interchanges
Diamond           at SR 1301 / SR 1501 1 Each 5,700,000.00$         5,700,000.00$              
Half Clover Each 7,700,000.00$         -$                             
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                             
Y-Line over 8-Ln Each 1,650,000.00$         -$                             
4-Ln over RR Each 2,200,000.00$         -$                             
6-Ln over RR Each 2,600,000.00$         -$                             
RR over 4-Ln Each 1,900,000.00$         -$                             
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                             

Both Sides New Location 2-Lanes (24'Pavt), 2'PS 5.2 Mile 2,200,000.00$         11,440,000.00$            
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                             
New Bridge SF 95.00$                    
Widen Existing Bridges 1,239 SF 120.00$                  148,680.00$                 
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 22,320.00$                   
Misc. & Mob  (45% Roadway) 8,532,000.00$             

Lgth 2.6 Miles Contract Cost ……………………………….. 27,663,000.00$            
E. & C. 15% ……………………………….. 4,137,000.00$             

Construction Cost ……………………………….. 31,800,000.00$           

851



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 284 County:  Bertie
Route US 13
From Windsor Bypass to NC 42 CONSTR. COST
Typical Section Wid Ex 2-Ln to 4-Ln Rural Expressway $84,500,000

Prepared By: Doug Lane #######
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 16.2 Miles 2,900,000.00$         46,980,000.00$           
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                            
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                            
Urban Wid.Ex.6-Ln to 6-Ln C&G,23'Raised Median Miles 2,000,000.00$         -$                            

Interchanges
Diamond  Each 5,700,000.00$         -$                            
Free Flow Ramp Each 2,000,000.00$         -$                            
Urban Diamond Each 16,600,000.00$       -$                            
Single Point Diamond Each 19,000,000.00$       -$                            
Flyover Each 5,700,000.00$         -$                            
Directional Cross-Over w / Med U-Turns 5 Each 500,000.00$            2,500,000.00$             
Grade Separations
Y / 4-Ln Each 2,600,000.00$         -$                            
Y-Line / 6-Ln Each 1,550,000.00$         -$                            
RR / 10-Ln Each 2,800,000.00$         -$                            
RR Detour Track LF 150.00$                  -$                            
RR Detour Structure LF 4,600.00$               -$                            
Frontage Roads

Miles 2,200,000.00$         -$                            

Stream Crossings (Bridges)
New Bridges 14,400 SF 95.00$                    1,368,000.00$             
Widen Existing Bridges SF 120.00$                  -$                            
Rehab Existing Bridge Decks   SF 30.00$                    -$                            
Remove Existing Bridges 7,348 SF 12.00$                    88,176.00$                  
RC Box Culverts 1 LS 30,084.00$             30,084.00$                  

Misc. & Mob  (15% Bridges/Streams) 222,740.00$                
Misc. & Mob  (45% Roadway) 22,266,000.00$          

Lgth  16.2 Miles Contract Cost ……………………………….. 73,455,000.00$           
E. & C. 15% ……………………………….. 11,045,000.00$          

Construction Cost ……………………………….. 84,500,000.00$          

852



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 285 County:  Bertie
Route NC 11
From Roanoke River to Sr 1108 CONSTR. COST
Typical Section Widen Existing 2-Ln to4-Ln Rural Freeway $82,600,000

Prepared By: Doug Lane 3/13/2007
Requested By: David Wasserman 3/6/2007
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (New Location)
Rura 4-Ln Divided, 46'Median, 4'&10'PS  $        4,400,000.00 -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS 5.0 Miles 3,500,000.00$         17,500,000.00$            
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond   at SR 1108 1 Each 5,700,000.00$         5,700,000.00$              
Half Clover Each 7,700,000.00$         -$                             
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Flyover (Trumpet) Each 5,700,000.00$         -$                             
Directional Flyover Rp NC86SB to Byp EB Each 5,700,000.00$         -$                             
Directional Cross-Over w / Med U-Turns Each 500,000.00$            -$                             
Grade Separations
Y over 4-Lanes Each 1,450,000.00$         -$                             
4-Ln over RR Each 2,200,000.00$         
RR / 12-Lanes Each 3,500,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Thoroughfare / Frontage Roads
New Location 2-Ln (24'Pavt) Mile 2,000,000.00$         -$                             

Both Directions New Location 2-Ln (24'Pavt), 2'PS 10.0 Mile 2,200,000.00$         22,000,000.00$            
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges 54,960 SF 95.00$                    5,221,200.00$              
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges 19,236 SF 12.00$                    230,832.00$                 
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 817,968.00$                 
Misc. & Mob  (45% Roadway) 20,340,000.00$           

Lgth 5.0 Miles Contract Cost …………..…………………….. 71,810,000.00$            
E. & C. 15% …………..…………………….. 10,790,000.00$           

Construction Cost …………..…………………….. 82,600,000.00$           

853



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 286 County:  Bertie
Route NC 11 Lewiston / Woodville Bypass
From SR 1108 to NC 11 North of SR 1203 CONSTR. COST
Typical Section New Location 4-Ln Rural Freeway $63,700,000

Prepared By: Doug Lane 3/6/2007
Requested By: David Wasserman 3/13/2007
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS 6.5 Miles 4,400,000.00$         28,600,000.00$             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                               
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                               
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                               
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                               

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                               
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                               
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                               

Interchanges
Diamond   at  NC 308 1 Each 5,700,000.00$         5,700,000.00$               
Half Clover Each 7,700,000.00$         -$                               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                               
Dir Flyover Ramps Each 5,700,000.00$         -$                               
Trumpet  at US 17 Business Each 5,700,000.00$         -$                               
Grade Separations
Y / 4-Lns      at  SR 1119 and SR 1210 2 Each 1,450,000.00$         2,900,000.00$               
4-Ln / RR Each 2,200,000.00$         -$                               
Detour Track LF 150.00$                   -$                               
RR Detour Bridge LF 4,600.00$                -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
RR Signal with Gates Each 150,000.00$            -$                               
Stream Crossings (Bridges)
New Bridges 12,800 SF 95.00$                     1,216,000.00$               
Widen Existing Bridges SF 120.00$                   -$                               
Rehab Existing Bridge Decks   SF 30.00$                     -$                               
Remove Existing Bridges SF 12.00$                     -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams) 182,000.00$                  
Misc. & Mob  (45% Roadway) 16,740,000.00$            

Lgth 6.5 Miles Contract Cost ………….…………………….. 55,338,000.00$             
E. & C. 15% ………….…………………….. 8,362,000.00$              

Construction Cost ………….…………………….. 63,700,000.00$             

854



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 287 County:  Bertie-Hertford
Route NC 11
From North of SR 1203 to NC 11 Business North of Aulander CONSTR. COST
Typical Section Widen Existing 2-Ln to4-Ln Rural Freeway $70,300,000

Prepared By: Doug Lane 3/13/2007
Requested By: David Wasserman 3/6/2007
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (New Location)
Rura 4-Ln Divided, 46'Median, 4'&10'PS  $        4,400,000.00 -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS 7.8 Miles 3,500,000.00$         27,300,000.00$            
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond   at  NC 305 1 Each 5,700,000.00$         5,700,000.00$              
Half Clover   at NC 11 Bus / SR 1221 1 Each 7,700,000.00$         7,700,000.00$              
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Flyover (Trumpet) Each 5,700,000.00$         -$                             
Directional Flyover Rp NC86SB to Byp EB Each 5,700,000.00$         -$                             
Directional Cross-Over w / Med U-Turns Each 500,000.00$            -$                             
Grade Separations
Y over 4-Lanes  at SR 1232 1 Each 1,450,000.00$         1,450,000.00$              
4-Ln over RR 1 Each 2,200,000.00$         
RR / 12-Lanes Each 3,500,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Thoroughfare / Frontage Roads
New Location 2-Ln (24'Pavt) Mile 2,000,000.00$         -$                             
New Location 2-Ln (24'Pavt), 2'PS Mile 2,200,000.00$         -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 18,968,000.00$           

Lgth 7.8 Miles Contract Cost …………..…………………….. 61,118,000.00$            
E. & C. 15% …………..…………………….. 9,182,000.00$             

Construction Cost …………..…………………….. 70,300,000.00$           

855



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 288 County:  Hertford
Route NC 11 New Location
From NC 11 Business North of Aulander to NC 11 North of NC 42 CONSTR. COST
Typical Section New Location 4-Ln Rural Freeway $36,400,000

Prepared By: Doug Lane 3/13/2007
Requested By: David Wasserman 3/6/2007
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS 3.2 Miles 4,400,000.00$         14,080,000.00$             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                               
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                               
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                               
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                               

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                               
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                               
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                               

Interchanges
Diamond   at  NC 42 Business 1 Each 5,700,000.00$         5,700,000.00$               
Half Clover Each 7,700,000.00$         -$                               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                               
Dir Flyover Ramps Each 5,700,000.00$         -$                               
Trumpet  at US 17 Business Each 5,700,000.00$         -$                               
Grade Separations
Y / 4-Lns      at  SR 1111 1 Each 1,450,000.00$         1,450,000.00$               
4-Ln / RR Each 2,200,000.00$         -$                               
Detour Track LF 150.00$                   -$                               
RR Detour Bridge LF 4,600.00$                -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
RR Signal with Gates Each 150,000.00$            -$                               
Stream Crossings (Bridges)
New Bridges 8,000 SF 95.00$                     760,000.00$                  
Widen Existing Bridges SF 120.00$                   -$                               
Rehab Existing Bridge Decks   SF 30.00$                     -$                               
Remove Existing Bridges SF 12.00$                     -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams) 114,000.00$                  
Misc. & Mob  (45% Roadway) 9,554,000.00$              

Lgth 3.2 Miles Contract Cost ………….…………………….. 31,658,000.00$             
E. & C. 15% ………….…………………….. 4,742,000.00$              

Construction Cost ………….…………………….. 36,400,000.00$             

856



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 289 County:  Hertford
Route NC 11
From North of NC 42 to US 13 North of Ahoskie CONSTR. COST
Typical Section Widen Ex 2-Ln to 4-Ln Rural Freeway 5.25 Miles $66,400,000

New Location 4-Ln Rural Freeway        0.75 Miles
Prepared By: Doug Lane 4/10/2007
Requested By: David Wasserman 3/6/2007
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS 0.75 Miles 4,400,000.00$         3,300,000.00$               
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                               
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                               
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                               
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                               

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS 5.25 Miles 3,500,000.00$         18,375,000.00$             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                               
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                               

Interchanges
Diamond   at  NC 561 1 Each 5,700,000.00$         5,700,000.00$               
Half Clover at NC 11 / SR 1213 1 Each 7,700,000.00$         7,700,000.00$               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                               
Dir Flyover Ramps Each 5,700,000.00$         -$                               
Trumpet  at Ahoskie Byp (R-2205) Each 5,700,000.00$         -$                               
Grade Separations
Y / 4-Lns      at  SR 1111 3 Each 1,450,000.00$         4,350,000.00$               
4-Ln / RR Each 2,200,000.00$         -$                               
Detour Track LF 150.00$                   -$                               
RR Detour Bridge LF 4,600.00$                -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
RR Signal with Gates Each 150,000.00$            -$                               
Stream Crossings (Bridges)
New Bridges 5,160 SF 95.00$                     490,200.00$                  
Widen Existing Bridges SF 120.00$                   -$                               
Rehab Existing Bridge Decks   SF 30.00$                     -$                               
Remove Existing Bridges SF 12.00$                     -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams) 73,800.00$                    
Misc. & Mob  (45% Roadway) 17,741,000.00$            

Lgth 6.0 Miles Contract Cost ………….…………………….. 57,730,000.00$             
E. & C. 15% ………….…………………….. 8,670,000.00$              

Construction Cost ………….…………………….. 66,400,000.00$             

857



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 290 County:  Northampton
Route US 158 
From CONSTR. COST
Typical Section Construct Directional X-Over w / Median U-Turns at US 158 Business $850,000

Prepared By: Doug Lane #######
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                             

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                             
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                             
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$                 
Interchanges
Diamond Each 5,700,000.00$         -$                             
Half Clover at SR 2119,  2120, NC 902 Each 7,700,000.00$         -$                             
Grade Separations
Y-Line over 4-Ln at SR 2118 Each 1,450,000.00$         -$                             
Y-Line over 8-Ln Each 1,650,000.00$         -$                             
4-Ln over RR Each 2,200,000.00$         -$                             
6-Ln over RR Each 2,600,000.00$         -$                             
RR over 4-Ln Each 1,900,000.00$         -$                             
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                             

Both Sides New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                             
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                             
New Bridge SF 95.00$                    
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 225,000.00$                

Lgth Contract Cost ……………………………….. 725,000.00$                 
E. & C. 15% ……………………………….. 125,000.00$                

Construction Cost ……………………………….. 850,000.00$                

858



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 291 County:  Hertford
Route US 158
From CONSTR. COST
Typical Section Construct Directional X-Over w / Median U-Turns at SR 1157 $850,000

Prepared By: Doug Lane #######
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                             

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                             
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                             
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$                 
Interchanges
Diamond Each 5,700,000.00$         -$                             
Half Clover at SR 2119,  2120, NC 902 Each 7,700,000.00$         -$                             
Grade Separations
Y-Line over 4-Ln at SR 2118 Each 1,450,000.00$         -$                             
Y-Line over 8-Ln Each 1,650,000.00$         -$                             
4-Ln over RR Each 2,200,000.00$         -$                             
6-Ln over RR Each 2,600,000.00$         -$                             
RR over 4-Ln Each 1,900,000.00$         -$                             
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                             

Both Sides New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                             
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                             
New Bridge SF 95.00$                    
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 225,000.00$                

Lgth Contract Cost ……………………………….. 725,000.00$                 
E. & C. 15% ……………………………….. 125,000.00$                

Construction Cost ……………………………….. 850,000.00$                

859



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 292 County:  Hertford
Route US 158
From CONSTR. COST
Typical Section Construct Directional X-Over w / Median U-Turns at SR 1160 $850,000

Prepared By: Doug Lane #######
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                             

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                             
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                             
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$                 
Interchanges
Diamond Each 5,700,000.00$         -$                             
Half Clover at SR 2119,  2120, NC 902 Each 7,700,000.00$         -$                             
Grade Separations
Y-Line over 4-Ln at SR 2118 Each 1,450,000.00$         -$                             
Y-Line over 8-Ln Each 1,650,000.00$         -$                             
4-Ln over RR Each 2,200,000.00$         -$                             
6-Ln over RR Each 2,600,000.00$         -$                             
RR over 4-Ln Each 1,900,000.00$         -$                             
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                             

Both Sides New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                             
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                             
New Bridge SF 95.00$                    
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 225,000.00$                

Lgth Contract Cost ……………………………….. 725,000.00$                 
E. & C. 15% ……………………………….. 125,000.00$                

Construction Cost ……………………………….. 850,000.00$                

860



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 293 County:  Hertford
Route US 158
From CONSTR. COST
Typical Section Construct Diamond Intrerchange at NC 11 $9,500,000

Prepared By: Doug Lane #######
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                             

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                             
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                             
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                             
Interchanges
Diamond 1 Each 5,700,000.00$         5,700,000.00$              
Half Clover at SR 2119,  2120, NC 902 Each 7,700,000.00$         -$                             
Grade Separations
Y-Line over 4-Ln at SR 2118 Each 1,450,000.00$         -$                             
Y-Line over 8-Ln Each 1,650,000.00$         -$                             
4-Ln over RR Each 2,200,000.00$         -$                             
6-Ln over RR Each 2,600,000.00$         -$                             
RR over 4-Ln Each 1,900,000.00$         -$                             
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                             

Both Sides New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                             
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                             
New Bridge SF 95.00$                    
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 2,550,000.00$             

Lgth Contract Cost ……………………………….. 8,250,000.00$              
E. & C. 15% ……………………………….. 1,250,000.00$             

Construction Cost ……………………………….. 9,500,000.00$             

861



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 294 County:  Hertford
Route US 158
From CONSTR. COST
Typical Section Construct Directional X-Over w / Median U-Turns at US 158 Business $850,000

Prepared By: Doug Lane #######
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                             

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                             
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                             
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$                 
Interchanges
Diamond Each 5,700,000.00$         -$                             
Half Clover at SR 2119,  2120, NC 902 Each 7,700,000.00$         -$                             
Grade Separations
Y-Line over 4-Ln at SR 2118 Each 1,450,000.00$         -$                             
Y-Line over 8-Ln Each 1,650,000.00$         -$                             
4-Ln over RR Each 2,200,000.00$         -$                             
6-Ln over RR Each 2,600,000.00$         -$                             
RR over 4-Ln Each 1,900,000.00$         -$                             
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                             

Both Sides New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                             
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                             
New Bridge SF 95.00$                    
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 225,000.00$                

Lgth Contract Cost ……………………………….. 725,000.00$                 
E. & C. 15% ……………………………….. 125,000.00$                

Construction Cost ……………………………….. 850,000.00$                

862



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 295 County:  Hertford-Gates
Route US 13
From US 158 in Hertford County to South of SR 1131 in Gates County CONSTR. COST
Typical Section Widen Ex 2-Ln to 4-Ln Rural Freeway $27,800,000

Prepared By: Doug Lane 4/10/2007
Requested By: David Wasserman 3/6/2007
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                               
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                               
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                               
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                               
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                               

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS 1.20 Miles 3,500,000.00$         4,200,000.00$               
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                               
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                               

Interchanges
Diamond  w /1 Loop & 1 Free Flow Ramp 1 Each 8,000,000.00$         8,000,000.00$               
Half Clover at NC 11 / SR 1213 Each 7,700,000.00$         -$                               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                               
Dir Flyover Ramps Each 5,700,000.00$         -$                               
Trumpet  at Ahoskie Byp (R-2205) Each 5,700,000.00$         -$                               
Grade Separations
Y / 4-Lns      at  SR 1111 Each 1,450,000.00$         -$                               
4-Ln / RR Each 2,200,000.00$         -$                               
Detour Track LF 150.00$                   -$                               
RR Detour Bridge LF 4,600.00$                -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
RR Signal with Gates Each 150,000.00$            -$                               
Stream Crossings (Bridges)
New Bridges 44,840 SF 95.00$                     4,259,800.00$               
Widen Existing Bridges SF 120.00$                   -$                               
Rehab Existing Bridge Decks   44,840 SF 30.00$                     1,345,200.00$               
Remove Existing Bridges SF 12.00$                     -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams) 841,000.00$                  
Misc. & Mob  (45% Roadway) 5,490,000.00$              

Lgth 1.2 Miles Contract Cost ………….…………………….. 24,136,000.00$             
E. & C. 15% ………….…………………….. 3,664,000.00$              

Construction Cost ………….…………………….. 27,800,000.00$             

863



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 296 County:  Gates
Route US 13 New Location
From US 13 South of SR 1131 to US 13 at the Virginia State Line CONSTR. COST
Typical Section New Location 4-Ln Rural Freeway $156,000,000

Prepared By: Doug Lane 4/10/2007
Requested By: David Wasserman 3/6/2007
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS 14.2 Miles 4,400,000.00$         62,480,000.00$             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                               
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                               
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                               
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                               

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                               
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                               
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                               

Interchanges
Diamond  at NC137 1 Each 5,700,000.00$         5,700,000.00$               
Half Clover  at SR 1202 1 Each 7,700,000.00$         7,700,000.00$               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                               
Dir Flyover Ramps Each 5,700,000.00$         -$                               
Trumpet  at US 158, & US 13 2 Each 5,700,000.00$         11,400,000.00$             
Grade Separations
Y / 4-Lns at  SR 1230, 1201, 1212, & 1214 4 Each 1,450,000.00$         5,800,000.00$               
4-Ln / RR Each 2,200,000.00$         -$                               
Detour Track LF 150.00$                   -$                               
RR Detour Bridge LF 4,600.00$                -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
RR Signal with Gates Each 150,000.00$            -$                               
Stream Crossings (Bridges)
New Bridges 8,000 SF 95.00$                     760,000.00$                  
Widen Existing Bridges SF 120.00$                   -$                               
Rehab Existing Bridge Decks   SF 30.00$                     -$                               
Remove Existing Bridges SF 12.00$                     -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams) 114,000.00$                  
Misc. & Mob  (45% Roadway) 41,886,000.00$            

Lgth 14.2 Miles Contract Cost ………….…………………….. 135,840,000.00$           
E. & C. 15% ………….…………………….. 20,160,000.00$            

Construction Cost ………….…………………….. 156,000,000.00$           

864



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 297 County:  Pasquotank
Route US 158
From US 13 to US 17 CONSTR. COST
Typical Section Widen Existing 2-Ln to4-Ln Rural Expressway  28.1 Miles $161,500,000

New Location  4-Ln Rural Expressway                2.5 Miles 
Prepared By: Doug Lane 4/10/2007
Requested By: David Wasserman 3/6/2007
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (New Location)
Rura 4-Ln Divided, 46'Median, 4'&10'PS 2.5 Miles  $        3,800,000.00 9,500,000.00$              

EXPRESSWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS 28.1 Miles 2,900,000.00$         81,490,000.00$            
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-LnC&G,23'Raised Median Miles 2,900,000.00$         -$                             
Urban Wid.Ex.4-Ln to 6-LnC&G,23'Raised Median Miles 4,100,000.00$         -$                             

Interchanges
Diamond  w / 1 Loop & 1 Free Flow Ramp 1 Each 8,000,000.00$         8,000,000.00$              
Half Clover Each 7,700,000.00$         -$                             
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Flyover (Trumpet) Each 5,700,000.00$         -$                             
Directional Flyover Rp NC86SB to Byp EB Each 5,700,000.00$         -$                             
Directional Cross-Over w / Med U-Turns 1 Each 500,000.00$            500,000.00$                 
Grade Separations
Y over 4-Lanes Each 1,450,000.00$         -$                             
4-Ln over RR 1 Each 2,200,000.00$         
RR / 12-Lanes Each 3,500,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Thoroughfare / Frontage Roads
New Location 2-Ln (24'Pavt) Mile 2,000,000.00$         -$                             

Both Directions New Location 2-Ln (24'Pavt), 2'PS Mile 2,200,000.00$         -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges 14,920 SF 95.00$                    1,417,400.00$              
Widen Existing Bridges 2,238 SF 120.00$                  268,560.00$                 
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts 1 LS 220,729.00$            220,729.00$                 

Misc. & Mob  (15% Bridges/Streams) 286,311.00$                 
Misc. & Mob  (45% Roadway) 40,496,000.00$           

Lgth 30.6 Miles Contract Cost …………..…………………….. 142,179,000.00$          
E. & C. 15% …………..…………………….. 19,321,000.00$           

Construction Cost …………..…………………….. 161,500,000.00$         

865



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 298 County:  Camden
Route US 17 
From NC 343 to the Virginia State Line CONSTR. COST
Typical Section Upgrade Existing 4-Ln Exprwy to 4-Ln Frwy  (I-Stds) $58,700,000

Prepared By: Doug Lane #######
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                             

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' 6.4 Mile 700,000.00$            4,480,000.00$              
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                             
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                             
Interchanges
Tight Diamond at SR 1231 / Rest Area 1 Each 16,600,000.00$       16,600,000.00$            
Half Clover Each 7,700,000.00$         -$                             
Grade Separations
Y-Line over 4-Ln at SR 2118 Each 1,450,000.00$         -$                             
Y-Line over 8-Ln Each 1,650,000.00$         -$                             
4-Ln over RR Each 2,200,000.00$         -$                             
6-Ln over RR Each 2,600,000.00$         -$                             
RR over 4-Ln Each 1,900,000.00$         -$                             
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                             

East Side New Location 2-Lanes (24'Pavt), 2'PS 6.4 Mile 2,200,000.00$         14,080,000.00$            
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                             
New Bridge SF 95.00$                    
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 15,840,000.00$           

Lgth 6.4 Miles Contract Cost ……………………………….. 51,000,000.00$            
E. & C. 15% ……………………………….. 7,700,000.00$             

Construction Cost ……………………………….. 58,700,000.00$           

866



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 299 County:  Camden-Pasquotank
Route US 17 
From US 17 Business to NC 343 in Camden County CONSTR. COST
Typical Section Upgrade Existing 4-Ln Exprwy to 4-Ln Frwy  (I-Stds) $47,000,000

Prepared By: Doug Lane #######
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' 7.4 Mile 700,000.00$            5,180,000.00$                 
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Tight Diamond Each 16,600,000.00$       -$                                
Half Clover  at SR 1219 1 Each 7,700,000.00$         7,700,000.00$                 
Grade Separations
Y-Line over 4-Ln at SR 2118 Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,200,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

East Side New Location 2-Lanes (24'Pavt), 2'PS 6.4 Mile 2,200,000.00$         14,080,000.00$               
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                    
Widen Existing Bridges 9,984 SF 120.00$                  1,198,080.00$                 
Rehab Existing Bridge Decks   SF 30.00$                    -$                                
Remove Existing Bridges SF 12.00$                    -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 179,920.00$                    
Misc. & Mob  (45% Roadway) 12,132,000.00$              

Lgth 7.4 Miles Contract Cost ……………………………….. 40,470,000.00$               
E. & C. 15% ……………………………….. 6,530,000.00$                

Construction Cost ……………………………….. 47,000,000.00$              
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 300 County:  Pasquotank
Route US 158
From CONSTR. COST
Typical Section Construct Directional X-Over w / Median U-Turns at SR 1333/1462 $850,000

Prepared By: Doug Lane #######
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                             

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                             
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                             
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$                 
Interchanges
Diamond Each 5,700,000.00$         -$                             
Half Clover at SR 2119,  2120, NC 902 Each 7,700,000.00$         -$                             
Grade Separations
Y-Line over 4-Ln at SR 2118 Each 1,450,000.00$         -$                             
Y-Line over 8-Ln Each 1,650,000.00$         -$                             
4-Ln over RR Each 2,200,000.00$         -$                             
6-Ln over RR Each 2,600,000.00$         -$                             
RR over 4-Ln Each 1,900,000.00$         -$                             
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                             

Both Sides New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                             
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                             
New Bridge SF 95.00$                    
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 225,000.00$                

Lgth Contract Cost ……………………………….. 725,000.00$                 
E. & C. 15% ……………………………….. 125,000.00$                

Construction Cost ……………………………….. 850,000.00$                
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 301 County:  Pasquotank
Route US 158
From CONSTR. COST
Typical Section Construct Directional X-Over w / Median U-Turns at SR 1339/1415 $850,000

Prepared By: Doug Lane #######
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                             

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                             
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                             
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$                 
Interchanges
Diamond Each 5,700,000.00$         -$                             
Half Clover at SR 2119,  2120, NC 902 Each 7,700,000.00$         -$                             
Grade Separations
Y-Line over 4-Ln at SR 2118 Each 1,450,000.00$         -$                             
Y-Line over 8-Ln Each 1,650,000.00$         -$                             
4-Ln over RR Each 2,200,000.00$         -$                             
6-Ln over RR Each 2,600,000.00$         -$                             
RR over 4-Ln Each 1,900,000.00$         -$                             
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                             

Both Sides New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                             
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                             
New Bridge SF 95.00$                    
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 225,000.00$                

Lgth Contract Cost ……………………………….. 725,000.00$                 
E. & C. 15% ……………………………….. 125,000.00$                

Construction Cost ……………………………….. 850,000.00$                
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 302 County:  Pasquotank-Camden
Route US 158 Elizabeth City Bypass
From East of SR 1350 to West of SR 1204 in Camden County CONSTR. COST
Typical Section New Location 4-Ln Rural Freeway $103,000,000

Prepared By: Doug Lane 4/10/2007
Requested By: David Wasserman 3/6/2007
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS 7.1 Miles 4,400,000.00$         31,240,000.00$             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                               
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                               
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                               
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                               

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                               
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                               
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                               

Interchanges
Diamond  Each 5,700,000.00$         -$                               
Half Clover  at NC 343 & NC 34 2 Each 7,700,000.00$         15,400,000.00$             
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                               
Dir Flyover Ramps Each 5,700,000.00$         -$                               
Trumpet  at US 158 1 Each 5,700,000.00$         5,700,000.00$               
Grade Separations
Y / 4-Lns at  SR 1230, 1201, 1212, & 1214 1 Each 1,450,000.00$         1,450,000.00$               
4-Ln / RR 1 Each 2,200,000.00$         2,200,000.00$               
Detour Track LF 150.00$                   -$                               
RR Detour Bridge LF 4,600.00$                -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
RR Signal with Gates Each 150,000.00$            -$                               
Stream Crossings (Bridges)
New Bridges 74,400 SF 95.00$                     7,068,000.00$               
Widen Existing Bridges SF 120.00$                   -$                               
Rehab Existing Bridge Decks   SF 30.00$                     -$                               
Remove Existing Bridges SF 12.00$                     -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams) 1,060,000.00$               
Misc. & Mob  (45% Roadway) 25,196,000.00$            

Lgth 7.1 Miles Contract Cost ………….…………………….. 89,314,000.00$             
E. & C. 15% ………….…………………….. 13,686,000.00$            

Construction Cost ………….…………………….. 103,000,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 303 County:  Chowan-Perquimans
Route US 17 
From US 17 Business N.of Elizabeth City to Perquimans River CONSTR. COST
Typical Section Upgrade Existing 4-Ln Exprwy to 4-Ln Frwy  (I-Stds) $143,000,000

Prepared By: Doug Lane #######
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' 9.9 Mile 700,000.00$            6,930,000.00$                 
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond at NC 37 & US 17 Business 2 Each 5,700,000.00$         11,400,000.00$               
Half Clover  at SR 11101/1340 & 1336 2 Each 7,700,000.00$         15,400,000.00$               
Grade Separations
Y-Line over 4-Ln at SR 1338 1 Each 1,450,000.00$         1,450,000.00$                 
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,200,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

Both Directions New Location 2-Lanes (24'Pavt), 2'PS 19.8 Mile 2,200,000.00$         43,560,000.00$               
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                    
Widen Existing Bridges 52,224 SF 120.00$                  6,266,880.00$                 
Rehab Existing Bridge Decks   81,228 SF 30.00$                    2,436,840.00$                 
Remove Existing Bridges SF 12.00$                    -$                                
RC Box Culverts 1 LS 25,080.00$             25,080.00$                     

Misc. & Mob  (15% Bridges/Streams) 1,309,200.00$                 
Misc. & Mob  (45% Roadway) 35,433,000.00$              

Lgth 9.9 Miles Contract Cost ……………………………….. 124,211,000.00$             
E. & C. 15% ……………………………….. 18,789,000.00$              

Construction Cost ……………………………….. 143,000,000.00$            
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 304 County:  Perquimans
Route US 17 
From Perquimans River to Pasquotank County Line CONSTR. COST
Typical Section Upgrade Existing 4-Ln Exprwy to 4-Ln Frwy  (I-Stds) $109,000,000

Prepared By: Doug Lane #######
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' 8.7 Mile 700,000.00$            6,090,000.00$                 
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond US 17 Bus, 1224/1367 2 Each 5,700,000.00$         11,400,000.00$               
Half Clover  at SR 1225/1303 1 Each 7,700,000.00$         7,700,000.00$                 
Grade Separations
Y-Line over 4-Ln at SR 1227/1301 1 Each 1,450,000.00$         1,450,000.00$                 
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,200,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

Both Directions New Location 2-Lanes (24'Pavt), 2'PS 17.4 Mile 2,200,000.00$         38,280,000.00$               
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                    
Widen Existing Bridges SF 120.00$                  -$                                
Rehab Existing Bridge Decks   SF 30.00$                    -$                                
Remove Existing Bridges SF 12.00$                    -$                                
RC Box Culverts 1 LS -$                                

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 29,214,000.00$              

Lgth 8.7 Miles Contract Cost ……………………………….. 94,134,000.00$               
E. & C. 15% ……………………………….. 14,866,000.00$              

Construction Cost ……………………………….. 109,000,000.00$            
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 305 County:  Camden-Currituck
Route US 158
From East of Albemarle RR to US 168 CONSTR. COST
Typical Section Widen Existing 2-Ln to4-Ln Rural Expressway $56,000,000

Prepared By: Doug Lane 4/10/2007
Requested By: David Wasserman 3/6/2007
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (New Location)
Rura 4-Ln Divided, 46'Median, 4'&10'PS Miles  $        3,800,000.00 -$                             

EXPRESSWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS 10.6 Miles 2,900,000.00$         30,740,000.00$            
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-LnC&G,23'Raised Median Miles 2,900,000.00$         -$                             
Urban Wid.Ex.4-Ln to 6-LnC&G,23'Raised Median Miles 4,100,000.00$         -$                             

Interchanges
Diamond Each 5,700,000.00$         -$                             
Half Clover Each 7,700,000.00$         -$                             
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Flyover (Trumpet) Each 5,700,000.00$         -$                             
Directional X-Over w / Med U-Turns,Signals 1 Each 750,000.00$            750,000.00$                 
Directional Cross-Over w / Med U-Turns 3 Each 500,000.00$            1,500,000.00$              
Grade Separations
Y over 4-Lanes Each 1,450,000.00$         -$                             
4-Ln over RR 1 Each 2,200,000.00$         
RR / 12-Lanes Each 3,500,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Thoroughfare / Frontage Roads
New Location 2-Ln (24'Pavt) Mile 2,000,000.00$         -$                             

Both Directions New Location 2-Ln (24'Pavt), 2'PS Mile 2,200,000.00$         -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges 4,600 SF 95.00$                    437,000.00$                 
Widen Existing Bridges 840 SF 120.00$                  100,800.00$                 
Rehab Existing Bridge Decks   1,960 SF 30.00$                    58,800.00$                   
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts 1 LS 220,729.00$            220,729.00$                 

Misc. & Mob  (15% Bridges/Streams) 122,671.00$                 
Misc. & Mob  (45% Roadway) 14,845,000.00$           

Lgth 10.6 Miles Contract Cost …………..…………………….. 48,775,000.00$            
E. & C. 15% …………..…………………….. 7,225,000.00$             

Construction Cost …………..…………………….. 56,000,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 306 County:  Currituck
Route NC 168
From US 158 to the Virginia State Line CONSTR. COST
Typical Section Upgrade Ex 5-Ln to 4-Ln Rural Blvd. $64,000,000

Prepared By: Doug Lane 4/10/2007
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS 18.4 Miles 535,000.00$             9,844,000.00$               
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$             -$                               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$             -$                               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$             -$                               
Directional Crossovers w/Median U-Turns 11 Each 500,000.00$             5,500,000.00$               
Interchanges
Diamond Each 5,700,000.00$          -$                               
Half Clover Each 7,700,000.00$          -$                               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$        -$                               
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$        -$                               
Flyover Each 5,700,000.00$          -$                               
Urban Diamond Each 16,600,000.00$        -$                               
Single Point Diamond Each 19,000,000.00$        -$                               
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$        -$                               
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$          -$                               
Y-Line over 6-Ln Each 1,550,000.00$          -$                               
4-Ln over RR 1 Each 2,200,000.00$          2,200,000.00$               
6-Ln over RR Each 2,600,000.00$          -$                               
RR over 4-Ln Each 1,900,000.00$          -$                               
RR over 6-Ln Each 2,200,000.00$          -$                               
RR Detour Track LF 150.00$                     -$                               
RR Detour Structure LF 4,600.00$                  -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$          -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$                -$                               
6-Lanes Each 100,000.00$             -$                               
8-Lanes Each 110,000.00$             -$                               
RR Signal with Gates Each 150,000.00$             -$                               
Stream Crossings (Bridges)
New Bridges SF 95.00$                       -$                               
Widen Existing Bridges SF 120.00$                     -$                               
Rehab Existing Bridge Decks   SF 30.00$                       -$                               
Remove Existing Bridges SF 12.00$                       -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 7,895,000.00$               

Lgth 18.4 Miles Contract Cost …………..…………………….. 25,439,000.00$             
E. & C. 15% …………..…………………….. 38,561,000.00$             

Construction Cost …………..…………………….. 64,000,000.00$             
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 307 County:  Currituck
Route US 158
From NC 168 to Currituck Sound Bridge CONSTR. COST
Typical Section Upgrade Ex 5-Ln to 4-Ln Rural Blvd. $31,800,000

Prepared By: Doug Lane 4/10/2007
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS 24.4 Miles 535,000.00$             13,054,000.00$             
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$             -$                               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$             -$                               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$             -$                               
Directional Crossovers w/Median U-Turns 12 Each 500,000.00$             6,000,000.00$               
Interchanges
Diamond Each 5,700,000.00$          -$                               
Half Clover Each 7,700,000.00$          -$                               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$        -$                               
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$        -$                               
Flyover Each 5,700,000.00$          -$                               
Urban Diamond Each 16,600,000.00$        -$                               
Single Point Diamond Each 19,000,000.00$        -$                               
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$        -$                               
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$          -$                               
Y-Line over 6-Ln Each 1,550,000.00$          -$                               
4-Ln over RR Each 2,200,000.00$          -$                               
6-Ln over RR Each 2,600,000.00$          -$                               
RR over 4-Ln Each 1,900,000.00$          -$                               
RR over 6-Ln Each 2,200,000.00$          -$                               
RR Detour Track LF 150.00$                     -$                               
RR Detour Structure LF 4,600.00$                  -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$          -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$                -$                               
6-Lanes Each 100,000.00$             -$                               
8-Lanes Each 110,000.00$             -$                               
RR Signal with Gates Each 150,000.00$             -$                               
Stream Crossings (Bridges)
New Bridges SF 95.00$                       -$                               
Widen Existing Bridges SF 120.00$                     -$                               
Rehab Existing Bridge Decks   SF 30.00$                       -$                               
Remove Existing Bridges SF 12.00$                       -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 8,574,000.00$               

Lgth 24.4 Miles Contract Cost …………..…………………….. 27,628,000.00$             
E. & C. 15% …………..…………………….. 4,172,000.00$               

Construction Cost …………..…………………….. 31,800,000.00$             

875



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 308 County:  Dare
Route US 158
From Currituck Sound Bridge to US 64/NC 12 in Nags Head CONSTR. COST
Typical Section Upgrade Ex 5-Ln to 4-Ln Rural Blvd. $44,300,000

Prepared By: Doug Lane 4/10/2007
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS 16.0 Miles 535,000.00$             8,560,000.00$               
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$             -$                               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$             -$                               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$             -$                               
Directional X-Overs w/Median U-Turns,Signals 24 Each 750,000.00$             18,000,000.00$             
Interchanges
Diamond Each 5,700,000.00$          -$                               
Half Clover Each 7,700,000.00$          -$                               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$        -$                               
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$        -$                               
Flyover Each 5,700,000.00$          -$                               
Urban Diamond Each 16,600,000.00$        -$                               
Single Point Diamond Each 19,000,000.00$        -$                               
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$        -$                               
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$          -$                               
Y-Line over 6-Ln Each 1,550,000.00$          -$                               
4-Ln over RR Each 2,200,000.00$          -$                               
6-Ln over RR Each 2,600,000.00$          -$                               
RR over 4-Ln Each 1,900,000.00$          -$                               
RR over 6-Ln Each 2,200,000.00$          -$                               
RR Detour Track LF 150.00$                     -$                               
RR Detour Structure LF 4,600.00$                  -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$          -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$                -$                               
6-Lanes Each 100,000.00$             -$                               
8-Lanes Each 110,000.00$             -$                               
RR Signal with Gates Each 150,000.00$             -$                               
Stream Crossings (Bridges)
New Bridges SF 95.00$                       -$                               
Widen Existing Bridges SF 120.00$                     -$                               
Rehab Existing Bridge Decks   SF 30.00$                       -$                               
Remove Existing Bridges SF 12.00$                       -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 11,952,000.00$             

Lgth 16.0 Miles Contract Cost …………..…………………….. 38,512,000.00$             
E. & C. 15% …………..…………………….. 5,788,000.00$               

Construction Cost …………..…………………….. 44,300,000.00$             
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 309 County:  Dare
Route US 64
From US 158 / NC 12 to the Virginia Dare Bridge CONSTR. COST
Typical Section Upgrade Ex 5-Ln to 4-Ln Rural Blvd. $19,000,000

Prepared By: Doug Lane 4/10/2007
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS 4.4 Miles 535,000.00$             2,354,000.00$               
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$             -$                               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$             -$                               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$             -$                               
Directional X-Overs w/Median U-Turns 2 Each 500,000.00$             1,000,000.00$               
Interchanges
Diamond Each 5,700,000.00$          -$                               
Half Clover 1 Each 7,700,000.00$          7,700,000.00$               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$        -$                               
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$        -$                               
Flyover Each 5,700,000.00$          -$                               
Urban Diamond Each 16,600,000.00$        -$                               
Single Point Diamond Each 19,000,000.00$        -$                               
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$        -$                               
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$          -$                               
Y-Line over 6-Ln Each 1,550,000.00$          -$                               
4-Ln over RR Each 2,200,000.00$          -$                               
6-Ln over RR Each 2,600,000.00$          -$                               
RR over 4-Ln Each 1,900,000.00$          -$                               
RR over 6-Ln Each 2,200,000.00$          -$                               
RR Detour Track LF 150.00$                     -$                               
RR Detour Structure LF 4,600.00$                  -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$          -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$                -$                               
6-Lanes Each 100,000.00$             -$                               
8-Lanes Each 110,000.00$             -$                               
RR Signal with Gates Each 150,000.00$             -$                               
Stream Crossings (Bridges)
New Bridges SF 95.00$                       -$                               
Widen Existing Bridges SF 120.00$                     -$                               
Rehab Existing Bridge Decks   SF 30.00$                       -$                               
Remove Existing Bridges SF 12.00$                       -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 4,974,000.00$               

Lgth 4.4 Miles Contract Cost …………..…………………….. 16,028,000.00$             
E. & C. 15% …………..…………………….. 2,972,000.00$               

Construction Cost …………..…………………….. 19,000,000.00$             
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 310 County:  Dare
Route US 158 and NC 12 in Kitty Hawk
From CONSTR. COST
Typical Section Construct Interchange (Re:  R-4457) $15,600,000

Prepared By: Doug Lane 4/10/2007
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$             -$                               
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$             -$                               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$             -$                               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$             -$                               
Directional X-Overs w/Median U-Turns,Signals Each 750,000.00$             -$                               
Interchanges
Diamond Each 5,700,000.00$          -$                               
Half Clover 1 7,700,000.00$          7,700,000.00$               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$        -$                               
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$        -$                               
Flyover Each 5,700,000.00$          -$                               
Urban Diamond Each 16,600,000.00$        -$                               
Single Point Diamond Each 19,000,000.00$        -$                               
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$        -$                               
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$          -$                               
Y-Line over 6-Ln Each 1,550,000.00$          -$                               
4-Ln over RR Each 2,200,000.00$          -$                               
6-Ln over RR Each 2,600,000.00$          -$                               
RR over 4-Ln Each 1,900,000.00$          -$                               
RR over 6-Ln Each 2,200,000.00$          -$                               
RR Detour Track LF 150.00$                     -$                               
RR Detour Structure LF 4,600.00$                  -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$          -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$                -$                               
6-Lanes Each 100,000.00$             -$                               
8-Lanes Each 110,000.00$             -$                               
RR Signal with Gates Each 150,000.00$             -$                               
Stream Crossings (Bridges)
New Bridges SF 95.00$                       -$                               
Widen Existing Bridges SF 120.00$                     -$                               
Rehab Existing Bridge Decks   SF 30.00$                       -$                               
Remove Existing Bridges SF 12.00$                       -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway)

Lgth N/A Contract Cost …………..……………………..
E. & C. 15% …………..……………………..

Re:  R-4457          Construction Cost …………..…………………….. 15,600,000.00$             
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 311 County:  Dare
Route US 64
From US 64 Business in Manns Harbor to Bridge #7 CONSTR. COST
Typical Section Upgrade Ex 5-Ln to 4-Ln Rural Expressway $1,600,000

Prepared By: Doug Lane 4/10/2007
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS 0.8 Miles 535,000.00$             428,000.00$                  
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$             -$                               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$             -$                               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$             -$                               
Directional X-Overs w/Median U-Turns 1 Each 500,000.00$             500,000.00$                  
Interchanges
Diamond Each 5,700,000.00$          -$                               
Half Clover Each 7,700,000.00$          -$                               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$        -$                               
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$        -$                               
Flyover Each 5,700,000.00$          -$                               
Urban Diamond Each 16,600,000.00$        -$                               
Single Point Diamond Each 19,000,000.00$        -$                               
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$        -$                               
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$          -$                               
Y-Line over 6-Ln Each 1,550,000.00$          -$                               
4-Ln over RR Each 2,200,000.00$          -$                               
6-Ln over RR Each 2,600,000.00$          -$                               
RR over 4-Ln Each 1,900,000.00$          -$                               
RR over 6-Ln Each 2,200,000.00$          -$                               
RR Detour Track LF 150.00$                     -$                               
RR Detour Structure LF 4,600.00$                  -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$          -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$                -$                               
6-Lanes Each 100,000.00$             -$                               
8-Lanes Each 110,000.00$             -$                               
RR Signal with Gates Each 150,000.00$             -$                               
Stream Crossings (Bridges)
New Bridges SF 95.00$                       -$                               
Widen Existing Bridges SF 120.00$                     -$                               
Rehab Existing Bridge Decks   SF 30.00$                       -$                               
Remove Existing Bridges SF 12.00$                       -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 418,000.00$                  

Lgth 0.8 Miles Contract Cost …………..…………………….. 1,346,000.00$               
E. & C. 15% …………..…………………….. 254,000.00$                  

Construction Cost …………..…………………….. 1,600,000.00$               
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 312 County:  Dare
Route US 64
From Bridge #7 to US 264 CONSTR. COST
Typical Section Upgrade Ex 4-Ln to 4-Ln Rural Expressway $150,000

Construct 2' Raised Median
Prepared By: Doug Lane 4/11/2007
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 4-Lane Sections
Rural 4-Ln Div, w/2' Raised Island, 4'PS 0.9 Miles 100,000.00$             90,000.00$                    
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$             -$                               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$             -$                               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$             -$                               
Directional X-Overs w/Median U-Turns Each 500,000.00$             -$                               
Interchanges
Diamond Each 5,700,000.00$          -$                               
Half Clover Each 7,700,000.00$          -$                               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$        -$                               
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$        -$                               
Flyover Each 5,700,000.00$          -$                               
Urban Diamond Each 16,600,000.00$        -$                               
Single Point Diamond Each 19,000,000.00$        -$                               
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$        -$                               
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$          -$                               
Y-Line over 6-Ln Each 1,550,000.00$          -$                               
4-Ln over RR Each 2,200,000.00$          -$                               
6-Ln over RR Each 2,600,000.00$          -$                               
RR over 4-Ln Each 1,900,000.00$          -$                               
RR over 6-Ln Each 2,200,000.00$          -$                               
RR Detour Track LF 150.00$                     -$                               
RR Detour Structure LF 4,600.00$                  -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$          -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$                -$                               
6-Lanes Each 100,000.00$             -$                               
8-Lanes Each 110,000.00$             -$                               
RR Signal with Gates Each 150,000.00$             -$                               
Stream Crossings (Bridges)
New Bridges SF 95.00$                       -$                               
Widen Existing Bridges SF 120.00$                     -$                               
Rehab Existing Bridge Decks   SF 30.00$                       -$                               
Remove Existing Bridges SF 12.00$                       -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 41,000.00$                    

Lgth 0.9 Miles Contract Cost …………..…………………….. 131,000.00$                  
E. & C. 15% …………..…………………….. 19,000.00$                    

Construction Cost …………..…………………….. 150,000.00$                  
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 313 County:  Pitt-Edgcombe-Martin
Route NC 11 Relocation
From US 13 /NC 11 North of Bethel (S.of SR1501) to NC 11 at Bridge #14 in Oak City CONSTR. COST
Typical Section New Location 4-Ln Rural Freeway $160,000,000

Prepared By: Doug Lane 4/11/2007
Requested By: David Wasserman 3/6/2007
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS 13.1 Miles 4,400,000.00$         57,640,000.00$             
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                               
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                               
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                               
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                               

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                               
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                               
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                               

Interchanges
Diamond at SR1303, NC142, NC125 3 Each 5,700,000.00$         17,100,000.00$             
3/4  Clover at US 64 1 Each 11,200,000.00$       11,200,000.00$             
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                               
Dir Flyover Ramps (US 64 WB to NC 11 NB) 1 Each 5,700,000.00$         5,700,000.00$               
Remove Ramps at US64/NC11/US13 1 LS 1,000,000.00$         1,000,000.00$               
Grade Separations
Y / 4-Lns at  SR 1501, SR 1002 2 Each 1,450,000.00$         2,900,000.00$               
4-Ln / RR Each 2,200,000.00$         -$                               
Detour Track LF 150.00$                   -$                               
RR Detour Bridge LF 4,600.00$                -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
RR Signal with Gates Each 150,000.00$            -$                               
Stream Crossings (Bridges)
New Bridges 8,000 SF 95.00$                     760,000.00$                  
Widen Existing Bridges SF 120.00$                   -$                               
Rehab Existing Bridge Decks   SF 30.00$                     -$                               
Remove Existing Bridges SF 12.00$                     -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams) 114,000.00$                  
Misc. & Mob  (45% Roadway) 42,993,000.00$            

Lgth 13.1 Miles Contract Cost ………….…………………….. 139,407,000.00$           
E. & C. 15% ………….…………………….. 20,593,000.00$            

Construction Cost ………….…………………….. 160,000,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 314 County:  Martin
Route NC 11
From Br #14 in Oak City to the Roanoke River CONSTR. COST
Typical Section Widen Ex 2-Ln to 4-Ln Rural Freeway $56,000,000

Prepared By: Doug Lane 4/11/2007
Requested By: David Wasserman 3/6/2007
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                               
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                               
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                               
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                               
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                               

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS 5.80 Miles 3,500,000.00$         20,300,000.00$             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                               
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                               

Interchanges
Diamond  at NC 903 1 Each 5,700,000.00$         5,700,000.00$               
Half Clover Each 7,700,000.00$         -$                               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                               
Dir Flyover Ramps Each 5,700,000.00$         -$                               
Trumpet Each 5,700,000.00$         -$                               
Grade Separations
Y / 4-Lns      at  SR 1347 / SR 1337 1 Each 1,450,000.00$         1,450,000.00$               
4-Ln / RR Each 2,200,000.00$         -$                               
Detour Track LF 150.00$                   -$                               
RR Detour Bridge LF 4,600.00$                -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
RR Signal with Gates Each 150,000.00$            -$                               
Stream Crossings (Bridges)
New Bridges 75,840 SF 95.00$                     7,204,800.00$               
Widen Existing Bridges 792 SF 120.00$                   95,040.00$                    
Rehab Existing Bridge Decks   SF 30.00$                     -$                               
Remove Existing Bridges 24,696 SF 12.00$                     296,352.00$                  
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams) 1,139,808.00$               
Misc. & Mob  (45% Roadway) 12,353,000.00$            

Lgth 5.8 Miles Contract Cost ………….…………………….. 48,539,000.00$             
E. & C. 15% ………….…………………….. 7,461,000.00$              

Construction Cost ………….…………………….. 56,000,000.00$             
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 315 County:  Martin
Route US 17 
From US 64 to the Roanoke River CONSTR. COST
Typical Section Upgrade Existing 4-Ln Blvd to 4-Ln Frwy  (I-Stds) $78,000,000

Prepared By: Doug Lane #######
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                               
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                               
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' 1.4 Mile 700,000.00$            980,000.00$                  
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                               
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                               
Interchanges
Urban Diamond at SR1598, SR1581 2 Each 16,600,000.00$       33,200,000.00$             
Directional Flyover Ramp (17SB to 64EB) 1 Each 5,700,000.00$         5,700,000.00$               
Free Flow Ramp (64EB to 17NB) 1 Each 2,000,000.00$         2,000,000.00$               
Half Clover Each 7,700,000.00$         -$                               
Grade Separations
Y-Line over 4-Ln at SR 2118 Each 1,450,000.00$         -$                               
Y-Line over 8-Ln Each 1,650,000.00$         -$                               
4-Ln over RR Each 2,200,000.00$         -$                               
6-Ln over RR Each 2,600,000.00$         -$                               
RR over 4-Ln Each 1,900,000.00$         -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                               

Both Sides New Location 2-Lanes (24'Pavt), 2'PS 2.2 Mile 2,200,000.00$         4,840,000.00$               
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                               
New Bridge SF 95.00$                     
Widen Existing Bridges SF 120.00$                   -$                               
Rehab Existing Bridge Decks   SF 30.00$                     -$                               
Remove Existing Bridges SF 12.00$                     -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 21,024,000.00$            

Lgth 1.4 Miles Contract Cost ……………………………….. 67,744,000.00$             
E. & C. 15% ……………………………….. 10,256,000.00$            

Construction Cost ……………………………….. 78,000,000.00$             
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 316 County:  Martin
Route US 17 
From US 64 to the Roanoke River CONSTR. COST
Typical Section Upgrade Existing 4-Ln Blvd to 4-Ln Frwy  (I-Stds) $95,000,000

Prepared By: Doug Lane #######
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                               
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                               
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' 8.5 Mile 700,000.00$            5,950,000.00$               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                               
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                               
Interchanges
Diamond at SR1500, SR1595/1505 2 Each 5,700,000.00$         11,400,000.00$             
Directional Flyover Ramp (17SB to 64EB) Each 5,700,000.00$         -$                               
Free Flow Ramp (64EB to 17NB) Each 2,000,000.00$         -$                               
Half Clover Each 7,700,000.00$         -$                               
Grade Separations
Y-Line over 4-Ln at SR 1518/1503 1 Each 1,450,000.00$         1,450,000.00$               
Y-Line over 8-Ln Each 1,650,000.00$         -$                               
4-Ln over RR Each 2,200,000.00$         -$                               
6-Ln over RR Each 2,600,000.00$         -$                               
RR over 4-Ln Each 1,900,000.00$         -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                               

Both Sides New Location 2-Lanes (24'Pavt), 2'PS 17.0 Mile 2,200,000.00$         37,400,000.00$             
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                               
New Bridge SF 95.00$                     
Widen Existing Bridges 3,808 SF 120.00$                   456,960.00$                  
Rehab Existing Bridge Decks   3,724 SF 30.00$                     111,720.00$                  
Remove Existing Bridges SF 12.00$                     -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams) 85,320.00$                    
Misc. & Mob  (45% Roadway) 25,290,000.00$            

Lgth 8.5 Miles Contract Cost ……………………………….. 82,144,000.00$             
E. & C. 15% ……………………………….. 12,856,000.00$            

Construction Cost ……………………………….. 95,000,000.00$             
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 317 County:  Martin
Route US 64 Jamesville Bypass
From West of US 64 Business to East of US 64 Business CONSTR. COST
Typical Section New Location 4-Ln Rural Freeway $33,700,000

Prepared By: Doug Lane 5/7/2007
Requested By: David Wasserman 3/6/2007
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS 2.3 Miles 4,400,000.00$         10,120,000.00$            
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond at NC 171 1 Each 5,700,000.00$         5,700,000.00$              
3/4  Clover at US 64 Each 11,200,000.00$       -$                             
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Flyover (Trumpet) at each end of Bypass Each 5,700,000.00$         -$                             
Grade Separations
Y / 4-Lns at  SR 1501, SR 1002 Each 1,450,000.00$         -$                             
4-Ln / RR 2 Each 2,200,000.00$         4,400,000.00$              
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                             
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 9,080,000.00$             

Lgth 2.3 Miles Contract Cost ………….…………………….. 29,300,000.00$            
E. & C. 15% ………….…………………….. 4,400,000.00$             

Construction Cost ………….…………………….. 33,700,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 318 County:  Martin
Route US 64 
From Jamesville Bypass to East of SR 1565 CONSTR. COST
Typical Section Upgrade Existing 4-Ln Blvd to 4-Ln Frwy  (I-Stds) $59,000,000

Prepared By: Doug Lane #######
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                               
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                               
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' 5.3 Mile 700,000.00$            3,710,000.00$               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                               
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                               
Interchanges
Diamond at SR1563/1557(Realign 1557) 1 Each 6,000,000.00$         6,000,000.00$               
Directional Flyover Ramp (17SB to 64EB) Each 5,700,000.00$         -$                               
Free Flow Ramp (64EB to 17NB) Each 2,000,000.00$         -$                               
Half Clover Each 7,700,000.00$         -$                               
Grade Separations
Y-Line over 4-Ln at SR 1518/1503 Each 1,450,000.00$         -$                               
Y-Line over 8-Ln Each 1,650,000.00$         -$                               
4-Ln over RR & SR 1592 1 Each 2,500,000.00$         2,500,000.00$               
6-Ln over RR Each 2,600,000.00$         -$                               
RR over 4-Ln Each 1,900,000.00$         -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                               

Both Sides New Location 2-Lanes (24'Pavt), 2'PS 10.6 Mile 2,200,000.00$         23,320,000.00$             
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                               
New Bridge SF 95.00$                     
Widen Existing Bridges SF 120.00$                   -$                               
Rehab Existing Bridge Decks   SF 30.00$                     -$                               
Remove Existing Bridges SF 12.00$                     -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 15,989,000.00$            

Lgth 5.3 Miles Contract Cost ……………………………….. 51,519,000.00$             
E. & C. 15% ……………………………….. 7,481,000.00$              

Construction Cost ……………………………….. 59,000,000.00$             
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 319 County:  Martin-Washington
Route US 64 Plymouth Bypass
From US 64 East of SR 1565 to  US 64 just East of NC 32 CONSTR. COST
Typical Section New Location 4-Ln Rural Freeway $104,000,000

Prepared By: Doug Lane 4/11/2007
Requested By: David Wasserman 3/6/2007
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS 8.5 Miles 4,400,000.00$         37,400,000.00$            
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond at NC 32/45, NC 32 2 Each 5,700,000.00$         11,400,000.00$            
3/4  Clover at US 64 Each 11,200,000.00$       -$                             
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Flyover (Trumpet) at US 64 West 1 Each 5,700,000.00$         5,700,000.00$              
Grade Separations
Y / 4-Lns at  SR 1100, SR 1115, SR 1112 3 Each 1,450,000.00$         4,350,000.00$              
4-Ln / RR 1 Each 2,200,000.00$         2,200,000.00$              
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                             

Connector Rd New Location 2-Lanes (24'Pavt), 2'PS 0.3 Mile 2,200,000.00$         660,000.00$                 
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges 6,400 SF 95.00$                    608,000.00$                 
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 91,000.00$                   
Misc. & Mob  (45% Roadway) 27,770,000.00$           

Lgth 8.5 Miles Contract Cost ………….…………………….. 90,179,000.00$            
E. & C. 15% ………….…………………….. 13,821,000.00$           

Construction Cost ………….…………………….. 104,000,000.00$         
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 320 County:  Halifax-Northampon
Route US 158 Relocation
From I-95 to West of SR 1126 West of Jackson CONSTR. COST
Typical Section New Location 4-Ln Rural Freeway $143,000,000

Prepared By: Doug Lane 4/11/2007
Requested By: David Wasserman 3/6/2007
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS 12.3 Miles 4,400,000.00$         54,120,000.00$            
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond Each 5,700,000.00$         -$                             
Half Clover at NC 125, US 301 2 Each 7,700,000.00$         15,400,000.00$            
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Flyover (Trumpet) at US 158 1 Each 5,700,000.00$         5,700,000.00$              
Grade Separations
Y / 4-Lns at  SR 1600, SR 1128 2 Each 1,450,000.00$         2,900,000.00$              
4-Ln / RR 1 Each 2,200,000.00$         2,200,000.00$              
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                             
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges 75,200 SF 95.00$                    7,144,000.00$              
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 1,072,000.00$              
Misc. & Mob  (45% Roadway) 36,144,000.00$           

Lgth 12.3 Miles Contract Cost ………….…………………….. 124,680,000.00$          
E. & C. 15% ………….…………………….. 18,320,000.00$           

Construction Cost ………….…………………….. 143,000,000.00$         
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 321 County:  Tyrrell
Route US 64
From Constr 4'Mono Island on Bridge #__ over Wetlands West of NC 94 CONSTR. COST
Typical Section Upgrade Ex 5-Ln to 4-Ln Rural Expressway $200,000

Prepared By: Doug Lane 5/4/07
Requested By: David Wasserman 3/6/07

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS 0.2 Miles 535,000.00$             107,000.00$                  
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$             -$                               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$             -$                               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$             -$                               
Directional X-Overs w/Median U-Turns Each 500,000.00$             -$                               
Interchanges
Diamond Each 5,700,000.00$          -$                               
Half Clover Each 7,700,000.00$          -$                               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$        -$                               
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$        -$                               
Flyover Each 5,700,000.00$          -$                               
Urban Diamond Each 16,600,000.00$        -$                               
Single Point Diamond Each 19,000,000.00$        -$                               
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$        -$                               
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$          -$                               
Y-Line over 6-Ln Each 1,550,000.00$          -$                               
4-Ln over RR Each 2,200,000.00$          -$                               
6-Ln over RR Each 2,600,000.00$          -$                               
RR over 4-Ln Each 1,900,000.00$          -$                               
RR over 6-Ln Each 2,200,000.00$          -$                               
RR Detour Track LF 150.00$                     -$                               
RR Detour Structure LF 4,600.00$                  -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$          -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$                -$                               
6-Lanes Each 100,000.00$             -$                               
8-Lanes Each 110,000.00$             -$                               
RR Signal with Gates Each 150,000.00$             -$                               
Stream Crossings (Bridges)
New Bridges SF 95.00$                       -$                               
Widen Existing Bridges SF 120.00$                     -$                               
Rehab Existing Bridge Decks   SF 30.00$                       -$                               
Remove Existing Bridges SF 12.00$                       -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 48,000.00$                    

Lgth 0.2 Miles Contract Cost …………..…………………….. 155,000.00$                  
E. & C. 15% …………..…………………….. 45,000.00$                    

Construction Cost …………..…………………….. 200,000.00$                  
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 322 County:  Tyrrell
Route US 64
From Constr 4'Mono Island on Bridge #2 over Scuppernong River CONSTR. COST
Typical Section Upgrade Ex 5-Ln to 4-Ln Rural Expressway $275,000

Prepared By: Doug Lane 4/10/2007
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS 0.3 Miles 535,000.00$             160,500.00$                  
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$             -$                               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$             -$                               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$             -$                               
Directional X-Overs w/Median U-Turns Each 500,000.00$             -$                               
Interchanges
Diamond Each 5,700,000.00$          -$                               
Half Clover Each 7,700,000.00$          -$                               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$        -$                               
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$        -$                               
Flyover Each 5,700,000.00$          -$                               
Urban Diamond Each 16,600,000.00$        -$                               
Single Point Diamond Each 19,000,000.00$        -$                               
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$        -$                               
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$          -$                               
Y-Line over 6-Ln Each 1,550,000.00$          -$                               
4-Ln over RR Each 2,200,000.00$          -$                               
6-Ln over RR Each 2,600,000.00$          -$                               
RR over 4-Ln Each 1,900,000.00$          -$                               
RR over 6-Ln Each 2,200,000.00$          -$                               
RR Detour Track LF 150.00$                     -$                               
RR Detour Structure LF 4,600.00$                  -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$          -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$                -$                               
6-Lanes Each 100,000.00$             -$                               
8-Lanes Each 110,000.00$             -$                               
RR Signal with Gates Each 150,000.00$             -$                               
Stream Crossings (Bridges)
New Bridges SF 95.00$                       -$                               
Widen Existing Bridges SF 120.00$                     -$                               
Rehab Existing Bridge Decks   SF 30.00$                       -$                               
Remove Existing Bridges SF 12.00$                       -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 72,500.00$                    

Lgth 0.3 Miles Contract Cost …………..…………………….. 233,000.00$                  
E. & C. 15% …………..…………………….. 42,000.00$                    

Construction Cost …………..…………………….. 275,000.00$                  
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 323 County:  Tyrrell
Route US 64
From Scuppernong River to East of SR 1326 CONSTR. COST
Typical Section Upgrade Ex 5-Ln to 4-Ln Rural Expressway $2,000,000

Prepared By: Doug Lane 4/10/2007
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS 1.3 Miles 535,000.00$             695,500.00$                  
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$             -$                               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$             -$                               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$             -$                               
Directional X-Overs w/Median U-Turns 1 Each 500,000.00$             500,000.00$                  
Interchanges
Diamond Each 5,700,000.00$          -$                               
Half Clover Each 7,700,000.00$          -$                               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$        -$                               
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$        -$                               
Flyover Each 5,700,000.00$          -$                               
Urban Diamond Each 16,600,000.00$        -$                               
Single Point Diamond Each 19,000,000.00$        -$                               
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$        -$                               
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$          -$                               
Y-Line over 6-Ln Each 1,550,000.00$          -$                               
4-Ln over RR Each 2,200,000.00$          -$                               
6-Ln over RR Each 2,600,000.00$          -$                               
RR over 4-Ln Each 1,900,000.00$          -$                               
RR over 6-Ln Each 2,200,000.00$          -$                               
RR Detour Track LF 150.00$                     -$                               
RR Detour Structure LF 4,600.00$                  -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$          -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$                -$                               
6-Lanes Each 100,000.00$             -$                               
8-Lanes Each 110,000.00$             -$                               
RR Signal with Gates Each 150,000.00$             -$                               
Stream Crossings (Bridges)
New Bridges SF 95.00$                       -$                               
Widen Existing Bridges SF 120.00$                     -$                               
Rehab Existing Bridge Decks   SF 30.00$                       -$                               
Remove Existing Bridges SF 12.00$                       -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 537,500.00$                  

Lgth 1.3 Miles Contract Cost …………..…………………….. 1,733,000.00$               
E. & C. 15% …………..…………………….. 267,000.00$                  

Construction Cost …………..…………………….. 2,000,000.00$               
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 324 County:  Martin
Route US 64 
From Jamesville Bypass to East of SR 1565 CONSTR. COST
Typical Section Upgrade Existing 4-Ln Blvd to 4-Ln Frwy  (I-Stds) $59,000,000

Prepared By: Doug Lane #######
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                               
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                               
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' 2.8 Mile 700,000.00$            1,960,000.00$               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                               
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                               
Interchanges
Add Loops at US 17/64 2 Each 1,500,000.00$         3,000,000.00$               
Directional Flyover Ramp (64WB to 17SB) 1 Each 5,700,000.00$         5,700,000.00$               
Free Flow Ramp (17NB to 64EB) 1 Each 2,000,000.00$         2,000,000.00$               
Half Clover 1 Each 7,700,000.00$         7,700,000.00$               
Grade Separations
Y-Line over 4-Ln at SR 1518/1503 Each 1,450,000.00$         -$                               
Y-Line over 8-Ln Each 1,650,000.00$         -$                               
4-Ln over RR & SR 1592 1 Each 2,500,000.00$         2,500,000.00$               
6-Ln over RR Each 2,600,000.00$         -$                               
RR over 4-Ln Each 1,900,000.00$         -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                               

Both Sides New Location 2-Lanes (24'Pavt), 2'PS 5.6 Mile 2,200,000.00$         12,320,000.00$             
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                               
New Bridge 4,800 SF 95.00$                     456,000.00$                  
Widen Existing Bridges SF 120.00$                   -$                               
Rehab Existing Bridge Decks   SF 30.00$                     -$                               
Remove Existing Bridges 2,184 SF 12.00$                     26,208.00$                    
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams) 72,792.00$                    
Misc. & Mob  (45% Roadway) 15,831,000.00$            

Lgth 2.8 Miles Contract Cost ……………………………….. 51,566,000.00$             
E. & C. 15% ……………………………….. 7,434,000.00$              

Construction Cost ……………………………….. 59,000,000.00$             
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 325 County:  Martin-Beaufort
Route US 17 Relocation
From SR 1418 in Beaufort County to US 17 at SR 1205 in Martin County CONSTR. COST
Typical Section New Location 4-Ln Rural Freeway $144,000,000

Prepared By: Doug Lane 4/11/2007
Requested By: David Wasserman 3/6/2007
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS 11.4 Miles 4,400,000.00$         50,160,000.00$            
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond at SR 1106, SR 1420, SR 1410 3 Each 5,700,000.00$         17,100,000.00$            
Half Clover at SR 1114 2 Each 7,700,000.00$         15,400,000.00$            
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Flyover (Trumpet) Each 5,700,000.00$         -$                             
Grade Separations
Y / 4-Lns Each 1,450,000.00$         -$                             
4-Ln / RR Each 2,200,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                             

Realign NC 171 New Location 2-Lanes (24'Pavt), 2'PS 1.4 Mile 2,200,000.00$         3,080,000.00$              
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges 6,400 SF 95.00$                    608,000.00$                 
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 91,000.00$                   
Misc. & Mob  (45% Roadway) 38,583,000.00$           

Lgth 11.4 Miles Contract Cost ………….…………………….. 125,022,000.00$          
E. & C. 15% ………….…………………….. 18,978,000.00$           

Construction Cost ………….…………………….. 144,000,000.00$         
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 326 County:  Beaufort
Route US 17 
From North of SR 1404 to SR 1418 CONSTR. COST
Typical Section Upgrade Existing 4-Ln Expressway to 4-Ln Frwy  (I-Stds) $69,000,000

Prepared By: Doug Lane #######
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                               
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                               
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' 5.0 Mile 700,000.00$            3,500,000.00$               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                               
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                               
Interchanges
Diamond at SR 1001 1 Each 5,700,000.00$         5,700,000.00$               
Directional Flyover Ramp Each 5,700,000.00$         -$                               
Free Flow Ramp Each 2,000,000.00$         -$                               
Half Clover at SR 1409 1 Each 7,700,000.00$         7,700,000.00$               
Grade Separations
Y-Line over 4-Ln at SR 1518/1503 Each 1,450,000.00$         -$                               
Y-Line over 8-Ln Each 1,650,000.00$         -$                               
4-Ln over RR & SR 1592 1 Each 2,500,000.00$         2,500,000.00$               
6-Ln over RR Each 2,600,000.00$         -$                               
RR over 4-Ln Each 1,900,000.00$         -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                               

Both Sides New Location 2-Lanes (24'Pavt), 2'PS 10.0 Mile 2,200,000.00$         22,000,000.00$             
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                               
New Bridge SF 95.00$                     -$                               
Widen Existing Bridges SF 120.00$                   -$                               
Rehab Existing Bridge Decks   SF 30.00$                     -$                               
Remove Existing Bridges SF 12.00$                     -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 18,630,000.00$            

Lgth 5.0 Miles Contract Cost ……………………………….. 60,030,000.00$             
E. & C. 15% ……………………………….. 8,970,000.00$              

Construction Cost ……………………………….. 69,000,000.00$             
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 327 County:  Beaufort
Route US 17 
From SR 1155 to SR 1149 CONSTR. COST
Typical Section Upgrade Existing 4-Ln Expressway to 4-Ln Frwy  (I-Stds) $42,000,000

(Assume R-2510C is completed)
Prepared By: Doug Lane #######
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                               
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                               
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' 1.6 Mile 600,000.00$            960,000.00$                  
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                               
Interchanges
Diamond at SR 1143 1 Each 5,700,000.00$         5,700,000.00$               
Directional Flyover Ramp Each 5,700,000.00$         -$                               
Free Flow Ramp Each 2,000,000.00$         -$                               
Half Clover at SR 1150 1 Each 7,700,000.00$         7,700,000.00$               
Grade Separations
Y-Line over 4-Ln at SR 1518/1503 Each 1,450,000.00$         -$                               
Y-Line over 8-Ln Each 1,650,000.00$         -$                               
4-Ln over RR 1 Each 2,200,000.00$         2,200,000.00$               
6-Ln over RR Each 2,600,000.00$         -$                               
RR over 4-Ln Each 1,900,000.00$         -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                               

Both Sides New Location 2-Lanes (24'Pavt), 2'PS 3.2 Mile 2,200,000.00$         7,040,000.00$               
Est SR1150 New Location 2-Lanes (24'Pavt), 4'PS 0.7 Mile 2,400,000.00$         1,680,000.00$               

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                               
New Bridge SF 95.00$                     -$                               
Widen Existing Bridges SF 120.00$                   -$                               
Rehab Existing Bridge Decks   SF 30.00$                     -$                               
Remove Existing Bridges SF 12.00$                     -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 11,376,000.00$            

Lgth 1.6 Miles Contract Cost ……………………………….. 36,656,000.00$             
E. & C. 15% ……………………………….. 5,344,000.00$              

Construction Cost ……………………………….. 42,000,000.00$             
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 328 County:  Beaufort
Route US 17 
From SR 1155 to SR 1149 CONSTR. COST
Typical Section Upgrade Existing 4-Ln Expressway to 4-Ln Frwy  (I-Stds) $13,600,000

(Assume R-2510C is completed)
Prepared By: Doug Lane #######
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                               
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                               
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' 2.4 Mile 600,000.00$            1,440,000.00$               
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                               
Interchanges
Diamond at SR 1143 Each 5,700,000.00$         -$                               
Directional Flyover Ramp Each 5,700,000.00$         -$                               
Free Flow Ramp Each 2,000,000.00$         -$                               
Half Clover at SR 1150 Each 7,700,000.00$         -$                               
Grade Separations
Y-Line over 4-Ln at SR 1152 1 Each 1,450,000.00$         1,450,000.00$               
Y-Line over 8-Ln Each 1,650,000.00$         -$                               
4-Ln over RR Each 2,200,000.00$         -$                               
6-Ln over RR Each 2,600,000.00$         -$                               
RR over 4-Ln Each 1,900,000.00$         -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                               

East Side New Location 2-Lanes (24'Pavt), 2'PS 2.4 Mile 2,200,000.00$         5,280,000.00$               
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                               
New Bridge SF 95.00$                     -$                               
Widen Existing Bridges SF 120.00$                   -$                               
Rehab Existing Bridge Decks   SF 30.00$                     -$                               
Remove Existing Bridges SF 12.00$                     -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 3,677,000.00$              

Lgth 2.4 Miles Contract Cost ……………………………….. 11,847,000.00$             
E. & C. 15% ……………………………….. 1,753,000.00$              

Construction Cost ……………………………….. 13,600,000.00$             
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 329 County:  Beaufort-Craven
Route US 17 Relocation
From US 17 Business in Craven County to US 17 at SR 1127 in Beaufort County CONSTR. COST
Typical Section New Location 4-Ln Rural Freeway $110,000,000

Prepared By: Doug Lane 4/11/2007
Requested By: David Wasserman 3/6/2007
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS 10.2 Miles 4,400,000.00$         44,880,000.00$            
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond at NC 102, SR 1476, US 17Bus 3 Each 5,700,000.00$         17,100,000.00$            
Half Clover Each 7,700,000.00$         -$                             
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Flyover (Trumpet) Each 5,700,000.00$         -$                             
Grade Separations
Y / 4-Lns at SR 1644, SR 1646 2 Each 1,450,000.00$         2,900,000.00$              
4-Ln / RR Each 2,200,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                             
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges 14,400 SF 95.00$                    1,368,000.00$              
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 205,000.00$                 
Misc. & Mob  (45% Roadway) 29,196,000.00$           

Lgth 10.2 Miles Contract Cost ………….…………………….. 95,649,000.00$            
E. & C. 15% ………….…………………….. 14,351,000.00$           

Construction Cost ………….…………………….. 110,000,000.00$         
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 330 County:  Craven
Route US 17
From New Bern US 17 Byp (R-2301) to US 17 Business North of Vanceboro CONSTR. COST
Typical Section Widen Ex 2-Ln to 4-Ln Rural Freeway $62,000,000

Prepared By: Doug Lane 4/11/2007
Requested By: David Wasserman 3/6/2007
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                               
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                               
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                               
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                               
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                               

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS 5.40 Miles 3,500,000.00$         18,900,000.00$             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                               
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                               

Interchanges
Diamond  at SR 1637, US 17 Business 2 Each 5,700,000.00$         11,400,000.00$             
Half Clover Each 7,700,000.00$         -$                               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                               
Dir Flyover Ramps Each 5,700,000.00$         -$                               
Trumpet Each 5,700,000.00$         -$                               
Grade Separations
Y / 4-Lns      at  SR 1638, SR 1628, SR 1438 3 Each 1,450,000.00$         4,350,000.00$               
4-Ln / RR 1 Each 2,200,000.00$         2,200,000.00$               
Detour Track LF 150.00$                   -$                               
RR Detour Bridge LF 4,600.00$                -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
RR Signal with Gates Each 150,000.00$            -$                               
Stream Crossings (Bridges)
New Bridges SF 95.00$                     -$                               
Widen Existing Bridges SF 120.00$                   -$                               
Rehab Existing Bridge Decks   SF 30.00$                     -$                               
Remove Existing Bridges SF 12.00$                     -$                               
RC Box Culverts 1 LS 22,849.00$              22,849.00$                    

Misc. & Mob  (15% Bridges/Streams) 3,151.00$                      
Misc. & Mob  (45% Roadway) 16,583,000.00$            

Lgth 5.4 Miles Contract Cost ………….…………………….. 53,459,000.00$             
E. & C. 15% ………….…………………….. 8,541,000.00$              

Construction Cost ………….…………………….. 62,000,000.00$             

898



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 331 County:  Pitt-Beaufort
Route US 264 Relocation
From East of NC 33 in Pitt County to US 17 in Beaufort County CONSTR. COST
Typical Section New Location 4-Ln Rural Freeway $269,000,000

Prepared By: Doug Lane 4/11/2007
Requested By: David Wasserman 3/6/2007
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS 21.0 Miles 4,400,000.00$         92,400,000.00$            
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond at SR 1538, SR 1409 2 Each 5,700,000.00$         11,400,000.00$            
Half Clover at NC33, NC93,  SR1529, NC30 4 Each 7,700,000.00$         30,800,000.00$            
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Flyover (Trumpet) at US 264, US 17 2 Each 5,700,000.00$         11,400,000.00$            
Grade Separations
Y / 4-Lns 8 Each 1,450,000.00$         11,600,000.00$            
4-Ln / RR 1 Each 2,200,000.00$         2,200,000.00$              
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                             
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges 18,400 SF 95.00$                    1,748,000.00$              
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams) 262,000.00$                 
Misc. & Mob  (45% Roadway) 71,910,000.00$           

Lgth 21.0 Miles Contract Cost ………….…………………….. 233,720,000.00$          
E. & C. 15% ………….…………………….. 35,280,000.00$           

Construction Cost ………….…………………….. 269,000,000.00$         

899



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 332 County:  Carteret-Onslow
Route NC 24
From SR 1434 in Onslow County to US 70 In Carteret County CONSTR. COST
Typical Section Upgrade Ex 5-Ln to 4-Ln Rural Expressway $44,000,000

Prepared By: Doug Lane 4/10/2007
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS 22.6 Miles 535,000.00$             12,091,000.00$             
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$             -$                               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$             -$                               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$             -$                               
Directional X-Overs w/Median U-Turns 17 Each 500,000.00$             8,500,000.00$               
Interchanges
Diamond  at NC 58 1 Each 5,700,000.00$          5,700,000.00$               
Half Clover Each 7,700,000.00$          -$                               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$        -$                               
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$        -$                               
Flyover Each 5,700,000.00$          -$                               
Urban Diamond Each 16,600,000.00$        -$                               
Single Point Diamond Each 19,000,000.00$        -$                               
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$        -$                               
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$          -$                               
Y-Line over 6-Ln Each 1,550,000.00$          -$                               
4-Ln over RR Each 2,200,000.00$          -$                               
6-Ln over RR Each 2,600,000.00$          -$                               
RR over 4-Ln Each 1,900,000.00$          -$                               
RR over 6-Ln Each 2,200,000.00$          -$                               
RR Detour Track LF 150.00$                     -$                               
RR Detour Structure LF 4,600.00$                  -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$          -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$                -$                               
6-Lanes Each 100,000.00$             -$                               
8-Lanes Each 110,000.00$             -$                               
RR Signal with Gates Each 150,000.00$             -$                               
Stream Crossings (Bridges)
New Bridges SF 95.00$                       -$                               
Widen Existing Bridges SF 120.00$                     -$                               
Rehab Existing Bridge Decks   SF 30.00$                       -$                               
Remove Existing Bridges SF 12.00$                       -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 11,831,000.00$             

Lgth 22.6 Miles Contract Cost …………..…………………….. 38,122,000.00$             
E. & C. 15% …………..…………………….. 5,878,000.00$               

Construction Cost …………..…………………….. 44,000,000.00$             

900



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 333 County:  Carteret
Route US 70
From 0.7 Miles West of NC 24 to SR 1176 CONSTR. COST
Typical Section Upgrade Ex 5-Ln to 4-Urban Expressway $2,700,000

Prepared By: Doug Lane 4/10/2007
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$             -$                               
Urban 4-Ln Div, 12' Median w/10' Raised Island 2.9 Miles 555,000.00$             1,609,500.00$               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$             -$                               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$             -$                               
Directional X-Overs w/Median U-Turns Each 500,000.00$             -$                               
Interchanges
Diamond  at NC 58 Each 5,700,000.00$          -$                               
Half Clover Each 7,700,000.00$          -$                               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$        -$                               
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$        -$                               
Flyover Each 5,700,000.00$          -$                               
Urban Diamond Each 16,600,000.00$        -$                               
Single Point Diamond Each 19,000,000.00$        -$                               
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$        -$                               
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$          -$                               
Y-Line over 6-Ln Each 1,550,000.00$          -$                               
4-Ln over RR Each 2,200,000.00$          -$                               
6-Ln over RR Each 2,600,000.00$          -$                               
RR over 4-Ln Each 1,900,000.00$          -$                               
RR over 6-Ln Each 2,200,000.00$          -$                               
RR Detour Track LF 150.00$                     -$                               
RR Detour Structure LF 4,600.00$                  -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$          -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$                -$                               
6-Lanes Each 100,000.00$             -$                               
8-Lanes Each 110,000.00$             -$                               
RR Signal with Gates Each 150,000.00$             -$                               
Stream Crossings (Bridges)
New Bridges SF 95.00$                       -$                               
Widen Existing Bridges SF 120.00$                     -$                               
Rehab Existing Bridge Decks   SF 30.00$                       -$                               
Remove Existing Bridges SF 12.00$                       -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 724,500.00$                  

Lgth 2.9 Miles Contract Cost …………..…………………….. 2,334,000.00$               
E. & C. 15% …………..…………………….. 366,000.00$                  

Construction Cost …………..…………………….. 2,700,000.00$               

901



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 334 County:  Carteret
Route US 70
From US 70 Bridge over the Newport River CONSTR. COST
Typical Section Add Parallel Bridge $34,100,000

Prepared By: Doug Lane 4/10/2007
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$             -$                               
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$             -$                               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$             -$                               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$             -$                               
Directional X-Overs w/Median U-Turns Each 500,000.00$             -$                               
Interchanges
Diamond  at NC 58 Each 5,700,000.00$          -$                               
Half Clover Each 7,700,000.00$          -$                               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$        -$                               
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$        -$                               
Flyover Each 5,700,000.00$          -$                               
Urban Diamond Each 16,600,000.00$        -$                               
Single Point Diamond Each 19,000,000.00$        -$                               
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$        -$                               
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$          -$                               
Y-Line over 6-Ln Each 1,550,000.00$          -$                               
4-Ln over RR Each 2,200,000.00$          -$                               
6-Ln over RR Each 2,600,000.00$          -$                               
RR over 4-Ln Each 1,900,000.00$          -$                               
RR over 6-Ln Each 2,200,000.00$          -$                               
RR Detour Track LF 150.00$                     -$                               
RR Detour Structure LF 4,600.00$                  -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$          -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$                -$                               
6-Lanes Each 100,000.00$             -$                               
8-Lanes Each 110,000.00$             -$                               
RR Signal with Gates Each 150,000.00$             -$                               
Stream Crossings (Bridges)
New Bridges 259,840 SF 95.00$                       24,684,800.00$             
Widen Existing Bridges SF 120.00$                     -$                               
Rehab Existing Bridge Decks   SF 30.00$                       -$                               
Remove Existing Bridges 90,944 SF 12.00$                       1,091,328.00$               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams) 3,866,872.00$               
Misc. & Mob  (45% Roadway)

Lgth 0.6 Miles Contract Cost …………..…………………….. 29,643,000.00$             
E. & C. 15% …………..…………………….. 4,457,000.00$               

Construction Cost …………..…………………….. 34,100,000.00$             

902



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 335 County:  Craven
Route US 70 
From US 17 Bridge over Neuse River to the US 70 Havelock Bypass CONSTR. COST
Typical Section Upgrade Existing 4-Ln Blvd to 4-Ln Rural Frwy  (I-Stds) $200,000,000

Prepared By: Doug Lane #######
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                               
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                               
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' 10.4 Mile 700,000.00$            7,280,000.00$               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                               
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                               
Interchanges
SPUI 5 Each 16,600,000.00$       83,000,000.00$             
Directional Flyover Ramp Each 5,700,000.00$         -$                               
Free Flow Ramp Each 2,000,000.00$         -$                               
Half Clover at SR 1150 Each 7,700,000.00$         -$                               
Grade Separations
Y-Line over 4-Ln 4 Each 1,450,000.00$         5,800,000.00$               
Y-Line over 8-Ln Each 1,650,000.00$         -$                               
4-Ln over RR Each 2,200,000.00$         -$                               
6-Ln over RR Each 2,600,000.00$         -$                               
RR over 4-Ln Each 1,900,000.00$         -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                               
New Location 2-Lanes (24'Pavt), 2'PS 10.9 Mile 2,200,000.00$         23,980,000.00$             
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                               
New Bridge SF 95.00$                     -$                               
Widen Existing Bridges SF 120.00$                   -$                               
Rehab Existing Bridge Decks   SF 30.00$                     -$                               
Remove Existing Bridges SF 12.00$                     -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 54,027,000.00$            

Lgth 10.4 Miles Contract Cost ……………………………….. 174,087,000.00$           
E. & C. 15% ……………………………….. 25,913,000.00$            

Construction Cost ……………………………….. 200,000,000.00$           

903



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 336 County:  Jones-Craven
Route US 70 
From US 70 Kinston Bypass (R-1053) to SR 1200 in Craven County CONSTR. COST
Typical Section Upgrade Existing 4-Ln Frwy to 4-Ln Rural Frwy  (I-Stds) $25,000,000

Prepared By: Doug Lane #######
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                               
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                               
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' 24.8 Mile 600,000.00$            14,880,000.00$             
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                               
Interchanges
SPUI Each 16,600,000.00$       -$                               
Directional Flyover Ramp Each 5,700,000.00$         -$                               
Free Flow Ramp Each 2,000,000.00$         -$                               
Half Clover at SR 1150 Each 7,700,000.00$         -$                               
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                               
Y-Line over 8-Ln Each 1,650,000.00$         -$                               
4-Ln over RR Each 2,200,000.00$         -$                               
6-Ln over RR Each 2,600,000.00$         -$                               
RR over 4-Ln Each 1,900,000.00$         -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                               
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                               
New Bridge SF 95.00$                     -$                               
Widen Existing Bridges SF 120.00$                   -$                               
Rehab Existing Bridge Decks   SF 30.00$                     -$                               
Remove Existing Bridges SF 12.00$                     -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 6,696,000.00$              

Lgth 24.8 Miles Contract Cost ……………………………….. 21,576,000.00$             
E. & C. 15% ……………………………….. 3,424,000.00$              

Construction Cost ……………………………….. 25,000,000.00$             
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 337 County:  Craven
Route US 17 Chadwick Bypass
From Existing US 17 to SR 1114 CONSTR. COST
Typical Section New Location 4-Ln Rural Freeway $46,200,000

Prepared By: Doug Lane 4/11/2007
Requested By: David Wasserman 3/6/2007
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS 4.6 Miles 4,400,000.00$         20,240,000.00$            
Rual 6-Ln Divided, 46'Medain, 4'&10'PS Miles 6,100,000.00$         -$                             
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                             
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                             
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                             

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                             

Interchanges
Diamond Each 5,700,000.00$         -$                             
Half Clover Each 7,700,000.00$         -$                             
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                             
Flyover (Trumpet) at US 17 Connector 1 Each 5,700,000.00$         5,700,000.00$              
Grade Separations
Y / 4-Lns Each 1,450,000.00$         -$                             
4-Ln / RR Each 2,200,000.00$         -$                             
Detour Track LF 150.00$                  -$                             
RR Detour Bridge LF 4,600.00$               -$                             
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                             

US 17 Connector New Location 2-Lanes (24'Pavt), 2'PS 0.8 Mile 2,200,000.00$         1,760,000.00$              
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
RR Signal with Gates Each 150,000.00$            -$                             
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                             
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 12,465,000.00$           

Lgth 4.6 Miles Contract Cost ………….…………………….. 40,165,000.00$            
E. & C. 15% ………….…………………….. 6,035,000.00$             

Construction Cost ………….…………………….. 46,200,000.00$           

905



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 338 County:  Lenoir-Jones
Route US 70 Kinston Bypass
From West of SR 1552 in Lenoir County to SR 1005 in Jones County CONSTR. COST
Typical Section New Location 4-Ln Rural Freeway $279,000,000

Prepared By: Doug Lane 4/11/2007
Requested By: David Wasserman 3/6/2007
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS 18.4 Miles 4,400,000.00$         80,960,000.00$             

Cresent Rd Conn 4-Ln Divided, 46'Medain, 4'&10'PS 1.2 Miles 4,400,000.00$         5,280,000.00$               
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                               
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                               
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                               

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                               
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                               
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                               

Interchanges
Diamond 3 Each 5,700,000.00$         17,100,000.00$             
Half Clover Each 7,700,000.00$         -$                               
Directional Flyover Ramps 4 Each 5,700,000.00$         22,800,000.00$             
Free Flow Ramps 4 Each 2,000,000.00$         8,000,000.00$               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                               
Flyover (Trumpet) 3 Each 5,700,000.00$         17,100,000.00$             
Grade Separations
Y / 4-Lns 8 Each 1,450,000.00$         11,600,000.00$             
4-Ln / RR Each 2,200,000.00$         -$                               
Detour Track LF 150.00$                   -$                               
RR Detour Bridge LF 4,600.00$                -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
RR Signal with Gates Each 150,000.00$            -$                               
Stream Crossings (Bridges)
New Bridges 57,360 SF 95.00$                     5,449,200.00$               
Widen Existing Bridges SF 120.00$                   -$                               
Rehab Existing Bridge Decks   SF 30.00$                     -$                               
Remove Existing Bridges SF 12.00$                     -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams) 817,800.00$                  
Misc. & Mob  (45% Roadway) 73,278,000.00$            

Lgth 18.4 Miles Contract Cost ………….…………………….. 242,385,000.00$           
E. & C. 15% ………….…………………….. 36,615,000.00$            

Construction Cost ………….…………………….. 279,000,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 339 County:  Jones-Onslow-Lenoir
Route Us 258
From Richlands Bypass to Us 70 Kinston Bypass CONSTR. COST
Typical Section Widen Existing 2-Ln to4-Ln Rural Expressway $117,800,000

Prepared By: Doug Lane 5/3/2007
Requested By: David Wasserman 3/6/2007
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (New Location)
Rura 4-Ln Divided, 46'Median, 4'&10'PS Miles  $        3,800,000.00 -$                               

EXPRESSWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS 22.0 Miles 2,900,000.00$         63,800,000.00$              
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-LnC&G,23'Raised Median Miles 2,900,000.00$         -$                               
Urban Wid.Ex.4-Ln to 6-LnC&G,23'Raised Median Miles 4,100,000.00$         -$                               

Interchanges
Diamond Each 5,700,000.00$         -$                               
Half Clover Each 7,700,000.00$         -$                               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                               
Flyover (Trumpet) Each 5,700,000.00$         -$                               
Directional X-Over w / Med U-Turns,Signals Each 750,000.00$            -$                               
Directional Cross-Over w / Med U-Turns 10 Each 500,000.00$            5,000,000.00$                
Grade Separations
Y over 4-Lanes Each 1,450,000.00$         -$                               
4-Ln over RR Each 2,200,000.00$         
RR / 12-Lanes Each 3,500,000.00$         -$                               
Detour Track LF 150.00$                  -$                               
RR Detour Bridge LF 4,600.00$               -$                               
Thoroughfare / Frontage Roads
New Location 2-Ln (24'Pavt) Mile 2,000,000.00$         -$                               

Both Directions New Location 2-Ln (24'Pavt), 2'PS Mile 2,200,000.00$         -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
RR Signal with Gates Each 150,000.00$            -$                               
Stream Crossings (Bridges)
New Bridges 8,000 SF 95.00$                    760,000.00$                   
Widen Existing Bridges SF 120.00$                  -$                               
Rehab Existing Bridge Decks   SF 30.00$                    -$                               
Remove Existing Bridges 2,380 SF 12.00$                    28,560.00$                     
RC Box Culverts 1 LS 1,546,383.00$         1,546,383.00$                

Misc. & Mob  (15% Bridges/Streams) 350,057.00$                   
Misc. & Mob  (45% Roadway) 30,960,000.00$             

Lgth 22.0 Miles Contract Cost …………..…………………….. 102,445,000.00$             
E. & C. 15% …………..…………………….. 15,355,000.00$             

Construction Cost …………..…………………….. 117,800,000.00$            
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 340 County:  Lenoir
Route US 70
From LaGrange Byp W.of SR 1603 to the kinston Bypass E.of SR 1334 CONSTR. COST
Typical Section Upgrade Existing 4-Ln Blvd to 4-Ln Frwy  (I-Stds) $39,200,000

Prepared By: Doug Lane #######
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                               
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                               
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' 3.0 Mile 700,000.00$            2,100,000.00$               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                               
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                               
Interchanges
Diamond at SR 1327 1 Each 5,700,000.00$         5,700,000.00$               
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                               
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                               
Half Clover Each 7,700,000.00$         -$                               
Grade Separations
Y-Line over 4-Ln at SR 1518/1503 Each 1,450,000.00$         -$                               
Y-Line over 8-Ln Each 1,650,000.00$         -$                               
4-Ln over RR & SR 1592 1 Each 2,500,000.00$         2,500,000.00$               
6-Ln over RR Each 2,600,000.00$         -$                               
RR over 4-Ln Each 1,900,000.00$         -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                               

Both Sides New Location 2-Lanes (24'Pavt), 2'PS 6.0 Mile 2,200,000.00$         13,200,000.00$             
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                               
New Bridge SF 95.00$                     -$                               
Widen Existing Bridges SF 120.00$                   -$                               
Rehab Existing Bridge Decks   SF 30.00$                     -$                               
Remove Existing Bridges SF 12.00$                     -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 10,575,000.00$            

Lgth 3.0 Miles Contract Cost ……………………………….. 34,075,000.00$             
E. & C. 15% ……………………………….. 5,125,000.00$              

Construction Cost ……………………………….. 39,200,000.00$             
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 341 County:  Lenoir
Route US 70  LaGrange Bypass 
From Goldsboro Bypass to West of SR 1602 CONSTR. COST
Typical Section Upgrade Existing 4-Ln Frwy to 4-Ln Frwy  (I-Stds) $17,900,000

Prepared By: Doug Lane #######
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                               
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                               
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' 3.2 Mile 700,000.00$            2,240,000.00$               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                               
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                               
Interchanges
Diamond at SR1563/1557(Realign 1557) 1 Each 6,000,000.00$         6,000,000.00$               
Directional Flyover Ramp (17SB to 64EB) Each 5,700,000.00$         -$                               
Free Flow Ramp (64EB to 17NB) Each 2,000,000.00$         -$                               
Half Clover Each 7,700,000.00$         -$                               
Grade Separations
Y-Line over 4-Ln at SR 1518/1503 Each 1,450,000.00$         -$                               
Y-Line over 8-Ln Each 1,650,000.00$         -$                               
4-Ln over RR & SR 1592 1 Each 2,500,000.00$         2,500,000.00$               
6-Ln over RR Each 2,600,000.00$         -$                               
RR over 4-Ln Each 1,900,000.00$         -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                               

Both Sides New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                               
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                               
New Bridge SF 95.00$                     
Widen Existing Bridges SF 120.00$                   -$                               
Rehab Existing Bridge Decks   SF 30.00$                     -$                               
Remove Existing Bridges SF 12.00$                     -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 4,833,000.00$              

Lgth 3.2 Miles Contract Cost ……………………………….. 15,573,000.00$             
E. & C. 15% ……………………………….. 2,327,000.00$              

Construction Cost ……………………………….. 17,900,000.00$             
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 342 County:  Lenoir
Route SR 2010  Cresent Road in Kinston
From US 258 to NC 58 CONSTR. COST
Typical Section Upgrade Existing 4-Ln Blvd to 4-Ln Frwy  (I-Stds) $35,200,000

Prepared By: Doug Lane #######
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                               
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                               
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' 4.2 Mile 700,000.00$            2,940,000.00$               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                               
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                               
Interchanges
Diamond at NC 58 1 Each 6,000,000.00$         6,000,000.00$               
Directional Flyover Ramp (17SB to 64EB) Each 5,700,000.00$         -$                               
Free Flow Ramp (64EB to 17NB) Each 2,000,000.00$         -$                               
Half Clover  at SR 1578 1 Each 7,700,000.00$         7,700,000.00$               
Grade Separations
Y-Line over 4-Ln 3 Each 1,450,000.00$         4,350,000.00$               
Y-Line over 8-Ln Each 1,650,000.00$         -$                               
4-Ln over RR & SR 1592 Each 2,500,000.00$         -$                               
6-Ln over RR Each 2,600,000.00$         -$                               
RR over 4-Ln Each 1,900,000.00$         -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                               

Both Sides New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                               
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                               
New Bridge SF 95.00$                     
Widen Existing Bridges 1,446 SF 120.00$                   173,520.00$                  
Rehab Existing Bridge Decks   SF 30.00$                     -$                               
Remove Existing Bridges SF 12.00$                     -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams) 26,480.00$                    
Misc. & Mob  (45% Roadway) 9,446,000.00$              

Lgth 4.2 Miles Contract Cost ……………………………….. 30,636,000.00$             
E. & C. 15% ……………………………….. 4,564,000.00$              

Construction Cost ……………………………….. 35,200,000.00$             
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 343 County:  Lenoir
Route SR 2010  Cresent Road Extension ]
From NC 58 to NC 11 CONSTR. COST
Typical Section New Location 4-Ln Rural Freeway $55,100,000

Prepared By: Doug Lane 4/11/2007
Requested By: David Wasserman 3/6/2007
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS 4.1 Miles 4,400,000.00$         18,040,000.00$             

Cresent Rd Conn 4-Ln Divided, 46'Medain, 4'&10'PS Miles 4,400,000.00$         -$                               
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                               
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                               
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                               

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                               
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                               
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                               

Interchanges
Diamond 1 Each 5,700,000.00$         5,700,000.00$               
Half Clover Each 7,700,000.00$         -$                               
Directional Flyover Ramps Each 5,700,000.00$         -$                               
Free Flow Ramps Each 2,000,000.00$         -$                               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                               
Flyover (Trumpet) 1 Each 5,700,000.00$         5,700,000.00$               
Grade Separations
Y / 4-Lns 2 Each 1,450,000.00$         2,900,000.00$               
4-Ln / RR Each 2,200,000.00$         -$                               
Detour Track LF 150.00$                   -$                               
RR Detour Bridge LF 4,600.00$                -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
RR Signal with Gates Each 150,000.00$            -$                               
Stream Crossings (Bridges)
New Bridges 9,600 SF 95.00$                     912,000.00$                  
Widen Existing Bridges SF 120.00$                   -$                               
Rehab Existing Bridge Decks   SF 30.00$                     -$                               
Remove Existing Bridges SF 12.00$                     -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams) 137,000.00$                  
Misc. & Mob  (45% Roadway) 14,533,000.00$            

Lgth 4.1 Miles Contract Cost ………….…………………….. 47,922,000.00$             
E. & C. 15% ………….…………………….. 7,178,000.00$              

Construction Cost ………….…………………….. 55,100,000.00$             
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 344 County:  Lenoir
Route NC 11  Kinston Bypass
From NC 11 North of SR 1732 to the US 70 Kinston Bypass CONSTR. COST
Typical Section New Location 4-Ln Rural Freeway $107,000,000

Prepared By: Doug Lane 4/11/2007
Requested By: David Wasserman 3/6/2007
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS 7.1 Miles 4,400,000.00$         31,240,000.00$             

Cresent Rd Conn 4-Ln Divided, 46'Medain, 4'&10'PS Miles 4,400,000.00$         -$                               
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                               
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                               
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                               

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                               
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                               
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                               

Interchanges
Diamond 3 Each 5,700,000.00$         17,100,000.00$             
Half Clover 1 Each 7,700,000.00$         7,700,000.00$               
Directional Flyover Ramps Each 5,700,000.00$         -$                               
Free Flow Ramps Each 2,000,000.00$         -$                               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                               
Flyover (Trumpet) Each 5,700,000.00$         -$                               
Grade Separations
Y / 4-Lns 1 Each 1,450,000.00$         1,450,000.00$               
4-Ln / RR 1 Each 2,200,000.00$         2,200,000.00$               
Detour Track LF 150.00$                   -$                               
RR Detour Bridge LF 4,600.00$                -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
RR Signal with Gates Each 150,000.00$            -$                               
Stream Crossings (Bridges)
New Bridges 59,200 SF 95.00$                     5,624,000.00$               
Widen Existing Bridges SF 120.00$                   -$                               
Rehab Existing Bridge Decks   SF 30.00$                     -$                               
Remove Existing Bridges SF 12.00$                     -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams) 844,000.00$                  
Misc. & Mob  (45% Roadway) 26,861,000.00$            

Lgth 7.1 Miles Contract Cost ………….…………………….. 93,019,000.00$             
E. & C. 15% ………….…………………….. 13,981,000.00$            

Construction Cost ………….…………………….. 107,000,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 345 County:  Lenoir
Route NC 11
From North of SR 1744 to SR 1835 CONSTR. COST
Typical Section Upgrade Existing 4-Ln Exprwy to 4-Ln Frwy  (I-Stds) $20,600,000

Prepared By: Doug Lane #######
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                               
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                               
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' 2.9 Mile 700,000.00$            2,030,000.00$               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                               
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                               
Interchanges
Flover 1 Each 5,700,000.00$         5,700,000.00$               
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                               
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                               
Half Clover Each 7,700,000.00$         -$                               
Grade Separations
Y-Line over 4-Ln 1 Each 1,450,000.00$         1,450,000.00$               
Y-Line over 8-Ln Each 1,650,000.00$         -$                               
4-Ln over RR 1 Each 2,500,000.00$         2,500,000.00$               
6-Ln over RR Each 2,600,000.00$         -$                               
RR over 4-Ln Each 1,900,000.00$         -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                               

Both Sides New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                               
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                               
New Bridge 8,400 SF 95.00$                     798,000.00$                  
Widen Existing Bridges SF 120.00$                   -$                               
Rehab Existing Bridge Decks   SF 30.00$                     -$                               
Remove Existing Bridges 5,880 SF 12.00$                     70,560.00$                    
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams) 130,440.00$                  
Misc. & Mob  (45% Roadway) 5,256,000.00$              

Lgth 2.9 Miles Contract Cost ……………………………….. 17,935,000.00$             
E. & C. 15% ……………………………….. 2,665,000.00$              

Construction Cost ……………………………….. 20,600,000.00$             
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 346 County:  Lenoir-Pitt
Route NC 11
From SR 1835 in Lenoir County to SR 1110 in Pitt County CONSTR. COST
Typical Section Upgrade Existing 4-Ln Exprwy to 4-Ln Frwy  (I-Stds) $60,200,000

Prepared By: Doug Lane #######
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                               
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                               
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' 7.2 Mile 700,000.00$            5,040,000.00$               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                               
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                               
Interchanges
Diamond 1 Each 5,700,000.00$         5,700,000.00$               
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                               
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                               
Half Clover 1 Each 7,700,000.00$         7,700,000.00$               
Grade Separations
Y-Line over 4-Ln 1 Each 1,450,000.00$         1,450,000.00$               
Y-Line over 8-Ln Each 1,650,000.00$         -$                               
4-Ln over RR Each 2,500,000.00$         -$                               
6-Ln over RR Each 2,600,000.00$         -$                               
RR over 4-Ln Each 1,900,000.00$         -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                               

 New Location 2-Lanes (24'Pavt), 2'PS 7.2 Mile 2,200,000.00$         15,840,000.00$             
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                               
New Bridge SF 95.00$                     -$                               
Widen Existing Bridges 3,900 SF 120.00$                   468,000.00$                  
Rehab Existing Bridge Decks   SF 30.00$                     -$                               
Remove Existing Bridges SF 12.00$                     -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams) 70,000.00$                    
Misc. & Mob  (45% Roadway) 16,079,000.00$            

Lgth 7.2 Miles Contract Cost ……………………………….. 52,347,000.00$             
E. & C. 15% ……………………………….. 7,853,000.00$              

Construction Cost ……………………………….. 60,200,000.00$             
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 347 County:  Pitt
Route NC 11
From SR 1110 to the Greenville Southwest Bypass (R-2250) CONSTR. COST
Typical Section Upgrade Existing 4-Ln Exprwy to 4-Ln Frwy  (I-Stds) $36,500,000

Prepared By: Doug Lane #######
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                               
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                               
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' 4.0 Mile 700,000.00$            2,800,000.00$               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                               
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                               
Interchanges
Diamond Each 5,700,000.00$         -$                               
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                               
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                               
Half Clover Each 7,700,000.00$         -$                               
Grade Separations
Y-Line over 4-Ln 1 Each 1,450,000.00$         1,450,000.00$               
Y-Line over 8-Ln Each 1,650,000.00$         -$                               
4-Ln over RR Each 2,500,000.00$         -$                               
6-Ln over RR Each 2,600,000.00$         -$                               
RR over 4-Ln Each 1,900,000.00$         -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                               

Both Sides New Location 2-Lanes (24'Pavt), 2'PS 8.0 Mile 2,200,000.00$         17,600,000.00$             
 New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                               

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                               
New Bridge SF 95.00$                     -$                               
Widen Existing Bridges SF 120.00$                   -$                               
Rehab Existing Bridge Decks   SF 30.00$                     -$                               
Remove Existing Bridges SF 12.00$                     -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 9,833,000.00$              

Lgth 4.0 Miles Contract Cost ……………………………….. 31,683,000.00$             
E. & C. 15% ……………………………….. 4,817,000.00$              

Construction Cost ……………………………….. 36,500,000.00$             
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 348 County:  Pitt
Route NC 11  New Location
From Us 264 Relocated to South of SR 1522 CONSTR. COST
Typical Section New Location 4-Ln Rural Freeway $36,100,000

Prepared By: Doug Lane 5/3/2007
Requested By: David Wasserman 3/6/2007
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS 2.0 Miles 4,400,000.00$         8,800,000.00$               

Cresent Rd Conn 4-Ln Divided, 46'Medain, 4'&10'PS Miles 4,400,000.00$         -$                               
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                               
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                               
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                               

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                               
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                               
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                               

Interchanges
Diamond Each 5,700,000.00$         -$                               
Half Clover Each 7,700,000.00$         -$                               
Directional Flyover Ramps Each 5,700,000.00$         -$                               
Free Flow Ramps Each 2,000,000.00$         -$                               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                               
Flyover (Trumpet) 2 Each 5,700,000.00$         11,400,000.00$             
Grade Separations
Y / 4-Lns 1 Each 1,450,000.00$         1,450,000.00$               
4-Ln / RR Each 2,200,000.00$         -$                               
Detour Track LF 150.00$                   -$                               
RR Detour Bridge LF 4,600.00$                -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
RR Signal with Gates Each 150,000.00$            -$                               
Stream Crossings (Bridges)
New Bridges SF 95.00$                     -$                               
Widen Existing Bridges SF 120.00$                   -$                               
Rehab Existing Bridge Decks   SF 30.00$                     -$                               
Remove Existing Bridges SF 12.00$                     -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 9,743,000.00$              

Lgth 2.0 Miles Contract Cost ………….…………………….. 31,393,000.00$             
E. & C. 15% ………….…………………….. 4,707,000.00$              

Construction Cost ………….…………………….. 36,100,000.00$             
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 349 County:  Pitt
Route NC 11
From South of SR 1522 to US 15 Bethel Bypass CONSTR. COST
Typical Section Upgrade Existing 4-Ln Exprwy to 4-Ln Frwy  (I-Stds) $95,500,000

Prepared By: Doug Lane #######
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                               
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                               
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' 8.7 Mile 700,000.00$            6,090,000.00$               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                               
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                               
Interchanges
Diamond 2 Each 5,700,000.00$         11,400,000.00$             
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                               
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                               
Half Clover Each 7,700,000.00$         -$                               
Grade Separations
Y-Line over 4-Ln 1 Each 1,450,000.00$         1,450,000.00$               
Y-Line over 8-Ln Each 1,650,000.00$         -$                               
4-Ln over RR Each 2,500,000.00$         -$                               
6-Ln over RR Each 2,600,000.00$         -$                               
RR over 4-Ln Each 1,900,000.00$         -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                               

Both Sides New Location 2-Lanes (24'Pavt), 2'PS 17.4 Mile 2,200,000.00$         38,280,000.00$             
 New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                               

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                               
New Bridge SF 95.00$                     -$                               
Widen Existing Bridges 553 SF 120.00$                   66,360.00$                    
Rehab Existing Bridge Decks   SF 30.00$                     -$                               
Remove Existing Bridges SF 12.00$                     -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams) 9,640.00$                      
Misc. & Mob  (45% Roadway) 25,749,000.00$            

Lgth 8.7 Miles Contract Cost ……………………………….. 83,045,000.00$             
E. & C. 15% ……………………………….. 12,455,000.00$            

Construction Cost ……………………………….. 95,500,000.00$             
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 350 County:  Pitt
Route NC 11
From CONSTR. COST
Typical Section Construct a Grade Separation at SR 1500 $2,400,000

Prepared By: Doug Lane 5/3/2007
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                               
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                               
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                               
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                               
Interchanges
Diamond Each 5,700,000.00$         -$                               
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                               
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                               
Half Clover Each 7,700,000.00$         -$                               
Grade Separations
Y-Line over 4-Ln 1 Each 1,450,000.00$         1,450,000.00$               
Y-Line over 8-Ln Each 1,650,000.00$         -$                               
4-Ln over RR Each 2,500,000.00$         -$                               
6-Ln over RR Each 2,600,000.00$         -$                               
RR over 4-Ln Each 1,900,000.00$         -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                               

Both Sides New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                               
 New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                               

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                               
New Bridge SF 95.00$                     -$                               
Widen Existing Bridges SF 120.00$                   -$                               
Rehab Existing Bridge Decks   SF 30.00$                     -$                               
Remove Existing Bridges SF 12.00$                     -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 650,000.00$                 

Lgth 0.00 Miles Contract Cost ……………………………….. 2,100,000.00$               
E. & C. 15% ……………………………….. 300,000.00$                 

Construction Cost ……………………………….. 2,400,000.00$               
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 350 County:  Pitt
Route NC 11
From CONSTR. COST
Typical Section Construct a Half Clover Interchange at US 64A $12,800,000

Prepared By: Doug Lane 5/3/2007
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                               
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                               
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                               
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                               
Interchanges
Diamond Each 5,700,000.00$         -$                               
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                               
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                               
Half Clover 1 Each 7,700,000.00$         7,700,000.00$               
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                               
Y-Line over 8-Ln Each 1,650,000.00$         -$                               
4-Ln over RR Each 2,500,000.00$         -$                               
6-Ln over RR Each 2,600,000.00$         -$                               
RR over 4-Ln Each 1,900,000.00$         -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                               

Both Sides New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                               
 New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                               

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                               
New Bridge SF 95.00$                     -$                               
Widen Existing Bridges SF 120.00$                   -$                               
Rehab Existing Bridge Decks   SF 30.00$                     -$                               
Remove Existing Bridges SF 12.00$                     -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 3,450,000.00$              

Lgth 0.00 Miles Contract Cost ……………………………….. 11,150,000.00$             
E. & C. 15% ……………………………….. 1,650,000.00$              

Construction Cost ……………………………….. 12,800,000.00$             
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 352 County:  Brunswick
Route NC 87
From NC 211 in Southport to North of Orton Creek CONSTR. COST
Typical Section Widen Existing 2-Ln to4-Ln Rural Expressway $36,800,000

Prepared By: Doug Lane 5/3/2007
Requested By: David Wasserman 3/6/2007
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (New Location)
Rura 4-Ln Divided, 46'Median, 4'&10'PS Miles  $        3,800,000.00 -$                               

EXPRESSWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS 5.0 Miles 2,900,000.00$         14,500,000.00$              
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-LnC&G,23'Raised Median Miles 2,900,000.00$         -$                               
Urban Wid.Ex.4-Ln to 6-LnC&G,23'Raised Median Miles 4,100,000.00$         -$                               

Interchanges
Diamond Each 5,700,000.00$         -$                               
Half Clover Each 7,700,000.00$         -$                               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                               
Flyover (Trumpet) 1 Each 5,700,000.00$         5,700,000.00$                
Directional X-Over w / Med U-Turns,realign 1 Each 700,000.00$            700,000.00$                   
Directional Cross-Over w / Med U-Turns 1 Each 500,000.00$            500,000.00$                   
Grade Separations
Y over 4-Lanes Each 1,450,000.00$         -$                               
4-Ln over RR Each 2,200,000.00$         
RR / 12-Lanes Each 3,500,000.00$         -$                               
Detour Track LF 150.00$                  -$                               
RR Detour Bridge LF 4,600.00$               -$                               
Thoroughfare / Frontage Roads
New Location 2-Ln (24'Pavt) Mile 2,000,000.00$         -$                               

Both Directions New Location 2-Ln (24'Pavt), 2'PS Mile 2,200,000.00$         -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
RR Signal with Gates Each 150,000.00$            -$                               
Stream Crossings (Bridges)
New Bridges 8,240 SF 95.00$                    782,800.00$                   
Widen Existing Bridges SF 120.00$                  -$                               
Rehab Existing Bridge Decks   SF 30.00$                    -$                               
Remove Existing Bridges 2,884 SF 12.00$                    34,608.00$                     
RC Box Culverts 1 LS -$                               

Misc. & Mob  (15% Bridges/Streams) 122,592.00$                   
Misc. & Mob  (45% Roadway) 9,630,000.00$               

Lgth 5.0 Miles Contract Cost …………..…………………….. 31,970,000.00$              
E. & C. 15% …………..…………………….. 4,830,000.00$               

Construction Cost …………..…………………….. 36,800,000.00$             
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 353 County:  Brunswick
Route NC 87 Boiling Spring Lakes Bypass
From North of Orton Creek to North Boiling Spring City Limits CONSTR. COST
Typical Section New Location 4-Lane Rural Expressway $43,000,000

Prepared By: Doug Lane 5/3/2007
Requested By: David Wasserman 3/6/2007
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (New Location)
Rura 4-Ln Divided, 46'Median, 4'&10'PS 4.8 Miles  $        3,800,000.00 18,240,000.00$              

EXPRESSWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 2,900,000.00$         -$                               
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-LnC&G,23'Raised Median Miles 2,900,000.00$         -$                               
Urban Wid.Ex.4-Ln to 6-LnC&G,23'Raised Median Miles 4,100,000.00$         -$                               

Interchanges
Diamond 1 Each 5,700,000.00$         5,700,000.00$                
Half Clover Each 7,700,000.00$         -$                               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                               
Flyover (Trumpet) Each 5,700,000.00$         -$                               
Directional X-Over w / Med U-Turns,Signals Each 750,000.00$            -$                               
Directional Cross-Over w / Med U-Turns 2 Each 500,000.00$            1,000,000.00$                
Grade Separations
Y over 4-Lanes Each 1,450,000.00$         -$                               
4-Ln over RR Each 2,200,000.00$         
RR / 12-Lanes Each 3,500,000.00$         -$                               
Detour Track LF 150.00$                  -$                               
RR Detour Bridge LF 4,600.00$               -$                               
Thoroughfare / Frontage Roads
New Location 2-Ln (24'Pavt) Mile 2,000,000.00$         -$                               

Both Directions New Location 2-Ln (24'Pavt), 2'PS Mile 2,200,000.00$         -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
RR Signal with Gates Each 150,000.00$            -$                               
Stream Crossings (Bridges)
New Bridges 8,800 SF 95.00$                    836,000.00$                   
Widen Existing Bridges SF 120.00$                  -$                               
Rehab Existing Bridge Decks   SF 30.00$                    -$                               
Remove Existing Bridges SF 12.00$                    -$                               
RC Box Culverts 1 LS -$                               

Misc. & Mob  (15% Bridges/Streams) 125,000.00$                   
Misc. & Mob  (45% Roadway) 11,223,000.00$             

Lgth 4.8 Miles Contract Cost …………..…………………….. 37,124,000.00$              
E. & C. 15% …………..…………………….. 5,876,000.00$               

Construction Cost …………..…………………….. 43,000,000.00$             
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 354 County:  Brunswick
Route NC 87
From Boiling Spring Lakes North city Limits to US 17 CONSTR. COST
Typical Section Widen Existing 2-Ln to4-Ln Rural Expressway $45,000,000

Prepared By: Doug Lane 5/3/2007
Requested By: David Wasserman 3/6/2007
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (New Location)
Rura 4-Ln Divided, 46'Median, 4'&10'PS Miles  $        3,800,000.00 -$                               

EXPRESSWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS 7.0 Miles 2,900,000.00$         20,300,000.00$              
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-LnC&G,23'Raised Median Miles 2,900,000.00$         -$                               
Urban Wid.Ex.4-Ln to 6-LnC&G,23'Raised Median Miles 4,100,000.00$         -$                               

Interchanges
Diamond Each 5,700,000.00$         -$                               
Half Clover Each 7,700,000.00$         -$                               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                               
Flyover (Trumpet) 1 Each 5,700,000.00$         5,700,000.00$                
Directional X-Over w / Med U-Turns,Signals Each 750,000.00$            -$                               
Directional Cross-Over w / Med U-Turns 2 Each 500,000.00$            1,000,000.00$                
Grade Separations
Y over 4-Lanes Each 1,450,000.00$         -$                               
4-Ln over RR Each 2,200,000.00$         
RR / 12-Lanes Each 3,500,000.00$         -$                               
Detour Track LF 150.00$                  -$                               
RR Detour Bridge LF 4,600.00$               -$                               
Thoroughfare / Frontage Roads
New Location 2-Ln (24'Pavt) Mile 2,000,000.00$         -$                               

Both Directions New Location 2-Ln (24'Pavt), 2'PS Mile 2,200,000.00$         -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
RR Signal with Gates Each 150,000.00$            -$                               
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                               
Widen Existing Bridges SF 120.00$                  -$                               
Rehab Existing Bridge Decks   SF 30.00$                    -$                               
Remove Existing Bridges SF 12.00$                    -$                               
RC Box Culverts 1 LS -$                               

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 12,150,000.00$             

Lgth 7.0 Miles Contract Cost …………..…………………….. 39,150,000.00$              
E. & C. 15% …………..…………………….. 5,850,000.00$               

Construction Cost …………..…………………….. 45,000,000.00$             
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 355 County:  Brunswick
Route US 17
From CONSTR. COST
Typical Section Construct Directional X-Over w / Median U-Turns at SR 1406/1521 $850,000

Prepared By: Doug Lane 5/3/2007
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                             

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                             
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                             
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$                 
Interchanges
Diamond Each 5,700,000.00$         -$                             
Half Clover at SR 2119,  2120, NC 902 Each 7,700,000.00$         -$                             
Grade Separations
Y-Line over 4-Ln at SR 2118 Each 1,450,000.00$         -$                             
Y-Line over 8-Ln Each 1,650,000.00$         -$                             
4-Ln over RR Each 2,200,000.00$         -$                             
6-Ln over RR Each 2,600,000.00$         -$                             
RR over 4-Ln Each 1,900,000.00$         -$                             
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                             

Both Sides New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                             
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                             
New Bridge SF 95.00$                    
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 225,000.00$                

Lgth Contract Cost ……………………………….. 725,000.00$                 
E. & C. 15% ……………………………….. 125,000.00$                

Construction Cost ……………………………….. 850,000.00$                
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 356 County:  Brunswick
Route US 17
From CONSTR. COST
Typical Section Construct Directional X-Over w / Median U-Turns at SR 1412 $850,000

Prepared By: Doug Lane 5/3/2007
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description

Quantit
y Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                             
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                             
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                             
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                             

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                             
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                             
Directional Crossovers w/Median U-Turns 1 Each 500,000.00$            500,000.00$                 
Interchanges
Diamond Each 5,700,000.00$         -$                             
Half Clover at SR 2119,  2120, NC 902 Each 7,700,000.00$         -$                             
Grade Separations
Y-Line over 4-Ln at SR 2118 Each 1,450,000.00$         -$                             
Y-Line over 8-Ln Each 1,650,000.00$         -$                             
4-Ln over RR Each 2,200,000.00$         -$                             
6-Ln over RR Each 2,600,000.00$         -$                             
RR over 4-Ln Each 1,900,000.00$         -$                             
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                             

Both Sides New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                             
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                             
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                             
6-Lanes Each 100,000.00$            -$                             
8-Lanes Each 110,000.00$            -$                             
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                             
New Bridge SF 95.00$                    
Widen Existing Bridges SF 120.00$                  -$                             
Rehab Existing Bridge Decks   SF 30.00$                    -$                             
Remove Existing Bridges SF 12.00$                    -$                             
RC Box Culverts LS -$                             

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 225,000.00$                

Lgth Contract Cost ……………………………….. 725,000.00$                 
E. & C. 15% ……………………………….. 125,000.00$                

Construction Cost ……………………………….. 850,000.00$                
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 357 County:  Lenoir
Route US 70
From LaGrange Byp W.of SR 1603 to the kinston Bypass E.of SR 1334 CONSTR. COST
Typical Section Upgrade Existing 4-Ln Blvd to 4-Ln Frwy  (I-Stds) $111,000,000

Prepared By: Doug Lane 5/3/2007
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                               
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                               
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' 5.0 Mile 700,000.00$            3,500,000.00$               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                               
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                               
Interchanges
Diamond at SR 1327 Each 5,700,000.00$         -$                               
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                               
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                               
SPUI 2 Each 19,000,000.00$       38,000,000.00$             
Half Clover Each 7,700,000.00$         -$                               
Grade Separations
Y-Line over 4-Ln 2 Each 1,450,000.00$         2,900,000.00$               
Y-Line over 8-Ln Each 1,650,000.00$         -$                               
4-Ln over RR & SR 1592 Each 2,500,000.00$         -$                               
6-Ln over RR Each 2,600,000.00$         -$                               
RR over 4-Ln Each 1,900,000.00$         -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                               

Both Sides New Location 2-Lanes (24'Pavt), 2'PS 10.0 Mile 2,200,000.00$         22,000,000.00$             
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                               
New Bridge SF 95.00$                     -$                               
Widen Existing Bridges SF 120.00$                   -$                               
Rehab Existing Bridge Decks   4,551 SF 30.00$                     136,530.00$                  
Remove Existing Bridges SF 12.00$                     -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams) 20,470.00$                    
Misc. & Mob  (45% Roadway) 29,880,000.00$            

Lgth 5.0 Miles Contract Cost ……………………………….. 96,437,000.00$             
E. & C. 15% ……………………………….. 14,563,000.00$            

Construction Cost ……………………………….. 111,000,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 358 County:  Brunswick
Route Carolina Bays Parkway
From South Carolina State Line to NC 904 CONSTR. COST
Typical Section New Location 4-Ln Rural Freeway  (Use R-3436 Sections 5 & 6 Alternate B) $152,200,000

Prepared By: Doug Lane 5/3/2007
Requested By: David Wasserman 3/6/2007
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                               

Cresent Rd Conn 4-Ln Divided, 46'Medain, 4'&10'PS Miles 4,400,000.00$         -$                               
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                               
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                               
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                               

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                               
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                               
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                               

Interchanges
Diamond Each 5,700,000.00$         -$                               
Half Clover Each 7,700,000.00$         -$                               
Directional Flyover Ramps Each 5,700,000.00$         -$                               
Free Flow Ramps Each 2,000,000.00$         -$                               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                               
Flyover (Trumpet) Each 5,700,000.00$         -$                               
Grade Separations
Y / 4-Lns Each 1,450,000.00$         -$                               
4-Ln / RR Each 2,200,000.00$         -$                               
Detour Track LF 150.00$                   -$                               
RR Detour Bridge LF 4,600.00$                -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
RR Signal with Gates Each 150,000.00$            -$                               
Stream Crossings (Bridges)
New Bridges SF 95.00$                     -$                               
Widen Existing Bridges SF 120.00$                   -$                               
Rehab Existing Bridge Decks   SF 30.00$                     -$                               
Remove Existing Bridges SF 12.00$                     -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway)

Lgth 12 Miles Contract Cost ………….……………………..
E. & C. 15% ………….……………………..

R-3436 Alt B Sect 5 & 6Construction Cost ………….…………………….. 152,200,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 359 County:  Brunswick
Route I-74 Toll Road Connector
From I-74 to US 17 CONSTR. COST
Typical Section New Location 4-Ln Rural Freeway  (Use R-3436 Alt B Toll Rd Connector) $40,000,000

Prepared By: Doug Lane 5/3/2007
Requested By: David Wasserman 3/6/2007
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                               

Cresent Rd Conn 4-Ln Divided, 46'Medain, 4'&10'PS Miles 4,400,000.00$         -$                               
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                               
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                               
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                               

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                               
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                               
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                               

Interchanges
Diamond Each 5,700,000.00$         -$                               
Half Clover Each 7,700,000.00$         -$                               
Directional Flyover Ramps Each 5,700,000.00$         -$                               
Free Flow Ramps Each 2,000,000.00$         -$                               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                               
Flyover (Trumpet) Each 5,700,000.00$         -$                               
Grade Separations
Y / 4-Lns Each 1,450,000.00$         -$                               
4-Ln / RR Each 2,200,000.00$         -$                               
Detour Track LF 150.00$                   -$                               
RR Detour Bridge LF 4,600.00$                -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
RR Signal with Gates Each 150,000.00$            -$                               
Stream Crossings (Bridges)
New Bridges SF 95.00$                     -$                               
Widen Existing Bridges SF 120.00$                   -$                               
Rehab Existing Bridge Decks   SF 30.00$                     -$                               
Remove Existing Bridges SF 12.00$                     -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway)

Lgth 2.9 Miles Contract Cost ………….……………………..
E. & C. 15% ………….……………………..

R-3436 Toll Rd Conn Construction Cost ………….…………………….. 40,000,000.00$             
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 360 County:  Brunswick
Route US 17
From I-74 Toll Rd Conn to US 17 Relocated West of US 17 Business CONSTR. COST
Typical Section Upgrade Existing 4-Ln Exprwy to 4-Ln Frwy  (I-Stds) $33,600,000

Prepared By: Doug Lane 5/3/2007
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                               
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                               
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' 5.7 Mile 700,000.00$            3,990,000.00$               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                               
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                               
Interchanges
Diamond 1 Each 5,700,000.00$         5,700,000.00$               
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                               
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                               
Half Clover 1 Each 7,700,000.00$         7,700,000.00$               
Grade Separations
Y-Line over 4-Ln 1 Each 1,450,000.00$         1,450,000.00$               
Y-Line over 8-Ln Each 1,650,000.00$         -$                               
4-Ln over RR Each 2,500,000.00$         -$                               
6-Ln over RR Each 2,600,000.00$         -$                               
RR over 4-Ln Each 1,900,000.00$         -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                               

1569 to 1401 New Location 2-Lanes (24'Pavt), 2'PS 0.6 Mile 2,200,000.00$         1,320,000.00$               
 New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                               

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                               
New Bridge SF 95.00$                     -$                               
Widen Existing Bridges SF 120.00$                   -$                               
Rehab Existing Bridge Decks   SF 30.00$                     -$                               
Remove Existing Bridges SF 12.00$                     -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 9,072,000.00$              

Lgth 5.7 Miles Contract Cost ……………………………….. 29,232,000.00$             
E. & C. 15% ……………………………….. 4,368,000.00$              

Construction Cost ……………………………….. 33,600,000.00$             
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 361 County:  Brunswick
Route US 17 Relocation
From Just West of US 17 Business in Bolivia to West of SR 1412 CONSTR. COST
Typical Section New Location 4-Ln Rural Freeway $108,000,000

Prepared By: Doug Lane 5/3/2007
Requested By: David Wasserman 3/6/2007
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS 9.4 Miles 4,400,000.00$         41,360,000.00$             

Cresent Rd Conn 4-Ln Divided, 46'Medain, 4'&10'PS Miles 4,400,000.00$         -$                               
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                               
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                               
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                               

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                               
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                               
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                               

Interchanges
Diamond 1 Each 5,700,000.00$         5,700,000.00$               
Half Clover 1 Each 7,700,000.00$         7,700,000.00$               
Directional Flyover Ramps Each 5,700,000.00$         -$                               
Free Flow Ramps Each 2,000,000.00$         -$                               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                               
Flyover (Trumpet) 1 Each 5,700,000.00$         5,700,000.00$               
Grade Separations
Y / 4-Lns 2 Each 1,450,000.00$         2,900,000.00$               
4-Ln / RR Each 2,200,000.00$         -$                               
Detour Track LF 150.00$                   -$                               
RR Detour Bridge LF 4,600.00$                -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
RR Signal with Gates Each 150,000.00$            -$                               
Stream Crossings (Bridges)
New Bridges 17,600 SF 95.00$                     1,672,000.00$               
Widen Existing Bridges SF 120.00$                   -$                               
Rehab Existing Bridge Decks   SF 30.00$                     -$                               
Remove Existing Bridges SF 12.00$                     -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams) 251,000.00$                  
Misc. & Mob  (45% Roadway) 28,512,000.00$            

Lgth 9.4 Miles Contract Cost ………….…………………….. 93,795,000.00$             
E. & C. 15% ………….…………………….. 14,205,000.00$            

Construction Cost ………….…………………….. 108,000,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 362 County:  Brunswick
Route US 74 / 76
From US 17 to US 421 CONSTR. COST
Typical Section Wid Ex 4-Ln Frwy to 8-Ln Rural Frwy $54,400,000

Prepared By: Doug Lane 5/3/2007
Requested By: David Wasserman 3/6/2007
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS Miles 4,400,000.00$         -$                               

Cresent Rd Conn 4-Ln Divided, 46'Medain, 4'&10'PS Miles 4,400,000.00$         -$                               
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                               
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                               
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                               

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                               
Rural Wid.Ex.4-Ln to 8-Ln (70'to46'Med), 10'PS 2.7 Miles 7,000,000.00$         18,900,000.00$             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                               
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                               

Interchanges
Diamond 1 Each 5,700,000.00$         5,700,000.00$               
Half Clover Each 7,700,000.00$         -$                               
Directional Flyover Ramps Each 5,700,000.00$         -$                               
Free Flow Ramps Each 2,000,000.00$         -$                               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                               
Flyover (Trumpet) Each 5,700,000.00$         -$                               
Grade Separations
Y / 4-Lns Each 1,450,000.00$         -$                               
4-Ln / RR Each 2,200,000.00$         -$                               
Detour Track LF 150.00$                   -$                               
RR Detour Bridge LF 4,600.00$                -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
RR Signal with Gates Each 150,000.00$            -$                               
Stream Crossings (Bridges)
New Bridges 16,048 SF 95.00$                     1,524,560.00$               
Widen Existing Bridges 52,809 SF 120.00$                   6,337,080.00$               
Rehab Existing Bridge Decks   71,704 SF 30.00$                     2,151,120.00$               
Remove Existing Bridges 8,732 SF 12.00$                     104,784.00$                  
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams) 1,517,456.00$               
Misc. & Mob  (45% Roadway) 11,070,000.00$            

Lgth 2.7 Miles Contract Cost ………….…………………….. 47,305,000.00$             
E. & C. 15% ………….…………………….. 7,095,000.00$              

Construction Cost ………….…………………….. 54,400,000.00$             
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 363 County:  Brunswick-NewHan
Route US 421
From US 74 to NC 133 CONSTR. COST
Typical Section Upgrade Ex 5-Ln to 4-Ln Rural Expressway $29,600,000

Prepared By: Doug Lane 4/10/2007
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS 1.4 Miles 535,000.00$             749,000.00$                  
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$             -$                               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$             -$                               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$             -$                               
Directional X-Overs w/Median U-Turns Each 500,000.00$             -$                               
Interchanges
Diamond Each 5,700,000.00$          -$                               
Half Clover Each 7,700,000.00$          -$                               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$        -$                               
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$        -$                               
Flyover 1 Each 5,700,000.00$          5,700,000.00$               
Urban Diamond Each 16,600,000.00$        -$                               
Single Point Diamond Each 19,000,000.00$        -$                               
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$        -$                               
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$          -$                               
Y-Line over 6-Ln Each 1,550,000.00$          -$                               
4-Ln over RR Each 2,200,000.00$          -$                               
6-Ln over RR Each 2,600,000.00$          -$                               
RR over 4-Ln Each 1,900,000.00$          -$                               
RR over 6-Ln Each 2,200,000.00$          -$                               
RR Detour Track LF 150.00$                     -$                               
RR Detour Structure LF 4,600.00$                  -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$          -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$                -$                               
6-Lanes Each 100,000.00$             -$                               
8-Lanes Each 110,000.00$             -$                               
RR Signal with Gates Each 150,000.00$             -$                               
Stream Crossings (Bridges)
New Bridges 133,119 SF 95.00$                       12,646,305.00$             
Widen Existing Bridges SF 120.00$                     -$                               
Rehab Existing Bridge Decks   SF 30.00$                       -$                               
Remove Existing Bridges 133,119 SF 12.00$                       1,597,428.00$               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams) 2,136,267.00$               
Misc. & Mob  (45% Roadway) 2,902,000.00$               

Lgth 1.4 Miles Contract Cost …………..…………………….. 25,731,000.00$             
E. & C. 15% …………..…………………….. 3,869,000.00$               

Construction Cost …………..…………………….. 29,600,000.00$             
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 364 County:  Duplin
Route NC 24 / 903
From I-40 To NC 24 East of Kenansville CONSTR. COST
Typical Section Upgrade Ex 4-Ln Rural Blvd to 4-Ln Rural Freeway $95,100,000

Prepared By: Doug Lane 5/3/2007
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$             -$                                  
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$             -$                                  

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' 6.0 Mile 700,000.00$             4,200,000.00$                 
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$             -$                                  
Directional X-Overs w/Median U-Turns Each 500,000.00$             -$                                  
Interchanges
Diamond Each 5,700,000.00$          -$                                  
Half Clover 2 Each 7,700,000.00$          15,400,000.00$               
3/4 Clover 1 Each 11,000,000.00$        11,000,000.00$               
Directional Flyover Rps 3 Each 5,700,000.00$          17,100,000.00$               
Free Flow Ramps 2 Each 2,000,000.00$          4,000,000.00$                 
Urban Diamond Each 16,600,000.00$        -$                                  
Single Point Diamond Each 19,000,000.00$        -$                                  
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$        -$                                  
Grade Separations
Y-Line over 4-Ln 2 Each 1,450,000.00$          2,900,000.00$                 
Y-Line over 6-Ln Each 1,550,000.00$          -$                                  
4-Ln over RR Each 2,200,000.00$          -$                                  
6-Ln over RR Each 2,600,000.00$          -$                                  
RR over 4-Ln Each 1,900,000.00$          -$                                  
RR over 6-Ln Each 2,200,000.00$          -$                                  
RR Detour Track LF 150.00$                     -$                                  
RR Detour Structure LF 4,600.00$                  -$                                  
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$          -$                                  
New Location 2-Lanes (24'Pavt), 2'PS 1.1 Mile 2,200,000.00$          2,420,000.00$                 
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$          -$                                  
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$                -$                                  
6-Lanes Each 100,000.00$             -$                                  
8-Lanes Each 110,000.00$             -$                                  
RR Signal with Gates Each 150,000.00$             -$                                  
Stream Crossings (Bridges)
New Bridges SF 95.00$                       -$                                  
Widen Existing Bridges SF 120.00$                     -$                                  
Rehab Existing Bridge Decks   SF 30.00$                       -$                                  
Remove Existing Bridges SF 12.00$                       -$                                  
RC Box Culverts LS -$                                  

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 25,659,000.00$               

Lgth 6.0 Miles Contract Cost …………..…………………….. 82,679,000.00$               
E. & C. 15% …………..…………………….. 12,421,000.00$               

Construction Cost …………..…………………….. 95,100,000.00$               
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 365 County:  Duplin
Route NC 903
From NC 24 to NC 11 North CONSTR. COST
Typical Section Upgrade Ex 5-Ln to 4-Ln Rural Freeway $20,000,000

Prepared By: Doug Lane 4/10/2007
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS 1.1 Miles 535,000.00$             588,500.00$                  
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$             -$                               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$             -$                               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$             -$                               
Directional X-Overs w/Median U-Turns Each 500,000.00$             -$                               
Interchanges
Diamond 1 Each 5,700,000.00$          5,700,000.00$               
Half Clover Each 7,700,000.00$          -$                               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$        -$                               
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$        -$                               
Flyover 1 Each 5,700,000.00$          5,700,000.00$               
Urban Diamond Each 16,600,000.00$        -$                               
Single Point Diamond Each 19,000,000.00$        -$                               
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$        -$                               
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$          -$                               
Y-Line over 6-Ln Each 1,550,000.00$          -$                               
4-Ln over RR Each 2,200,000.00$          -$                               
6-Ln over RR Each 2,600,000.00$          -$                               
RR over 4-Ln Each 1,900,000.00$          -$                               
RR over 6-Ln Each 2,200,000.00$          -$                               
RR Detour Track LF 150.00$                     -$                               
RR Detour Structure LF 4,600.00$                  -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$          -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$                -$                               
6-Lanes Each 100,000.00$             -$                               
8-Lanes Each 110,000.00$             -$                               
RR Signal with Gates Each 150,000.00$             -$                               
Stream Crossings (Bridges)
New Bridges SF 95.00$                       -$                               
Widen Existing Bridges SF 120.00$                     -$                               
Rehab Existing Bridge Decks   SF 30.00$                       -$                               
Remove Existing Bridges SF 12.00$                       -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 5,394,500.00$               

Lgth 1.1 Miles Contract Cost …………..…………………….. 17,383,000.00$             
E. & C. 15% …………..…………………….. 2,617,000.00$               

Construction Cost …………..…………………….. 20,000,000.00$             
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 366 County:  Duplin-Lenoir
Route NC 11 New Location
From NC 903 / 11 to SR 1110 / 1113 in Lenoir County CONSTR. COST
Typical Section New Location 4-Ln Rural Freeway $160,000,000

Prepared By: Doug Lane 5/3/2007
Requested By: David Wasserman 3/6/2007
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (New Location)
Rual 4-Ln Divided, 46'Median, 4'&10'PS 15.6 Miles 4,400,000.00$         68,640,000.00$             

Cresent Rd Conn 4-Ln Divided, 46'Medain, 4'&10'PS Miles 4,400,000.00$         -$                               
Urban 4-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 5,000,000.00$         -$                               
Urban 6-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 6,700,000.00$         -$                               
Urban 8-Ln Divided, 22'Median w/Barr, 10'OS-PS Miles 8,400,000.00$         -$                               

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                               
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                               
Urban Wid.Ex.4-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                               

Interchanges
Diamond 1 Each 5,700,000.00$         5,700,000.00$               
Half Clover 1 Each 7,700,000.00$         7,700,000.00$               
Directional Flyover Ramps Each 5,700,000.00$         -$                               
Free Flow Ramps Each 2,000,000.00$         -$                               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                               
Flyover (Trumpet) 1 Each 5,700,000.00$         5,700,000.00$               
Grade Separations
Y / 4-Lns 5 Each 1,450,000.00$         7,250,000.00$               
4-Ln / RR Each 2,200,000.00$         -$                               
Detour Track LF 150.00$                   -$                               
RR Detour Bridge LF 4,600.00$                -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
RR Signal with Gates Each 150,000.00$            -$                               
Stream Crossings (Bridges)
New Bridges 15,200 SF 95.00$                     1,444,000.00$               
Widen Existing Bridges SF 120.00$                   -$                               
Rehab Existing Bridge Decks   SF 30.00$                     -$                               
Remove Existing Bridges SF 12.00$                     -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams) 217,000.00$                  
Misc. & Mob  (45% Roadway) 42,746,000.00$            

Lgth 15.6 Miles Contract Cost ………….…………………….. 139,397,000.00$           
E. & C. 15% ………….…………………….. 20,603,000.00$            

Construction Cost ………….…………………….. 160,000,000.00$           
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 367 County:  Duplin
Route NC 24
From CONSTR. COST
Typical Section Construct Directional Cross-Over w / Median U-Turns at SR 1730/1729 $850,000

Prepared By: Doug Lane 4/10/2007
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$             -$                               
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$             -$                               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$             -$                               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$             -$                               
Directional X-Overs w/Median U-Turns 1 Each 500,000.00$             500,000.00$                  
Interchanges
Diamond Each 5,700,000.00$          -$                               
Half Clover Each 7,700,000.00$          -$                               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$        -$                               
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$        -$                               
Flyover Each 5,700,000.00$          -$                               
Urban Diamond Each 16,600,000.00$        -$                               
Single Point Diamond Each 19,000,000.00$        -$                               
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$        -$                               
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$          -$                               
Y-Line over 6-Ln Each 1,550,000.00$          -$                               
4-Ln over RR Each 2,200,000.00$          -$                               
6-Ln over RR Each 2,600,000.00$          -$                               
RR over 4-Ln Each 1,900,000.00$          -$                               
RR over 6-Ln Each 2,200,000.00$          -$                               
RR Detour Track LF 150.00$                     -$                               
RR Detour Structure LF 4,600.00$                  -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$          -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$                -$                               
6-Lanes Each 100,000.00$             -$                               
8-Lanes Each 110,000.00$             -$                               
RR Signal with Gates Each 150,000.00$             -$                               
Stream Crossings (Bridges)
New Bridges SF 95.00$                       -$                               
Widen Existing Bridges SF 120.00$                     -$                               
Rehab Existing Bridge Decks   SF 30.00$                       -$                               
Remove Existing Bridges SF 12.00$                       -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 225,000.00$                  

Lgth 0.0 Miles Contract Cost …………..…………………….. 725,000.00$                  
E. & C. 15% …………..…………………….. 125,000.00$                  

Construction Cost …………..…………………….. 850,000.00$                  
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 368 County:  Duplin
Route NC 24
From CONSTR. COST
Typical Section Construct Directional Cross-Over w / Median U-Turns at SR 1737 $850,000

Prepared By: Doug Lane 4/10/2007
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$             -$                               
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$             -$                               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$             -$                               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$             -$                               
Directional X-Overs w/Median U-Turns 1 Each 500,000.00$             500,000.00$                  
Interchanges
Diamond Each 5,700,000.00$          -$                               
Half Clover Each 7,700,000.00$          -$                               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$        -$                               
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$        -$                               
Flyover Each 5,700,000.00$          -$                               
Urban Diamond Each 16,600,000.00$        -$                               
Single Point Diamond Each 19,000,000.00$        -$                               
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$        -$                               
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$          -$                               
Y-Line over 6-Ln Each 1,550,000.00$          -$                               
4-Ln over RR Each 2,200,000.00$          -$                               
6-Ln over RR Each 2,600,000.00$          -$                               
RR over 4-Ln Each 1,900,000.00$          -$                               
RR over 6-Ln Each 2,200,000.00$          -$                               
RR Detour Track LF 150.00$                     -$                               
RR Detour Structure LF 4,600.00$                  -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$          -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$                -$                               
6-Lanes Each 100,000.00$             -$                               
8-Lanes Each 110,000.00$             -$                               
RR Signal with Gates Each 150,000.00$             -$                               
Stream Crossings (Bridges)
New Bridges SF 95.00$                       -$                               
Widen Existing Bridges SF 120.00$                     -$                               
Rehab Existing Bridge Decks   SF 30.00$                       -$                               
Remove Existing Bridges SF 12.00$                       -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 225,000.00$                  

Lgth 0.0 Miles Contract Cost …………..…………………….. 725,000.00$                  
E. & C. 15% …………..…………………….. 125,000.00$                  

Construction Cost …………..…………………….. 850,000.00$                  
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 369 County:  Duplin
Route NC 24
From CONSTR. COST
Typical Section Construct Directional Cross-Over w / Median U-Turns at SR 1701 $850,000

Prepared By: Doug Lane 4/10/2007
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$             -$                               
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$             -$                               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$             -$                               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$             -$                               
Directional X-Overs w/Median U-Turns 1 Each 500,000.00$             500,000.00$                  
Interchanges
Diamond Each 5,700,000.00$          -$                               
Half Clover Each 7,700,000.00$          -$                               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$        -$                               
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$        -$                               
Flyover Each 5,700,000.00$          -$                               
Urban Diamond Each 16,600,000.00$        -$                               
Single Point Diamond Each 19,000,000.00$        -$                               
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$        -$                               
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$          -$                               
Y-Line over 6-Ln Each 1,550,000.00$          -$                               
4-Ln over RR Each 2,200,000.00$          -$                               
6-Ln over RR Each 2,600,000.00$          -$                               
RR over 4-Ln Each 1,900,000.00$          -$                               
RR over 6-Ln Each 2,200,000.00$          -$                               
RR Detour Track LF 150.00$                     -$                               
RR Detour Structure LF 4,600.00$                  -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$          -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$                -$                               
6-Lanes Each 100,000.00$             -$                               
8-Lanes Each 110,000.00$             -$                               
RR Signal with Gates Each 150,000.00$             -$                               
Stream Crossings (Bridges)
New Bridges SF 95.00$                       -$                               
Widen Existing Bridges SF 120.00$                     -$                               
Rehab Existing Bridge Decks   SF 30.00$                       -$                               
Remove Existing Bridges SF 12.00$                       -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 225,000.00$                  

Lgth 0.0 Miles Contract Cost …………..…………………….. 725,000.00$                  
E. & C. 15% …………..…………………….. 125,000.00$                  

Construction Cost …………..…………………….. 850,000.00$                  

937



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 370 County:  Duplin
Route NC 24
From CONSTR. COST
Typical Section Construct Directional Cross-Over w / Median U-Turns at SR 1702 $850,000

Prepared By: Doug Lane 4/10/2007
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$             -$                               
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$             -$                               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$             -$                               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$             -$                               
Directional X-Overs w/Median U-Turns 1 Each 500,000.00$             500,000.00$                  
Interchanges
Diamond Each 5,700,000.00$          -$                               
Half Clover Each 7,700,000.00$          -$                               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$        -$                               
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$        -$                               
Flyover Each 5,700,000.00$          -$                               
Urban Diamond Each 16,600,000.00$        -$                               
Single Point Diamond Each 19,000,000.00$        -$                               
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$        -$                               
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$          -$                               
Y-Line over 6-Ln Each 1,550,000.00$          -$                               
4-Ln over RR Each 2,200,000.00$          -$                               
6-Ln over RR Each 2,600,000.00$          -$                               
RR over 4-Ln Each 1,900,000.00$          -$                               
RR over 6-Ln Each 2,200,000.00$          -$                               
RR Detour Track LF 150.00$                     -$                               
RR Detour Structure LF 4,600.00$                  -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$          -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$                -$                               
6-Lanes Each 100,000.00$             -$                               
8-Lanes Each 110,000.00$             -$                               
RR Signal with Gates Each 150,000.00$             -$                               
Stream Crossings (Bridges)
New Bridges SF 95.00$                       -$                               
Widen Existing Bridges SF 120.00$                     -$                               
Rehab Existing Bridge Decks   SF 30.00$                       -$                               
Remove Existing Bridges SF 12.00$                       -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 225,000.00$                  

Lgth 0.0 Miles Contract Cost …………..…………………….. 725,000.00$                  
E. & C. 15% …………..…………………….. 125,000.00$                  

Construction Cost …………..…………………….. 850,000.00$                  

938



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 371 County:  Duplin
Route NC24
From East of SR 1726 to Beaulaville Bypass CONSTR. COST
Typical Section Upgrade Ex 5-Ln to 4-Ln Rural Expressway $550,000

Prepared By: Doug Lane 5/3/2007
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS 0.6 Miles 535,000.00$             321,000.00$                  
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$             -$                               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$             -$                               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$             -$                               
Directional X-Overs w/Median U-Turns Each 500,000.00$             -$                               
Interchanges
Diamond Each 5,700,000.00$          -$                               
Half Clover Each 7,700,000.00$          -$                               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$        -$                               
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$        -$                               
Flyover Each 5,700,000.00$          -$                               
Urban Diamond Each 16,600,000.00$        -$                               
Single Point Diamond Each 19,000,000.00$        -$                               
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$        -$                               
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$          -$                               
Y-Line over 6-Ln Each 1,550,000.00$          -$                               
4-Ln over RR Each 2,200,000.00$          -$                               
6-Ln over RR Each 2,600,000.00$          -$                               
RR over 4-Ln Each 1,900,000.00$          -$                               
RR over 6-Ln Each 2,200,000.00$          -$                               
RR Detour Track LF 150.00$                     -$                               
RR Detour Structure LF 4,600.00$                  -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$          -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$                -$                               
6-Lanes Each 100,000.00$             -$                               
8-Lanes Each 110,000.00$             -$                               
RR Signal with Gates Each 150,000.00$             -$                               
Stream Crossings (Bridges)
New Bridges SF 95.00$                       -$                               
Widen Existing Bridges SF 120.00$                     -$                               
Rehab Existing Bridge Decks   SF 30.00$                       -$                               
Remove Existing Bridges SF 12.00$                       -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 144,000.00$                  

Lgth 0.6 Miles Contract Cost …………..…………………….. 465,000.00$                  
E. & C. 15% …………..…………………….. 85,000.00$                    

Construction Cost …………..…………………….. 550,000.00$                  

939



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 372 County:  Duplin
Route NC 24 Beaulaville Bypass
From West of SR 1926 to SR 1720 CONSTR. COST
Typical Section New Location 4-Lane Rural Expressway $47,100,000

Prepared By: Doug Lane 5/3/2007
Requested By: David Wasserman 3/6/2007
Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (New Location)
Rura 4-Ln Divided, 46'Median, 4'&10'PS 5.4 Miles  $        3,800,000.00 20,520,000.00$              

EXPRESSWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 2,900,000.00$         -$                               
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,100,000.00$         -$                               
Urban Wid.Ex.2-Ln to 4-LnC&G,23'Raised Median Miles 2,900,000.00$         -$                               
Urban Wid.Ex.4-Ln to 6-LnC&G,23'Raised Median Miles 4,100,000.00$         -$                               

Interchanges
Diamond 1 Each 5,700,000.00$         5,700,000.00$                
Half Clover Each 7,700,000.00$         -$                               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$       -$                               
Flyover (Trumpet) Each 5,700,000.00$         -$                               
Directional X-Over w / Med U-Turns,realign Each 700,000.00$            -$                               
Directional Cross-Over w / Med U-Turns 4 Each 500,000.00$            2,000,000.00$                
Grade Separations
Y over 4-Lanes Each 1,450,000.00$         -$                               
4-Ln over RR Each 2,200,000.00$         
RR / 12-Lanes Each 3,500,000.00$         -$                               
Detour Track LF 150.00$                  -$                               
RR Detour Bridge LF 4,600.00$               -$                               
Thoroughfare / Frontage Roads
New Location 2-Ln (24'Pavt) Mile 2,000,000.00$         -$                               

Both Directions New Location 2-Ln (24'Pavt), 2'PS Mile 2,200,000.00$         -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$             -$                               
6-Lanes Each 100,000.00$            -$                               
8-Lanes Each 110,000.00$            -$                               
RR Signal with Gates Each 150,000.00$            -$                               
Stream Crossings (Bridges)
New Bridges SF 95.00$                    -$                               
Widen Existing Bridges SF 120.00$                  -$                               
Rehab Existing Bridge Decks   SF 30.00$                    -$                               
Remove Existing Bridges SF 12.00$                    -$                               
RC Box Culverts 1 LS -$                               

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 12,699,000.00$             

Lgth 5.4 Miles Contract Cost …………..…………………….. 40,919,000.00$              
E. & C. 15% …………..…………………….. 6,181,000.00$               

Construction Cost …………..…………………….. 47,100,000.00$             

940



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 373 County:  Duplin
Route NC 24
From CONSTR. COST
Typical Section Construct Directional Cross-Over w / Median U-Turns at SR 1715 $850,000

Prepared By: Doug Lane 4/10/2007
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$             -$                               
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$             -$                               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$             -$                               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$             -$                               
Directional X-Overs w/Median U-Turns 1 Each 500,000.00$             500,000.00$                  
Interchanges
Diamond Each 5,700,000.00$          -$                               
Half Clover Each 7,700,000.00$          -$                               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$        -$                               
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$        -$                               
Flyover Each 5,700,000.00$          -$                               
Urban Diamond Each 16,600,000.00$        -$                               
Single Point Diamond Each 19,000,000.00$        -$                               
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$        -$                               
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$          -$                               
Y-Line over 6-Ln Each 1,550,000.00$          -$                               
4-Ln over RR Each 2,200,000.00$          -$                               
6-Ln over RR Each 2,600,000.00$          -$                               
RR over 4-Ln Each 1,900,000.00$          -$                               
RR over 6-Ln Each 2,200,000.00$          -$                               
RR Detour Track LF 150.00$                     -$                               
RR Detour Structure LF 4,600.00$                  -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$          -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$                -$                               
6-Lanes Each 100,000.00$             -$                               
8-Lanes Each 110,000.00$             -$                               
RR Signal with Gates Each 150,000.00$             -$                               
Stream Crossings (Bridges)
New Bridges SF 95.00$                       -$                               
Widen Existing Bridges SF 120.00$                     -$                               
Rehab Existing Bridge Decks   SF 30.00$                       -$                               
Remove Existing Bridges SF 12.00$                       -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 225,000.00$                  

Lgth 0.0 Miles Contract Cost …………..…………………….. 725,000.00$                  
E. & C. 15% …………..…………………….. 125,000.00$                  

Construction Cost …………..…………………….. 850,000.00$                  

941



North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 374 County:  Duplin
Route NC 24
From CONSTR. COST
Typical Section Construct Directional Cross-Over w / Median U-Turns at SR 1715 $850,000

Prepared By: Doug Lane 4/10/2007
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$             -$                               
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$             -$                               

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$             -$                               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$             -$                               
Directional X-Overs w/Median U-Turns 1 Each 500,000.00$             500,000.00$                  
Interchanges
Diamond Each 5,700,000.00$          -$                               
Half Clover Each 7,700,000.00$          -$                               
Full Clover w / 2 Collector-Distributors Each 19,200,000.00$        -$                               
Full Clover w / 4 Collector-Distributors Each 24,300,000.00$        -$                               
Flyover Each 5,700,000.00$          -$                               
Urban Diamond Each 16,600,000.00$        -$                               
Single Point Diamond Each 19,000,000.00$        -$                               
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$        -$                               
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$          -$                               
Y-Line over 6-Ln Each 1,550,000.00$          -$                               
4-Ln over RR Each 2,200,000.00$          -$                               
6-Ln over RR Each 2,600,000.00$          -$                               
RR over 4-Ln Each 1,900,000.00$          -$                               
RR over 6-Ln Each 2,200,000.00$          -$                               
RR Detour Track LF 150.00$                     -$                               
RR Detour Structure LF 4,600.00$                  -$                               
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$          -$                               
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$          -$                               
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$                -$                               
6-Lanes Each 100,000.00$             -$                               
8-Lanes Each 110,000.00$             -$                               
RR Signal with Gates Each 150,000.00$             -$                               
Stream Crossings (Bridges)
New Bridges SF 95.00$                       -$                               
Widen Existing Bridges SF 120.00$                     -$                               
Rehab Existing Bridge Decks   SF 30.00$                       -$                               
Remove Existing Bridges SF 12.00$                       -$                               
RC Box Culverts LS -$                               

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 225,000.00$                  

Lgth 0.0 Miles Contract Cost …………..…………………….. 725,000.00$                  
E. & C. 15% …………..…………………….. 125,000.00$                  

Construction Cost …………..…………………….. 850,000.00$                  
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 375 County:  Sampson-Duplin
Route NC 403 /1783/1417/US 117
From I-40 in Sampson County to US 117 in Duplin County CONSTR. COST
Typical Section Upgrade Ex 4-Ln Rural Expressway to 4-Ln Rural Freeway (I-Stds) $51,500,000

Prepared By: Doug Lane 5/3/2007
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$             -$                                  
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$             -$                                  

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' 6.0 Mile 700,000.00$             4,200,000.00$                 
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$             -$                                  
Directional X-Overs w/Median U-Turns Each 500,000.00$             -$                                  
Interchanges
Diamond 1 Each 5,700,000.00$          5,700,000.00$                 
Half Clover 1 Each 7,700,000.00$          7,700,000.00$                 
Reconstr Diamond to a 3/4 Clover 1 Each 5,000,000.00$          5,000,000.00$                 
Directional Flyover Rps 1 Each 5,700,000.00$          5,700,000.00$                 
Free Flow Ramps Each 2,000,000.00$          -$                                  
Urban Diamond Each 16,600,000.00$        -$                                  
Single Point Diamond Each 19,000,000.00$        -$                                  
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$        -$                                  
Grade Separations
Y-Line over 4-Ln 1 Each 1,450,000.00$          1,450,000.00$                 
Y-Line over 6-Ln Each 1,550,000.00$          -$                                  
4-Ln over RR Each 2,200,000.00$          -$                                  
6-Ln over RR Each 2,600,000.00$          -$                                  
RR over 4-Ln Each 1,900,000.00$          -$                                  
RR over 6-Ln Each 2,200,000.00$          -$                                  
RR Detour Track LF 150.00$                     -$                                  
RR Detour Structure LF 4,600.00$                  -$                                  
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$          -$                                  

Realign NC403 New Location 2-Lanes (24'Pavt), 2'PS 0.5 Mile 2,200,000.00$          1,100,000.00$                 
with SR 1779 New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$          -$                                  

Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$                -$                                  
6-Lanes Each 100,000.00$             -$                                  
8-Lanes Each 110,000.00$             -$                                  
RR Signal with Gates Each 150,000.00$             -$                                  
Stream Crossings (Bridges)
New Bridges SF 95.00$                       -$                                  
Widen Existing Bridges SF 120.00$                     -$                                  
Rehab Existing Bridge Decks   SF 30.00$                       -$                                  
Remove Existing Bridges SF 12.00$                       -$                                  
RC Box Culverts LS -$                                  

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 13,883,000.00$               

Lgth 6.0 Miles Contract Cost …………..…………………….. 44,733,000.00$               
E. & C. 15% …………..…………………….. 6,767,000.00$                 

Construction Cost …………..…………………….. 51,500,000.00$               
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 377 County:  Duplin-Wayne
Route US 117
From SR 1417 in Duplin County to NC 55 in Wayne County CONSTR. COST
Typical Section Upgrade Ex 4-Ln Rural Expressway to 4-Ln Rural Freeway (I-Stds) $48,100,000

Prepared By: Doug Lane 5/3/2007
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$             -$                                  
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$             -$                                  

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' 4.8 Mile 700,000.00$             3,360,000.00$                 
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$             -$                                  
Directional X-Overs w/Median U-Turns Each 500,000.00$             -$                                  
Interchanges
Diamond Each 5,700,000.00$          -$                                  
Half Clover Each 7,700,000.00$          -$                                  
Reconstr Diamond to a 3/4 Clover Each 5,000,000.00$          -$                                  
Directional Flyover Rps Each 5,700,000.00$          -$                                  
Free Flow Ramps Each 2,000,000.00$          -$                                  
Urban Diamond Each 16,600,000.00$        -$                                  
Single Point Diamond Each 19,000,000.00$        -$                                  
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$        -$                                  
Grade Separations
Y-Line over 4-Ln 3 Each 1,450,000.00$          4,350,000.00$                 
Y-Line over 6-Ln Each 1,550,000.00$          -$                                  
4-Ln over RR Each 2,200,000.00$          -$                                  
6-Ln over RR Each 2,600,000.00$          -$                                  
RR over 4-Ln Each 1,900,000.00$          -$                                  
RR over 6-Ln Each 2,200,000.00$          -$                                  
RR Detour Track LF 150.00$                     -$                                  
RR Detour Structure LF 4,600.00$                  -$                                  
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$          -$                                  

Both Sides New Location 2-Lanes (24'Pavt), 2'PS 9.6 Mile 2,200,000.00$          21,120,000.00$               
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$          -$                                  
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$                -$                                  
6-Lanes Each 100,000.00$             -$                                  
8-Lanes Each 110,000.00$             -$                                  
RR Signal with Gates Each 150,000.00$             -$                                  
Stream Crossings (Bridges)
New Bridges SF 95.00$                       -$                                  
Widen Existing Bridges SF 120.00$                     -$                                  
Rehab Existing Bridge Decks   SF 30.00$                       -$                                  
Remove Existing Bridges SF 12.00$                       -$                                  
RC Box Culverts LS -$                                  

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 12,974,000.00$               

Lgth 4.8 Miles Contract Cost …………..…………………….. 41,804,000.00$               
E. & C. 15% …………..…………………….. 6,296,000.00$                 

Construction Cost …………..…………………….. 48,100,000.00$               
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 378 County:  Wayne
Route US 117
From NC 55 to US 117 Relocated (U-3125) CONSTR. COST
Typical Section Upgrade Ex 4-Ln Rural Expressway to 4-Ln Rural Freeway (I-Stds) $27,000,000

Prepared By: Doug Lane 5/3/2007
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$             -$                                  
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$             -$                                  

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' 6.8 Mile 700,000.00$             4,760,000.00$                 
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$             -$                                  
Directional X-Overs w/Median U-Turns Each 500,000.00$             -$                                  
Interchanges
Diamond 2 Each 5,700,000.00$          11,400,000.00$               
Half Clover Each 7,700,000.00$          -$                                  
Reconstr Diamond to a 3/4 Clover Each 5,000,000.00$          -$                                  
Directional Flyover Rps Each 5,700,000.00$          -$                                  
Free Flow Ramps Each 2,000,000.00$          -$                                  
Urban Diamond Each 16,600,000.00$        -$                                  
Single Point Diamond Each 19,000,000.00$        -$                                  
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$        -$                                  
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$          -$                                  
Y-Line over 6-Ln Each 1,550,000.00$          -$                                  
4-Ln over RR Each 2,200,000.00$          -$                                  
6-Ln over RR Each 2,600,000.00$          -$                                  
RR over 4-Ln Each 1,900,000.00$          -$                                  
RR over 6-Ln Each 2,200,000.00$          -$                                  
RR Detour Track LF 150.00$                     -$                                  
RR Detour Structure LF 4,600.00$                  -$                                  
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$          -$                                  
New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$          -$                                  
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$          -$                                  
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$                -$                                  
6-Lanes Each 100,000.00$             -$                                  
8-Lanes Each 110,000.00$             -$                                  
RR Signal with Gates Each 150,000.00$             -$                                  
Stream Crossings (Bridges)
New Bridges SF 95.00$                       -$                                  
Widen Existing Bridges SF 120.00$                     -$                                  
Rehab Existing Bridge Decks   SF 30.00$                       -$                                  
Remove Existing Bridges SF 12.00$                       -$                                  
RC Box Culverts LS -$                                  

Misc. & Mob  (15% Bridges/Streams)
Misc. & Mob  (45% Roadway) 7,272,000.00$                 

Lgth 6.8 Miles Contract Cost …………..…………………….. 23,432,000.00$               
E. & C. 15% …………..…………………….. 3,568,000.00$                 

Construction Cost …………..…………………….. 27,000,000.00$               
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. STRATEGIC HIGHWAY CORRIDOR 379 County:  Lenoir
Route NC 11
From Kinston US 70 Bypass to SR 1110 / 1113 CONSTR. COST
Typical Section Upgrade Ex 4-Ln Rural Expressway to 4-Ln Rural Freeway (I-Stds) $147,000,000

Prepared By: Doug Lane 5/4/2007
Requested By: David Wasserman 3/6/2007

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$             -$                                  
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$             -$                                  

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' 11.5 Mile 700,000.00$             8,015,000.00$                 
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$             -$                                  
Directional X-Overs w/Median U-Turns Each 500,000.00$             -$                                  
Interchanges
Diamond 4 Each 5,700,000.00$          22,800,000.00$               
Half Clover Each 7,700,000.00$          -$                                  
Reconstr Diamond to a 3/4 Clover Each 5,000,000.00$          -$                                  
Directional Flyover Rps Each 5,700,000.00$          -$                                  
Free Flow Ramps Each 2,000,000.00$          -$                                  
Urban Diamond Each 16,600,000.00$        -$                                  
Single Point Diamond Each 19,000,000.00$        -$                                  
3-Level Frwy to Frwy Directional Interchange Each 70,000,000.00$        -$                                  
Grade Separations
Y-Line over 4-Ln 3 Each 1,450,000.00$          4,350,000.00$                 
Y-Line over 6-Ln Each 1,550,000.00$          -$                                  
4-Ln over RR Each 2,200,000.00$          -$                                  
6-Ln over RR Each 2,600,000.00$          -$                                  
RR over 4-Ln Each 1,900,000.00$          -$                                  
RR over 6-Ln Each 2,200,000.00$          -$                                  
RR Detour Track LF 150.00$                     -$                                  
RR Detour Structure LF 4,600.00$                  -$                                  
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$          -$                                  

Both Sides New Location 2-Lanes (24'Pavt), 2'PS 23.0 Mile 2,200,000.00$          50,600,000.00$               
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$          -$                                  
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$                -$                                  
6-Lanes Each 100,000.00$             -$                                  
8-Lanes Each 110,000.00$             -$                                  
RR Signal with Gates Each 150,000.00$             -$                                  
Stream Crossings (Bridges)
New Bridges SF 95.00$                       -$                                  
Widen Existing Bridges 13,760 SF 120.00$                     1,651,200.00$                 
Rehab Existing Bridge Decks   41,280 SF 30.00$                       1,238,400.00$                 
Remove Existing Bridges SF 12.00$                       -$                                  
RC Box Culverts LS -$                                  

Misc. & Mob  (15% Bridges/Streams) 433,400.00$                    
Misc. & Mob  (45% Roadway) 38,594,000.00$               

Lgth 11.5 Miles Contract Cost …………..…………………….. 127,682,000.00$             
E. & C. 15% …………..…………………….. 19,318,000.00$               

Construction Cost …………..…………………….. 147,000,000.00$             
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NC Maritime Strategy
STIP Plus Scenario Assumptions

1

All proposed projects within the NCDOT STIP, NCDOT Subject to Reprioritization Spreadsheet, NCDOT 
Strategic Highway Corridors, SCDOT STIP, SC MPO STIP's, SCDOT LRTP, SC MPO LRTP's, VDOT Six‐Year 
Plan, and VDOT Region LRTP's will improve the volume to capacity ratio to less than 0.90.

2

Roadway segments that are not covered by documents mentioned in Assumption 1 and have a v/c 
ratio greater than 0.90 will be widened until the v/c ratio is 0.90 or less, and costs will be estimated 
using the NCDOT Construction Estimate Worksheet for all states.

3
Roadway segments may be widened to up to twice their original laneage.

4

All new freeway sections or roadways upgraded to freeway standards estimated in the NCDOT 
Construction Estimation Worksheet are assumed to be 4‐lane divided freeways and will have a 2‐lane 
frontage road with 2 ft. paved shoulder.

5
If there are no plans with design speed for new freeway sections, the assumed speed will be 65 mph.

6
If there are no plans with design speed for expressway sections, the assumed speed will be 55 mph.

7

There is no value in the NCDOT Construction Estimate Worksheet for widening an expressway by more 
than 2 lanes.  Since the incremental difference for widening freeways by 2 lanes and 4 lanes is 
$1,700,000, this value will be used for each additional 2 lanes of widening applied to expressways 
beyond the initial 2 lanes of widening.

8
Except for unusual circumstances, it is assumed that there are 200 feet of bridges for every mile of 
roadway that needs to be widened.

9
Lanes are assumed to be 12 feet in width.

10

If costs for a particular proposed project are found in multiple sources, the larger source will be used 
(eg: SCDOT Strategic Highway Corridor Plan overrides SC MPO LRTP's)

11
The assumed price of a parallel bridge to the existing US 17 bridge over the Cooper River in South 
Carolina is $700 Million, based on the price of the first bridge.

12

The cost to widen I‐40 between Old Fort, NC and Black Mountain, NC has been adjusted to reflect the 
unusual difficulty associated with roadway widening along that corridor.

13
SC Strategic Corridors are assumed to have speeds of 55 mph.

14
SC Interstate Corridors are assumed to have speeds of 65 mph.

15
According to the SC Strategic Corridors plan, roads may be widened to up to 6 lanes wide. Beyond that, 
conceptual widenings are not included in the Strategic Corridors plan.
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NC Maritime Strategy
STIP Plus Improvements to I‐26 in NC

Project Limits Description Cost Source

Conceptual Upgrade 1 SC State Line to US 25
Widen from 4 to 6 
lanes

 $      145,323,269.00 
NCDOT Construction Estimate 
Worksheet

I‐4700 A NC 280 to NC 146
Add one lane to each 
side of freeway

 $        53,630,000.00  NCDOT STIP (unfunded)

TOTAL 198,953,269.00$     

Overall Limits: Columbus to Asheville
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NC Maritime Strategy
STIP Plus Improvements to I‐26 in NC

TIP No. Conceptual Upgrade 1 County:  Polk - Henderson
Route I-26
From US 74 in Columbus to US 25 CONSTR. COST
Typical Section Wid Ex 4-Lns to 6-Ln Rural Freeway $145,323,269

Prepared By: Andrew Bell 12/1/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$          -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS 16.9 Miles 4,700,000.00$          79,430,000.00$               
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$          -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$          -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$          -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$             -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$             -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$             -$                                
Interchanges
Diamond Each 5,700,000.00$          -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$          -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$          -$                                
Half Clover Each 7,700,000.00$          -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$          -$                                
Y-Line over 8-Ln Each 1,650,000.00$          -$                                
4-Ln over RR Each 2,500,000.00$          -$                                
6-Ln over RR Each 2,600,000.00$          -$                                
RR over 4-Ln Each 1,900,000.00$          -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$          -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$          -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$          -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$               -$                                
6-Lanes Each 100,000.00$             -$                                
8-Lanes Each 110,000.00$             -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 81,120 SF 120.00$                    9,734,400.00$                 
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 1,460,160.00$                 
Misc. & Mob  (45% Roadway) 35,743,500.00$               

Lgth 16.9 Contract Cost …………..…………………….. 126,368,060.00$             
E. & C. 15% …………..…………………….. 18,955,209.00$               

Construction Cost …………..…………………….. 145,323,269.00$             

951



NC Maritime Strategy
STIP Plus Improvements to I‐40 in NC (part 1)

Project Limits Description Cost Source

Conceptual Upgrade 1 I‐140 to NC 53
Widen from 4 to 6 
lanes

 $      159,941,586.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 2
NC 24/903 to NC 24 
(Shown in NC 24 STIP+)

Widen from 4 to 6 
lanes

 $        72,231,684.00 
NCDOT Construction Estimate 
Worksheet

SHC 158 (incl. FS‐
1104B)

I‐95 to NC 42
Widen from 4 to 6 
lanes

 $      127,000,000.00  NCDOT SHC Needs Spreadsheet

I‐5111 BB
NC 42 to US 70 (Clayton 
Bypass)

Widen from 4 to 6 
lanes

 $        32,300,000.00  NCDOT STIP (unfunded)

SHC 156 (after I‐5111 
BA)

US 70 (Clayton Bypass) to 
US 70 Business

Widen from 6 to 10 
lanes

 $        54,677,440.00 
NCDOT SHC Needs Spreadsheet 
(modified)

SHC 155 (after I‐5111 
A)

US 70 Business to I‐
440/US 64

Widen from 8 to 10 
lanes

 $        38,500,528.00 
NCDOT SHC Needs Spreadsheet 
(modified)

SHC 154
I‐440/US 64 to Lake 
Wheeler Rd.

Widen from 8 to 10 
lanes

 $        48,000,000.00  NCDOT SHC Needs Spreadsheet

SHC 153 (incl. FS‐
1105A)

Lake Wheeler Rd. to I‐
440/US 1‐64

Widen from 8 to 10 
lanes

 $        38,389,060.80 
NCDOT SHC Needs Spreadsheet 
(modified)

SHC 152 (incl. I‐4744 
and FS‐1005A)

I‐440/US 1‐64 to Wade 
Ave.

Widen from 6 to 10 
lanes

 $      125,580,568.10 
NCDOT SHC Needs Spreadsheet 
(modified)

SHC 139 Wade Ave. to NC 147
Widen from 8 to 12 
lanes

 $      198,000,000.00  NCDOT SHC Needs Spreadsheet

SHC 137 (after I‐3306 
A)

NC 147 to NC 86
Widen from 6 to 8 
lanes

 $        87,000,000.00  NCDOT SHC Needs Spreadsheet

TOTAL 981,620,866.90$     

Overall Limits: Wilmington to Asheville

Values in red have been changed to reflect the 
assumption of completed funded STIP projects
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NC Maritime Strategy
STIP Plus Improvements to I‐40 in NC (part 1)

TIP No. Conceptual Upgrade 1 County:  New Hanover - Pender
Route I-40
From I-140 to NC 53 CONSTR. COST
Typical Section Wid Ex 4-Lns to 6-Ln Rural Freeway $159,941,586

Prepared By: Andrew Bell 11/28/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS 18.6 Miles 4,700,000.00$         87,420,000.00$              
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 89,280 SF 120.00$                   10,713,600.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 1,607,040.00$                
Misc. & Mob  (45% Roadway) 39,339,000.00$              

Lgth 18.6 Contract Cost …………..…………………….. 139,079,640.00$             
E. & C. 15% …………..…………………….. 20,861,946.00$              

Construction Cost …………..…………………….. 159,941,586.00$            
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NC Maritime Strategy
STIP Plus Improvements to I‐40 in NC (part 1)

TIP No. Conceptual Upgrade 2 County:  Duplin
Route I-40
From NC 24/903 to NC 24 CONSTR. COST
Typical Section Wid Ex 4-Lns to 6-Ln Rural Freeway $72,231,684

Prepared By: Andrew Bell 11/28/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS 8.4 Miles 4,700,000.00$         39,480,000.00$              
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 40,320 SF 120.00$                   4,838,400.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 725,760.00$                   
Misc. & Mob  (45% Roadway) 17,766,000.00$              

Lgth 8.4 Contract Cost …………..…………………….. 62,810,160.00$               
E. & C. 15% …………..…………………….. 9,421,524.00$                

Construction Cost …………..…………………….. 72,231,684.00$              
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NC Maritime Strategy
STIP Plus Improvements to I‐40 in NC (part 2)

Project Limits Description Cost Source

Conceptual Upgrade 1 I‐85 to I‐73
Add lane to each side 
of freeway

 $      132,473,238.00 
NCDOT Construction Estimate 
Worksheet

SHC 219 I‐40 Business to I‐74
Widen from 4 to 6 
lanes

 $        93,000,000.00  NCDOT SHC Needs Spreadsheet

Unnamed NCDOT STIP 
Unfunded

I‐74 to US 421
Widen from 4 to 6 
lanes

 $      234,600,000.00 
NCDOT Scheduled for 
Reprioritization Spreadsheet

SHC 220 I‐74 to US 421
Widen from 6 to 8 
lanes

 $      144,000,000.00  NCDOT SHC Needs Spreadsheet

SHC 221 US 421 to SR 1101
Widen from 6 to 8 
lanes

 $        48,000,000.00  NCDOT SHC Needs Spreadsheet

I‐0911A
West of NC 801 to East of 
SR 1101

Widen from 4 to 6 
lanes

 $        48,850,000.00  NCDOT STIP (unfunded)

Conceptual Upgrade 2 West of NC 801 to I‐77
Widen from 4 to 6 
lanes

 $      237,332,676.00 
NCDOT Construction Estimate 
Worksheet

TOTAL 938,255,914.00$     

Overall Limits: I‐85 to I‐77
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NC Maritime Strategy
STIP Plus Improvements to I‐40 in NC (part 2)

TIP No. Conceptual Upgrade 1 County:  Guilford
Route I-40
From I-85 to I-73 CONSTR. COST
Typical Section Add lane to each side of freeway $132,473,238

Prepared By: Andrew Bell 11/29/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$          -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$          -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$          -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 13.8 Miles 5,300,000.00$          73,140,000.00$               
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$          -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$             -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$             -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$             -$                                
Interchanges
Diamond Each 5,700,000.00$          -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$          -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$          -$                                
Half Clover Each 7,700,000.00$          -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$          -$                                
Y-Line over 8-Ln Each 1,650,000.00$          -$                                
4-Ln over RR Each 2,500,000.00$          -$                                
6-Ln over RR Each 2,600,000.00$          -$                                
RR over 4-Ln Each 1,900,000.00$          -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$          -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$          -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$          -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$               -$                                
6-Lanes Each 100,000.00$             -$                                
8-Lanes Each 110,000.00$             -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 66,240 SF 120.00$                    7,948,800.00$                 
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 1,192,320.00$                 
Misc. & Mob  (45% Roadway) 32,913,000.00$               

Lgth 13.8 Contract Cost …………..…………………….. 115,194,120.00$             
E. & C. 15% …………..…………………….. 17,279,118.00$               

Construction Cost …………..…………………….. 132,473,238.00$             
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NC Maritime Strategy
STIP Plus Improvements to I‐40 in NC (part 2)

TIP No. Conceptual Upgrade 2 County:  Forsyth - Davie - Iredell
Route I-40
From NC 801 to I-77 CONSTR. COST
Typical Section Add lane to each side of freeway $237,332,676

Prepared By: Andrew Bell 11/29/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$          -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS 27.6 Miles 4,700,000.00$          129,720,000.00$             
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$          -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$          -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$          -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$             -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$             -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$             -$                                
Interchanges
Diamond Each 5,700,000.00$          -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$          -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$          -$                                
Half Clover Each 7,700,000.00$          -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$          -$                                
Y-Line over 8-Ln Each 1,650,000.00$          -$                                
4-Ln over RR Each 2,500,000.00$          -$                                
6-Ln over RR Each 2,600,000.00$          -$                                
RR over 4-Ln Each 1,900,000.00$          -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$          -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$          -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$          -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$               -$                                
6-Lanes Each 100,000.00$             -$                                
8-Lanes Each 110,000.00$             -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 132,480 SF 120.00$                    15,897,600.00$               
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 2,384,640.00$                 
Misc. & Mob  (45% Roadway) 58,374,000.00$               

Lgth 27.6 Contract Cost …………..…………………….. 206,376,240.00$             
E. & C. 15% …………..…………………….. 30,956,436.00$               

Construction Cost …………..…………………….. 237,332,676.00$             
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NC Maritime Strategy
STIP Plus Improvements to I‐40 in NC (part 3)

Project Limits Description Cost Source

SHC 55
I‐77 to Dysartville Rd. in 
Burke Co.

Widen freeway from 4 
to 6 lanes

 $      489,000,000.00  NCDOT SHC Needs Spreadsheet

Conceptual Upgrade 1
Dysartville Rd. to US 70 in 
Old Fort

Widen freeway from 4 
to 6 lanes

 $      193,477,725.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 2
US 70 in Old Fort to 
Buncombe Co. Line

Widen freeway from 6 
to 8 lanes

 $        91,798,750.00 
NCDOT Construction Estimate 
Worksheet

SHC 29
Buncombe Co. Line to I‐
26

Widen freeway from 4 
to 6 lanes

 $      223,000,000.00  NCDOT SHC Needs Spreadsheet

TOTAL 997,276,475.00$     

Overall Limits: I‐77 to Asheville
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NC Maritime Strategy
STIP Plus Improvements to I‐40 in NC (part 3)

TIP No. Conceptual Upgrade 1 County:  Burke - McDowell
Route I-40
From Dysartville Rd. in Burke Co. to US 70 in Old Fort CONSTR. COST
Typical Section Widen freeway from 4 to 6 lanes $193,477,725

Prepared By: Andrew Bell 11/29/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS 22.5 Miles 4,700,000.00$         105,750,000.00$            
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 108,000 SF 120.00$                   12,960,000.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 1,944,000.00$                
Misc. & Mob  (45% Roadway) 47,587,500.00$              

Lgth 22.5 Contract Cost …………..…………………….. 168,241,500.00$             
E. & C. 15% …………..…………………….. 25,236,225.00$              

Construction Cost …………..…………………….. 193,477,725.00$            
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NC Maritime Strategy
STIP Plus Improvements to I‐40 in NC (part 3)

TIP No. Conceptual Upgrade 2 County:  McDowell
Route I-40
From US 70 in Old Fort to Buncombe Co. Line CONSTR. COST
Typical Section Widen freeway from 6 to 8 lanes $91,798,750

Prepared By: Andrew Bell 12/1/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 5.0 Miles 5,300,000.00$         26,500,000.00$              
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges (fill and cut) 300,000 SF 120.00$                   36,000,000.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 5,400,000.00$                
Misc. & Mob  (45% Roadway) 11,925,000.00$              

Lgth 5 Contract Cost …………..…………………….. 79,825,000.00$               
E. & C. 15% …………..…………………….. 11,973,750.00$              

Construction Cost …………..…………………….. 91,798,750.00$              
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NC Maritime Strategy
STIP Plus Improvements to I‐40 in NC (part 4)

Project Limits Description Cost Source

Conceptual Upgrade 1 I‐26 to NC 215
Widen freeway from 6 
to 12 lanes

 $      276,820,088.00 
NCDOT Construction Estimate 
Worksheet

TOTAL 276,820,088.00$     

Overall Limits: I‐26 to NC 215
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NC Maritime Strategy
STIP Plus Improvements to I‐40 in NC (part 4)

TIP No. Conceptual Upgrade 1 County:  Buncombe - Haywood
Route I-40
From I-26 to NC 215 CONSTR. COST
Typical Section Widen freeway from 6 to 12 lanes $276,820,088

Prepared By: Andrew Bell 12/8/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$          -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$          -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$          -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$          -$                                
Urban Wid.Ex.6-Ln to 12-Ln, 22'Med.w/Barr, 10'PS 14.6 Miles 10,000,000.00$        146,000,000.00$             

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$             -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$             -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$             -$                                
Interchanges
Diamond Each 5,700,000.00$          -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$          -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$          -$                                
Half Clover Each 7,700,000.00$          -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$          -$                                
Y-Line over 8-Ln Each 1,650,000.00$          -$                                
4-Ln over RR Each 2,500,000.00$          -$                                
6-Ln over RR Each 2,600,000.00$          -$                                
RR over 4-Ln Each 1,900,000.00$          -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$          -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$          -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$          -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$               -$                                
6-Lanes Each 100,000.00$             -$                                
8-Lanes Each 110,000.00$             -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 210,240 SF 120.00$                    25,228,800.00$               
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 3,784,320.00$                 
Misc. & Mob  (45% Roadway) 65,700,000.00$               

Lgth 14.6 Contract Cost …………..…………………….. 240,713,120.00$             
E. & C. 15% …………..…………………….. 36,106,968.00$               

Construction Cost …………..…………………….. 276,820,088.00$             
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NC Maritime Strategy
STIP Plus Improvements to I‐73 in NC

Project Limits Description Cost Source

SHC 264
US 220 Bus. In Asheboro 
to SR 2269

Widen from 4 to 6/8 
lanes

 $     218,000,000.00  NCDOT SHC Needs Spreadsheet

Conceptual Upgrade 1
SR 2261 to US 220 Bus. 
In Randleman

Widen from 4 to 6 lanes  $       91,149,506.00 
NCDOT Construction Estimate 
Worksheet

TOTAL 309,149,506.00$    

Overall Limits: Rockingham to Greensboro
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NC Maritime Strategy
STIP Plus Improvements to I‐73 in NC

TIP No. Conceptual Upgrade 1 County:  Randolph
Route I-73
From SR 2261 to US 220 Bus. In Randleman CONSTR. COST
Typical Section Widen freeway from 4 to 6 lanes $91,149,506

Prepared By: Andrew Bell 11/29/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS 10.6 Miles 4,700,000.00$         49,820,000.00$              
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.6-Ln to 12-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                                
Urban Wid.Ex.8-Ln to 14-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 50,880 SF 120.00$                   6,105,600.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 915,840.00$                   
Misc. & Mob  (45% Roadway) 22,419,000.00$              

Lgth 10.6 Contract Cost …………..…………………….. 79,260,440.00$               
E. & C. 15% …………..…………………….. 11,889,066.00$              

Construction Cost …………..…………………….. 91,149,506.00$              
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NC Maritime Strategy
STIP Plus Improvements to I‐74 in NC (part 1)

Project Limits Description Cost Source

R‐3436
Proposed I‐74, SC State 
Line to Whiteville

Freeway on New 
Location

 $      751,800,000.00 
NCDOT Scheduled for 
Reprioritization Spreadsheet

TOTAL 751,800,000.00$     

Overall Limits: SC State Line to Whiteville
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NC Maritime Strategy
STIP Plus Improvements to I‐74 in NC (part 2)

Project Limits Description Cost Source

Conceptual Upgrade 1
US 311 Bus. To High 
Point Rd.

Widen freeway from 4 
to 6 lanes

 $        40,415,347.00 
NCDOT Construction Estimate 
Worksheet

TOTAL 40,415,347.00$       

Asheboro to Winston‐Salem
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NC Maritime Strategy
STIP Plus Improvements to I‐74 in NC (part 2)

TIP No. Conceptual Upgrade 1 County:  Guilford - Forsyth
Route I-74
From US 311 Business to High Point Rd. CONSTR. COST
Typical Section Wid Ex 4-Lns to 6-Ln Rural Freeway $40,415,347

Prepared By: Andrew Bell 11/29/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS 4.7 Miles 4,700,000.00$         22,090,000.00$              
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 22,560 SF 120.00$                   2,707,200.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 406,080.00$                   
Misc. & Mob  (45% Roadway) 9,940,500.00$                

Lgth 4.7 Contract Cost …………..…………………….. 35,143,780.00$               
E. & C. 15% …………..…………………….. 5,271,567.00$                

Construction Cost …………..…………………….. 40,415,347.00$              
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NC Maritime Strategy
STIP Plus Improvements to I‐74 in NC (part 3)

Project Limits Description Cost Source

U‐2579
US 311 to US 52 N of 
Winston‐Salem

Freeway on New 
Location

 $      855,712,000.00  NCDOT STIP (unfunded)

SHC 278
SR 1634 in Forsyth Co. to 
SR 1102 in Stokes Co.

Widen freeway from 4 
to 6 lanes

 $        40,000,000.00  NCDOT SHC Needs Spreadsheet

Conceptual Upgrade 1 I‐274 to SR 1634
Widen freeway from 4 
to 6 lanes

 $        38,695,545.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 2 SR 1102 to I‐77
Widen freeway from 4 
to 8 lanes

 $      351,014,132.00 
NCDOT Construction Estimate 
Worksheet

I‐4404
NC 65 to US 52 in Surry 
Co.

Upgrade to interstate 
standards

 $      101,200,000.00 
NCDOT Scheduled for 
Reprioritization Spreadsheet

TOTAL 1,386,621,677.00$  

Overall Limits: Winston‐Salem to I‐77
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NC Maritime Strategy
STIP Plus Improvements to I‐74 in NC (part 3)

TIP No. Conceptual Upgrade 1 County:  Forsyth
Route I-74
From I-274 to Moore Dr. CONSTR. COST
Typical Section Wid Ex 4-Lns to 6-Ln Freeway $38,695,545

Prepared By: Andrew Bell 11/29/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$          -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS 4.5 Miles 4,700,000.00$          21,150,000.00$               
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$          -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$          -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$          -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$             -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$             -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$             -$                                
Interchanges
Diamond Each 5,700,000.00$          -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$          -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$          -$                                
Half Clover Each 7,700,000.00$          -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$          -$                                
Y-Line over 8-Ln Each 1,650,000.00$          -$                                
4-Ln over RR Each 2,500,000.00$          -$                                
6-Ln over RR Each 2,600,000.00$          -$                                
RR over 4-Ln Each 1,900,000.00$          -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$          -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$          -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$          -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$               -$                                
6-Lanes Each 100,000.00$             -$                                
8-Lanes Each 110,000.00$             -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 21,600 SF 120.00$                    2,592,000.00$                 
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 388,800.00$                    
Misc. & Mob  (45% Roadway) 9,517,500.00$                 

Lgth 4.5 Contract Cost …………..…………………….. 33,648,300.00$               
E. & C. 15% …………..…………………….. 5,047,245.00$                 

Construction Cost …………..…………………….. 38,695,545.00$               
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NC Maritime Strategy
STIP Plus Improvements to I‐74 in NC (part 3)

TIP No. Conceptual Upgrade 1 County:  Stokes - Surry
Route I-74
From SR 1102 to I-77 CONSTR. COST
Typical Section Wid Ex 4-Lns to 8-Ln Freeway $351,014,132

Prepared By: Andrew Bell 12/1/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$          -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$          -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$          -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$          -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 26.6 Miles 7,000,000.00$          186,200,000.00$             

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$             -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$             -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$             -$                                
Interchanges
Diamond Each 5,700,000.00$          -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$          -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$          -$                                
Half Clover Each 7,700,000.00$          -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$          -$                                
Y-Line over 8-Ln Each 1,650,000.00$          -$                                
4-Ln over RR Each 2,500,000.00$          -$                                
6-Ln over RR Each 2,600,000.00$          -$                                
RR over 4-Ln Each 1,900,000.00$          -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$          -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$          -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$          -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$               -$                                
6-Lanes Each 100,000.00$             -$                                
8-Lanes Each 110,000.00$             -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 255,360 SF 120.00$                    30,643,200.00$               
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 4,596,480.00$                 
Misc. & Mob  (45% Roadway) 83,790,000.00$               

Lgth 26.6 Contract Cost …………..…………………….. 305,229,680.00$             
E. & C. 15% …………..…………………….. 45,784,452.00$               

Construction Cost …………..…………………….. 351,014,132.00$             
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NC Maritime Strategy
STIP Plus Improvements to I‐77 in NC (part 1)

Project Limits Description Cost Source

SHC 95 I‐485 to I‐277
Widen freeway from 6 
to 12 lanes

 $      217,000,000.00  NCDOT SHC Needs Spreadsheet

SHC 96 I‐277 to US 29
Widen freeway from 6 
to 10 lanes

 $      112,000,000.00  NCDOT SHC Needs Spreadsheet

SHC 97 US 29 to I‐85
Widen freeway from 6 
to 10 lanes

 $        42,200,000.00  NCDOT SHC Needs Spreadsheet

I‐3311 B,C
5th Street to I‐85, I‐485 
to SR 5544

Add lane to each side 
of freeway

 $      170,470,000.00  NCDOT STIP (unfunded)

I‐4750 B US 21 to NC 115
Add lane to each side 
of freeway

 $      175,500,000.00  NCDOT STIP (unfunded)

TOTAL 717,170,000.00$     

Overall Limits: SC State Line to I‐40
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NC Maritime Strategy
STIP Plus Improvements to I‐77 in NC (part 2)

Project Limits Description Cost Source

SHC 27 I‐40 to US 21 Bypass
Widen freeway from 4 
to 6 lanes

 $      276,200,000.00  NCDOT SHC Needs Spreadsheet

Conceptual Upgrade 1 US 21 Bypass to I‐74
Widen freeway from 4 
to 6 lanes

 $      147,043,071.00 
NCDOT Construction Estimate 
Worksheet

SHC 28 I‐74 to VA State Line
Widen freeway from 4 
to 6 lanes

 $        36,100,000.00  NCDOT SHC Needs Spreadsheet

TOTAL 459,343,071.00$     

Overall Limits: I‐40 to VA State Line
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NC Maritime Strategy
STIP Plus Improvements to I‐77 in NC (part 2)

TIP No. Conceptual Upgrade 1 County:  Surry
Route I-77
From NC 21 Bypass to I-74 CONSTR. COST
Typical Section Wid Ex 4-Lns to 6-Ln Rural Freeway $147,043,071

Prepared By: Andrew Bell 12/1/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS 17.1 Miles 4,700,000.00$         80,370,000.00$              
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 82,080 SF 120.00$                   9,849,600.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 1,477,440.00$                
Misc. & Mob  (45% Roadway) 36,166,500.00$              

Lgth 17.1 Contract Cost …………..…………………….. 127,863,540.00$             
E. & C. 15% …………..…………………….. 19,179,531.00$              

Construction Cost …………..…………………….. 147,043,071.00$            

973



NC Maritime Strategy
STIP Plus Improvements to I‐85 in NC

Project Limits Description Cost Source

SHC 132 VA State Line to SR 1677 Widen from 4 to 6 lanes  $     591,000,000.00  NCDOT SHC Needs Spreadsheet

SHC 131 SR 1677 to US 70 Widen from 4 to 8 lanes  $       63,000,000.00  NCDOT SHC Needs Spreadsheet

I‐0306
US 70 to Orange County 
Line

Widen from 4 to 8 lanes  Complete 

I‐0305
Orange County Line to I‐
40

Widen from 4 to 6 lanes  $     212,582,000.00  NCDOT STIP (unfunded)

Conceptual Upgrade 1 I‐40 Merge to I‐40 Split
Widen from 8 to 14 
lanes

 $     593,456,764.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 2
I‐85 Bus. Greensboro to 
I‐85 Bus. Lexington

Widen from 6 to 8 lanes  $     319,663,683.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 3 City Blvd. to US 74 Split
Widen from 6/8 lanes to 
12/14 lanes

 $     614,313,072.00 
NCDOT Construction Estimate 
Worksheet

TOTAL 2,394,015,519.00$ 

Overall Limits: VA State Line to SC State Line
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NC Maritime Strategy
STIP Plus Improvements to I‐85 in NC

TIP No. Conceptual Upgrade 1 County:  Orange - Ala - Guilford
Route I-85
From I-40 Merge to I-40 Split CONSTR. COST
Typical Section Widen from 8 lane freeway to 14 lane freeway $593,456,764

Prepared By: Andrew Bell 11/29/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.8-Ln to 14-Ln, 22'Med.w/Barr, 10'PS 31.3 Miles 10,000,000.00$       313,000,000.00$            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 450,720 SF 120.00$                   54,086,400.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 8,112,960.00$                
Misc. & Mob  (45% Roadway) 140,850,000.00$            

Lgth 31.3 Contract Cost …………..…………………….. 516,049,360.00$             
E. & C. 15% …………..…………………….. 77,407,404.00$              

Construction Cost …………..…………………….. 593,456,764.00$            
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NC Maritime Strategy
STIP Plus Improvements to I‐85 in NC

TIP No. Conceptual Upgrade 2 County:  Guil - Rand - Dav
Route I-85
From I-85 Bus. In Greensboro to I-85 Bus. In Lexington CONSTR. COST
Typical Section Widen from 6 lane freeway to 8 lane freeway $319,663,683

Prepared By: Andrew Bell 11/29/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 33.3 Miles 5,300,000.00$         176,490,000.00$            
Urban Wid.Ex.8-Ln to 14-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 159,840 SF 120.00$                   19,180,800.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 2,877,120.00$                
Misc. & Mob  (45% Roadway) 79,420,500.00$              

Lgth 33.3 Contract Cost …………..…………………….. 277,968,420.00$             
E. & C. 15% …………..…………………….. 41,695,263.00$              

Construction Cost …………..…………………….. 319,663,683.00$            
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NC Maritime Strategy
STIP Plus Improvements to I‐85 in NC

TIP No. Conceptual Upgrade 3 County:  Mecklenburg - Gaston
Route I-85
From City Blvd. to US 74 Split CONSTR. COST
Typical Section Widen from 6/8 lane freeway to 12/14 lane freeway $614,313,072

Prepared By: Andrew Bell 11/29/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.6-Ln to 12-Ln, 22'Med.w/Barr, 10'PS 15.6 Miles 10,000,000.00$       156,000,000.00$            
Urban Wid.Ex.8-Ln to 14-Ln, 22'Med.w/Barr, 10'PS 16.8 Miles 10,000,000.00$       168,000,000.00$            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 466,560 SF 120.00$                   55,987,200.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 8,398,080.00$                
Misc. & Mob  (45% Roadway) 145,800,000.00$            

Lgth 32.4 Contract Cost …………..…………………….. 534,185,280.00$             
E. & C. 15% …………..…………………….. 80,127,792.00$              

Construction Cost …………..…………………….. 614,313,072.00$            
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NC Maritime Strategy
STIP Plus Improvements to I‐95 in NC

Project Limits Description Cost Source

Conceptual Upgrade 1 VA State Line to I‐40
Add lane to each side 
of freeway

 $      864,200,505.00 
NCDOT Construction Estimate 
Worksheet

I‐4745 B,C I‐40 to NC 82
Add lane to each side 
of freeway

 $      366,600,000.00  NCDOT STIP (unfunded)

Conceptual Upgrade 2 NC 82 to US 301
Add lane to each side 
of freeway

 $      292,366,340.00 
NCDOT Construction Estimate 
Worksheet

I‐3806 US 301 to US 74
Add lane to each side 
of freeway

 $      105,900,000.00 
NCDOT Scheduled for 
Reprioritization Spreadsheet

Conceptual Upgrade 3 US 74 to SC State Line
Add lane to each side 
of freeway

 $      120,386,140.00 
NCDOT Construction Estimate 
Worksheet

TOTAL 1,749,452,985.00$  

Overall Limits: VA State Line to SC State Line
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NC Maritime Strategy
STIP Plus Improvements to I‐95 in NC

TIP No. Conceptual Upgrade 1 County:  NH - Hal - Nas - Wil - Jo
Route I-95
From VA State Line to I-40 CONSTR. COST
Typical Section Add lane to each side of freeway $864,200,505

Prepared By: Andrew Bell 11/29/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS 100.5 Miles 4,700,000.00$         472,350,000.00$            
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 482,400 SF 120.00$                   57,888,000.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 8,683,200.00$                
Misc. & Mob  (45% Roadway) 212,557,500.00$            

Lgth 101 Contract Cost …………..…………………….. 751,478,700.00$             
E. & C. 15% …………..…………………….. 112,721,805.00$            

Construction Cost …………..…………………….. 864,200,505.00$            
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NC Maritime Strategy
STIP Plus Improvements to I‐95 in NC

TIP No. Conceptual Upgrade 2 County:  Harnett - Cumber - Robe
Route I-95
From Exit 56 to Exit 22 CONSTR. COST
Typical Section Add lane to each side of freeway $292,366,340

Prepared By: Andrew Bell 11/29/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS 34.0 Miles 4,700,000.00$         159,800,000.00$            
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 163,200 SF 120.00$                   19,584,000.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 2,937,600.00$                
Misc. & Mob  (45% Roadway) 71,910,000.00$              

Lgth 34 Contract Cost …………..…………………….. 254,231,600.00$             
E. & C. 15% …………..…………………….. 38,134,740.00$              

Construction Cost …………..…………………….. 292,366,340.00$            
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NC Maritime Strategy
STIP Plus Improvements to I‐95 in NC

TIP No. Conceptual Upgrade 3 County:  Robeson
Route I-95
From US 74 to SC State Line CONSTR. COST
Typical Section Add lane to each side of freeway $120,386,140

Prepared By: Andrew Bell 11/29/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS 14.0 Miles 4,700,000.00$         65,800,000.00$              
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 67,200 SF 120.00$                   8,064,000.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 1,209,600.00$                
Misc. & Mob  (45% Roadway) 29,610,000.00$              

Lgth 14 Contract Cost …………..…………………….. 104,683,600.00$             
E. & C. 15% …………..…………………….. 15,702,540.00$              

Construction Cost …………..…………………….. 120,386,140.00$            
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NC Maritime Strategy
STIP Plus Improvements to I‐295 in NC

Project Limits Description Cost Source

U‐2519 I‐95 to NC 24/87
Freeway on New 
Location

 $    528,890,000.00  NCDOT STIP (unfunded)

TOTAL 528,890,000.00$   

Overall Limits: I‐95 to X‐0002
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NC Maritime Strategy
STIP Plus Improvements to I‐485 in NC

Project Limits Description Cost Source

SHC 90 I‐77 to US 521 Widen from 6 to 8 lanes  $      46,500,000.00  NCDOT SHC Needs Spreadsheet

SHC 91 US 74 to NC 24/27 Widen from 4 to 6 lanes  $    106,600,000.00  NCDOT SHC Needs Spreadsheet

Conceptual Upgrade 1 NC 24/27 to NC 49 Widen from 6 to 8 lanes  $      74,876,178.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 2 NC 49 to I‐85
Widen from 6 to 10 
lanes

 $      36,948,856.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 3 I‐77 to NC 16
Widen from 6 to 10 
lanes

 $      85,774,130.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 4 NC 16 to US 29 Widen from 6 to 8 lanes  $      58,557,011.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 5 US 29 to I‐77
Widen from 6 to 10 
lanes

 $    121,403,384.00 
NCDOT Construction Estimate 
Worksheet

TOTAL 530,659,559.00$   

Overall Limits: I‐485 around Charlotte
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NC Maritime Strategy
STIP Plus Improvements to I‐485 in NC

TIP No. Conceptual Upgrade 1 County:  Mecklenburg
Route I-485
From NC 24/27 to US 29 (east) CONSTR. COST
Typical Section Widen freeway from 6 to 8 lanes $74,876,178

Prepared By: Andrew Bell 11/30/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 7.8 Miles 5,300,000.00$         41,340,000.00$              
Urban Wid.Ex.6-Ln to 12-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                                
Urban Wid.Ex.8-Ln to 14-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 37,440 SF 120.00$                   4,492,800.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 673,920.00$                   
Misc. & Mob  (45% Roadway) 18,603,000.00$              

Lgth 7.8 Contract Cost …………..…………………….. 65,109,720.00$               
E. & C. 15% …………..…………………….. 9,766,458.00$                

Construction Cost …………..…………………….. 74,876,178.00$              
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NC Maritime Strategy
STIP Plus Improvements to I‐485 in NC

TIP No. Conceptual Upgrade 2 County:  Mecklenburg
Route I-485
From US 29 (east) to I-85 (east) CONSTR. COST
Typical Section Widen freeway from 6 to 10 lanes $36,948,856

Prepared By: Andrew Bell 11/30/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.6-Ln to 10-Ln, 22'Med.w/Barr, 10'PS 2.8 Miles 7,000,000.00$         19,600,000.00$              
Urban Wid.Ex.8-Ln to 14-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 26,880 SF 120.00$                   3,225,600.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 483,840.00$                   
Misc. & Mob  (45% Roadway) 8,820,000.00$                

Lgth 2.8 Contract Cost …………..…………………….. 32,129,440.00$               
E. & C. 15% …………..…………………….. 4,819,416.00$                

Construction Cost …………..…………………….. 36,948,856.00$              
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NC Maritime Strategy
STIP Plus Improvements to I‐485 in NC

TIP No. Conceptual Upgrade 3 County:  Mecklenburg
Route I-485
From I-77 (north) to NC 16 (nw) CONSTR. COST
Typical Section Widen freeway from 6 to 10 lanes $85,774,130

Prepared By: Andrew Bell 11/30/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.6-Ln to 10-Ln, 22'Med.w/Barr, 10'PS 6.5 Miles 7,000,000.00$         45,500,000.00$              
Urban Wid.Ex.8-Ln to 14-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 62,400 SF 120.00$                   7,488,000.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 1,123,200.00$                
Misc. & Mob  (45% Roadway) 20,475,000.00$              

Lgth 6.5 Contract Cost …………..…………………….. 74,586,200.00$               
E. & C. 15% …………..…………………….. 11,187,930.00$              

Construction Cost …………..…………………….. 85,774,130.00$              

986



NC Maritime Strategy
STIP Plus Improvements to I‐485 in NC

TIP No. Conceptual Upgrade 4 County:  Mecklenburg
Route I-485
From NC 16 (nw) to US 29 (west) CONSTR. COST
Typical Section Widen freeway from 6 to 8 lanes $58,557,011

Prepared By: Andrew Bell 11/30/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 6.1 Miles 5,300,000.00$         32,330,000.00$              
Urban Wid.Ex.6-Ln to 12-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                                
Urban Wid.Ex.8-Ln to 14-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 29,280 SF 120.00$                   3,513,600.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 527,040.00$                   
Misc. & Mob  (45% Roadway) 14,548,500.00$              

Lgth 6.1 Contract Cost …………..…………………….. 50,919,140.00$               
E. & C. 15% …………..…………………….. 7,637,871.00$                

Construction Cost …………..…………………….. 58,557,011.00$              
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NC Maritime Strategy
STIP Plus Improvements to I‐485 in NC

TIP No. Conceptual Upgrade 5 County:  Mecklenburg
Route I-485
From US 29 (west) to I-77 (south) CONSTR. COST
Typical Section Widen freeway from 6 to 10 lanes $121,403,384

Prepared By: Andrew Bell 11/30/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.6-Ln to 10-Ln, 22'Med.w/Barr, 10'PS 9.2 Miles 7,000,000.00$         64,400,000.00$              
Urban Wid.Ex.8-Ln to 14-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 88,320 SF 120.00$                   10,598,400.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 1,589,760.00$                
Misc. & Mob  (45% Roadway) 28,980,000.00$              

Lgth 9.2 Contract Cost …………..…………………….. 105,568,160.00$             
E. & C. 15% …………..…………………….. 15,835,224.00$              

Construction Cost …………..…………………….. 121,403,384.00$            
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NC Maritime Strategy
STIP Plus Improvements to US 17‐258 in NC

Project Limits Description Cost Source

Conceptual Upgrade 1 NC 172 to Padgett Rd. Widen from 4 to 8 lanes  $    124,264,722.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 2
NC 24 Business to NC 
111

Widen from 4 to 6 lanes  $      37,992,550.00 
NCDOT Construction Estimate 
Worksheet

R‐2235 NC 24 to US 70
Widen from 2 to 4 lane 
expressway

 $    114,500,000.00 
NCDOT Scheduled for 
Reprioritization Spreadsheet

TOTAL 276,757,272.00$   

Overall Limits: Wilmington to Kinston
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NC Maritime Strategy
STIP Plus Improvements to US 17‐258 in NC

TIP No. Conceptual Upgrade 1 County:  Onslow
Route US 17
From NC 172 to Padgett Rd. CONSTR. COST
Typical Section Widen 4 lane expressway to 8 lane expressway $124,264,722

Prepared By: Andrew Bell 11/29/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median 11.1 Miles 5,800,000.00$         64,380,000.00$               

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                                
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$            -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                     -$                                
Widen Existing Bridges 106,560 SF 120.00$                   12,787,200.00$               
Rehab Existing Bridge Decks   SF 30.00$                     -$                                
Remove Existing Bridges SF 12.00$                     -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 1,918,080.00$                 
Misc. & Mob  (45% Roadway) 28,971,000.00$               

Lgth 11.1 Contract Cost …………..…………………….. 108,056,280.00$             
E. & C. 15% …………..…………………….. 16,208,442.00$               

Construction Cost …………..…………………….. 124,264,722.00$             
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NC Maritime Strategy
STIP Plus Improvements to US 17‐258 in NC

TIP No. Conceptual Upgrade 2 County:  Onslow
Route US 258
From NC 24 Business to NC 111 CONSTR. COST
Typical Section Widen 4 lane expressway to 6 lane expressway $37,992,550

Prepared By: Andrew Bell 11/29/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 5.0 Miles 4,100,000.00$         20,500,000.00$               

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                                
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$            -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                     -$                                
Widen Existing Bridges 24,000 SF 120.00$                   2,880,000.00$                 
Rehab Existing Bridge Decks   SF 30.00$                     -$                                
Remove Existing Bridges SF 12.00$                     -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 432,000.00$                    
Misc. & Mob  (45% Roadway) 9,225,000.00$                 

Lgth 5 Contract Cost …………..…………………….. 33,037,000.00$               
E. & C. 15% …………..…………………….. 4,955,550.00$                 

Construction Cost …………..…………………….. 37,992,550.00$               
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NC Maritime Strategy
STIP Plus Improvements to US 17 in NC

Project Limits Description Cost Source

Conceptual Upgrade 1
US 17 Bypass in J‐Ville 
to Maysville

Upgrade 4 lane to 4 lane 
freeway

 $      100,949,553.00 
NCDOT Construction Estimate 
Worksheet

SHC 337 Chadwick Bypass
4 lane freeway on new 
location

 $        46,200,000.00  NCDOT SHC Needs Spreadsheet

Conceptual Upgrade 2
Lees Chapel Rd. to US 
17 Bypass (New Bern)

Widen 2 lane to 4 lane 
freeway

 $        46,186,070.00 
NCDOT Construction Estimate 
Worksheet

R‐2301 A US 17 Business to US 70
4 lane freeway on new 
location

 Complete  NCDOT STIP (funded)

R‐2301 B US 70 to US 17 Business
4 lane freeway on new 
location

 $      161,800,000.00  NCDOT STIP (unfunded)

SHC 330
R‐2301 to US 17 Bus. In 
Vanceboro

Widen 2 lane to 4 lane 
freeway

 $        62,000,000.00  NCDOT SHC Needs Spreadsheet

SHC 329
US 17 Bus. In 
Vanceboro to SR 1127

4 lane freeway on new 
location

 $      110,000,000.00  NCDOT SHC Needs Spreadsheet

SHC 327/328 SR 1155 to ST 1149
Upgrade 4 lane to 4 lane 
freeway

 $        55,600,000.00  NCDOT SHC Needs Spreadsheet

R‐2510 C Washington Bypass
4 lane freeway, part on 
new location

 $          2,639,000.00  NCDOT STIP (funded)

SHC 326 SR 1404 to SR 1418
Upgrade 4 lane ex‐way 
to freeway

 $        69,000,000.00  NCDOT SHC Needs Spreadsheet

SHC 325 SR 1418 to SR 1205
4 lane freeway on new 
location

 $      144,000,000.00  NCDOT SHC Needs Spreadsheet

SHC 315/316 US 64 to Roanoke River
Upgrade 4 lane to 4 lane 
freeway

 $      173,000,000.00  NCDOT SHC Needs Spreadsheet

SHC 279
Roanoke River to Bridge 
#47 and #48

Upgrade 4 lane ex‐way 
to freeway

 $          8,000,000.00  NCDOT SHC Needs Spreadsheet

SHC 280
Bridge #47 and #48 to 
bridge # 49 and #50

Upgrade 4 lane ex‐way 
to freeway

 $        50,300,000.00  NCDOT SHC Needs Spreadsheet

SHC 281
Bridge #49 and #50 to 
US 13 N of Windsor

4 lane freeway on new 
location

 $        64,000,000.00  NCDOT SHC Needs Spreadsheet

SHC 282
Windsor Bypass to US 
17 W of SR 1361

4 lane freeway on new 
location

 $        72,300,000.00  NCDOT SHC Needs Spreadsheet

SHC 283
W of SR 1361 to 
Albemarle Sound

Upgrade 4 lane ex‐way 
to freeway

 $        31,800,000.00  NCDOT SHC Needs Spreadsheet

SHC 303
US 17 Bus. N of E. City 
to Perquimans River

Upgrade 4 lane ex‐way 
to freeway

 $      143,000,000.00  NCDOT SHC Needs Spreadsheet

SHC 304
Perquimans River to 
Pasquotank Co. Line

Upgrade 4 lane ex‐way 
to freeway

 $      109,000,000.00  NCDOT SHC Needs Spreadsheet

SHC 299 US 17 Bus. To NC 343
Upgrade 4 lane ex‐way 
to freeway

 $        47,000,000.00  NCDOT SHC Needs Spreadsheet

SHC 298 NC 343 to VA State Line
Upgrade 4 lane ex‐way 
to freeway

 $        58,700,000.00  NCDOT SHC Needs Spreadsheet

TOTAL 1,555,474,623.00$  

Overall Limits: Jacksonville to VA State Line
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NC Maritime Strategy
STIP Plus Improvements to US 17 in NC

TIP No. Conceptual Upgrade 1 County:  Onslow - Jones
Route US 17
From US 17 Bypass in Jacksonville to Maysville CONSTR. COST
Typical Section Widen from 2 ln to 4 lane rural freeway $100,949,553

Prepared By: Andrew Bell 12/1/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS 15.3 Miles 3,500,000.00$         53,550,000.00$               
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.8-Ln to 14-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                     -$                                
Widen Existing Bridges 73,440 SF 120.00$                   8,812,800.00$                 
Rehab Existing Bridge Decks   SF 30.00$                     -$                                
Remove Existing Bridges SF 12.00$                     -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 1,321,920.00$                 
Misc. & Mob  (45% Roadway) 24,097,500.00$               

Lgth 15.3 Contract Cost …………..…………………….. 87,782,220.00$               
E. & C. 15% …………..…………………….. 13,167,333.00$               

Construction Cost …………..…………………….. 100,949,553.00$             
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NC Maritime Strategy
STIP Plus Improvements to US 17 in NC

TIP No. Conceptual Upgrade 2 County:  Jones
Route US 17
From Lees Chapel Rd. to R-2301A CONSTR. COST
Typical Section Widen from 2 ln to 4 lane rural freeway $46,186,070

Prepared By: Andrew Bell 12/1/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS 7.0 Miles 3,500,000.00$         24,500,000.00$               
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.8-Ln to 14-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                     -$                                
Widen Existing Bridges 33,600 SF 120.00$                   4,032,000.00$                 
Rehab Existing Bridge Decks   SF 30.00$                     -$                                
Remove Existing Bridges SF 12.00$                     -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 604,800.00$                    
Misc. & Mob  (45% Roadway) 11,025,000.00$               

Lgth 7 Contract Cost …………..…………………….. 40,161,800.00$               
E. & C. 15% …………..…………………….. 6,024,270.00$                 

Construction Cost …………..…………………….. 46,186,070.00$               
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NC Maritime Strategy
STIP Plus Improvements to US 52 in NC

Project Limits Description Cost Source

R‐2320 US 74 to NC 24/27
Widen boulevard to 4 
lanes

 $    105,196,000.00  NCDOT STIP (unfunded)

R‐2903 S of NC 49 to I‐85
Widen boulevard to 4 
lanes

 $    107,050,000.00 
NCDOT Scheduled for 
Reprioritization Spreadsheet

TOTAL 212,246,000.00$   

Overall Limits: Wadesboro to Salisbury
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NC Maritime Strategy
STIP Plus Improvements to US 64 in NC

Project Limits Description Cost Source

Conceptual Upgrade 1
US 64A E of Rocky Mount 
to I‐95

Widen freeway from 4 
to 6 lanes

 $      71,996,325.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 2 I‐95 to NC 58
Widen freeway from 4 
to 8 lanes

 $      75,217,314.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 3 NC 58 to NC 581
Widen freeway from 4 
to 6 lanes

 $      76,796,080.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 4 NC 39 to US 264
Widen freeway from 4 
to 6 lanes

 $      26,878,628.00 
NCDOT Construction Estimate 
Worksheet

SHC 178 I‐95 to US 264
Upgrade freeway to 
interstate standards

 $      39,000,000.00  NCDOT SHC Needs Spreadsheet

TOTAL 289,888,347.00$   

Overall Limits: Williamston to Zebulon
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NC Maritime Strategy
STIP Plus Improvements to US 64 in NC

TIP No. Conceptual Upgrade 1 County:  Nash
Route US 64
From US 64A E of Rocky Mount to I-95 CONSTR. COST
Typical Section Widen freeway from 4 to 6 lanes $71,996,325

Prepared By: Andrew Bell 12/1/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS 7.5 Miles 5,300,000.00$         39,750,000.00$              
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 36,000 SF 120.00$                   4,320,000.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 648,000.00$                   
Misc. & Mob  (45% Roadway) 17,887,500.00$              

Lgth 7.5 Contract Cost …………..…………………….. 62,605,500.00$               
E. & C. 15% …………..…………………….. 9,390,825.00$                

Construction Cost …………..…………………….. 71,996,325.00$              
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NC Maritime Strategy
STIP Plus Improvements to US 64 in NC

TIP No. Conceptual Upgrade 2 County:  Nash
Route US 64
From I-95 to NC 58 CONSTR. COST
Typical Section Widen freeway from 4 to 8 lanes $75,217,314

Prepared By: Andrew Bell 12/1/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 5.7 Miles 7,000,000.00$         39,900,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 54,720 SF 120.00$                   6,566,400.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 984,960.00$                   
Misc. & Mob  (45% Roadway) 17,955,000.00$              

Lgth 5.7 Contract Cost …………..…………………….. 65,406,360.00$               
E. & C. 15% …………..…………………….. 9,810,954.00$                

Construction Cost …………..…………………….. 75,217,314.00$              
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NC Maritime Strategy
STIP Plus Improvements to US 64 in NC

TIP No. Conceptual Upgrade 3 County:  Nash
Route US 64
From NC 58 to NC 581 CONSTR. COST
Typical Section Widen freeway from 4 to 6 lanes $76,796,080

Prepared By: Andrew Bell 12/1/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS 8.0 Miles 5,300,000.00$         42,400,000.00$              
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 38,400 SF 120.00$                   4,608,000.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 691,200.00$                   
Misc. & Mob  (45% Roadway) 19,080,000.00$              

Lgth 8 Contract Cost …………..…………………….. 66,779,200.00$               
E. & C. 15% …………..…………………….. 10,016,880.00$              

Construction Cost …………..…………………….. 76,796,080.00$              
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NC Maritime Strategy
STIP Plus Improvements to US 64 in NC

TIP No. Conceptual Upgrade 4 County:  Franklin - Wake
Route US 64
From NC 39 to US 264 CONSTR. COST
Typical Section Widen freeway from 4 to 6 lanes $26,878,628

Prepared By: Andrew Bell 12/1/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS 2.8 Miles 5,300,000.00$         14,840,000.00$              
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 13,440 SF 120.00$                   1,612,800.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 241,920.00$                   
Misc. & Mob  (45% Roadway) 6,678,000.00$                

Lgth 2.8 Contract Cost …………..…………………….. 23,372,720.00$               
E. & C. 15% …………..…………………….. 3,505,908.00$                

Construction Cost …………..…………………….. 26,878,628.00$              

1000



NC Maritime Strategy
STIP Plus Improvements to US 70 in NC

Project Limits Description Cost Source

R‐3307
Radio Island to 
Beaufort

Multi‐Lane Boulevard, 
Part on new location

 $        98,130,000.00 
NCDOT STIP (funded ‐ applicable via 
R‐4431)

R‐4431
Beaufort to Havelock 
Bypass

4‐Lane Freeway on new 
location

 $      180,500,000.00 
NCDOT Scheduled for 
Reprioritization Spreadsheet

SHC 335 (incl. FS‐
0802B)

Havelock Bypass to US 
17

Upgrade to Interstate 
Standards

 $      200,000,000.00  NCDOT SHC Needs Spreadsheet

SHC 336
SR 1200 to Kinston 
Bypass

Upgrade to Interstate 
Standards

 $        25,000,000.00  NCDOT SHC Needs Spreadsheet

R‐2553
E of Kinston to W of 
Kinston

4‐Lane Freeway on new 
location

 $      181,648,000.00  NCDOT STIP (unfunded)

SHC 357
Kinston Bypass to 
LaGrange Bypass

Upgrade to Interstate 
Standards

NCDOT SHC Needs Spreadsheet 
($111,000,000.00, but duplicated 
with R‐2553 limits)

SHC 341
E of LaGrange to 
Goldsboro Bypass

Upgrade to Interstate 
Standards

 $        17,900,000.00  NCDOT SHC Needs Spreadsheet

Conceptual Upgrade 1
Goldsboro Bypass to 
Selma Bypass

Upgrade to Interstate 
Standards

 $      119,993,300.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 2 Selma Bypass
Widen from 4 lanes to 6 
lanes

 $        27,838,579.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 3
Buffalo Rd. to Clayton 
Bypass

Upgrade to Interstate 
Standards

 $        48,891,100.00 
NCDOT Construction Estimate 
Worksheet

TOTAL 899,900,979.00$     

Overall Limits: Radio Island to Garner

1001



NC Maritime Strategy
STIP Plus Improvements to US 70 in NC

TIP No. Conceptual Upgrade 1 County:  Johnston
Route US 70
From Goldsboro Bypass to Selma Bypass CONSTR. COST
Typical Section Upgrade Ex 4-Ln Rural Expressway to 4-Ln Rural Freeway (I-Stds) $119,993,300

Prepared By: Andrew Bell 11/28/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' 12.2 Mile 600,000.00$            7,320,000.00$                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond 4 Each 5,700,000.00$         22,800,000.00$              
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR 6 Each 2,500,000.00$         15,000,000.00$              
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS 12.2 Mile 2,200,000.00$         26,840,000.00$              
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges SF 120.00$                   -$                                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) -$                                
Misc. & Mob  (45% Roadway) 32,382,000.00$              

Lgth 12.2 Contract Cost …………..…………………….. 104,342,000.00$             
E. & C. 15% …………..…………………….. 15,651,300.00$              

Construction Cost …………..…………………….. 119,993,300.00$            
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NC Maritime Strategy
STIP Plus Improvements to US 70 in NC

TIP No. Conceptual Upgrade 2 County:  Johnston
Route US 70
From Selma Bypass CONSTR. COST
Typical Section Widen 4-Lane Freeway to 6-Lane Freeway $27,838,579

Prepared By: Andrew Bell 11/28/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS 2.9 Miles 5,300,000.00$         15,370,000.00$              
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 13,920 SF 120.00$                   1,670,400.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 250,560.00$                   
Misc. & Mob  (45% Roadway) 6,916,500.00$                

Lgth 2.9 Contract Cost …………..…………………….. 24,207,460.00$               
E. & C. 15% …………..…………………….. 3,631,119.00$                

Construction Cost …………..…………………….. 27,838,579.00$              
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NC Maritime Strategy
STIP Plus Improvements to US 70 in NC

TIP No. Conceptual Upgrade 3 County:  Johnston
Route US 70
From Buffalo Rd. to Clayton Bypass CONSTR. COST
Typical Section Upgrade Ex 4-Ln Rural Expressway to 4-Ln Rural Freeway (I-Stds) $48,891,100

Prepared By: Andrew Bell 11/28/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' 6.4 Mile 600,000.00$            3,840,000.00$                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond 2 Each 5,700,000.00$         11,400,000.00$              
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS 6.4 Mile 2,200,000.00$         14,080,000.00$              
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges SF 120.00$                   -$                                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) -$                                
Misc. & Mob  (45% Roadway) 13,194,000.00$              

Lgth 6.4 Contract Cost …………..…………………….. 42,514,000.00$               
E. & C. 15% …………..…………………….. 6,377,100.00$                

Construction Cost …………..…………………….. 48,891,100.00$              
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NC Maritime Strategy
STIP Plus Improvements to US 74 in NC (part 1)

Project Limits Description Cost Source

R‐4441 (incl. R‐2411)
R‐2559 to Rockingham 
Bypass

Upgrade to Freeway  $      399,000,000.00 
NCDOT Scheduled for 
Reprioritization Spreadsheet

I‐3801
Rockingham Bypass to 
Laurinburg Bypass

Upgrade to Interstate 
Standards

 $      105,703,000.00 
NCDOT Scheduled for 
Reprioritization Spreadsheet

FS‐1106B
Lumberton to 
Chadbourn

Upgrade to Interstate 
Standards

 $      116,258,100.00 
NCDOT STIP and NCDOT 
Construction Estimate Worksheet

R‐4900 US 74 at NC 242 Construct Interchange  $        10,692,000.00 
NCDOT STIP (funded ‐ becomes 
applicable via FS‐1106B)

R‐4462 Whiteville to I‐140
Upgrade to Interstate 
Standards

 $      200,000,000.00 
NCDOT Scheduled for 
Reprioritization Spreadsheet

U‐4738
Port of Wilmington to I‐
140

Freeway on New 
Location

 $  1,030,589,000.00  NCDOT STIP (unfunded)

TOTAL 1,862,242,100.00$  

Overall Limits: Port of Wilmington to I‐485
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NC Maritime Strategy
STIP Plus Improvements to US 74 in NC (part 1)

TIP No. Conceptual Upgrade 1 (FS-1106B) County:  Robeson-Columbus
Route US 74
From NC 41 in Lumberton to US 76 CONSTR. COST
Typical Section Upgrade Existing 4-Ln Exprwy to 4-Ln Frwy  (I-Stds) $116,258,100

Prepared By: Andrew Bell 11/22/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' 24.9 Mile 600,000.00$            14,940,000.00$              
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS 24.9 Mile 2,200,000.00$         54,780,000.00$              
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges SF 120.00$                   -$                                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) -$                                
Misc. & Mob  (45% Roadway) 31,374,000.00$              

Lgth 24.9 Miles Contract Cost …………..…………………….. 101,094,000.00$             
E. & C. 15% …………..…………………….. 15,164,100.00$              

Construction Cost …………..…………………….. 116,258,100.00$            
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NC Maritime Strategy
STIP Plus Improvements to US 74 in NC (part 2)

Project Limits Description Cost Source

SHC 32 I‐85 to Shelby Bypass
Widen freeway from 4 
to 6 lanes

 $        52,600,000.00  NCDOT SHC Needs Spreadsheet

R‐2707 Shelby Bypass
Freeway on New 
Location

 $      320,317,000.00  NCDOT STIP (unfunded)

R‐4045
Shelby Bypass to 
Mooresboro

Upgrade to full control 
of access

 $        12,857,000.00  NCDOT STIP (unfunded)

SHC 6 Mooresboro to I‐26
Upgrade to interstate 
standards

 $        33,200,000.00  NCDOT SHC Needs Spreadsheet

TOTAL 418,974,000.00$     

Overall Limits: King's Mountain to Columbus
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NC Maritime Strategy
STIP Plus Improvements to US 117/I‐795 in NC

Project Limits Description Cost Source

SHC 375 I‐40 to US 117
Upgrade 4 lane ex‐way 
to freeway

 $      51,500,000.00 
NCDOT Scheduled for 
Reprioritization Spreadsheet

SHC 377 SR 1417 to NC 55
Upgrade 4 lane ex‐way 
to freeway

 $      48,100,000.00 
NCDOT Scheduled for 
Reprioritization Spreadsheet

U‐3125
NC 55 to US 117 S of US 
70

Upgrade Roadway to 
freeway standards

 $    133,200,000.00  NCDOT SHC Needs Spreadsheet

TOTAL 232,800,000.00$   

Overall Limits: I‐40 to I‐95
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NC Maritime Strategy
STIP Plus Improvements to US 158 in NC

Project Limits Description Cost Source

R‐2579
US 17 to NC 32 in 
Sunbury

Widen to Multi‐Lanes  $      93,237,000.00  NCDOT STIP (unfunded)

R‐2578
NC 32 in Sunbury to US 
13 Junction

Widen to Multi‐Lanes  $      63,000,000.00  NCDOT STIP (unfunded)

R‐2507 A
US 13 Junction to US 13 
Split

Widen to Multi‐Lanes  Complete  NCDOT STIP (funded)

R‐2583
US 13 Split to 
Murfreesboro Bypass

Widen to Multi‐Lanes, 
part on new location

 Complete  NCDOT STIP (funded)

R‐2584 C
Murfreesboro Bypass to 
E of SR 1365

Widen to Multi‐Lanes  $      10,300,000.00  NCDOT STIP (unfunded)

R‐2584 A,B E of SR 1365 to SR 1333 Widen to Multi‐Lanes  $    105,270,000.00  NCDOT STIP (funded)

R‐2582 SR 1333 to I‐95
Widen to Multi‐Lanes, 
part on new location

 $    126,353,000.00  NCDOT STIP (funded)

TOTAL 398,160,000.00$   

Overall Limits: US 17 to Roanoke Rapids
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NC Maritime Strategy
STIP Plus Improvements to US 264 in NC

Project Limits Description Cost Source

Conceptual Upgrade 1 I‐95 to US 64 Widen from 4 to 6 lanes  $    159,941,586.00 
NCDOT Construction Estimate 
Worksheet

SHC 179 I‐95 to US 64
Upgrade to Interstate 
Standards

 $      31,840,000.00 
NCDOT Construction Estimate 
Worksheet

SHC 175 SR 1003 to US 64 Split Widen from 4 to 8 lanes  $    124,000,000.00 
NCDOT Construction Estimate 
Worksheet

SHC 174 I‐440 to SR 1003 Widen from 6 to 8 lanes  $    102,000,000.00 
NCDOT Construction Estimate 
Worksheet

TOTAL 417,781,586.00$   

Overall Limits: I‐95 to I‐440
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NC Maritime Strategy
STIP Plus Improvements to US 264 in NC

TIP No. Conceptual Upgrade 1 County:  Wilson - Nash - Wake
Route US 264
From I-95 to US 64 CONSTR. COST
Typical Section Widen freeway from 4 to 6 lanes $159,941,586

Prepared By: Andrew Bell 11/29/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS 18.6 Miles 4,700,000.00$         87,420,000.00$              
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 89,280 SF 120.00$                   10,713,600.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 1,607,040.00$                
Misc. & Mob  (45% Roadway) 39,339,000.00$              

Lgth 18.6 Contract Cost …………..…………………….. 139,079,640.00$             
E. & C. 15% …………..…………………….. 20,861,946.00$              

Construction Cost …………..…………………….. 159,941,586.00$            
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NC Maritime Strategy
STIP Plus Improvements to US 321 in NC

Project Limits Description Cost Source

R‐2608
I‐85 to US 321 N of 
Gastonia

4 lane freeway on new 
location

 $    157,500,000.00  NCDOT STIP (unfunded)

SHC 39 US 321 to SR 1750
4 lane freeway on new 
location

 $      48,700,000.00  NCDOT SHC Needs Spreadsheet

SHC 31 NC 279 to I‐40
Upgrade to Interstate 
stasndards

 $      31,700,000.00  NCDOT SHC Needs Spreadsheet

U‐4700 Hickory to Lenoir
Widen expressway from 
4 to 6 lanes

 $    267,779,000.00  NCDOT STIP (unfunded)

R‐2237 NC 268 to Blowing Rock
Widen to four‐lane 
expressway

 $    201,070,000.00  NCDOT STIP (funded)

TOTAL 706,749,000.00$   

Overall Limits: Gastonia to Boone

1012



NC Maritime Strategy
STIP Plus Improvements to US 401 in NC

Project Limits Description Cost Source

R‐3333
Laurinburg to E of 
Raeford

Widen to Multi‐lane 
boulevard

 $      75,250,000.00 
NCDOT Scheduled for 
Reprioritization Spreadsheet

R‐2609
N of Fayetteville to 
Fuquay‐Varina

Widen to Multi‐lane 
boulevard

 $    223,851,000.00  NCDOT STIP (unfunded)

Conceptual Upgrade 1
Fuquay‐Varina to NC 42 
Split

Widen boulevard from 4 
to 6 lanes

 $      15,197,020.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 2 NC 42 Split to I‐540
Widen boulevard from 4 
to 8 lanes

 $      53,878,604.00 
NCDOT Construction Estimate 
Worksheet

TOTAL 368,176,624.00$   

Overall Limits: Laurinburg to NC 540
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NC Maritime Strategy
STIP Plus Improvements to US 401 in NC

TIP No. Conceptual Upgrade 1 County:  Wake
Route US 401
From Fuquay Varina to NC 42 Split CONSTR. COST
Typical Section Widen boulvard from 4 to 6 lanes $15,197,020

Prepared By: Andrew Bell 11/29/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 2.0 Miles 4,100,000.00$         8,200,000.00$                
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 9,600 SF 120.00$                   1,152,000.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 172,800.00$                   
Misc. & Mob  (45% Roadway) 3,690,000.00$                

Lgth 5.8 Contract Cost …………..…………………….. 13,214,800.00$               
E. & C. 15% …………..…………………….. 1,982,220.00$                

Construction Cost …………..…………………….. 15,197,020.00$              
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NC Maritime Strategy
STIP Plus Improvements to US 401 in NC

TIP No. Conceptual Upgrade 2 County:  Wake
Route US 401
From NC 42 Split to NC 540 CONSTR. COST
Typical Section Widen boulvard from 4 to 8 lanes $53,878,604

Prepared By: Andrew Bell 11/29/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median 5.2 Miles 5,300,000.00$         27,560,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 49,920 SF 120.00$                   5,990,400.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 898,560.00$                   
Misc. & Mob  (45% Roadway) 12,402,000.00$              

Lgth 5.2 Contract Cost …………..…………………….. 46,850,960.00$               
E. & C. 15% …………..…………………….. 7,027,644.00$                

Construction Cost …………..…………………….. 53,878,604.00$              

1015



NC Maritime Strategy
STIP Plus Improvements to US 421 in NC (part 1)

Project Limits Description Cost Source

Conceptual Upgrade 1
US 401 to US 421 in 
Lillington

Widen boulevard from 4 
to 6 lanes

 $      11,397,765.00 
NCDOT Construction Estimate 
Worksheet

Unnamed NCDOT STIP 
Unfunded

US 401 to US 421 Bypass
Widen to 4 lane 
expressway

 $    103,125,000.00 
NCDOT Scheduled for 
Reprioritization Spreadsheet

TOTAL 114,522,765.00$   

Overall Limits: Dunn to Sanford
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NC Maritime Strategy
STIP Plus Improvements to US 421 in NC (part 1)

TIP No. Conceptual Upgrade 1 County:  Harnett
Route US 421
From US 401 in Lillington to US 421 CONSTR. COST
Typical Section Widen from 4 to 6 lanes $11,397,765

Prepared By: Andrew Bell 11/29/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 1.5 Miles 4,100,000.00$         6,150,000.00$                 
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                                

-$                                
Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                     -$                                
Widen Existing Bridges 7,200 SF 120.00$                   864,000.00$                    
Rehab Existing Bridge Decks   SF 30.00$                     -$                                
Remove Existing Bridges SF 12.00$                     -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 129,600.00$                    
Misc. & Mob  (45% Roadway) 2,767,500.00$                 

Lgth 1.5 Contract Cost …………..…………………….. 9,911,100.00$                 
E. & C. 15% …………..…………………….. 1,486,665.00$                 

Construction Cost …………..…………………….. 11,397,765.00$               
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NC Maritime Strategy
STIP Plus Improvements to US 421 in NC (part 2)

Project Limits Description Cost Source

Conceptual Upgrade 1 I‐40 to US 601
Widen freeway from 4 
to 8 lanes

 $    252,043,982.00 
NCDOT Construction Estimate 
Spreadsheet

Conceptual Upgrade 2 Wilkesboro Bypass
Widen freeway from 4 
to 6 lanes

 $      40,415,347.00 
NCDOT Construction Estimate 
Spreadsheet

Conceptual Upgrade 3 Deep Gap to Boone
Widen freeway from 4 
to 6 lanes

 $      74,465,398.00 
NCDOT Construction Estimate 
Spreadsheet

TOTAL 366,924,727.00$   

Overall Limits: Winston‐Salem to Boone
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NC Maritime Strategy
STIP Plus Improvements to US 421 in NC (part 2)

TIP No. Conceptual Upgrade 1 County:  Forsyth - Yadkin
Route US 421
From I-40 to US 601 CONSTR. COST
Typical Section Widen freeway from 4 to 8 lanes $252,043,982

Prepared By: Andrew Bell 11/30/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.8-Ln to 14-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 19.1 Miles 7,000,000.00$         133,700,000.00$            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 183,360 SF 120.00$                   22,003,200.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 3,300,480.00$                
Misc. & Mob  (45% Roadway) 60,165,000.00$              

Lgth 19.1 Contract Cost …………..…………………….. 219,168,680.00$             
E. & C. 15% …………..…………………….. 32,875,302.00$              

Construction Cost …………..…………………….. 252,043,982.00$            
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NC Maritime Strategy
STIP Plus Improvements to US 421 in NC (part 2)

TIP No. Conceptual Upgrade 2 County:  Wilkes
Route US 421
From Wilkesboro Bypass CONSTR. COST
Typical Section Widen freeway from 4 to 6 lanes $40,415,347

Prepared By: Andrew Bell 11/30/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS 4.7 Miles 4,700,000.00$         22,090,000.00$              
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.8-Ln to 14-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 22,560 SF 120.00$                   2,707,200.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 406,080.00$                   
Misc. & Mob  (45% Roadway) 9,940,500.00$                

Lgth 4.7 Contract Cost …………..…………………….. 35,143,780.00$               
E. & C. 15% …………..…………………….. 5,271,567.00$                

Construction Cost …………..…………………….. 40,415,347.00$              
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NC Maritime Strategy
STIP Plus Improvements to US 421 in NC (part 2)

TIP No. Conceptual Upgrade 3 County:  Wilkes
Route US 421
From Deep Gap to Boone CONSTR. COST
Typical Section Widen freeway from 4 to 6 lanes $74,465,398

Prepared By: Andrew Bell 11/30/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 9.8 Miles 4,100,000.00$         40,180,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 47,040 SF 120.00$                   5,644,800.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 846,720.00$                   
Misc. & Mob  (45% Roadway) 18,081,000.00$              

Lgth 9.8 Contract Cost …………..…………………….. 64,752,520.00$               
E. & C. 15% …………..…………………….. 9,712,878.00$                

Construction Cost …………..…………………….. 74,465,398.00$              
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NC Maritime Strategy
STIP Plus Improvements to NC 11 (part 1)

Project Limits Description Cost Source

Conceptual Upgrade 1
I‐40 to NC 903 East of 
Kenansville

Upgrade 4‐lane 
expressway to frwy.

 $      67,500,400.00 
NCDOT Construction Estimate 
Worksheet

SHC 366
NC 903 E of Kenansville 
to SR 1110

4‐lane freeway on new 
location

 $    160,000,000.00  NCDOT SHC Needs Spreadsheet

SHC 379
SR 1110 to US 70 
(Kinston Bypass)

Upgrade 4‐lane 
expressway to frwy.

 $    147,000,000.00  NCDOT SHC Needs Spreadsheet

TOTAL 374,500,400.00$   

Overall Limits: Magnolia to Kinston
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NC Maritime Strategy
STIP Plus Improvements to NC 11 (part 1)

TIP No. Conceptual Upgrade 1 County:  Duplin
Route NC 11
From I-40 to NC 903 CONSTR. COST
Typical Section Upgrade 4-lane expressway to freeway $67,500,400

Prepared By: Andrew Bell 11/28/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' 7.2 Mile 700,000.00$            5,040,000.00$                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond 3 Each 5,700,000.00$         17,100,000.00$              
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR 1 Each 2,500,000.00$         2,500,000.00$                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS 7.2 Mile 2,200,000.00$         15,840,000.00$              
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges SF 120.00$                   -$                                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) -$                                
Misc. & Mob  (45% Roadway) 18,216,000.00$              

Lgth 7.2 Contract Cost …………..…………………….. 58,696,000.00$               
E. & C. 15% …………..…………………….. 8,804,400.00$                

Construction Cost …………..…………………….. 67,500,400.00$              
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NC Maritime Strategy
STIP Plus Improvements to NC 11 (part 2)

Project Limits Description Cost Source

SHC 344 US 70 to SR 1732
4 lane freeway on new 
location

 $     107,000,000.00  NCDOT SHC Needs Spreadsheet

SHC 345 SR 1744 to SR 1835
Upgrade 4 lane ex‐way 
to freeway

 $       20,600,000.00  NCDOT SHC Needs Spreadsheet

SHC 346 SR 1835 to SR 1110
Upgrade 4 lane ex‐way 
to freeway

 $       60,200,000.00  NCDOT SHC Needs Spreadsheet

SHC 347 SR 1110 to R‐2250
Upgrade 4 lane ex‐way 
to freeway

 $       36,500,000.00  NCDOT SHC Needs Spreadsheet

R‐2250 A NC 11 to NC 102
4 lane divided facility on 
new location

 $       36,900,000.00  NCDOT STIP (unfunded)

R‐2250 B,C NC 102 to US 264
4 lane divided facility on 
new location

 $     186,477,000.00  NCDOT STIP (funded)

Conceptual Upgrade 1 NC 11 to US 264
Upgrade 4 lane ex‐way 
to freeway

 $       28,480,900.00 
NCDOT Construction Estimate 
Worksheet

SHC 348 US 264 to SR 1522
4 lane freeway on new 
location

 $       36,100,000.00  NCDOT SHC Needs Spreadsheet

SHC 349
SR 1522 to Bethel 
Bypass

Upgrade 4 lane ex‐way 
to freeway

 $       95,500,000.00  NCDOT SHC Needs Spreadsheet

SHC 313
US 13 N of Bethel to NC 
11 Bridge #14

4 lane freeway on new 
location

 $     160,000,000.00  NCDOT SHC Needs Spreadsheet

SHC 314
Bridge #14 to Roanoke 
River

Widen 2 ln to 4 ln 
freeway

 $       56,000,000.00  NCDOT SHC Needs Spreadsheet

SHC 285
Roanoke River to SR 
1108

Widen 2 ln to 4 ln 
freeway

 $       82,600,000.00  NCDOT SHC Needs Spreadsheet

SHC 286
SR 1108 to NC 11 N of 
SR 1203

4 lane freeway on new 
location

 $       63,700,000.00  NCDOT SHC Needs Spreadsheet

SHC 287
N of SR 1203 to NC 11 
Bus. N of Aulander

Widen 2 ln to 4 ln 
freeway

 $       70,300,000.00  NCDOT SHC Needs Spreadsheet

SHC 288
NC 11 Bus. N of 
Aulander to NC 11

4 lane freeway on new 
location

 $       36,400,000.00  NCDOT SHC Needs Spreadsheet

SHC 289
N of NC 42 to US 13 N of 
Ahoskie

Widen 2 ln to 4 ln 
freeway

 $       66,400,000.00  NCDOT SHC Needs Spreadsheet

R‐5311
US 13 N of Ahoskie to 
US 158 in Winton

Widen 2 ln to 4 ln 
freeway

 $       61,914,000.00  NCDOT STIP (funded)

Conceptual Upgrade 2
US 13 N of Ahoskie to 
US 158 in Winton

Upgrade 4 lane ex‐way 
to freeway

 $       11,439,050.00 
NCDOT Construction Estimate 
Worksheet

SHC 295
US 158 in Winton to SR 
1131 

Widen 2 ln to 4 ln 
freeway

 $       27,800,000.00  NCDOT SHC Needs Spreadsheet

SHC 296 SR 1131 to VA State Line
4 lane freeway on new 
location

 $     156,000,000.00  NCDOT SHC Needs Spreadsheet

TOTAL 1,400,310,950.00$ 

Overall Limits: Kinston to VA State Line
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NC Maritime Strategy
STIP Plus Improvements to NC 11 (part 2)

TIP No. Conceptual Upgrade 1 County:  Pitt
Route NC 11
From NC 11 to US 264 CONSTR. COST
Typical Section Upgrade 4 lane ex-way to freeway $28,480,900

Prepared By: Andrew Bell 12/1/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' 24.4 Mile 700,000.00$            17,080,000.00$               
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                     -$                                
Widen Existing Bridges SF 120.00$                   -$                                
Rehab Existing Bridge Decks   SF 30.00$                     -$                                
Remove Existing Bridges SF 12.00$                     -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) -$                                
Misc. & Mob  (45% Roadway) 7,686,000.00$                 

Lgth 12.2 Contract Cost …………..…………………….. 24,766,000.00$               
E. & C. 15% …………..…………………….. 3,714,900.00$                 

Construction Cost …………..…………………….. 28,480,900.00$               
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NC Maritime Strategy
STIP Plus Improvements to NC 11 (part 2)

TIP No. Conceptual Upgrade 2 County:  Hertford
Route NC 11 / US 13
From US 13 N of Ahoskie to US 158 in Winton CONSTR. COST
Typical Section Upgrade 4-lane expressway to freeway $11,439,050

Prepared By: Andrew Bell 12/1/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' 9.8 Mile 700,000.00$            6,860,000.00$                 
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                     -$                                
Widen Existing Bridges SF 120.00$                   -$                                
Rehab Existing Bridge Decks   SF 30.00$                     -$                                
Remove Existing Bridges SF 12.00$                     -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) -$                                
Misc. & Mob  (45% Roadway) 3,087,000.00$                 

Lgth 9.8 Contract Cost …………..…………………….. 9,947,000.00$                 
E. & C. 15% …………..…………………….. 1,492,050.00$                 

Construction Cost …………..…………………….. 11,439,050.00$               
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NC Maritime Strategy
STIP Plus Improvements to NC 24

Project Limits Description Cost Source

FS‐1002A (US 70)
Radio Island to 
Morehead City

Widen from 2 to 4 lanes  $        5,802,900.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 1 
(US 70)

Atlantic Beach 
Causeway to NC 24

Widen from 4 to 6 lanes  $      28,114,487.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 2
NC 58 to White Oak 
River

Widen from 4 ln blvd. to 
6 ln. ex‐way

 $      23,014,725.75 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 3 NC 172 to FS‐1103A Widen from 4 to 6 lanes  $      31,153,891.00 
NCDOT Construction Estimate 
Worksheet

FS‐1103A (modified)
Walton Rd. to NC 24 
Business

Upgrade Corridor to 
Expressway

 $      46,459,438.80 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 4
NC 24 Business to NC 
111

Widen from 4 to 6 lanes  $      37,992,550.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 5 
(I‐40)

NC 24 to NC 24
Widen from 4 to 6 lns 
(shown in I‐40 STIP+)

 $      72,231,684.00 
NCDOT Construction Estimate 
Worksheet

R‐2303 E,F I‐40 to R‐2303 D
Upgrade to 4 ln frwy, 
some new location

 $    152,550,000.00  NCDOT STIP (unfunded)

Conceptual Upgrade 6 US 401 to NC 210
Add 1 lane to each side 
of roadway

 $      44,071,358.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 7 NC 210 to NC 87 Split
Add 2 lanes to each side 
of roadway

 $      99,635,678.00 
NCDOT Construction Estimate 
Worksheet

R‐2529
NC 87 to Carthage 
Bypass

Widen from 2 to 4 lanes  $      94,000,000.00  NCDOT STIP (unfunded)

R‐2212 Carthage Bypass
4 lane expressway on 
new location

 $      41,042,000.00  NCDOT STIP (unfunded)

R‐2528 Carthage Bypass to I‐73 Widen from 2 to 4 lanes  $      78,200,000.00  NCDOT STIP (unfunded)

Conceptual Upgrade 8 Canton Rd. to NC 200 Widen from 4 to 8 lanes  $    144,415,758.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 9
US 601 to Alvin Hough 
Rd.

Widen from 4 to 8 lanes  $      66,050,618.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 10 Blair Rd. to I‐485 Widen from 4 to 6 lanes  $        9,118,212.00 
NCDOT Construction Estimate 
Worksheet

TOTAL 973,853,300.55$   

Overall Limits: Morehead City to Charlotte
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NC Maritime Strategy
STIP Plus Improvements to NC 24

TIP No. Conceptual Upgrade 1 County:  Carteret
Route US 70
From Atlantic Beach Causeway to NC 24 CONSTR. COST
Typical Section Widen 4 lane boulevard to 6 lane boulevard $28,114,487

Prepared By: Andrew Bell 11/28/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 3.7 Miles 4,100,000.00$         15,170,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 17,760 SF 120.00$                   2,131,200.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 319,680.00$                   
Misc. & Mob  (45% Roadway) 6,826,500.00$                

Lgth 3.7 Contract Cost …………..…………………….. 24,447,380.00$               
E. & C. 15% …………..…………………….. 3,667,107.00$                

Construction Cost …………..…………………….. 28,114,487.00$              
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NC Maritime Strategy
STIP Plus Improvements to NC 24

TIP No. Conceptual Upgrade 2 County:  Carteret
Route NC 24
From NC 58 to White Oak River CONSTR. COST
Typical Section Widen 4 lane boulevard to 6 lane expressway $23,014,726

Prepared By: Andrew Bell 11/28/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 2.7 Miles 4,100,000.00$         11,070,000.00$              

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                                
Urban 4-Ln Div, 12' Median w/10' Raised Island 2.7 Miles 555,000.00$            1,498,500.00$                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 12,960 SF 120.00$                   1,555,200.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 233,280.00$                   
Misc. & Mob  (45% Roadway) 5,655,825.00$                

Lgth 2.7 Contract Cost …………..…………………….. 20,012,805.00$               
E. & C. 15% …………..…………………….. 3,001,920.75$                

Construction Cost …………..…………………….. 23,014,725.75$              
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NC Maritime Strategy
STIP Plus Improvements to NC 24

TIP No. Conceptual Upgrade 3 County:  Onslow
Route NC 24
From NC 172 to Walton Rd. CONSTR. COST
Typical Section Widen 4 lane expressway to 6 lane expressway $31,153,891

Prepared By: Andrew Bell 11/28/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 4.1 Miles 4,100,000.00$         16,810,000.00$              

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                                
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$            -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 19,680 SF 120.00$                   2,361,600.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 354,240.00$                   
Misc. & Mob  (45% Roadway) 7,564,500.00$                

Lgth 4.1 Contract Cost …………..…………………….. 27,090,340.00$               
E. & C. 15% …………..…………………….. 4,063,551.00$                

Construction Cost …………..…………………….. 31,153,891.00$              
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NC Maritime Strategy
STIP Plus Improvements to NC 24

TIP No. Conceptual Upgrade 4 County:  Onslow
Route NC 24
From NC 24 Business to NC 111 CONSTR. COST
Typical Section Widen 4 lane expressway to 6 lane expressway $37,992,550

Prepared By: Andrew Bell 11/28/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 5.0 Miles 4,100,000.00$         20,500,000.00$              

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                                
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$            -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 24,000 SF 120.00$                   2,880,000.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 432,000.00$                   
Misc. & Mob  (45% Roadway) 9,225,000.00$                

Lgth 5 Contract Cost …………..…………………….. 33,037,000.00$               
E. & C. 15% …………..…………………….. 4,955,550.00$                

Construction Cost …………..…………………….. 37,992,550.00$              
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NC Maritime Strategy
STIP Plus Improvements to NC 24

TIP No. Conceptual Upgrade 5 County:  Duplin
Route I-40
From NC 24/903 to NC 24 CONSTR. COST
Typical Section Wid Ex 4-Lns to 6-Ln Rural Freeway $72,231,684

Prepared By: Andrew Bell 11/28/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS 8.4 Miles 4,700,000.00$         39,480,000.00$              
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 40,320 SF 120.00$                   4,838,400.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 725,760.00$                   
Misc. & Mob  (45% Roadway) 17,766,000.00$              

Lgth 8.4 Contract Cost …………..…………………….. 62,810,160.00$               
E. & C. 15% …………..…………………….. 9,421,524.00$                

Construction Cost …………..…………………….. 72,231,684.00$              
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NC Maritime Strategy
STIP Plus Improvements to NC 24

TIP No. Conceptual Upgrade 6 County:  Cumberland
Route NC 24/87
From US 401 to NC 210 CONSTR. COST
Typical Section Add 2 lanes to expressway $44,071,358

Prepared By: Andrew Bell 11/28/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 5.8 Miles 4,100,000.00$         23,780,000.00$              

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                                
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$            -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 27,840 SF 120.00$                   3,340,800.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 501,120.00$                   
Misc. & Mob  (45% Roadway) 10,701,000.00$              

Lgth 5.8 Contract Cost …………..…………………….. 38,322,920.00$               
E. & C. 15% …………..…………………….. 5,748,438.00$                

Construction Cost …………..…………………….. 44,071,358.00$              
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NC Maritime Strategy
STIP Plus Improvements to NC 24

TIP No. Conceptual Upgrade 7 County:  Cumberland - Harnett
Route NC 24/87
From NC 210 to NC 87 Split CONSTR. COST
Typical Section Add 4 lanes to expressway $99,635,678

Prepared By: Andrew Bell 11/28/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median 8.9 Miles 5,800,000.00$         51,620,000.00$              

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                                
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$            -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 85,440 SF 120.00$                   10,252,800.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 1,537,920.00$                
Misc. & Mob  (45% Roadway) 23,229,000.00$              

Lgth 8.9 Contract Cost …………..…………………….. 86,639,720.00$               
E. & C. 15% …………..…………………….. 12,995,958.00$              

Construction Cost …………..…………………….. 99,635,678.00$              
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NC Maritime Strategy
STIP Plus Improvements to NC 24

TIP No. Conceptual Upgrade 8 County:  Stanley
Route NC 24
From Canton Rd. to NC 200 CONSTR. COST
Typical Section Widen expressway from 4 lanes to 8 lanes $144,415,758

Prepared By: Andrew Bell 11/28/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median 12.9 Miles 5,800,000.00$         74,820,000.00$              

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                                
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$            -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 123,840 SF 120.00$                   14,860,800.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 2,229,120.00$                
Misc. & Mob  (45% Roadway) 33,669,000.00$              

Lgth 12.9 Contract Cost …………..…………………….. 125,578,920.00$             
E. & C. 15% …………..…………………….. 18,836,838.00$              

Construction Cost …………..…………………….. 144,415,758.00$            
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NC Maritime Strategy
STIP Plus Improvements to NC 24

TIP No. Conceptual Upgrade 9 County:  Cabarrus
Route NC 24
From US 601 to Alvin Hough Rd. CONSTR. COST
Typical Section Widen expressway from 4 lanes to 8 lanes $66,050,618

Prepared By: Andrew Bell 11/28/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median 5.9 Miles 5,800,000.00$         34,220,000.00$              

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                                
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$            -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 56,640 SF 120.00$                   6,796,800.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 1,019,520.00$                
Misc. & Mob  (45% Roadway) 15,399,000.00$              

Lgth 5.9 Contract Cost …………..…………………….. 57,435,320.00$               
E. & C. 15% …………..…………………….. 8,615,298.00$                

Construction Cost …………..…………………….. 66,050,618.00$              
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NC Maritime Strategy
STIP Plus Improvements to NC 24

TIP No. Conceptual Upgrade 10 County:  Mecklenburg
Route NC 24
From Blair Rd. to I-485 CONSTR. COST
Typical Section Widen 4 lane expressway to 6 lane expressway $9,118,212

Prepared By: Andrew Bell 11/28/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 1.2 Miles 4,100,000.00$         4,920,000.00$                

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                                
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$            -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 5,760 SF 120.00$                   691,200.00$                   
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 103,680.00$                   
Misc. & Mob  (45% Roadway) 2,214,000.00$                

Lgth 1.2 Contract Cost …………..…………………….. 7,928,880.00$                 
E. & C. 15% …………..…………………….. 1,189,332.00$                

Construction Cost …………..…………………….. 9,118,212.00$                
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NC Maritime Strategy
STIP Plus Improvements to NC 42

Project Limits Description Cost Source

Conceptual Upgrade 1 Fuquay Varina to NC 50
Widen boulvard from 2 
to 4 lanes

 $      52,616,594.00 
NCDOT Construction Estimate 
Worksheet

R‐3410 NC 50 to US 70
Widen boulvard from 2 
to 4 lanes

 $      39,500,000.00 
NCDOT Scheduled for 
Reprioritization Spreadsheet

TOTAL 92,116,594.00$     

Overall Limits: Fuquay‐Varina to Clayton
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NC Maritime Strategy
STIP Plus Improvements to NC 42

TIP No. Conceptual Upgrade 1 County:  Wake - Johnston
Route NC 42
From Fuquay-Varina to NC 50 CONSTR. COST
Typical Section Widen from 2 to 4 lanes $52,616,594

Prepared By: Andrew Bell 11/29/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median 9.4 Miles 2,900,000.00$         27,260,000.00$              
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 45,120 SF 120.00$                   5,414,400.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 812,160.00$                   
Misc. & Mob  (45% Roadway) 12,267,000.00$              

Lgth 9.4 Contract Cost …………..…………………….. 45,753,560.00$               
E. & C. 15% …………..…………………….. 6,863,034.00$                

Construction Cost …………..…………………….. 52,616,594.00$              
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NC Maritime Strategy
STIP Plus Improvements to NC 53‐11

Project Limits Description Cost Source
Unnamed NCDOT STIP 
Unfunded (after R‐
5023)

NC 24 to SR 1113
Widen to 4‐lane 
expressway

 $      15,979,300.00 
NCDOT Scheduled for 
Reprioritization Spreadsheet

R‐3302
E of SR 1120 to W of I‐
40

2‐lane bypass, some 
new location

 $      26,925,000.00 
NCDOT Scheduled for 
Reprioritization Spreadsheet

Conceptual Upgrade 1 SR 1113 to US 74‐76
Widen to 4‐lane 
expressway

 $    336,970,102.00 
NCDOT Construction Estimate 
Worksheet

TOTAL 379,874,402.00$   

Overall Limits: Jacksonville to Freeman
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NC Maritime Strategy
STIP Plus Improvements to NC 53‐11

TIP No. Conceptual Upgrade 1 County:  Onsl - Pend - Blad - Colu
Route NC 53-11
From SR 1113 in Onslow County to US 74-76 in Columbus County CONSTR. COST
Typical Section Upgrade 2 lane to 4 lane expressway $336,970,102

Prepared By: Andrew Bell 11/29/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS 60.2 Miles 2,900,000.00$         174,580,000.00$            
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-LnC&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-LnC&G,23'Raised Median Miles 4,100,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 288,960 SF 120.00$                   34,675,200.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 5,201,280.00$                
Misc. & Mob  (45% Roadway) 78,561,000.00$              

Lgth 60.2 Contract Cost …………..…………………….. 293,017,480.00$             
E. & C. 15% …………..…………………….. 43,952,622.00$              

Construction Cost …………..…………………….. 336,970,102.00$            
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NC Maritime Strategy
STIP Plus Improvements to NC 87 / US 421

Project Limits Description Cost Source

R‐2561 A,B
NC 11 to Elizabethtown 
Bypass

Upgrade 2 lane to 4 lane 
expressway

 $      96,350,000.00  NCDOT STIP (unfunded)

Conceptual Upgrade 1
US 401 to NC 210 (Shown 
in NC 24 STIP+)

Add 1 lane to each side 
of roadway

 $      44,071,358.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 2
NC 210 to NC 87 Split 
(Shown in NC 24 STIP+)

Add 2 lanes to each side 
of roadway

 $      99,635,678.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 3 NC 24 to SR 1203
Upgrade 5 lane blvd. to 
4 lane expressway

 $        5,367,682.50 
NCDOT Construction Estimate 
Worksheet

SHC 252
SR 1203 to Sanford 
Bypass

Upgrade 5 lane blvd. to 
4 lane expressway

 $        9,400,000.00  NCDOT SHC Needs Spreadsheet

SHC 245
SR 2333 (south) to SR 
2333 (north)

Upgrade expressway to 
interstate stds.

 $      19,000,000.00  NCDOT SHC Needs Spreadsheet

SHC 246
SR 2333 (north) to SR 
2210

Upgrade expressway to 
interstate stds.

 $      94,000,000.00  NCDOT SHC Needs Spreadsheet

TOTAL 367,824,718.50$   

Overall Limits: Delco to Greensboro

1042



NC Maritime Strategy
STIP Plus Improvements to NC 87 / US 421

TIP No. Conceptual Upgrade 1 County:  Cumberland
Route NC 24/87
From US 401 to NC 210 CONSTR. COST
Typical Section Add 2 lanes to expressway $44,071,358

Prepared By: Andrew Bell 11/28/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 5.8 Miles 4,100,000.00$         23,780,000.00$              

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                                
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$            -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 27,840 SF 120.00$                   3,340,800.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 501,120.00$                   
Misc. & Mob  (45% Roadway) 10,701,000.00$              

Lgth 5.8 Contract Cost …………..…………………….. 38,322,920.00$               
E. & C. 15% …………..…………………….. 5,748,438.00$                

Construction Cost …………..…………………….. 44,071,358.00$              
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NC Maritime Strategy
STIP Plus Improvements to NC 87 / US 421

TIP No. Conceptual Upgrade 2 County:  Cumberland - Harnett
Route NC 24/87
From NC 210 to NC 87 Split CONSTR. COST
Typical Section Add 4 lanes to expressway $99,635,678

Prepared By: Andrew Bell 11/28/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median 8.9 Miles 5,800,000.00$         51,620,000.00$              

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                                
Urban 4-Ln Div, 12' Median w/10' Raised Island Miles 555,000.00$            -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 85,440 SF 120.00$                   10,252,800.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 1,537,920.00$                
Misc. & Mob  (45% Roadway) 23,229,000.00$              

Lgth 8.9 Contract Cost …………..…………………….. 86,639,720.00$               
E. & C. 15% …………..…………………….. 12,995,958.00$              

Construction Cost …………..…………………….. 99,635,678.00$              
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NC Maritime Strategy
STIP Plus Improvements to NC 87 / US 421

TIP No. Conceptual Upgrade 3 County:  Harnett
Route NC 87
From NC 24 to SR 1203 CONSTR. COST
Typical Section Widen from 4 lane to 6 lane expressway $5,367,683

Prepared By: Andrew Bell 11/28/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                                

Existing 5-Lane Sections
Rural 4-Ln Div, 12' Median w/4'Island, 4'PS Miles 535,000.00$            -$                                
Urban 4-Ln Div, 12' Median w/10' Raised Island 5.8 Miles 555,000.00$            3,219,000.00$                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges SF 120.00$                   -$                                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) -$                                
Misc. & Mob  (45% Roadway) 1,448,550.00$                

Lgth 5.8 Contract Cost …………..…………………….. 4,667,550.00$                 
E. & C. 15% …………..…………………….. 700,132.50$                   

Construction Cost …………..…………………….. 5,367,682.50$                
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NC Maritime Strategy
STIP Plus Improvements to NC 540/US 64

Project Limits Description Cost Source

R‐2829
NC 540 Eastern Wake 
Expressway

Freeway on New 
Location

 $      375,795,000.00  NCDOT STIP (unfunded)

SHC 166 I‐540 to NC 751
Widen from 4 lanes to 6 
lane freeway

 $        77,000,000.00  NCDOT SHC Needs Spreadsheet

SHC 167 NC 751 to SR 1008
Upgrade 4 lane ex‐way 
to freeway

 $        38,000,000.00  NCDOT SHC Needs Spreadsheet

SHC 241/244
Pittsboro Bypass to E of 
Siler City

Upgrade 4 lane ex‐way 
to freeway

 $      174,000,000.00  NCDOT SHC Needs Spreadsheet

SHC 243
W of SR 1500 to 
Asheboro Bypass

4 lane freeway on new 
location

 $      367,000,000.00  NCDOT SHC Needs Spreadsheet

R‐2536 Asheboro Bypass
4 lane freeway on new 
location

 $      356,926,000.00  NCDOT STIP (unfunded)

R‐2220 US 220 to I‐85 Business Widen to 4 lanes  $      140,362,000.00  NCDOT STIP (unfunded)

SHC 269 Lexington Bypass
4 lane freeway on new 
location

 $      264,000,000.00  NCDOT SHC Needs Spreadsheet

R‐3602
US 52 in Lexington to US 
601 W of Mocksville

Widen from 2 lanes to 4 
lane ex‐way

 $      167,301,000.00 
NCDOT Scheduled for 
Reprioritization Spreadsheet

Conceptual Upgrade 1 US 601 to I‐40
Widen from 2 lanes to 4 
lane ex‐way

 $        13,434,024.00 
NCDOT Construction Estimate 
Worksheet

TOTAL 1,973,818,024.00$  

Overall Limits: Garner to Mocksville
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NC Maritime Strategy
STIP Plus Improvements to NC 540/US 64

TIP No. Conceptual Upgrade 1 County:  Davie
Route US 64
From US 601 to I-40 CONSTR. COST
Typical Section Upgrade 2 lane to 4 lane expressway $13,434,024

Prepared By: Andrew Bell 11/30/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 2.4 Miles 2,900,000.00$         6,960,000.00$                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.6-Ln to 6-Ln C&G,23'Raised Median Miles 2,000,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 11,520 SF 120.00$                   1,382,400.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 207,360.00$                   
Misc. & Mob  (45% Roadway) 3,132,000.00$                

Lgth 2.4 Contract Cost …………..…………………….. 11,681,760.00$               
E. & C. 15% …………..…………………….. 1,752,264.00$                

Construction Cost …………..…………………….. 13,434,024.00$              
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NC Maritime Strategy
STIP Plus Improvements to NC 87/US 17

Project Limits Description Cost Source

SHC 352
NC 211 to N of Orton 
Creek

Widen from 2 lanes to 4 
lane ex‐way

 $      36,800,000.00  NCDOT SHC Needs Spreadsheet

SHC 353
N of Orton Creek to N 
of Boiling Spring Lks

Widen from 2 lanes to 4 
lane ex‐way

 $      43,000,000.00  NCDOT SHC Needs Spreadsheet

SHC 354
N of Boiling Spring Lks 
to US 17

Widen from 2 lanes to 4 
lane ex‐way

 $      45,000,000.00  NCDOT SHC Needs Spreadsheet

Conceptual Upgrade 1 NC 87 to I‐140
Widen from 4 to 8 lane 
ex‐way

 $      40,620,300.00 
NCDOT Construction Estimate 
Worksheet

TOTAL 165,420,300.00$   
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NC Maritime Strategy
STIP Plus Improvements to NC 87/US 17

TIP No. Conceptual Upgrade 1 County:  Brunswick
Route US 17
From NC 87 to I-140 CONSTR. COST
Typical Section Widen expressway from 4 to 8 lanes $40,620,300

Prepared By: Andrew Bell 11/30/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median 4.2 Miles 5,800,000.00$         24,360,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges SF 120.00$                   -$                                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) -$                                
Misc. & Mob  (45% Roadway) 10,962,000.00$              

Lgth 4.2 Contract Cost …………..…………………….. 35,322,000.00$               
E. & C. 15% …………..…………………….. 5,298,300.00$                

Construction Cost …………..…………………….. 40,620,300.00$              
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NC Maritime Strategy
STIP Plus Improvements to NC 133

Project Limits Description Cost Source
Unnamed NCDOT STIP 
Unfunded

Cape Fear Skyway to US 
17‐74‐76

Widen from 2 to 4 lanes  $      22,425,000.00 
NCDOT Construction Estimate 
Worksheet

SHC 363 US 76 to NC 133
Upgrade from 5 lns to 4 
ln ex‐way

 $      29,600,000.00  NCDOT SHC Needs Spreadsheet

TOTAL 52,025,000.00$     
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NC Maritime Strategy
STIP Plus Improvements to NC 87/US 17

Project Limits Description Cost Source

Conceptual Upgrade 1 Southport Site to NC 87
4 lane expressway on 
new location

 $      12,611,820.00 
NCDOT Construction Estimate 
Worksheet

TOTAL 12,611,820.00$     
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NC Maritime Strategy
STIP Plus Improvements to NC 87/US 17

TIP No. Conceptual Upgrade 1 County:  Brunswick
Route NC 211
From Southport Site to NC 87 CONSTR. COST
Typical Section 4 lane expressway on new location $12,611,820

Prepared By: Andrew Bell 11/30/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                                
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                                
Urban 4-Lane C & G, 23'Raised Median 1.8 Miles 3,800,000.00$         6,840,000.00$                
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge 9,600 SF 95.00$                      912,000.00$                   
Widen Existing Bridges SF 120.00$                   -$                                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 136,800.00$                   
Misc. & Mob  (45% Roadway) 3,078,000.00$                

Lgth 5.8 Contract Cost …………..…………………….. 10,966,800.00$               
E. & C. 15% …………..…………………….. 1,645,020.00$                

Construction Cost …………..…………………….. 12,611,820.00$              
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SCDOT STATE TRANSPORTATION IMPROVEMENT 
PROGRAM PROJECTS UTILIZED IN F.A.F. MODEL 
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2040 F.A.F. Travel Time
South Carolina Projects utilized in F.A.F. Model for Freight Travel Time Analysis

Project Road Type of Project
Project Costs 

($M)
Length (mi.) $/mi. MPO

Andrew's 
Bypass

US 521 Upgrade US 521 around Andrews  $                 2.25  2.20 $1.02 Waccamaw

US 21
Widen from 2 to 5 lanes in York County (Fort Mill) between Cel 
River Rd. and Sutton Rd.

 $               22.00  1.40 $15.71 RFATS

US 52 Widen from 2 to 4 lanes between Darlington and Dovesville  $               24.40  4.80 $5.08 Pee Dee

US 378 Widen from 2 to 5 lanes between US 52 and SC 41  $             122.40  19.30 $6.34 Pee Dee

SC 41
Widen from 2 to 4 lanes between US 378 and four‐lane section N 
of Johnsonville

 $                 4.90  2.70 $1.81 Pee Dee

US 17
Add 2 lanes between SC 517 and Darrell Creek Tr. (NE of 
Charleston and I‐526)

 $               79.00  5.40 $14.63 CHATS

I‐73 4‐lane freeway, part on new‐location (along SC 38)  $               58.50  37.40 $1.56 SCDOT

I‐20 Widen from 4 to 6 lanes between I‐77 and State Route 53  $             103.50  5.90 $17.54 SCDOT

I‐26 Widen from 4 to 6 lanes between I‐77 and SC 31  $               38.75  11.00 $3.52 SC DOT
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Statewide Transportation Improvement Program (STIP) 
The South Carolina Statewide Transportation Improvement Program (STIP) is the State’s six-year transportation improvement program for all     
projects or program areas receiving federal funding, including bridge replacements, safety, roadway resurfacing, interstate maintenance and        
upgrades, primary and secondary road system upgrades, federal lands projects, transportation enhancements, congestion mitigation and air quality, 
and public transportation.  The STIP covers all federally funded improvements for which funding has been approved and that are expected to be 
undertaken during the upcoming six-year period.  The document is scheduled for updating every three years and is revised on a continual basis to 
reflect the latest program and project information.  The South Carolina Department of Transportation Commission, as well as the Federal Highway 
Administration (FHWA) and Federal Transit Administration (FTA) approve the STIP. 
 
To provide a document that is user-friendly and streamlined, the STIP is formatted to include summaries of statewide programming, as well as    
project level information by Engineering District.  SCDOT maintains seven Engineering Districts that provide a local presence for operations,     
maintenance, and construction activities. 

Seven Engineering Districts in South Carolina 

Statewide Transportation Improvement Program (STIP)
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Demographic and Transportation Trends in South Carolina 
With positive growth trends in population, employment and travel demand, as well as significant road maintenance requirements, there are many 
challenges to providing a safe and efficient transportation system in South Carolina.  South Carolina as a whole grew by just over 6 percent       
between 2000 and 2005 with certain regions growing by as much as 17%.  By 2030, the state’s population is expected reach nearly 5.5 million  
people, about a 27% increase from 2005.  Even with recent fluctuations in gas prices, the historical growth trend in vehicle miles of travel (VMT) is 
about twice as fast as population.  VMT is a measure of travel activity that considers traffic volume in relation to the length of the highway system. 
 
As a result of these trends, the amount of time lost due to congestion increases.  While South Carolina is fortunate to not have the extreme       
congestion problems of more populated states, delay is becoming more prevalent in metropolitan areas.  Based on the annual hours of delay and 
the average hourly rates of individuals and commercial operators, in 2005 over $345 million was lost to congestion and the magnitude of this     
economic impact is occurring every year. 
 
The state-maintained highway system consists of interstate routes, primary routes (SC and US routes), and secondary routes, totaling       
approximately 41,500 miles.  The state maintains 8,338 bridges and at any given time approximately 25 percent of the bridges are categorized as 
structurally deficient, functionally obsolete, post for weight restrictions or closed.  The size of the road system in South Carolina translates into the 
fourth largest state-maintained system in the country while the state was just 15th largest in terms of population. 
 
Public Transit is an important component to South Carolina’s transportation network.  Most counties have public transit service in at least a portion 
of their county, which translates into over 9 million passenger trips annually statewide.  Establishing, financing, and sustaining effective publicly-
operated transit service in both urban and rural areas continues to be a major challenge. 
 
Finally, South Carolina has one of the highest mileage death rates in the country, relies extensively on the highway system to move the majority of 
freight, and has emerging air quality concerns as a result of more stringent federal standards, and it becomes clear the funding objectives and    
projects identified in the STIP are critical to providing mobility and accessibility for people, goods, and services. 

Demographic and Transportation Trends in South Carolina
  

    

3 1063



Transportation Partners Transportation Partners
Federal transportation laws require the establishment of a Metropolitan Planning Organization (MPO) in every urbanized area of the United States 
with a population over 50,000.  In South Carolina, there are ten Metropolitan Planning Organizations that were created in order to ensure that exist-
ing and future expenditures for transportation projects and programs were based on a comprehensive, cooperative, and continuing (3-C) planning 
process. The role of the MPO includes: establishing a local forum for transportation decision making; evaluating transportation alternatives; devel-
oping and updating a long-range transportation plan; developing a Transportation Improvement Program (TIP); and getting the public involved as 
early as possible. 
 
There are ten Councils of Governments (COGs) in South Carolina that assist SCDOT in transportation planning for areas outside of designated 
MPOs.  COGs serve county and municipal governments from a regional perspective and offer a wide variety of planning, economic development and 
social service coordination.  Each COG produces a regional long-range transportation plan and a rural Transportation Improvement Program (TIP). 
 
The SCDOT coordinates with all ten MPOs and COGs to facilitate an ongoing transportation planning process that defines both urban and regional 
transportation priorities.  Projects that originate from the MPO and COG programs are reflected in the STIP District Tables 

Metropolitan Planning Organizations (MPO) and Councils of Government (COG) in South Carolina 4 1064



The STIP identifies all transportation programs and projects that are funded with federal funding, as well as other significant projects funded by the 
state or local governments, including the State Transportation Infrastructure Bank and local option sales tax programs. 
 
The STIP is a project scheduling and funding program document; it is not a plan.  The projects listed in the STIP evolve from SCDOT planning proc-
esses, the Statewide Multimodal Transportation Plan, and MPO and COG long-range plans.  All projects listed in the STIP have been evaluated for 
consistency with state and federal law. 
 
The STIP only includes projects for which there is committed funding available and therefore is fiscally constrained.  Projects listed in the STIP may 
include highway and bridge construction or repairs, transit service improvements and capital purchases, safety projects, and operational improve-
ments, such as Intelligent Traffic Systems (ITS), incident management, or traffic signal system projects.  The funding for these projects is primarily 
federal funding, with the required state matching funds and in many cases the federal funding is only eligible for specific categories of improve-
ments.  For example, interstate maintenance funds can only be used for improvements to the existing interstate system and may not be used solely 
for adding additional capacity or be used on any non-interstate facility.  The various programs and categories of projects are the building blocks of 
the STIP. 
 
By approving the STIP, the SCDOT Commission allocates appropriated federal funding to specific projects.  When preparing the STIP, SCDOT con-
sults and coordinates with MPOs and COGs, transportation interest groups, and other affected local jurisdictions.  Projects are approved and sched-
uled in consideration of their priority, available funding, and status. 
 
Projects are initially placed in the STIP with cost and scheduling information based on planning level analysis.  As the project is developed, the pro-
ject scope, termini, cost estimate, and schedule may be modified as the project matures, or the project may be removed completely if it is no 
longer deemed feasible.  Depending on the project sponsor, these changes may be subject to approval of the MPO, COG, SCDOT Commission, 
FHWA, and FTA.  Projects may also be modified as a result of input received during the public review process. 
 
This document is the 2010–2015 STIP.  The document and process of developing the STIP meets the requirement of the Safe, Accountable, Flexi-
ble, Efficient, Transportation Equity Act: A Legacy for Users (SAFETEA-LU). SAFETEA-LU was enacted August 10, 2005, and provides federal funds 
for transportation projects.   The STIP was developed in accordance with the rules and regulations outlined in 23 CFR Part 450, Subpart B – State-
wide Transportation Planning and Programming.   In addition, the project selection and prioritization process used to develop the STIP was com-
pleted in accordance with South Carolina General Assembly Act 114 enacted on June 2007. 

STIP FactsSTIP Facts 
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ACTACT 1 11144 
In June 2007, state legislation was passed in South Carolina to restructure and reform SCDOT.  Among the numerous provisions, Section 57-1-370 
addresses the STIP development in an effort to establish a consistent process for identifying highway improvement projects.  Subsection (B) (8) of 
this section states, “the commission shall establish a priority list of projects to the extent permitted by federal laws or regulations, taking into con-
sideration at least the following criteria:  (1) financial viability including a life cycle analysis of estimated maintenance and repair costs over the ex-
pected life of the project; (2) public safety; (3) potential for economic development; (4) traffic volume and congestion; (5) truck traffic; (6) the 
pavement quality index; (7) environmental impact; (8) alternative transportation solutions; and (9) consistency with local land use plans.”  The 
SCDOT Commission ensures that priorities from each plan consider the nine criteria prior to solicitation for public comment. 

Document OverviewDocument Overview 
The STIP includes information about federally-funded projects, including project of regional significance regardless of funding source, for the 2010-
2015 timeframe.  The program covers the six-year period beginning October 1, 2009, which is the beginning of the 2010 federal fiscal year, and 
ends September 30, 2015 which is the end of the 2015 federal fiscal year.  Amendments to this document may occur that alter the scope, schedule, 
and number of approved projects in the STIP.  To see the latest version of the complete STIP document or a complete listing of the individual 
amendments, go to: http://www.scdot.org/inside/stip.shtml 
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STIP Development Process
The development of a new STIP from initial budgeting and project selection activities to final approval by FHWA and FTA is typically a nine month 
process.  The STIP is a financially constrained program.  A financially constrained program indicates the total cost of the projects cannot   exceed 
available funds. 
 
Establishing a budget is the first step in achieving a financially constrained STIP.  The budget is based on the annual appropriations approved by 
Congress.  Appropriation amounts are provided for each federal-aid category – Interstate Maintenance (IM), Bridge Replacement (BR), Safety 
(HSIP), Congestion Mitigation/Air Quality (CMAQ), and Planning (PL).  The balance of an appropriation may be discretionary, meaning that the 
funds are not required to be used for a specific purpose.  In this case, the funding could still be used in the federal-aid categories or it could be    
directed to one of the categories created by SCDOT to emphasis state priorities. 

STIP Development Process 

Following the development of a budget, the Program Development Office, Finance Office, and Planning Office at SCDOT work together to evaluate 
existing programs and project status.  During this time, SCDOT is also coordinating with MPOs and COGs to evaluate their programs.     Existing 
projects, schedules and budgets are updated to determine the level of funding necessary to complete the projects.  Based on available funding, 
new projects are programmed in the STIP.  Candidate projects originate from planning processes and long-range plans and are prioritized consistent 
with Act 114 criteria. 
 
Upon completion of a draft STIP, Commission approves the draft for public review.  Any substantive comments are made available to the   Commis-
sion for their consideration. The draft STIP may be modified before the final STIP is approved.  Ultimately, FHWA and FTA approve the new STIP. 
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STIP Amendments and Corrections STIP Amendments and Corrections
The STIP is a living document and requires modifications as project information changes.    Modifications are defined as amendments and correc-
tions: 
 
Amendments 
STIP amendments are major updates that require public participation, SCDOT Commission approval, re-demonstration of fiscal constraint or confor-
mity determination (for non exempt projects in non-attainment or maintenance areas). 
 

Ο Addition or deletion of a project; 
Ο Major change in project cost, shifting a phase of work, design concept, or scope 

 
Corrections 
STIP corrections are minor updates that do not require public participation or SCDOT Commission approval, does not require re-demonstration of 
fiscal constraint, or conformity determination (in non-attainment or maintenance areas). 
 

Ο Minor changes to project phase or cost; 

STIP Approvals 
and 

AmendmentsREVIEWED
(30 day comment)

Public Input

APPROVED 

SUBMITTED

STIP / TIP

CONSIDERED

• District Office
• COG Office
• MPO Office

• FHWA
• FTA

• Highway Commissioner• Policy Board
• Transportation Board

ACCEPTED
• Highway Commission

MODIFIED    
• Study Team
• Transportation Committee
• Verification of ACT 114

PREPARED 
(Cost Estimates & Schedules)

• SCDOT

INITIATED 

( )SCDOT concurrence &
consideration of ACT 114

• SCDOT
• MPO
• COG

STIP Approvals 
and 

AmendmentsREVIEWED
(15 day comment)

Public Input

APPROVED 

SUBMITTED

STIP / TIP

CONSIDERED

• District Office
• COG Office
• MPO Office

• FHWA
• FTA

• Highway Commissioner• Policy Board
• Transportation Board

ACCEPTED
• Highway Commission

MODIFIED    
• Study Team
• Transportation Committee
• Verification of ACT 114

PREPARED 
(Cost Estimates & Schedules)

• SCDOT

INITIATED 

( )SCDOT concurrence &
consideration of ACT 114

• SCDOT
• MPO
• COG

STIP Approvals 
and 

AmendmentsREVIEWED
(30 day comment)

Public Input

APPROVED 

SUBMITTED

STIP / TIP

CONSIDERED

• District Office
• COG Office
• MPO Office

• FHWA
• FTA

• Highway Commissioner• Policy Board
• Transportation Board

ACCEPTED
• Highway Commission

MODIFIED    
• Study Team
• Transportation Committee
• Verification of ACT 114

PREPARED 
(Cost Estimates & Schedules)

• SCDOT

INITIATED 

( )SCDOT concurrence &
consideration of ACT 114

• SCDOT
• MPO
• COG

STIP Approvals 
and 

AmendmentsREVIEWED
(15 day comment)

Public Input

APPROVED 

SUBMITTED

STIP / TIP

CONSIDERED

• District Office
• COG Office
• MPO Office

• FHWA
• FTA

• Highway Commissioner• Policy Board
• Transportation Board

ACCEPTED
• Highway Commission

MODIFIED    
• Study Team
• Transportation Committee
• Verification of ACT 114

PREPARED 
(Cost Estimates & Schedules)

• SCDOT

INITIATED 

( )SCDOT concurrence &
consideration of ACT 114

• SCDOT
• MPO
• COG

STIP Amendment Process 
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Project InterpretationProject Interpretation 
Readers will note that project information is shown in the engineering district sections of the STIP by county location.  To assist readers with       
interpreting the project information tables, a key is provided below.  The key defines several terms used frequently throughout the STIP.  It should 
also be noted that the amounts shown in this document represent funding in thousands. 
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MPO / STIP Federal Total
Length Rank COG Category Program Project Cost

Bees Ferry Road Widenings 4.50 CHATS-6 CHATS System Upgrade Local P P P P P P P P $24,975
(Savannah Hwy to Ashley River R 4,250 R R R R R R R
Road) C 3,000 C 9,900 C 7,825 C C C C C

STP P P P P P P P P
R R R R R R R R
C C C 1,000 C C 1,000 C 3,000 C C

Remaining
Description STIP(s) 2010 2011 2012 2013 2014 2015 Cost

FY FY FY FYProject Previous FY FY

Identifies the improvement
with a project name, project
Description, project length and
project rank

Identifies the state
program to develop /
complete the project

Identifies the state
program to develop /
complete the project

Identifies the federal
program to develop /
complete the project
(See STIP Terms)

Identifies the amount
of funds that have
been programmed 
in a Previous STIP

Identifies the amount
of funds that have
been programmed 
in a Previous STIP

Identifies what region of the state
the improvement is located.
MPOs are located in urban 
Portions of the state while the 
COG regions encompass the 
regions outside the MPO boundaries

Identifies what region of the state
the improvement is located.
MPOs are located in urban 
Portions of the state while the 
COG regions encompass the 
regions outside the MPO boundaries

Identifies the Total
(federal portion plus
match) amount of 
funds it will take to 
complete the project

Identifies the Total
(federal portion plus
match) amount of 
funds it will take to 
complete the project

Identifies the fiscal year a 
phase of work will be 
programmed
(See STIP Terms)

Identifies the fiscal year a 
phase of work will be 
programmed
(See STIP Terms)

Identifies the amount
of funds it will take to
complete the project
after the six-year plan

Project priority based 
to Program Category 
(See STIP Terms)

Project priority based 
to Program Category 
(See STIP Terms)
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STIP TermsSTIP Terms 
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American Recovery and Reinvestment Act (ARRA) – Funding provided as a economic stimulus package enacted by Congress and signed into 
law on February 17, 2009. The funding is intended  provide a stimulus to the economy in the wake of the economic downturn.  Eligibility require-
ments for ARRA funds are based on the ability to authorize projects for construction within required time limits.  ARRA funds do not require a state 
or local match. 
 
Bridge Replacement – Funding for projects that address structurally deficient or functionally obsolete bridges on the federal-aid system, with a 
portion of the funding required for use on bridges typically not eligible for federal funding (off-system).  Bridge replacement funds typically require a 
20% match. 
 
Congestion Mitigation and Air Quality (CMAQ) – Funding for projects that demonstrate reductions in ozone and particulate matter pollutants.  
Funding is used for projects within EPA designated non-attainment areas, as well as incident response services in Beaufort, Charleston, Columbia, 
Florence, Grand Strand/Myrtle Beach, Rock Hill, and Greenville/Spartanburg urban areas.   Incident responders make minor repairs to disabled vehi-
cles, assist with traffic control and incident management, and provide first aid until emergency medical service arrives.   CMAQ funds typically re-
quire a 20% match, but SCDOT waives the match requirement for local projects that have an accepted minimum emissions benefit.   
 
Interstate Maintenance Program – Funding for resurfacing and other maintenance activities, interstate system reconstruction, ramp modifica-
tions, and mainline widening, as well as  Intelligent Transportation System (ITS) technology that provides the traveling public advanced notification 
of travel conditions and options for alternative routing.   Interstate maintenance funds typically require a 10% match. 
 
Pavement and Reconstruction – Funding for resurfacing of Primary Routes (US and SC) and state secondary routes eligible for federal funding.  
Funding is divided between three categories of improvements including reconstruction, rehabilitation and preservation.  Pavement and Reconstruc-
tion funds typically require a 20%  match. 
 
System Upgrade – Funding made available by the SCDOT Commission to address  MPO and COG priorities, such as intersections, road widening, 
and new road construction.  System Upgrade funding typically require a 20% match. 
 
Earmarks – Funding provided by Congress for specific projects or programs.   Federal earmarks are included in annual appropriation bills, as well 
as in authorization bills, such as SAFETEA-LU.  The state or local match requirements for earmarks are defined in the appropriations bills.  Earmarks 
funds typically require a 20%  match.   
 
Enhancements – Funding for bike and pedestrian projects selected by MPOs in the urbanized areas and by the SCDOT Commission for rural areas 
or for projects of multiregional or statewide significance.  Enhancement funds typically require a 20% match. 
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The following Federal Transit Administration funding program references are identified in the STIP for each project:   
 
Section 5307:  Urbanized Area Formula Program  
(20% match capital, 50% match operating) 
Section 5309:  Bus and Bus-Related Facilities Discretionary/Earmark Program  
(20% match – capital only) 
Section 5310:  Elderly Individuals and Individuals with Disabilities Formula Program  
(20% match – capital only)  
Section 5311:  Non-urbanized (Rural) Area Formula Program  
(20% match capital, 50% match operating) 
Section 5316:  Job Access and Reverse Commute (JARC) Formula Program  
(20% match for capital and planning, 50% match operating) 
Section 5317:  New Freedom Formula Program  
(20% match for capital and planning, 50% match for operating)  
ARRA: American Recovery and Reinvestment Act  
(No match requirement) 
 
Recreational Trails (RTP) – Funding used to develop and maintain recreational trails and trail-related facilities for both nonmotorized and motor-
ized recreational trail uses.  The RTP funds come from the Federal Highway Trust Fund, and represent a portion of the motor fuel excise tax col-
lected from nonhighway recreational fuel use.  The RTP is administered by the South Carolina Parks Recreation and Tourism.   
 
Safety – Funding for projects in locations that have a statistically higher than average collision rate and/or severity rate that considers fatalities, in-
juries, and property damage.  The Safety Program is comprised of the following categories: 
 

Ο Intersection Improvements – Realignments, turn lanes, signalization 
Ο Corridor Improvements – Spot improvements along segments of roadway 
Ο Low Cost Intersection Improvements - Fluorescent signing, reflective sign post panels, additional signage, oversize stop signs, and re-

marking/re-striping  
Ο Railroad Improvements – Safety enhancements to rail crossings 
Ο Interstate Safety Improvements – Resurfacing(open-graded friction course), extending an acceleration/deceleration lanes, clearing, and 

signing and marking improvements 
Ο Safe Routes to School – Targeted safety improvements/programs to improve access to schools  

STIP TermsSTIP Terms 
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STIP TermsSTIP Terms 
State Infrastructure Bank (SIB) – Provides state funding for significant transportation projects.  The State Infrastructure Bank was establish by 
the South Carolina General Assembly in 1997 to select and assist in financing major qualified projects by providing loans and other financial assis-
tance. 
 
Phase of Work - Within each District Project Table, the following identifiers are used to define the phase of work: 
 
P:  Engineering design and environmental analysis 
R:  Right-of-Way acquisition 
C:  Construction   
AD:       Administration 
CA:       Capital  
FC:       Transit Facility Construction 
OP:       Operations 
PL:        Planning 
VA:        Transit Vehicle Acquisition 
 
Rank - Project rankings are based on the respective category/program.  The following abbreviations are used to distinguish project priorities by 

12 

         Statewide                                
AU:  ARRA Upgrade 
BR:  Bridge Replacement 
CMAQ:    Air Quality Improvement 
IM:  Interstate Maintenance 
II:  Interstate Interchange   
IU:       Interstate Upgrade 
SI:       Safety Improvement  

                     COGs                            
APP:  Appalachian 
BCD: Berkeley Charleston Dorchester 
CB:  Catawba 
CM:  Central Midlands 
LC:  Lowcountry   
LS:  Lower Savannah   
PD:       Pee Dee 
SL:       Santee Lynches  
US:       Upper Savannah  
WAC:      Waccamaw 

                     MPOs                  
ANATS: ANATS 
ARTS: ARTS 
CHATS: CHATS 
COATS: COATS 
FLATS: FLATS   
GPATS:   GPATS 
GSATS:   GSATS 
RFATS: RFATS  
SPATS: SPATS 
SUATS: SUATS 

                        

Projects initiated prior to ACT 114,  projects previously developed under lump sum categories, or projects categorized as            
operational/maintenance reflect an NA under project ranking. 
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  ELDERLY & PERSONS WITH DISABILITIES $2,022 

Funding by Core Federal Categories Funding by Activity 

(Transit) 
Funding by Program Categories 
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Fiscal Year 2011 Budget SummaryFiscal Year 2011 Budget Summary 

$833 Million Funding Plan 
(Federal/State Match)  

$43 Million Funding Plan 
(Federal/State Match)  

$833 Million Funding Plan 
(Federal/State Match)  

 
STATE MASS TRANSIT PROGRAM $620 

MPO PLANNING $682 

 
SMALL URBAN 

 $8,632 

 
RURAL/RTAP 

 $175 

 
RURAL 
 $14,001 

 
LARGE URBAN 

 $12,939 

 STATEWIDE PLANNING $181 

 NEW FREEDOM - LARGE URBAN $555 
 NEW FREEDOM - RURAL $557 

 NEW FREEDOM - SMALL URBAN $454 

JARC - LARGE URBAN $969 
 JARC - RURAL $977 

JARC - SMALL URBAN $627 

FEDERAL LANDS $10 

SURFACE 
TRANSPORTATION 

PROGRAM 
$259 

INTERSTATE 
MAINTENANCE 

$169 

PLANNING $15 

CMAQ $16 

SAFETY 
(SRS,SAFETY,RHPD) 

$45 

NATIONAL 
HIGHWAY 
SYSTEM 

$167 

BRIDGE 
REPLACEMENT 

& REHAB 
$108 

MASS TRANSIT 
$43 

 
MASS TRANSIT 

5% 

 
CONSTRUCTION 

27% 

 
MAINTENANCE 

68% 
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$16
$24

SAFETY  
(SRS, SAFETY, RHPD)  

$45 

(Highway) 

SIB PAYMENT $56 

PLANNING $15 
ENHANCEMENTS $17 

FEDERAL LANDS $10 

Funding by State Program Categories 

PAVEMENT & 
RECONSTRUCTION 

$144 

URBAN SYSTEM PROGRAM  
$56 

COMBINED PROGRAM  
DEBT SERVICE $40 

RURAL SYSTEM PROGRAM 
$52 

INTERSTATE PROGRAM  
INTERSTATE MAINTENANCE 

ITS 
$144 

INTERSTATE PROGRAM  
DEBT SERVICE $20 

BRIDGE  
REPLACEMENT  

$125 CMAQ  
$16 

$888 Million Funding Plan 
(Federal/State Match)  

FEDERAL MATCH PROGRAM  
(includes $98 of local contributions) 

$148 
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ARRA
$382

FEDERAL PROGRAM
$670

ARRA Impact in FY 2009/2010ARRA Impact in FY 2009/2010 

FY 2009
Program

Interstate
Maintenance

Bridge
Replacement

MPO/COG
SIB/County/Other

FY 2009 ARRA Subtotal $382,479

Mass Transit 31,000

Enhancements 14,000

35,150

114,329

Safety 19,000

19,000

Category

Resurfacing 150,000

FY 2010
Program

Interstate
Maintenance

Bridge
Replacement

MPO/COG
SIB/County/Other

FY 2010 ARRA Subtotal $121,521

Enhancements

Mass Transit 10,000

Safety

20,850

27,880

Category

Resurfacing

62,791

FEDERAL PROGRAM 
$833 

ARRA 
$122 R
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Mass Transit Rural 13,876 13,876 14,001 14,001 11,113 11,113 11,113 11,113 11,113 11,113 11,113 11,113

Rural/RTAP 176 176 175 175 174 174 174 174 174 174 174 174

Small Urban 8,235 8,235 8,632 8,632 7,510 7,510 7,510 7,510 7,510 7,510 7,510 7,510

MPO Planning 684 684 682 682 685 685 685 685 685 685 685 685

State Mass Transit Program 600 600 620 620 6,000 6,000 6,000 6,000 6,000 6,000 6,000 6,000
Large Urban 12,802 12,802 12,939 12,939 11,589 11,589 11,589 11,589 11,589 11,589 11,589 11,589
Statewide Planning 182 182 181 181 186 186 186 186 186 186 186 186
Elderly & Persons with 2,031 2,031 2,022 2,022 2,062 2,062 2,062 2,062 2,062 2,062 2,062 2,062
Disabilities
New Freedom

Large Urban 429 420 420 429 555 555 429 429 429 429 429 429 429 429 429 429 429 429 429
State Administered - Urban 861 452 452 861 454 454 861 461 461 861 461 461 861 461 461 861 461 461 861
State Administered - Rural 1,056 554 554 1,056 557 557 1,056 565 565 1,056 565 565 1,056 565 565 1,056 565 565 1,056

JARC
Large Urban 759 726 726 759 969 969 759 759 759 759 759 759 759 759 759 759 759 759 759
State Administered - Urban 1,217 628 628 1,217 627 627 1,217 658 658 1,217 658 658 1,217 658 658 1,217 658 658 1,217
State Administered - Rural 1,896 979 979 1,896 977 977 1,896 1,024 1,024 1,896 1,024 1,024 1,896 1,024 1,024 1,896 1,024 1,024 1,896

Transit Facilities/Construction 1,066 549 517 517 517 517 517 517
Vehicle Acquisition Program 4,263 4,263

Mass Transit Subtotal $11,547 $42,346 $47,158 $6,735 $43,391 $43,391 $6,735 $43,215 $43,215 $6,735 $43,215 $43,215 $6,735 $43,215 $43,215 $6,735 $43,215 $43,215 $6,735

Program Summary 
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Category Budget Program Budget Program Budget Program Budget Program Budget Program Budget Program

Maintenance Bridge Bridge 41,425 108,000 151,297 24,128 108,000 160,571 (11,443) 99,000 162,046 (48,489) 99,000 224,810 (148,299) 99,000 (23,299) 99,000 101,701
NHS 26,000 17,000 26,000 26,000 26,000 26,000
STP

CMAQ CMAQ 8,220 15,729 7,786 16,163 15,729 9,254 22,638 10,034 13,066 19,606 10,034 11,034 18,606 10,034 10,034 18,606 10,034 10,034 18,606
Enhancements STP 17,000 17,000 17,000 17,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000
Federal Lands App Dev 10,496 10,496 10,496 10,496 4,671 4,671 4,671 4,671 4,671 4,671 4,671 4,671

Rec Trails
Interstate IM 450 154,073 184,387 (29,865) 34,577 109,482 (104,770) 63,739 51,753 (92,784) 50,000 48,016 (90,800) 50,000 50,000 (90,800) 50,000 50,000 (90,800)
Planning Planning 15,298 15,298 15,298 15,298 9,541 9,541 9,541 9,541 9,541 9,541 9,541 9,541
Pavement & NHS 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000
Reconstruction STP 139,729 128,000 11,729 129,000 129,000 11,729 99,000 99,000 11,729 99,000 99,000 11,729 99,000 99,000 11,729 99,000 99,000 11,729
Safety Safety 53,032 45,324 57,324 41,032 45,324 55,324 31,032 26,000 51,758 23,274 26,000 51,758 15,516 26,000 51,758 7,758 26,000 51,758

NHS 9,000 9,000 9,000 9,000
STP 9,000 9,000 9,000 9,000

Construction Federal Match 148,047 148,047
Program
Interstate IM (14,506) 19,156 47,169 (21,340) 98,800 72,046 21,346 60,261 106,161 (18,095) 74,000 28,331 30,036 74,000 136,169 (29,461) 74,000 70,000 (22,576)

NHS 19,500 10,200
Debt Service NHS 20,000 18,321 20,000 14,269 20,000 13,541 20,000 17,538 20,000 17,328 20,000 17,115

System Upgrade NHS 75,266 * 32,600 57,523 115,006 33,370 100,250 121,368 33,370 101,068 129,356 33,370 78,197 163,212 33,370 56,478 219,159 33,370 39,729 292,239
STP 62,020 75,095 76,130 74,630 74,630 74,630

Debt Service NHS 20,000 18,213 20,000 20,998 20,000 20,294 20,000 18,046 20,000 17,860 20,000 17,667
STP 20,000 18,213 20,000 20,998 20,000 20,294 20,000 18,046 20,000 17,860 20,000 17,667

SIB NHS 56,000 56,000 56,000 56,000 56,000 56,000 56,000 56,000 56,000 56,000 56,000 56,000
STP

Highway Subtotal $163,887 $795,924 $802,025 $156,853 $888,936 $954,032 $91,900 $666,746 $734,192 $24,597 $665,246 $689,988 $0 $665,246 $551,699 $113,692 $665,246 $468,182 $310,899

Note: Negative programming will be addressed with available obligation balances from eligible federal program categories in order to maintain overall financial constraint 
* $9.891 million of this available balance has been identified for State Programming  

Activity Balance Balance BalanceBalanceBalanceBalanceBalance
FY 2015

Program
FY 2010 FY 2011 FY 2012 FY 2013 FY 2014

Program Summary
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Program Category Balance Budget Program Balance Budget Program Balance Budget Program Balance Budget Program Balance Budget Program Balance Budget Program Balance

Earmark SAFETEA-LU 124,137 5,974 28,204 101,907 93,027 8,880 1,200 7,680 7,680

Appropriation 14,347 6,425 12,251 8,521 320 6,052 2,789 2,051 738 738

TIGER Grant 12,500 12,500 10,000 10,000

TIGER II Grant 570 570

Corridor of the Future 4,200 4,200

Earmark Subtotal $138,484 $24,899 $52,955 $110,428 $15,090 $113,849 $11,669 $3,251 $8,418 $8,418

Program Category Balance Budget Program Balance Budget Program Balance Budget Program Balance Budget Program Balance Budget Program Balance Budget Program Balance

Scenic Byways 316 316

Scenic Byways Subtotal $316 $316

Program Category Balance Budget Program Balance Budget Program Balance Budget Program Balance Budget Program Balance Budget Program Balance Budget Program Balance

Locally Funded County 252,883 252,883 458,960 458,960 358,322 358,322 172,633 172,633 34,450 34,450 17,350 17,350

General Assembly 151,544 151,544

Locally Funded Subtotal $252,883 $252,883 $458,960 $458,960 $358,322 $358,322 $324,177 $324,177 $34,450 $34,450 $17,350 $17,350

 In Fiscal Year 2011, $98,047,000 has been identified for the Federal Match Program.

Program Budget Program Balance Budget Program Balance Budget Program Balance Budget Program Balance Budget Program Balance Budget Program Balance

ARRA

Interstate
Maintenance

Bridge
Replacement

MPO/COG
SIB/County/Other

ARRA Subtotal $504,000 $504,000

Program Budget Program Balance Budget Program Balance Budget Program Balance Budget Program Balance Budget Program Balance Budget Program Balance

Apportionment of Highway Infrastructure Funds 10,500 10,500
(Sec. 122 of the DOT Appropriations Act, 2010)
(This includes the federal amount only)
(Project information can be found in the District Tables.  The amounts shown on those tables include the match)

Subtotal $10,500 $10,500

FY 2015FY 2010 FY 2011 FY 2012 FY 2013 FY 2014

Mass Transit 41,000 41,000

Enhancements 14,000 14,000

150,000 150,000

56,000 56,000

Safety 19,000 19,000

74,000 74,000

Category

Resurfacing 150,000 150,000

FY 2009/2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015

FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015

FY 2014 FY 2015

FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015

FY 2010 FY 2011 FY 2012 FY 2013

1076
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Debt Advance- Debt Advance- Debt Advance- Debt Advance- Debt Advance-
Budget Program Service ment Payback Budget Program Service ment Payback Budget Program Service ment Payback Budget Program Service ment Payback Budget Program Service ment Payback

ANATS 2 3,928 6,207 279 1,113 8,743 2,725 8,000 1,123 2,345 2,725 1,069 4,001 2,725 1,082 5,643 2,725 1,066 7,302

ARTS 2 & 7 6,988 3,205 1,100 9,093 3,639 2,000 10,732 3,639 10,878 3,493 3,639 5,000 2,133 3,639 2,750 3,022

CHATS 6 9,433 13,993 3,431 6,251 13,743 16,953 12,848 7,219 10,629 16,953 10,650 6,954 9,978 16,953 18,050 6,183 2,699 16,953 11,550 6,110 1,993

COATS 1 & 7 5,592 19,360 15,685 5,020 4,248 17,938 15,099 5,647 1,440 17,938 8,200 5,465 5,713 17,938 16,000 4,968 2,683 17,938 8,000 4,921 7,700

FLATS 5 (98) 2,294 910 1,287 2,667 978 2,975 2,667 959 4,683 2,667 904 6,446 2,667 900 8,213

GPATS 2 & 3 11,653 12,307 3,535 3,851 16,574 16,375 9,402 4,558 18,989 17,410 19,370 4,386 12,644 15,910 12,320 3,813 12,420 15,910 7,250 3,766 17,315

GSATS 5 7,682 4,474 3,103 9,053 6,792 5,685 10,160 6,792 7,320 9,633 6,792 4,615 11,810 6,792 2,500 16,103

RFATS 4 32 2,819 1,279 1,328 244 4,390 1,000 1,593 2,042 4,390 1,535 4,897 4,390 1,318 7,969 4,390 1,302 11,057

SPATS 3 494 5,213 1,714 2,194 4,500 6,299 6,699 6,900 2,618 3,479 6,699 5,515 2,535 2,128 6,699 3,025 2,182 1,493 6,699 2,177 2,161 878 1,484

SUATS 1 1,227 2,594 1,200 1,086 1,535 2,594 900 1,258 1,971 2,594 3,000 1,219 1,400 1,746 2,594 2,400 1,078 200 662 2,594 1,068 1,200 989

Appalachian 3 1,733 8,014 6,264 3,010 473 9,915 6,000 3,735 653 9,915 5,400 3,582 1,586 9,915 2,986 8,516 9,915 2,942 15,490

BCD 6 2,651 2,651 4,873 4,873 4,873 1,717 3,156 4,873 8,028 4,873 12,901

Catawba 4 (4,402) 5,341 100 2,239 (1,400) 6,342 5,050 2,552 2,659 6,342 6,600 2,471 2,728 6,342 3,300 2,218 824 6,342 2,197 4,145

Central Midlands 1, 2 & 4 9,939 2,846 39 12,746 4,469 9,185 8,030 4,469 11,478 1,022 4,469 2,000 3,491 4,469 7,960

Lowcountry 6 & 7 2,123 5,072 1,641 5,554 8,744 2,622 1,960 9,716 8,744 850 1,900 15,711 8,744 500 1,634 22,321 8,744 1,618 29,447

Lower Savannah 7 3,513 5,576 562 2,002 6,524 7,987 3,896 2,188 8,427 7,987 3,840 2,130 10,443 7,987 1,000 1,984 15,446 7,987 1,970 21,462

Pee Dee 4 & 5 7,068 7,791 4,921 2,282 7,656 9,340 2,600 2,781 11,615 9,340 2,679 18,277 9,340 2,267 25,350 9,340 11,000 2,239 21,451

Santee-Lynches 1 & 7 6,617 3,747 1,040 672 8,652 5,331 1,500 693 11,790 5,331 500 687 15,934 5,331 670 20,595 5,331 670 25,255

Upper Savannah 2 (2,532) 6,078 2,080 1,466 7,080 2,850 2,316 3,381 7,080 5,750 2,256 2,454 7,080 13,000 2,065 5,531 7,080 4,000 2,052 1,028

Waccamaw 5 4,276 2,985 746 6,516 3,753 2,500 775 6,994 3,753 2,000 762 7,985 3,753 740 10,999 3,753 738 14,014

Statewide 15,120 15,120

MPO/COG Subtotal $75,266 $137,687 $59,372 $36,425 $4,500 $2,651 $119,006 $148,608 $98,037 $41,995 $2,659 $4,873 $125,368 $149,643 $101,351 $40,588 $4,128 $3,845 $133,356 $148,143 $81,210 $36,092 $5,531 $2,518 $167,212 $148,143 $49,227 $35,720 $7,252 $223,158

Available Obligation $75,266 $40,041 $10,789 $7,422 $27,828 $70,448

$9,891

Balance $65,375 $105,416 $116,205 $123,627 $151,455 $221,903

* The following items have been advanced for construction through the utilization of State Programming of available Statewide System Upgrade funds: US 17 (Ace Basin) - $9,240,286 and ARRA (10% matching funds - $576,000 and SC 153 in Anderson County - $75,056)
The following FY 2010 projects have been advanced for construction with federal funds approved by the SCDOT Commission on May 17, 2010: $4,000,000 for East-West Connector in Anderson County and $5,500,000 for Platt Springs Road in Lexington County.  The following FY 2010 projects were approved by the SCDOT Commission on June 17, 2010 with ARRA rollback funds: $520,000 for Whiskey Road in Aiken County and $5,100,000 for US 29 (Church Street) in Gre

FY 2011
Balance

FY 2012
Balance Balance Balance

FY 2014FY 2013
BalanceMPO/COG

State Programming *

District Balance
FY 2010

-

Debt Advance-
Budget Program Service ment Payback

2,725 1,051 8,976

3,639 8,750 2,089

16,953 4,097 6,037 8,813

17,938 4,000 4,871 16,767

2,667 895 9,985

15,910 7,100 3,718 22,407

6,792 1,000 21,895

4,390 1,286 14,161

6,699 150 2,138 5,894

2,594 1,057 2,526

9,915 2,899 22,507

4,873 17,773

6,342 2,175 419 3,749

4,469 12,429

8,744 1,602 36,590

7,987 1,955 27,494

9,340 11,800 2,211 16,780

5,331 669 29,917

7,080 2,036 4,502 542

3,753 734 17,033

$148,143 $36,897 $35,333 $2,089 $4,921 $296,239

$78,745

$300,648

eenville County. 

FY 2015
Balance
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Program Category Balance Budget Program Balance Budget Program Balance Budget Program Balance Budget Program Balance Budget Program Balance Budget Program Balance

CMAQ Mandatory 8,220 3,429 1,786 9,863 3,429 3,254 10,038 2,634 5,666 7,006 1,000 6,006 6,006 6,006

Non-Mandatory 12,300 6,000 6,300 12,300 6,000 12,600 7,400 7,400 12,600 12,600 12,600 12,600

CMAQ Subtotal $8,220 $15,729 $7,786 $16,163 $15,729 $9,254 $22,638 $10,034 $13,066 $19,606 $1,000 $18,606 $18,606 $18,606

* - In Fiscal Year 2010 and Fiscal Year 2011, $2.0 million  of the Non-Mandatory portion of the CMAQ program has been identified for purchasing Hybrid Sedans and Suburbans for the SCDOT fleet; ** - See Districts tables for Non-Mandatory funds

Program Category Balance Budget Program Balance Budget Program Balance Budget Program Balance Budget Program Balance Budget Program Balance Budget Program Balance

Interstate Operations/ 19,000 19,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000

Traffic Engineering
Rehabs 450 135,073 165,387 (29,865) 19,577 94,482 (104,770) 48,739 36,753 (92,784) 35,000 33,016 (90,800) 35,000 35,000 (90,800) 35,000 35,000 (90,800)

Interchanges / Widenings (14,506) 38,656 47,169 (21,340) 109,000 72,046 21,346 60,261 106,161 (18,095) 74,000 28,331 30,036 74,000 136,169 (29,461) 74,000 70,000 (22,576)

Debt Service 20,000 18,321 20,000 14,269 20,000 13,541 20,000 17,538 20,000 17,328 20,000 17,115

Interstate Subtotal ($14,056) $212,729 $249,877 ($51,204) $163,577 $195,797 ($83,424) $144,000 $171,455 ($110,878) $144,000 $93,885 ($60,763) $144,000 $203,497 ($120,260) $144,000 $137,115 ($113,375)

* - On June 17, 2010, the SCDOT Commission approved an additional $4,000,000 for Interstate Signing/Marking in FY 2010

Program Category Balance Budget Program Balance Budget Program Balance Budget Program Balance Budget Program Balance Budget Program Balance Budget Program Balance

Pavement & Resurfacing 137,729 126,000 11,729 104,000 104,000 11,729 92,000 92,000 11,729 11,729 11,729 11,729

Reconstruction Open Grade Friction 12,000 12,000 11,000 11,000

Course (OGFC)
Statewide Guardrail 4,000 4,000 4,000 4,000 4,000 4,000

Repair Contract
Signal Upgrade & 2,000 2,000 17,000 17,000 2,000 2,000

New Installation
Federal-Aid 5,000 5,000 6,000 6,000 5,000 5,000

Signing & Marking
Signal Systems 1,000 1,000

Traffic Operations * 6,000 6,000

Pavement & Reconstruction Subtotal $154,729 $143,000 $11,729 $144,000 $144,000 $11,729 $114,000 $114,000 $11,729 $11,729 $11,729 $11,729

* - In Fiscal Year 2010, Traffic Operations includes: $4,100,000 for Traffic Signal Projects, $1,100,000 for US 501 Signing Upgrade, and $800,000 for SC 31 Pavement Markings Upgrade 

Program Category Balance Budget Program Balance Budget Program Balance Budget Program Balance Budget Program Balance Budget Program Balance Budget Program Balance

Federal Lands Federal Lands 4,484 10,496 5,728 9,252 10,496 260 19,488 675 30 20,133 107 20,026 1,775 18,251 18,251

Federal Lands Subtotal $4,484 $10,496 $5,728 $9,252 $10,496 $260 $19,488 $675 $30 $20,133 $107 $20,026 $1,775 $18,251 $18,251

Program Category Balance Budget Program Balance Budget Program Balance Budget Program Balance Budget Program Balance Budget Program Balance Budget Program Balance

Federal Match Federal Match 50,000 50,000

Federal Match Subtotal $50,000 $50,000

* - In Fiscal Year 2011, the Federal Match Program is matched with $98,047,000 of local funds.  Detailed project information can be found in individual Districts.
* - The amount to each project will be based on half of the construction shortfall at  the time the contract is awarded.  Any further adjustments to the project's Federal Match Program construction allocation can be made up to the matched share approved by
     the Commission. 

FY 2010

FY 2010 FY 2011 FY 2012

FY 2011 FY 2012

FY 2013 FY 2014 FY 2015

FY 2015FY 2013 FY 2014

FY 2014 FY 2015FY 2010 FY 2011 FY 2012 FY 2013

FY 2014 FY 2015FY 2010 FY 2011 FY 2012 FY 2013

FY 2015FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
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MPO / STIP Federal 2010-2015
COG Category Program Project Cost

SCDOT Statewide Mass Transit ARRA - Rural 1,847 CA
Statewide - Capital
VTE Acquisition/Implementation
SCDOT Statewide Mass Transit ARRA - Urban 604 CA
Statewide - Capital
VTE Acquisition/Implementation
SCDOT Statewide Mass Transit 5310 193 AD 206 AD $206
Statewide - Administration
SCDOT Statewide Mass Transit 5311 983 CA 333 AD 450 AD $783
Statewide - Administration
Statewide Intercity Bus Statewide Mass Transit 5311 715 CA 1,667 PL 1,672 AD $3,339
Capital, Planning CA
Mobility Management Pilot Project Statewide Mass Transit 5317 261 CA $261
Statewide - Capital

2013 2014 2015 Cost
FY FY FY FY

Description STIP(s) 2010 2011 2012
Project Previous FY FY Remaining

 1080
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STIP REMAINING
COST COST

(2010-2015) (2016+)
Intersection Improvements $85,300

Realignments, Turn Lanes, Roundabouts, Signalization 17,000 25,900 29,100
Design-Build 13,300

Section/Corridor Improvements 500 2,600 6,958 $10,058
Intersection Improvements $20,000

Signing and Marking 4,700 3,800
Signal Upgrades 7,800 3,700

Railroad Highway Protective Devices (RHPD) 4,000 4,000 4,000 $12,000
Interstate Safety Improvements 2,324 8,000 3,700 $14,024
Safe Routes to School 1,000 1,000 1,000 $3,000
Statewide Rumble Strips (approx. 500 miles) 6,200 5,324 5,000 $16,524
Special Safety Projects 500 1,000 2,000 $3,500
Balance (To be determined within each fiscal year) 51,758 51,758 51,758 $155,274

SAFETY SUBTOTAL $57,324 $55,324 $51,758 $51,758 $51,758 $51,758 $319,680

FY
2014

Previous FY
2015

FY
2010

FY FY
Project STIP(s) 2012

FY
20132011

STIP REMAINING
COST COST

(2010-2015) (2016+)
CARRYOVER AVAILABLE $53,032 $41,032 $31,032 $23,274 $15,516 $7,758 $53,032

SAFETY SUBTOTAL $57,324 $55,324 $51,758 $51,758 $51,758 $51,758 $319,680
SAFETY PROGRAM $45,324 $45,324 $44,000 $44,000 $44,000 $44,000 $266,648

BALANCE $53,032 $41,032 $31,032 $23,274 $15,516 $7,758

2015
FY FY FY

STIP(s) 2010 2011 2012 2013 2014
Previous FY FY FY
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Bridge ProgramBridge Program 
STIP REMAINING
COST COST

LOCATION COUNTY DISTRICT (2010-2015) (2016+)
ARRA DISTRIBUTION STATEWIDE 1,124
BRIDGE DECK REPAIR STATEWIDE 2,500 2,500 2,500 $7,500
BRIDGE PAINTING STATEWIDE 3,000 3,000 3,000 3,000 $9,000
BRIDGE INSPECTION & STATEWIDE 3,000 4,500 4,500 4,500 $13,500
UNKNOWN BRIDGE
FOUNDATIONS
BRIDGE REPLACEMENT $668,724

FEDERAL-AID
SC 5 CATAWBA RIVER & S.L RAILROAD (3) LANCASTER / YORK 4 22,406 RC

SC 171 FOLLY RIVER CHARLESTON 6 500 P 93 R 407 R
19,200 C

SC 703 INTRACOASTAL WATERWAY (BEN SAWYER BRIDGE) CHARLESTON 6 37,643 PC
SC 171 SOL LEGARE (FOLLY) CREEK CHARLESTON 6 400 P 22 R 18,800 C
US 601 CONGAREE RIVER AND SWAMPS (4) CALHOUN / RICHLAND 7 2,883 PR 42,344 C
US 378 LITTLE PEE DEE RIVER AND SWAMP (6) HORRY / MARION 5 10,542 C

S-20 BOHICKET CREEK CHARLESTON 6 3,641 C
US 15 SCL RAILROAD & STREET SUMTER 1 1,400 P 60 R

12,500 C
US 378 GREAT PEE DEE RIVER FLORENCE / MARION 5 26,401 C
US 21 CATAWBA RIVER YORK 4 6,941 C

US 176 BROAD RIVER RICHLAND 1 24,955 C 205 P
SC 41 WANDO RIVER BERKELEY 6 10,000 C 22,500 C 22,500 C

US 701 GREAT PEE DEE RIVER (3) GEORGETOWN / HORRY 5 290 P 300 R 22,500 C 22,500 C
SC 174 STORE CREEK CHARLESTON 6 45 R 3,935 C
US 76 EBL - WATEREE RIVER SWAMP-1 SUMTER 1 14,783 C
US 76 EBL - WATEREE RIVER SWAMP-3 SUMTER 1
US 76 EBL - WATEREE RIVER SWAMP-2 SUMTER 1
US 76 EBL - MILL CREEK RICHLAND 1 198 P 25 R 6,500 C
US 78 CSX RR & S-39 CHARLESTON 6 1,800 P 1,549 R 579 R 12,500 C

S-26-31 WACCAMAW RIVER SWAMP HORRY 5 300 P 700 P 5,000 C
S-26-31 WACCAMAW SWAMP HORRY 5 30 R
S-26-31 WACCAMAW SWAMP HORRY 5
S-26-31 WACCAMAW RIVER SWAMP HORRY 5
S-26-31 WACCAMAW RIVER SWAMP HORRY 5

SC 9 BROAD RIVER CHESTER/UNION 4 445 P 500 R 17,000 C
SC 9 BROAD RIVER CANAL UNION 4
SC 9 S-46 UNION 4
SC 9 S-31 UNION 4

SC 49 ENOREE RIVER LAURENS 2 5,613 C
US 76 SCAPE ORE CREEK SUMTER 1 300 P 12 R 1,500 C

SC 174 SAND CREEK CHARLESTON 6 12 R 5,843 C
US 21 ALBERGOTTI CREEK BEAUFORT 6 355 R 4,575 C

US 76 BYP US 521 SUMTER 1 351 P 249 P
3,000 C

S-36-642 NORTH BRANCH OF SCOTTS CREEK NEWBERRY 2 200 P 25 R
1,900 C

S-10-379 NOISETTE CREEK CHARLESTON 6 20 R 4,300 C
SC 72 FISHING CREEK YORK 4 75 R

8,000 C
S-44-86 BIG BROWN CREEK UNION 4 200 P 1,700 C

25 R
SC 97 ROCKY CREEK CHESTER 4 100 R 6,500 C
US 52 BLACK CREEK DARLINGTON 5 1,105 PR 6,200 C

S-11-41 FURNACE CREEK CHEROKEE 4 100 P 1,000 RC
US 29 SOUTHERN RAILROAD CHEROKEE 4 300 P 550 R 4,900 C

S-10-86 CSX RR (L-9999) CHARLESTON 6 770 P 30 R 7,700 C
SC 174 RUSSELL CREEK CHARLESTON 6 30 R 5,910 C

SC 7 CSX & NORTHFOLK SOUTHERN RR & S-39 CHARLESTON 6 2,300 P 2,660 R 14,000 C 11,600 C

PROJECT STIP(s) 2012
Previous FY

2015
FY

2010
FY

2011
FY

2014
FY FY

2013
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STIP REMAINING
COST COST

LOCATION COUNTY DISTRICT (2010-2015) (2016+)
US 78 EDISTO RIVER BAMBERG/ORANGEBURG 7 1,852 PR
US 78 EDISTO RIVER OVERFLOW BAMBERG 7
US 78 EDISTO RIVER OVERFLOW ORANGEBURG 7
US 25 TURKEY CREEK EDGEFIELD 2 300 P

50 R
4,000 C

SC 72 BUS CSX RAILROAD (ABANDONED) GREENWOOD 2 125 P 4,875 C
SC 917 LITTLE PEE DEE RIVER HORRY/MARION 5 1,734 PR 15,578 PC
SC 917 LITTLE PEE DEE RIVER SWAMP MARION 5

CALIFORNIA AVE I-585 SPARTANBURG 3 2,000 C
PAPER MILL RD JEFFERIES CREEK FLORENCE 5 700 P 100 R

2,100 C
I-77 EMERGENCY BRIDGE REPAIRS CHESTER/YORK 4 9,000 C
I-77 SC 901 YORK 4 2,305 C

S-11-223 GARNER BRANCH CHEROKEE 4 320 P 50 R
2,880 C

SC 34 LITTLE RIVER FAIRFIELD 4 700 P 50 R 6,300 C
S-13-20 BEAR CREEK (2) CHESTERFIELD 4 1,400 P 50 R 2,160 C

(FY 2011 INCLUDES $500,000 OF CONSTRUCTION 500 C
FUNDS FOR A TEMPORARY BRIDGE)

S-30-98/S-44-22 ENOREE RIVER LAURENS/UNION 2 & 4 540 P 75 R 4,860 C
US 301 SBL - FOUR HOLE SWAMP ORANGEBURG 7 530 P 100 R 4,670 C
S-10-32 NOISETTE CREEK CHARLESTON 6 790 P 300 R 7,110 C
SC 462 BEES CREEK JASPER 6 235 P 300 R 2,225 C
S-36-90 CSX & SOUTHERN RR-NEWBERRY NEWBERRY 2 274 P 25 R 2,520 C
S-11-41 PEOPLES CREEK CHEROKEE 4 180 P 120 P

200 R
1,620 C

SC 462 EUHAW CREEK JASPER 6 235 P 300 R 1,955 C
S-7-79 JARVIS CREEK BEAUFORT 6 300 P 300 R 2,920 C

US 378 HORSE CREEK (LAKE MURRAY) LEXINGTON 1 1,200 P 10,800 C
US 378 HOLLOW CREEK (LAKE MURRAY) LEXINGTON 1

S-24-101 WILSON CREEK GREENWOOD 2 500 P 4,500 C
US 301 LITTLE PEE DEE RIVER DILLON 5 1,000 P 80 R 7,920 C
US 278 THREE RUNS CREEK AIKEN 7 510 P 700 P 100 R 4,590 C
US-25 LOG CREEK EDGEFIELD 2 340 P 460 P 100 R 2,500 C

S-11-83 BUFFALO CREEK CHEROKEE 4 990 P 200 R 8,910 C
US 78 FOUR HOLE SWAMP DORCHESTER 6 430 P 300 R 3,820 C

S-19-143/S-33-88 STEVENS CREEK EDGEFIELD/McCORMICK 2 670 P 150 R 6,030 C
S-10-91 TIDAL STREAM CHARLESTON 6 250 P 150 R 2,250 C

S-46-101 WILDCAT CREEK YORK 4 190 P 130 P 25 R 1,710 C
S-29-770 HANGING ROCK CREEK LANCASTER 4 220 P 150 P 25 R 1,980 C
S-10-20 TIDAL STREAM (HOOPSTICK) CHARLESTON 6 250 P 300 R 2,250 C

S-16-327 CEDAR CREEK SWAMP (2) CHESTERFIELD/ 4 & 5 480 P 320 P 10 R
(FY 2011 INCLUDES $500,000 OF CONSTRUCTION DARLINGTON 500 C 2,430 C
FUNDS FOR A TEMPORARY BRIDGE IN DARLINGTON 
COUNTY)

US-378 LITTLE RIVER McCORMICK 2 970 P 500 R 8,730 C
S-46-81 TOOLS FORK CREEK YORK 4 1,230 P 1,970 P 150 R 11,070 C

SC 5 TOOLS FORK CREEK YORK 4
SC 72 SANDY RIVER CHESTER 4

S-28-20 LITTLE LYNCHES RIVER OVERFLOW (2) KERSHAW 1 420 P 30 R 3,780 C
S-46-50 MANCHESTER CREEK YORK 4 360 P 50 R 3,240 C

S-43-101 TURKEY CREEK SUMTER 1 130 P 50 R 1,170 C
US 17 S.C.L. RAILROAD JASPER 6 330 P 300 R 2,920 C

US 1 S.C.L. RAILROAD RICHLAND 1 1,480 P 50 R 13,320 C

2015PROJECT STIP(s) 2010 2011
Previous FY FY FYFYFY

2012 2014
FY

2013
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STIP REMAINING
COST COST

LOCATION COUNTY DISTRICT (2010-2015) (2016+)
DESIGN BUILD PACKAGE A 582 P 11,640 C

S-13-22 THOMPSON CREEK CHESTERFIELD 4
S-26-24 PAWLEYS SWAMP HORRY 5

SC 41 MARSH CREEK MARION 5
DESIGN BUILD PACKAGE B 2,540 P 40,151 RC

I-85 SBL - SOUTHERN RR CHEROKEE 4
S-12-77 FISHING CREEK (OFF-SYSTEM) CHESTER 4

S-12-141 ROCKY CREEK (OFF-SYSTEM) CHESTER 4
SC 9 EBL - CATAWBA RIVER CHESTER/LANCASTER 4

SC 200 CANE CREEK LANCASTER 4
SC 200 WATEREE CREEK FAIRFIELD 4
S-46-22 STEEL CREEK YORK 4
S-46-64 ALLISON CREEK YORK 4

S-46-347 STONY FORK CREEK YORK 4
S-46-732 CALABASH BRANCH (OFF-SYSTEM) YORK 4

DESIGN BUILD PACKAGE C 577 P 160 P
S-29-64 MCALPINE CREEK LANCASTER 4 16,400 RC
SC 308 DUNCAN CREEK LAURENS 2

S-44-134 BUFFALO CREEK UNION 4
S-44-279 FAIR FOREST CREEK (OFF-SYSTEM) UNION 4
S-44-602 PINKNEY CREEK (OFF-SYSTEM) UNION 4

SC 72 CANE CREEK UNION 4
S-46-816 WOLF CREEK YORK 4

OFF-SYSTEM 15,047 10,000
S-11-102 ABINGDON CREEK CHEROKEE 4 658 C
S-11-64 GILKEY CREEK CHEROKEE 4 640 C
S-46-63 BULLOCKS CREEK YORK 4 972 C

S-46-960 BRANCH OF WILDCAT CREEK YORK 4 722 C
S-29-35 WAXHAW CREEK LANCASTER 4 980 C
S-11-58 STREAM CHEROKEE 4 717 C

S-12-144 LITTLE ROCKY CREEK CHESTER 4 780 C
S-12-397 SHANNON CREEK CHESTER 4 669 C
S-46-720 BIG DUTCHMANS CREEK YORK 4 939 C
S-29-772 HANGING ROCK CREEK LANCASTER 4 1,567 C
S-11-241 SUCK CREEK CHEROKEE 4 627 C
S-46-54 LITTLE ALLISON CREEK YORK 4 682 C

S-13-166 BEAR CREEK CHESTERFIELD 4 1,285 C
S-12-182 CONRAD CREEK CHESTER 4 756 C
S-11-243 BOWENS RIVER CHEROKEE 4 631 C
S-46-11 CLARKS CREEK YORK 4 1,238 C
S-44-66 CUNNINGHAM CREEK UNION 4 725 C
S-20-12 TRIBUTARY TO PARR RESERVOIR FAIRFIELD 4 1,081 C

S-11-207 DOOLITTLE CREEK CHEROKEE 4 880 C

BRIDGE PROGRAM SUBTOTALS $168,361 $151,297 $160,571 $162,046 $224,810 $698,724

2013 2014 2015
Previous

PROJECT STIP(s) 2010 2011 2012
FY FY FY FY FY FY

STIP REMAINING
COST COST

(2010-2015) (2016+)
CARRYOVER AVAILABLE $84,786 $41,425 $24,128 ($11,443) ($48,489) ($148,299) ($23,299) $41,425

BRIDGE SUBTOTAL $168,361 $151,297 $160,571 $162,046 $224,810 $698,724
BRIDGE PROGRAM $125,000 $134,000 $125,000 $125,000 $125,000 $125,000 $125,000 $759,000

BALANCE $41,425 $24,128 ($11,443) ($48,489) ($148,299) ($23,299) $101,701 $101,701

2015STIP(s) 2010 2011
Previous FY FY FY FY FY

2012 2013 2014
FY
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Interstate ProgramInterstate Program 
STIP REMAINING
COST COST

COG / MPO (2010-2015) (2016+) FUNDING
CABLE BARRIER STATEWIDE 2,000 PC 2,000 PC 2,000 PC $4,000 IM

GUARDRAIL STATEWIDE 3,000 PC 3,000 PC 3,000 PC $6,000 IM

PAVEMENT MARKINGS / STATEWIDE 4,000 PC 8,000 PC 4,000 PC $12,000 IM
SIGNING *
ITS SYSTEMS / STATEWIDE 6,000 PC 6,000 PC 6,000 PC $12,000 IM
EXPANSION
REST AREA & STATEWIDE IM
WELCOME CENTERS
TRUCK WEIGH STATEWIDE IM
STATION (DPS)
PIN # 21925
STATEWIDE PE STATEWIDE IM
PIN # 20674
INTERSTATE BRIDGES STATEWIDE IM

OPERATIONS / TRAFFIC 15,000 15,000 15,000 15,000 $60,000 IM
ENGINEERING BALANCE

$15,000 $19,000 $15,000 $15,000 $15,000 $15,000 $15,000 $94,000

* - ON JUNE 17, 2010, THE SCDOT COMMISSION APPROVED AN ADDITIONAL $4,000,000 FOR INTERSTATE SIGNING/MARKING IN FY 2010 

2015

OPERATIONS / TRAFFIC ENGINEERING SUBTOTALS

FY FY
PROJECT STIP(s) 2010

FY
2013 2014

FY FY FY
2011 2012

Previous

R
evision

 1
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0
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STIP REMAINING
COST COST

COG / MPO (2010-2015) (2016+) FUNDING
I-526 * CHATS 2,500 P 2,500 P $5,000 NHS/IM
WIDEN TO 6 LANES
(I-26 TO SC 7)
I-20 COATS 5,800 P 552 C 10,296 C 92,661 C $103,509 NHS/IM
WIDEN TO 6 LANES
(I-77 TO S-53)
I-385 GPATS 550 P 41,617 C $41,617 NHS/IM
WIDEN TO 6 LANES
(SOUTHERN CONN TO
WOODRUFF RD)
I-85 * GPATS / 10,000 P NHS/IM
WIDEN TO 8 LANES SPATS
(US 25 TO SC 129)
I-26 COATS 350 P $38,750 NHS/IM
WIDEN TO 6 LANES 38,400 C
(I-77 TO S-31)
(NEAR MM 115 TO NEAR MM 126)
I-26 @ US 1 (AUGUSTA RD) COATS 10,500 R $10,500 $70,000 NHS/IM
EXIT 111
I-26 @ S-13 (REMOUNT RD) CHATS 64,600 C 5,000 C $5,000 NHS/IM
(EXIT 212)
I-26 @ I-20 & I-126 CD * COATS 2,000 P $10,500 NHS/IM
(EXIT 107 & 108)
CORRIDOR MANAGEMENT 1,000 P
I-26/I-126 WIDENING/EXPRESS LANE 8,500 P

I-85 @ I-385 GPATS 5,000 P 11,000 R 28,331 C 125,669 C 70,000 C $235,000 NHS/IM
(EXIT 51)
I-95 @ SC 327 FLATS 1,150 C $1,150 NHS/IM
(EXIT 170)
STATEWIDE ARRA DISTRIBUTION 2,500 6,350 $8,850 NHS/IM

INTERSTATE UPGRADE SUBTOTALS $86,950 $47,169 $72,046 $106,161 $28,331 $136,169 $70,000 $459,876 $70,000

* - IDENTIFIED IN THE INTERSTATE LONG RANGE PLAN FOR DESIGN PLANS ONLY
   - FOR INTERSTATE RANKINGS, SEE INDIVIDUAL DISTRICTS

 - INCLUDES $6,350,000 FOR THE I-95/SC 327 INTERCHANGE

Previous FY FY
2012

FY FY
2013 2014 2015

FY FY
PROJECT STIP(s) 2010 2011
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STIP REMAINING
COST COST

DIR COG / MPO (2010-2015) (2016+) FUNDING
STATEWIDE ARRA DISTRIBUTION 23,174 C $23,174 IM
I-20 W COATS / CENTRAL 14,968 C IM
(NEAR MM 37 TO NEAR MM 53) MIDLANDS
(NEAR MM 52 TO NEAR MM 55) (LEXINGTON)

I-20 E COATS 1,070 C IM
(NEAR MM 60 TO NEAR MM 70) (LEX/RICH)

I-20 W COATS 14,193 C IM
(NEAR MM 60 TO MM NEAR 70) (LEX/RICH)

I-20 E SANTEE- 150 P 150 P 21,518 C $21,818 IM
(NEAR MM 94 TO MM NEAR 106) W LYNCHES

(KERSHAW)
I-20 W PEE DEE / 150 P $20,039 IM
(NEAR MM 117 TO NEAR MM 134) SANTEE- 19,889 C

LYNCHES
(DARLINGTON /
LEE)

I-26 APPALACHAIN / 150 P $30,113 IM
(NEAR MM 5 TO NEAR MM 14) W SPATS 22,803 C
(NEAR MM 11 TO NEAR MM 19) E (SPARTANBURG)
(NEAR MM 17 TO NEAR MM 19) W
(BRIDGE JACKINGS) 20 R

7,140 C
I-26 UPPER 500 P 23,641 C $23,641 IM
(NEAR MM 43 TO NEAR MM 61) E SAVANNAH
(NEAR MM 44 TO NEAR MM 59) W (LAURENS)

I-26 E CENTRAL 150 P $750 $49,232 IM
(NEAR MM 60 TO NEAR MM 75) W MIDLANDS
(BRIDGE JACKINGS/REPLACEMENTS) (NEWBERRY) 600 P

I-26 E COATS 150 P $750 $24,076 IM
(NEAR MM 89 TO NEAR MM 101) (LEXINGTON /
(BRIDGE JACKINGS/REPLACEMENTS) RICHLAND) 600 P

I-26 W COATS 5,450 C $13,910 IM
(NEAR MM 96 TO NEAR MM 101) (RICHLAND)
S-80 - SHADY GROVE 550 P 50 R
(BRIDGE JACKING/REPLACEMENT) 4,040 C
S-498 - KOON ROAD 450 P 50 R
(BRIDGE JACKING/REPLACEMENT) 3,320 C

I-26 E COATS 4,561 C 3 C $4,564 IM
(NEAR MM 107 TO NEAR MM 110) W (LEXINGTON)

I-26 E COATS 12,106 C 85 P $13,901 IM
(NEAR MM 110 TO NEAR MM 115) W (LEXINGTON)
S-365 & S-72 410 P
(BRIDGE JACKING/REPLACEMENT)
S-30 1,300 P
(BRIDGE JACKING/REPLACEMENT)

I-26 E COATS 150 P 60,402 C $60,402 IM
(NEAR MM 115 TO NEAR MM 136) W (CALHOUN /

LEXINGTON)

   - FOR INTERSTATE RANKINGS, SEE INDIVIDUAL DISTRICTS

201420132012
FY

PROJECT 2010 2011STIP(s)
Previous FY FY

2015
FYFY FY
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STIP REMAINING
COST COST

DIR COG / MPO (2010-2015) (2016+) FUNDING
I-77 N COATS 3,728 C IM
(NEAR MM 12 TO NEAR MM 18) (RICHLAND)

I-77 N CENTRAL 30 P $30 IM
(NEAR MM 33 TO NEAR MM 34) S MIDLANDS

(FAIRFIELD)
I-77 N CATAWBA / 300 P $22,908 IM
(NEAR MM 48 TO NEAR MM 55) S CENTRAL 22,608 C
(NEAR MM 54 TO NEAR MM 65) MIDLANDS

(CHESTER /
FAIRFIELD)

I-85 N GPATS 8,712 C IM
(NEAR MM 40 TO NEAR MM 44) S (GREENVILLE)

I-85 GPATS 75 P 26,665 C $26,740 IM
(NEAR MM 43 TO NEAR MM 48) N (GREENVILLE /
(NEAR MM 47 TO NEAR MM 57) S SPARTANBURG)

I-85 N GPATS / SPATS 150 P $150 $18,998 IM
(NEAR MM 58 TO NEAR MM 68) S (SPARTANBURG)

I-85 N SPATS 150 P $150 $8,536 IM
(NEAR MM 77 TO NEAR MM 84) (SPARTANBURG)

I-95 LOWER 23,500 C $23,500 IM
(NEAR MM 86 TO NEAR MM 99) N SAVANNAH
(NEAR MM 85 TO NEAR MM 100) S (ORANGEBURG)

I-95 N SANTEE- 1,800 C IM
(NEAR MM 122 TO NEAR MM 127) LYNCHES

(CLARENDON)
I-185 S GPATS 150 P 2,417 C $2,567 IM
(NEAR MM 14 TO NEAR MM 17) (GREENVILLE)

I-385 N UPPER 60,900 C IM
(NEAR MM 0 TO NEAR MM 15) S SAVANNAH

(LAURENS)
I-385 N GPATS 14,991 C IM
(NEAR MM 22 TO NEAR MM 26) S (GREENVILLE)

I-526 E CHATS 150 P $6,650 IM
(NEAR MM 17 TO NEAR MM 20) W (CHARLESTON) 6,500 C

I-585 N SPATS 150 P 250 P 615 R 6,000 C $6,865 IM
(MM NEAR 0 TO NEAR MM 3) S (SPARTANBURG)

REHAB ALLOCATION 27,016 35,000 35,000 97,016

REHAB SUBTOTAL $121,162 $165,387 $94,482 $36,753 $33,016 $35,000 $35,000 $399,638 $100,843

   - FOR INTERSTATE RANKINGS, SEE INDIVIDUAL DISTRICTS

PROJECT STIP(s) 2010 2011 2012 2015
Previous FY FY

2014
FY

2013
FY FY FY
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Interstate ProgramInterstate Program 

STIP REMAINING
COST COST

(2010-2015) (2016+) FUNDING
STATEWIDE INTERSTATE REHABILITATION PROGRAM 475 2009 IMD EARMARK
(MATCHING AGENCY - SCDOT) FEDERAL - $465,500

MATCH - $51,722

EARMARK SUBTOTAL 475

2015PROJECT
FY FY FY

STIP(s) 2010 2011 2012 2013 2014
Previous FY FY FY

Interstate ProgramInterstate Program 
STIP REMAINING
COST COST

(2010-2015) (2016+) FUNDING
CARRYOVER AVAILABLE $85,056 ($14,056) ($52,883) ($90,834) ($124,748) ($77,095) ($139,264) ($14,056)
INTERSTATE SUBTOTAL $223,112 $231,556 $181,528 $157,914 $76,347 $186,169 $120,000 $953,514 $170,843
INTERSTATE PROGRAM $124,000 $192,729 $143,577 $124,000 $124,000 $124,000 $124,000 $832,306

BALANCE ($14,056) ($52,883) ($90,834) ($124,748) ($77,095) ($139,264) ($135,264) ($135,264)

STIP(s) 2010 2011
FY

20152012 2013
Previous FY FY FY

2014
FY FY
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District 1

District 6

District 7

District 4

District 5
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For MPO/COG transportation 
details, refer to local  Contact 
Information.      

VMT Growth Trends 
                             
 2000                2007                % Change 

                   Total Change from 2000 to 2007—  11.6%  

Kershaw 685,613,847 772,615,440 12.7 
Lee 338,446,068 368,206,729 8.8 
Lexington 2,513,259,148 2,869,920,347 14.2 
Richland 3,205,453,652 3,612,575,338 12.7 
Sumter 946,173,331 959,756,262 1.4 

Population % Growth 
 
 From 2000 to 2007– 9.66% 

Miles 
Interstate -          842.60 
Primary -     9,477.70 
Secondary -  31,150.20 

 # of Bridges (State-owned) 
        
 District 1—1,149 
      Statewide—8,344 

   10-yr Construction and Maintenance History 
 
             Costs of projects from January 1997 to December 2007 
 
 Lexington County Total -                                                    447,855,360       
 Lee County Total   -                                                      29,821,489  Kershaw County Total  -                                                      91,437,764 
 Richland County Total  -                                                    257,480,747  
 Sumter County Total  -                                                    116,773,315 
  Total Cost of Projects              $ 943,368,675  

             

Contact Information 
 

SCDOT District 1 
Thad Brunson 
District 1 Engineering Administrator 
1400 Shop Road 
Columbia, SC 29201-4844 
Phone # (803) 737-6660 
 
Central Midlands COG / 
COATS MPO 
Norman Whitaker 
Executive Director 
236 Stoneridge Drive 
Columbia, SC 29210 
Phone # (803) 376-5390 

 

www.centralmidlands.org/ 
 

www.centralmidlands.org/Publications.html 
 
Santee-Lynches COG 
James T. Darby 
Executive Director 
31 West Liberty 
Box 1837 
Sumter, SC 29150 
Phone # (803) 775-7381 
 

www.santeelynchescog.org/planning.html 

District 1District 1 

             Contact Information 
 

SUATS MPO 
George McGregor 
Planning Director 
31 West Liberty 
Box 1837 
Sumter, SC 29150 
Phone # (803) 376-5390 
 

www.sumtersc.gov/Departments/
Planning.aspx 
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2009/2010 Locally Pavement & System Mass

Region ARRA Bridge CMAQ Earmark Enhance Lands Interstate Funded Reconst Safety SIB Byways Upgrade * Transit Total

Central

Midlands

Santee

Lynches

District

Wide

Kershaw

County

Lee

County

Lexington

County

Richland

County

Sumter

County

District

Wide

Platt Springs Road has been advanced for construction with $5,500,000 of federal funds approved by the SCDOT Commission on May 17, 2010.

$103

$33,003

$12,854

$3,077

$9,123

$14,403

$29,410

$53,950

$32,550

$1,234

$3,040

$27,726

$381,715

$261,653

$35,728

$3,851

$190

$819

$1,501

$4,901

$4,429

$92

$125

$12,857 $9,123

$102

$67

$12,857

$39$21,818

$63

$67

$3,606

$114

$84,701

$10,020

$123,969

Summary Table
(2010-2015 Programming)

$37,657

Scenic

$9,518$12,854 $569,031

$42,930

Federal

$35,348

SUATS $1,500

District 1 $69,350 $2,290

$722

$79,602

$21,172

$2,290$33,778

$5,742$2,494

$18,910

COATS

$222

$4,114

$125

$310

$4,230 $456

$2,193

$456 $114

$2,000 $2,290 $222

$7,648

$12,000

$20,422

$26,187 $42,950

$26,088

$2,508

$29,286

$3,313

$4,701

$5,157

$286

$222 $560 $253,365 $181 $98,274

$20,750

$293

$125 $7,500

$435 $208,670

$31,838 $48,215$3,040

$64,342

$7,500 $7,551

$416

$183,130

$66,984 $29,216

$188

$46,390

District 1District 1 

1 District 1 - Page 
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evision
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Interstate MPO/COG Mass

Region Bridge Enhance Maintenance SIB/Co/Other Resurfacing Safety Transit Total

Kershaw

County

Lee

County

Lexington

County

Richland

County

Sumter

County

District

Wide

$3,763 $351 $4,114

$2,750 $563

$4,600 $14,000 $5,778

$8,110 $6,000

$1,500 $3,677

$3,313

$5,793 $928 $26,187

$26,088

$5,356

$2,000

$1,710

$2,471 $7,648

$2,000
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MPO / STIP Federal 2010-2015
Description Length Rank COG Category Program Project Cost

SHEP Program COATS CMAQ CMAQ 1,145  1,145   $2,290   
(Non-Mandatory)

Newberry Express SmartRide Central Mass Transit 5311 32 AD 35 AD         $184
Admin, Operations, Capital - PM Midlands 42 OP 57 OP 92 OP         

6 CA         
The identified Section 5311 funding level for the Newberry Express SmartRide represents the total funding for the three-county area (Lexington, Newberry, and Richland) and is not per-county funding.
Santee Wateree RTA - SmartRide Santee Mass Transit 5311 25 AD 20 AD 32 AD         $186
(Camden-Lugoff SmartRide) Lynches 18 CA 54 OP 45 OP         
Admin, Operations, Capital - PM 49 OP 19 CA 16 CA         
The identified Section 5311 funding level for the Santee Wateree RTA represents the total funding for the two-county area (Kershaw and Richland) and is not per-county funding.
Santee Wateree RTA Santee Mass Transit 5311 508 AD 360 AD 360 AD $2,182
Rural Transit Lynches 218 CA 545 OP 536 OP
Admin, Operations, Capital - PM 543 OP 186 CA 195 CA
The identified Section 5311 funding level for the Santee Wateree RTA represents the total funding for the entire four-county service area (Clarendon, Kershaw, Lee and Sumter) and is not per-county funding.
Central Midlands COG Central Mass Transit 5316   476 OP     $476  
Operations Midlands
Central Midlands COG Central Mass Transit 5317   270 OP     $270  
Operations Midlands
Intersection Improvements Region Wide Safety Safety   3,588 PRC 2,335 PRC 3,200 PRC       $9,123   
Intersection Improvements COATS System Upgrade NHS 660          

STP           
Signal System COATS System Upgrade STP 600 C 693 C       $693   
Congestion Management COATS System Upgrade STP 486 C 541 C       $541   
(ITS,Bikeway)     

2010 2011 2012 2013
Project FY FYPrevious FY FY

STIP(s)
Remaining

Cost
FY FY

20152014
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S-20 BR-98 Santee Bridge Bridge 420 P 30 R 3,780 C   $4,230
Little Lynches River Overflow (2) Lynches (Federal-Aid) STP                 
Broad Street (US 521) Road Diet Santee Earmark Earmark   456 P         $570   
(York St (S-45) to Dekalb St (US 1)) Lynches (Tiger II Grant)

Local Local 114 P
(City of Camden)             

I-20 11.00 IM-36 Santee Interstate IM 150 P 150 P 21,518        $21,818
(Near MM 94 to Near MM 106) Lynches (Rehab)                 
(Eastbound/Westbound)               
Kershaw County Resurfacing COATS / Resurfacing ARRA 2,865 C               

S-76 (US 521 to S-479) Santee Pave/Reconst 191 C               
S-79 (US 1 to S-187) Lynches                 
US 601 (L-0 to US 1)                 
S-132 (US 521 to S-600)                 
US 1 (Pepper Ridge Dr to Magnolia Lane)               
US 521 (US 1 to S of I-20)               
US 521 (E Dekalb St to S-130)               

Congressional District 5 Resurfacing COATS / Resurfacing ARRA 898 C               
SC 34 (Near S-19 to near S-763) Santee Pave/Reconst 82 C               

Lynches                 
I-20 Santee Safety ARRA 351 C               
Interstate pavement remarking project Lynches Safety 39 C               
(This project includes activities in Lee County)                 
Camden Truck Route SL-02 Santee System STP   1,000 P 1,500 P 500 R       $3,000   

Lynches Upgrade               
Camden to Columbia Smartride NA Santee System STP   40           $40   

Lynches Upgrade     

Remaining
Cost2010 2011 2012 2013 2014 2015

FY
Description

FY FY FYProject FY FYPrevious
STIP(s)
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MPO / STIP Federal 2010-2015
COG Category Program Project Cost

Kershaw County DSNB Santee Mass Transit 5310 48 CA 38 CA           $38
Purchase of Service Lynches             
Kershaw County Council on Aging Santee Mass Transit 5310 4 CA 48 PS         $52
Purchase of Service Lynches             
Santee Lynches COG Santee Mass Transit 5311 52 PL
Planning Lynches
The identified Section 5311 funding level for the Santee Lynches COG represents the total funding for the entire four-county area (Clarendon, Kershaw, Lee and Sumter) and is not per-county funding.

Remaining
Cost

FY FY FY FY
2012 2013 2014 2015

Project FY FY
Description 2010 2011

Previous
STIP(s)
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Bishopville Bypass Santee- Earmark Earmark 500         
(Amount shown includes the federal amount only) Lynches (Appropriation)
FY 2004 Appropriation Earmark             
Bishopville Bypass Construction Santee- Earmark Earmark 1,500         
(Amount shown includes the federal amount only) Lynches (Appropriation)
FY 2005 Appropriation Earmark             
I-20 17.00 IM-39 Santee- Interstate IM 75 P         $10,020
(Near MM 117 to Near MM 134) Lynches (Rehab) 9,945 C           
(Westbound)               
(This project includes activities in Darlington County)             
Lee County Resurfacing Santee- Resurfacing ARRA 2,068 C               

SC 154  (Near S-362 to US 15) Lynches Pave/Reconst 105 C     
US 15  (S-9 / S-37 to near S-196)     
SC 441  (S-25 to US 15)     
US 15  (Near S-196 to S-7)     
US 401  (SC 341 to Darlington Co line)     
US 15  (Springhill Rd to Jamestown Rd)               
US 15  (N of McCain Dr to Rembert Rd)     
US 15  (N. of Country Club Rd to Royer Rd)     
US 15 (Near S-498 to near S-29)               

Congressional District 5 Resurfacing Santee- Resurfacing ARRA 682 C               
SC 341 (Near S-41 to near the Kershaw Co Line) Lynches Pave/Reconst 63 C               

I-20 Santee- Safety ARRA 212 C               
Interstate pavement remarking project Lynches Safety 24 C               
(This project includes activities in Darlington County)                 
I-20 Santee- Safety ARRA 351 C               
Interstate pavement remarking project Lynches Safety 39 C               
(This project includes activities in Kershaw County)     

CostDescription STIP(s) 2010 2011 2012 2013 2014 2015
Project Previous FY FY RemainingFY FY FY FY
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Lee County DSN Board Santee Mass Transit 5310 48 CA 35 CA 48 PS         $83
Purchase of Service Lynches             
Lee County Council on Aging Santee Mass Transit 5310 29 CA 28 PS         $57
Purchase of Service Lynches             
Santee Wateree RTA Santee Mass Transit 5311 508 AD 360 AD           $1,091
Rural Transit Lynches 218 CA 545 OP           
Admin, Operations, Capital - PM 543 op 186 CA           
The identified Section 5311 funding level for the Santee Wateree RTA represents the total funding for the entire four-county service area (Clarendon, Kershaw, Lee and Sumter) and is not per-county funding.
Santee Lynches COG Santee Mass Transit 5311 52 PL             
Planning Lynches               
The identified Section 5311 funding level for the Santee Lynches COG represents the total funding for the entire four-county area (Clarendon, Kershaw, Lee and Sumter) and is not per-county funding.

Project Remaining
Cost2013 2014 2015

FYFY FYFYFY FYPrevious
2012STIP(s)Description 2010 2011

1100



    

District 1District 1 
LexingtonLexington 

1 District 1 - 32 - Page 

R
evision

 2
1

 (C
orrection

) - M
ay 1

9
, 2

0
1

1
 

MPO / STIP Federal 2010-2015
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US 378 COATS Bridge Bridge 1,200 P 10,800 C   $12,000
Horse Creek (Lake Murray) BR-73 (Federal-Aid) NHS
Hollow Creek (Lake Murray) BR-90 STP                 
Town of Lexington United Traffic Plan COATS Earmark Earmark   1,597 PRC           $1,597   
Phase I (Appropriation)                 
(Matching Agency - SCDOT)
FY 2010 Appropriation Earmark - Actual amount ($1,304,000) was reduced by a 2% recession                 
Lexington County, Widen US 1 and SC 6, and COATS Earmark Earmark   596 R           $596   
Improve US 1, SC 6 and US 378 (SAFETEA-LU)                 
(Matching Agency - SCDOT)                 
Crooked Creek Park Trail Phase II COATS Federal Lands Recreational 60            $60   
This project was awarded with the 2008 Recreational Trails
Trail program
Agency - Irmo Chapin Recreation Department               
Riverwalk Expansion - Phase III - A COATS Federal Lands Recreational 125            $125   
This project was awarded with the 2010 Recreational Trails
Trail program
Agency - City of Cayce               
Lexington County Greenways/Fourteen Mile Creek Trail COATS Federal Lands Recreational 125            $125   
This project was awarded with the 2010 Recreational Trails
Trail program
Agency - Community Open Land Trust               
I-26 @ I-20 & I-126 CD II-1 COATS Interstate           $5,250   
Exit 107 & 108 II-11 (Interchanges/                 
Corridor Management Widening) IM 400 P 800 P           

NHS 100 P 200 P     
I-26/I-126 Widening/Express Lane IM 3,400 P

NHS 850 P         
(This project includes activities in Richland County)               
I-26 @ US 1 (Augusta Rd) COATS Interstate IM 8,400 R $10,500 56,000 C
Exit 111 (Interchanges) NHS     2,100 R   14,000 C
I-20 15.00 IM-39 Central Interstate IM 14,968 C               
(Near MM 37 to Near MM 53) Midlands / (Rehab)                 
(Westbound) COATS     
(Near MM 52 to Near MM 55) 2.00 IM-30               
(Westbound)               
I-20 10.00 IM-4 COATS Interstate ARRA 4,600 C     
(Near MM 60 to Near MM 70) IM-12 (Rehab) IM 535 C               
(Eastbound)                 
(This project includes activities in Richland County)               
I-20 10.00 IM-49 COATS Interstate IM 7,097 C             
(Near MM 60 to Near MM 70) (Rehab)               
(Westbound)             
(This project includes activities in Richland County)                 
I-26 12.00 IM-35 COATS Interstate IM   75 P         $375 12,038  
(Near MM 89 to Near MM 101) (Rehab)                 
(Eastbound)
(Bridge Jackings/Replacement) 300 P
(This project includes activities in Richland County)               
I-26 3.00 IM-51 COATS Interstate IM   4,561 C 3 C         $4,564   
(Near MM 107 to Near MM 110) IM-55 (Rehab)                 
(Eastbound/Westbound)               
I-26 5.00 IM-18 COATS Interstate IM   12,106 C 85 P         $13,901   
(Near MM 110 to Near MM 115) IM-33 (Rehab)               
(Eastbound/Westbound) IM-43     
S-365 & S-72 IM-54 410 P
(Bridge Jackings/Replacement) IM-67
S-30   1,300 P           
(Bridge Jackings/Replacement)     

STIP(s) 2011 2012 2013 2014Description 2010
FY FY FY FYProject FY FYPrevious Remaining

Cost2015
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

I-26 11.00 IM-34 COATS Interstate IM 75 P 30,201 C         $30,201  
(Near MM 115 to Near MM 136) (Rehab)
(Eastbound/Westbound)
(This project includes activities in Calhoun County)               
I-26 10.00 IU-07 COATS Interstate IM   140 P         $19,375  
(I-77 to S-31) (Widening) 15,360 C     
(Widen to 6 lanes) NHS   35 P         
(Near MM 115 to Near MM 126) 3,840 C
(This project includes activities in Calhoun County)               
Lexington County Resurfacing Central Resurfacing ARRA 5,056 C               

S-266  (SC 2 to S-66) Midlands / 219 C     
S-36  (L-0 (St.Andrews Ct.) to S-757) COATS     
S-313  (S-312 to US 1)     
S-168  (L-0 (Caesars Rd) to Near S-70)     
S-56  (US 21 to S-140)                 
S-70  (S-1260 to S-77)     
S-165  (SC 302 to S-166)
S-104  (S-957 to S-244)
SC 60  (S-136 to Richland Co. Line)
S-41  (S-56 to Near SC 35)     
S-370  (US 21 to Poplar St)                 
S-34  (US 1 to SC 23)     
US 1  (Castle Drive to Alexander Street)     
S-174  (N of Bush River Rd to St. Andrews Rd)     
S-106  (Jessamine Rd to Leaphart Rd)     
US 21 (Near S-72 to S-73)     

Congressional District 2 Resurfacing Central Resurfacing ARRA 722 C               
S-386 (S-230 to S-899) Midlands Pave/Reconst 80 C               
S-472 (SC 2 to S-609)                 
S-70 (S-1824 to Near SC 6)                 

I-26 & I-77 COATS Safety ARRA 810 C               
(Fiber optic cable to connect existing cameras and Safety 90 C               
CMC signs)                 
(This project includes activities in Charleston County)                 
Intersection Improvements                 

S-73 @ S-647 NA COATS Safety ARRA 900 C               
(Realign and add turn lanes) Safety 100 C               

Shovel Ready Pre Act 114 eligible project                 
Highway 602 Extension AU-8 COATS System  Upgrade ARRA   14,000 C           $25,000   
(Platt Springs Road) COATS-5     
(SC 6 to S-103) STP   11,000 C             
(Widen)
This project has been advanced for construction with $5,500,000 of federal funds approved by the SCDOT Commission on May 17, 2010.         
US 378 COATS-13 COATS System Upgrade STP   4,000 R       $8,000   
(Intersections in Lexington) COATS-22   4,000 C         

COATS-28             
S-48 COATS-16 COATS System Upgrade STP   2,800 P 2,000 R 6,000 R     $10,800   
(Columbia Avenue)         

        
Intersection Improvements COATS System Upgrade STP         $3,400   

S-244 (Old Orangeburg Road) @ COATS-04   75 P 650 C         
S- 311 (Community Drive/YMCA Road) 50 R     
Harbison Blvd @ Park Terrace/ COATS-01   75 P 400 C         
Columbiana Entrance 100 R     
US 1 @ Oak Drive/ COATS-02   75 P 725 C       
St. David Church Road 100 R     
US 378 @ Fairlane Drive/ COATS-05   50 P 300 C       
Summer Place Drive 50 R     
Old Orangeburg @ COATS-56   75 P 600 C         
Bill Williamson Court 75 R     

FY FY FY FYProject Previous FY
Description STIP(s) 2010 2011 2012 2013 2014 2015

Remaining
Cost

FY
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

US 1 (SC 23 (Leesville) to S-24) Central System Upgrade STP   7,750 R 9,000 C       $16,750   
- Phase I - S-24 to S-31 CM-03 Midlands           
- Phase II - S-31 to S-955 CM-04
- Phase III - S-955 to SC 23 CM-05

($7.75 million identified for Right-of-Way in FY 2010 is a combination of two $3.875 million entries from a previous STIP)               
SC 302 (Pine Street/Edmunds Hwy) CM-01 Central System Upgrade STP   500 P 1,500 P 2,000 R     $4,000   
(Hartley Quarter Road (S-245) to Midlands           
Fish Hatchery Road (S-73))   

2015 CostDescription STIP(s) 2010 2011 2012
Project Previous FY FY FY FY FY FY Remaining

2013 2014
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COG Category Program Project Cost

Central Midlands RTA COATS/ Mass Transit 5307 33 AD 19 AD 19 AD 19 AD 19 AD     $16,459
Admin; Capital-PM, ADP Hardware/Software Central 4,672 CA 1,940 CA 1,998 CA 2,057 CA 2,118 CA     
Vehicle Acquisition Midlands 6,452 VA 1,976 VA 2,036 VA 2,096 VA 2,162 VA     
The identified Urban funding level for CMRTA represents the total funding for the a two-county area (Lexington and Richland) and is not per-county funding.
Burton Center DSN Board (Lex. County Proj) Central Mass Transit 5310 46 VA             
Capital - Vehicle Acquisition Midlands               
Central Midlands COG (CMRTA) COATS/ Mass Transit ARRA - Urban 1,306 CA             
Capital - Vehicle Acquistion, Facility Rehab/ Central 100 OP
Equip, PM, Vehicle Equip, Passenger Equip, Midlands 3,940 VA
Operations
The identified Urban ARRA funding level for CMRTA represents the total funding for the a two-county area (Lexington and Richland) and is not per-county funding.

Cost2014 2015
FYFY FY FY RemainingFY FY

20132011 2012
Project Previous
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

US 601 BR-5 Central Bridge Bridge 1,442 PR 21,172 C     $21,172
Congaree River and BR-5A Midlands (Federal-Aid) NHS                 
Swamps (4) BR-5B STP               

BR-5C                 
(This project includes activities in Calhoun County)                 
US 76 BR-21 COATS Bridge Bridge 198 P 25 R 6,500 C   $6,723
EBL - Mill Creek (Federal-Aid) NHS     

STP               
US 176 BR-11 COATS Bridge Bridge 24,955 205 P     $205
Broad River (Federal-Aid) STP                 
US 1 BR-102 COATS Bridge Bridge 1,480 P 50 R 13,320 C   $14,850
(S.C.L. Railroad) (Federal-Aid) STP                 
Harden Street Improvements COATS Earmark Earmark  931 PRC         $931   
(Phase II) (Appropriation)                 
(Matching Agency - 100% federal)
Actual amount ($950,000) was reduced by a 2% recession                 
Harden Street Reconstruction COATS Earmark Earmark   490 PRC           $490   
(Matching Agency - 100% federal) (Appropriation)                 
FY 2010 Appropriation Earmark - Actual amount ($500,000) was reduced by a 2% recession                 
North Main Street COATS Earmark Earmark   490 PRC           $490   
(Matching Agency - 100% federal) (Appropriation)                 
FY 2010 Appropriation Earmark - Actual amount ($500,000) was reduced by a 2% recession                 
Expansion of Lower COATS Earmark Earmark   597 P           $597   
Richland Road (Phase I) (SAFETEA-LU)                 
(Matching Agency - General Assembly)                 
Earlewood Park Trail COATS Federal Lands Recreational 125            $125   
This project was awarded with the 2008 Recreational Trails program Trails
Agency - Columbia Parks & Recreation Department               
I-26 @ I-20 & I-126 CD II-1 COATS Interstate           $5,250   
Exit 107 & 108 II-11 (Interchanges/                 
Corridor Management Widening) IM 400 P 800 P     

NHS 100 P 200 P     
I-26/I-126 Widening/Express Lane IM 3,400 P

NHS 850 P         
(This project includes activities in Lexington County)               
I-20 10.00 IM-4 COATS Interstate ARRA 4,600 C               
(Near MM 60 to Near MM 70) IM-12 (Rehab)     
(Eastbound) IM 535 C               
(This project includes activities in Lexington County)               
I-20 10.00 IM-49 COATS Interstate IM 7,097 C             
(Near MM 60 to Near MM 70) (Rehab)                 
(Westbound)               
(This project includes activities in Lexington County)                 
I-26 12.00 IM-35 COATS Interstate IM   75 P         $375 12,038  
(Near MM 89 to Near MM 101) (Rehab)                 
(Eastbound)
(Bridge Jackings/Replacement) 300 P
(This project includes activities in Lexington County)                 
I-26 5.00 IM-58 COATS Interstate IM   5,450 C           $13,910   
(Near MM 96 to Near MM 101) (Rehab)                 
(Westbound)     
(Bridge Jackings/Replacement) 550 P 50 R

- S-80 (Shady Grove) 4,040 C     
(Bridge Jackings/Replacement) 450 P 50 R

- S-498 (Koon Road)       3,320 C         
I-77 6.00 IM-45 COATS Interstate IM 3,728 C               
(Near MM 12 to Near MM 18) (Rehab)                 
(Northbound)               
I-77 6.00 IM-23 COATS Interstate ARRA 3,510 C     
(Near MM 12 to Near MM 18) (Rehab) IM 390 C              
(Southbound)               

FY Remaining
Cost

FY
2015

FY
20142013

Project FY FY FYPrevious
Description 2010 2011STIP(s) 2012
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

I-20 5.94 IU-2 COATS Interstate IM 4,640 P 442 C 8,237 C 74,129 C       $103,509   
(I-77 to S-53) (Widening)           
Widen to 6 lanes NHS 1,160 P 110 C 2,059 C 18,532 C         

          
Richland County Resurfacing Central Resurfacing ARRA 5,793 C               

S-827 (S-33 to Near S-1762) Midlands / 200 C               
S-102 (US 21 to S-454) COATS                 
SC 48 (S-15 / SC 16 to S-13)                 
S-2813 (SC 277 to S-73 / SC 555)     
SC 48 (S-13 to S-378 / S-1496)     
S-10 (US 1 to SC 12)     
US 21 (US 321 to S-375)     
S-253 (S-196 to S-111)     
US 21 (S-375 to I-20)     
S-95 (S-90 to S-501)     
US 21 (I-20 to S-130)     
S-727 (Near S-1536 to S-838)     
SC 555 (Near S-999 to S-1476)     
S-287 (S-2890 to near L-0 (Dutch Sq.Blvd))     
US 601 (Near S-418 to near S-1174)     
US 601 (Patterson Cir to Community Pond Rd)     
US 601  (Bynum Rd  to Hallwood Rd)     
S-337  (US 21 to Park St)     
US 601  (Robert Wilson Rd to US 76)     

I-20 COATS Safety ARRA 302 C               
Interstate pavement remarking project Safety 34 C               
I-77 Central Safety ARRA 311 C               
Interstate pavement remarking project Midlands / Safety 35 C               
(This project includes activities in Fairfield County) COATS                 
US 21 NA COATS Safety ARRA 315 C               
(Guardrail project protecting pond) Safety 35 C               
North Main Street Reconfiguration - NA COATS System Upgrade ARRA 6,000 C     $9,000
(Phase 1B) STP 1,451 C 1,549 C     
(Reconstruction)     
Hardscrabble Road (S-83) COATS-02 COATS System Upgrade STP 1,000 P 1,000 P 2,000 P 4,000 R 4,000 R 4,000 R $16,000
Leesburg Road (SC 262) COATS-06 COATS System Upgrade STP 1,000 P 1,000 P 2,000 P 4,000 R 4,000 R $12,000
Intersection Improvements COATS System Upgrade STP       $1,250   

S-262 (Leesburg Road) @ COATS-10   75 P 725 C       
Patricia Drive 100 R   
Broad River Road @ COATS-14   50 P 250 C       
Piney Grove Road     50 R       

Signal Retiming and Pedestrian and NA COATS System Upgrade STP   300 C     $300   
Signal Equipment Upgrade for 20         
Signal along Two Notch Road (US 1)   

Remaining
2012 2013 Cost

Project FY FYPrevious FY FY FY FY
Description 2014 2015STIP(s) 2010 2011
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Central Midlands RTA COATS/ Mass Transit 5307 33 AD 19 AD 19 AD 19 AD 19 AD     $16,459
Admin; Capital-PM, ADP Hardware/Software Central 4,672 CA 1,940 CA 1,998 CA 2,057 CA 2,118 CA     
Vehicle Acquisition Midlands 6,452 VA 1,976 VA 2,036 VA 2,096 VA 2,162 VA     
The identified Urban funding level for CMRTA represents the total funding for the a two-county area (Lexington and Richland) and is not per-county funding.
Central Midlands RTA COATS/ Mass Transit 5309 281 VA 150 VA     $885
Capital-Facility Development & Construction; Central 846 FC 735 FC     
Vehicle Acquisition Midlands
Wheels - Harbison Central Mass Transit 5310 46 VA             
Vehicle Acquisition Midlands               
Senior Resources Central Mass Transit 5310 45 VA 45 VA         $90
Vehicle Acquisition Midlands               
Midlands Housing Authority Central Mass Transit 5310 45 VA           $45
Vehicle Acquisition Midlands               
Santee Wateree RTA @ Lower Richland Central Mass Transit 5311 51 AD 38 AD 46 AD         $294
Admin, Operations, Capital - PM Midlands 27 CA 21 CA 32 CA         

65 OP 88 OP 69 OP         
Lt. Governor's Office on Aging (Rural) Central Mass Transit 5317 49 OP         $49
Operations Midlands             
Central Midlands COG (CMRTA) COATS/ Mass Transit ARRA - Urban 1,306 CA             
Capital - Vehicle Acquistion, Facility Rehab/ Central 100 OP
Equip, PM, Vehicle Equip, Passenger Equip, Midlands 3,940 VA
Operations
The identified Urban ARRA funding level for CMRTA represents the total funding for the a two-county area (Lexington and Richland) and is not per-county funding.

Remaining
Cost2010 2014 20152013

FY FY FY FY
2012

Project FYPrevious FY
STIP(s)Description 2011
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US 76 BR-19 Santee Bridge Bridge 14,783 C     
EBL BR-20 Lynches (Federal-Aid) STP
Wateree River Swamp (3) BR-22                 
US 76 BR-30 Santee Bridge Bridge 300 P 12 R 1,500 C         $1,512   
Scape Ore Creek Lynches (Federal-Aid) STP                 
US 15 BR-8 SUATS Bridge Bridge   1,400 P 60 R         $13,960   
SCL Railroad & Street (Federal-Aid) NHS     12,500 C           
US 76 Byp BR-33 SUATS Bridge Bridge   351 P 249 P         $3,600   
US 521 (Federal-Aid) NHS     3,000 C           
S-101 BR-100 SUATS Bridge Bridge   130 P 50 R 1,170 C     $1,350   
Turkey Creek (Federal-Aid) NHS     

STP               
Patriot Park Trail System SUATS Federal Lands Recreational 125            $125   
This project was awarded with the 2010 Recreational Trails
Trail program
Agency - Sumter County               
Manning Avenue (S-152) Bridge SUATS Local Local 67 P $67   
(CDB Grant)                 
Sumter County Resurfacing Santee Resurfacing ARRA 3,677 C               

S-673 (US 76 to US 521) Lynches / 182 C     
S-53 (US 76 to S-1410) SUATS                 
S-92 (S-1342 to S-53)     
S-58 (Congruity Rd to Clarendon Co Line)     
S-442 (McCrays Mill Rd to Kingsburg Drive)     
S-33 (Lynam Road to US 15 / US 521 Con)     
S-40 (US 76 to Near SC 441)     
S-53 (S-1410 to US 15)     
S-33 (S-507 to S-595)               

Alice Drive AU-3 SUATS System Upgrade ARRA 1,500 C               
(Wesmark Blvd to US 521)                 
(Widening)               
Alice Drive - Phase II SUATS-1 SUATS System Upgrade STP 4,152 C             
(US 378 to US 521)                 

              
Alice Drive - Phase III SUATS-1 SUATS System Upgrade STP   1,200 R 900 R 3,000 C 2,400 C     $7,500
(Wise to Wesmark Blvd)             

              

FYPrevious
STIP(s)

Project FY
Description 2010 2011

Remaining
Cost2014 2015

FY FY FY FY
2012 2013
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District 1District 1 
SumterSumter 

2 District 1 - 43 - Page 

MPO / STIP Federal 2010-2015
COG Category Program Project Cost

Santee Wateree RTA SUATS/ Mass Transit 5307   973 CA 1002 CA 1032 CA       $3,007
Urbanized Area Transit Santee 944 OP       
Operations and Capital Lynches               
Santee Wareree RTA SUATS/ Mass Transit 5309 950 FC            
Capital - Intermodal Transportation Center Santee              

Lynches            
Sumter County DSN Board Santee Mass Transit 5310 40 CA 37 CA 48 PS         $85
Purchase of Service Lynches             
Sumter Senior Services Santee Mass Transit 5310 46 CA 30 CA 31 PS         $61
Purchase of Service Lynches             
Sumter National Federation of the Blind Santee Mass Transit 5310 3 CA 3 PS         $6
Purchase of Service Lynches             
Santee Wateree RTA Santee Mass Transit 5311 508 AD 360 AD $1,091
Rural Transit Lynches 218 CA 545 OP
Admin, Operations, Capital - PM 543 OP 186 CA
The identified Section 5311 funding level for the Santee Wateree RTA represents the total funding for the entire four-county service area (Clarendon, Kershaw, Lee and Sumter) and is not per-county funding.
Santee Lynches COG Santee Mass Transit 5311 52 PL             
Planning Lynches               
The identified Section 5311 funding level for the Santee Lynches COG represents the total funding for the entire four-county area (Clarendon, Kershaw, Lee and Sumter) and is not per-county funding.
Santee Wateree RTA Santee Mass Transit ARRA - Rural 200 CA             
Operations Lynches 146 OP
Capital - Vehicle Acquisition, Facility Rehab 1114 VA
The identified ARRA funding level for the Santee Wateree RTA represents the total funding for the entire four-county service area (Clarendon, Kershaw, Lee and Sumter) and is not per-county funding.
Santee Wareree RTA SUATS/ Mass Transit ARRA - Urban 231 CA             
Capital - Facility Rehab, Shop/ITS Equip., Santee 780 VA             
Vehicle Acquisition Lynches     

Project Previous FY FY RemainingFY FY FY FY
CostDescription STIP(s) 2010 2011 2012 2013 2014 2015
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District 2 

1111



 

             
Miles 

Interstate -        65.960 

Primary -      1,223.380 

Secondary - 3,714.140  

  # of Bridges (State-Owned) 
 
        District 2– 1,000 
       Statewide—8,344 

Population % Growth 
 
 From 2000 to 2007– 12.05% 

          
                            2000                       2007                % Change 
 
 
 
 
  

                       Total Change from 2000 to 2007—        6.16% 

     VMT Growth Trends 

Contact Information 

Anderson 1,821,709,562 1,954,554,872 7.3 
Abbeville 202,824,733 213,913,612 5.5 
Greenwood 583,810,200 571,680,115 -2.1 
Laurens 826,041,355 867,358,256 5.0 
Newberry 629,591,603 707,669,468 12.4 
Saluda 194,400,132 212,981,654 9.6 
McCormick 102,795,644 115,936,180 12.8 
Edgefield 212,631,298 211,641,085 -0.5 

ARTS MPO 
George Patty 
Executive Director 
Augusta-Richmond County Planning Commission 
525 Telfair Street 
Augusta Georgia, 30901 
Phone # (706) 821-1796 
 

www.augustaga.gov/index.aspx?
NID=1301&ART=2851&admin=1 
 
GPATS MPO 
Mellone Long 
Assistant County Administrator/Planning 
301 University Ridge, Suite 400 
Greenville, SC 29601-3660 
Phone # (864) 467-7270 
 

www.greenvillecounty.org/gcpc/
transportation_planning/gpats/tip.pdf 
 
Upper Savannah COG 
Patricia Hartung 
Executive Director 
Box 1366 
Greenwood, SC 29648 
Phone # (864) 941-8090 
 

www.uppersavannah.com/index2.asp 

* For MPO/COG transportation 
details, refer to local  Contact 
Information. 

  10-yr Construction and Maintenance History 
 
             Costs of projects from January 1997 to December 2007 
 
              Abbeville County Total -                                                      91,244,496 
                 Anderson County Total-                                                    254,717,976 
                 Edgefield County Total -                                                      19,792,607 
                 Greenwood County Total -                                                127,325,279 
                 Laurens County Total -                                                      149,232,977 
                 McCormick County Total -                                  11,398,215 
                 Newberry County Total -             100,036,244 
                 Saluda County Total -                             18,042,122  
              Total Cost of Projects      $ 771,789,916  

Contact Information 
 

SCDOT District 2 
Phillip M. Brooks 
District 2 Engineering Administrator 
510 W. Alexander Avenue 
Greenwood, SC 29646-4029 
Phone # (864) 227-6971 
 
Appalachian COG  
Steve Pelissier 
Executive Director 
Drawer 6668 
Greenville, SC  29606 
Phone # (864) 242-9733 
 

www.scacog.org/planning/
transportationplanning.htm 
 
ANATS MPO 
Maurice McKenzie 
Planning and Development Director, 
City of Anderson 
401 South Main Street 
Anderson, SC  29624 
Phone # (864) 231-2200 
 

www.cityofandersonsc.com/departments/
planning/transportation/anats/
transportation improvement program.pdf 
 
ARTS MPO 
Steven Strohminger 
Director of Planning & Development 
1680 Richland Avenue West, Suite 130 
Aiken, SC  29801 
Phone # (803) 642-1520 
 

www.augustaga.gov/index.aspx?NID=680 

District 2District 2 
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District 2District 2 

1 District 2 - Page 

2009/2010 Locally Pavement & System Mass

Region ARRA Bridge CMAQ Earmark Enhance Lands Interstate Funded Reconst Safety SIB Byways Upgrade * Transit Total

Central

Midlands

Upper

Savannah

District

Wide

Abbeville

County

Anderson

County

Edgefield

County

Greenwood

County

Laurens

County

McCormick

County

Newberry

County

Saluda

County

District

Wide

East-West Connector has been advanced for construction with $4,000,000 of federal funds approved by the SCDOT Commission on May 17, 2010.

 Includes Non-Mandatory CMAQ funds for District Two and District Three.

$25,678 $1,563 $127,660

$375 $1,266

$10,440

$1,887

$797

$3,201Appalachian

GPATS $676 $215

$6,667 $222 $446 $37,248

$1,223

$44,315

$12,093

$3,347

$31,086

$714

$149

$38$4,944 $750 $1,543

$13,046

$3,490

$91

$32,368

$4,279

$175

$1,389 $13,625

$2,610

$164$2,172

$3,672

$2,277

$946

$1,011

$3,176

$1,812

$3,980

$703

$1,578

$2,000 $2,800 $222 $21,859

$1,438

$12,857

$16,241

$4,266

Summary Table
(2010-2015 Programming)

$175

Federal

$6,161

Scenic

$4,177

ANATS

District 2 $53,766 $2,800

$9,225

$201,216

$17,169

$60,166

$16,672

$301

$3,535

$90

$6,541

$18,500

$1,000

$6,100

$41,261

$35,487

$3,980$12,857 $12,311$222

$38 $750 $160

$23,641 $575 $22$409

$2,800

$3,602

$16,221

$4,802

$9,091

$31,172 $39,371 $5,229

$78

$149

$524

$997

$4,944

$17,942 $4,757 $22

$2,958 $472$9,875

$5,346 $245 $23,641

$10,525
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Interstate MPO/COG Mass

Region Bridge Enhance Maintenance SIB/Co/Other Resurfacing Safety Transit Total

Abbeville

County

Anderson

County

Edgefield

County

Greenwood

County

Laurens

County

McCormick

County

Newberry

County

Saluda

County

District

Wide

$2,172$2,172

$2,250 $2,076 $4,802

$985

$476

$8,326 $5,445 $1,575 $16,331

$160 $3,442 $3,672

$2,000 $2,000

$70

$1,911

$1,440 $9,905 $2,890 $3,509 $198

$1,164 $1,389$225

$2,958 $2,958

$17,942

$2,610$699

 

District 2District 2 
Region WideRegion Wide 

MPO / STIP Federal Total
Description Length Rank COG Category Program Project Cost

SHEP Program Appalachian / CMAQ CMAQ 1,400  1,400   $2,800
GPATS / (Non-Mandatory)
SPATS

Intersection Improvements Region Wide Safety Safety   700 PRC 1,480 PRC 1,800 PRC       $3,980
Signal System Region Wide System Upgrade STP   693 C 693 C 693 C       $2,079
Congestion Management Region Wide System Upgrade STP   541 C 541 C 541 C       $1,623
(ITS,Bikeway)     

Project Expended FY FY RemainingFY FY FY FY
to Date 2010 2011 2012 2013 2014 2015 Cost
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

Parson's Mountain and Cedar Springs OHV Upper Federal Lands Recreational 39            $39   
Trail Rehab Savannah Trails
This project was awarded with the 2008 Recreational
Trails program
Agency - USDA Forest Service - Sumter National Forest               
Parson's Mountain and Cedar Springs OHV Upper Federal Lands Recreational 125            $125   
Trail Rehab Savannah Trails
This project was awarded with the 2010 Recreational
Trail program
Agency - Sumter County               
Abbeville County Resurfacing Upper Resurfacing ARRA 2,172 C               

S-33 (Brooke St to S-139) Savannah Pave/Reconst 75 C
S-63 (SC 71 to S-32)     
S-63 (Flat Rock Road to SC 71)     

2015 Cost
FY FY

STIP(s)Description
Remaining

2010 2011 2012 2013 2014
Project FY FYPrevious FY FY

District 2District 2 
AbbevilleAbbeville 

1 District 2 -  1 - Page 
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District 2 
MPO / STIP Federal 2010-2015

Length Rank COG Category Program Project Cost
Replace Milford Road Bridge Appalachian Earmark Earmark 42 P 453 C           $903   

(2006 Appropriation)                 
Earmark Earmark 450 C
(SAFETEA-LU)
(Matching Agency - Anderson County)               

Roadway Improvements for the Clemson Appalachian Earmark Earmark 320 C         $320   
University Advanced Materials Center (2009 Appropriation)
(Matching Agency - Local)                 
Anderson County Resurfacing ANATS / Resurfacing ARRA 5,445 C               

S-263 (US 29 to US 76) Appalachian Pave/Reconst 188 C     
S-331 (US 29 BUS to S-310)     
SC 252 (US 76 to Abbeville Co Line)     
S-22 (SC 28 to S-111)     
US 76 (S-61 to Near US 178)     
S-34 (SC 28 BUS to Near S-913)     
US 76 (S-472 to Near S-313)     
S-333 (Concord Road (S-34) to SC 28)     
S-113 (SC 81 to E. Calhoun Street (S-76))     
S-34 (Old Ashbury Road (S-103) to     
East of Centerville Road)     

Intersection Improvements               
S-219 @ S-28 and S-333 NA ANATS Safety ARRA 675 C               
(Reconstruct 5 leg intersection) Safety 75 C               
SC 28 @ S-141 and Corning NA ANATS Safety ARRA 900 C               
(Reconstruct 5 leg intersection) Safety 100 C               

I-85 Exit Lighting NA Appalachian System Upgrade STP   1,487 C         $1,487   
(Exits 19, 21, 27)                 
(Interchange Lighting)                 
US 29 APP-2 Appalachian System Upgrade STP       400 P       $400   
(Widening from SC 8 to                 
SC 20 Conn)                 
East - West Connector AU-23 ANATS System Upgrade ARRA   7,650 C           $15,929   
(Construct 2 lane road with STP 818 C 279 C 500 PR           
limited access) 7,500 C
This project has been advanced for construction with $4,000,000 of federal funds approved by the SCDOT Commission on May 17, 2010 and $3,500,000 of ANATS Guideshare funds.         
SC 153 AU-15 GPATS System Upgrade ARRA 676 C            $215   
(At Saluda River Bridge near STP 75 C     
I-185 (Southern Conn) to near Earmark     215 C           
Cooper Road) (Available balance of a previously approved ISTEA earmark identified for the Southern Connector)
(Widen to 3 lanes)     
SC 153 GPATS-23 GPATS System Upgrade STP     300 C         $300   
(Near Cooper Road to                 
near I-85 (Exit 40))               
(Widen to 3 lanes)                 

Previous
STIP(s)Description

FY
2010 2011 2012

Project FY FY
2013 2014 2015 Cost
FY FY FY Remaining

AndersonAnderson 

1 District 2 -  4 - Page 
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District 2District 2 
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MPO / STIP Federal 2010-2015
COG Category Program Project Cost

City of Anderson Appalachian Mass Transit 5307 1392 OP 664 OP 684 OP 704 OP       $2,052
Capital and Operations               
Anderson County DSN Board Appalachian Mass Transit 5310 46 VA
Capital - Vehicle Acquisition
Senior Solutions Appalachian Mass Transit 5310 45 VA $45
Vehicle Acquisition
City of Anderson Appalachian Mass Transit ARRA - Urban 98 OP             
Capital - Vehicle Acquisition, PM, 237 CA             
Bus Shelters, Security Cameras 650 VA
Operations             

FY
Description STIP(s) 2010 2011 2012 2013

Project Previous FY FY FY
2014 2015
FY FY Remaining

Cost
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District 2District 2 
EdgefieldEdgefield 

1 District 2 - 19 - Page 
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

S-18 BR-331 Upper Bridge ARRA 990 C     
Bartley Creek Savannah Bridge 110 C     

Shovel Ready Pre Act 114 eligible project     
S-40 BR-222 Upper Bridge ARRA 1,260 C     
Turkey Creek Savannah Bridge 140 C     

Shovel Ready Pre Act 114 eligible project     
US 25 BR-50 Upper Bridge Bridge     300 P         $4,350   
Turkey Creek Savannah (Federal-Aid) 50 R

    4,000 C           
US 25 BR-77 Upper Bridge Bridge   340 P 460 P 100 R 2,500 C     $3,400   
Log Creek Savannah (Federal-Aid)                 
S-143 BR-88 Upper Bridge Bridge   335 P 75 R 3,015 C     $3,425   
Stevens Creek Savannah (Federal-Aid)               
(This project includes activities in McCormick County)               
Edgefield County Resurfacing Upper Resurfacing ARRA 2,076 C               

SC 23 (S-304 to US 25) Savannah Pave/Reconst 72 C               
SC 23 (US 25 to S-91)     
S-29 (SC 19 to US 25)                 
SC 23 (S-163 to S-41)     
SC 23 (W of Par Drive to E of Lanier Rd)                 

US 25 US-02 Upper System Upgrade NHS 500 P 2,500 R 4,000 C 8,000 C 4,000 C   $18,500   
(Widen to 4 lane divided Savannah               
highway from S-429 to STP                 
SC 19)                 

Project FY FYPrevious FY
Description 2010 2011 2012 2013 2015

FY FY
STIP(s)

Remaining
Cost

FY
2014
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District 2District 2 
EdgefieldEdgefield 

MPO / STIP Federal 2010-2015
COG Category Program Project Cost

Edgefield County Seniors Upper Savannah Mass Transit 5310 46 VA
Capital - Vehicle Acquisition 
Edgefield County Seniors Upper Savannah Mass Transit 5311 68 AD 98 AD 98 AD $497
Admin., Operations, PM 14 CA 13 CA 14 CA

89 OP 137 OP 137 OP
Edgefield County Upper Savannah Mass Transit ARRA - Rural 176 CA
Capital - Vehicle Acquisition, 300 VA
Facility Rehab.

2015 Cost
FY FY Remaining

2013 2014
Project Previous FY FY FY FY

Description STIP(s) 2010 2011 2012

2 District 2 - 19 - Page 
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District 2District 2 
GreenwoodGreenwood 
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

SC 72 Bus BR-51 Upper Bridge Bridge 125 P 4,875 C     $4,875
(Abandoned CSX Railroad) Savannah (Federal-Aid) STP                 
S-101 BR-74 Upper Bridge Bridge 500 P 4,500 C   $5,000
Wilson Creek Savannah (Federal-Aid) STP                 
Greenwood County Resurfacing Upper Resurfacing ARRA 2,958 C               

S-50 (Near Keisler Rd to US 25 Bus) Savannah Pave/Reconst 102 C               
S-148 (S-167 to S-354)     
S-101 (S-50 to Near Hillcrest Dr)                 
S-101 (Near Marshall St to Near S-490)     
S-101 (E of Sherard Rd to Old Highway 246)               

Intersection Improvements Upper System Upgrade STP 1,000 C   $1,472
SC 225 @ S-148 (Alexander Ave) US-02 Savannah Earmark Earmark   200 P       

(Appropriation) 272 R
The amounts shown in FY 2011 were originally identified for a widening of SC 225 Earmark   

Remaining
Cost

Previous
STIP(s) 2013 2014 2015

FY FY FY FY
2012

Project FY FY
Description 2010 2011
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MPO / STIP Federal 2010-2015
COG Category Program Project Cost

Burton Center Upper Savannah Mass Transit 5310 91 VA 45 VA $136
(Piedmont Agency on Aging)
Vehicle Acquisition
FY 2010 includes $45,544 of carryover from FY 2009

2015 Cost
FY FY Remaining

2013 2014
Project Previous FY FY FY FY

Description STIP(s) 2010 2011 2012
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District 2District 2 
MPO / STIP Federal 2010-2015

Length Rank COG Category Program Project Cost
S-67 BR-402 Upper Bridge ARRA 1,440 C     
Durbin Creek Savannah Bridge 160 C               

Shovel Ready Pre Act 114 eligible project     
SC 49 BR-29 Upper Bridge Bridge 5,613 C             
Enoree River Savannah (Federal-Aid) STP                 
SC 308 BR-56 Upper Bridge Bridge 577 P 160 P       $17,137   
Duncan Creek Savannah (Federal-Aid) 16,400 RC
(The amounts shown includes activities for the following projects: S-64 over McAlpine Creek (Lancaster County), SC 308 over Duncan Creek (Laurens County), S-134 at Buffalo Creek (Union County), SC 72 at Cane Creek (Union County),
S-279 at Fair Forest Creek (Union County), S-602 at Pinkney Creek (Union County), and S-816 at Wolf Creek (York County).
S-98 BR-61 Upper Bridge Bridge 270 P 38 R 2,430 C   $2,738
Enoree River Savannah (Federal-Aid) STP                 
(This project includes activities in Union County)                 
US 221 Widening between Hunter Industrial Park and Upper Earmark Earmark 355 PRC             
City of Laurens Savannah (Appropriation)
(Matching Agency - Local)                 
Frontage Road from SC 72 to SC 56 Upper Earmark Earmark   1,784 C           $1,784   
(Matching Agency - Laurens County) Savannah (SAFETEA-LU)                 
Interchange at I-385 and SC 14 (Exit 19) Upper Earmark Earmark   650 R 200 C       $850   
(Matching Agency - SCDOT) Savannah (SAFETEA-LU)                 
Reconstruction of existing Upper Earmark Earmark   2,123 C           $2,123   
interchange at I-385 and SC 14 Savannah (SAFETEA-LU)                 
(Matching Agency - SCDOT)                 
Lake Rabon Trails Upper Federal Lands Recreational 124            $124   

Savannah Trails
This project was awarded with the 2008 Recreational Trails program
Agency - Laurens County Water & Sewer Commission               
Little River Trail Extension Upper Federal Lands Recreational 71            $71   

Savannah Trails
This project was awarded with the 2008 Recreational Trails program
Agency - City of Laurens               
Enoree OHV - Reconstruction Upper Federal Lands Recreational 50            $50   

Savannah Trails
This project was awarded with the 2009 Recreational Trails program
Agency - USDA Forest Service - Enoree Ranger District Tyger Office Sumter National Forest               
I-26 18.00 IM-38 Upper Interstate ARRA   9,905 C         $33,546  
(Near MM 43 to Near MM 61) Savannah (Rehab) IM 500 P 23,641 C           
(Eastbound)     
(Near MM 44 to Near MM 59) 15.00 IM-62             
(Westbound)               
I-385 15.00 IM-22 Upper Interstate IM 60,900 C               
(MM 0 to MM 15) IM-32 Savannah (Rehab)                 
(Northbound & Southbound)               
Laurens County Resurfacing Upper Resurfacing ARRA 3,509 C               

SC 14 (I-385 to Greenville Co Line) Savannah Pave/Reconst 121 C     
S-46 (US 76 to S-365)     
US 76 BUS(S-246 to S-290)     
S-36 (W of Fort Lindley Rd to US 221)                 
S-36 (S-6 to Near S-398)     

I-26 Upper Safety ARRA 198 C               
Interstate pavement remarking project Savannah 22 C               
(This project includes activities in Spartanburg                 
County)                 
Clinton Frontage Road NA Upper System Upgrade ARRA 2,890 C               
(SC 56 to SC 72) Savannah                 
(Improvement Clinton                 
Frontage Road)                 
US 221 US-5 Upper System Upgrade STP   350 P 750 R 5,000 C     $6,100
(Existing 5 lane section to existing 5 lane Savannah         
section) (1 mile)
(Widen to 5 lanes)               
Stagecoach Rd (Phase II) US-8 Upper System Upgrade STP 2,000 C             
(Reconstruct roadway from Savannah                 
S-274 to US 221)     

Project FY FYPrevious FY
Description 2010 2011 2012 2013 2015STIP(s)

FY FY Remaining
Cost2014

FY
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District 2District 2 
LaurensLaurens 
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MPO / STIP Federal 2010-2015
COG Category Program Project Cost

Senior Options of Laurens Upper Savannah Mass Transit 5310 46 VA 45 VA 45 VA $90
Vehicle Acquisition
Laurens County DSN Board Upper Savannah Mass Transit 5310 45 VA 45 VA $90
Vehicle Acquisition
Laurens County (New Small Start) Upper Savannah Mass Transit 5311 75 OP $75
Operations

STIP(s)Description 2010 2011 2012
Project FY FY FYFY FYPrevious Remaining

Cost2013 2014 2015
FY
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District 2District 2 
MPO / STIP Federal 2010-2015

Length Rank COG Category Program Project Cost
S-88 BR-88 Upper Bridge Bridge   335 P 75 R 3,015 C     $3,425   
Stevens Creek Savannah (Federal-Aid)               
(This project includes activities in Edgefield County)               
US 378 BR-88 Upper Bridge Bridge 970 P 500 R 8,730 C   $10,200
Little River Savannah (Federal-Aid) STP                 
McCormick County Resurfacing Upper Resurfacing ARRA 1,164 C               

S-263 (US 29 to US 76) Savannah Pave/Reconst 40 C     
S-331 (US 29 BUS to S-310)               

Remaining
Cost

Previous
STIP(s)

FY FY FY
2013 2014 2015Description 2010 2011 2012

Project FY FY FY
McCormickMcCormick 
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District 2District 2 
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MPO / STIP Federal 2010-2015
COG Category Program Project Cost

McCormick County Seniors Upper Savannah Mass Transit 5310 46 VA
Capital - Vehicle Acquisition
McCormick County Senior Center Upper Savannah Mass Transit 5311 48 AD 66 AD 68 AD $338
Admin., Operations, PM 25 CA 52 CA 25 CA

47 OP 51 OP 76 OP
McCormick County Seniors Upper Savannah Mass Transit ARRA - Rural 225 CA
Facility Rehab.

2014 2015
FY FY Remaining

Cost
FY

Description STIP(s) 2010 2011 2012 2013
Project Previous FY FY FY
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District 2District 2 
MPO / STIP Federal 2010-2015

Length Rank COG Category Program Project Cost
S-642 BR-34 Central Bridge Bridge     200 P 25 R       $2,125   
North Branch of Scotts Creek Midlands (Federal-Aid) 1,900 C

STP                 
S-90 BR-67 Upper Bridge Bridge 274 P 25 R 2,520 C $2,819
CSX & Southern RR - Newberry Savannah (Federal-Aid) STP                 
Buncombe Horse Trail Relocation Central Federal Lands Recreational 38            $38   

Midlands Trails
This project was awarded with the 2009 Recreational Trails program
Agency - USDA Forest Service - Enoree Ranger District Tyger Office Sumter National Forest               
I-26 15.00 IM-32 Central Interstate IM   150 P         $750 49,232  
(Near MM 60 to Near MM 75) Midlands (Rehab)             
(Eastbound/Westbound)     
(Bridge Jackings/Replacement)     600 P         
Newberry County Resurfacing Central Resurfacing ARRA 2,719 C               

S-58 (S-259 to S-276) Midlands Pave/Reconst 94 C     
S-58 (Brehmer Rd to Bellivey Rd)     

Congressional District 5 Resurfacing Central Resurfacing ARRA 597 C 126 C           $126   
S-58 (SC 56 to S-22) Midlands Pave/Reconst 66 C
S-60 (Near S-375 to near S-119)

Newberry CTC has agreed to fund a portion of S-36-60 from Cheatham Street to Lindsey Street. The cost estimate for this portion is $145,943.
SC 391/S-41 Intersection AU-9 Central System  Upgrade ARRA 160 C     $284
(Intersection Improvement) Midlands STP 50 P 39 C 85 C         

19 R
17 C             

Traffic Study NA Central System  Upgrade STP   25 P         $25   
Midlands

The amount shown includes traffic signal studies at three intersections in Newberry – US 76 @ SC 219, US 76 @ SC 34 (south), and US 76 @ SC 34 (north)

Description
FY FY FYProject FY FY

2010 2011 2012
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Cost
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STIP(s) 2013 2014 2015
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MPO / STIP Federal 2010-2015
COG Category Program Project Cost

Newberry County Council on Aging Central Midlands Mass Transit 5309   150 VA       $150   
Vehicle Acquisition           
Newberry County Council on Aging Central Midlands Mass Transit 5310 45 VA $45
Vehicle Acquisition
Newberry County DSN Board Central Midlands Mass Transit 5310 45 VA 45 VA $90
Vehicle Acquisition
Newberry Express (SmartRide) Central Midlands Mass Transit 5311 42 OP 57 OP 92 OP $184
Admin., Operations, PM 32 AD 35 AD

6 CA
Newberry County Council On Aging Central Midlands Mass Transit 5311 45 AD 84 AD 50 AD $430
Admin., Operations 68 OP 124 OP 160 OP

7 CA 5 CA
Newberry County Council On Aging Central Midlands Mass Transit 5317 55 OP $55
(Rural)
Operations
Newberry County COA Central Midlands Mass Transit ARRA - Rural 10 CA
Capital - Vehicle Acquisition 60 VA
Facility Rehab.

2014 2015
FY FY Remaining

Cost
FY

Description STIP(s) 2010 2011 2012 2013
Project Previous FY FY FY
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

Saluda County Resurfacing Upper Resurfacing ARRA 1,911 C               
SC 391 (US 378 to near S-570) Savannah Pave/Reconst 66 C     
SC 391 (S of Caughman Acres Rd to
Newberry Co Line)     

SC 39/SC 702 Intersection AU-12 Upper System  Upgrade ARRA 699 C               
(Intersection Improvement) Savannah STP 78 C     

Remaining
Cost

Previous
STIP(s) 2013 2014 2015

FY
Description

FY FY FYProject FY FY
2010 2011 2012
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      District 3      District 3 
Population % Growth 

 
  From 2000 to 2007– 9.89% 

Miles 
Interstate -        167.360 

Primary -         1,535.590 

Secondary -  3,943.650 

 # of Bridges (State-owned) 
 
     District 3—  1,639 
      Statewide—8,344 

   VMT Growth Trends  
          
 
 
                                 2000                       2007                % Change 

 
 
 

  
                       Total change from 2000 to 2007—  8.9%  

* For MPO/COG transportation 
details, refer to local  Contact 
Information. 

Greenville 3,339,637,215 3,749,324,596 12.3 
Oconee 635,068,099 667,261,871 5.1 
Pickens 775,019,867 828,681,301 6.9 
Spartanburg 2,837,516,862 3,024,180,172 6.6 

SCDOT District 3 
Steven W. Gwinn 
District 3 Engineering Administrator 
252 Pleasantburg Drive 
Greenville, SC 29607 
Phone # (864) 241-1010 
 
Appalachian COG  
 Steve Pelissier 
 Executive Director 
 Drawer 6668 
 Greenville, SC  29606 
 Phone # (864) 242-9733 
 www.scacog.org/planning/ 
 transportationplanning.htm 
 

 
GPATS MPO 
Mellone Long 
Asst. County Administrator—Planning 
301 University Ridge, Suite 400 
Greenville, SC 29601-3660 
Phone # (864) 467-7270 
http://www.greenvillecounty.org/gcpc/
transportation_planning/gpats/tip.pdf 
 
SPATS MPO 
Joan Holliday 
Deputy Director 
County Administrative Office Building 
366 North Church Street 
Spartanburg, SC 29303 
Phone # (864) 596-3570 
www.spartanburgcounty. 
org/govt/depts/pln/spats/docs/TIP.pdf 

   10-yr Construction and Maintenance History 
 

Costs of projects from January 1997 to December 2007 
 

 Greenville County Total  -                  1,087,213,109 
 Oconee County Total     -                       47,541,091                           
 Pickens County Total  -                       88,625,537   
 Spartanburg County Total -           127,325,279 
 Total Cost of Projects                 $ 1,350,705,016  
          

Contact Information 
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District 3District 3 

1 District 3 - Page 

2009/2010 Locally Pavement & System Mass

Region ARRA Bridge CMAQ Earmark Enhance Lands Interstate Funded Reconst Safety SIB Byways Upgrade Transit Total

District

Wide

Greenville

County

Oconee

County

Pickens

County

Spartanburg

County

District

Wide

 Includes Non-Mandatory CMAQ funds for District Two and District Three.

$46,312

$3,490

$17,338

$2,000

$27,992

$97,132

$44,066

$17,129

$21,258

SPATS $14,679 $2,000

GPATS

Appalachian

Scenic

$476$11,824District 3

$20,870 $307,428

Federal

$22,147 $499

$278$197 $15,557

$2,000 $2,800

$9,774

$2,634

$11,370

$247$293,983

$51,148

$89,533

$13,777

$198$11,370

$198

$14,572$31

$222

$2,800 $222

$2,800

$2,000 $8,715

$9,774

$2,634

$45,592

$2,625

$2,566

$5,469

$197

$20,870

$12,857 $29,447

$628,458

$450,570

$55,626

$63,068

$433,547

$72,755

$9,190

$4,316 $227 $20,179 $7,966 $122,543

$37,849$3,086

$14,363

Summary Table
(2010-2015 Programming)

$18,632

$22

$21,123 $222 $21,067 $357,988

$18,579

$11,300

$752

$23,104

$11,255

$5,918

$1,189

$57,177

$114

$12,857

$8,715 $5,931$205
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MPO / STIP Federal Total
Length Rank COG Category Program Project Cost

SHEP Program Appalachian / CMAQ CMAQ 1,400  1,400   $2,800
GPATS / (Non-Mandatory)
SPATS

Planning Studies GPATS System Upgrade STP   50 PL       $50   
The amount shown will be used to supplement MPO planning activities included in the GPATS UPWP   
Cherokee Foothills Scenic Highway Region Wide Federal Lands Scenic Byways 198     $198
The Blue Wall Connection - Scenic Corridor Linkage     
Tract
(Awarded FY 2009 funding)                 
Intersection Improvements Region Wide Safety Safety   1,200 PRC 4,670 PRC 5,500 PRC       $11,370   
Intersection Improvements SPATS System Upgrade STP 850 PC     
Operational Improvements SPATS System Upgrade STP 150    
Signal System SPATS System Upgrade STP 693 C         
Traffic Signal / SPATS System Upgrade STP 150          
Congestion Management           
Congestion Management SPATS System Upgrade STP 541 C         
(ITS,Bikeway)     

Cost
FY Remaining

Description
FY FY FYProject Previous FY FY

STIP(s) 2010 2011 2012 2013 2014 2015

District 3District 3 
Region WideRegion Wide 

ARRAARRA 
Interstate MPO/COG Mass

Region Bridge Enhance Maintenance SIB/Co/Other Resurfacing Safety Transit Total

Greenville

County

Oconee

County

Pickens

County

Spartanburg

County

District

Wide

$4,198 $50,510

$2,528 $27,992

$515 $3,490

$35,566 $3,118 $7,628

$2,975

$11,522 $3,316

$4,500 $8,338

$2,000

$2,500

$10,583

$17,338

$2,043

$2,000

District 3 - Page 2 

R
ev

is
io

n
 1

8
 -

 F
eb

ru
ar

y 
1

7
, 2

0
1

1
 

 1134



District 3District 3 
GreenvilleGreenville 

1 District 3 - 23 - Page 

R
evision

 2
1

 (C
orrection

) - M
ay 1

9
, 2

0
1

1
 

MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

I-385 at Fairview Street (Road S-543) GPATS Earmark Earmark 373         $373   
(Roadway and Bridge Improvements) (Appropriation)
(Matching Agency - SCDOT)
FY 2008 IMD Earmark (Appropriation amount ($375,000) - The funds will be used to complete maintenance improvements to I-385 in the  vicinity of the Fairview Street Interchange         
Salters Road Expansion along I-85 GPATS Earmark Earmark 116 PRC           $368   
(Matching Agency - Local) (Appropriation)     

Earmark Earmark   368 C       
(Matching Agency - SCDOT) (Appropriation)
FY 2010 Appropriation Earmark - Actual amount ($300,000) was reduced by a 2% recession               
SC 153 GPATS Earmark Earmark 200 P 250 R 188 C         $438   
(Near Cooper Road to I-85) (SAFETEA-LU)
(Matching Agency - SCDOT)
(Available balance of previously approved ISTEA earmark identified for the Southern Connector Corridor)                 
Widen West Georgia Road from Neely Ferry Road to GPATS Earmark Earmark 200 P 200 R 1,000 C       $1,400   
Fork Shoals Road (SAFETEA-LU)
(Matching Agency - Local)                 
Greenville SC Transit Authority GPATS Earmark Earmark   1,000 C           $1,000   
Multimodal Center IMP (SAFETEA-LU)                 
(Matching Agency - City of Greenville)                 
ICAR Roads GPATS Earmark Earmark   1,822 C           $1,822   
(Matching Agency - City of Greenville) (SAFETEA-LU)                 
International Center for Automotive Research GPATS Earmark Earmark   4,373 C           $4,373   
(ICAR) and reconstruction of Fairforest Way (SAFETEA-LU)                 
(Matching Agency - City of Greenville)                 
US 25 (White Horse Rd) GPATS Federal Lands Appalachian 10,000 C 20,000 C           $20,000   
(Broadway Blvd (S-1047) Development                 
to North of S-506)             
Swamp Rabbit Trail - Phase I GPATS Federal Lands Recreational 125            $125   
This project was awarded with the 2008 Recreational Trails program Trails
Agency - Greenville County Recreation District               
Reedy River Trail - Greenville Tec South Section GPATS Federal Lands Recreational 125            $125   
This project was awarded with the 2008 Recreational Trails program Trails
Agency - City of Greenville Parks & Recreation Department               
Lake Conestee Nature Park - Phase III Trail GPATS Federal Lands Recreational 125            $125   
This project was awarded with the 2009 Recreational Trails program Trails
Agency - Conestee Foundation               
Fountain Inn Recreational Greenway GPATS Federal Lands Recreational 125            $125   
This project was awarded with the 2009 Recreational Trails program Trails
Agency - City of Fountain Inn               
Lake Conestee Nature Park - GPATS Federal Lands Recreational 125            $125   
Swamp Rabbit Trail Extension Trails
This project was awarded with the 2010 Recreational
Trail program
Agency - Conestee Foundation               
Poinsett Reservior Passage GPATS Federal Lands Recreational 120            $120   
Phase II Trails
This project was awarded with the 2010 Recreational
Trail program
Agency - Palmetto Conservation Foundation               
Wildcat Wayside Roadside Park GPATS Federal Lands Recreational 125            $125   
This project was awarded with the 2010 Recreational Trails
Trail program
Agency - South Carolina State Park Service (SCPRT)               
The Blue Wall Connection - Protecting Scenic Highway 11 Appalachian Federal Lands Scenic Byways 1,160     
at Caesar's Head
(Awarded FY 2008 funding)
(The amount shown includes $330,000 of local match)                 
Cherokee Foothills Scenic Highway SC - Appalachian Federal Lands Scenic Byways 247     $247
The Blue Wall Connection
(Awarded FY 2009 funding)
(The amount shown includes $49,380 of local match)                 

FYFY Remaining
Cost2014 2015

FY
2013

Project FY FY FY
Description

Previous
STIP(s) 2010 2011 2012
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

I-85 @ I-385 II-2 GPATS Interstate IM 4,000 P 8,800 R 22,665 C 100,535 C 56,000 C $235,000
Exit 51 (Interchanges) NHS 1,000 P 2,200 R 5,666 C 25,134 C 14,000 C
I-85 4.00 IM-3 GPATS Interstate IM 8,712 C               
(Near MM 40 to Near MM 44) IM-16 (Rehab)                 
(Northbound & Southbound)               
I-85 IM-30 GPATS Interstate IM 38 P 13,333 C         $13,370  
(Near MM 43 to Near MM 48) 5.00 (Rehab)               
(Northbound)
(Near MM 47 to Near MM 57) 10.00
(Southbound)
(This project includes activities in Spartanburg County)     
I-85 5.00 IM-48 GPATS Interstate ARRA 5,220 C     
(Near MM 43 to Near MM 48) (Rehab) IM 580 C               
(Southbound)               
I-185 3.00 IM-57 GPATS Interstate ARRA 2,016 C               
(Near MM 14 to Near MM 17) (Rehab) IM 224 C               
(Northbound)               
I-185 3.00 IM-37 GPATS Interstate IM 150 P 2,417 C         $2,567  
(Near MM 14 to Near MM 17) (Rehab)               
(Southbound)               
I-385 4.00 IM-69 GPATS Interstate IM 14,991 C               
(Near MM 22 to Near MM 26) (Rehab)                 
(Northbound/Southbound)               
I-85 IU-4 GPATS Interstate IM 4,000 P             
(US 25 to SC 129) (Widening)     
(Widen to 8 lanes) NHS 1,000 P             
(This project includes activities in Spartanburg County)     
(Identified in the Interstate Long Range Plan for Design Plans only)     
I-385 6.20 IU-5 GPATS Interstate ARRA 28,330 C     $80,050
(Southern Conn to (Widening) IM 440 P 39,606 C     
Woodruff Rd)     
(MM 30.3 to MM 36.5) NHS 110 P 12,114 C         
(Widen to 6 lanes)           
Greenville County Resurfacing Appalachian / Resurfacing ARRA 7,628 C               

S-136 (Near S-439 to S-575) GPATS Pave/Reconst 296 C     
S-48 (S-566 to SC 14)     
S-21 (SC 291 to US 276)     
S-547 (S-492 to S-183)     
S-79 (SC 124 to Near S-1077)     
S-79 (Near S-47 to SC 183)     
S-448 (S-107 to Near Maple Dr)     
S-448 (S of S-107 to N of S-84)     
S-448 (Perimeter Rd  to Ranch Rd)     
S-75 (McBee Ave to US 276)     
S-94 (SC 183 to SC 291)     
S-558 (US 276 to Ramseur Court )     
S-260 (Marue Driver to SC 20)                 
S-476 (Goodrich St to US 123)     
S-116 (Near Knob Hill Lane to Near Red Hill Rd)                 
S-116 (Near Red Hill Rd to Near Belue Cementary Rd)     
S-116 (Near Belue Cementary Rd to Pierce Rd)               

Intersection Improvements             
SC 146 (Woodruff Rd) @ SI-46 GPATS Safety Safety 625 C             
SC 296 (Bennetts Bridge)

S-434 AU-16 GPATS System Upgrade ARRA 3,118 C     $3,118
(Fairforest Way)     
(US 276 to Mauldin Road)     
(Widening)     

2015 Cost2013 2014
FY RemainingFY FY FY

2012
Project FY

Description STIP(s) 2010 2011
Previous FY
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

US 29 NA GPATS System Upgrade NHS 5,100 C     $5,100
(Church St)             
(S-436 (University Ridge) to Augusta St)     
(Corridor Improvements)
Due to timeline restrictions, $5,100,000 of ARRA funds have been made available for the I-385 widening.  Federal Aid funds will be made available to complete the US 29 project.
US 25/SC 11 interchange/intersection APP-1 Appalachian System Upgrade STP 200 P 487 R 500 R 500 P       $1,487   
improvements               
(Add loop to interchange & turn             
lanes on SC 11)                 
S-164 (Batesville Road) GPATS-6 GPATS System Upgrade STP   250 P 1,500 R   3,000 C 3,000 C   $7,750   
(From SC 14 to Anderson Ridge               
Road)             
(Four lanes with median, bike                 
lanes, sidewalk North of Pelham                 
Falls Drive)                 
SC 101/SC 290 GPATS-15 GPATS System Upgrade STP   300 P 3,000 C       $3,900   
(North Buncombe Rd)   600 R           
(From US 29 (Wade Hampton)             
to SC 290 (Locust Hill))               
(Five lanes with bike lanes)               
S-548 (Roper Mountain Rd) GPATS-13 GPATS System Upgrade STP   250 P 150 P 1,700 R   1,500 C 2,000 C $5,600   
(From Garlington Road to               
Feaster Road)             
(Four lanes with median, bike                 
lanes and sidewalks)                 
S-107 (Butler Road) GPATS-1 GPATS System Upgrade STP   160 P 560 R 2,500 C       $3,220   
(From Mauldin High School to               
Bridges Rd)               
(Four lanes with median, wide                 
outside lanes and sidewalks)                 
Salter Road Ph1 Widening NA GPATS System Upgrade STP   250 P 100 R 2,000 C 1,500 C     $3,850   
Old Sulfur to Verdae Blvd               
PE for Phase I & 2             
ROW/CON for Phase 1                 
Salter Road Ph2 Widening NA GPATS System Upgrade STP   500 P 600 P 100 R 3,000 C 2,000 C   $6,200   
Old Sulfur to Millenium Blvd               
Widen to 4 lanes             
Woodruff Road Widening GPATS-11 GPATS System Upgrade STP     200 P 200 P 750 R 750 R 2,000 C $3,900   
Scuffletown Rd to Bennetts             
Bridge Rd - Widen to 5 lanes               
w/ S/W & wide outside lane                 
Intersection Improvements GPATS System Upgrade               $9,635   

SC 101 and GPATS-6 STP   200 P 350 R 1,200 C         
Fews Chapel     
Woodruff Rd and NA STP   200 P 350 R 1,500 C       
I-85 interchange             
(Ramp modifications)   
Woodruff Rd and GPATS-14 STP   200 P 1,000 R 1,500 C         
Garlington/Miller     
Locust Hill (SC 290) and GPATS-2 STP   200 P 350 R 1,200 C         
Mountain View (SC 253)     
Brushy Creek and GPATS-4 STP   250 P   350 R 785 C       
Strange     

Description STIP(s) 2010 2011 2012 2015 Cost
FY FY RemainingFY

2013 2014
Project Previous FY FY FY
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MPO / STIP Federal 2010-2015
COG Category Program Project Cost

GTA (Greenlink) GPATS/ Mass Transit 5307 1,844 CA 1,598 CA 1,956 CA $5,964
Capital - Vehicle Acquisition Appalachian 2,240 VA 566 VA
Cities of Mauldin/Simpsonville GPATS/ Mass Transit 5307

Appalachian
GTA (Greenlink) GPATS/ Mass Transit ARRA - Urban 2,690 VA $2,989
Capital - Vehicle Acquisition, Operations Appalachian 299 OP
Cities of Mauldin/Simpsonville (Greenlink) GPATS/ Mass Transit ARRA - Urban 132 CA
Capital - Vehicle Acquisition, Bus Shelters Appalachian 1,077 VA
GTA (Greenlink) GPATS/ Mass Transit 5309 274 FC
Capital - Multimodal Transportation Center Appalachian
GTA (Greenlink) GPATS/ Mass Transit 5316 384
Job Access & Reverse Commute Appalachian
GTA (Greenlink/CU-CAR/St Francis) GPATS Mass Transit 5316 52 VA $109
Vehicle Acquisition, Operations 57 OP
Includes carryover funds from the GPATS  MPO from FY 2008 and FY 2009
GTA (Miracle Hill Ministries) GPATS Mass Transit 5316 48 VA $48
Vehicle Acquisition
Includes carryover funds from the GPATS  MPO from FY 2008 and FY 2009
GTA (Upstate Shuttle Service) GPATS Mass Transit 5316 85 OP $85
Operations
Includes carryover funds from the GPATS  MPO from FY 2008 and FY 2009
GTA GPATS Mass Transit 5316 24 AD $24
Administration Costs
Includes carryover funds from the GPATS  MPO from FY 2008 and FY 2009
GTA (Greenlink) GPATS/ Mass Transit 5317 228
New Freedom Appalachian
City of Greenville Recreation Department GPATS Mass Transit 5317 48 VA $63
Vehicle Acquisition, Operations, Administration 9 OP

6 AD

STIP(s)Description 2011 2012
Project FYPrevious FY Remaining

Cost2010 2014 20152013
FY FY FY FY
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

Oconee County Resurfacing Appalachian Resurfacing ARRA 2,975 C               
S-258 (SC 28 to S-196) Pave/Reconst 103 C     
S-21 (S-488 to Near S-526)     
S-21 (SC 130 to US 76)     
S-155 (Poplar St to S. Walnut St)     

Extension of Wells Highway, Appalachian Earmark Earmark   1,825 C           $1,825   
Oconee County (SAFETEA-LU)                 
(Matching Agency - SCDOT)                 
Extension of Wells Highway, Appalachian Earmark Earmark   500 C           $500   
Oconee County (SAFETEA-LU)                 
(Matching Agency - SCDOT)                 
Upgrade Old Wells / Appalachian Earmark Earmark   309 C           $309   
Sheep Farm Road (Appropriation)                 
(Funds will substitute Appalachain COG guideshare for this project in 2006/2007)                 
S-402 (Sheep Farm Road) AP-01 Appalachian System Upgrade STP 1,278 R 190 P           $9,190   
(Widen to 5 lanes and new location)   2,000 C 4,500 C 2,500 C         
(SAFETEA-LU Earmark funds have been identified to fund some of this project     

Remaining
Cost

FY
2014 2015
FY FY

2013
FY

Description 2010 2011 2012STIP(s)
Project FY FYPrevious
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MPO / STIP Federal 2010-2015
COG Category Program Project Cost

Oconee County DSN Board Appalachian Mass Transit 5310 46 VA 45 VA $45
Capital - Vehicle Acquisition
City of Seneca (CAT) Appalachian Mass Transit 5311 86 AD
Admin., Operations, PM 62 CA

162 OP
City of Seneca Appalachian Mass Transit 5311 136 AD $351
Admin., Operations 215 OP
City of Seneca Appalachian Mass Transit ARRA - Rural 515 FC
Capital - Park and Ride Facilities

2012
FY FY FY Remaining

Cost2013 2014 2015
FYProject Previous FY FY

Description STIP(s) 2010 2011
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

Pickens County Resurfacing Appalachian Resurfacing ARRA 3,316 C               
S-15 (0.59 mi E of S-52 to S-212) Pave/Reconst 114 C               
S-183 (SC 93 to S-398)     
S-137 (SC 93 to S-158)                 
S-46 (S-398 to SC 93)     
S-106 (Near Roger St to SC 8)                 
S-29 (S-133 to S-148)     
S-29 (SC 93 to Sheffield St)                 

Table Rock Trail System Appalachian Federal Lands Recreational 125            $125   
Trails

This project was awarded with the 2009 Recreational Trails program
Agency - Table Rock State Park               
Nine Times Preserve Trail Appalachian Federal Lands Recreational 41            $41   
This project was awarded with the 2010 Recreational Trails
Trail program
Agency - The Nature Conservancy               
Andrew Pickens Scenic Pull Out to View Table Rock Appalachian Federal Lands Scenic Byways 31     $31
(Awarded FY 2009 funding)
(The amount shown includes $6,250 of local match)                 
S-135 (Prince Perry) / US 123 NA GPATS System Upgrade ARRA 5,382 C     
(Railroad Bridge and Intersection     
Improvement of S-135 at US 123)                 
SC 133 Intersection and Railroad Bridge NA Appalachian System Upgrade ARRA 6,140 C     $6,140
(Intersection Improvement /
Bridge Replacement)   
SC 183 Intersection Improvements GPATS-01 GPATS System Upgrade STP 150 P     $2,050

Alex Road 90 R 750 C     
Jim Hunt Road 100 R 750 C     
Jameson Road 210 R

(Appalachian COG has contributed $1,500,000 for Construction in FY 2012 for the SC 183 Intersection Improvements)         
SC 153 Extension GPATS-16 GPATS System Upgrade STP   300 P 300 P 1,700 R     3,000 C $5,300 3,000 C
(US 123 to Prince Perry Road)               
(Two lanes, limited access,             
left turn lanes, 2 ft paved                 
shoulders)                 
US 123 Widening & Access Manage GPATS-03 GPATS System Upgrade STP             100 P $100   
(SC 8 to SC 93)                 
Widen to 6 lanes w/ raised median                 
& turn lanes @ I/S                 
US 178 GPATS-14 GPATS System Upgrade STP   150 P 250 P 150 R 1,000 C     $1,550   
(Edgemont Ave to Carolina Drive)               
(Three lanes, wide outside lane               
and sidewalks)                 
Intersection Improvements GPATS System Upgrade               $5,572   

Farrs Bridge (SC 183)/Blue Flame GPATS-01 STP   100 P         
and Jewel St (SC 183)/Jones St GPATS-04 700 R 1,570 C     
Brushy Creek and GPATS-04 STP   125 R 1,227 C         
Pearson Local 465 C

(Pickens County CTC has contributed $465,000 for Construction in FY 2011 for the Brushy Creek/Pearson Intersection)         
Ann St (US 178) and GPATS-05 STP   250 P   350 R 785 C       
Jones St   

Project FY FY
Description 2010 2011

Remaining
Cost

Previous
STIP(s) 2013 2014 2015

FY FY FY FY
2012
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MPO / STIP Federal 2010-2015
COG Category Program Project Cost

Clemson Area Transit Appalachian Mass Transit 5309   56 VA       $573   
Vehicle Acquisition, Capital   517 CA         
Pickens County DSN Board Appalachian Mass Transit 5310 46 VA 45 VA 45 VA $90
Vehicle Acquisition 
Clemson Area Transit Appalachian Mass Transit 5311 297 AD 240 AD 240 AD $1,917
Administration, Operations, PM 406 CA 134 CA 219 CA

39 OP 584 OP 500 OP
City of Seneca Appalachian Mass Transit 5311 114 AD $291
(Clemson Area Transit) 177 OP
Administration, Operations
Clemson Area Transit Appalachian Mass Transit ARRA - Rural 2,500 FC
Capital - Facility Construction

Project FYFY FYPrevious
STIP(s)Description 2010 2011 2012

Remaining
Cost2013 2014 2015

FY FY FY
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

SC 9 Intersection Improvement SPATS Earmark Earmark 349 PRC             
(Matching Agency - SCDOT) (Appropriation)                 
Arkwright Connector SPATS Earmark Earmark   250 PR           $1,495   

(Appropriation)     
Earmark Earmark   1,245 C           
(Appropriation)                 

Blackstock Road/Norfolk Southern Overpass SPATS Earmark Earmark 889           $1,236   
(City of Spartanburg rail crossing mitigation) (Appropriation)
(Fairforest at N. Blackstock Road Intersection and (2005 Appropriation Earmark)
Rail Crossing) (Matching Agency - City of Spartanburg)     

Earmark Earmark 746 PRC             
(Appropriation)
(FY 2005 TCSP Earmark)     
Earmark Earmark 490 PRC             
(Appropriation)
FY 2010 Appropriation Earmark - Actual amount ($500,000) was reduced by a 2% recession     

SC 9 Widen from Rainbow SPATS Earmark Earmark   3,436 C           $3,436   
Lake Rd to SC 292 (SAFETEA-LU)                 
(Matching Agency - SCDOT)                 
Widening of SC 9 from SC 292 SPATS Earmark Earmark   2,249 C           $2,249   
to Rainbow Lake Rd (SAFETEA-LU)                 
(Matching Agency - SCDOT)                 
Hub City Connector, SPATS Earmark Earmark   299 C           $299   
Bicycle Pedestrian (SAFETEA-LU)                 
Improvements, Part of               
Palmetto Trail                 
(Matching Agency - Palmetto Conservation Org)                 
I-26 7.00 IM-66 Appalachian Interstate ARRA 4,500 C     
(Near MM 5 to Near MM 12) (Rehab) IM 500 C               
(Eastbound)               
I-26 IM-31 Appalachian / Interstate IM 150 P           $30,113  
(Near MM 5 to Near MM 14) 9.00 IM-40 SPATS (Rehab) 22,803 C             
(Westbound)
(Near MM 11 to Near MM 19) 8.00
(Eastbound)     
(Near MM 17 to Near MM 19) 2.00               
(Westbound)
(Bridge Jackings) 20 R

    7,140 C         
I-85 IM-30 GPATS Interstate IM 38 P 13,333 C         $13,370  
(Near MM 43 to Near MM 48) 5.00 (Rehab)               
(Northbound)
(Near MM 47 to Near MM 57) 10.00
(Southbound)
(This project includes activities in Greenville County)     
I-85 10.00 IM-41 GPATS / Interstate IM 150 P         $150 18,998  
(Near MM 58 to Near MM 68) SPATS (Rehab)
(Northbound/Southbound)           
I-85 7.00 IM-44 SPATS Interstate IM 150 P         $150 8,536  
(Near MM 77 to Near MM 84) (Rehab)
(Northbound)           
I-585 3.00 IM-21 SPATS Interstate IM 150 P 250 P 1,000 R 6,000 C     $9,250  
(Near MM 0 to Near MM 3) IM-29 (Rehab)
(Northbound/Southbound) IM-33   
California Avenue (S-124) Bridge BR-162 Bridge Bridge 2,000 C      
Replacement at I-585 (Federal-Aid)               
I-85 IU-4 GPATS Interstate IM 4,000 P     
(US 25 to SC 129) (Widening) NHS 1,000 P             
(Widen to 8 lanes)                 
(This project includes activities in Greenville County)                 
(Identified in the Interstate Long Range Plan for Design Plans only)     

Project FY FYPrevious
2013

FY FY
STIP(s)

Remaining
Cost2011 2012 2014 2015

FY FY
Description 2010

District 3
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

Spartanburg County Resurfacing Appalachian / Resurfacing ARRA 6,087 C               
US 29 Con (US 29 to SC 296) SPATS Pave/Reconst 233 C               
S-390 (S-494 to S-1017)     
S-577 (SC 101 to 16th Street (Greer))                 
S-1767 (US 221 to Near Fayette St)     
SC 85 (I-85 to Near S-41)                 
S-65 (Taylor Colquitt Rd to SC 85)     
SC 110 (Near S-105 to Cherokee Co Line)     
S-653 (S-78 to S-65)     
S-1081 (S of S-193 to S-316)     
S-1766 (SC 56 to US 29)     
SC 49 (Laurens Co Line to Cedar Shoals Creek)     
S-604 (Burnett St to SC 56)     
SC 292 CON(SC 292 to US 29)     
S-60  (Foster Road to S-645)     
SC 295 (S of Keitner Ave to S of Patch Dr)     
S-60 (US 29 to S-316)     

Congressional District 3 Resurfacing SPATS Resurfacing ARRA 4,496 C               
S-79 (SC 9 to near Hanging Rock Rd) Pave/Reconst 499 C
SC 146 (Near Brockman McClimon Rd to near SC 101)
S-56 (Near US 176 to Near S-755)
S-56  (Near S-755 to SC 9)
S-65 (S-2 to Near S-955)
S-81 (Near SC 80 to N approx 0.97 mi)
SC 295 (Near Bellew Carver Rd to near S-78)
SC 295 (Near Bellew Carver Rd to near SC 295)               

I-26 SPATS Safety ARRA 495 C               
Interstate pavement remarking project Safety 55 C               
I-26 Appalachian Safety ARRA 198 C               
Interstate pavement remarking project Safety 22 C               
(This project includes activities in Laurens County)                 
SC 292 @ S-52 NA SPATS Safety ARRA 1,350 C               
(Add turn lanes) Safety 150 C               
Pine St Signals NA SPATS System Upgrade ARRA 383 C               
(7 Intersection Signals)                 
Spartanburg CBD Signals NA SPATS System Upgrade ARRA 1,190 C               
(13 Interseciton Signals)                 
US 29 Signals NA SPATS System Upgrade ARRA 765 C               
(6 Intersection Signals)                 
SC 9 (Phase I) AR-8 SPATS System Upgrade ARRA   6,000 C           $6,000   
Sugar Ridge Rd to Fagans Creek STP 750 PR             
SC 9 (Phase II) SPATS-3 Appalachian System Upgrade STP 1,900 R 1,600 R     $6,840
Rainbow Lake Rd to Seay Rd SPATS 3,200 C 2,040 C   
SC 9 (Phase III) 1,164 R 2,025 C 2,025 C 2,025 C $7,239   
Seay Rd to Sugar Ridge Rd
SPATS Guideshares will be used to payback the advancement of State Programming funds ($4,500,000) to complete the Right-of-Way Acquisition and Construction of SC 9 Phase II and Phase III.   
Traffic Signal/Congestion Management SPATS System Upgrade STP $2,000
Spartanburg Stimulus Projects 650 C

CBD Area, US 29 W.O. Ezell, US 176 - Pine St
ITS Cameras on I-85 (10) 350 C
Pedestrian Upgrades at signals (23) 400 C
Signal Upgrades (15) 600 C

SC 9 Traffic Signal System NA 150 C   
Intersection Improvements SPATS System Upgrade STP     $4,100   

Old Furnace Rd Intersections NA 350 PC
Eastside Corridor 850 P 850 C
SC 290 @ I-85 300 PC
US 176 SPATS-1 400 P 450 C 850 C
Wofford (formerly Howard St at Franklin) NA   400 C           

Description STIP(s) 2010 2011 Cost2012 2013 2014 2015
FY FY FY FY RemainingFYProject Previous FY
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MPO / STIP Federal 2010-2015
COG Category Program Project Cost

City of Spartanburg (SPARTA) SPATS/ Mass Transit 5307 849 OP 568 OP 713 OP 734 OP $2,215
Capital and Operations Appalachian 200 CA
Spartanburg County (TSB) SPATS/ Mass Transit 5307 849 OP 524 OP 713 OP 734 OP $2,215
Capital and Operations Appalachian 200 CA

44 PL
Spartanburg County Veterans Affairs Appalachian Mass Transit 5310 48 CA 60 PS $60
Purchase of Service
Senior Centers of Spartanburg Appalachian Mass Transit 5310 48 CA 48 CA 48 PS $96
Purchase of Service
Charles Lea Center Appalachian Mass Transit 5310 30 CA 57 CA 60 PS $117
Purchase of Service
New Day of Spartanburg County Appalachian Mass Transit 5310 7 PS $7
Purchase of Service
Appalachian COG Appalachian Mass Transit 5310 3 PS $3
(Assisted Rides Program)
Purchase of Service
Spartanburg County (TSB) Appalachian Mass Transit 5311 136 CA 51 CA 35 CA $998
Admin., Operations, PM 343 OP 353 OP 464 OP

104 AD 95 AD
City of Spartanburg (SPARTA) SPATS/ Mass Transit ARRA - Urban 206 CA
Capital - Vehicle Acquisition, Shop Truck, Appalachian 100 OP
Bus Equipment, Facility Equipment, 718 VA
Security Cameras, Operations
Spartanburg County (TSB) SPATS/ Mass Transit ARRA - Urban 229 CA
Capital - Vehicle Acquisition, ADP Hardware Appalachian 795 VA
PM 
Spartanburg County (TSB) Appalachian Mass Transit ARRA - Rural 480 VA
Capital - Vehicle Acquisition
PM

2012 2013 2014STIP(s)
FYProject FY FY

Description 2010 2011
Previous FY FY Remaining

Cost2015
FY
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Contact Information 

            District 4District 4 

SCDOT District 4 
John McCarter 
District 4 Engineering Administra-
tor 
1232 J.A. Cochran Bypass.  
Chester, SC 29706 
Phone # (803) 377-4155 
 

 

Appalachian COG  
Steve Pelissier 
Executive Director 
Drawer 6668 
Greenville, SC  29606 
Phone # (864) 242-9733 
www.scacog.org/planning/ 
transwportationplanning.htm 
 

 

Catawba COG 
Randy Imler 
Executive Director 
Box 450 
Rock Hill, SC 29731 
Phone # (803) 327-1912 
www.catawbacog.org 
 

Central Midlands COG  
 Norman Whitaker 
 Executive Director 
 236 Stoneridge Drive 
 Columbia, SC  29210 
 Phone # (803) 376-5390 
 www.centralmidlands.org/ 

Contact Information 

          

 
                            2000                       2007                % Change 

 

 

 

 

  
                       Total Change from 2000 to 2007—   11.2% 

   VMT Growth Trends    10-yr Construction and Maintenance History 
 
              Costs of projects from January 1997 to December 2007 
 
                Cherokee County Total  - 211,089,921 
                Chester County Total  -  78,319,721 
                Chesterfield County Total  -  90,406,764 
                Fairfield County Total  -  42,952,960 
                Lancaster County Total  -  36,893,034 
                Union County Total  -  27,778,306 
                York County Total  - 252,052,389     
             Total Cost of Projects                         $ 739,493,095  

Miles 

Interstate -         84.420 
Primary -        1,389.980 
Secondary -  4,652.580 

Population % Growth 

 

   From 2000 to 2007-13.20% 

 # of Bridges (State-owned) 

 

       District 4— 1,047 

       Statewide—8,344 

* For MPO/COG transportation 

details, refer to local  Contact 

Information. 

Cherokee 744,358,333 806,234,071 8.3 
Chester 541,979,886 587,543,789 8.4 
Chesterfield 465,115,230 466,420,986 0.3 
Fairfield 440,781,045 494,746,786 12.2 
Lancaster 638,479,827 648,751,361 1.6 
Union 257,813,991 254,107,021 -1.4 
York 1,617,806,947 1,973,549,642 22.0 

Pee Dee COG 
Johnny B. Brown 
Executive Director 
Box 5719  
Florence, SC 29502 
Phone # (843) 669-4392 
www.peedeecog.org/ 
 
RFATS MPO 
Ms. Frances M. Thomas 
Director of Planning & Development 
P.O. Box 11706 
Rock Hill, SC 29731 
Phone # (803) 329-7080 
www.cityofrockhill.com/dynSubPageSub.aspx? 
deptID=9999&LinkID=412&parentID=14 
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2009/2010 Federal      Federal Locally Pavement & System Mass

Region ARRA Bridge CMAQ Earmark Enhance Lands Match Interstate Funded Reconst Safety SIB Byways Upgrade Transit Total

Central

Midlands

Pee

Dee

District

Wide

Cherokee

County

Chester

County

Chesterfield

County

Fairfield

County

Lancaster

County

Union

County

York

County

District

Wide

 - Federal Match Program is matched with local funds

$11,033

$221

$9,406$19,853

$460

$18

$1,155

$114,551

$112,422

$45$1,000$460

$284

$55

$4,663

$108,025

$34,229 $11,706

$1,000 $5,916 $175,693

$458

$15,050

$21,065

$1,529

$1,803

$1,000 $1,458

$15,854

$77,771

$4,350

$1,960 $222

$746$495

$133,314$12,857

$1,208

$1,281

$8,250

$100

$30,207

$50,095 $13,666

$1,057

$213,597

$8,250$27,777 $1,960 $12,857

$4,050

$23,088

$55

$2,000

$1,100

Summary Table
(2010-2015 Programming)

$100$22,000

Scenic

$8,626 $485,168

$24,662

$1,595District 4

Appalachian

$222 $4,350 $35,795

$1,008

$2,379

$1,696

$500

$5,552

$18,050

$222

$17,586 $21,738 $11,706 $495

$3,175

$13,578

$1,019

$3,229

$22,000

$2,129

$1,424

$17,452

$7,050

$37,333

$7,050

$17,452

$108,025

$3,982

$3,793

$4,350

$100

$14,950

$100

$36,021

$1,458

$170,124

$28,606$45

$20,760$458

$1,000

$1,000

$1,803

$114,551 $2,967 $1,000 $6,237 $199,369

$26,904$1,438

$4,888

$9,987

$145

$55

Catawba

RFATS

$4,888

$100

$1,100

$4,401

$11,033

$6,600 $21

$1,155

$480

$18,050

District 4District 4 
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Interstate MPO/COG Mass

Region Bridge Enhance Maintenance SIB/Co/Other Resurfacing Safety Transit Total

Cherokee

County

Chester

County

Chesterfield

County

Fairfield

County

Lancaster

County

Union

County

York

County

District

Wide

$2,893

$410

$4,401 $4,401

$3,031 $198

$900 $3,793

$180

$3,229

$2,000 $2,000

$4,050$1,020 $2,130 $900

$11,836

$3,302 $500 $3,982

$22,488

$5,552$4,652

$5,750 $4,492

$900
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Region WideRegion Wide 

ARRAARRA 
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I-77 Catawba/ Bridge Bridge   9,000 C     $9,000   
(Emergency Bridge Repairs) RFATS (Federal-Aid)

S-56 (Chester County)   
SC 901 (York County)  

SHEP Program RFATS/ CMAQ CMAQ   980 980     $1,960   
Appalachian (Non-Mandatory)

Pee Dee RTA Pee Dee Mass Transit 5309   149 CA     $149   
Capital
The identified Section 5309 funding level for the Pee Dee RTA represents the total funding for the six-county service area (Chesterfield, Darlington, Dillon, Florence, Marlboro and Marion)
Pee Dee RTA Pee Dee Mass Transit 5311   350 AD     $1,187   
Administration, Operations, Capital 712 OP

125 CA
The identified Section 5311 funding level for the Pee Dee RTA represents the total funding for the six-county service area (Chesterfield, Darlington, Dillon, Florence, Marlboro and Marion)
Pee Dee RTA Pee Dee Mass Transit 5316   124 OP     $124   
(Rural)
Operations
The identified Section 5311 funding level for the Pee Dee RTA represents the total funding for the six-county service area (Chesterfield, Darlington, Dillon, Florence, Marlboro and Marion)
Intersection Improvements Region Wide Safety Safety   4,400 PRC 1,050 PRC 2,800 PRC       $8,250   
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

S-41 BR-40 Appalachian Bridge Bridge 100 P 1,000 RC     $1,000
Furnace Creek (Federal-Aid) STP                 

US 29 BR-41 Appalachian Bridge Bridge 300 P 550 R 4,900 C     $5,450
Southern Railroad (Federal-Aid) STP               

S-223 BR-54 Appalachian Bridge Bridge   320 P 50 R       $3,250   
Garner Branch (Federal-Aid)       2,880 C         

I-85 SBL BR-56 Appalachian Bridge Bridge   2,540 P 40,151 C       $42,691   
Southern RR (Federal-Aid)                 

(The amounts shown are a part of a Design Build Packet that includes the following projects: I-85 SBL at Southern RR (Cherokee County), S-77 at Fishing Creek (Chester County), S-141 at Rocky Creek (Chester County), SC 9 EBL at
Catawba River (Chester/Lancaster Counties), SC 200 at Cane Creek (Lancaster County), SC 200 at Wateree Creek (Fairfield County), S-22 at Steel Creek (York County), S-64 at Allison Creek (York County), S-347 at Stony Fork Creek
(York County), and S-732 at Calabash Branch (York County).)   
S-41 BR-69 Appalachian Bridge Bridge   180 P 120 P     $2,120   

Peoples Creek (Federal-Aid) 200 R
      1,620 C       

S-83 BR-80 Appalachian Bridge Bridge   990 P 200 R 8,910 C     $10,100   
Buffalo Creek (Federal-Aid) STP                 

KIMO 10(1) Appalachian Federal Lands Federal Lands   460 C           $460   
(Rehabilitate main park drive and                 
the visitor center parking area)               
(Owner Agency - National Park Service, Kings Mountain National Military Park)                 
(This project includes activities in York County)                 
Cherokee County Resurfacing Appalachian Resurfacing ARRA 1,995 C               

US 29 (Spartanburg Co Line to Big Thicketty Creek) Pave/Reconst 147 C     
SC 105 (SC 18 to SC 150)                 
S-67 (US 29 to 1.26 mi E of US 29)     
S-32 (E of Windhill Rd to SC 329)               
S-43 (W Carolina St to US 29)     
S-31 (SC 11 to S-42)     

Congressional District 5 Resurfacing Appalachian Resurfacing ARRA 741 C 157 C           $157   
S-38 (S-31 to near I-85) Pave/Reconst 82 C
S-301 (US 29 to SC 150)
SC 105 (Near SC 150 to near S-119)               

Intersection Improvements                 
SC 105 NA Appalachian Safety ARRA 900 C               
(Flatten curve) Safety 100 C               

US 29 Connector NA Appalachian System Upgrade NHS               $1,000   
(New location between     
US 29 & SC 105) STP     500 P 500 P         
(3-lane on 5-lane ROW)     

Description
FY FY FYProject FY FY

2010 2011 2012
Remaining

Cost
Previous
STIP(s) 2013 2014 2015

FY
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MPO / STIP Federal 2010-2015
COG Category Program Project Cost

Cherokee County DSN Board Appalachian Mass Transit 5310 45 VA 45 VA $90
Vehicle Acquisition 

2013 2014 2015 Cost
FY FY FY FY

Description STIP(s) 2010 2011 2012
Project Previous FY FY Remaining
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

SC 9 BR-28 Catawba Bridge Bridge   445 P 500 R 17,000 C     $17,945   
Broad River (Federal-Aid)                 

(The amounts shown includes activities for the following projects: SC 9 at Broad River (Chester/Union Counties), SC 9 at Broad River Canal (Union County), SC 9 at S-46 (Union County), and SC 9 at S-31 (Union County).)   
SC 97 BR-38 Catawba Bridge Bridge 100 R 6,500 C   $6,600

Rocky Creek (Federal-Aid) STP                 
SC 9 EBL BR-84 Catawba Bridge Bridge 2,540 P 40,151 C $42,691   

Catawba River (Federal-Aid)     
S-77 Catawba Bridge               

Fishing Creek (Off-System)     
S-141 Catawba Bridge               

Rocky Creek (Off-System)               
(The amounts shown are a part of a Design Build Packet that includes the following projects: I-85 SBL at Southern RR (Cherokee County), S-77 at Fishing Creek (Chester County), S-141 at Rocky Creek (Chester County), SC 9 EBL at
Catawba River (Chester/Lancaster Counties), SC 200 at Cane Creek (Lancaster County), SC 200 at Wateree Creek (Fairfield County), S-22 at Steel Creek (York County), S-64 at Allison Creek (York County), S-347 at Stony Fork Creek
(York County), and S-732 at Calabash Branch (York County).)   
SC 72 BR-87 Catawba Bridge Bridge 1,230 P 1,970 P 150 R 11,070 C $14,420   

Sandy River (Federal-Aid)               
(The amounts shown includes activities for the following projects: S-81 at Tools Fork Creek (York County), SC 5 at Tools Fork Creek (York County) and SC 72 at Sandy River (Chester County).   
Wylie Park Trail Improvements Catawba Federal Lands Recreational 18            $18   
This project was awarded with the 2009 Recreational Trails program Trails
Agency - City of Chester               
I-77 Catawba Interstate IM 225 P         $18,050  
(Near MM 54 to Near MM 65) 11.00 IM-40 (Rehab) 17,825 C             
(Northbound/Southbound)     
(Near MM 48 to Near MM 55) 7.00 IM-42             
(Northbound/Southbound)
(This project includes activities in Fairfield County)                 
Chester County Resurfacing Catawba Resurfacing ARRA 2,133 C               

SC 99 (US 21  to SC 97) Pave/Reconst 111 C     
S-103 (SC 9 BUS to S-122)     
US 321 (N of S-142 to York Co Line)     
US 321 (1.26 mi S of S-69 to 0.5 mi N of S-142)     
US 321 (SC 9/US 321 Byp to S-152)               

Congressional District 5 Resurfacing Catawba Resurfacing ARRA 741 C 157 C           $157   
US 321 (Pineridge Rd to N approx 2.42 mi) Pave/Reconst 82 C
S-275 (Near S-117 to near S-124)               

I-77 Catawba Safety ARRA 189 C               
Interstate pavement remarking project Safety 21 C               
(This project includes activities in Fairfield County)                 

Project FY FY FY
Description

Previous
STIP(s) 2010 2011 2012

Remaining
Cost

FY FY FY
2013 2014 2015
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MPO / STIP Federal 2010-2015
COG Category Program Project Cost

Senior Services of Chester Catawba Mass Transit 5309   150 VA     $150   
Vehicle Acquisition  
Senior Centers of Chester Catawba Mass Transit 5310 45 VA $45
Vehicle Acquisition
Senior Services of Chester County Catawba Mass Transit 5311 92 AD 107 AD 107 AD $632
(dba Chester County Connector) 30 CA 32 CA 32 CA
Administration, Capital & Operating 108 OP 177 OP 177 OP
Catawba Regional COG Catawba Mass Transit 5311 55 AD
Administration
The identified Section 5311 funding level for the Catawba Regional COG represents the total funding for the entire three-county area (Chester, Lancaster and York) and is not a per-county funding.
Senior Services of Chester County Catawba Mass Transit 5310 46 CA
Capital

RemainingFY
CostDescription STIP(s) 2010 2011 2014 2015

Project FY FY
2012 2013

Previous FY FY FY
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

S-20 BR-59 Pee Dee Bridge Bridge 1,400 P 50 R 2,160 C   $3,610
Bear Creek (2) (Federal-Aid) STP 500 C

(FY 2011 includes $500,000 of Construction funds for a temporary bridge)               
S-22 BR-66 Pee Dee Bridge Bridge   582 P 11,640 C       $12,222   

Thompson Creek (Federal-Aid)                 
(The amounts shown includes activities for the following projects: S-22 at Thompson Creek (Chesterfield County), S-24 at Pawleys Swamp (Horry County) and SC 41 at Marsh Creek (Marion County).)   
S-327 BR-94 Pee Dee Bridge Bridge   240 P 160 P 5 R     $1,620   

Cedar Creek Swamp (2) (Federal-Aid) 1,215 C     
(This project includes activities in Darlington County) STP                 
CRS 110(1) Pee Dee Federal Lands Federal Lands       750 C   $750   
(USFWS Region 4 - Repair Route 110 (gravel road))                 
(Applicant - U.S. Fish and Wildlife Service, Carolina Sandhills National Wildlife Refuge)                 
Carolina Sandhills Pee Dee Federal Lands Federal Lands   30 C       $30   
(Repair access to East Yauhannah Road)                 
(Applicant - U.S. Fish and Wildlife Service, Carolina Sandhills National Wildlife Refuge)                 
Sand Hills State Forest OHV Trail System Pee Dee Federal Lands Recreational 375            $375   
Construction Trails
This project was awarded with the 2008 Recreational Trails program
Agency - SC Forestry Commission & County of Chesterfield
(This project includes activities in Darlington County)                 
Chesterfield County Resurfacing Pee Dee Resurfacing ARRA 3,660 C               

SC 145 (US 1 to S of SC 109) Pave/Reconst 186 C     
SC 145 (SC 109 to 5.65 mi S of SC 109)     
S-147 (S-146 to US 521)
S-22 (Near SC 9 to near S-573)

S-22 includes $156,822 of Congressional District 5 Commissioner-selected ARRA funds     
Congressional District 5 Resurfacing Pee Dee Resurfacing ARRA 741 C               

SC 9 (Fed Rivers Lane to near S-224) Pave/Reconst 82 C               
SC 9 PD-01 Pee Dee System STP         1,000 P   $1,000   
(SC 151 to SC 265) Upgrade
(Widen to 4 lanes)     

Remaining
Cost

Previous
STIP(s) 2013 2014 2015

FY
Description

FY FY FYProject FY FY
2010 2011 2012
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MPO / STIP Federal 2010-2015
COG Category Program Project Cost

Chesterfield County Coordinating Council Pee Dee Mass Transit 5310 45 VA 45 VA $90
(CHESCO)
Vehicle Acquisition
Pee Dee RTA Pee Dee Mass Transit 5311 356 AD 364 AD $1,187
Administration, Capital & Operating 114 CA 132 CA

898 OP 691 OP
The identified Section 5311 funding level for the Pee Dee RTA represents the total funding for the six-county service area (Chesterfield, Darlington, Dillon, Florence, Marlboro and Marion) and is not per-county funding.

Remaining
Cost2013 2014 2015

FY FY FY
STIP(s)Description 2010 2011 2012

Project FYFY FYPrevious
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

SC 34 BR-57 Central Bridge Bridge 700 P 50 R 6,300 C   $7,050
Little River Midlands (Federal-Aid) STP                 

SC 200 BR-65 Central Bridge Bridge   2,540 P 40,151 C       $42,691   
Wateree Creek Midlands (Federal-Aid)                 

(The amounts shown are a part of a Design Build Packet that includes the following projects: I-85 SBL at Southern RR (Cherokee County), S-77 at Fishing Creek (Chester County), S-141 at Rocky Creek (Chester County), SC 9 EBL at
Catawba River (Chester/Lancaster Counties), SC 200 at Cane Creek (Lancaster County), SC 200 at Wateree Creek (Fairfield County), S-22 at Steel Creek (York County), S-64 at Allison Creek (York County), S-347 at Stony Fork Creek
(York County), and S-732 at Calabash Branch (York County).)   
I-77 / Peach Rd Interchange in Fairfield Central Earmark Earmark   1,100 C           $1,100   

Midlands (SAFETEA-LU)                 
(Matching Agency - SCDOT)                 
I-77 1.00 IM-53 Central Interstate IM   30 P         $30   
(Near MM 33 to Near MM 34) IM-68 Midlands (Rehab)               
(Northbound/Southbound)             
I-77 7.00 IM-42 Central Interstate IM 75 P         $4,858  
(Near MM 48 to Near MM 55) Midlands (Rehab) 4,783 C             
(Northbound/Southbound)
(This project includes activities in Chester County)                 
Fairfield County Resurfacing Central Resurfacing ARRA 2,561 C               

SC 200 (Near S-137 to US 21) Midlands Pave/Reconst 106 C     
SC 200 (Mobley Hwy to 4.13 mi N of S-20)
US 321 (Near SC 34 to near S-203)

US 321 includes $156,822 of Congressional District 5 Commissioner-selected ARRA funds     
Congressional District 5 Resurfacing Central Resurfacing ARRA 741 C               

US 321 (SC 34 to S approx 1.5 mi) Midlands Pave/Reconst 82 C               
I-77 Central Safety ARRA 189 C               
Interstate pavement remarking project Midlands Safety 21 C               
(This project includes activities in Chester County)                 
I-77 Central Safety ARRA 311 C               
Interstate pavement remarking project Midlands Safety 35 C               
(This project includes activities in Richland County)                 
US 21 CM-24 Central System Upgrade NHS               $1,803   
(Intersection of US 21 and Midlands STP   300 P 978 C         
SC 34)     525 R           

Description
FY FY FYProject FY FY

2010 2011 2012
Remaining

Cost
Previous
STIP(s) 2013 2014 2015

FY
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MPO / STIP Federal 2010-2015
COG Category Program Project Cost

Fairfield County DSN Board Central Midlands Mass Transit 5310 45 VA 45 VA $90
Vehicle Acquisition
Fairfield County Transit System Central Midlands Mass Transit 5311 38 AD 46 AD 46 AD $239
Administration, Capital, Operations 28 CA 56 CA 56 CA

63 OP 17 OP 18 OP
Fairfield County Central Midlands Mass Transit ARRA - Rural 180 VA
Capital - Vehicle Acquisition

FY Remaining
Cost

Project FY FY
Description 2010 2011

Previous
STIP(s) 2012 2013 2014 2015

FY FY FY
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

SC 5 BR-1 Catawba Bridge Bridge   11,203 RC           $11,203   
Catawba River & (Federal-Aid)               
SL Railroad (3) STP                 

(This project includes activities in York County)                 
S-64 BR-68 Catawba Bridge Bridge   577 P 160 P     $17,137   

McAlpine Creek (Federal-Aid)   16,400 RC         
(The amounts shown includes activities for the following projects: S-64 over McAlpine Creek (Lancaster County), SC 308 over Duncan Creek (Laurens County), S-134 at Buffalo Creek (Union County), SC 72 at Cane Creek (Union County),
S-279 at Fair Forest Creek (Union County), S-602 at Pinkney Creek (Union County), and S-816 at Wolf Creek (York County).
SC 200 BR-79 2,540 P 40,151 C     $42,691   

Cane Creek
SC 9 EBL BR-84   

Catawba River   
(The amounts shown are a part of a Design Build Packet that includes the following projects: I-85 SBL at Southern RR (Cherokee County), S-77 at Fishing Creek (Chester County), S-141 at Rocky Creek (Chester County), SC 9 EBL at
Catawba River (Chester/Lancaster Counties), SC 200 at Cane Creek (Lancaster County), SC 200 at Wateree Creek (Fairfield County), S-22 at Steel Creek (York County), S-64 at Allison Creek (York County), S-347 at Stony Fork Creek
(York County), and S-732 at Calabash Branch (York County).)   
S-770 BR-92 Catawba Bridge Bridge 220 P 150 P 25 R 1,980 C   $2,375

Hanging Rock Creek (Federal-Aid) STP                 
Lancaster County Resurfacing Catawba Resurfacing ARRA 3,554 C               

US 521 Byp (US 521 to US 521) Pave/Reconst 190 C     
S-12 (SC 200 to S-243)     
US 521 Byp (US 521 to S-2 / US 521 BUS)     
S-67 (SC 9 to S-45)     
S-57 (SC 914 to S-350)                 
S-500 (US 521 to E Meeting St)     
SC 200 (S-25 to US 521)               

Resurfacing nearly 1.0 miles of SC 160 Catawba Resurfacing ARRA 1,098 C               
(S-42 to S-157) Pave/Reconst 122 C               

Intersection Improvements               $900   
SC 522 @ SC 9 NA Catawba Safety ARRA 900 C               
(Add turn lanes) Safety 100 C     
SC 160 @ S-42 (Barberville Road) System Upgrade STP   900 C           
This project is  currently identified in the Statewide Safety Program. and Catawba COG is providing additional funds so that this project can be constructed   

SC 160 (Phase II) CB-1 Catawba System Upgrade NHS     $14,050
(S-157 to York Co Line) STP   150 P 3,000 C 3,300 C       
(Widen to 3/5 lanes) 4,000 R 3,600 R     

Description
FY FY FYProject FY FY

2010 2011 2012
Remaining

Cost
Previous
STIP(s) 2013 2014 2015

FY
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MPO / STIP Federal 2010-2015
COG Category Program Project Cost

Lancaster County Council on Aging Catawba Mass Transit 5310 45 VA 45 VA $90
Vehicle Acquisition
Catawba Regional COG Catawba Mass Transit 5311 55 AD
Aministration
The identified Section 5311 funding for Catawba Regional COG represents the total funding for the entire four-county area (Chester, Lancaster Union & York) and is not per-county funding.

Project FYFY FYPrevious
STIP(s)Description 2010 2011 2012

Remaining
Cost2013 2014 2015

FY FY FY
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

SC 9 BR-28 Catawba Bridge Bridge   445 P 500 R 17,000 C     $17,945   
Broad River (Federal-Aid)     

SC 9 BR-52
Broad River Canal     

SC 9 BR-120
S-46     

SC 9 NA
S-31                 

(The amounts shown includes activities for the following projects: SC 9 at Broad River (Chester/Union Counties), SC 9 at Broad River Canal (Union County), SC 9 at S-46 (Union County), and SC 9 at S-31 (Union County).)   
S-86 BR-37 Catawba Bridge Bridge     200 P 1,700 C       $1,925   

Big Brown Creek (Federal-Aid)     25 R           
S-22 BR-61 Catawba Bridge Bridge 270 P 38 R 2,430 C   $2,738

Enoree River (Federal-Aid) STP                 
(This project includes activities in Laurens County)                 
S-134 BR-82 Catawba Bridge Bridge   577 P 160 P     $17,137   

Buffalo Creek (Federal-Aid)     16,400 RC           
SC 72 BR-96 Catawba Bridge   

Cane Creek (Federal-Aid)
S-279 Catawba Bridge   

Fair Forest Creek (Off-System)
S-602 Catawba Bridge   

Pinkney Creek (Off-System)   
(The amounts shown includes activities for the following projects: S-64 over McAlpine Creek (Lancaster County), SC 308 over Duncan Creek (Laurens County), S-134 at Buffalo Creek (Union County), SC 72 at Cane Creek (Union County),
S-279 at Fair Forest Creek (Union County), S-602 at Pinkney Creek (Union County), and S-816 at Wolf Creek (York County).
Union County Resurfacing Catawba Resurfacing ARRA 2,130 C             $2,247   

SC 49 (S-384 to S-344) Pave/Reconst 117 C     
SC 49 (0.03 mi N of S-383 to 0.52 mi N of S-69)     
SC 49 (US 176 to S-383)               

SC 9 @ SC 114 NA Catawba Safety ARRA 900 C             $1,000   
(Realign and add turn lanes) Safety 100 C               
S-261 (Wildcat Road) and AU-11 Catawba System Upgrade ARRA   1,020 C           $1,920   
SC 49 Intersection Local   800 C             
(Intersection improvements at S-261 NHS     
(Wildcat Rd) and SC 49) STP   100 C             

2013
Project Previous FY FY FY FY

Description STIP(s) 2010 2011 2012 2014 2015
FY FY Remaining

Cost
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MPO / STIP Federal 2010-2015
COG Category Program Project Cost

Catawba Regional COG Catawba Mass Transit 5311 55 AD
Aministration
The identified Section 5311 funding for Catawba Regional COG represents the total funding for the entire four-county area (Chester, Lancaster Union & York) and is not per-county funding.

Remaining
Cost2012 2013 2014 2015Description STIP(s) 2010 2011

Project Previous FY FY FY FY FY FY
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

SC 5 BR-1 Catawba / Bridge Bridge   11,203 RC           $11,203   
Catawba River & RFATS (Federal-Aid)     
SL Railroad (3) STP                
(This project includes activities in Lancaster County)                
US 21 BR-10 RFATS Bridge ARRA 11,836 C     

Catawba River (Federal-Aid) Bridge 6,941 C             
S-22 BR-27 Catawba / Bridge Bridge   2,540 P 40,151 C       $42,691   

Steel Creek RFATS (Federal-Aid)     
S-64 BR-70   

Allison Creek   
S-347 BR-81   

Stony Fork Creek   
S-732   

Calabash Branch   
(The amounts shown are a part of a Design Build Packet that includes the following projects: I-85 SBL at Southern RR (Cherokee County), S-77 at Fishing Creek (Chester County), S-141 at Rocky Creek (Chester County), SC 9 EBL at
Catawba River (Chester/Lancaster Counties), SC 200 at Cane Creek (Lancaster County), SC 200 at Wateree Creek (Fairfield County), S-22 at Steel Creek (York County), S-64 at Allison Creek (York County), S-347 at Stony Fork Creek
(York County), and S-732 at Calabash Branch (York County).)   
SC 72 BR-36 Catawba / Bridge Bridge     75 R       $8,075   

Fishing Creek RFATS (Federal-Aid)       8,000 C         
S-81 BR-60 Catawba Bridge Bridge 1,230 P 1,970 P 150 R 11,070 C $14,420   

Tools Fork Creek (Federal-Aid)     
SC 5 BR-97   

Tools Fork Creek   
(The amounts shown includes activities for the following projects: S-81 at Tools Fork Creek (York County), SC 5 at Tools Fork Creek (York County) and SC 72 at Sandy River (Chester County).   
S-816 BR-78 Catawba Bridge Bridge   577 P 160 P     $17,137   

Wolf Creek (Federal-Aid)     16,400 RC           
(The amounts shown includes activities for the following projects: S-64 over McAlpine Creek (Lancaster County), SC 308 over Duncan Creek (Laurens County), S-134 at Buffalo Creek (Union County), SC 72 at Cane Creek (Union County),
S-279 at Fair Forest Creek (Union County), S-602 at Pinkney Creek (Union County), and S-816 at Wolf Creek (York County).
S-101 BR-91 Catawba / Bridge Bridge 190 P 130 P 25 R 1,710 C   $2,055

Wildcat Creek RFATS (Federal-Aid) STP                 
S-50 BR-99 Catawba / Bridge Bridge 360 P 50 R 3,240 C   $3,650

Manchester Creek RFATS (Federal-Aid) STP                 
I-77 N/A RFATS Bridge Bridge 2,305 C   $2,305

SC 901 (Federal-Aid) NHS                 
Idle Reduction Awareness CMAQ-2 RFATS CMAQ CMAQ 20 C           $20   
Program (Catawba Cog,               
SCEO, Museum of York Co (FY 07)               
SC 160/US 21 Intersection CMAQ-1 RFATS CMAQ CMAQ 80 P   50 R       $400   
Upgrade (Traffic Flow Improvement)     270 C         
(Town of Fort Mill) (FY 08)               
Traffic Signal Controller CMAQ-2 RFATS CMAQ CMAQ 1,192 C 300 C         $1,492   
Upgrades (Upgrade Traffic               
Signal Equipment               
City of Rock Hill (FY 08)
The  amount shown in FY 2011 includes $300,000 which was originally approved for the  Rawlinson Road project               
Rail Yard Extension CMAQ-3 RFATS CMAQ CMAQ   200 P 1,000 C     $1,200   
(Constr. Track/Reduce         
Grade Crossing)         
(City of Rock Hill) (FY 08)         
Alternative Fuel Vehicles CMAQ-5 RFATS CMAQ CMAQ 87 C         $87   
(Purchase of Hybrid Vehicles)               
(City of Rock Hill) (FY 08)               
Clean Air Works Program CMAQ-7 RFATS CMAQ CMAQ 10 C         $10   
(Outreach/Education Project)               
(City of Rock Hill) (FY 08)               
SC 121 at Princeton/Springsteen CMAQ-2 RFATS CMAQ CMAQ 155 P   75 R       $775   
SCDOT District #4/City   545 C         
of Rock Hill (FY 09)             
Mt. Gallant/SC 161 CMAQ-1 RFATS CMAQ CMAQ 64 P 16 P 427 C       $542   
Intersection Project 35 R           
City of Rock Hill (FY 09)             
(This project will be funded with 100% Federal Funds)     

FY
2010 2011 2012

Previous
STIP(s)

FY
Description 2014 20152013

Remaining
Cost

FY FY FYProject FY
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

SC 160/Gold Hill Road CMAQ-3 RFATS CMAQ CMAQ 275 P   100 R       $1,120   
Project (Funds previously    745 C         
(FY 05-06) programmed for             
two inter proj with no match) (FY 09)             
East White Steet / SC 72 CMAQ-4 RFATS CMAQ CMAQ 93 P 524 C       $617   
(SCDOT District #4 / City             
of Rock Hill) (FY 09)             
Gardendale Trail Project CMAQ-7 RFATS CMAQ CMAQ 448 C         $448   
City of Tega Cay (Funds             
previously (FY 08) programmed             
for Stonecrest Trail) (FY 09)             
Alternative Fuel Vehicles CMAQ-5 RFATS CMAQ CMAQ 110 C 122 C       $232   
City of Tega Cay             
(Purchase of flex-fuel and             
hybrid fleet vehicles) (FY 09)               
Springhill Farm Road CMAQ-1 RFATS CMAQ CMAQ 300 P 1,851 C       $2,251   
Intersection Improvements 100 R           
(York County) (FY 10)               
Riverview/Riverchase CMAQ-2 RFATS CMAQ CMAQ 113 P 25 R       $870   
Intersection Improvements   732 C         
(City of Rock Hill) (FY 10)               
Dave Lyle Blvd/I-77 Exit Ramp/ CMAQ-1 RFATS CMAQ CMAQ 500 C         $500   
Chamberside Drive              
(Phase III)
(City of Rock Hill) (FY 11)
(This project will be funded with 100% Federal Funds)              
Riverview/Riverchase CMAQ-2 RFATS CMAQ CMAQ 400 C         $400   
Intersection Area              
(Phase II)
(City of Rock Hill) (FY 11)
(This project will be funded with 100% Federal Funds)              
Traffic Signal System Upgrade CMAQ-3 RFATS CMAQ CMAQ 742 C         $742   
(Phase III)
(City of Rock Hill) (FY 11)
(This project will be funded with 100% Federal Funds)              
City of Rock Hill Trolley Study RFATS Earmark Earmark   495 P           $495   
(Matching Agency - Rock Hill) (Appropriation)                 
S-98 and SC 160 Connector RFATS Earmark Earmark 834 PRC             
(Matching Agency - Local) (Appropriation)               
KIMO 10(1) Catawba / Federal Lands Federal Lands   460 C           $460   
(Rehabilitate main park drive and RFATS                 
the visitor center parking area)               
(Owner Agency - National Park Service, Kings Mountain National Military Park)                 
(This project includes activities in Cherokee County)                 
Arcade Trail Project RFATS Federal Lands Recreational 125            $125   
This project was awarded with the 2008 Recreational Trails program Trails
Agency - City of Rock Hill               
Yehasuri Trail Improvements and Repairs Catawba Federal Lands Recreational 36            $36   
This project was awarded with the 2009 Recreational Trails program Trails
Agency - Catawba Cultural Preservation               
US 21 Bridge Connector (south side) RFATS Federal Lands Recreational 125            $125   
This project was awarded with the 2010 Recreational Trails
Trail program
Agency - City of Rock Hill Parks, Recreation, and Tourism               
SC 72 (Albright Road) RFATS Federal Match STP     4,350 C         $8,700   
(US 21 Bus to SC 901) Local Match Local 4,350 C
The amount to each project will be based on half of the construction shortfall at the time the contract is awarded.  Any further adjustments to the project’s Federal Match Program construction allocation can be made up to the matched
share approved by the Commission.   
Highway 901 Catawba / Local Local   3,200 C           $3,200   
York County RFATS (Sales Tax)               
SC 274 7.30 Catawba / Local Local   1,058 C           $1,058   
(SC 161 to SC 55) RFATS (Sales Tax)               

Description STIP(s) 2015
FY FY FY

2012 2013 2014
RemainingProject Previous FY FY
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

Ebenezer Rd RFATS Local Local       116 P   500 R 1,400 C $2,016   
(Frank Gaston to SC 161) (Sales Tax)               
SC 72 (Black St. to Heckle) RFATS Local Local   2,800 C 2,700 C         $5,500   
Widen 2 to 5 lanes (Sales Tax)                 
1997 Pennies for Progress             
Fort Mill Southern Bypass RFATS Local Local               $3,500   
Ph 1 (New 2 lane)US 21 Bus/ (Sales Tax)                 
Ft Mill Pkwy to Doby's Bridge   3,500 C             
US 21 (Cel-River to Sutton) RFATS Local Local   9,000 C 6,000 C 6,000 C       $21,000   
Widen 2 to 5 lanes (Sales Tax)           
Springhill Farm Road RFATS Local Local       500 P       $4,600   
(US 21 to SC 51) (Sales Tax)       1,000 C 1,500 C 1,600 C     
Widen 2 to 5 lanes           
SC 51 RFATS Local Local       250 P 1,500 C 4,150 C   $5,900   
(US 21 to NC State Line) (Sales Tax)                 
Widen 2 to 5 lanes             
Fort Mill Southern Bypass RFATS Local Local       5,000 C 3,080 C     $8,080   
Ph 2 (Doby's Bridge to SC 160) (Sales Tax)             
Ebinport Road RFATS Local Local   550 P 1,000 R   2,400 C 3,000 C   $6,950   
(Cherry Road to India Hook) (Sales Tax)               
Widen 2 to 3 lanes             
SC 72 (SC 901 to Rambo Rd) RFATS Local Local     771 P   1,000 C 2,500 C 2,500 C $6,771   
Widen 2 to 3 lanes (Sales Tax)           
Mt Gallant Road RFATS Local Local       971 P   1,000 R 3,000 C $4,971   
(SC 161 to Twin Lakes Rd) (Sales Tax)               
Widen 2 to 3 lanes               
SC 274/279 (S-133 Pole RFATS Local Local       551 P   1,000 R 3,000 C $4,551   
Brance Rd) (SC 274 to NC (Sales Tax)               
State Line)               
Widen 2 to 3 lanes                 
Eden Terrace RFATS Local Local       471 P 471 P 750 R 1,250 C $2,942   
(Bradley to Anderson Rd) (Sales Tax)               
Widen 2 to 3 lanes               
SC 160 RFATS Local Local         100 P 150 C 1,000 C $1,600   
(Gold Hill Rd to Zoar Rd) (Sales Tax)         350 R       
Widen 2 to 3 lanes             
Tega Cay-Gold Hill Conn RFATS Local Local     1,500 C         $1,500   
(SC 160 to Gold Hill Rd) (Sales Tax)                 
New 2 lane facility               
Cherry Rd RFATS Local Local   2,000 C           $2,000   
(York Avenue to Heckle Boulevard) (Sales Tax) (Sales Tax)               
(Widening)                 
Riverview Road Extension RFATS Local Local             450 P $5,200   
(Eden Terrace to Mt Gallant) (Other)             500 R   
New 3 lane facility             4,250 C   
Eden Terrace Extension RFATS Local Local   138 P 138 P         $2,926   
(Access facility between (Other)   1,325 C 1,325 C           
Cherry Rd / Riverwalk)             
New 3 lane facility                 
Corporate Blvd Connector RFATS Local Local   105 P           $1,093   
(Access facility between (Other)   988 C             
Cel-River & Commerce Dr)               
New 3 lane facility                 
Meeting Street to Galleria RFATS Local Local   85 P 85 P         $1,770   
Blvd Extension (3 lane) (Other)   800 C 800 C           
(Meeting St/Cel-River/             
Waterford Extension)                 
Commerce/Galleria Conn RFATS Local Local   253 P 253 P         $5,232   
Galleria Blvd to Cel-River (Other)   2,363 C 2,363 C           
(3 lane)             
Galleria Extension to US 21 RFATS Local Local       145 P       $1,675   
(Paddock Pkwy to Galleria) (Other)       180 R         

      1,350 C        

Cost
Project Previous FY FY FY FY FY FY Remaining

Description STIP(s) 2010 2011 2012 2013 2014 2015
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

Riverwalk Road Connector RFATS Local Local         260 P     $2,735   
(Riverwalk Spine Rd & (Other)         2,475 C       
Galleria Blvd)               
3 lane facility                 
Cel-River Rd S-50 (Ph 1) RFATS Local Local   3,431 C           $3,431   
(US 21 to North of S-645) (Other)                 
Widen 2 to 5 lanes               
York County Resurfacing Catawba / Resurfacing ARRA 4,492 C               

SC 160 (US 21 Bus to S-65) RFATS 222 C     
S-245 (S-517 to End of Rd)     
SC 324 (S-536 to S of S-334)     
SC 324 (S-1566 to Benfield Rd)     
SC 324 (S-536 to SC 322)     

SC 5 Bypass AU-12 Catawba System Upgrade ARRA   5,750 C           $5,750   
(Hwy 5 West to Hwy 161)                 
(Widening)               
Catawba River Bridge NA RFATS System Upgrade STP     1,000 PL         $1,000   
(Ph 1 - Feasibility Study)                 
(India Hook/Mt Gallant Rd                 
to Sutton Rd)                 
New Location     

2013 2014 2015 Cost
Project Previous FY

Description STIP(s) 2010 2011 2012
FY FY FY FY FY Remaining
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MPO / STIP Federal 2010-2015
COG Category Program Project Cost

City of Rock Hill RFATS/ Mass Transit 5307 1136 CA
Rock Hill Trolley Town Tourist Loop Catawba
Capital
City of Rock Hill RFATS/ Mass Transit 5307 45 OP 47 OP 50 OP 53 OP 55 OP 58 OP $263
Commuter Bus Service/Cats 82X Catawba
Operations
City of Rock Hill RFATS/ Mass Transit 5307 655 OP 674 OP 693 OP 712 OP 734 OP 755 OP $3,568
Demand Response Service Catawba
(York County Access)
Operations
York County Adult Day Care Catawba Mass Transit 5310 46 CA 45 CA $45
Capital - Vehicle Acquisition
York County Council On Aging Catawba Mass Transit 5310 46 CA 45 CA 45 VA $90
Capital - Vehicle Acquisition
York County DSN Board Catawba Mass Transit 5310 46 CA 45 VA $45
Capital - Vehicle Acquisition
York County Access Catawba Mass Transit 5311 6 AD 6 AD 3 AD $112
Administration, Operations 50 OP 50 OP 53 OP
Catawba Regional COG Catawba Mass Transit 5311 55 AD
Administration
The identified Section 5311 funding for Catawba Regional COG represents the total funding for the entire four-county area (Chester, Lancaster Union & York) and is not per-county funding.
York County Technical College Catawba Mass Transit 5316 29 OP $29
(Rural)
Operations
City of Rock Hill RFATS/ Mass Transit ARRA - Urban 80 OP
Capital - Vehicle Acquisition Catawba 330 VA
Operations

Description STIP(s)
Project Previous FY FY FY

2010 2011 2012 2013
Remaining

Cost
FY FY FY

2014 2015
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Contact Information 

     

VMT Growth Trends 
                             
 2000                2007                % Change 

                   Total Change from 2000 to 2007—  9.6%  

   10-yr Construction and Maintenance History 
 
             Costs of projects from January 1997 to December 2007 
 
 Darlington County Total -                                                    114,155,476  
 Dillon County Total                                                                95,771,086  Florence County Total -                                                       187,584,944 
 Georgetown County Total -                                                    71,030,814  
 Horry County Total -                                                             990,040,770 
 Marlboro County Total                                                           71,185,071 
 Marion County Total-                                                             56,946,014 
 Williamsburg County Total -                                                   80,972,710 
  Total Cost of Projects              $ 1,667,686,885  

Population % Growth 
 
 From 2000 to 2007– 10.42% 

Miles 
Interstate -         65.360 
Primary -  1,571.080 
Secondary -  5,690.900 

 # of Bridges (State-owned) 
        

 District 5—1,413 
      Statewide—8,344 

Darlington 724,284,173 744,590,581   2.8 
Dillon 525,627,740 563,595,478   7.2 
Florence 1,530,182,492 1,593,107,052   4.1 
Georgetown 678,725,968 715,357,506   5.4 
Horry 2,427,786,806 2,906,981,618 19.7 
Marion 405,552,230 425,054,472   4.8 
Marlboro 297,637,316 300,457,347   0.9 
Williamsburg 371,647,782 380,669,779   2.4 

* For MPO/COG transportation 
details, refer to local  Contact 
Information. 

 

SCDOT District 5 
D. L. “Dennis” Townsend 
District  5 Engineering Administrator 
3018 East Palmetto 
Florence, SC, 29506 
Phone # (843) 661-4710 
 
FLATS MPO
Pearlie McDaniel 
Interim Planning Director 
218 West Evans Street 
Florence, SC 29501 
Phone # (843) 676-8600 
www.florenceco.org/Planning/FLATSTIP.pdf 
 
 GSATS MPO 
  Mark Hoeweler 
  Planning Director 
  1230 Highmarket Street 
  Georgetown, SC 29440 
  Phone # (843) 546-8502 
  www.wrcog.org/docs/gsatsdraft_fy10_15tip.pdf  
 
Pee Dee COG 
Johnny B. Brown 
Executive Director 
Box 5719  
Florence, SC 29502 
Phone # (843) 669-4392 
www.peedeecog.org/ 

District 5District 5 

 
Waccamaw COG 
David Essex 
Executive Director 
1230 Highmarket Street 
Georgetown , SC 29440 
Phone # (843) 546-8502 
www.wrcog.org/transport.htm 

Contact Information 
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2009/2010 Federal      Federal Locally Pavement & System Mass

Region ARRA Bridge CMAQ Earmark Enhance Lands Match Interstate * Funded Reconst Safety SIB Byways Upgrade Transit Total

Pee

Dee

District

Wide

Darlington

County

Dillon

County

Florence

County

Georgetown

County

Horry

County

Marion

County

Marlboro

County

Williamsburg

County

District

Wide

 - Federal Match Program is matched with local funds

* - Includes $12.662 million of special Federal Highway apportionment funds in Fiscal Year 2010

$1,461

$38,234

$5,970

$1,843

$16,295$2,052

$171,996

$1,122

$2,183

$24,400 $52,730

$8,465

$23,930

$279,828$4,921

$1,517

$51,469

$5,430

$7,238

$209

$47$2,971

$43,239

$2,250

$4,500

$19,096

$12,857 $18,751

$1,900

$111,258

$12,222

$12,222

$9,000

$2,900

$2,000 $3,550 $222

$50,277 $3,550

$15,000 $481,130

$9,810

$104,968

$10,000

$8,772

$59,042 $12,857

$7,449

$15,075

$222,515

$10,020 $1,555

$1,121 $1,368

$1,932

Summary Table
(2010-2015 Programming)

$36$20,362$2,275FLATS

$110,646

$4,550

District 5 $92,300 $3,550 $18,751 $58,116 $1,173,422

$152,595

$30,436$17,231

Scenic

$2,847

$2,404

$8,875

$41,885

$22,795

$703,645

$59,042 $15,075

$2,000 $15,000 $465,015

$79,814

GSATS $17,583

$5,919

Waccamaw

$14,515

$8,320

$32,340

$29,194

$6,649

$600,538

$10,836 $2,000 $1,740

$30,159

$19,450 $13,524

$20,362

$7,650 $32,340

$60

$222

$5,532 $66,137$16,115

$5,273 $212,113$10,000 $29,321

$8,518 $564,811$24,295

$5,342

$222 $15,000

$10,020 $111,258 $2,120

$8,772

$472

$60

$412

$375

$37

 
1171



District 5District 5 
Region WideRegion Wide 

2 District 5 - Page 

R
ev

is
io

n
 2

1
 (

C
or

re
ct

io
n

) 
–

 M
ay

 1
9

 , 
2

0
1

1
 

MPO / STIP Federal Total
Description Length Rank COG Category Program Project Cost

SHEP Program FLATS/ CMAQ CMAQ 1,775  1,775   $3,550
GSATS (Non-Mandatory)

I-73 GSATS/ Earmark Earmark   800 R         $800   
Waccamaw/ (2010 Appropriation)                 
Pee Dee                 

Construction of I-73 GSATS/ Earmark Earmark   45,294 R         $45,294   
(Matching Agency - SCDOT) Waccamaw/ (SAFETEA-LU)                 

Pee Dee                 
Construction of I-73 GSATS/ Earmark Earmark     11,323 R         $11,323   
(Matching Agency - SCDOT) Waccamaw/ (SAFETEA-LU)                 

Pee Dee                 
Construction of I-73 GSATS/ Earmark Earmark     1,100 R         $1,100   
(Matching Agency - SCDOT) Waccamaw/ (SAFETEA-LU)                 

Pee Dee                 
Transportation improvements GSATS/ Earmark Earmark     525 R         $525   
for I-73 in SC Waccamaw/ (SAFETEA-LU)                 
(Matching Agency - SCDOT) Pee Dee                 
Pee Dee RTA Pee Dee Mass Transit 5309   149 CA 149 FC     $298   
Capital, Facility Construction
The identified Section 5309 funding level for the Pee Dee RTA represents the total funding for the six-county service area (Chesterfield, Darlington, Dillon, Florence, Marlboro and Marion)
Waccamaw RTA Waccamaw Mass Transit 5309   300 VA     $300   
Vehicle Acquisition
The identified Section 5309 funding level for the Waccamaw RTA represents the total funding for Georgetown and Horry Counties
Pee Dee RTA Pee Dee Mass Transit 5311   350 AD     $1,187   
Administration, Operations, Capital 712 OP

125 CA
The identified Section 5311 funding level for the Pee Dee RTA represents the total funding for the six-county service area (Chesterfield, Darlington, Dillon, Florence, Marlboro and Marion)
Waccamaw RTA Waccamaw Mass Transit 5311 153 AD 159 AD 148 AD $1,058
(Coast) 112 CA 111 CA 116 CA
Admin, Capital and Operating 215 OP 259 OP 265 OP
The identified Section 5311 funding level for Waccamaw RTA represents the total funding for the entire two-county service area (Georgetown and Horry) and is not per-county funding.
Pee Dee RTA Pee Dee Mass Transit 5316   124 OP     $124   
(Rural)
Operations
The identified Section 5311 funding level for the Pee Dee RTA represents the total funding for the six-county service area (Chesterfield, Darlington, Dillon, Florence, Marlboro and Marion)
Intersection Improvements Region Wide Safety Safety   2,200 PRC 7,375 PRC 5,500 PRC       $15,075   
Long Range Plan Update GSATS System Upgrade STP   250 P           $250   
Supplemental Planning Funds Waccamaw System Upgrade STP     

2012 2013 2014 2015 Cost
RemainingFY FY FY FY

to Date 2010 2011
Project Expended FY FY
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Interstate MPO/COG Mass

Region Bridge Enhance Maintenance SIB/Co/Other Resurfacing Safety Transit Total

Darlington

County

Dillon

County

Florence

County

Georgetown

County

Horry

County

Marion

County

Marlboro

County

Williamsburg

County

District

Wide

$4,033

$8,370 $1,440 $9,810

$2,404

$1,886 $5,919

$1,951 $4,825 $423 $8,875

$2,404

$1,676

$2,000 $2,000

$2,847$2,847

$4,316 $2,320 $4,200

$2,665$7,650 $13,267 $6,577 $30,159

$10,836

$19,450$11,830 $6,920 $700
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

US 52 BR-39 Pee Dee Bridge Bridge 1,105 PR 6,200 C     $6,200
Black Creek (Federal-Aid) NHS                 

STP                 
S-327 BR-94 Pee Dee Bridge Bridge 240 P 160 P 5 R    $2,120   
Cedar Creek Swamp (2) (Federal-Aid) 1,215 C     

STP     500 C          
(FY 2011 includes $500,000 of Construction funds for a temporary bridge in Darlington County)
(This project includes activities in Chesterfield County)                
Sand Hills State Forest OHV Trail System Pee Dee Federal Lands Recreational 375            $375   
Construction Trails
This project was awarded with the 2008 Recreational Trails program
Agency - SC Forestry Commission & County of Chesterfield
(This project includes activities in Chesterfield County)                 
I-20 17.00 IM-39 Pee Dee Interstate IM 75 P         $10,020
(Near MM 117 to Near MM 134) (Rehab) 9,945 C           
(Westbound)               
(This project includes activities in Lee County)             
Darlington County Resurfacing FLATS / Resurfacing ARRA 3,135 C               

S-587 (SC 151 BUS to S-622 / S-505) Pee Dee Pave/Reconst 187 C     
S-390 (S-837 / S-392 to SC 34)     
S-102 (SC 151 BUS to SC 151)     
S-392 (US 52 BUS to S-390 / S-837)     
S-179 (S-255 to US 52)     
S-42 (S-375 to US 52 BUS)     
S-16 (Lee Co Line to Lee Co Line N of S-244)                 
S-49 (US 52 to Florence Co Line)     
US 52 Bus (US 52 to S of W Smith Ave)                 
S-712 (S-392 to SC 34)     
S-98 (SC 34 to S-97)     
S-98 (Near S-97 to S-59)
S-182 (S-155 to SC 151)
S-21 (US 15 to S-23)
S-341 (S-342 to S-59)     

Congressional District 5 Resurfacing Pee Dee Resurfacing ARRA 741 C 157 C           $157   
S-41 (US 52 to S-136) Pave/Reconst 82 C
S-10 (Near SC Central RR to near US 15 Bus)               

I-20 Pee Dee Safety ARRA 212 C               
Interstate pavement remarking project Safety 23 C               
(This project includes activities in Lee County)                 
I-95 FLATS Safety ARRA 324 C               
Interstate pavement remarking project Safety 36 C               
Intersection Improvements               

US 15 @ S-10 NA Pee Dee Safety ARRA 1,350 C               
(Add turn lanes) Safety 150 C               

US 52 PD-05 Pee Dee System Upgrade NHS   2,600 C         $2,600   
(Sections North and South of Black Creek/
Approx. 0.3 mi S of S-1022 to
approx. 1.4 mi N of S-1022)
(Widen to 4 lanes) - approx 1 mile               
US 52 PD-05 Pee Dee System Upgrade NHS         10,000 C 11,800 C $21,800   
(US 52 Business to Dovesville (S-41)
(Widen to 4 lanes) - Excludes 1-mile Black
Creek section               

Description 2010 2011 2012
Project FY FY FY Remaining

Cost
Previous
STIP(s)

FY FY FY
2013 2014 2015
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District 5District 5 
DarlingtonDarlington 

MPO / STIP Federal 2010-2015
COG Category Program Project Cost

Darlington County COA Pee Dee Mass Transit 5310 48 CA 45 CA $45
Purchase of Service
Darlington County DSNB Pee Dee Mass Transit 5310 46 CA
Vehicle Purchase
Pee Dee RTA Pee Dee Mass Transit 5311 356 AD 364 AD $1,187
Admin, Capital, Operating 114 CA 132 CA

898 OP 691 OP
The identified Section 5311 funding level for the Pee Dee RTA represents the total funding for the six-county service area (Chesterfield, Darlington, Dillon, Florence, Marlboro and Marion) and is not per-county funding.

Description STIP(s) 2010 2011 Cost2012 2013 2014 2015
RemainingProject Previous FY FY FY FY FY FY
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

US 301 BR-75 Pee Dee Bridge Bridge 1,000 P 80 R 7,920 C   $9,000
Little Pee Dee River (Federal-Aid) STP                 
I-73/I-95 Interchange and Access Project Pee Dee Earmark Earmark   10,000 C         $10,000   

(Tiger Grant)
Project includes an additional $2.5 million that is part of the I-73 Earmarks shown in the District Five Region Wide Table            
Little Pee Dee Scenic River Trail Pee Dee Federal Lands Recreational 37            $37   

Trails
This project was awarded with the 2008 Recreational Trails program
Agency - South Carolina Department of Natural Resources                 
Dillon County Resurfacing Pee Dee Resurfacing ARRA 1,663 C               

S-51 (US 301 to S-146) Pave/Reconst 80     
S-25 (S of SC 9  to S-706)     
S-51 (S-146 to S-63)     
S-63 (S-51 to S-136)     
S-34 (SC 9 to S-22)     
S-40 (US 301 to S-44)     

Congressional District 5 Resurfacing Pee Dee Resurfacing ARRA 741 C               
Pave/Reconst 82 C     

Description
FY

2010 2011 2012
Project FY FY Remaining

Cost
Previous
STIP(s) 2013 2014 2015

FY FY FY
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District 5District 5 
DillonDillon 

MPO / STIP Federal 2010-2015
COG Category Program Project Cost

Dillon County COA Pee Dee Mass Transit 5310 46 CA $46
Vehicle Purchase
FY 2010 includes $45,544 of carryover from FY 2009
Pee Dee RTA Pee Dee Mass Transit 5311 356 AD 364 AD $1,187

Regional 114 CA 132 CA
898 OP 691 OP

The identified Section 5311 funding level for the Pee Dee RTA represents the total funding for the six-county service area (Chesterfield, Darlington, Dillon, Florence, Marion and Marlboro) and is not per-county funding.

2014 2015Description STIP(s) 2010 2011 2012 2013
Remaining

Cost
Project Previous FY FY FY FY FY FY
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

US 378 BR-242 FLATS / Bridge Bridge 13,201 C     
Great Pee Dee River Pee Dee (Federal-Aid) STP
(This project includes activities in Marion County)                 
Paper Mill Road Bridge Replacement BR-242 FLATS / Bridge Bridge 700 P 100 R       $2,900   
at Jefferies Creek Pee Dee (Federal-Aid)     2,100 C           
I-95 @ SC 327 II-9 FLATS Interstate IM   1,150 C         $28,934   
Exit 170 (Rehab)     
(Interchange Reconstruction) Interstate IM   6,350 C           

(These funds have been designated for this project as a result of the programming of ARRA)
Earmark Earmark   316 C           
(2009 Appropriation)     
Earmark Earmark   502 C           
(2008 Appropriation)
(Matching Agency - SCDOT)     
Earmark Earmark   613 C           
(2006 Appropriation)
(Matching Agency - SCDOT)     
Earmark Earmark   591 C           
(SAFETEA-LU)     
Earmark Earmark   6,750 C           
(SAFETEA-LU)               
(Matching Agency - SCDOT)               
Special FY 2010   12,662 C           
Apportionment Special

Apportionment               
I-95 3.90 IM-60 FLATS Interstate ARRA 1,951 C     

(MM 156.0 to MM 159.9) (Rehab) IM 200 C               
(Northbound)               

US 378 (E. Myrtle Beach Hwy) 18.20 FLATS / Local Local   6,534 R 5,808 R 2,904 R       $122,421   
(US 52 to SC 41) Pee Dee     50,177 C 38,757 C 18,241 C       
(Widen 2 lane rdwy to 5 lanes)           
US 76 (W. Palmetto St) 4.00 FLATS / Local Local   5,566 R 23,705 C         $29,271   
(S-545 to S-18) Pee Dee               
(Widen 2 lane rdwy to 5 lanes)               
S-26 (TV Road) / S-343 (N. Irby St) 3.80 FLATS / Local Local     6,776 R   24,743 C     $31,519   
(S-952 to S-1354) Pee Dee               
(Widen 2 lane rdwy to 5 lanes)               
SC 51 (Pamplico Hwy) 6.00 FLATS / Local Local   9,716 R   29,588 C       $39,304   
(S-57 to SC 327) Pee Dee               
(Widen 2 lane rdwy to 5 lanes)               
Florence County Resurfacing FLATS / Resurfacing ARRA 4,825 C               

S-903 (SC 51 to S-29) Pee Dee Pave/Reconst 275     
S-13 (US 76 / S-29 to US 52)               
US 52 (Near S-1714 to SC 51 CONN)     
S-48 (S-32 to S-59)               
S-546 (S of S-201 to S-31)     
S-31 (S-29 to US 76)     
SC 327 (US 52 to SC 51)     
S-12 (US 76 to US 52)     
S-31 (S-329 to US 521)     
US 76 (S-576 to S-829)     

I-95 Pee Dee Safety ARRA 423 C               
Interstate pavement remarking project Safety 47 C               
SC 41 PD-02 Pee Dee System Upgrade NHS     $4,921
(S-99 to US 378) STP   4,921 C           
(Widen to 4 lanes)     

Description 2010 2011 2012
Project FY FY FY Remaining

Cost
Previous
STIP(s)

FY FY FY
2013 2014 2015

District 5
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MPO / STIP Federal 2010-2015
COG Category Program Project Cost

Pee Dee RTA FLATS/ Mass Transit 5307 1,052 OP 1,079 OP 1,111 OP 1,144 OP $3,334
Operating Pee Dee
Florence DSN Board Pee Dee Mass Transit 5310 35 CA 37 PS $37
Purchase of Service
Senior Citizens Association of Florence Pee Dee Mass Transit 5310 48 CA 45 VA 48 PS $93
Purchase of Service, Vehicle Acquisition
Pee Dee RTA Pee Dee Mass Transit 5311 356 AD 364 AD $1,187
Admin, Capital, Operating 114 CA 132 CA

898 OP 691 OP
The identified Section 5311 funding level for the Pee Dee RTA represents the total funding for the six-county service area (Chesterfield, Darlington, Dillon, Florence, Marlboro and Marion) and is not per-county funding.
Pee Dee RTA FLATS/ Mass Transit ARRA - Urban 956 CA
Capital - Vehicle Rehab., Facility Rehab., PM Pee Dee
Pee Dee RTA Pee Dee Mass Transit ARRA - Rural 72 OP
Capital - Vehicle Acquisition 648 VA
Operations
The identified ARRA funding level for the Pee Dee RTA represents the total funding for the six-county service area (Chesterfield, Darlington, Dillon, Florence, Marlboro and Marion) and is not per-county funding.

FYPrevious
STIP(s) 2013

Remaining
CostDescription 2010 2011 2012

FY FY FY FY
2014 2015

Project FY
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

US 701 BR-13 GSATS / Bridge Bridge   145 P 150 R 11,250 C 11,250 C     $22,795   
Great Pee Dee River (3) Waccamaw (Federal-Aid) STP                 
(This project includes activities in Horry County)                 
Georgetown County Resurfacing GSATS / Resurfacing ARRA 2,320 C     

US 17 (US 17 Bus to SC 707) Waccamaw Pave/Reconst 80 C     
US 17 (SC 707 to Horry Co Line)     
S-18 (S-651 to S-985)
US 17 (S-759 to S-805)                 

S-42 (Pennyroll Road) AU-35 GSATS/ Safety ARRA 4,200 C           $4,200   
(US 17 Alt to US 17) Waccamaw             
(Widen shoulders and resurface)                 
Intersection Improvements GSATS System Upgrade               $557   

US 17 & Front St AU-5 ARRA 211 C               
STP 57 C     

US 17 & Sandy Island Road AU-3 ARRA 516 C               
STP 28 C     

US 17 & Waverly Road AU-2 ARRA 230 C               
STP 26 C     

US 701 & Old Pee Dee Road AU-10 ARRA 275 C               
STP 31 C               

Kings River Rd & Hagley/Tyson GSATS-14 STP   85 P,C             
US 17 & Venture Drive GSATS-18 STP   472 P,R,C           

US 17 & 521 Drainage Project NA GSATS System Upgrade ARRA 3,084 C     $6,084
(Alleviate flooding) Earmarks 2,000 C

STP   1,000 C             
City of Georgetown NA GSATS System Upgrade STP   100 P 900 C     $1,000   
US 17 / US 701 Intersection                 
White Topping           
(Advanced Construction)                 
No Inflation added                 
US 17 Median Consolidation GSATS-22 GSATS System Upgrade STP   700 P 300 R 1,500 C     $2,500   
(N Causeway to MLK)               
Andrews Bypass WAC-01 Waccamaw System Upgrade STP   1,250 P 1,000 R       $2,250   
Phase II               
(US 521 South of Andrews to SC 41)
(This project includes activities in Williamsburg County)                 

Description 2010 2011 2012
Project FY FY FY Remaining

Cost
Previous
STIP(s)

FY FY FY
2013 2014 2015
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MPO / STIP Federal 2010-2015
COG Category Program Project Cost

Waccamaw RTA GSATS/ Mass Transit 5307 1,475 OP 1,519 OP 1,564 OP 1,611 OP $4,694
Operating Waccamaw
The identified Section 5307 funding level for Waccamaw RTA represents the total funding for the entire two-county service area (Georgetown and Horry) and is not per-county funding.
Waccamaw RTA Waccamaw Mass Transit ARRA - Urban 118 CA
Capital - Vehicle Acquisition, Facility Rehab, 182 OP
GPS Equipment 1,520 VA
The identified ARRA funding level for Waccamaw RTA represents the total funding for the entire two-county service area (Georgetown and Horry) and is not per-county funding.
Waccamaw RTA Waccamaw Mass Transit ARRA - Rural 175 CA
Capital - Vehicle Acquisition, Facility Rehab, 85 OP
Park and Ride Facilities 586 VA
The identified ARRA funding level for Waccamaw RTA represents the total funding for the entire two-county service area (Georgetown and Horry) and is not per-county funding.

Project FY FY
Description 2010 2011

Previous
STIP(s)

Remaining
Cost

FY FY FY FY
2012 2013 2014 2015
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

US 378 BR-6 GSATS / Bridge ARRA 7,650 C     
Little Pee Dee River Waccamaw (Federal-Aid) Bridge 5,271 C               
(Bridge over Little Pee River NHS     
and 6 over flow bridges) STP                 
(This project includes activities in                 
Marion County)                 
US 701 BR-13 GSATS / Bridge Bridge 145 P 150 R 11,250 C 11,250 C   $22,795
Great Pee Dee River (3) Waccamaw (Federal-Aid) STP               
(This project includes activities in                 
Georgetown County)                 
S-31 BR-26 GSATS / Bridge Bridge   300 P 700 P 5,000 C       $6,030   
Waccamaw River Swamp BR-42 Waccamaw (Federal-Aid)     30 R           
(5 bridges) BR-43 STP               

BR-44                 
BR-46                 

SC 917 BR-53 GSATS / Bridge Bridge 867 PR 7,789 C           $7,789   
Little Pee Dee River Waccamaw (Federal-Aid)                 
(This project includes activities in                 
Marion County)                 
S-24 BR-85 GSATS / Bridge Bridge   582 P 11,640 C       $12,222   
Pawleys Swamp Waccamaw (Federal-Aid)                 
(The amounts shown includes activities for the following projects: S-22 at Thompson Creek (Chesterfield County), S-24 at Pawleys Swamp (Horry County) and SC 41 at Marsh Creek (Marion County).)   
Sell/US 701 Environmental Impact Statement GSATS Earmark Earmark 296 PRC   
(Matching Agency - Local) (Appropriation)     
Waccamaw GSATS Federal Lands Federal Lands      30 C     $30   
(Repair gravel road (Route 107))                 
(Applicant - U.S. Fish and Wildlife Service, Waccamaw National Wildlife Refuge)                 
US 17/SC 707 Backgate Interchange GSATS Federal Match NHS     15,000 C         $92,075   

Local Match Local 15,000 C
Local Local   1,350 P             

  11,925 R 1,800 R           
  6,050 C 25,800 C 15,150 C       

The amount to each project will be based on half of the construction shortfall at the time the contract is awarded.  Any further adjustments to the project’s Federal Match Program construction allocation can be made up to the matched
share approved by the Commission.   
Cox Ferry Lake Recreation Area Boardwalk GSATS Federal Lands Recreational 30            $30   

Trails
This project was awarded with the 2009 Recreational Trails program
Agency - US Fish & Wildlife Service - Waccamaw NWR                 
Carolina Bays Parkway GSATS Local Local   2,400 P           $193,570   
Phase III   5,670 R             
(SC 544 to SC 707)   32,300 C 57,600 C 57,600 C 38,000 C       
Aynor Overpass 18.20 GSATS / Local Local   630 P 20,500 C 10,400 C       $32,230   
(Jordanville Rd (S-24) to Waccamaw   700 R             
SC 319)             
(New location (Including                 
US 501 Overpass)                 
Glenn's Bay Road S-1240 GSATS Local Local   1,200 P 900 P         $94,200   
Widening and US 17 Bypass   5,130 R 6,570 R 1,300 R         
Interchange     6,500 C 26,400 C 26,400 C 19,800 C     
SC 707 Enterprise Road GSATS Local Local   455 P           $84,055   
Widening   17,100 R 1,700 R           
(Enterprise S-926 to US 17)   11,100 C 22,560 C 22,560 C 8,580 C       
Horry County Resurfacing GSATS / Resurfacing ARRA 6,577 C     

SC 9 (S-864 to SC 65 / S-209) Waccamaw Pave/Reconst 227 C               
S-367 (SC 65  to US 17)     
SC 9 Bus (N of S-722 to S-184)     
S-111 (S-1233 to S-50)     
S-24 (S-224 to US 501)     
S-51 (US 17 BUS to S-155)     
US 501 (S-165 to S-1344)     
US 501 (S-1344 to S-206)     
S-241 (US 17 Byp to US 17 Bus)     
S-57 (S-111 to North Carolina Line)     

2013 2014 2015Description 2010 2011 2012
Remaining

CostSTIP(s)
FY FY FY FYProject FY FYPrevious
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

Carolina Bays Parkway / GSATS SIB NHS                 
North Myrtle Beach Conn STP                 
Carolina Bays Parkway (SC 31) AU-6 GSATS System Upgrade ARRA 8,838 C             
(SC 544 to SC 707)               
3rd Avenue S (S-84) NA GSATS System Upgrade STP   1,700 R         $5,200   

1,800 C 1,700 C
Intersection Improvements GSATS System Upgrade     $3,590

US 17 & Mineola Ave AU-1 ARRA 330 C               
STP 36 C               

US 17 & 6th Ave South - N Myrtle Beach GSATS-9 STP   510 C             
US 17 & 48th Ave South - N Myrtle Beach GSATS-8 STP     450 C         
Hwy 15 & 17th Ave South GSATS-15 STP   120 PR 400 C           
US 17 Bus & 5th Ave North GSATS-16 STP   160 PC             
Surfside Beach     
US 17 Bypass & Indigo Club Dr GSATS-17 STP 50 P 450 C     
US 17 Bus & Glenns Bay Rd GSATS-21 STP   150 PR 450 C         
Surfside Beach     
Singleton Ridge Rd at GSATS-22 STP   50 P 100 R 615 C       
Technology Park - Conway             
Main St at Oak St & Parkview Rd - GSATS-23 STP   20 P           
Conway   65 C           

US 17/Southbound AU-2 GSATS System Upgrade ARRA   4,099 C           $4,469   
(Add a third lane southbound only) STP   370 C             
(SC 9 Interchange to 2nd Avenue North)                
US 501 N Widening GSATS-22 GSATS System Upgrade STP   200 P 1,800 C       $2,000   
(Add a third lane northbound)
(Factory Stores (near Factory Store Blvd) 
to Gardner Lacy)               
SC 65 GSATS-01 GSATS System Upgrade STP     1,000 PR 2,500 C   $3,500   
(28th Avenue South to 17th Avenue South)
(Widen to 3 lanes through Crescent Beach)               
Atlantic Beach Connector @ Second Avenue GSATS-50 GSATS System Upgrade STP     600 PC     $600   
(28th Avenue South to 33rd Avenue South)
(N. Myrtle Beach to Atlantic Beach)
(New Connections to SC 65)               
Coastal Multimodal Facility NA GSATS System Upgrade STP         1,000 C $1,000   
Coast RTA Signage NA GSATS System Upgrade STP   300      $300   
Kings Hwy GSATS-23 GSATS System Upgrade STP   80 P 2,420 C       $2,500   
(3rd Ave S to US 501)                 
(New Cross Section)               

Description STIP(s) 2010 2011 2012
FY FY FY

Cost
Remaining

2013 2014 2015
Project Previous FY FY FY
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MPO / STIP Federal 2010-2015
COG Category Program Project Cost

Waccamaw RTA GSATS/ Mass Transit 5307 1,475 OP 1,519 OP 1,564 OP 1,611 OP $4,694
Operations Waccamaw
The identified Section 5307 funding level for Waccamaw RTA represents the total funding for the entire two-county service area (Georgetown and Horry) and is not per-county funding.
Horry County DSNB Waccamaw Mass Transit 5310 45 VA $45
Vehicle Acquisition
Waccamaw Neighbor to Neighbor Waccamaw Mass Transit 5317 15 OP $15
Operations
Waccamaw RTA Waccamaw Mass Transit ARRA - Urban
Capital - Vehicle Acquisition, Facility Rehab, 118 CA
GPS Equipment 182 OP

1,520 VA
The identified ARRA funding level for Waccamaw RTA represents the total funding for the entire two-county service area (Georgetown and Horry) and is not per-county funding.
Waccamaw RTA Waccamaw Mass Transit ARRA - Rural 175 CA
Capital - Vehicle Acquisition, Facility Rehab, 85 OP
Park and Ride Facilities 585 VA
The identified ARRA funding level for Waccamaw RTA represents the total funding for the entire two-county service area (Georgetown and Horry) and is not per-county funding.

Description 2010 2011 2012
FYProject FY FYPrevious

STIP(s) 2013
Remaining

Cost
FY FY FY

2014 2015
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

US 378 BR-6 Pee Dee Bridge ARRA 7,650 C     
Little Pee Dee River (Federal-Aid) Bridge 5,271 C     
(Bridge over Little Pee River NHS     
and 6 over flow bridges) STP                 
(This project includes activities in                 
Horry County)                 
US 378 BR-242 Pee Dee Bridge Bridge 13,201 C     
Great Pee Dee River (Federal-Aid) STP
(This project includes activities in Florence County)                 
SC 41 BR-83 Pee Dee Bridge Bridge   582 P 11,640 C       $12,222   
Marsh Creek (Federal-Aid)                 
(The amounts shown includes activities for the following projects: S-22 at Thompson Creek (Chesterfield County), S-24 at Pawleys Swamp (Horry County) and SC 41 at Marsh Creek (Marion County).)   
US 378 NA Pee Dee Bridge ARRA 4,180 C     
Bridge over Maple Swamp Bridge 464 C               
SC 917 BR-53 Pee Dee Bridge NHS 867 PR 7,789 C     $7,789
Little Pee Dee River (Federal-Aid) STP                 
(2 bridges)               
(This project includes activities in                 
Horry County)                 
Marion County Resurfacing Pee Dee Resurfacing ARRA 2,255 C               

S-38 (Dillon Co Line to S-538) Pave/Reconst 78 C     
S-41 (S-309 to S-715)     
S-75 (S-557 to SC 576)     
S-20 (S-20 to US 76)                 
US 76 (S-315 to S-329)     
US 76 (Laughlin Rd to 1.12 mi W of S-64)                 

Resurfacing of S-41, US 501 Bus, US 501 Pee Dee Resurfacing ARRA 3,315 C               
S-41 (S-84 to E approx 2.35 mi) Pave/Reconst 368 C
US 501 Bus (SC 41 to US 76)
US 501 (Near S-32 to S approx 1.38 mi)               

Congressional District 6 Resurfacing Pee Dee Resurfacing ARRA 1,350 C               
US 76 (S-425 to Near S-316) Pave/Reconst 150 C
S-23 (S-27 to US 501)
S-22 (S-23 to US 501)
S-27 (S-23 to Dillon County Line)               

Intersection Improvements                 
US 76 @ SC 576 and S-25 AU-39 Pee Dee Safety Safety 700 C           

ARRA 1,900 C     

FY FY Remaining
Cost

FY
2014 20152013Description 2012STIP(s) 2010 2011

Project FY FY FYPrevious
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District 5District 5 
MarionMarion 

MPO / STIP Federal 2010-2015
COG Category Program Project Cost

Pee Dee RTA Pee Dee Mass Transit 5311 356 AD 364 AD $1,187
Admin, Capital and Operating 114 CA 132 CA

898 OP 691 OP
The identified 5311 funding level for the Pee Dee RTA represents the total funding for the entire six-county area (Chesterfield, Darlington, Dillon, Florence, Marlboro and Marion) and is not per-county funding.

2014 2015Description STIP(s) 2010 2011 2012 2013
Remaining

Cost
Project Previous FY FY FY FY FY FY
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

Marlboro County Resurfacing Pee Dee Resurfacing ARRA 1,949 C               
S-47 (SC 385 to S-48) Pave/Reconst 143 C     
S-32 (SC 9 to S-523)                 
SC 385 Conn (SC 385 to US 15 Conn)     
S-47 (SC 38 to SC 395)     
S-47 (E Main St Ext to US 15)     

Congressional District 5 Resurfacing Pee Dee Resurfacing ARRA 157 C           $157   
S-74 (Near SC 9 to near S-136)               

Resurfacing 6.16 miles of US 1 Pee Dee Resurfacing ARRA 741 C               
(Near SC 9 to S-267) Pave/Reconst 82 C     

Project
Description

FY
2010

FY Remaining
Cost

Previous
STIP(s)

FY FY FY
2014 201520132011 2012

FY
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MPO / STIP Federal 2010-2015
COG Category Program Project Cost

Marlboro County DSN Board Pee Dee Mass Transit 5310 45 CA 48 PS $93
Purchase of Service
Pee Dee RTA Pee Dee Mass Transit 5311 356 AD 364 AD $1,187
Admin, Capital and Operating 114 CA 132 CA

898 OP 691 OP
The identified 5311 funding level for the Pee Dee RTA represents the total funding for the entire six-county area (Chesterfield, Darlington, Dillon, Florence, Marlboro and Marion) and is not per-county funding.

2010 2011 2012 2013
Remaining

Cost
Project Previous FY FY FY FY FY FY

2014 2015Description STIP(s)

 1190



MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

Williamsburg County Resurfacing Waccamaw Resurfacing ARRA 3,160 C               
S-35 (S-593/S-35 to US 521) Pave/Reconst 131 C     
S-186 (US 52 to S-272)     
S-159 (S-186 to S-456)     
S-159 (Wilson Chapel Rd to 3.68 mi E of S-456)     
S-159 (Fire Bridge Road to SC 512)     

Congressional District 6 Resurfacing Waccamaw Resurfacing ARRA 5,210 C               
S-24 (SC 261 to S-161) Pave/Reconst 578 C
S-24 (S-161 to SC 51)
S-39 (S-58 to S-496)               

Andrews Bypass WAC-01 Waccamaw System Upgrade STP   1,250 P 1,000 R       $2,250   
Phase II               
(US 521 South of Andrews to SC 41)
(This project includes activities in Georgetown County)               

Description 2010 2011 2012
Project Remaining

Cost
Previous
STIP(s) 2013

FY FY FYFY FY
2014 2015

FY
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MPO / STIP Federal 2010-2015
COG Category Program Project Cost

Williamsburg County Transit System Waccamaw Mass Transit 5309   310 VA 185 VA     $495   
Vehicle Acquisition
Williamsburg County DSN Board Waccamaw Mass Transit 5310 48 CA 60 CA 45 VA $105
Purchase of Service
Wiliamsburg County Transit Waccamaw Mass Transit 5311 172 AD 224 AD 196 AD $1,301
Admin., Capital, Operating 239 OP 304 OP 453 OP

133 CA 124 CA
Wiliamsburg County Transit Waccamaw Mass Transit ARRA - Rural 1440 VA
Capital - Vehicle Acquisition

2013
Remaining

Cost
FY FY FY

2014 2015
FY FY

2010 2011 2012Description STIP(s)
Project Previous FY
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* For MPO/COG transportation 
details, refer to local  Contact 
Information. 

       

Contact Information 
 

SCDOT District 6 
Robert T. Clark 
District 6 Engineering Administrator 
6355 Fain Blvd, 
N. Charleston, SC 29406 
Phone # (843) 740-1665 
 
BCD COG/ CHATS MPO 
Ronald E. Mitchum 
Executive Director 
1362 McMillan Avenue, Suite 100 
North Charleston, SC 29406 
Phone # (843) 529-0400 
 

www.bcdcog.com/ 
 
 

www.bcdcog.com/pdf/CHATS_ 
TIP_11.20.08_Part%201.pdf 
 
 Lowcountry COG  
 Chris Bickley 
 Executive Director 
 634 Campground Road 
 Yemassee, SC  29945 
 Phone # (843) 726-5536 
 www.state.sc.us/cogs/Lowcountry% 
20Council.htm 

District 6District 6 
# of Bridges (State-owned) Population % Growth 

 
 From 2000 to 2007– 14.96% 

Miles 
Interstate -      149.720 
Primary -  1,200.140 
Secondary -  3,599.870 

     

VMT Growth Trends 
                             
 2000                2007                % Change 

                   Total Change from 2000 to 2007—  17.8%  

   10-yr Construction and Maintenance History 
 
             Costs of projects from January 1997 to December 2007 
 
 Beaufort County Total -                                                           209,029,858 
 Berkeley County Total                                                             320,958,482 
 Charleston County Total -                                                       404,832,123     
 Colleton County Total -                                                              79,882,396 
 Dorchester County Total-                                                        111,761,342 
 Jasper County Total                                                                   38,415,417 
 Total Cost of Projects      $ 1,164,879,618  

Beaufort 1,025,706,247 1,193,120,284 16.3 
Berkeley 1,306,914,182 1,594,533,554 22.0 
Charleston 3,028,813,618 3,560,714,912 17.6 
Colleton 794,801,808 862,330,739 8.5 
Dorchester 963,852,836 1,143,638,918 18.7 
Jasper 770,510,146 938,281,319 21.8 

      District 6—1,046 
      Statewide—8,344 
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2009/2010 Federal      Federal Locally Pavement & System Mass

Region ARRA Bridge CMAQ Earmark Enhance Lands Match Interstate Funded Reconst Safety SIB Byways Upgrade Transit Total

District

Wide

Beaufort

County

Berkeley

County

Charleston

County

Colleton

County

Dorchester

County

Jasper

County

District

Wide

 - Federal Match Program is matched with local funds

$2,829

$451

$420

$295

$4,871

$31 $1,553 $1,881 $25,587$1,357

$1,170,549

$112,615

$40,944

$843,389

$1,742

$13,849

$1,909

$31,142

$6,519

$68,167

$38

$19,909

$7,680

$27,236

$800$251

$1,343

$1,853 $28

$17,000

$161,550

$4,530

$2,315

$5,000 $6,900

$34,916 $28,908$38$25,080

$26,974 $627,879

$510

$14,046

$128 $60,626

$73,334

$9,241

$55,076

$4,735

$222 $30,080$5,617

$2,338

$2,000 $1,400 $222

$2,027$29,433

$5,941

$12,954

$57,027

$396,715$13,317

$55,000

$122,995

$12,857

$10,784 $8,930

$93,548

$12,020

$12,587

$128

$22,350$12,857 $14,046$222

$2,648

$13,317 $570,342

$22,350

Summary Table
(2010-2015 Programming)

$4,550

Scenic

$38$22,506 $6,900

$8,080

District 6 $65,457 $1,400

$2,244BCD

$200,075

$1,400

$8,450

$88,998

$4,593 $150

CHATS $16,808

$11,463

$17,722

Lowcountry $16,972 $17,530

$50,849

$80,935

$8,371$5

$120,245

$248,944

$652,624

$1,585$22,300

$2,314

$21,698

$20,160 $6,900 $3,467 $7,301 $133,609$5,000 $800 $55,000 $28
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2 District 6 - Page 

Region WideRegion Wide 
MPO / STIP Federal 2010-2015

Length Rank COG Category Program Project Cost
SHEP Program CHATS CMAQ CMAQ   700 700     $1,400   

(Non-Mandatory)
TriCounty Link - BCD RTMA BCD Mass Transit 5309   300 CA 300 FC     $600   
Capital, Facility Construction
The identified Section 5309 funding level for the BCD RTMA represents the total funding for the three-county service area (Berkeley, Charleston, and Dorchester)
Palmetto Breeze - Lowcountry RTA Lowcountry Mass Transit 5309   200 VA 354 VA     $554   
Vehicle Acquisition
The identified Section 5309 funding level for the Lowcountry RTA represents the total funding for the six-county service area (Allendale, Bamberg, Beaufort, Colleton, Hampton, and Jasper)
BCD RTMA (TriCounty Link) BCD Mass Transit 5311 186 AD 82 AD 82 AD $1,528
Admin., Operations, Capital 184 CA 112 CA 112 CA

290 OP 570 OP 570 OP
The identified Section 5311 funding level for TriCounty Link represents the total funding for the entire three-county area (Berkeley, Charleston, Dorchester) and is not per-county funding.
Lowcountry RTA (Palmetto Breeze) Lowcountry Mass Transit 5311 312 AD 257 AD 257 AD $1,607
Admin., Operations, Capital 139 CA 89 CA 89 CA

353 OP 458 OP 457 OP
The identified Section 5311 funding level for the Lowcountry RTA represents the total funding for the six-county service area (Allendale, Bamberg, Beaufort, Colleton, Hampton, and Jasper) and is not per-county funding.
Trident AAA CHATS/ Mass Transit 5316 - Urban 35 CA 23 CA     $23   
Capital - Mobility Management BCD
The identified Section 5316 funding level for Trident AAA represents the total funding for the entire three-county area (Berkeley, Charleston, Dorchester) and is not per-county funding.
BCD RTMA (TriCounty Link) BCD Mass Transit 5316 116 OP $116
Operations
The identified Section 5316 funding level for TriCounty Link represents the total funding for the entire three-county area (Berkeley, Charleston, Dorchester) and is not per-county funding.
Palmetto Breeze - Lowcountry RTA Lowcountry Mass Transit 5316 59 CA $59
(Rural)
Capital
The identified Section 5316 funding level for the Lowcountry RTA represents the total funding for the six-county service area (Allendale, Bamberg, Beaufort, Colleton, Hampton, and Jasper) and is not per-county funding.
Trident AAA CHATS/ Mass Transit 5317- Urban 35 CA 12 CA     $12   
Capital - Mobility Management BCD
The identified Section 5316 funding level for Trident AAA represents the total funding for the entire three-county area (Berkeley, Charleston, Dorchester) and is not per-county funding.
BCD RTMA (TriCounty Link) BCD Mass Transit 5317 200 OP $200
Operations
The identified Section 5317 funding level for TriCounty Link represents the total funding for the entire three-county area (Berkeley, Charleston, Dorchester) and is not per-county funding.
Intersection Improvements Region Wide Safety Safety   4,400 PRC 8,750 PRC 9,200 PRC       $22,350   
Congestion Management CHATS System Upgrade STP 25 PL 25 PL 56 PL 25 PL 25 PL 25 PL 25 PL $181
Long Range Plan CHATS System Upgrade STP 24 PL 50 PL 25 PL 25 PL 25 PL 25 PL $150
Intersection Improvements CHATS System Upgrade NHS

STP
Commuter Rail CHATS System Upgrade STP 97 PL 1,403 PL $1,403
Traffic Signal System CHATS System Upgrade STP 1,163 PC $1,163
Transit Capital CHATS System Upgrade NHS

STP
Regional Land Use Study CHATS System Upgrade STP 1,000 PL $1,000
Neck Area Master Plan CHATS System Upgrade STP 1,000 PL $1,000
Transportation Modelling / CHATS System Upgrade NHS 50 PL 47 PL $97
Simulation System Improvements STP
Complete Streets CHATS System Upgrade STP 2,000 1,000 1,000 1,000 1,000 $6,000
I-26 Analysis CHATS System Upgrade STP 1,026 PL $1,026
Loan Payback CHATS System Upgrade NHS

STP

Project FY FY FYPrevious
Description 2012STIP(s) 2010 2011

FY FY Remaining
Cost
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2014 20152013
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Interstate MPO/COG Mass

Region Bridge Enhance Maintenance SIB/Co/Other Resurfacing Safety Transit Total

Beaufort

County

Berkeley

County

Charleston

County

Colleton

County

Dorchester

County

Jasper

County

District

Wide

$15,661 $2,061 $17,722

$1,350 $2,991 $252 $4,593

$2,000 $2,000

$990 $4,329 $1,157 $12,954

$1,244 $3,177 $5,941

$7,000 $4,463 $11,883$420

$1,520

$6,478

$1,170 $7,200 $2,414 $10,784
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District 6District 6 
BeaufortBeaufort 

1 District 6 -  7 - Page 

MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

US 21 BR-32 Lowcountry Bridge Bridge 355 R 4,575 C     $4,930
Albergotti Creek (Federal-Aid) NHS                 

STP               
S-79 BR-72 Lowcountry Bridge Bridge   300 P 300 R 2,920 C       $3,520   
Jarvis Creek (Federal-Aid) STP                 
US 278 Corridor Lowcountry Earmark Earmark   5,046 C         $29,909   
(Simmonsville Road to SC 170) (SAFETEA-LU)   
Widening/Safety Improvements (Matching Agency - SCDOT)

Earmark Earmark 500 P
(SAFETEA-LU) 13,873 C
(Matching Agency - Beaufort County)     
Earmark Earmark 490 C
(Appropriation)
FY 2008 Appropriation Earmark     
Federal Match STP     5,000 C         
Local Match Local 5,000 C
The amount to each project will be based on half of the construction shortfall at the time the contract is awarded.  Any further adjustments to the project’s 
Federal Match Program construction allocation can be made up to the matched share approved by the Commission.   

Ace Basin BCD / Federal Lands Federal Lands      77 C     $77   
(Rehabilitate Bonny Hall entrance road) CHATS                 
(Applicant - U.S. Fish and Wildlife Service, Ace Basin National Wildlife Refuge)                 
Hunting Island Trail System Lowcountry Federal Lands Recreational 125            $125   
This project was awarded with the 2008 Recreational Trails program Trails
Agency - SCPRT State Park Service - Hunting Island State Park                 
New River Trail - Trailhead Development Lowcountry Federal Lands Recreational 107            $107   
This project was awarded with the 2009 Recreational Trails program Trails
Agency - Town of Bluffton                 
Pigeon Point Park Walking Trail Lowcountry Federal Lands Recreational 63            $63   
This project was awarded with the 2009 Recreational Trails program Trails
Agency - Town of Bluffton                 
Buckwalter Place Greenway Trail Lowcountry Federal Lands Recreational 125            $125   
This project was awarded with the 2008 Recreational Trails program Trails
Agency - Town of Bluffton                 
Bluffton Parkway - Phase 5A Lowcountry Local Local 4,835 R             $50,000   
(S-163 (Burnt Church Road) to US 278) 5,929 C 22,800 C 20,300 C 6,900 C     
Beaufort County Resurfacing Lowcountry Resurfacing ARRA 2,252 C               

SC 46 (S-66 / S-120 to Near S-713) Pave/Reconst 78 C     
S-29 (SC 46 to L-0)     
S-159 (S-233 to S-151)     
S-168 (Near S-172 to S-172)     
US 21 (Near S-145 to Near S-77)                 
US 21 (S-549 to 0.21 mi N of Seabrook Rd)     

Congressional District 2 Resurfacing Lowcountry Resurfacing ARRA 2,211 C           $4,238   
US 278 Bus - William Hilton Parkway Local 2,027 C
(Shelter Cove Lane through Sea Pines Circle 
(including the traffic circle))
(Match provided by Beaufort County)

US 17 (Ace Basin) NA Lowcountry SIB SIB 87,156 C 6,900 C     $6,900
(Gardens Corner to Jacksonboro) System Upgrade NHS     
(Widen to 4 or 5 lanes)   
(See Colleton County for additional                 
information for this corridor) Shovel Ready Pre Act 114 eligible project                 
S-474 AU-14 Lowcountry System  Upgrade ARRA 2,500 C               
(US 278 to Bluffton Parkway) Earmark 884               
(Widening existing two-lane facility)                 
SC 46 AU-5 Lowcountry System  Upgrade ARRA 4,500 C               
(US 278 to Bluffton Village) Earmark 569                
(Widening existing two-lane facility)                 

Remaining
Cost

Previous
STIP(s) 2013 2014 2015

FY FY FY FYFY FYProject
2012Description 2010 2011
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District 6District 6 
BeaufortBeaufort 

MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

Intersection Improvement Lowcountry System Upgrade STP     $1,909
US 21 @ SC 116 3 PC
US 21 @ S-36 (Meridian Road) 1 PC
US 21 @ S-6 (Bay St) 5 PC
SC 46 (May River Rd) @ S-29 (Buck Island Rd) 500 P 500 R 500 C
US 21 @ SC 280 50 P 100 R

250 C     

FY FY FY Remaining
Description STIP(s) 2010 2011 2012 2013 2014 2015 Cost

Project Previous FY FY FY
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MPO / STIP Federal 2010-2015
COG Category Program Project Cost

Lowcountry RTA (Palmetto Breeze) Lowcountry Mass Transit 5309 420 VA
Capital - Vehicle Acquisition
Beaufort County Lowcountry Mass Transit 5309 3,100 CA $3,100
(Bus and Bus Livability Grant) PL
Capital, Planning
Senior Services of Beaufort County Lowcountry Mass Transit 5310 45 CA 43 CA 43 PS $86
Purchase of Service 
Lowcountry COG Lowcountry Mass Transit 5311 44 PL
Planning
The identified Section 5311 funding level for the Lowcountry COG represents the total funding for the entire four-county area (Beaufort, Colleton, Hampton and Jasper) and is not per-county funding. 

Remaining
Cost2010 2014 2015

FY FY FY
2013

FY
STIP(s)Description 2011 2012

Project FYPrevious FY
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

SC 41 BR-12 BCD / Bridge Bridge 10,000 C 22,500 C 22,500 C   $55,000
Wando River CHATS (Federal-Aid) STP                 
Railroad Avenue Extension, CHATS Earmark Earmark       1,706 C     $5,706   
Berkley County (SAFETEA-LU)   
(Matching Agency - SCDOT) Local Local     4,000 C       
Henry Brown Boulevard Extension - Phase I CHATS Earmark Earmark       5,974 C     $22,199   
(N. Rhett Boulevard Extension) (SAFETEA-LU)
(Matching Agency - Berkeley County One Cent Local Local 540 P 1,500 R 14,185 C   
Transportation Sales & Use Tax)
Henry Brown Blvd Extension - Phase II CHATS Local Local 540 P     $540   
S-133 (Steed Creek Road) CHATS Federal Lands ARRA 244 C             
(Resurfacing and Safety Improvements)                 
Wambaw Cycle Trail Hardening CHATS Federal Lands Recreational 100            $100   

Trails
This project was awarded with the 2008 Recreational Trails program
Agency - USDA Forest Service - Francis Marion National Forest                 
Wambaw Cycle Trail Hardening Wetland Protection CHATS Federal Lands Recreational 195            $195   
This project was awarded with the 2010 Recreational Trails
Trail program
Agency - USDA Forest Service - Wambaw Office - Francis Marion National Forest               
Jedburg Rd Interchange, I-26 Widening, CHATS Local Local 3,000 P 6,000 P           $95,700   
I-26 Frontage Roads, and construction of 29,600 R 1,400 R
the Sheep Island Parkway 20,000 C 68,300 C     
Intersection Improvement BCD Local Local 50 P     $510   

US 17A @ SC 41 20 R
440 C   

Clements Ferry Road CHATS Local Local 490 P 575 P 435 P 15,500 C     $19,500   
Phase I 2,500 R
(Widening)   
Clements Ferry Road CHATS Local Local 490 P 10 P   $500   
Phase II
(Widening)
Berkeley County Resurfacing BCD / Resurfacing ARRA 3,177 C               

SC 6 (Near S-243 to US 52) CHATS Pave/Reconst 175 C     
S-791 (Near S-1142 to US 52)     
US 52 (Near S-361 to Near S-35)     
S-35 (S-539 to Near S-276)     
US 176 (0.07 mi N of S-993 to 0.88 mi S of S-993)     
S-29 (S-503 to 1.01 mi N of S-503)                 
S-29 (1.01 mi N of S-503 to 1.46 mi N of S-503)     
S-29 (Near S-136 to E approx 1.38 mi)                 

Intersection Improvements CHATS System Upgrade               $3,108   
Murray Dr @ Hanahan Rd NA Local 800 C

STP 300 C 220 R
  2,088 C         

College Park Road CHATS-1 CHATS System Upgrade Local   200 P 310 P 13,765 C       $26,075   
9,500 R

STP         2,300 C   
US 17 Alt BCD-1 BCD System Upgrade NHS                 
(Phase II)     
(US 176 to S-9 (Cypress STP                 
Garden Rd))                 
(Widen to 5 lanes)                 
US 17 Alt AU-4 BCD System Upgrade ARRA 1,000 C     $9,241
(Phase III) BCD-1 (Balance) NHS 25,635 C     
(S-9 (Cypress Garden Rd) to PAYBACK 2,651 C 4,873 C 1,717 C
near SC 6 in Moncks Corner)                 
$11.3 million of the $27.7 million is State programming of available Obligation Limitation

Description
FY

2010 2011 2012
Project FY FY Remaining

Cost
Previous
STIP(s)

FY FY FY
2013 2014 2015
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MPO / STIP Federal 2010-2015
COG Category Program Project Cost

Berkeley Senior Citizens BCD Mass Transit 5310 48 CA 60 CA 60 PS $120
Purchase of Service 
Berkeley Senior Citizens BCD Mass Transit 5317 36 OP $36
Operations
BCD RTMA (TriCounty Link) BCD Mass Transit ARRA - Rural 500 FC
Capital - Vehicle Acquisition, Facility Const. 1,020 VA

2013
Project Previous FY FY FY FY

Description STIP(s) 2010 2011 2012 2014 2015
FY FY Remaining

Cost

 1204



District 6District 6 
CharlestonCharleston 

1 District 6 - 10 - Page 

R
evision

 2
1

 (C
orrection

) - M
ay 1

9
, 2

0
1

1
 

MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

S-1958 NA CHATS Bridge ARRA 990 C               
Tidal Creek Bridge 110 C               
SC 171 BR-2 BCD / Bridge Bridge 500 P 93 R 407 R         $19,700   

Folly River CHATS (Federal-Aid) STP     19,200 C           
SC 703 BR-3 BCD / Bridge Bridge 37,643 PC     

Intracoastal Waterway CHATS (Federal-Aid) NHS     
(Ben Sawyer Bridge) STP               

SC 171 BR-4 BCD / Bridge Bridge 400 P 22 R 18,800 C     $18,822
Sol Legare (Folly) Creek CHATS (Federal-Aid) NHS              

S-20 BR-7 BCD / Bridge Bridge 3,641 PC     
Bohicket Creek CHATS STP               

SC 174 BR-14 BCD / Bridge Bridge 45 R 3,935 C     $3,980
Store Creek CHATS (Federal-Aid) STP               

US 78 BR-23 BCD / Bridge Bridge 1,800 P 1,549 R 579 C 12,500 C     $14,628
CSX RR & S-39 CHATS (Federal-Aid) STP                 

SC 174 BR-31 BCD / Bridge Bridge 12 R 5,843 C     $5,855
Sand Creek CHATS (Federal-Aid) STP                 

S-379 BR-35 BCD / Bridge Bridge 20 R 4,300 C     $4,320
Noisette Creek CHATS (Federal-Aid) STP                 

S-86 BR-45 BCD / Bridge Bridge 770 P 30 R 7,700 C     $7,730
CSX RR (L-9999) CHATS (Federal-Aid) STP               

SC 174 BR-47 BCD / Bridge Bridge 30 R 5,910 C     $5,940
Russell Creek CHATS (Federal-Aid) STP                 

SC 7 BR-48 BCD / Bridge Bridge 2,300 P 2,660 R 14,000 C 11,600 C   $28,260
CSX & Northfolk Southern RR & S-39 CHATS (Federal-Aid) NHS               

S-32 BR-63 BCD / Bridge Bridge 790 P 300 R 7,110 C   $8,200
Noisette Creek CHATS (Federal-Aid) STP               

S-91 BR-89 BCD / Bridge Bridge 250 P 150 R 2,250 C   $2,650
Tidal Stream CHATS (Federal-Aid) STP               

S-20 BR-93 BCD / Bridge Bridge   250 P 300 R 2,250 C     $2,800   
Tidal Stream (Hoopstick) CHATS (Federal-Aid) STP               

Port Access Road CHATS Earmark Earmark 10,000 P           $151,544   
(Connecting to I-26) (SAFETEA-LU)     
(Matching Agency - Other) SC Ports Authority 15,456 R       151,544 C       

(General Assembly)
SCDOT 2,000 P             
(General Assembly) 3,000 R

Note: SCDOT is managing this project on behalf of the SC Ports Authority through an intergovernmental agreement.  Two funding allocations have been made by the SC General Assembly ($5.0 million to SCDOT and $167.0 million
+ interest to SCSPA).
Bowman Road CHATS Earmark Earmark 2,966 R           $7,316   
Phase II (2004 Appropriation)     
(US 17 to Rifle Range Road) Earmark Earmark 738 R             

(2005 Appropriation)
Earmark Earmark 3,612 C
(SAFETEA-LU)
(Matching Agency - Town of Mount Pleasant)                 

Widening of US 17 CHATS Earmark Earmark 445 C           $34,555   
(Isle of Palms Connector to a point at or (Appropriation)
near Darrell Creek Trail (Matching Agency - Town of Mount Pleasant)     

Earmark Earmark   3,375 C
(SAFETEA-LU)   
(Matching Agency - Town of Mt Pleasant)     
Federal Match NHS   10,000 C
Local Match Local 10,000 C
Local Local   11,180 C     

This project is combined with the Town of Mount Pleasant's Hungryneck Interchange Project and was let as one project.  Local funding is provided by the Town of Mount Pleasant.
MUSC Roadway CHATS Earmark Earmark   3,600 C           $9,100   
Enhancements/Improvements (SAFETEA-LU)
Courtenay St and Bees St Local Local   5,500 C             
US 17 Septima Clark Parkway CHATS Earmark Earmark   10,000 C           $12,500   

(Tiger Grant)
Local Local   2,500 C             

Project
Description 2010STIP(s)

FY FYPrevious
2011 2012

FYFY
2013 2014

Remaining
Cost

FY
2015

FY
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

FOSU 10(1), 900(1) BCD / Federal Lands Federal Lands   564 C           $564   
(Resuface Fort Moultrie visitor center CHATS                 
entrance road and the visitor center parking area.               
(Owner Agency - National Park Service, Kings Mountain National Military Park)                 
SC FH 204(1) BCD / Federal Lands Federal Lands   3,000 C           $3,000   
S-1032/S-133 from US 17 to CHATS                 
Charleston/Berkeley County               
line.  Resurfacing and safety                 
improvements                 
(Owner Agency - State of South Carolina)                 
Wannamaker Nature Trails CHATS Federal Lands Recreational 75            $75   
This project was awarded with the 2008 Recreational Trails program Trails
Agency - Charleston County Park & Recreation Commission                 
West Ashley Greenway 3 Pipes Bridge Replacement CHATS Federal Lands Recreational 121            $121   
This project was awarded with the 2009 Recreational Trails program Trails
Agency - City of Charleston                 
ABS 100(1) BCD / Federal Lands Recreational        1,026    $1,026   
Refuge Perimeter Road (Route 100) CHATS Trails
Agency - U.S. Fish and Wildlife Service, Ace Basin National Wildlife Refuge                 
Sewee Visitor & Environmental Education Center BCD / Federal Lands Recreational 47            $47   
Boardwalk CHATS Trails
This project was awarded with the 2010 Recreational
Trail program
Agency - Cape Romain National Wildlife Refuge               
Ashley River Road: Byway Coordinator CHATS Federal Lands Scenic Byways 38            $38   
(Awarded FY 2008 funding)
(The amount shown includes $13,500 of local match)                 
I-26 CHATS Interstate ARRA 14,661 C           $15,828   
(Near MM 212 to Near MM 219) 6.70 IM-35 (Rehab)     
(Wesbound) IM 1,167 C             
(Near MM 212 to Near MM 217) 4.50 IM-38                 
(Eastbound) IM-44
CHATS TMA ARRA allocation will be utilized               
I-526 3.00 IM-43 CHATS Interstate IM 150 P         $6,650  
(Near MM 17 to Near MM 20) (Rehab) 6,500 C           
(Westbound)             
I-26 @ S-13 (Remount Rd) IU-1 CHATS Interstate IM 51,680 C 4,000 C     $5,000
Exit 212 (Widening / NHS 12,920 C 1,000 C           

Interchange)               
I-526 IU-3 CHATS Interstate IM 2,000 P 2,000 P     $5,000
(I-26 to SC 7) (Widening) NHS   500 P 500 P         
(Widen to 6 lanes)               
(Funding identified in the Interstate Long Range Plan for Design Plans only               
Johnnie Dodds Boulevard 4.23 CHATS Local Local   638 P           $66,388   
(Arthur Ravenel Jr Bridge to   5,000 R 2,000 R           
the I-526 Overpass)   18,500 C 25,375 C 14,875 C         
MUSC Road Improvements 0.47 CHATS Local Local   5,500 C           $5,500   
Courtenay St and Bees St               
US 17 CHATS Local Local   5,000 P           $145,000   
(Crosstown)   140,000 C           
(End of I-26 to Ashley River Bridges)           
Mark Clark Expressway Extension CHATS Local Local 12,000 P   79,329 C       $79,329   
(US 17 to James Island Expressway) SIB 7,671 R               
Note: All project funding has been allocated by the State Infrastructure Bank (SIB) through a three party agreement between the SIB, SCDOT, and Charleston County.  SCDOT is managing this project on behalf of Charleston County as a
"Local Project".
Charleston County Resurfacing BCD / Resurfacing ARRA 4,329 C               

S-20 (Near S-54 to S-2143) CHATS Pave/Reconst 213 C     
S-894 (SC 7 to Near N.Char.City limit)     
S-20 (S-2143 to SC 700)                 
S-894 (S-475 to 0.3 mi E of S-1217)     
S-1025 (US Naval Gate to 0.05 mi S of S-1386)                 
US 52 (SC 642 to Railroad Crossing)     
US 52 (SC 642 to Near S-291)     

2011
Project Previous

2012Description STIP(s) 2010
FY

20152014
FY FY FY FY

Cost
RemainingFY

2013
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

I-526 CHATS Safety ARRA 810 C               
(Fiber optic cable to connect existing cameras and Safety 90 C               
CMC signs)                 
(This project includes activities in Lexington County)                 
I-526 CHATS Safety ARRA 347 C               
Interstate pavement remarking project Safety 38 C               
Harborview Road 3.70 CHATS-9 CHATS System Upgrade Local   185 P           $22,510   
(North Shore Drive to Fort   2,175 R             
Johnson Rd) 3,300 C 10,850 C     

STP   2,000 C 3,000 C 1,000 C       
Bees Ferry Road Widenings 4.50 CHATS-6 CHATS System Upgrade Local   4,250 R           $46,975   
(Savannah Hwy to Ashley River 5,900 C 7,825 C     
Road) STP 2,000 C 3,000 C 4,000 C 3,000 C 3,000 C

Federal Match     7,000 C         
Local Match 7,000 C

The amount to each project will be based on half of the construction shortfall at the time the contract is awarded.  Any further adjustments to the project’s Federal Match Program construction allocation can be made up to the matched
share approved by the Commission.   
Maybank Highway Widening 3.80 CHATS-5 CHATS System Upgrade Local   589 P 2,852 C 10,000 C 9,848 C     $28,789   
(Stono River Bridge to Main 5,500 R   
Road) STP               
US Hwy 52 / US Hwy 78 Bicycle Facility NA CHATS System Upgrade STP   98 C 600 C     $698   

FY FY FY Remaining
Description STIP(s) 2010 2011 2012 2013 2014 2015 Cost

Project Previous FY FY FY
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MPO / STIP Federal 2010-2015
COG Category Program Project Cost

CARTA CHATS/ Mass Transit 5307 4,637 CA 4,869 CA 5,112 CA 5,368 CA $15,349
Capital BCD
CARTA CHATS/ Mass Transit 5309 475 FC 403 VA 6,020 FC $7,835
Capital - Facility Construction BCD 1,412 VA
Intermodal Center
Vehicle Acquisition
CARTA CHATS/ Mass Transit 5316- Large Urban 498 OP 256 VA $256
Operations, Vehicle Acquisition BCD
BCD COG CHATS/ Mass Transit 5316 - Large Urban 12 AD 3 AD $3
Admin. BCD
BCD COG CHATS/ Mass Transit 5316 - Large Urban 563 OP $563
Operations BCD
CARTA CHATS/ Mass Transit 5317- Large Urban 255 OP 144 OP $144
Operations BCD
BCD COG CHATS/ Mass Transit 5317- Large Urban 12 AD 3 AD $320
Admin., Operations BCD 317 OP
CARTA CHATS/ Mass Transit ARRA - Urban 1,725 CA
Capital - Vehicle Acquisition, BCD 4,753 VA
Facility Rehab., Bus Shelters, ITS

Remaining
Cost2013 2014 2015

FY FY FY
2012

FYProject FY
STIP(s)

FYPrevious
Description 2010 2011
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

S-66 NA Lowcountry Bridge ARRA 1,350 C               
Calfpen Swamp Bridge 150 C               
Colleton County Resurfacing Lowcountry Resurfacing ARRA 2,991 C               

SC 63 (Near S-397 to S-115) Pave/Reconst 103 C     
S-128 (S-147 to S-147)     
SC 63 (S-115 to S-300)     
SC 63 (Cypress Pond Rd to 1.0 mi E of S-300)     
S-68 (Ravenwood Rd to Ivanhoe Rd)     
SC 174 (S-683 to Edinas St)     

I-95 Lowcountry Safety ARRA 252 C               
Interstate pavement remarking project Safety 28 C               
US 17 LC-3 Lowcountry System Upgrade ARRA                 
(Gardens Corner to Jacksonboro) (Balance) NHS/STP 79,000 C     
Widen to 4 or 5 lanes SIB 20,000 C               
(See Beaufort County for additional                 
information for this corridor)               
$59.6 million of the $79.0 million is Equity Bonus Obligation Limitation required to be authorized in FY 2009
$19.375 million of the $79.0 million is State programming of available Obligation Limitation
Intersection Improvement Lowcountry System Upgrade STP     $5

SC 64 (Bells Hwy) @ S-867 (Evergreen Ln)   5 PC         

FY FY
2013Description 2010 2011 2012STIP(s)

Project FY FYPrevious
2014 2015
FY FY Remaining

Cost
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MPO / STIP Federal 2010-2015
COG Category Program Project Cost

Colleton County DSN Board Lowcountry Mass Transit 5310 45 VA 45 VA $90
Vehicle Acquisition
Lowcountry COG Lowcountry Mass Transit 5311 44 PL
Planning
The identified Section 5311 funding level for the Lowcountry COG represents the total funding for the entire four-county area (Beaufort, Colleton, Hampton and Jasper) and is not per-county funding. 

Remaining
CostSTIP(s) 2013 2014 2015

FYFY FY FY
Description 2010 2011 2012

Project FY FYPrevious
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

US 78 BR-86 BCD Bridge Bridge 430 P 300 R 3,820 C   $4,550
Four Hole Swamp (Federal-Aid) NHS                 

STP               
SC 642 (Dorchester Rd) CHATS Federal Match STP     8,080 C         $20,667   
(Just west of S-199 (Trolley Road) to US 17A Local Match Local 8,080 C     
Federal Match Program is matched with local funds Local Local     4,507 C           
The amount to each project will be based on half of the construction shortfall at the time the contract is awarded.  Any further adjustments to the project’s Federal Match Program construction allocation can be made up to the matched
share approved by the Commission.   
US 78 7.75 CHATS Local Local               31,600 C
(Berlin Myers Parkway to                 
CHATS Boundary)                 
Dorchester County Resurfacing BCD / Resurfacing ARRA 2,061 C               

S-233 (SC 27 to Dead End) CHATS Pave/Reconst 71 C     
S-58 (S-22 to S-13)     
US 17 Alt (Near Summerville City Limit to     
near S-211)     
S-58 (US 78 to S-22)     
SC 642 (S-62 to Charleston Co Line)     

US 78 AU-17 BCD System Upgrade ARRA 1,000 C     
(Improvements)     
(S-167 to US 178)     
Phase III Berlin Myers Parkway AU-9 CHATS System Upgrade Non-ARRA 7,331 C 7,331 C   $28,361
(New Construction and STP 800 P 1,500 P 7,200 C 5,000 C
Right-Of-Way acquisition)               
SAFETEA-LU Earmark funds have been identified to fund the Berlin Myers Parkway project for ROW, beginning in FY 2007.  Once those funds are expended, CHATS Guideshares (A maximum of $4.489 million) will be used to
supplement the earmarks for ROW and any remaining guideshare funds will go towards Construction.
SC 165 (Bacon's Bridge Rd) 3.40 CHATS-3 CHATS System Upgrade Local               $7,500 32,300 C
(Current four lane to just STP       2,500 C 2,500 C 2,500 C   
past Highway 61               
Intersection Improvement NA CHATS System Upgrade STP               $1,100

Embassy at Old Orangeburg   1,100 C       

Remaining
Cost

Previous
STIP(s) 2013 2014 2015

FY FY FY
Description 2010 2011 2012

FYProject FY FY
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MPO / STIP Federal 2010-2015
COG Category Program Project Cost

Dorchester County DSNB BCD Mass Transit 5310 46 VA 45 VA $45
Capital - Vehicle Purchase

FY FY FY Remaining
Cost

Project FY FY
Description 2010 2011

Previous
STIP(s) 2012 2013 2014 2015
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

S-19 NA Lowcountry Bridge ARRA 1,170 C               
Knowles Island Bridge 130 C               
SC 462 BR-64 Lowcountry Bridge Bridge 235 P 300 R 2,225 C     $2,760   
Bees Creek (Federal-Aid) STP               
SC 462 BR-71 Lowcountry Bridge Bridge 235 P 300 R 1,955 C     $2,490   
Euhaw Creek (Federal-Aid) STP               
US 17 BR-101 Lowcountry Bridge Bridge 330 P 300 R 2,920 C     $3,550   
S.C.L. Railroad (Federal-Aid) STP               
US 278 Corridor/Interchange at I-95 Earmark Earmark 251 C $251
Widening/Safety Improvements (Appropriation)

FY 2008 IMD Earmark
(Matching Agency - SCDOT)               

Lower Savannah River Alliance Greenway Lowcountry Federal Lands Recreational 31            $31   
Trails

This project was awarded with the 2009 Recreational Trails program
Agency - Allendale County
(This project includes activities in Allendale, Barnwell, & Hampton Counties)                 
I-95 4.89 IM-63 Lowcountry Interstate ARRA 7,200 C     
(MM 18.30 to MM 23.19) (Rehab) IM 800 C               
(Northbound)               
I-95 near Purrysburg Road Lowcountry Local Local 500 P               
Jasper County Resurfacing Lowcountry Resurfacing ARRA 1,776 C               

US 17 (Near S-13 to S-57) Pave/Reconst 61 C     
US 17 (S-57 to 0.45 mi N of S-77)     

Congressional District 2 Resurfacing Lowcountry Resurfacing ARRA 638 C               
SC 170 (Near US 17 to Georgia State Line) Pave/Reconst 71 C
US 17 (S-34 to SC 170)               

US 17 LC-2 Lowcountry System Upgrade NHS     $1,500
(SC 170 to Georgia State Line) STP 1,000 P   1,500 R           
Intersection Improvement Lowcountry System Upgrade STP     $53

US 17 @ SC 46 in the Town of Hardeeville 3 PC
US 17 @ SC 336 in the Town of Ridgeland 50 P     

Description
FY FY FYProject FY FY

2010 2011 2012
Remaining

Cost
Previous
STIP(s) 2013 2014 2015

FY
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MPO / STIP Federal 2010-2015
COG Category Program Project Cost

Jasper County Council On Aging Lowcountry Mass Transit 5310 33 CA 29 CA 31 PS $60
Purchase of Service 
Jasper County DSN Board Lowcountry Mass Transit 5310 45 CA 43 CA 48 PS $91
Purchase of Service 
Lowcountry COG Lowcountry Mass Transit 5311 44 PL
Planning
The identified Section 5311 funding level for the Lowcountry COG represents the total funding for the entire four-county area (Beaufort, Colleton, Hampton and Jasper) and is not per-county funding. 

Project Previous FY FY RemainingFY FY FY FY
CostDescription STIP(s) 2010 2011 2012 2013 2014 2015

District 6
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Miles 
Interstate  -      101.390 
Primary -        1,204.460 
Secondary -    3800.540 

 # of Bridges (State-owned) 
 
          District 7  -     843 
          Statewide -  8,344 

Population % Growth 
 
 From 2000 to 2007– 1.53% 

   VMT Growth Trends     10-yr Construction and Maintenance History 
 
           Costs of projects from January 1997 to December 2007 
 
       Aiken County Total -                   164,375,324 
       Allendale County Total -                                                       18,458,774 
       Bamberg County Total -                                                       35,582,586 
       Barnwell County Total -                                                        13,020,220 
       Calhoun County Total  -                                                        37,578,585 
       Clarendon County Total -                                     109,080,038 
       Hampton County-                     32,980,003 
       Orangeburg County Total -                                                 139,201,687    
      Total Cost of Projects            $ 550,205,217 

          
 
                           2000                   2007               % Change 

 
 
 
 
                         

                           Total Change from 2000 to 2007—  7.2% 

* For MPO/COG transportation 
details, refer to local  Contact 
Information. 

Aiken 1,548,821,144 1,670,848,857 7.9 
Allendale 107,823,592 110,546,630 2.5 
Barnwell 202,902,515 215,798,997 6.4 
Bamberg 164,281,427 162,969,755 -0.8 
Calhoun 428,453,863 497,677,639 16.2 
Clarendon 611,636,085 626,828,928 2.5 
Hampton 275,980,807 293,252,070 6.3 
Orangeburg 1,446,345,304 1,551,230,912 7.3 

             

Contact Information 
 

SCDOT District 7 
Joanne Woodrum 
District 7 Engineering Administrator 
US Route 178 East Bowman Rd. 
Orangeburg, SC 29116 
Phone # (803) 531-6850 
 
ARTS MPO 
Steven Strohminger 
Director of Planning & Development 
1680 Richland Avenue West, Suite 130 
Aiken, SC  29801 
Phone # (803) 642-1520 
http://www.augustaga.gov/
index.aspx?nid=680 
 
ARTS MPO 
George Patty 
Executive Director 
Augusta-Richmond County Planning 
Commission 
525 Telfair Street 
Augusta Georgia, 30901 
Phone # (706) 821-1796 
http://www.augusta.gov/index.aspx?
nid=1301&ART=2851&admin=1 
 
Lowcountry COG  
Chris Bickley 
Executive Director 
634 Campground Road 
Yemassee, SC  29945 
Phone # (843) 726-5536 
www.lowcountrycog.sc.gov/Planning/ 

District 7District 7 

             Contact Information 
 

Lower Savannah COG 
Wayne Rogers 
Executive Director 
Box 850 
Aiken, SC 29802 
Phone # (803) 649-7981 
www.lscog.org/common/
content.aspx?PAGE=367#2 
 
Santee-Lynches COG 
James T. Darby 
Executive Director 
31 West Liberty 
Box 1837 
Sumter, SC 29150 
Phone # (803) 775-7381 
www.santeelyncheslcog.org 
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2009/2010 Locally Pavement & System Mass

Region ARRA Bridge CMAQ Earmark Enhance Lands Interstate Funded Reconst Safety SIB Byways Upgrade Transit Total

Lower

Savannah

Santee-

Lynches

District

Wide

Aiken

County

Allendale

County

Bamberg

County

Barnwell

County

Calhoun

County

Clarendon

County

Hampton

County

Orangeburg

County

District

Wide

$2,558

$13,574

$2,379

$58,075

$15,817 $6,050 $4,710 $260 $24,000 $3,330 $791 $61,870$6,912

$29,348

$11,968

$2,000 $222

$29,711

$962

$8,566

$1,300

$76

$49,576

$17,354$12,857

$446

$1,155

$964

$1,925

$3,821 $42

$857

$350

$505 $1,778

$12,857$222 $13,010 $350

$2,790

$1,168

$31

$64,333

$3,338ARTS

$33,872 $13,010 $41,951

$29,348

$258,581

$34,935

$4,710

$42

$222 $430 $88,433

Summary Table
(2010-2015 Programming)

Federal

District 7 $64,549 $11,554

Scenic

$1,967

$399 $25,300

$700

$49,576

$31

$1,803

$5,900

$33,872$25,200

$21,543

$6,300

$21,172

$4,710

$1,925

$750

$684

$1,031

$1,472

$535

$534

COATS

$31

Lowcountry

$151 $7,151

$505 $1,778 $2,314

$49,576

$7,418 $108,646$11,748

$2,207

$5,579

$700$8,641

$75,480

$2,916 $31 $5,864

$645$1,600

$1,303

$2,301
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Interstate MPO/COG Mass

Region Bridge Enhance Maintenance SIB/Co/Other Resurfacing Safety Transit Total

Aiken

County

Allendale

County

Bamberg

County

Barnwell

County

Calhoun

County

Clarendon

County

Hampton

County

Orangeburg

County

District

Wide

$6,750

$1,803

$2,676 $2,916

$1,803

$11,700 $2,964 $5,764 $374 $21,543$741

$962 $962

$2,301

$6,750 $1,816

$2,000 $2,000

$8,566

$240

$5,567 $3,500 $15,817

$6,300 $2,341

$2,301

$8,641
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MPO / STIP Federal Total
Length Rank COG Category Program Project Cost

Palmetto Breeze - Lowcountry RTA Lowcountry Mass Transit 5309   200 VA 354 VA     $554   
Vehicle Acquisition
The identified Section 5309 funding level for the Lowcountry RTA represents the total funding for the six-county service area (Allendale, Beaufort, Colleton, Hampton, and Jasper)
Lowcountry RTA (Palmetto Breeze) Lowcountry Mass Transit 5311 312 AD 257 AD 257 AD $1,607
Admin., Operations, Capital 139 CA 89 CA 89 CA

353 OP 458 OP 457 OP
The identified Section 5311 funding level for the Lowcountry RTA represents the total funding for the six-county service area (Allendale, Bamberg, Beaufort, Colleton, Hampton, and Jasper) and is not per-county funding.
Orangeburg/Calhoun Counties Lowcountry Mass Transit 5311 146 OP $146
(Cross Co. Connection)
Operations
The identified Section 5311 funding level for the Orangeburg/Calhoun Counties represents the total funding for the Orangeburg and Calhoun County service area and is not per-county funding.
Santee Wateree RTA Santee Mass Transit 5311 508 AD 360 AD 360 AD $2,182
Rural Transit Lynches 218 CA 545 OP 536 OP
Admin, Operations, Capital - PM 543 OP 186 CA 195 CA
The identified Section 5311 funding level for the Santee Wateree RTA represents the total funding for the entire four-county service area (Clarendon, Kershaw, Lee and Sumter) and is not per-county funding.
Lower Savannah COG Lowcountry Mass Transit 5316 126 CA $126
(Rural)
Capital
The identified Section 5316 funding level for the Lower Savannah COG represents the total funding for the six-county service area (Aiken, Allendale, Barnwell, Bamberg, Calhoun, and Orangeburg) and is not per-county funding.
Palmetto Breeze - Lowcountry RTA Lowcountry Mass Transit 5316 59 CA $59
(Rural)
Capital
The identified Section 5316 funding level for the Lowcountry RTA represents the total funding for the six-county service area (Allendale, Bamberg, Beaufort, Colleton, Hampton, and Jasper) and is not per-county funding.
Regional Bicycle and Pedestrian Study Lower System Upgrade STP 350 PL $350

Savannah
Freight Study Lower System Upgrade NHS

Savannah STP

Remaining
STIP(s) 2010 2011 2012 2013 2014 2015 Cost

FY
Description

FY FY FYProject Previous FY FY
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

US 278 BR-76 Lower Bridge Bridge 510 P 700 P 100 R 4,590 C   $5,900
Three Runs Creek Savannah (Federal-Aid) STP               
I-20 14.65 IM-20 Lower Interstate ARRA 11,700 C     
(MM 22.85 to MM 37.5) IM-26 Savannah (Rehab) IM 1,300 C               
(Eastbound) IM-28               
Aiken County Resurfacing ARTS / Resurfacing ARRA 5,194 C               

SC 191 (S-491 to S-33) Lower Pave/Reconst 236 C     
S-125 (S-197 to S-2026) Savannah     
SC 126 (S-957 to near S-553)     
S-120 (Near S-427 to S-430)     
SC 125 (S-363 to SC 125 Conn)     
S-419 (SC 19 to near S-1052)     
SC 302 (S-87 to SC 118)     
US 25 (S-340 to near S-1591)     
SC 19 (N of S-2304 to S of SC 191)     
S-879 (S-1496 to SC 125)     
SC 125 (US 25 Bus to S-363)     
US 25 (SC 121 to SC 230)     
SC 230 (US 25 to S-309)     
SC 125 Con (US 25 to US 1)     
SC 19 (Railroad Crossing to 2.53 mi S of RR Crossing)     
S-346 (S-567 to S-105)     
S-440 (S-85 to SC 302)     
SC 302 (S-1849 to S-87)     

City of Aiken Resurfacing ARTS Resurfacing ARRA 519 C           $519   
US 1 (Richland Avenue to Valley Road)               

North Augusta Resurfacing Projects ARTS Resurfacing ARRA 1,482 C               
S-24 (Martintown Road to Georgia Avenue)
S-186 (Buena Vista to Jackson Avenue)
S-281 (Jackson Avenue to Martintown Road)
S-360 (Lake Avenue to Lucerne Street)
S-840 (SC 230 to S-283)
S-1445 (US 25 to Five Notch Road)
SC 230 (Bunting Drive to Hammond Pond Road)
US 25 (Concrete Bridge Approach to Jackson Avenue)               

Congressional District 2 Resurfacing Lower Resurfacing ARRA 570 C               
SC 389 (S-185 to Cold Stream Road) Savannah Pave/Reconst 63 C               
US 78 (S-783 to near SC 4)                 

I-20 ARTS Safety ARRA 374 C               
Interstate pavement remarking project Safety 42 C               
Intersection Improvements System Upgrade STP               $250   

Dougherty/Silver Bluff N/A ARTS
- Dual left turn lanes
- Right turn lanes 579 PRC

US 78/SC 781 N/A Lower   250 P           
- Redesign Intersection Savannah               

Atomic Road / ARTS-1 ARTS System Upgrade STP 300 P 1,000 P 750 R       $6,250   
East Buena Vista ARTS-6   4,500 C         
(Corridor Improvements & Widening)           
Silver Bluff Road ARTS-4 ARTS System Upgrade STP   528 R 3,500 C     $4,028   
(Indian Creek Trail to                 
Richardson Lake Road)
(Corridor Improvements)
($278,000 in ROW for FY 2008 for Silver Bluff was never programmed.  This money has now moved forward to FY 2012. The new amount is $250,000 plus this $278,000 to make $528,000 in FY 2012.)
Hitchcock Parkway ARTS-2 ARTS System Upgrade STP     1,000 P 1,000 P 1,000 R 2,000 C 8,000 C $13,000 5,000  
(Phase I)
(Widen to 4 lanes)
(PE for entire project.  Phase I - SC 302 to Huntsman Dr.  Phase II - Huntsman Dr to US 1)
US 25 ARTS-3 ARTS System Upgrade NHS   100 P 600 R 3,000 C $3,700   
(End of I-520 to Walnut Lane project)
(Widen to 5 lanes / Intersection Improvements at US 25 and Walnut Lane )

Remaining
Cost

Previous
STIP(s)

FY FY FY
2013 2014 20152012

Project FY FY FY
Description 2010 2011
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District 7District 7 
AikenAiken 

MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

SC 126 ARTS-8 ARTS System Upgrade STP     500 P 500 P 750 R 750 R $2,500 8,250  
(End of I-520 to US 1 project)
(Widen to 5 lanes)
SC 19 N/A ARTS System Upgrade ARRA 963 C     $520
(Whiskey Road) STP   520 C             
(Ola Hitt/Corporate Parkway to                 
Brookhaven Dr)                 
(Corridor Improvements)
$520,000 of ARRA Rollback funds have been identified as a return for the use of ARTS TMA ARRA funds in a timely manner.
Park and Ride Facility N/A ARTS System Upgrade STP 400 P 600 C $1,000

Project Previous
2013 2014 2015Description STIP(s) 2010 2011

FY FY
Cost

FY FY FY FY
2012

Remaining
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MPO / STIP Federal 2010-2015
COG Category Program Project Cost

Aiken County Transit (Best Friend Express) ARTS/ Mass Transit 5307 431 OP 393 OP 405 OP 417 OP $1,215
Capital and Operations Lower Savannah
Aiken County Council on Aging Lower Mass Transit 5309   200 VA 100 FC     $400  
Vehicle Acquisition, Capital, Facility Construction Savannah 100 CA
Lower Savannah COG Lower Savannah Mass Transit 5310 225 CA
Purchase of Service (Aiken COA,  
Generations Unlimited, and Bamberg, Orangeburg,
Calhoun and Allendale Counties) 
The identified Section 5310 funding level for the Lower Savannah COG represents the total funding for the entire six-county service area (Aiken, Allendale, Bamberg, Barnwell, Calhoun and Orangeburg) and is not per-county funding.  
Aiken County Council on Aging Lower Savannah Mass Transit 5310 45 CA 51 PS $96
Purchase of Service
Aiken County Council on Aging Lower Savannah Mass Transit 5311 32 AD 39 AD 39 AD $195
Admin., Operations, Capital 4 CA 8 CA 8 CA

43 OP 51 OP 50 OP
Lower Savannah COG Lower Savannah Mass Transit 5311 60 PL
Planning
The identified Section 5311 funding level for the Lower Savannah COG represents the total funding for the entire six-county area (Aiken, Barnwell, Bamberg, Calhoun, Allendale, and Orangeburg) and is not per-county funding.
Lower Savannah COG Lower Savannah Mass Transit 5316 641 CA $641
Capital
Includes carryover funds  from ARTS MPO in the amount of $491,000 from previous STIP(s)
Lower Savannah COG Lower Savannah Mass Transit 5317 401 CA $401
Capital
Includes carryover funds  from ARTS MPO in the amount of $301,000 from previous STIP(s)
Aiken County Transit (Best Friend Express) ARTS/ Mass Transit ARRA - Urban 471 CA
Capital - Vehicle Acquisition, Facility Rehab, ITS Lower Savannah 90 VA
Equipment
Aiken County Transit Lower Savannah Mass Transit ARRA - Rural 162 VA
Capital - Vehicle Acquisition 18 OP
Operations

Remaining
CostSTIP(s)

FY
2014 2015

FY
Description 2011 2012 2013

FY FY
2010

Project FYPrevious FY

District 7
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District 7District 7 
AllendaleAllendale 

MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

Lower Savannah River Alliance Greenway Lower Federal Lands Recreational 31            $31   
Savannah Trails

This project was awarded with the 2009 Recreational Trails program
Agency - Allendale County
(This project includes activities in Barnwell, Hampton & Jasper Counties)                 
Allendale County Resurfacing Lower Resurfacing ARRA 1,454 C               

S-48 (US 301 to S-133) Savannah Pave/Reconst 50 C               
SC 125 (Near S-435 to near S-45)                 
S-48 (Long Pond Rd to Vermont Rd)               

Congressional District 2 Resurfacing Lower Resurfacing ARRA 511 C               
SC 125 (S-45 to near SC 3) Savannah Pave/Reconst 57 C     

Remaining
Cost

Previous
STIP(s) 2013 2014 2015

FY FY FY
Description

FY
2010 2011 2012

Project FY FY
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MPO / STIP Federal 2010-2015
COG Category Program Project Cost

Allendale County Lower Savannah Mass Transit 5310 45 CA 48 PS $93
Purchase of Service
Lower Savannah COG Lower Savannah Mass Transit 5310 225 CA
Purchase of Service (Aiken COA,  
Generations Unlimited, and Bamberg, Orangeburg,
Calhoun and Allendale Counties) 
The identified Section 5310 funding level for the Lower Savannah COG represents the entire six-county service area (Allendale, Aiken, Bamberg, Barnwell, Calhoun and Orangeburg) and is not per-county funding. 
Lowcountry RTA (Allendale Scooter) Lower Savannah Mass Transit 5311 14 AD 18 AD 18 AD $116
Admin., Operations 26 OP 40 OP 40 OP
Lower Savannah COG Lower Savannah Mass Transit 5311 60 PL
Planning
The identified Section 5311 funding level for the Lower Savannah COG represents the total funding for the entire six-county area (Allendale, Aiken, Barnwell, Bamberg, Calhoun and Orangeburg)  is not per-county funding. 

2013 2014
Remaining

Cost
Project Previous FY FY

2015
FY FY FY FY

Description STIP(s) 2010 2011 2012
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

US 78 NA Lower Bridge ARRA 6,750 C               
S Edisto River Savannah Bridge 750 C               
(This project includes activities in Orangeburg County)                 
US 78 BR-49 Lower Bridge Bridge 926 PR     
Edisto River BR-445 Savannah (Federal-Aid) NHS     
(2 bridges) STP     
(This project includes activities in Orangeburg County)                 
Bamberg County Resurfacing Lower Resurfacing ARRA 1,816 C               

US 321 (Near S-644 to Near Denmark City Limit) Savannah Pave/Reconst 63 C               
S-26 (S-27 to S-307)                 
S-26 (Millpond Rd to 1.70 mi N of S-307)                 
S-32 (Bamberg City Limit to US 78)                 

Intersection Improvements Lower System Upgrade               $1,290   
US 78 / US 321 NA Savannah STP               
- Turn Lanes/Enhancements 210 PR 150 P 1,140 C         

US 78 LS-01 Lower System Upgrade NHS     $1,500
(Denmark to Bamberg) Savannah STP 500 P 100 R         
(Corridor Improvement)   1,400 C         

          

CostDescription STIP(s) 2010 2011 2012 2013 2014 2015
Project Previous FY FY RemainingFY FY FY FY

District 7
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MPO / STIP Federal 2010-2015
COG Category Program Project Cost

Lower Savannah COG Lower Savannah Mass Transit 5310 225 CA
Purchase of Service (Aiken COA,  
Generations Unlimited, and Bamberg, Orangeburg,
Calhoun and Allendale Counties) 
The identified Section 5310 funding level for the Lower Savannah COG represents the total funding for the entire six-county service area (Allendale, Aiken, Bamberg, Barnwell, Calhoun and Orangeburg) and is not per-county funding. 
Bamberg County Lower Savannah Mass Transit 5310 43 CA 51 PS $94
Purchase of Service
Lowcountry RTA (Bamberg Handi-Ride) Lower Savannah Mass Transit 5311 14 AD 18 AD 21 AD $116
Admin., Operations, Capital 26 OP 40 OP 27 OP

10 CA
Lower Savannah COG Lower Savannah Mass Transit 5311 60 PL
Planning
The identified Section 5311 funding level for the Lower Savannah COG represents the total funding for the entire six-county area (Aiken, Barnwell, Bamberg, Calhoun, Allendale, and Orangeburg) and is not per-county funding.

CostDescription 2010 2011 2012STIP(s) 2013 2014 2015
Project FY FYPrevious RemainingFY FY FY FY
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

Lower Savannah River Alliance Greenway Lower Federal Lands Recreational 31            $31   
Savannah Trails

This project was awarded with the 2009 Recreational Trails program
Agency - Allendale County
(This project includes activities in Allendale, Hampton & Jasper Counties)                 
Fuller Park/Turkey Creek Trail Lower Federal Lands Recreational 76            $76   
This project was awarded with the 2010 Recreational Savannah Trails
Trail program
Agency - City of Barnwell               
Barnwell County Resurfacing Lower Resurfacing ARRA 2,000 C               

SC 39 (S-432 to Williston City Limit) Savannah Pave/Reconst 91 C               
S-157 (S-22 to SC 64)                 
SC 39 (Near US 278 to S-432)                 
S-61 (SC 3 to S-184)                 
S-61 (US 78 to Vermont Rd)               

Congressional District 2 Resurfacing Lower Resurfacing ARRA 676 C               
SC 70 (SC 3 to SC 11) Savannah Pave/Reconst 75 C
SC 39 (US 78 to near City Limits)               

Intersection Improvements Lower System Upgrade STP   250 P         $446   
US 78/SC 39 Savannah            
- Redesign Intersection     
SC 64/S-224  196 C           

Remaining
Cost

Previous
STIP(s)

FY FY FY
2013 2014 2015Description 2010 2011 2012

Project FY FY FY
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MPO / STIP Federal 2010-2015
COG Category Program Project Cost

Generations Unlimited Lower Savannah Mass Transit 5309   150 VA     $150  
Vehicle Acquisition
Lower Savannah COG Lower Savannah Mass Transit 5310 225 CA
Purchase of Service (Aiken COA,  
Generations Unlimited, and Bamberg, Orangeburg,
Calhoun and Allendale Counties) 
The identified Section 5310 funding level for the Lower Savannah COG represents the total funding for the entire six-county service area (Allendale, Aiken,  Bamberg, Barnwell, Calhoun and Orangeburg) and is not per-county funding. 
Generations Unlimited Lower Savannah Mass Transit 5310 45 CA 48 PS $93
Purchase of Service
Generations Unlimited Lower Savannah Mass Transit 5311 105 AD 110 AD 110 AD $548
Admin., Operations, Capital 40 CA 15 CA 10 CA

134 OP 149 OP 154 OP
Lower Savannah COG Lower Savannah Mass Transit 5311 60 PL
Planning
The identified Section 5311 funding level for the Lower Savannah COG represents the total funding for the entire six-county area (Aiken, Barnwell, Bamberg, Calhoun, Allendale, and Orangeburg) and is not per-county funding.
Generations Unlimited Lower Savannah Mass Transit 5316 93 OP $93
(Rural)
Operations
Generations Unlimited Lower Savannah Mass Transit ARRA - Rural 216 VA
Capital - Vehicle Acquisition 24 OP
Operations

Project FY FY
Description 2010 2011

Previous
STIP(s)

Remaining
Cost

FY FY FY FY
2012 2013 2014 2015

 1228



MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

US 601 BR-5 Lower Bridge Bridge 1,442 PR 21,172 C     $21,172
Congaree River and BR-5A Savannah (Federal-Aid) NHS     
Swamps (4) BR-5B STP             

BR-5C                 
(This project includes activities in Richland County)                 
I-26 10.00 IU-07 COATS Interstate IM   140 P         $19,375  
(I-77 to S-31) (Widening) 15,360 C     
(Widen to 6 lanes) NHS   35 P         
(Near MM 115 to Near MM 126) 3,840 C
(This project includes activities in Lexington County)               
I-26 11.00 IM-34 COATS Interstate IM 75 P 30,201 C         $30,201  
(Near MM 115 to Near MM 136) (Rehab)
(Eastbound/Westbound)
(This project includes activities in Lexington County)               
Calhoun County Resurfacing Lower Resurfacing ARRA 1,378 C               

S-80 (US 601 TO SC 419) Savannah Pave/Reconst 48 C               
S-132 (SC 6 to S-306)                 
S-21 (S-330 to S-137)                 
S-20 (S-45 to S-222)                 
S-21 (S-330 to Old Bellville Rd)               

Congressional District 2 Resurfacing Lower Resurfacing ARRA 425 C               
S-31 (I-26 to S-65) Savannah Pave/Reconst 47 C               

Intersection Improvements Lower System Upgrade               $1,600   
US 176 / SC 6 NA Savannah NHS     
- East and West Intersection STP 200 P 400 R 1,000 C       

Description STIP(s) 2010 2011
Remaining

Cost
Project Previous FY FY FY FY FY FY

2012 2013 2014 2015
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District 7District 7 
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MPO / STIP Federal 2010-2015
COG Category Program Project Cost

Lower Savannah COG Lower Savannah Mass Transit 5310 225 CA
Purchase of Service (Aiken COA,  
Generations Unlimited, and Bamberg, Orangeburg,
Calhoun and Allendale Counties) 
The identified Section 5310 funding level for the Lower Savannah COG represents the total funding for the entire six-county service area (Aiken, Allendale, Bamberg, Barnwell, Calhoun and Orangeburg) and is not per-county funding. 
Calhoun County Lower Savannah Mass Transit 5310 30 CA 30 PS $60
Purchase of Service
Calhoun County (New Service ) Lower Savannah Mass Transit 5311 40 AD
Admin., Operations 60 OP
Lower Savannah COG Lower Savannah Mass Transit 5311 60 PL
Planning
The identified Section 5311 funding level for the Lower Savannah COG represents the total funding for the entire six-county area (Aiken, Barnwell, Bamberg, Calhoun, Allendale, and Orangeburg) and is not per-county funding.
Calhoun Pilot Project Lower Savannah Mass Transit 5311 100 OP $100
Operations

CostDescription 2010 2011 2012STIP(s) 2013 2014 2015
Project FY FYPrevious RemainingFY FY FY FY
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

I-95 6.00 IM-37 Santee- Interstate ARRA 6,300 C     
(Near MM 114 to Near MM 120) IM-47 Lynches (Rehab) IM 700 C               
(Southbound)                
I-95 5.00 IM-52 Santee- Interstate IM 1,800 C               
(Near MM 122 to Near MM 127) Lynches (Rehab)                 
(Northbound)               
Clarendon County Resurfacing Santee- Resurfacing ARRA 2,341 C               

S-63 (SC 261 to near S-79) Lynches Pave/Reconst 134 C               
US 521 (S-50 to S-549)                 
US 301 (Near S-514 to near S-101)                 
US 521 (Mallet Rd to Flynn Rd)     

FY FY Remaining
Cost

FY
2014 20152013Description 2012STIP(s) 2010 2011

Project FY FY FYPrevious
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District 7District 7 
ClarendonClarendon 
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MPO / STIP Federal 2010-2015
COG Category Program Project Cost

Clarendon County DSN Board Santee Mass Transit 5310 84 CA 48 PS $132
Purchase of Service Lynches
FY 2010 includes $45,545 of carryover from FY 2009
Clarendon County Council on Aging Santee Mass Transit 5310 29 PS 36 PS $65
Purchase of Service Lynches
Santee Lynches COG Santee Mass Transit 5311 52 AD
Administration Lynches
The identified Section 5311 funding level for the Santee Lynches COG represents the total funding for the entire four-county area (Clarendon, Kershaw, Lee and Sumter) and is not per-county funding.

2013
PreviousProject FYFYFYFY

Description STIP(s) 2010 2011 2012 2014 2015
FYFY Remaining

Cost
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MPO / STIP Federal 2010-2015
COG Category Program Project Cost

Hampton County Council On Aging Lowcountry Mass Transit 5310 35 CA 43 VA 48 PS $91
Purchase of Service, Vehicle Acquisition
Lowcountry COG Lowcountry Mass Transit 5311 44 PL
Planning
The identified Section 5311 funding level for the Lowcountry COG represents the total funding for the entire four-county area (Beaufort, Hampton, Colleton, and Jasper) and is not per-county funding.  

2010 2011
Remaining

Cost
Project Previous FY FY FY FY FY FY

2012 2013 2014 2015Description STIP(s)
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

US 78 NA Lower Bridge ARRA 6,750 C     
S Edisto River Savannah Bridge 750 C               
(This project includes activities in Bamberg County)                 
US 78 BR-49 Lower Bridge Bridge 926 PR     
Edisto River (2 bridges) BR-281 Savannah (Federal-Aid) NHS     
(This project includes activities in Bamberg County)                 
US 301 - SBL BR-62 Lower Bridge Bridge 530 P 100 R 4,670 C   $5,300
Four Hole Swamp Savannah STP                 
I-95/US 301 Interchange Improvement Lower Earmark Earmark 118 PRC   
(Matching Agency - Local) Savannah (Appropriation)     
I-95/US 301 Interchange Improvement Lower Earmark Earmark 118 PRC   
(Matching Agency - Local) Savannah (Appropriation)     
I-95/US 301 Interchange Improvement Lower Earmark Earmark 1,053 PRC   
(Matching Agency - Local) Savannah (Appropriation)     
I-95/US 301 Interchange Improvement Lower Earmark Earmark 1,889 PRC $1,889   
(Matching Agency - Local) Savannah (Appropriation)   
Pedestrian walkway @ SCSU Lower Earmark Earmark   400 P 60 R     $2,083   
and Claflin Savannah (Appropriation)       1,623 C       
City of Orangeburg RR Relocation Lower Earmark Earmark   738 C       $738   
(FY 2005 Appropriation Earmark) Savannah (Appropriation)               
Orangeburg BCD / Federal Lands Federal Lands  260 C       $260   
(Rehabilitate main entrance road and parking areas) CHATS                 
(Applicant - U.S. Fish and Wildlife Service, Orangeburg National Fish Hatchery)                 
I-26 @ I-95 NA Lower Special Special   500 P           $4,700   
Exit 169 (Interchange Reconstruction) Savannah Apportionment Apportionments

Corridor of the Future 4,200 P
I-95 14.00 IM-56 Lower Interstate IM   23,500 C         $23,500   
(Near MM 86 to Near MM 99) IM-61 Savannah (Rehab)                 
(Northbound) IM-70     
Near MM 85 to Near MM 100) 15.00                 
(Southbound)               
Orangeburg County Resurfacing Lower Resurfacing ARRA 4,906 C               

US 21 Bus (SC 4 to US 601) Savannah Pave/Reconst 247 C     
S-244 (S-125 to US 178 Bus)     
S-22 (Orangeburg City Limit to S-924)     
S-70 (S-126 to S-25)     
SC 267 (Near US 15 to SC 6)     
S-78 (US 21 Bus to US 301)     
S-25 (S-94 to SC 33)                 
S-224 (Amelia St to Boulevard St)     
S-73 (Railroad Crossing to SC 70)                 
S-94 (Boulevard St to US 21)     
SC 47 (0.11 mi N of S-1679 to Railroad Crossing)     
SC 33 (Near S-2067 to S-1916)     
US 176 (S-264 to S-51)     

Congressional District 2 Resurfacing Lower Resurfacing ARRA 661 C               
S- 702 (S-811 to S-1092) Savannah Pave/Reconst 74 C
S- 1091 (S-904 to S-1148)
S- 689 (S-97 to S-189)
S- 905 (S-125 to US 178)
S- 189 (S-689 to US 178)
S- 1176 (S-1174 to US 178)
S- 160 (SC 394 to S-288)               

Intersection Improvements Lower System Upgrade               $1,012   
US 301 / SC 33 NA Savannah STP 200 P 350 R         
- Geometric Improve 450 C     
US 176 / US 301 NA STP 100 P 212 C             
- Turn lanes & signal 10 R               

364 C               
US 301 Extension LS-1 Lower System Upgrade STP               

Savannah     

FY
Description 2010 2011 2012STIP(s)

Project FY FYPrevious Remaining
Cost

FY
20142013 2015
FY FY

District 7
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MPO / STIP Federal 2010-2015
Length Rank COG Category Program Project Cost

SC 6 Safety Improvement N/A Lower System Upgrade STP   5,900 C         $5,900   
(Santee to Porcher Rd) Savannah

SC 4 Safety Improvement
(Sav Hwy to Edisto Dr)     

2014 2015 Cost
Project Previous FY FY FY FY FY FY Remaining

Description STIP(s) 2010 2011 2012 2013
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MPO / STIP Federal 2010-2015
COG Category Program Project Cost

Lower Savannah COG Lower Savannah Mass Transit 5310 225 CA
Purchase of Service (Aiken COA,  
Generations Unlimited, and Bamberg, Orangeburg,
Calhoun and Allendale Counties) 
The identified Section 5310 funding level for the Lower Savannah COG represents the total funding for the entire six-county service area (Allendale, Aiken, Calhoun, Barnwell, Bamberg and Orangeburg) and is not per-county funding. 
Orangeburg County Lower Savannah Mass Transit 5310 30 CA 30 PS $60
Purchase of Service
Orangeburg (New Service - SmartRide) Lower Savannah Mass Transit 5311 20 AD
Admin., Operations, Capital 26 CA

54 OP
Orangeburg County (New Service) Lower Savannah Mass Transit 5311 40 AD
Admin., Operations 60 OP
Lower Savannah COG Lower Savannah Mass Transit 5311 60 PL
Planning
The identified Section 5311 funding level for the Lower Savannah COG represents the total funding for the entire six-county area (Aiken, Barnwell, Bamberg, Calhoun, Allendale, and Orangeburg) and is not per-county funding.
Calhoun Pilot Project Lower Savannah Mass Transit 5311 100 OP $100
Operations
Lower Savannah RTMA Lower Savannah Mass Transit ARRA - Rural 3,500 FC
Capital - Facility Construction
Orangeburg/Calhoun

Description STIP(s) 2010 2011
Project Previous FY FY Remaining

Cost2012 2013 2014 2015
FY FY FY FY
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Statewide 
 Budget Summary (Page 13) 
• Adjustment – Mass Transit – Revised figures to reflect the updated FY 2010 funding plan. (Per 
 SCDOT Commission approval in August 2009) 
  
 Program Summary (Page 15) 
• Adjustment – Maintenance Activity – Revised figures to include updates to the Bridge, Intestate 
 and Safety programs. 
• Adjustment – Construction Activity – Revised figures to include updates to the Interstate and    
 System Upgrade programs. 
• Adjustment – Mass Transit Activity – Updated figures to reflect the revised FY 2010 funding plan 
 (Per SCDOT Commission approval in August 2009) and to account for unspent funds.  
 
 System Upgrade Summary (Page 17) 
• Adjustment – Revised figures to include updates to the BCD, Pee Dee and Santee-Lynches           
 programs. 
 
 Safety Program (Page 21) 
• Adjustment – Identified Safety Allocations and Improvements for FY 2010 and FY 2011. 
 
 Bridge Program (Pages 22-23) 
• Adjustment – Identified Bridge Allocations for Bridge Deck Repair, Bridge Painting and Bridge 
 Inspection/Unknown Bridge Foundations for FY 2010, FY 2011 and FY 2012. 
• Adjustment – California Avenue Bridge Replacement – New project.  Added $2.0 million of   
 Construction funds to FY 2011. 
• Adjustment – Paper Mill Road Bridge Replacement – New project.  Added $300,000 of             
 Preliminary Engineering funds to FY 2010 and $2.2 million of Right-Of-Way and Construction 
 funds to FY 2012. 
 
 Interstate Program (Pages 24-25) 
• Adjustment – Increased the available funding in FY 2010 by $1.2 million.  This is a result of CHATS 
 TMA ARRA allocations being utilized for the I-26 rehabilitation project near Mile Marker 212 to 
 near Mile Marker 219 and those funds being distributed back into the Interstate Maintenance         
 program. 
  Interstate Upgrade 
• Correction – I-385 (Southern Conn to Woodruff Rd) - Since this project is being packaged as a 
 Design-Build project, the Preliminary Engineering funds identified in the Previous STIP(s) have been 
 reduced from $8.0 million to $550,000 and shifted the remaining balance of $7.45 million to          
 FY 2010 for Construction.  Also shifted $30.0 million of Construction funds from FY 2011 to         
 FY 2010 and $27.0 million of Construction funds from FY 2012 to FY 2010. 
• Correction – I-26 @ I-20 & I-126 CD (I-26/I-126 Express Lane) - Shifted $7.5 million of            
 Construction funds from FY 2010 to FY 2011. 
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Statewide (Continued) 
 Interstate Program (Pages 24-25) 
  Interstate Rehabilitations 
• Correction – I-20 Westbound (Near MM 37 to Near MM 53) - Reduced the Construction funds in 
 the Previous STIP(s) from $16.418 million to $14.968 million. 
• Correction – I-20 Eastbound (Near MM 60 to Near MM 70) - Reduced the Construction funds in 
 the Previous STIP(s) from $2.652 million to $1.07 million. 
• Correction – I-20 Westbound (Near MM 60 to Near MM 70) - Shifted the Construction funds 
 from FY 2012 to the Previous STIP(s).  Reduced the Construction cost from $14.567 million to 
 $14.193 million. 
• Correction – I-26 Westbound (Near MM 44 to Near MM 51) - Shifted $14.0 million of           
 Construction funds from FY 2010 to FY 2011. 
• Correction – I-26 Eastbound (Near MM 110 to Near MM 126) - Shifted $17.167 million of    
 Construction funds from FY 2010 to FY 2011. 
• Correction – I-26 Westbound (Near MM 110 to Near MM 123) - Shifted $14.895 million of    
 Construction funds from FY 2010 to FY 2011. 
• Correction – I-77 Northbound (Near MM 12 to Near MM 18) - Increased the Construction funds 
 in the Previous STIP(s) from $3.500 million to $3.728 million. 
• Correction – I-85 Northbound/Southbound (Near MM 40 to Near MM 44) - Increased                  
 Construction funds in the Previous STIP(s) from $6.766 million to $8.712 million. 
• Correction – I-95 Northbound (Near MM 122 to Near MM 127) - Reduced the Construction funds 
 in the Previous STIP(s) from $5.796 million to $1.800 million. 
• Correction – I-385 Northbound/Southbound (Near MM 0 to Near MM 15) - Reduced the      
 Construction funds in the Previous STIP(s) from $79.0 million to $60.9 million. 
• Correction – I-385 Northbound/Southbound (Near MM 22 to Near MM 26) - Increased the   
 Construction funds in the Previous STIP(s) from $13.000 million to $14.991 million. 
• Correction – I-585 Northbound/Southbound (Near MM 0 to Near MM 3) - Shifted $2.865      
 million of Construction funds from the Previous STIP(s) to FY 2011. 
• Correction – Projects were reviewed and the Interstate Program was updated appropriately.  
  Earmarks 
• Correction – Statewide Interstate Rehabilitation Program – This project has been identified in the 
 2010-2015 STIP from a previous STIP. 
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District One 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the Earmark, Interstate, Safety, and 
 System Upgrade programs. 
 
 Kershaw  County 
  System Upgrade 
• Adjustment – Camden Truck Route – New project.  Added $1.0 million of Preliminary  
 Engineering funds to FY 2010. 
• Adjustment – Camden to Columbia Smartride – New project.  Added $40,000 to FY 2010. 
 
 Lexington County 
  Interstate 
• Correction – Interstate Rehabilitation – I-20 Westbound (Near MM 37 to Near MM 53) -       
 Reduced the Construction funds in the Previous STIP(s) from $16.418 million to $14.968 million. 
• Correction – Interstate Rehabilitation – I-20 Eastbound (Near MM 60 to Near MM 70) -        
 Reduced the Construction funds in the Previous STIP(s) from $1.326 million to $535,000. 
• Correction – Interstate Rehabilitation –  I-20 Westbound (Near MM 60 to Near MM 70) - 
 Shifted the Construction funds from FY 2012 to the Previous STIP(s).  Reduced the Construction 
 funds from $7.2835 million to $7.0965 million. 
• Correction – I-26 Eastbound (Near MM 110 to Near MM 126) - Shifted $8.5835 million of    
 Construction funds from FY 2010 to FY 2011. 
• Correction – I-26 Westbound (Near MM 110 to Near MM 123) - Shifted $7.4475 million of   
 Construction funds from FY 2010 to FY 2011. 
  Safety 
• Adjustment – Intersection Improvement – S-30 @ S-106 – New project.  Added $50,000 of    
 Preliminary Engineering funds to FY 2010 and $100,000 of Right-Of-Way funds to FY 2011. 
• Adjustment – Intersection Improvement – S-68 @ S-738 – New project.  Added $50,000 of    
 Preliminary Engineering funds to FY 2010 and $100,000 of Right-Of-Way funds and $700,000 of 
 Construction funds to FY 2011. 
• Adjustment – Intersection Improvement – S-70 @ S-921 – New project.  Added $50,000 of    
 Preliminary Engineering funds to FY 2010 and $100,000 of Right-Of-Way funds to FY 2011. 
 
 Richland County 
  Earmarks 
• Correction – Harden Street Improvements (Phase II) – Since this project has not been completed 
 in a previous STIP program, it has been identified in the 2010-2015 STIP.   
  Interstate 
• Correction – Interstate Rehabilitation – I-20 Eastbound (Near MM 60 to Near MM 70) -        
 Reduced the Construction funds in the Previous STIP(s) from $1.326 million to $535,000. 
• Correction – Interstate Rehabilitation –  I-20 Westbound (Near MM 60 to Near MM 70) - 
 Shifted the Construction funds from FY 2012 to the Previous STIP(s).  Reduced the Construction 
 funds from $7.2835 million to $7.0965 million. 
• Correction – Interstate Rehabilitation – I-77 Northbound (Near MM 12 to Near MM 18) -     
 Increased the Construction funds in the Previous STIP(s) from $3.500 million to $3.728 million. 
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District One (Continued) 
 Richland County 
  Safety 
• Adjustment – Intersection Improvement – S-1280 @ S-674 – New project.  Added $50,000 of    
 Preliminary Engineering funds to FY 2010 and $100,000 of Right-Of-Way funds and $700,000 of 
 Construction funds to FY 2011. 
• Adjustment – Intersection Improvement – S-49 @ S-50 – New project.  Added $50,000 of    
 Preliminary Engineering funds to FY 2010 and $100,000 of Right-Of-Way funds to FY 2011. 
• Adjustment – Intersection Improvement – S-83 @ S-1050 – New project.  Added $50,000 of    
 Preliminary Engineering funds to FY 2010 and $100,000 of Right-Of-Way funds and $700,000 of 
 Construction funds to FY 2011. 
• Adjustment – Intersection Improvement – US 1 @ US 21 – New project.  Added $50,000 of    
 Preliminary Engineering funds to FY 2010 and $100,000 of Right-Of-Way funds to FY 2011. 
 
 Sumter County 
  Safety 
• Adjustment – Intersection Improvement – SC 120 @ S-251 – New project.  Added $50,000 of    
 Preliminary Engineering funds to FY 2010 and $100,000 of Right-Of-Way funds and $700,000 of 
 Construction funds to FY 2011. 
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District Two 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the Safety program. 
 
 Anderson County 
  Safety 
• Adjustment – Intersection Improvement – S-309 @ S-789 – New project.  Added $50,000 of    
 Preliminary Engineering funds to FY 2010 and $100,000 of Right-Of-Way funds to FY 2011. 
• Adjustment – Intersection Improvement – SC 8 @ S-76 – New project.  Added $50,000 of    
 Preliminary Engineering funds to FY 2010 and $100,000 of Right-Of-Way funds and $700,000 of 
 Construction funds to FY 2011. 
• Adjustment – Intersection Improvement – SC 81 @ S-1084 – New project.  Added $50,000 of    
 Preliminary Engineering funds to FY 2010 and $100,000 of Right-Of-Way funds and $700,000 of 
 Construction funds to FY 2011. 
 
 Greenw ood County 
  Safety 
• Adjustment – Intersection Improvement – SC 254 @ S-97 – New project.  Added $50,000 of    
 Preliminary Engineering funds to FY 2010 and $100,000 of Right-Of-Way funds and $700,000 of 
 Construction funds to FY 2011. 
 
 Laurens County 
  Earmarks 
• Adjustment – US 221 Widening between Hunter Industrial Park and City of Laurens – New 
 project.  Added $354,825 of Preliminary Engineering, Right-Of-Way and Construction funds to    
 Previous STIP(s).  (Per SCDOT Commission approval in September 2009) 
  Interstate 
• Correction – I-26 Westbound (Near MM 44 to Near MM 51) – Shifted $14.0 million of           
 Construction funds from FY 2010 to FY 2011. 
• Correction – I-385 Northbound/Southbound (Near MM 0 to Near MM 15) – Reduced the      
 Construction funds in the Previous STIP(s) from $79.0 million to $60.9 million. 
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District Three 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the Bridge, Earmarks, Interstate, 
 Safety, and Scenic Byways programs. 
 
 Region Wide Table 
• Correction – Cherokee Foothills Scenic Highway The Blue Wall Connection - Scenic Corridor 
 Linkage Tract – New project.  Added $197,518 to FY 2010.  A note has been included explaining 
 that this project has been  “Awarded Fiscal Year 2009 funding” under the National Scenic Byways 
 Program. 
 
 Greenville County 
  Earmarks 
• Adjustment – Salters Road Expansion along I-85 – New project.  Added $116,375 of Preliminary 
 Engineering, Right-Of-Way and Construction funds to Previous STIP(s).  (Per SCDOT Commission 
 approval in September 2009) 
• Correction – SC 153 (Near Cooper Road to I-85) – Since this project has not been completed in a 
 previous STIP program, it has been identified in the 2010-2015 STIP.  Added $250,000 of Right-
 Of-Way funds to FY 2010 and $187,750 of Construction funds to FY 2011. 
• Correction – Widen West Georgia Road from Neely Ferry Road to Fork Shoals Road – Since 
 this project has not been completed in a previous STIP program, it has been identified in the 2010-
 2015 STIP.  Added $200,000 of Preliminary Engineering funds to FY 2010, $200,000 of Right-Of-
 Way funds to FY 2011 and $1.0 million of Construction funds to FY 2012. 
  Interstate 
• Correction – Interstate Rehabilitation – I-85 Northbound/Southbound (Near MM 40 to Near 
 MM 44) – Increased the Construction funds in the Previous STIP(s) from $6.766 million to $8.712 
 million. 
• Correction – Interstate Rehabilitation – I-385 Northbound/Southbound (Near MM 22 to Near 
 MM 26) – Increased the Construction funds in the Previous STIP(s) from $13.000 million to $14.991 
 million. 
• Correction – I-385 (Southern Conn to Woodruff Rd) – Since this project is being packaged as a 
 Design-Build project, the Preliminary Engineering funds identified in the Previous STIP(s) have been 
 reduced from $8.0 million to $550,000 and shifted the remaining balance of $7.45 million to          
 FY 2010 for Construction.  Shifted $30.0 million of Construction funds from FY 2011 to         
 FY 2010 and $27.0 million of Construction funds from FY 2012 to FY 2010. 
  Safety 
• Adjustment – Intersection Improvement – S-166 @ S-167 – New project.  Added $50,000 of    
 Preliminary Engineering funds to FY 2010 and $100,000 of Right-Of-Way funds and $700,000 of 
 Construction funds to FY 2011. 
• Adjustment – Intersection Improvement – S-95 @ S-164 – New project.  Added $500,000 of    
 Construction funds to FY 2011. 
• Adjustment – Intersection Improvement – SC 101 @ S-546 – New project.  Added $50,000 of    
 Preliminary Engineering funds to FY 2010 and $100,000 of Right-Of-Way funds and $700,000 of 
 Construction funds to FY 2011. 
• Adjustment – Intersection Improvement – SC 14 @ S-295 – New project.  Added $50,000 of    
 Preliminary Engineering funds to FY 2010 and $100,000 of Right-Of-Way funds to FY 2011. 
• Adjustment – Intersection Improvement – SC 290 @ S-171 – New project.  Added $500,000 of    
 Construction funds to FY 2011.  
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District Three (Continued) 
Greenville County 
  Transits 
• Adjustment – City of Greenville (Greenlink) (ARRA-Urban) – Shifted available funding for      
 FY 2010 to FY 2010 for Capital - Vehicle Acquisition ($2,690,000) and Operations ($299,000). 
 
 Pickens County 
  Scenic Byways 
• Correction – Andrew Pickens Scenic Pull Out to View Table Rock – New project.  Added 
 $25,000 to FY 2010.  A note has been included explaining that this project has been  “Awarded     
 Fiscal Year 2009 funding” under the National Scenic Byways Program. 
 
 Spartanburg County 
  Bridge Replacement 
• Adjustment – California Avenue (S-124) Bridge Replacement at I-585 – New project.  Added 
 $2.0 million of Construction funds to FY 2011.  A note has been included explaining that “This    
 project will be included with the future I-585 Rehab project from near SC 85 to near S-124”. 
  Earmarks 
• Correction – SC 9 Intersection Improvement – Since this project has not been completed in a     
 previous STIP program, it has been identified in the 2010-2015 STIP. 
    Interstate 
• Correction – Interstate Rehabilitation – I-585 Northbound/Southbound (Near MM 0 to Near 
 MM 3) - Shifted $2.865 million of Construction funds from the Previous STIP(s) to FY 2011. 
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District  Four 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the Safety and System Upgrade        
 programs. 
 
 Chesterfield County 
  System Upgrade 
• Adjustment – SC 9 (SC 151 to US 378) – New project.  Added $1.0 million of Preliminary           
 Engineering funds to FY 2014. 
 
 York  County 
  Bridge 
• Correction – US 21/Catawba River – A note was added to explain that “The ARRA amount 
 shown includes $836,000 of RFATS TMA ARRA funds”. 
  Earmarks 
• Adjustment – SC 98 and SC 160 Connector – New project.  Added $886,440 of Preliminary        
 Engineering, Right-Of-Way and Construction funds to Previous STIP(s).  (Per SCDOT Commission 
 approval in September 2009) 
  Safety 
• Adjustment – Intersection Improvement – SC 160 @ S-155 – New project.  Added $50,000 of    
 Preliminary Engineering funds to FY 2010 and $100,000 of Right-Of-Way funds and $600,000 of 
 Construction funds to FY 2011. 
• Adjustment – Intersection Improvement – SC 160 @ S-242 – New project.  Added $50,000 of    
 Preliminary Engineering funds to FY 2010 and $100,000 of Right-Of-Way funds and $600,000 of 
 Construction funds to FY 2011. 
• Adjustment – Intersection Improvement – SC 322 @ S-561 – New project.  Added $50,000 of    
 Preliminary Engineering funds to FY 2010 and $100,000 of Right-Of-Way funds and $600,000 of 
 Construction funds to FY 2011. 
• Adjustment – Intersection Improvement – SC 5 @ S-64 – New project.  Added $50,000 of    
 Preliminary Engineering funds to FY 2010 and $100,000 of Right-Of-Way funds and $600,000 of 
 Construction funds to FY 2011. 
• Adjustment – Intersection Improvement – SC 51 @ S-64/S-328/S-48 – New project.  Added 
 $50,000 of Preliminary Engineering funds to FY 2010 and $100,000 of Right-Of-Way funds and 
 $600,000 of Construction funds to FY 2011. 
• Adjustment – Intersection Improvement – SC 55 @ SC 557 – New project.  Added $50,000 of    
 Preliminary Engineering funds to FY 2010 and $100,000 of Right-Of-Way funds and $600,000 of 
 Construction funds to FY 2011. 
• Adjustment – Intersection Improvement – US 321 @ S-27/S-42 – New project.  Added $50,000 of   
 Preliminary Engineering funds to FY 2010 and $100,000 of Right-Of-Way funds and $600,000 of 
 Construction funds to FY 2011. 
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District  Five 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the ARRA, Bridge, Earmarks, Safety, 
 System Upgrade, and Mass Transit programs. 
 
 Darlington County 
  Safety 
• Adjustment – Intersection Improvement – SC 151 @ S-39 – New project.  Added $50,000 of    
 Preliminary Engineering funds to FY 2010 and $100,000 of Right-Of-Way funds and $700,000 of 
 Construction funds to FY 2011. 
• Adjustment – Intersection Improvement – US 15 @ S-13 – New project.  Added $50,000 of    
 Preliminary Engineering funds to FY 2010 and $100,000 of Right-Of-Way funds and $700,000 of 
 Construction funds to FY 2011. 
  System Upgrade 
• Adjustment – US 52 (Sections north and south of Black Creek) – New project. Added $6.0 million 
 of Construction funds to FY 2010.  
• Adjustment – US 52 (Darlington Bypass to Dovesville (S-41) - Excluding 1-mile Black Creek 
 section ) – New project.  Added $10.0 million of Construction funds to FY 2014 and $11.8 million of 
 Construction funds to FY 2015. 
 
 Florence County 
  Bridge Replacement 
• Adjustment – Paper Mill Road (S-24) at Jefferies Creek – New project.  Added $300,000 of     
 Preliminary Engineering funds to FY 2001 and $2.2 million of Right-Of-Way and Construction 
 funds to FY 2012.  
  Earmarks 
• Correction – I-95/SC 327 Interchange Improvement – Since this project has not been completed in 
 a previous STIP program, it has been identified in the 2010-2015 STIP.  Added $310,333 to           
 FY 2010. 
  System Upgrade 
• Adjustment – SC 41 (S-99 to US 378) – Updated the local ranking from PD-01 to PD-02.  
 
 Georgetown County 
  Safety 
• Correction – Pennyroyal Road (S-42) – Removed $2.5 million of Safety funds from the Previous 
 STIP(s) and added $2.5 million of ARRA Construction funds. 
• Adjustment – Intersection Improvement – US 17 Alt @ S-42 – New project.  Added $50,000 of    
 Preliminary Engineering funds to FY 2010 and $100,000 of Right-Of-Way funds and $700,000 of 
 Construction funds to FY 2011. 
• Adjustment – Intersection Improvement – US 701 @ SC 261 – New project.  Added $50,000 of    
 Preliminary Engineering funds to FY 2010 and $100,000 of Right-Of-Way funds and $700,000 of 
 Construction funds to FY 2011. 
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District Five (Continued) 
 Georgetown County 
  Mass Transit 
• Correction – Waccamaw RTA (Section 5311) – Decreased Administration from $172,000 to 
 $153,000 and Capital from $132,000 to $112,000 in the Previous STIP(s).  Increased the Operating 
 from $196,000 to $215,000 to the Previous STIP(s). 
• Correction – Waccamaw RTA (ARRA-Urban) – Decreased Capital from $140,000 to $118,000 
 and Vehicle Acquisition from $1.68 million to $1.52 million in the Previous STIP(s).  Added 
 $182,000 of Operating to the Previous STIP(s). 
• Correction – Waccamaw RTA (ARRA-Rural) – Decreased Facility Rehabilitation from $250,000 
 to $220,000 and Vehicle Acquisition from $420,000 to $365,000 in the Previous STIP(s).  Added 
 $85,000 of Operating to the Previous STIP(s). 
 
 Horry County 
  Earmarks 
• Adjustment – Sell/US 701 Environmental Impact Statement – New project.  Added $295,688 of 
 Preliminary Engineering, Right-Of-Way and Construction funds to the FY 2010 available funding.  
 (Per SCDOT Commission approval in September 2009) 
  Safety 
• Adjustment – Intersection Improvement – S-15 @ S-264 – New project.  Added $50,000 of    
 Preliminary Engineering funds to FY 2010 and $100,000 of Right-Of-Way funds to FY 2011. 
  Mass Transit 
• Correction – Waccamaw RTA (Section 5311) – Decreased Administration from $234,000 to 
 $153,000, Capital from $184,000 to $112,000 and Operating from $361,000 to $215,00 in the       
 Previous STIP(s). 
• Correction – Waccamaw RTA (ARRA-Urban) – Decreased Capital from $140,000 to $118,000 
 and Vehicle Acquisition from $1.68 million to $1.52 million in the Previous STIP(s).  Added 
 $182,000 of Operating to the Previous STIP(s). 
• Correction – Waccamaw RTA (ARRA-Rural) – Decreased Facility Rehabilitation from $250,000 
 to $220,000 and Vehicle Acquisition from $420,000 to $365,000 in the Previous STIP(s).  Added 
 $85,000 of Operating to the Previous STIP(s). 
 
 Williamsbu rg County 
  Mass Transit 
• Correction – Williamsburg County Transit (Section 5311) – Increased Capital from $131,000 to 
 $133,000  and Operating by $196,000 to $239,000 in the Previous STIP(s). 
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District Six 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the Interstate, Safety and System      
 Upgrade  programs. 
 
 Beaufort County 
  Safety 
• Adjustment – Intersection Improvement – SC 280 @ SC 170 – New project.  Added $50,000 of    
 Preliminary Engineering funds to FY 2010 and $100,000 of Right-Of-Way funds and $700,000 of 
 Construction funds to FY 2011. 
• Adjustment – Intersection Improvement – US 278 @ S-29 – New project.  Added $50,000 of    
 Preliminary Engineering funds to FY 2010 and $100,000 of Right-Of-Way funds and $700,000 of 
 Construction funds to FY 2011. 
 
 Berkeley County 
  Safety 
• Adjustment – Intersection Improvement – S-37 @ S-588 – New project.  Added $50,000 of    
 Preliminary Engineering funds to FY 2010 and $100,000 of Right-Of-Way funds and $700,000 of 
 Construction funds to FY 2011. 
• Adjustment – Intersection Improvement – SC 41 @ S-33 – New project.  Added $50,000 of    
 Preliminary Engineering funds to FY 2010 and $100,000 of Right-Of-Way funds and $700,000 of 
 Construction funds to FY 2011. 
• Adjustment – Intersection Improvement – US 52 @ S-50 – New project.  Added $50,000 of    
 Preliminary Engineering funds to FY 2010 and $100,000 of Right-Of-Way funds and $700,000 of 
 Construction funds to FY 2011. 
  System Upgrade 
• Correction – US 17 Alt (Phase III) – Reduced Construction from $36.0 million to $27.7 million. 
 
 Charleston County 
  Earmarks 
• Adjustment – US 17 Widening from Isle of Palms Connector to near Darrell Creek Trail – New 
 project.  Added $473,100 of Preliminary Engineering, Right-Of-Way and Construction funds to   
 Previous STIP(s).  (Per SCDOT Commission approval in September 2009) 
  Interstate Maintenance 
• Adjustment – I-26 (Near Mile Marker 212 to near Mile Marker 219) – Removed Interstate ARRA 
 ($10.8 million) and Interstate Maintenance ($1.2 million) funds and distributed to the appropriate 
 programs.  A note has been included explaining that “CHATS TMA ARRA allocation will be    
 utiliz ed”.  
  Safety 
• Adjustment – Intersection Improvement – S-28 @ S-53 – New project.  Added $50,000 of    
 Preliminary Engineering funds to FY 2010 and $100,000 of Right-Of-Way funds and $700,000 of 
 Construction funds to FY 2011. 
• Adjustment – Intersection Improvement – S-53 @ S-67 – New project.  Added $50,000 of    
 Preliminary Engineering funds to FY 2010 and $100,000 of Right-Of-Way funds and $700,000 of 
 Construction funds to FY 2011. 
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District Six (Continued) 
 Dorchester County 
  System Upgrade 
• Adjustment – Phase III Berlin Myers Parkway – Removed the CHATS TMA ARRA allocation 
 ($14.661 million) and distributed those funds to the I-26 Interstate Maintenance project in Charleston 
 County.   Added $14.661 million of Non-ARRA funds.  
 
Jasper County 
  Safety 
• Adjustment – Intersection Improvement – SC 462 @ S-54 – New project.  Added $50,000 of    
 Preliminary Engineering funds to FY 2010 and $100,000 of Right-Of-Way funds  to FY 2011. 
• Adjustment – Intersection Improvement – US 17 @ SC 170 Alt – New project.  Added $50,000 of    
 Preliminary Engineering funds to FY 2010 and $100,000 of Right-Of-Way funds  to FY 2011. 
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District Seven 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the Safety program. 
 
 Aiken County 
  Safety 
• Adjustment – Intersection Improvement – SC 118 @ S-895 – New project.  Added $50,000 of    
 Preliminary Engineering funds to FY 2010 and $100,000 of Right-Of-Way funds  to FY 2011. 
 
 Calhoun County 
  Interstate  
• Correction – Interstate Rehabilitation - I-26 Eastbound (Near MM 110 to Near MM 126) - 
 Shifted $8.5835 million of Construction funds from FY 2010 to FY 2011. 
• Correction – Interstate Rehabilitation - I-26 Westbound (Near MM 110 to Near MM 123) - 
 Shifted $7.4475 million of Construction funds from FY 2010 to FY 2011. 
 
 Clarendon County 
  Interstate 
• Correction – Interstate Rehabilitation - I-95 Northbound (Near MM 122 to Near MM 127) -  
 Reduced the Construction funds  in the Previous STIP(s) from $5.796 million to $1.800 million. 
 
 Orangeburg County 
  Earmarks 
• Adjustment – I-95/US 301 Interchange Improvement – New project.  Added $118,275 of          
 Preliminary Engineering, Right-Of-Way and Construction funds to Previous STIP(s).  (Per SCDOT 
 Commission approval in September 2009) 
• Adjustment – I-95/US 301 Interchange Improvement – New project.  Added $1,053,444 of          
 Preliminary Engineering, Right-Of-Way and Construction funds to Previous STIP(s).  (Per SCDOT 
 Commission approval in September 2009) 
• Adjustment – I-95/US 301 Interchange Improvement – New project.  Added $3,950,417 of          
 Preliminary Engineering, Right-Of-Way and Construction funds to Previous STIP(s).  (Per SCDOT 
 Commission approval in September 2009) 

Revision 1 - October 15, 2009 

Revision 1 Revision 1   

1251



Statewide 
 Program Summary (Page 15) 
• Correction – Maintenance Activity – Revised figures to include updates to the Bridge and Federal 
 Lands programs. 
• Adjustment – Construction Activity – Revised figures to include updates to the System Upgrade 
 and Interstate programs. 
• Correction – Construction Activity – Revised figures to include updates to the Interstate program. 
 
 System Upgrade Summary (Page 17) 
• Adjustment – Revised figures to include updates to the SPATS program. 
• Correction – Revised figures to include updates to the Appalachian COG and CHATS programs 
 and State Programming of Available Obligations. 
 
 Statew ide Summary (Page 19) 
• Adjustment – Revised figures to include updates to the Interstate program. 
 
 Bridge Program (Page 23) 
• Correction – Identified funding in FY 2010 for the Off-System Bridge program.
 

 
 Interstate Program (Pages 24-27) 
  Interstate Upgrade 
• Adjustment – I-26 @ US 1 Interchange - Shifted $10.5 million of Right-of-Way funds from         
 FY 2010 to FY 2013. 
• Correction – I-385 (Southern Connector to Woodruff Road) - Since ARRA funds have been 
 identified for this improvement, the Interstate Upgrade funds identified in FY 2010 have been        
 reduced from $60.57 million to $51.72 million. 
• Correction – I-95 @ SC 327 Interchange - Since the ARRA funds have been removed from this 
 improvement, this project along with its’ Interstate funds have been included in the Interstate    
 Upgrade program. 
  Interstate Rehabilitations 
• Correction – Statewide ARRA Distribution - Since Interstate funds were utilized with ARRA, 
 those funds have been identified in the Interstate Maintenance Program. 
• Adjustment – I-20 Eastbound and Westbound (Near MM 95 to near MM 106) - Added 
 $150,000 of Preliminary Engineering funds to FY 2010 and $25.142 million beyond FY 2015. 
• Adjustment – I-20 Westbound (Near MM 117 to near MM 134) - Added $150,000 of Preliminary 
 Engineering funds to FY 2010 and $12.398 million beyond FY 2015. 
• Adjustment – I-26 Westbound (Near MM 5 to near MM 14) and Eastbound (Near MM 11 to 
 near MM 19) - Added $150,000 of Preliminary Engineering funds to FY 2010 and $20.808 million 
 beyond FY 2015. 
• Adjustment – I-26 Eastbound (Near MM 43 to near MM 61) - Added $150,000 of Preliminary  
 Engineering funds to FY 2010 and $18.6 million of Construction funds to FY 2011. 
• Adjustment – I-26 Eastbound and Westbound (Near MM 60 to near MM 75) - Added $150,000 
 of Preliminary Engineering funds to FY 2010 and $49.232 million beyond FY 2015. 
• Adjustment – I-26 Eastbound (Near MM 89 to near MM 101) - Added $150,000 of Preliminary 
 Engineering funds to FY 2010 and $24.076 million beyond FY 2015. 
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Statewide (Continued) 
 Interstate Program (Pages 24-27) 
  Interstate Rehabilitations 
• Adjustment – I-26 Westbound (Near MM 122 to near MM 136) and Eastbound (Near MM 125 
 to near MM 136) - Added $150,000 of Preliminary Engineering funds to FY 2010 and $23.652    
 million beyond FY 2015. 
• Adjustment – I-77 Northbound and Southbound (Near MM 48 to near MM 55) - Added 
 $150,000 of Preliminary Engineering funds to FY 2010 and $13.219 million beyond FY 2015. 
• Adjustment – I-77 Northbound and Southbound (Near MM 54 to near MM 65) - Added 
 $150,000 of Preliminary Engineering funds to FY 2010 and $17.654 million beyond FY 2015. 
• Adjustment – I-85 Northbound (Near MM 43 to near MM 48) and Southbound (Near MM 47 to 
 near MM 57) - Added $150,000 of Preliminary Engineering funds to FY 2010 and $10.154 million 
 beyond FY 2015. 
• Adjustment – I-85 Southbound (Near MM 58 to near MM 68) - Added $150,000 of Preliminary 
 Engineering funds to FY 2010 and $18.998 million beyond FY 2015. 
• Adjustment – I-85 Northbound (Near MM 77 to near MM 84) - Added $150,000 of Preliminary 
 Engineering funds to FY 2010 and $8.536 million beyond FY 2015. 
• Adjustment – I-185 Southbound (Near MM 14 to near MM 17) - Added $150,000 of Preliminary 
 Engineering funds to FY 2010 and $3.208 million beyond FY 2015. 
• Adjustment – I-526 Eastbound and Westbound (Near MM 17 to near MM 20) - Added $150,000 
 of Preliminary Engineering funds to FY 2010 and $6.986 million beyond FY 2015. 
• Adjustment – I-585 Northbound (Near MM 0 to near MM 2) - Added $150,000 of Preliminary 
 Engineering funds to FY 2010 and $2.632 million beyond FY 2015. 
  Earmarks 
• Correction – Statewide Interstate Rehabilitation Program – Since the amounts shown in this 
 document represent funding in thousands (page 9), the amount shown for the Statewide Interstate 
 Rehabilitat ion Program should have shown $475 instead of $475,000. 
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District One 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the Interstate program. 
• Correction – Revised regional tables to include updates to the ARRA, Earmark, Federal Lands, 
 Safety, and System Upgrade programs. 
 
 ARRA Table 
• Correction – Revised funding for Lexington and Richland Counties to include updates to the System 
 Upgrade program. 
 
 Kershaw  County 
  Interstate 
• Adjustment – Interstate Rehabilitation – I-20 Eastbound and Westbound (Near MM 95 to near 
 MM 106) - Added $150,000 of Preliminary Engineering funds to FY 2010 and $25.142 million    
 beyond FY 2015. 
  Safety 
• Correction – Intersection Improvement – S-101 @ S-349 – Updated the Construction funds in    
 FY 2010 from $550,000 to $650,000. 
 
 Lee County 
  Interstate 
• Adjustment – Interstate Rehabilitation – I-20 Westbound (Near MM 117 to near MM 134) - 
 Added $150,000 of Preliminary Engineering funds to FY 2010 and $12.398 million beyond FY 2015. 
 
 Lexington County 
  Earmarks 
• Correction – Lexington County, Widen US 1 and SC 6, and Improve US 1, SC 6 and US 378 – 
 Since this project has not been completed in a previous STIP program, $596,000 of Right-of-Way 
 funds have been identified in FY 2010.  
  Federal Lands 
• Correction – Crooked Creek Park Trail Phase II - 2008 Recreational Trails Project.  Added 
 $59,601 to FY 2010. 
  Interstate 
• Adjustment – I-26 @ US 1 Interchange - Shifted $10.5 million of Right-of-Way funds from         
 FY 2010 to FY 2013. 
• Adjustment – Interstate Rehabilitation – I-26 Eastbound (Near MM 89 to near MM 101) - 
 Added $150,000 of Preliminary Engineering funds to FY 2010 and $24.076 million beyond FY 2015. 
• Adjustment – Interstate Rehabilitation – I-26 Westbound (Near MM 122 to near MM 136) and 
 Eastbound (Near MM 125 to near MM 136) - Added $150,000 of Preliminary Engineering funds 
 to FY 2010 and $23.652 million beyond FY 2015. 
  Safety 
• Correction – Intersection Improvement – S-77 @ S-278 – This project is ranked 96 instead of 60. 
• Correction – Intersection Improvement – I-26 @ US 378 – Previous Lump Sum project.  Added 
 $300,000 of Construction funds to FY 2010. 
• Correction – Intersection Improvement – SC 6 @ SC 302 – Updated the Construction funds in    
 FY 2010 from $475,000 to $550,000. 
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District One (Continued) 
 Lexington County 
  Safety 
• Correction – Intersection Improvement – SC 6 @ SC 302/S-279 – Previous Lump Sum project.  
 Added $150,000 of Right-of-Way funds and $1.35 million of Construction funds to FY 2010. 
• Correction – Intersection Improvement – SC 302 @ S-625 – Previous Lump Sum project.  Added 
 $50,000 of Preliminary Engineering funds, $100,000 of Right-of-Way funds and $1.4 million of 
 Construction funds to FY 2010. 
• Correction – Intersection Improvement – S-34 @ S-1848/S-1910 – Previous Lump Sum project.  
 Added $50,000 of Preliminary Engineering funds, $50,000 of Right-of-Way funds and $60,000 of 
 Construction funds to FY 2010. 
  System Upgrade 
• Correction – Highway 602 Extension (Platt Springs Road) from SC 6 to S-103 – Added $3.0   
 million of ARRA funds to FY 2010.  Removed $3.0 million of COATS funds from FY 2010. 
 
 Richland County 
  Federal Lands 
• Correction – Earlewood Park Trail - 2008 Recreational Trails Project.  Added $125,000 to            
 FY 2010. 
  Interstate 
• Adjustment – Interstate Rehabilitation – I-26 Eastbound (Near MM 89 to near MM 101) - 
 Added $150,000 of Preliminary Engineering funds to FY 2010 and $24.076 million beyond FY 2015. 
  Safety 
• Correction – Intersection Improvement – I-20 @ US 176 – Updated the Construction funds in    
 FY 2010 from $100,000 to $300,000. 
• Correction – Intersection Improvement – US 1 @ S-2033 – Previous Lump Sum project.  Added 
 $150,000 of Construction funds to FY 2011. 
• Correction – Intersection Improvement – SC 12 @ S-1196 – Previous Lump Sum project.  Added 
 $5,000 of Right-of-Way funds to FY 2010 and $300,000 of Construction funds to FY 2011. 
  System Upgrade 
• Correction – North Main Street Reconfiguration (Phase 1B) – Added $3.0 million of COATS 
 funds to FY 2010.  Removed $3.0 million of ARRA funds from FY 2010. 
 
 Sumter County 
  Safety 
• Correction – Intersection Improvement – SC 120 @ S-251 – Previous Lump Sum project that is 
 ranked 70 instead of 105.  Added $50,000 of Right-of-Way funds and $900,000 of Construction 
 funds to FY 2010.  
• Correction – Intersection Improvement – US 76 Bus @ US 521 – Previous Lump Sum project.  
 Added $50,000 of Preliminary Engineering funds, $50,000 of Right-of-Way funds and $1.1 million 
 of Construction funds to FY 2010. 
  Mass Transit 
• Correction – Santee Wateree RTA (ARRA-Rural) – Reduced the available Capital funding from 
 $1.26 million to $1.114 million and added $146,000 of Operations to the available funding.   
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District Two 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the Interstate program. 
• Correction – Revised regional tables to include updates to the ARRA, Federal Lands and System 
 Upgrade programs. 
 
 ARRA Table 
• Correction – Revised funding for Newberry and Saluda Counties to include updates to the System 
 Upgrade program. 
 
 Abbeville County 
  Federal Lands 
• Correction – Parson’s Mountain and Cedar Springs OHV Trail Rehab - 2008 Recreational Trails 
 Project.  Added $38,750 to FY 2010. 
 
 Laurens County 
  Federal Lands 
• Correction – Lake Rabon Trails - 2008 Recreational Trails Project.  Added $124,000 to FY 2010. 
• Correction – Little River Trail Extension - 2008 Recreational Trails Project.  Added $70,500 to  
 FY 2010. 
• Correction – Enoree OHV-Reconstruction - 2009 Recreational Trails Project.  Added $50,350 to 
 FY 2010. 
  Interstate 
• Adjustment – Interstate Rehabilitation – I-26 Eastbound (Near MM 43 to near MM 61) - Added 
 $150,000 of Preliminary Engineering funds to FY 2010 and $18.6 million of Construction funds to 
 FY 2011. 
 
 New berry County 
  Federal Lands 
• Correction – Buncombe Horse Trail Relocation - 2009 Recreational Trails  Project.  Added 
 $37,500 to FY 2010. 
  Interstate 
• Adjustment – Interstate Rehabilitation – I-26 Eastbound and Westbound (Near MM 60 to near 
 MM 75) - Added $150,000 of Preliminary Engineering funds to FY 2010 and $49.232 million      
 beyond FY 2015. 
  System Upgrade 
• Correction – SC 391 and S-41 Intersection – Added $6,000 of ARRA funds to FY 2010. 
 
 Saluda County 
  System Upgrade 
• Correction – SC 39 and SC 702 Intersection – Added $78,000 of Construction funds to FY 2010.  
 Removed $151,000 of ARRA funds from FY 2010. 
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District Three 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the ARRA, Interstate and SPATS     
 programs. 
• Correction – Revised regional tables to include updates to the Appalachian COG, Federal Lands 
 and Safety programs. 
 
 Region Wide Table 
• Adjustment – Intersection Improvements – Added $500,000 of Preliminary Engineering and    
 Construction funds to FY 2011 and FY 2012 and added $850,000 of Preliminary Engineering and 
 Construction funds to FY 2013, FY 2014 and FY 2015. 
• Correction – Operational Improvements – Since funds were previously identified for these 
 improvements, this program has been included in the 2010-2015 STIP. 
 
 ARRA Table 
• Adjustment – Revised funding for Greenville County to include updates to the Interstate          
 Maintenance program. 
 
 Greenville County 
  Federal Lands 
• Correction – Swamp Rabbit Trail - Phase I - 2008 Recreational Trails Project.  Added $125,000 to 
 FY 2010. 
• Correction – Reedy River Trail - Greenville Tec South Section - 2008 Recreational Trails Project.  
 Added $125,000 to FY 2010. 
• Correction – Lake Conestee Nature Park - Phase III Trail - 2009 Recreational Trails Project.  
 Added $125,000 to FY 2010. 
• Correction – Fountain Inn Recreational Greenway - 2009 Recreational Trails Project.  Added 
 $125,000 to FY 2010. 
  Interstate 
• Adjustment – I-385 (Southern Conn to Woodruff Rd) – Added $23.23 million of ARRA          
 Construction funds to FY 2010.  Removed $8.85 million of Interstate Maintenance funds from       
 FY 2010. 
• Adjustment – Interstate Rehabilitation – I-85 Northbound (Near MM 43 to near MM 48) and 
 Southbound (Near MM 47 to near MM 57) - Added $150,000 of Preliminary Engineering funds to 
 FY 2010 and $10.154 million beyond FY 2015. 
• Adjustment – Interstate Rehabilitation – I-185 Southbound (Near MM 14 to near MM 17) - 
 Added $150,000 of Preliminary Engineering funds to FY 2010 and $3.208 million beyond FY 2015. 
  Safety 
• Correction – Intersection Improvement – SC 146 (Woodruff Road) @ SC 296 (Bennetts Bridge) 
 – Since these funds were obligated in FY 2009, they were shifted to the Previous STIP(s). 
• Correction – Intersection Improvement – S-50 @ S-221 – Previous Lump Sum project.  Added 
 $150,000 of Right-of-Way funds to FY 2010 and $1.15 million of Construction funds to FY 2011. 
• Correction – Intersection Improvement – S-166 @ S-347 – Previous Lump Sum project.  Added 
 $100,000 of Right-of-Way funds to FY 2010 and $900,000 of Construction funds to FY 2011. 
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District Three (Continued) 
 Oconee County 
  Safety 
• Correction – Intersection Improvement – SC 11 @ S-135 – Previous Lump Sum project.  Added 
 $50,000 of Right-of-Way funds to FY 2010 and $650,000 of Construction funds to FY 2011. 
 
 Pickens County 
  Federal Lands 
• Correction – Table Rock Trail System - 2009 Recreational Trails Project.  Added $125,000 to 
 FY 2010. 
 
 Spartanburg County 
  Earmarks 
• Correction – Blackstock Road/Norfolk Southern Overpass (City of Spartanburg rail crossing 
 mitigation) – Since this project has not been completed in a previous STIP program, $888,667 have 
 been identified in the FY 2010-2015 STIP.   
  Interstate 
• Adjustment – Interstate Rehabilitation – I-26 Westbound (Near MM 5 to near MM 14) and 
 Eastbound (Near MM 11 to near MM 19) - Added $150,000 of Preliminary Engineering funds to 
 FY 2010 and $20.808 million beyond FY 2015. 
• Adjustment – Interstate Rehabilitation – I-85 Northbound (Near MM 43 to near MM 48) and 
 Southbound (Near MM 47 to near MM 57) - Added $150,000 of Preliminary Engineering funds to 
 FY 2010 and $10.154 million beyond FY 2015. 
• Adjustment – Interstate Rehabilitation – I-85 Southbound (Near MM 58 to near MM 68) - 
 Added $150,000 of Preliminary Engineering funds to FY 2010 and $18.998 million beyond FY 2015. 
• Adjustment – Interstate Rehabilitation –  I-85 Northbound (Near MM 77 to near MM 84) - 
 Added $150,000 of Preliminary Engineering funds to FY 2010 and $8.536 million beyond FY 2015. 
• Adjustment – Interstate Rehabilitation – I-585 Northbound (Near MM 0 to near MM 2) - Added 
 $150,000 of Preliminary Engineering funds to FY 2010 and $2.632 million beyond FY 2015. 
  System Upgrade 
• Adjustment – SC 9 (Phase I) from Sugar Ridge Road to Fagans Creek – Added $750,000 of    
 Preliminary and Right-of-Way funds to the Previous STIP(s).  Removed Right-of-Way funds from 
 FY 2010. Added $1.1 million of Construction funds to FY 2010 and combined it with the             
 Preliminary Engineering funds.  
• Adjustment – SC 9 Phase II and Phase III have been identified as two separate projects.  
• Adjustment – SC 9 (Phase II) from Rainbow Lake Road to Seay Road – Since Appalachian COG 
 funds have previously been identified for this project, $1.9 million of Right-of-Way funds were 
 included in the Previous STIP(s) and $1.6 million of Right-of-Way funds were included in FY 2010.  
 Also added $3.2 million of SPATS Construction funds to FY 2011 and $2.4 million of SPATS       
 Construction funds to FY 2012. 
• Adjustment – SC 9 (Phase III) from Seay Road to Sugar Ridge Road – Added $2.025 million of 
 Construction funds to FY 2013, FY 2014 and FY 2015. 
• Correction – Traffic Signal/Congestion Management – SC 9 Traffic Signal System – Since funds 
 were obligated in FY 2009 for this project, those funds have been included in the 2010-2015 STIP. 
• Correction – Intersection Improvements – Added $850,000 of Preliminary Engineering/         
 Construction funds to FY 2011, FY 2012, FY 2013, FY 2014, and FY 2015. 
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District Three (Continued) 
 Spartanburg County 
  System Upgrade 
• Correction – Intersection Improvements – Old Furnace Road Intersections – Since funds 
 were obligated in FY 2009 for this project, those funds have been included in the 2010-2015 STIP. 
• Adjustment – Intersection Improvements – US 176 – New project.  Added $400,000 of              
 Preliminary Engineering funds to FY 2010. 
• Adjustment – Intersection Improvements – Howard St at Franklin – Shifted $400,000 from       
 FY 2011 to FY 2010. 
  Mass Transit 
• Correction – City of Spartanburg (SPARTA) (ARRA-Urban) – Reduced the available Capital 
 funding from $274,000 to $206,000 and the available Vehicle Acquisition funding from $795,000 to 
 $718,000.  Added $100,000 of Operations to the available funding.  Removed funding for Passenger 
 Shelters. 
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District  Four 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the Interstate program. 
• Correction – Revised regional tables to include updates to the Federal Lands and Safety programs. 
 
 Cherokee County 
  Safety 
• Correction – Intersection Improvement – SC 18 @ SC 329 – Previous Lump Sum project.  Added 
 $275,000 of Construction funds to FY 2010. 
 
 Chester County 
  Federal Lands 
• Correction – Wylie Park Trail Improvement - 2009 Recreational Trails Project.  Added $18,000 to 
 FY 2010. 
  Interstate 
• Adjustment – Interstate Rehabilitation – I-77 Northbound and Southbound (Near MM 54 to 
 near MM 65) - Added $150,000 of Preliminary Engineering funds to FY 2010 and $17.654 million 
 beyond FY 2015. 
 
 Chesterfield County 
  Federal Lands 
• Correction – Sand Hills State Forest OHV Trail System Construction - 2008 Recreational Trails 
 Project.  Added $375,000 to FY 2010. 
 
 Fairfield County 
  Interstate 
• Adjustment – Interstate Rehabilitation – I-77 Northbound and Southbound (Near MM 48 to 
 near MM 55) - Added $150,000 of Preliminary Engineering funds to FY 2010 and $13.219 million 
 beyond FY 2015. 
 
 York  County 
  Earmarks 
• Correction – S-98 and SC 160 Connector – This project should have been identified for the S-98 
 and SC 160 Connector instead of the SC 98 and SC 160 Connector. 
  Federal Lands 
• Correction – Arcade Trail Project - 2008 Recreational Trails Project.  Added $125,000 to FY 2010. 
• Correction – Yehasuri Trail Improvements and Repairs - 2009 Recreational Trails Project.  
 Added $36,025 to FY 2010. 
  Safety 
• Correction – Intersection Improvement – S-64 @ S-172 – Previous Lump Sum project.  Added 
 $50,000 of Right-of-Way funds to FY 2010 and $1.15 million of Construction funds to FY 2011. 
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District  Five 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the ARRA and Interstate programs. 
• Correction – Revised regional tables to include updates to the ARRA, Earmark, Federal Lands, 
 Safety, and System Upgrade programs. 
 
 Region Wide Table 
• Correction – Revised the table to include Pee Dee COG with I-73. 
 
 ARRA Table 
• Adjustment – Revised funding for Florence County to include updates to the Interstate program. 
• Correction – Revised funding for Georgetown and Horry Counties to include updates to the System 
 Upgrade program. 
 
 Darlington County 
  Federal Lands 
• Correction – Sand Hills State Forest OHV Trail System Construction - 2008 Recreational Trails 
 Project.  Added $375,000 to FY 2010. 
  Interstate 
• Adjustment – Interstate Rehabilitation – I-20 Westbound (Near MM 117 to near MM 134) - 
 Added $150,000 of Preliminary Engineering funds to FY 2010 and $12.398 million beyond FY 2015. 
 
 Dillon County 
  Federal Lands 
• Correction – Little Pee Dee Scenic River Trail - 2008 Recreational Trails Project.  Added $36,875 
 to FY 2010. 
  Safety 
• Correction – Intersection Improvement – S-76 @ S-282 – Previous Lump Sum project.  Added 
 $50,000 of Right-of-Way funds and $950,000 of Construction funds to FY 2010. 
 
 Florence County 
  ARRA 
• Adjustment – I-95 @ SC 327 – Due to court issues, $10.35 million of ARRA funds have  been          
 removed from this project.  $8.85 million of those funds have been identified for the I-385 widening 
 project in Greenville County.  The remaining $1.5 million will be determined at a later date.    
  Mass Transit 
• Correction – Pee Dee RTA (ARRA-Rural) – Reduced the available Capital funding from $720,000 
 to $648,000 and added $72,000 of Operations to the available funding.   
 
 Georgetown County 
  Safety 
• Correction – Intersection Improvement – US 17 Alt @ S-42 – This project is ranked 122 instead of 
 132. 
• Correction – Intersection Improvement – US 701 @ SC 261 – This project is ranked 110 instead 
 of 121. 
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District Five (Continued) 
 Georgetown County 
  Safety 
• Correction – Intersection Improvement – US 701 @ S-4 – Previous Lump Sum project.  Added 
 $50,000 of Right-of-Way funds and $550,000 of Construction funds to FY 2010. 
• Correction – Intersection Improvement – S-62 @ S-391 and S-878 – Previous Lump Sum project.  
 Added $100,000 of Right-of-Way funds and $1.1 million of Construction funds to FY 2010. 
  System Upgrade 
• Correction – Intersection Improvement – US 17 & Front Street – Added $57,000 of Construction 
 funds to FY 2010.  Removed $2,000 of ARRA funds from FY 2010. 
• Correction – Intersection Improvement – US 17 & Sandy Island Road – Added $133,000 of 
 ARRA funds and $28,000 of Construction funds to FY 2010. 
• Correction – Intersection Improvement – US 17 & Waverly Road – Added $26,000 of            
 Construction funds to FY 2010.  Removed $51,000 of ARRA funds from FY 2010. 
• Correction – Intersection Improvement – US 701 & Old Pee Road – Added $31,000 of            
 Construction funds to FY 2010.  Removed $159,000 of ARRA funds from FY 2010. 
.• Correction – Intersection Improvement – Kings River Rd & Hagley/Tyson – Funding shown in 
 FY 2010 should have included Preliminary Engineering activities as well as Construction activities. 
• Correction – US 17 & US 521 Drainage Project – ARRA funding for this project have been          
 increased from $1.884 million to $3.084 million due to under runs from ARRA projects in              
 Congressional District 1.  Also added $2.0 million of Earmark funds to FY 2010.  
  Mass Transit 
• Correction – Waccamaw RTA (ARRA-Rural) – Removed Facility Rehabilitation and shifted those 
 funds to Vehicle Acquisition. 
 
 Horry County 
  Federal Lands 
• Correction – Cox Ferry Lake Recreation Area Boardwalk - 2009 Recreational Trails Project.  
 Added $30,000 to FY 2010. 
  Safety 
• Correction – Intersection Improvement – SC 9 Bypass @ S-66 – Previous Lump Sum project.  
 Added $25,000 of Right-of-Way funds to FY 2010 and $250,000 of Construction funds to FY 2011. 
• Correction – Intersection Improvement – S-31 @ S-568 – Previous Lump Sum project.  Added 
 $300,000 of Right-of-Way funds to FY 2010 and $1.2 million of Construction funds to FY 2011. 
• Correction – Intersection Improvement – SC 9 Bus @ S-66 – Previous Lump Sum project.  Added 
 $300,000 of Right-of-Way funds and $1.2 million of Construction funds to FY 2010. 
  System Upgrade 
• Correction – Carolina Bays Parkway from SC 544 to SC 707 – Since this project has been let, 
 the ARRA funds were adjusted appropriately.  
• Correction – Intersection Improvement – US 17 @ Mineola Ave – Added $36,000 of Construction 
 funds to FY 2010.  Removed $53,000 of ARRA funds from FY 2010. 
• Correction – US 17 Southbound – Added $370,000 of Construction funds to FY 2010.  Removed 
 $370,000 of ARRA funds from FY 2010. 
  Mass Transit 
• Correction – Waccamaw RTA (ARRA-Rural) – Removed Facility Rehabilitation and shifted those 
 funds to Vehicle Acquisition. 
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District Five (Continued) 
 Marion County 
  Safety 
• Correction – Intersection Improvement – S-25 @ US 76/SC 576 – Previous Lump Sum project.  
 Added $200,000 of Right-of-Way funds to FY 2010 and $370,000 of Construction funds to FY 2011. 
 
 Marlboro County 
  Safety 
• Correction – Intersection Improvement – SC 9 @ SC 912 – Updated the Construction funds in    
 FY 2010 from $160,000 to $220,000. 
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District Six 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the ARRA (per I-385 in Greenville  
 County approval) and  Interstate programs. 
• Correction – Revised regional tables to include updates to the Earmark, Federal Lands, Interstate, 
 Safety, System Upgrade, and Mass Transit programs. 
 
 ARRA Table 
• Adjustment – Revised funding for Charleston County to include updates to the Interstate          
 Maintenance program. 
 
 Beaufort County 
  Federal Lands 
• Correction – Hunting Island Trail System - 2008 Recreational Trails Project.  Added $125,000 to 
 FY 2010. 
• Correction – New River Trail - Trailhead Development - 2008 Recreational Trails Project.  
 Added $107,158 to FY 2010. 
• Correction – Pigeon Point Park Walking Trail - 2009 Recreational Trails Project.  Added $62,500 
 to FY 2010. 
• Correction – Buckwalter Place Greenway Trail - 2009 Recreational Trails Project.  Added 
 $125,000 to FY 2010. 
  Resurfacing 
• Adjustment – Congressional District 2 Resurfacing – ARRA funding have been directed        
 towards the resurfacing of US 278 Business - William Hilton Parkway from Shelter Cove Lane 
 through Sea Pines Circle (including the traffic circle) as a result of the removal of the           
 following Beaufort County ARRA resurfacing projects: S-29, S-69, S-80, S-405, S-245, S-211,  
 S-148, US 21, S-168, S-474   
  Safety 
• Correction – Intersection Improvement – SC 116 @ S-597 – Previous Lump Sum project.  
 Added $25,000 of Right-of-Way funds to FY 2010 and $250,000 of Construction funds to FY 2011. 
• Correction – Intersection Improvement – SC 116 @ S-86 – Previous Lump Sum project.  Added 
 $50,000 of Right-of-Way funds and $550,000 of Construction funds to FY 2010. 
• Correction – Intersection Improvement – SC 116 @ S-390 – Previous Lump Sum project.  Added 
 $50,000 of Right-of-Way funds and $550,000 of Construction funds to FY 2010. 
• Correction – Intersection Improvement – S-40 @ S-263 – Previous Lump Sum project.  Added 
 $75,000 of Right-of-Way funds to FY 2010 and $1.1 million of Construction funds to FY 2011. 
  System Upgrade 
• Correction – S-474 from US 278 to Bluffton Parkway – Added $884,000 of Earmark funds to     
 FY 2010. 
• Correction – SC 46 from US 278 to Bluffton Village – Added $569,000 of Earmark funds to     
 FY 2010. 
 
 Berkeley County 
  Federal Lands 
• Correction – Wambaw Cycle Trail Hardening - 2008 Recreational Trails Project.  Added $99,661 
 to FY 2010. 
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District Six (Continued) 
 Berkeley County 
  Safety 
• Correction – Intersection Improvement – S-535 @ S-1258 – Previous Lump Sum project.  Added 
 $400,000 of Construction funds to FY 2010. 
  Mass Transit 
• Correction – Trident AAA (Section 5316 -Urban) – Since the funding budgeted for this recipient 
 has not been completed in a previous STIP program, it has been identified in the 2010-2015 STIP. 
• Correction – Trident AAA (Section 5317 -Urban) – Since the funding budgeted for this recipient 
 has not been completed in a previous STIP program, it has been identified in the 2010-2015 STIP. 
 
 Charleston County 
  Earmark 
• Correction – MUSC Roadway Enhancements – Since this earmark has not been completed in a 
 previous STIP program, it has been identified in the 2010-2015 STIP. 
  Federal Lands 
• Correction – Wannamaker Nature Trails - 2008 Recreational Trails Project.  Added $75,000 to 
 FY 2010. 
• Correction – West Ashley Greenway 3 Pipes Bridge Replacement - 2009 Recreational Trails   
 Project.  Added $121,000 to FY 2010. 
  Interstate 
• Adjustment – Interstate Rehabilitation – I-526 Eastbound and Westbound (Near MM 17 to near 
 MM 20) - Added $150,000 of Preliminary Engineering funds to FY 2010 and $6.986 million beyond 
 FY 2015. 
• Correction – Interstate Rehabilitation – I-26 Eastbound (Near MM 212 to near MM 219) and 
 Westbound (Near MM 212 to near MM 217) - Added $1.167 million of Construction funds to       
 FY 2010. 
  Safety 
• Correction – Intersection Improvement – S-28 @ S-95 – Previous Lump Sum project.  Added 
 $50,000 of Right-of-Way funds and $650,000 of Construction funds to FY 2010. 
• Correction – Intersection Improvement – S-51 @ S-504 – Previous Lump Sum project.  Added 
 $100,000 of Right-of-Way funds and $1.1 million of Construction funds to FY 2010. 
  System Upgrade 
• Correction – US Hwy 52/US Hwy 78 Bicycle Facility – Since this project has not been completed 
 in a previous STIP program, it has been identified in the 2010-2015 STIP.   
  Mass Transit 
• Correction – BCD COG Capital (Section 5316 -Urban) – This program has been subcategorized 
 into CARTA (Section 5316-Urban), Trident AAA (Section 5316-Urban) and BCD COG Admin 
 (Section 5316-Urban). 
• Correction – BCD COG Capital (Section 5317 -Urban) – This program has been subcategorized 
 into CARTA (Section 5317-Urban), Trident AAA (Section 5317-Urban) and BCD COG Admin 
 (Section 5317-Urban). 
 
 Dorchester County 
  Safety 
• Correction – Intersection Improvement – S-13 @ S-58 – Previous Lump Sum project.  Added 
 $900,000 of Construction funds to FY 2010. 
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District Six (Continued) 
 Dorchester County 
  Mass Transit 
• Correction – Trident AAA (Section 5316 -Urban) – Since the funding budgeted for this recipient 
 has not been completed in a previous STIP program, it has been identified in the 2010-2015 STIP. 
• Correction – Trident AAA (Section 5317 -Urban) – Since the funding budgeted for this recipient 
 has not been completed in a previous STIP program, it has been identified in the 2010-2015 STIP. 
 
 Jasper County 
  Federal Lands 
• Correction – Lower Savannah River Alliance Greenway - 2009 Recreational Trails Project.  
 Added $31,250 to FY 2010. 
  Safety 
• Correction – Intersection Improvement – SC 336 @ SC 462 – Previous Lump Sum project.  
 Added $50,000 of Right-of-Way funds and $550,000 of Construction funds to FY 2010. 
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District Seven 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the Interstate program. 
• Correction – Revised regional tables to include updates to the ARRA, Federal Lands, Pavement 
 and Reconstruction, and Safety programs. 
 
 ARRA Table 
• Adjustment – Revised funding for Aiken County to include updates to the System Upgrade and    
 Resurfacing programs. 
 
 Aiken County 
  Resurfacing 
• Adjustment – Congressional District 3 Resurfacing – Added $148,000 of ARRA funds to                  
 FY 2010.  Removed $148,000 of Construction funds from FY 2010. 
 The following ARRA resurfacing projects have been identified project for Aiken County:  S-24 from 
 Martintown Road to Georgia Avenue, S-186 from Buena Vista to Jackson Avenue, S-281 from 
 Jackson Avenue to Martintown Road, S-360 from Lake Avenue to Lucerne Street, S-840 from 
 SC 230 to S-283, S-1445 from US 25 to Five Notch Road, SC 230 from Bunting Drive to 
 Hammond Pond Road, US 25 from Concrete Bridge Approach to Jackson Avenue.   
  Safety 
• Correction – Intersection Improvement – S-45 @ S-901 – Previous Lump Sum project.  Added 
 $50,000 of Preliminary Engineering funds, $50,000 of Right-of-Way funds and $1.15 million of     
 Construction funds to FY 2010. 
  Mass Transit 
• Correction – Aiken County Transit (ARRA-Rural) – Reduced the available Capital funding from 
 $180,000 to $162,000 and added $18,000 of Operations to the available funding.   
 
 Allendale County 
  Federal Lands 
• Correction – Lower Savannah River Alliance Greenway - 2009 Recreational Trails Project.  
 Added $31,250 to FY 2010. 
 
 Barnw ell County 
  Federal Lands 
• Correction – Lower Savannah River Alliance Greenway - 2009 Recreational Trails Project.  
 Added $31,250 to FY 2010. 
  Mass Transit 
• Correction – Generations Unlimited (ARRA-Rural) – Reduced the available Capital funding from 
 $240,000 to $216,000 and added $24,000 of Operations to the available funding.   
 
 Calhoun County 
  Interstate 
• Adjustment – Interstate Rehabilitation – I-26 Westbound (Near MM 122 to near MM 136) and 
 Eastbound (Near MM 125 to near MM 136) - Added $150,000 of Preliminary Engineering funds 
 to FY 2010 and $23.652 million beyond FY 2015. 
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District Seven (Continued) 
 Clarendon County 
  Safety 
• Correction – Intersection Improvement – S-63 @ S-79 – Previous Lump Sum project.  Added 
 $50,000 of Preliminary Engineering funds, $50,000 of Right-of-Way funds and $1.15 million of     
 Construction funds to FY 2010. 
 
 Hampton County 
  Federal Lands 
• Correction – Lower Savannah River Alliance Greenway - 2009 Recreational Trails Project.  
 Added $31,250 to FY 2010. 
 
 Orangeburg County 
  Safety 
• Correction – Intersection Improvement – SC 45 @ SC 310 – Previous Lump Sum project.  Added 
 $50,000 of Preliminary Engineering funds, $50,000 of Right-of-Way funds and $1.1 million of     
 Construction funds to FY 2010. 
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Statewide 
 Program Summary (Page 15) 
• Adjustment – Construction Activity – Revised figures to include updates to the Interstate program. 
• Correction – Revised figures to include updates to State Programming of Available Obligations. 
 
 System Upgrade Summary (Page 17) 
• Correction – Revised figures to include updates to State Programming of Available Obligations. 
 
 Statew ide Summary (Page 19-20) 
• Adjustment – Revised figures to include updates to the Interstate program and Mass Transit      
 program. 
• Correction – Revised figures to include updates to State Programming of Available Obligations. 
 
 Interstate Program (Pages 24-28) 
  Interstate Upgrade 
• Adjustment – I-385 (Southern Connector to Woodruff Road) - Since additional ARRA funds have 
 been identified for this improvement, the Interstate Upgrade funds identified in FY 2010 have been        
 reduced from $51.72 million to $46.62 million. 
• Adjustment – Statewide ARRA Distribution - Since Non-Interstate ARRA funds have been        
 identified for the Interstate program, these roll back funds have been accounted for in the Interstate 
 Upgrade program. 
  Interstate Rehabilitations 
• Correction – Statewide ARRA Distribution - Since Non-Interstate ARRA funds have been        
 identified for the Interstate program, these roll back funds have been accounted for in the Interstate           
 Maintenance program. 
• Correction – Interstate Rehabilitation – I-26 Eastbound (Near MM 43 to near MM 61) - Shifted 
 $18.6 million of Construction funds from FY 2011 to FY 2010. 
• Correction – Interstate Rehabilitation – I-26 Westbound (Near MM 44 to near MM 51) - Shifted 
 $14.0 million of Construction funds from FY 2011 to FY 2010. 
• Correction – Interstate Rehabilitation – I-26 Westbound (Near MM 51 to near MM 59) - Added 
 $900,000 of Construction funds from a previous STIP to FY 2010. 
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District One 
 Summary Table 
• Correction – Revised regional tables to include updates to the ARRA program. 
 
 ARRA Table 
• Correction – Revised funding for Kershaw and Lee Counties to include updates to the Resurfacing 
 program. 
 
 Kershaw  County 
  Resurfacing 
• Correction– SC 34 (Near S-19 to near S-763) – Updated the project limits to include $156,822 of 
 Congressional District 5 Commissioner-selected ARRA funds.  These ARRA funds were originally 
 identified for the I-95/SC 327 Interchange.   
 
 Lee County 
  Resurfacing 
• Correction – SC 341 (Near S-41 to near the Kershaw Co Line) – Updated the project limits to    
 include $119,093 of Congressional District 5 Commissioner-selected ARRA funds.  These ARRA 
 funds were originally identified for the I-95/SC 327 Interchange.   
 
 Lexington County 
  Mass Transit 
• Adjustment – Central Midlands COG (CMRTA) – Urban ARRA – Since this recipient includes 
 funding in Lexington County, it has been added to the Lexington County program.   
 
 Richland County 
  Mass Transit 
• Adjustment – Central Midlands COG (CMRTA) – Urban ARRA – Reduced the available Capital 
 funding from $1.408 million to $1.306 million and added $100,000 of Operations to the available 
 funding.   
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District Two 
 Summary Table 
• Correction – Revised regional tables to include updates to the ARRA and System Upgrade             
 programs. 
 
 ARRA Table 
• Correction – Revised funding for Anderson and Newberry Counties to include updates to the System 
 Upgrade programs. 
 
 Anderson County 
  System Upgrade 
• Correction – SC 153 – Added $153,373 of ARRA funds and $75,056 of Federal Aid funds to        
 FY 2010.   
 
 Laurens County 
  Interstate 
• Correction – Interstate Rehabilitation – I-26 Eastbound (Near MM 43 to near MM 61) - Shifted 
 $18.6 million of Construction funds from FY 2011 to FY 2010. 
• Correction – Interstate Rehabilitation – I-26 Westbound (Near MM 44 to near MM 51) - Shifted 
 $14.0 million of Construction funds from FY 2011 to FY 2010. 
• Correction – Interstate Rehabilitation – I-26 Westbound (Near MM 51 to near MM 59) - Shifted 
 $8.1 million of ARRA Construction funds and $900,000 of Construction funds from the available 
 funding to FY 2010. 
 
 New berry County 
  System Upgrade 
• Correction – SC 391 and S-41 Intersection – Removed $6,000 of ARRA Construction funds from 
 FY 2010. 
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District Three 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the ARRA and Interstate programs. 
 
 ARRA Table 
• Adjustment – Revised funding for Greenville and Pickens Counties to include updates to the         
 Interstate Maintenance and System Upgrade programs. 
 
 Greenville County 
  Interstate 
• Adjustment – I-385 (Southern Conn to Woodruff Rd) – Added $5.1 million of Non-Interstate 
 ARRA Construction funds to FY 2010.  Removed $5.1 million of Interstate Maintenance funds from       
 FY 2010. 
  System Upgrade 
• Adjustment – S-434 (Fairforest Way) – Added $618,000 of ARRA Construction funds to FY 2010. 
• Adjustment – US 29 (Church Street) – Due to the ARRA timeline restrictions, $5.1 million of 
 ARRA Construction funds were removed from FY 2010 and made available for the I-385 widening 
 project.  Added $5.1 million of federal aid funds to FY 2010. 
 
 Pickens County 
  System Upgrade 
• Adjustment – S-135 (Prince Perry)/US 123 – Due to cost underruns, $618,000 of ARRA            
 Construction funds were removed from FY 2010 and made available for the S-434 (Fairforest Way) 
 project in Greenville County. 
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District Four 
 Summary Table 
• Correction – Revised regional tables to include updates to the ARRA program. 
 
 ARRA Table 
• Correction – Revised funding for Chesterfield and Fairfield Counties to include updates to the         
 Resurfacing program. 
 
 Chesterfield County 
  Resurfacing 
• Correction– SC 34 (Near SC 9 to near S-573) – Updated the project limits to include $156,822 of 
 Congressional District 5 Commissioner-selected ARRA funds.  These ARRA funds were originally         
 identified for the I-95/SC 327 Interchange.   
 
 Fairfield County 
  Resurfacing 
• Correction– US 321 (Near SC 34 to near S-203) – Updated the project limits to include $156,822 of 
 Congressional District 5 Commissioner-selected ARRA funds.  These ARRA funds were originally         
 identified for the I-95/SC 327 Interchange.   
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District Five 
 Summary Table 
• Correction – Revised regional tables to include updates to the ARRA program. 
 
 ARRA Table 
• Correction – Revised funding for Dillon County to include updates to the Resurfacing program. 
 
 Dillon County 
  Resurfacing 
• Correction– S-40 (Near US 301 to near S-156) – Updated the project limits to include $156,822 of 
 Congressional District 5 Commissioner-selected ARRA funds.  These ARRA funds were originally     
 identified for the I-95/SC 327 Interchange.   
• Correction– SC 9 (US 301 to near S-195) – Since this project was identified in a previous STIP, it 
 has been included in the 2010-2015 STIP.   
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District Six 
 Summary Table 
• Correction – Revised regional tables to include updates to the ARRA and Locally Funded          
 programs. 
 
 ARRA Table 
• Correction – Revised funding for Beaufort County to include updates to the Resurfacing program. 
 
 Beaufort County 
  Resurfacing 
• Correction – Congressional District 2 Resurfacing – US 278 Business – Added $221,000 of 
 ARRA and $2.027 million of Beaufort County funds to FY 2010.  Removed the Pavement and       
 Reconstruction funds from FY 2010. 
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District Seven 
 Aiken County 
  Resurfacing 
• Adjustment – City of Aiken Resurfacing – New project.  In order to meet ARRA authorization 
 deadlines, $519,000 of ARRA funds identified for the Whiskey Road Corridor Improvement have 
 been shifted to the resurfacing of US 1 from Richland Avenue to Valley Road. Should the     
 Whiskey Road Corridor Improvement be authorized before the deadline, then these funds will not be 
 available for the resurfacing of US 1. 
  System Upgrade 
• Adjustment – SC 19 (Whiskey Road) Corridor Improvements – Reduced the Construction ARRA 
 funds in FY 2010 from $1.482 million to $963,000.   
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Statewide 
 Program Summary (Page 15) 
• Adjustment – Construction Activity – Revised figures to include updates to the System Upgrade 
 program. 
• Correction – Maintenance Activity – Revised figures to include updates to the Bridge, CMAQ and 
 Intersta te programs. 
 
 System Upgrade Summary (Page 17) 
• Adjustment – Revised figures to include updates to the GSATS program. 
 
 Statew ide Summary (Page 19-20) 
• Adjustment – Added 12 ARRA Two projects to FY 2010. 
• Correction – Revised tables to include the SCDOT Statewide Section 5311 Mass Transit program 
 and updates to the CMAQ and Interstate programs. 
 
 Bridge Program (Page 22-23) 
• Correction – SC 5 at Catawba River & S.L. Railroad – Added $11.95 million to FY 2010.
•

 
 Correction – Papermill Road Bridge at Jefferies Creek – This project should have been identified 

 in District 5 instead of District 3.
 

 
 Interstate Program (Pages 26-28) 
  Interstate Rehabilitations 
• Correction – Statewide ARRA Distribution - The ARRA program was reviewed and the Non-
 ARRA program was updated accordingly. 
• Correction – I-26 from near MM 17 to near MM 19 – Since ARRA funds have been removed 
 from this project and included with the I-26 ARRA Interstate project in Laurens County, it has been 
 included with the Interstate Rehabilitation program.   
• Correction – I-77 from near MM 48 to near MM 55 – This project is currently identified in        
 Fairfield County and includes activities in Chester County as well.   
• Correction – I-85 from near MM 58 to near MM 68 – This project is currently identified for the 
 Southbound direction and includes activities on the Northbound direction as well.   
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District One 
 Summary Table 
• Correction – Revised regional tables to include corrections to the Locally Funded and Mass    
 Transit programs. 
 
 Lexington County 
  Mass Transit 
• Adjustment – Central Midlands RTA – Section 5307 – This recipient is currently identified in 
 Richland County and includes activities in Lexington County as well.   
 
 Richland County 
  Mass Transit 
• Adjustment – Central Midlands RTA – Section 5307 – The Administration and Capital activities 
 have been modified, the Operations activity has been removed and the Vehicle Acquisition activity 
 has been added from the available funding to FY 2013.     
• Adjustment – Central Midlands RTA – Section 5309 – New recipient.  Added $846,000 of Capital 
 and $281,000 of Vehicle Acquisition to the available funding.   
 
 Sumter County 
  Locally Funded 
• Correction – Manning Avenue (S-152) Bridge – New project.  Added $67,000 of CBD Granted 
 Preliminary Engineering funds to FY 2010.   
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District Two 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the ARRA program. 
• Correction – Revised regional tables to include corrections to the Mass Transit program. 
 
 ARRA Table 
• Adjustment – Revised funding for Newberry County to include updates to the Resurfacing                
 program. 
• Correction – Revised funding for Anderson and Laurens Counties to include corrections to the Mass 
 Transit and Interstate Maintenance programs. 
 
 Anderson County 
  Mass Transit 
• Adjustment – City of Anderson – Urban ARRA – Added $98,000 of Operations to the available 
 funding.   
 
 Laurens County 
  Interstate 
• Correction – Interstate Rehabilitation – I-26 Westbound (Near MM 17 to near MM 19) - Added 
 $1.805 million of ARRA Construction funds to FY 2010.  $1.8 million of these funds were originally 
 identified for the Interstate Rehabilitation of I-26 from near MM 17 to near MM 19 in Spartanburg 
 County. 
 
 New berry County 
  Resurfacing 
• Adjustment – S-60 from near S-375 to near S-119 – New project.  Added $126,334 of ARRA        
 Construction funds to FY 2010. 
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District Three 
 Summary Table 
• Correction – Revised regional tables to include corrections to the ARRA and Mass Transit            
 programs. 
 
 ARRA Table 
• Correction – Revised funding for Spartanburg County to include corrections to the Interstate  
 Maintenance  program. 
 
 Greenville County 
  Mass Transit 
• Adjustment – City of Greenville (Greenlink) – Section 5316 – New Recipient.  Added $384,000 to 
 the available funding.   
• Adjustment – City of Greenville (Greenlink) – Section 5317 – New Recipient.  Added $228,000 to 
 the available funding.   
• Correction – City of Greenville (Greenlink) – Section 5309 – Removed Capital in FY 2010,                
 FY 2011 and FY 2012.   
 
 Spartanburg County 
  Interstate 
• Correction – I-26 from near MM 17 to near MM 19 – Removed from the ARRA Interstate        
 Maintenance program and included in the Interstate Rehabilitation program.   
• Correction – I-85 from near MM 58 to near MM 68 – This project is currently identified for the 
 Southbound direction and includes activities on the Northbound direction as well.   
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Revision 4Revision 4  
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District Four 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the ARRA program. 
• Correction – Revised regional tables to include corrections to the Bridge, CMAQ, Interstate,  
 Pavement & Reconstruction, and Mass Transit programs. 
 
 ARRA Table 
• Adjustment – Revised funding for Cherokee and Chester Counties to include updates to the            
 Resurfacing program. 
• Correction – Revised the York County table to include corrections to the Mass Transit program. 
 
 Cherokee County 
  Resurfacing 
• Adjustment – SC 105 from near SC 150 to near US 29 – New project.  Added $156,822 of ARRA        
 Construction funds to FY 2010. 
 
 Chester County 
  Interstate 
• Correction – I-77 from near MM 48 to near MM 55 – This project is currently identified for the 
 Fairfield County and includes activities in Chester County as well.   
  Resurfacing 
• Adjustment – S-275 from near S-117 to near S-124 – New project.  Added $156,822 of ARRA        
 Construction funds to FY 2010. 
 
 Fairfield County 
  Interstate 
• Correction – I-77 from near MM 48 to near MM 55 – This project includes activities in Chester 
 County.   
 
 Lancaster County 
  Bridge 
• Correction – SC 5 at Catawba River & S.L. Railroad – Added $130,000 of Right-of-Way funds 
 and $5.845 million of Construction funds to FY 2010.
 

 
 York  County 
  Bridge 
• Correction – SC 5 at Catawba River & S.L. Railroad – Added $130,000 of Right-of-Way funds 
 and $5.845 million of Construction funds to FY 2010. 
  CMAQ 
• Correction – Since the CMAQ funds identified in the Previous STIP(s) have not been obligated, they 
 have been shifted to FY 2010. 
• Correction – Heckle Boulevard Sidewalk – Since ARRA funds have been identified for this project, 
 it has been removed from the RFATS CMAQ program. 
• Correction – Ethanol Pump – Since this project is no longer identified as a need for the region, it 
has  been removed from the RFATS CMAQ program.
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District Four (Continued) 
 York  County 
  Mass Transit 
• Adjustment – City of Rock Hill – Urban ARRA – Removed $21,000 of Operations, $358,000 of 
 Vehicle Acquisition and Facility Construction funds from the available funding. 
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District Five 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the ARRA and System Upgrade  
 programs. 
 
 ARRA Table 
• Adjustment – Revised funding for Darlington, Florence, Horry and Marlboro Counties to include  
 updates to the Interstate, Resurfacing and System Upgrade programs. 
 
 Darlington County 
  Resurfacing 
• Adjustment – S-10 from near SC Central RR to near US 15 Bus – New project.  Added $156,822 
 of ARRA Construction funds to FY 2010. 
• Correction– S-41 (US 52 to S-136) – Since this project was identified in a previous STIP, it  has been 
 included in the 2010-2015 STIP.   
 
 Florence County 
  Interstate 
• Correction – Interstate Rehabilitation – I-95 Northbound (Near MM 156 to near MM 161) - 
 Added $151,213 of ARRA Construction funds to the available funding. 
    Mass Transit 
• Correction – Florence DSNB – Funding should have been identified for Section 5310 instead of 
 Section 5311. 
• Correction – Senior Citizens Association of Florence – Funding should have been identified for 
 Section 5310 instead of Section 5311. 
 
 Georgetown County 
  System Upgrade 
• Adjustment – Intersection Improvement – US 17 & Venture Drive.  Shifted $450,000 of              
 Construction funds from FY 2011 to FY 2010. 
 
 Horry County 
  System Upgrade 
• Adjustment – SC 65 Widening through Crescent Beach from 28th Avenue South to 17th Avenue 
 South .  New project. Added $1.0 million of Preliminary Engineering and Right-of-Way funds to   
 FY 2013 and $2.5 million of Construction funds to FY 2014. 
• Adjustment – Atlantic Beach Connector @ Second Avenue from 28th Avenue South to 33rd 
 Avenue South.  New project. Added $600,000 of Preliminary Engineering and Construction funds to 
 FY 2013. 
• Adjustment – Coast Multimodal Facility.  New project. Added $1.0 million of Construction funds 
 to FY 2015. 
• Correction – US 17 / Southbound - Added $770,783 of ARRA Construction funds to FY 2010. 
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District Five (Continued) 
 Marlboro County 
  Resurfacing 
• Adjustment – S-74 from near SC 9 to near S-136 – New project.  Added $156,822  of ARRA      
 Construction funds to FY 2010. 
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District Six 
 Summary Table 
• Correction – Revised regional tables to include updates to the Earmark, Local Funded, and System 
 Upgrade  programs. 
 
 Region Wide Table 
• Correction – Congestion Management – Since funding had initially been identified for Congestion 
 Management, $25,000 has been included in FY 2013, FY 2014 and FY 2015. 
• Correction – Long Range Plan – Since funding had initially been identified for the Long Range 
 Plan, $25,000 has been included in FY 2013, FY 2014 and FY 2015. 
 
 Beaufort County 
  Local 
• Correction – Bluffton Parkway – Phase 5A from S-163 (Burnt Church Road) to US 278 – New 
 project.  Added $4.835 million of Right-of-Way funds and $5.929 million of Construction funds to 
 the available funds, $22.8 million of Construction funds to FY 2010, $20.3 million of Construction 
 funds to FY 2011, and $6.9 million of Construction funds to FY 2012. 
 
 Berkeley County 
  Local 
• Correction – Jedburg Rd Interchange, I-26 Widening, I-26 Frontage Roads, and construction of 
 the Sheep Island Parkway – New project.  Added $3.0 million of Preliminary Engineering funds 
 and $29.6 million of Right-of-Way funds to the available funds, $6.0 million of Preliminary          
 Engineering funds, $1.4 million of Right-of-Way funds and $20.0 million of Construction funds to 
 FY 2010, and $68.3 million of Construction funds to FY 2011. 
 
 Charleston County 
  Earmark 
• Correction – MUSC Roadway Enhancements – Added $1.099072 million of previously identified 
 earmark funds to FY 2010. 
 
 Jasper County 
  Local 
• Correction – I-95 near Mile Marker 3.0 – New interchange.  Added $500,000 of Preliminary      
 Engineering funds to the available funds. 
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Statewide 
 Program Summary (Pages 15-16) 
• Correction – Maintenance Activity – Revised figures to include updates to the Bridge program. 
• Correction – Apportionment of Highway Infrastructure Funds (Sec. 122 of the DOT                
 Appropriations Act, 2010) – New funding.  Per FHWA appropriation notice, South  Carolina has 
 received $10.5 million of Highway Infrastructure Funds.  These funds are not subject to federal       
 obligation limitation. 
 
 Statew ide Summary (Page 19-21) 
  Mass Transit 
• Correction – SCDOT Statewide - Capital - Funding should have been identified for urban instead 
 of rural. 
  ARRA Two 
• Adjustment – Statewide Resurfacing - Funding identified for the Statewide Resurfacing program 
 has been distributed to the individual counties. 
 
 Bridge Program (Page 22-23) 
• Correction – US 601 at Congaree River and Swamps – Project cost was updated to reflect the 
 amount shown in Calhoun and Richland Counties. 
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District Four 
 Cherokee County 
  Federal Lands 
• Correction – The Main Park Drive/Visitor Center Parking Area project should have been identified 
 for KIMO 10(1) instead of FOSU 10(1), 900(1). 
 
 York County 
  Federal Lands 
• Correction – The Main Park Drive/Visitor Center Parking Area project should have been identified 
 for KIMO 10(1) instead of FOSU 10(1), 900(1). 
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District Six 
 Summary Table 
• Correction – Revised regional tables to include updates to the Local Funded program. 
 
 Berkeley County 
  Earmark 
• Correction – Railroad Avenue Extension – Added $4.0 million of local Construction funds to             
 FY 2010. 
  Local 
• Correction – Intersection Improvement – US 17A at SC 41 – New project.  Added $25,000 of     
 Preliminary Engineering funds and $475,000 of Construction funds to FY 2010. 
• Correction – Henry Brown Blvd Extension – New project.  Added $190,000 of Preliminary        
 Engineering funds to FY 2010,  $160,000 of Preliminary Engineering funds, $1.0 million of Right-
 of-Way funds and $11.2 million of Construction funds to FY 2011, and $10.45 million of                  
 Construction funds to FY 2012. 
• Correction – Clements Ferry Road – Phase I – New project.  Added $125,000 of Preliminary        
 Engineering funds to FY 2010,  $160,000 of Preliminary Engineering funds and $250,000 of Right-
 of-Way funds to FY 2011, $465,000 of Right-of-Way funds and $2.4 million of Construction funds 
 to FY 2012, and $4.6 million of Construction funds to FY 2013. 
• Correction – Clements Ferry Road – Phase II – New project.  Added $125,000 of Preliminary        
 Engineering funds to FY 2010,  $125,000 of Preliminary Engineering funds to FY 2011, $750,000 of 
 Right-of-Way funds and $3.8 million of Construction funds to FY 2013, and $7.2 million of         
 Construction funds to FY 2014. 
  System Upgrade 
• Correction – Intersection Improvement – Murray Drive at Hanahan Road – Added $800,000 of 
 local Construction funds to FY 2010. 
• Correction – College Park Road – Added $235,000 of local Preliminary Engineering funds and 
 $1.0 million of local Right-of-Way funds to FY 2010, $2.0 million of local Right-of-Way funds and 
 $4.6 million of local Construction funds to FY 2011, and $9.165 million of local Construction funds 
 to FY 2012. 
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Statewide 
 Program Summary (Page 15-16) 
• Adjustment – Maintenance Activity – Revised figures to include updates to the Bridge and CMAQ 
 programs. 
• Correction – Maintenance Activity – Revised figures to include updates to the Bridge and          
 Interstate programs. 
• Adjustment – Construction Activity – Revised figures to include updates to the System Upgrade 
 program. 
• Adjustment – Earmarks – Revised figures to include five 2010 Appropriation Earmarks and two 
 previously identified I-95/SC 327 Interchange Earmarks. 
• Correction – Earmarks – Revised figures to include three previously identified Bowman Road 
 Earmark s and updates to the Earmark program. 
 
 System Upgrade Summary (Page 17) 
• Adjustment – Revised figures to include updates to the ARTS and COATS programs. 
 
 Statew ide Summary (Page 19-21) 
• Adjustment – Revised tables to include updates to the CMAQ program. 
• Correction – Federal Lands – Revised figures to include FY 2011, FY 2012, and FY 2013 projects 
 and updates to the Federal Lands program. 
 
 Bridge Program (Page 22-24) 
• Adjustment – Added the Fiscal Year 2012 and 2013 Bridge Program. 
• Correction – The Bridge Program was reviewed and updated accordingly. 
 
 Interstate Program (Page 25-29) 
  Interstate Upgrade 
• Correction – I-26 @ US 1 (Augusta Rd) – Added $1.3 million of Preliminary Engineering funds to 
 FY 2010. 
  Interstate Rehabilitation 
• Correction – I-26 Eastbound (Near MM 110 to near MM 126) – Added $350,000 of Preliminary 
 Engineering funds to FY 2010. 
• Correction – I-26 Westbound (Near MM 110 to near MM 123) – Added $350,000 of Preliminary 
 Engineering funds to FY 2010. 
• Correction – I-585 Northbound/Southbound (Near MM 0 to near MM 3) – Added $1.0 million 
 of Right-of-Way funds to FY 2011 and shifted $2.865 million of Construction funds from FY 2011   
 to FY 2012. 
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District One 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the Bridge, Earmark and System      
 Upgrade  programs. 
• Correction – Revised regional tables to include updates to the Bridge and Interstate programs. 
 
 Kershaw  County 
  Bridge 
• Adjustment – S-20 Bridge at Little Lynches River Overflow (2) – New project.  Added $420,000 
 of Preliminary Engineering funds to FY 2010 and $3.7 million of Construction funds to FY 2013. 
 
 Lexington County 
  Bridge 
• Adjustment – US 378 Bridge at Horse Creek (Lake Murray) – New project.  Added $600,000 
 of Preliminary Engineering funds to FY 2010 and $5.4 million of Construction funds to FY 2013. 
• Adjustment – US 378 Bridge at Hollow Creek (Lake Murray) – New project.  Added $600,000 
 of Preliminary Engineering funds to FY 2010 and $5.4 million of Construction funds to FY 2013. 
  Earmark 
• Adjustment – Town of Lexington  Unified Traffic Plan – Phase I – New project.  Added $1.5974 
 million of Preliminary Engineering, Right-of-Way and Construction funds to FY 2010. 
  Interstate 
• Correction – Interstate Upgrade – I-26 @ US 1 (Augusta Rd) – Added $1.3 million of Preliminary 
 Engineering funds to FY 2010. 
• Correction – Interstate Rehabilitation – I-26 Eastbound (Near MM 110 to near MM 126) – 
 Added $350,000 of Preliminary Engineering funds to FY 2010. 
• Correction – Interstate Rehabilitation –  I-26 Westbound (Near MM 110 to near MM 123) – 
 Added $350,000 of Preliminary Engineering funds to FY 2010. 
  System Upgrade 
• Adjustment – US 378 (Intersection Improvements) – Shifted $4.0 million of Right-of-Way funds 
 from FY 2011 to FY 2010 and $4.0 million of Right-of-Way funds in FY 2012 to Construction in   
 FY 2011. 
• Adjustment – S-48 (Columbia Avenue) – New project. Added $800,000 of Preliminary Engineering 
 funds to FY 2013. 
• Adjustment – Intersection Improvement (S-244 (Old Orangeburg Road) at S-311 (Community 
 Drive/YMCA Road) – New project. Added $75,000 of Construction funds to FY 2010, $50,000 of 
 Right-of-Way funds to FY 2011 and $650,000 of Construction funds to FY 2011. 
 
 Richland County 
  Bridge 
• Adjustment – US 1 Bridge at S.C.L. Railroad – New project.  Added $1.48 million of Preliminary 
 Engineering funds to FY 2010 and $13.32 million of Construction funds to FY 2013. 
• Correction – US 601 Bridge at Congaree River and Swamps – Shifted $20.77 million of         
 Construction funds from the Previous STIP(s) program to FY 2010 and identified $1.442 million of   
 Preliminary Engineering and Right-of-Way funds in the Previous STIP(s). 
• Correction – US 176 Bridge at Broad River – Shifted $45,000 of Construction funds from the    
 Previous STIP(s) program to FY 2010 and identified it for Preliminary Engineering.  Add $160,000 
 of Preliminary Engineering to FY 2010. 
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District One (Continued) 
Richland County 
  Earmark 
• Adjustment – Harden Street Reconstruction – New project.  Added $490,000 of Preliminary 
 Engineering, Right-of-Way and Construction funds to FY 2010. 
• Adjustment – North Main Street – New project.  Added $490,000 of Preliminary Engineering, 
 Right-of-Way and Construction funds to FY 2010. 
 
 Sumter County 
  Bridge 
• Adjustment – S-101 Bridge at Turkey Creek – New project.  Added $130,000 of Preliminary      
 Engineering funds to FY 2010 and $1.17 million of Construction funds to FY 2013. 
• Correction – US 76 EBL Bridge at Wateree River Swamp (3) – Since this project is identified in 
 the Bridge Program, it has been added to the Sumter County program. 
• Correction – US 76 Bridge at Scape Ore Creek – Shifted $300,000 of Construction funds from   
 FY 2010 to the Previous STIP(s) program and identified it for Preliminary Engineering. Shifted 
 $20,000 of Construction funds in FY 2010 for Right-of-Way.  Shifted $3.58 million of Construction 
 funds from FY 2010 to FY 2011. 
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District Two 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the Bridge program. 
• Correction – Revised regional tables to include updates to the Bridge program. 
 
 Edgefield County 
  Bridge 
• Adjustment – US 25 Bridge at Log Creek – New project.  Added $340,000 of Preliminary               
 Engineering funds to FY 2010 and $3.06 million of Construction funds to FY 2013. 
• Adjustment – S-143 Bridge at Stevens Creek – New project.  Added $335,000 of Preliminary               
 Engineering funds to FY 2010 and $3.015 million of Construction funds to FY 2013. 
 
 Greenw ood County 
  Bridge 
• Adjustment – S-101 Bridge at Wilson Creek – New project.  Added $500,000 of Preliminary               
 Engineering funds to FY 2010 and $4.5 million of Construction funds to FY 2013. 
• Correction – SC 72 Business Bridge at CSX Railroad (Abandoned) – Shifted $125,000 of         
 Construction funds from FY 2010 to the Previous STIP(s) program and identified it for Preliminary 
 Engineering. 
  Mass Transit 
• Adjustment – Piedmont Agency on Aging – Section 5310 – New recipient.  Added $45,544 of       
 Vehicle Acquisition funds to FY 2010.     
 
 Laurens County 
  Bridge 
• Adjustment – S-98 Bridge at Enoree River – New project.  Added $270,000 of Preliminary               
 Engineering funds to FY 2010 and $2.43 million of Construction funds to FY 2013. 
• Correction – SC 49 Bridge at Enoree River – Since this project is identified in the Bridge Program, 
 it has been added to the Laurens County program. 
 
 McCormick County 
  Bridge 
• Adjustment – S-88 Bridge at Stevens Creek – New project.  Added $335,000 of Preliminary               
 Engineering funds to FY 2010 and $3.015 million of Construction funds to FY 2013. 
• Adjustment – US 378 Bridge at Little River – New project.  Added $970,000 of Preliminary               
 Engineering funds to FY 2010 and $8.73 million of Construction funds to FY 2013. 
 
 New berry County 
  Bridge 
• Adjustment – S-90 Bridge at CSX & Southern RR – Newberry – New project.  Added $280,000 
 of Preliminary Engineering funds to FY 2010 and $2.52 million of Construction funds to FY 2013. 
• Correction – S-36-642 Bridge at North Branch of Scotts Creek – Shifted $1.9 million of         
 Construction funds from FY 2011 to FY 2012. 
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District Three 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the Earmark program. 
• Correction – Revised regional tables to include updates to the Interstate program. 
 
 Greenville County 
  Earmark 
• Adjustment – Salters Road Expansion along I-85 – New project.  Added $367,500 of Preliminary 
 Engineering, Right-of-Way and Construction funds to FY 2010. 
  Mass Transit 
• Correction – The recipient names have been changed from the City of Greenville to GTA since it is 
 identified as the contractual grantee. 
 
 Pickens County 
  System Upgrade 
• Correction – Intersection Improvement – Brushy Creek and Pearson – Shifted $300,000 of     
 Construction funds to Right-of-Way in FY 2010. 
 
 Spartanburg County 
  Bridge 
• Correction – California Avenue (S-124) Bridge Replacement at I-585 – Shifted $2.0 million of 
 Construction funds from FY 2011 to FY 2012. 
  Earmark 
• Adjustment – Fairforest at N. Blackstock Rd Intersection and Rail Crossing – New project.  
 Added $490,000 of Preliminary Engineering, Right-of-Way and Construction funds to FY 2010. 
  Interstate 
• Correction – Interstate Rehabilitation – I-585 Northbound/Southbound (Near MM 0 to near 
 MM 3) – Added $1.0 million of Right-of-Way funds to FY 2011 and shifted $2.865 million of      
 Construction funds from FY 2011 to FY 2012. 
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District Four 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the Bridge and CMAQ programs. 
• Correction – Revised regional tables to include updates to the Bridge and Federal Lands programs. 
 
 Cherokee County 
  Bridge 
• Adjustment – S-223 Bridge at Burcell Branch – New project.  Added $320,000 of Preliminary               
 Engineering funds to FY 2010 and $2.88 million of Construction funds to FY 2012. 
• Adjustment – I-85 SBL Bridge at Southern RR – New project.  Added $650,000 of Preliminary             
 Engineering funds to FY 2010 and $5.85 million of Construction funds to FY 2012. 
• Adjustment – S-41 Bridge at Peoples Creek – New project.  Added $180,000 of Preliminary               
 Engineering funds to FY 2010 and $1.62 million of Construction funds to FY 2013. 
• Adjustment – SC 5 Bridge at Buffalo Creek – New project.  Added $990,000 of Preliminary               
 Engineering funds to FY 2010 and $8.91 million of Construction funds to FY 2013. 
• Correction – S-41 Bridge at Furnace Creek – Shifted $100,000 of Construction funds from         
 FY 2010 to the Previous STIP(s) program and identified it for Preliminary Engineering.  The          
 remaining $1.0 million in FY 2010 has been identified for Right-of-Way and Construction. 
• Correction – US 29 Bridge at Southern Railroad – Shifted $300,000 of Construction funds from         
 FY 2010 to the Previous STIP(s) program and identified it for Preliminary Engineering.  Shifted 
 $550,000 of Construction funds in FY 2010 to Right-of-Way.  Shifted $850,000 of Construction 
 funds from FY 2010 to FY 2011.  Added $4.05 million of Construction funds to FY 2011. 
 
 Chester County 
  Bridge 
• Adjustment – SC 9 EBL Bridge at Catawba River – New project.  Added $795,000 of Preliminary        
 Engineering funds to FY 2010 and $7.155 million of Construction funds to FY 2013. 
• Adjustment – SC 72 Bridge at Sandy River – New project.  Added $795,000 of Preliminary               
 Engineering funds to FY 2010 and $7.155 million of Construction funds to FY 2013. 
• Correction – SC 9 Bridge at Broad River – Shifted $3.0 million of Construction funds from         
 FY 2011 to FY 2012. 
 
 Chesterfield County 
  Bridge 
• Adjustment – S-20 Bridge at Bear Creek – New project.  Added $240,000 of Preliminary            
 Engineering funds to FY 2010 and $2.16 million of Construction funds to FY 2013. 
• Adjustment – S-22 Bridge at Thompson Creek – New project.  Added $460,000 of Preliminary            
 Engineering funds to FY 2010 and $4.14 million of Construction funds to FY 2013. 
• Adjustment – S-327 Bridge at Cedar Creek Swamp (2) – New project.  Added $135,000 of          
 Preliminary Engineering funds to FY 2010 and $1.215 million of Construction funds to FY 2013. 
  Federal Lands 
• Correction – CRS 110(1) – Repair Route 110 (gravel road) – New project.  Added $750,000 of 
 Construction funds to FY 2011. 
• Correction – Carolina Sandhills – Repair access to East Yauhannah Road – New project.  Added 
 $30,000 of Construction funds to FY 2012. 
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District Four (Continued) 
 Fairfield County 
  Bridge 
• Adjustment – SC 34 Bridge at Little River – New project.  Added $700,000 of Preliminary               
 Engineering funds to FY 2010 and $6.3 million of Construction funds to FY 2013. 
• Adjustment – SC 200 Bridge at Wateree Creek – New project.  Added $580,000 of Preliminary          
 Engineering funds to FY 2010 and $5.22 million of Construction funds to FY 2013. 
 
 Lancaster County 
  Bridge 
• Adjustment – S-64 Bridge at McAlpine Creek – New project.  Added $270,000 of Preliminary            
 Engineering funds to FY 2010 and $2.43 million of Construction funds to FY 2013. 
• Adjustment – SC 200 Bridge at Cane Creek – New project.  Added $450,000 of Preliminary               
 Engineering funds to FY 2010 and $4.05 million of Construction funds to FY 2013. 
• Adjustment – SC 9 EBL Bridge at Catawba River – New project.  Added $795,000 of Preliminary     
 Engineering funds to FY 2010 and $7.155 million of Construction funds to FY 2013. 
• Adjustment – S-770 Bridge at Hanging Rock Creek – New project.  Added $220,000 of              
 Preliminary Engineering funds to FY 2010 and $1.98 million of Construction funds to FY 2013. 
 
 Union County 
  Bridge 
• Adjustment – S-22 Bridge at Enoree River – New project.  Added $270,000 of Preliminary               
 Engineering funds to FY 2010 and $2.43 million of Construction funds to FY 2013. 
• Adjustment – S-134 Bridge at Buffalo Creek – New project.  Added $220,000 of Preliminary               
 Engineering funds to FY 2010 and $1.98 million of Construction funds to FY 2013. 
• Adjustment – SC 72 Bridge at Cane Creek – New project.  Added $390,000 of Preliminary               
 Engineering funds to FY 2010 and $3.51 million of Construction funds to FY 2013. 
• Correction – SC 9 Bridge at Broad River – Shifted $14.0 million of Construction funds from         
 FY 2011 to FY 2012. 
 
 York  County 
  Bridge 
• Adjustment – S-81 Bridge at Tools Fork Creek – New project.  Added $150,000 of Preliminary           
 Engineering funds to FY 2010 and $1.35 million of Construction funds to FY 2013. 
• Adjustment – S-64 Bridge at Allison Creek – New project.  Added $340,000 of Preliminary               
 Engineering funds to FY 2010 and $3.06 million of Construction funds to FY 2013. 
• Adjustment – S-816 Bridge at Wolf Creek – New project.  Added $190,000 of Preliminary               
 Engineering funds to FY 2010 and $1.71 million of Construction funds to FY 2013. 
• Adjustment – S-347 Bridge at Stony Fork Creek – New project.  Added $150,000 of Preliminary        
 Engineering funds to FY 2010 and $1.35 million of Construction funds to FY 2013. 
• Adjustment – S-101 Bridge at Wildcat Creek – New project.  Added $190,000 of Preliminary              
 Engineering funds to FY 2010 and $1.71 million of Construction funds to FY 2013. 
• Adjustment – SC 5 Bridge at Tools Fork Creek – New project.  Added $400,000 of Preliminary          
 Engineering funds to FY 2010 and $3.6 million of Construction funds to FY 2013. 
• Adjustment – S-50 Bridge at Manchester Creek – New project.  Added $360,000 of Preliminary         
 Engineering funds to FY 2010 and $3.24 million of Construction funds to FY 2013. 
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District Four (Continued) 
 York  County 
  Bridge 
• Correction – US 21 Bridge at Catawba River – Shifted all Construction funds from FY 2010 to the 
 Previous STIP(s) program.  Reduced the Non-ARRA Construction funds from $10.0 million to 
 $6.941 million. 
  CMAQ 
• Adjustment – Springhill Farm Road Intersection Improvements – New project.  Added $2.2505 
 million to FY 2010.  It should be noted that the RFATS Policy Committee approved this project to be 
 funded with 100% federal funds. 
• Adjustment – Riverview/Riverchase Intersection Improvements – New project.  Added $870,000 
 to FY 2010.  It should be noted that the RFATS Policy Committee approved this project to be funded 
 with 100% federal funds. 
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District Five 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the Bridge and Earmark programs. 
• Correction – Revised regional tables to include updates to the Bridge and Federal Lands programs. 
 
 Region Wide Table 
• Adjustment – I-73 – New project.  Added $784,000 of Preliminary Engineering, Right-of-Way and 
 Construction funds to FY 2010. 
 
 Darlington County 
  Bridge 
• Adjustment – S-327 Bridge at Cedar Creek Swamp (2) – New project.  Added $135,000 of          
 Preliminary Engineering funds to FY 2010 and $1.215 million of Construction funds to FY 2013. 
• Correction – US 52 Bridge at Black Creek – Shifted $300,000 of Construction funds from FY 2010 
 to the Previous STIP(s) program and identified it for Preliminary Engineering and Right-of-Way.  
 Added $805,000 of Preliminary Engineering and Right-of-Way funds to the Previous STIP(s)       
 program. 
  
 Dillon County 
  Bridge 
• Adjustment – US 301 Bridge at Little Pee Dee River – New project.  Added $880,000 of          
 Preliminary Engineering funds to FY 2010 and $7.92 million of Construction funds to FY 2013. 
  Mass Transit 
• Adjustment – Dillon County COA – Section 5310 – New recipient.  Added $45,544 of  Vehicle  
 Purchase funds to FY 2010.     
 
 Florence County 
  Bridge 
• Correction – US 378 Bridge at Great Pee Dee River – Since this project is identified in the Bridge 
 Program, it has been added to the Sumter County program. 
• Correction – Papermill Road Bridge at Jefferies Creek – Added $400,000 of Preliminary          
 Engineering funds to FY 2010. 
  Earmark 
• Adjustment – I-95/SC 327 Interchange Improvement – New project.  Added $1,088,889 of         
 FY 2008 Appropriation Earmark funds to FY 2010. 
• Adjustment – I-95/SC 327 Interchange Improvement – New project.  Added $612,500 of FY 2006 
 Appropriation Earmark funds to FY 2010. 
 
 Georgetown County 
  Bridge 
• Correction – US 701 Bridge at Great Pee Dee River (3) – Shifted $11.25 million of Construction 
 funds from FY 2011 to FY 2012. 
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District Five (Continued) 
 Horry County 
  Bridge 
• Adjustment – S-24 Bridge at Pawleys Swamp – New project.  Added $100,000 of Preliminary        
 Engineering funds to FY 2010 and $900,000 of Construction funds to FY 2013. 
• Correction – US 378 Bridge at Little Pee Dee River and Swamp (6) – Reduced the Construction 
 funds in the Previous STIP(s) from $12.85 million to $10.542 million. 
• Correction – SC 917 Bridge at Little Pee Dee River Swamp – Added $867,000 of Preliminary    
 Engineering and Right-of-Way funds to the Previous STIP(s) and $2.0 million of Construction funds 
 to FY 2010. 
  Federal Lands 
• Correction – Waccamaw – Repair gravel road (Route 107) – New project.  Added $30,000 of 
 Construction funds to FY 2013. 
 
 Marion County 
  Bridge 
• Adjustment – SC 41 Bridge at Marsh Creek – New project.  Added $650,000 of Preliminary        
 Engineering funds to FY 2010 and $5.85 million of Construction funds to FY 2013. 
• Correction – US 378 Bridge at Little Pee Dee River and Swamp (6) – Reduced the Construction 
 funds in the Previous STIP(s) from $12.85 million to $10.542 million. 
• Correction – US 378 Bridge at Great Pee Dee River – Since this project is identified in the Bridge 
 Program, it has been added to the Marion County program. 
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District Six 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the Bridge program. 
• Correction – Revised regional tables to include updates to the Earmark and Federal Lands        
 programs. 
 
 Beaufort County 
  Bridge 
• Adjustment – S-79 Bridge at Jarvis Creek – New project.  Added $330,000 of Preliminary               
 Engineering funds to FY 2010 and $2.97 million of Construction funds to FY 2013. 
 
 Berkeley County 
  Bridge 
• Correction – SC 41 Bridge at Wando River – Shifted $45.0 million of Construction funds from   
 FY 2011 to FY 2012 and FY 2013. 
 
 Charleston County 
  Bridge 
• Adjustment – S-32 Bridge at Noisette Creek – New project.  Added $790,000 of Preliminary               
 Engineering funds to FY 2010 and $7.11 million of Construction funds to FY 2013. 
• Adjustment – S-91 Bridge at Tidal Stream – New project.  Added $250,000 of Preliminary               
 Engineering funds to FY 2010 and $2.25 million of Construction funds to FY 2013. 
• Adjustment – S-20 Bridge at Tidal Stream – New project.  Added $250,000 of Preliminary               
 Engineering funds to FY 2010 and $2.25 million of Construction funds to FY 2013. 
• Correction – SC 171 Bridge at Folly River – Added $500,000 of Right-of-Way funds to FY 2010. 
• Correction – SC 703 Bridge at Intracoastal Waterway (Ben Sawyer Bridge) – Since this project 
is  identified in the Bridge Program, it has been added to the Charleston County program. 
• Correction – SC 171 Bridge at Sol Legare Creek – Added $500,000 of Right-of-Way funds to    
 FY 2010. 
• Correction – S-20 Bridge at Bohicket Creek – Since this project is identified in the Bridge         
 Program, it has been added to the Charleston County program. 
• Correction – US 78 Bridge at SCL RR & S-39 – Shifted $1.8 million of Construction funds from   
 FY 2012 to the Previous STIP(s) and identified those funds for Preliminary Engineering.  Shifted 
 $700,000 of Construction funds from FY 2012 to FY 2010 and identified those funds for Right-of-
 Way.  Shifted $12.5 million of Construction funds from FY 2012 to FY 2011.   
• Correction – SC 174 Bridge at Sand Creek – In order for the Charleston County Bridge Program to 
 match the Statewide Bridge Program, $3.0 million of Construction funds were shifted from FY 2010 
 to FY 2011.  
• Correction – S-86 Bridge at SCL RR – Shifted $7.73 million of Construction funds from FY 2012 
 to FY 2011.  Added $770,000 of Preliminary Engineering funds to the Previous STIP(s).   
• Correction – SC 7 Bridge at SCL & Southern RR & S-39 – Shifted $15.0 million of Construction 
 funds from FY 2011 to FY 2012.  
 
  
 

Revision 6 - March 18, 2010 

Revision 6Revision 6  

1299



District Six (Continued) 
 Charleston County 
  Earmark 
• Correction – US 17/Bowman Road Interchange – This project has been removed and $3,612,284 
 has been shifted to the Bowman Road (Phase II) from US 17 to Rifle Range Road project. 
• Correction – Bowman Road (Phase II) from US 17 to Rifle Range Road – Added $2,965,500 of         
 FY 2004 Appropriation Earmark funds to FY 2010. 
• Correction – Bowman Road (Phase II) from US 17 to Rifle Range Road – Added $737,946 of         
 FY 2005 Appropriation Earmark funds to FY 2010. 
• Correction – Bowman Road (Phase II) from US 17 to Rifle Range Road – Added $3,612,284 of         
 SAFETEA-LU Earmark funds to FY 2011. 
• Correction – MUSC Roadway Enhancements – Increased the estimate from $3,413,840 to 
 $3,599,601 to reflect updates to the available federal funds. 
  Federal Lands 
• Correction – Ace Basin – Rehabilitate Bonny Hall entrance road – New project.  Added $77,000 
 of Construction funds to FY 2013. 
 
 Dorchester County 
  Bridge 
• Adjustment – US 78 Bridge at Four Hole Swamp – New project.  Added $430,000 of Preliminary        
 Engineering funds to FY 2010 and $3.87 million of Construction funds to FY 2013. 
 
 Jasper County 
  Bridge 
• Adjustment – SC 462 Bridge at Bees Creek – New project.  Added $250,000 of Preliminary               
 Engineering funds to FY 2010 and $2.25 million of Construction funds to FY 2013. 
• Adjustment – SC 462 Bridge at Euhaw Creek – New project.  Added $220,000 of Preliminary              
 Engineering funds to FY 2010 and $1.98 million of Construction funds to FY 2013. 
• Adjustment – US 17 Bridge at S.C.L. Railroad – New project.  Added $330,000 of Preliminary            
 Engineering funds to FY 2010 and $2.97 million of Construction funds to FY 2013. 
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District Seven 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the Bridge and System Upgrade        
 programs. 
• Correction – Revised regional tables to include updates to the Bridge and Federal Lands programs. 
 
 Aiken County 
  Bridge 
• Adjustment – US 278 Bridge at Three Runs Creek – New project.  Added $510,000 of Preliminary         
 Engineering funds to FY 2010 and $4.59 million of Construction funds to FY 2013. 
  System Upgrade 
• Adjustment – Silver Bluff Road (Richardson Lake Road to Indian Creek Trail) – Updated the 
 local ranking, scope and schedule.  Shifted $100,000 of Construction funds in FY 2010 to              
 Preliminary Engineering.  Moved $1.965 million of Construction funds in FY 2010 and $2.035         
 million of Construction funds in FY 2011 to FY 2012.  Removed $365,000 of Construction funds 
 from FY 2011.  Added $528,000 of Right-of-Way funds to FY 2011.  A note was added explaining 
 that “$278,000 in ROW for FY 2008 for Silver Bluff was never programmed.  This money has now 
 moved forward to FY 2011.  The new amount is $250,000 plus this $278,000 to make $528,000 in 
 FY 2011.”  
• Adjustment – Atomic Road/East Buena Vista Road – Updated the local ranking, scope and     
 schedule.  Included $300,000 of Preliminary Engineering funds from the 2007-2009 STIP into the 
 2010-2015 STIP. Moved $1.5 million of Construction funds in FY 2010 to FY 2011.  Reduced the 
 Right-of-Way funds in FY 2011 from $1.453 million to $250,000.  Added $500,000 of Construction 
 funds to FY 2011 and $2.5 million of Construction funds to FY 2012. 
• Adjustment – Hitchcock Parkway (Phase I) – Updated the scope and schedule.  Added $500,000 of 
 Preliminary Engineering funds to FY 2011, $345,000 of Preliminary Engineering funds to FY 2012, 
 $1.0 million of Right-of-Way funds to FY 2013, $2.0 million of Construction funds to FY 2014, and 
 $8.0 million of Construction funds to FY 2015.  A note was included explaining that the “PE is for 
 the entire project.  Phase I is from SC 302 to Huntsman Drive and Phase II is from Huntsman Drive 
 to US 1.” 
• Adjustment – US 25 (End of I-520 to Walnut Lane project) – New project.  Added $100,000 of 
 Preliminary Engineering funds and $600,000 of Right-of-Way funds to FY 2010, and $3.0 million of 
 Construction funds to FY 2011. 
• Adjustment – SC 126 (End of I-520 to US 1 project) – New project.  Added $500,000 of            
 Preliminary Engineering funds to both FY 2012 and FY 2013, $750,000 of  Right-of-Way funds to 
 both FY 2014 and FY 2015, and $8.25 million beyond FY 2015. 
• Correction – Intersection Improvements (Dougherty/Silver Bluff) – Since this project was not 
 completed in a previous STIP program, it has been identified in the 2010-2015 STIP. 
 
 Bamberg County 
  Bridge 
• Correction – US 78 Bridge at Edisto River – Shifted $1.852 million of Construction funds from 
 FY 2010 to the Previous STIP(s) program and identified it for Preliminary Engineering and Right-of-
 Way.  Reduced the remaining Construction funds in FY 2010 from $6.898 million to $2.993 million.  
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District Seven (Continued) 
 Calhoun County 
  Bridge 
• Correction – US 601 Bridge at Congaree River and Swamps – Shifted $20.77 million of         
 Construction funds from the Previous STIP(s) program to FY 2010 and identified $1.442 million of   
 Preliminary Engineering and Right-of-Way funds in the Previous STIP(s). 
 
 Clarendon County 
  Mass Transit 
• Adjustment – Clarendon County DSNB – Section 5310 – New recipient.  Added $45,545 of       
 Purchase of Service funds to FY 2010.     
 
 Orangeburg County 
  Bridge 
• Adjustment – US 78 Bridge at Four Hole Swamp – New project.  Added $430,000 of Preliminary              
 Engineering funds to FY 2010 and $3.87 million of Construction funds to FY 2013. 
• Correction – US 78 Bridge at Edisto River – Shifted $1.852 million of Construction funds from 
 FY 2010 to the Previous STIP(s) program and identified it for Preliminary Engineering and Right-of-
 Way.  Reduced the remaining Construction funds in FY 2010 from $6.898 million to $2.993 million.  
  Federal Lands 
• Correction – Orangeburg – Rehabilitate main entrance road and parking areas – New project.  
 Added $260,000 of Construction funds to FY 2011. 
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Revision 7 - April 15, 2010 

Revision 7Revision 7  
Statewide 
 Program Summary (Pages 15-16) 
• Adjustment – Construction Activity – Revised figures to include updates to the System Upgrade 
 program. 
• Correction – Maintenance Activity – Revised figures to include updates to the Bridge program. 
• Adjustment – Earmarks – Revised figures to include the 2010 Appropriation Earmark for SC 225 
 in Greenwood County. 
• Correction – Earmarks – Revised figures to include previously approved US 278 SAFETEA-LU 
 and Appropriation Earmarks in Beaufort County and a previously identified TCSP Earmark in 
 Spartanburg County. 
• Adjustment – Apportionment of Highway Infrastructure Funds (Sec. 122 of the DOT                
 Appropriations Act, 2010) – Since projects have been identified for this funding, a note has 
 been added explaining that the “Project information can be found in the District tables and 
 the amounts shown on those tables include the match”. 
 
 System Upgrade Summary (Page 17) 
• Adjustment – Revised figures to include updates to the SUATS, Central Midlands, Upper          
 Savannah , and Waccamaw programs. 
• Correction – Revised figures to include updates to the CHATS program. 
 
 Statew ide Summary (Pages 19-21) 
  ARRA Two 
• Correction – Potential ARRA Two funding was not approved by Congress; therefore candidate 
 ARRA Two projects, that were not already identified in the 2010-2015 STIP with  federal funds, 
 have been removed. 
 
 Interstate Program (Pages 27-28) 
  Interstate Rehabilitation 
• Correction – I-20 Eastbound/Westbound (Near MM 94 to near MM 106) – Project limits 
 have been extended to include bridge approach work. 
• Correction – I-585 Northbound/Southbound (Near MM 0 to near MM 3) – Combined all I-585 
 Intersta te Maintenance funds. 
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District One 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the System Upgrade program. 
• Correction – Revised regional tables to include the FY 2010 Federal Aid Resurfacing program. 
 
 Lexington County 
  System Upgrade 
• Adjustment – US 1 from SC 23 (Leesville) to S-24 – New project.  Added $7.75 million of Right-
 of-Way funds to FY 2010, $3.0 million of Construction funds to FY 2011, and $6.0 million of         
 Construction funds to FY 2012. 
 
 Sumter County 
  System Upgrade 
• Adjustment – Alice Drive – Phase III from Wise to Wesmark Blvd – Added $200,000 of Right-of-
 Way funds to FY 2011, $3.0 million of Construction funds to FY 2012, and $2.4 million of         
 Construction funds to FY 2013. 
• Correction – Alice Drive – Phase II from US 378 to US 521 – Included $4.0 million of previously    
 identified Construction funds in the 2010-2015 STIP. 
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District Two 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the Earmark and System Upgrade       
 programs. 
• Correction – Revised regional tables to include the FY 2010 Federal Aid Resurfacing program. 
 
 Edgefield County 
  System Upgrade 
• Adjustment – US 25 from S-429 to SC 19 – Included $500,000 of previously identified Preliminary 
 Engineering funds in the 2010-2015 STIP.  Removed $600,000 of Right-of-Way funds from            
 FY 2010, $900,000 of Right-of-Way funds from FY 2011 and $2.0 million of Construction funds 
 from FY 2012.  Added $8.0 million of Construction funds to FY 2013 and $4.0 million of  
 Construction funds to FY 2014. 
  
 Greenw ood County 
  Earmark 
• Adjustment – Widening of SC Highway 225 – New project.  Added $490,000 of Preliminary        
 Engineering, Right-of-Way and Construction funds to FY 2010. 
 
 Laurens County 
  System Upgrade 
• Adjustment – US 221 from existing 5 lane section to existing 5 lanes section (1 mile) – New     
 project.  Added $350,000 of Preliminary Engineering funds to FY 2011, $2.0 million of Right-of-
 Way funds to FY 2012 and $3.5 million to a period beyond the 2010-2015 STIP. 
• Adjustment – SC 14 from Laurens to Gray Court – Project removed.  This project has been           
 deferred to a period beyond the 2010-2015 STIP so that the widening of US 25 from S-429 to SC 19 
 in Edgefield County can be fully funded. 
• Correction – Stagecoach Road (Phase II) from S-274 to US 221) – Included $2.0 million of      
 previously identified Construction funds in the 2010-2015 STIP.  Removed $1.0 million of           
 Construction funds from FY 2010. 
 
 New berry County 
  System Upgrade 
• Correction – SC 391 at S-41 Intersection – Included $50,000 of previously identified Preliminary 
 Engineering funds and $20,000 of previously identified Right-of-Way funds in the 2010-2015 STIP. 

Revision 7 - April 15, 2010 
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District Three 
 Summary Table 
• Correction – Revised regional tables to include the FY 2010 Federal Aid Resurfacing program and 
 update the Earmark program. 
 
 Greenville County 
  System Upgrade 
• Correction – US 29 (Church Street) – Since this project was only approved for $5.1 million of 
 ARRA Construction funds, $5.1 million has been removed from the remaining cost. 
 
 Spartanburg County 
  Earmark 
• Correction – Blackstock Road/Norfolk Southern Overpass – Included $745,654 of previously 
 identified TCSP Earmark funds. 
  Bridge/Interstate 
• Correction – Combined California Avenue/I-585 Bridge Replacement funds with the I-585          
 rehabilitation funds. 

Revision 7 - April 15, 2010 
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District Four 
 Summary Table 
• Correction – Revised regional tables to include the FY 2010 Federal Aid Resurfacing program and 
 update the Bridge program. 
 
 Chesterfield County 
  Bridge 
• Correction – S-20 Bridge at Bear Creek (2) – Project cost was updated to reflect the amount shown 
 in the Bridge Program. 
 
 Lancaster County 
  Safety 
• Correction – Intersection Improvement – SC 160 @ S-42 – Shifted $1.1 million of Construction 
 funds in FY 2010 to Right-of-Way. 

Revision 7 - April 15, 2010 
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District Five 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the Interstate and System Upgrade      
 programs.  A note has been added explaining that the Interstate program “Includes $12.125 million 
 of special Federal Highway apportionment funds in Fiscal Year 2010”. 
• Correction – Revised regional tables to include the FY 2010 Federal Aid Resurfacing program and 
 update the Bridge program. 
 
 Dillon County 
  Bridge 
• Correction – US 301 Bridge at Little Pee Dee River – Project cost was updated to reflect the 
 amount shown in the Bridge Program. 
 
 Florence County 
  Special Apportionment 
• Adjustment – I-95/SC 327 Interchange Improvement – New funding.  Added $12.125 million of 
 Construction funds to FY 2010. 
 
 Georgetown County 
  System Upgrade 
• Adjustment – Andrews Bypass (Phase II) from US 521 South of Andrews to SC 41 – New     
 project.  Added $1.25 million of Preliminary Engineering funds to FY 2010 and $1.0 million of 
 Right-of-Way funds to FY 2011. 
 
 Williamsbu rg County 
  System Upgrade 
• Adjustment – Andrews Bypass (Phase II) from US 521 South of Andrews to SC 41 – New     
 project.  Added $1.25 million of Preliminary Engineering funds to FY 2010 and $1.0 million of 
 Right-of-Way funds to FY 2011. 

Revision 7 - April 15, 2010 
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District Six 
 Summary Table 
• Correction – Revised regional tables to include the FY 2010 Federal Aid Resurfacing program and 
 update the CHATS and Earmark programs. 
 
 Region Wide Table 
• Correction – Regional Land Use Study – Since $1.0 million identified for this study was not     
 obligated in FY 2009, they have been shifted to FY 2010. 
 
 Beaufort County 
  Earmarks 
• Correction – US 278 Corridor – Included previously approved US 278 SAFETEA-LU and          
 Appropriation Earmarks in Beaufort County. 
 
 Dorchester County 
  Special Apportionment 
• Adjustment – I-26 @ I-95 Interchange (Exit 169) – New project.  Added $250,000 of           
 Preliminary Engineering funds to FY 2010. 

Revision 7 - April 15, 2010 
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District Seven 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the Interstate program.  A note has been 
 added explaining that the Interstate program “Includes $1,000,000 of special Federal Highway 
 apportionment funds in Fiscal Year 2010”. 
• Correction – Revised regional tables to include the FY 2010 Federal Aid Resurfacing program and 
 update the Bridge program. 
 
 Aiken County 
  Special Apportionment 
• Adjustment – I-20 from Georgia State Line to US 25 – New project.  Added $500,000 of           
 Preliminary Engineering funds to FY 2010. 
 
 Orangeburg County 
  Special Apportionment 
• Adjustment – I-26 @ I-95 Interchange (Exit 169) – New project.  Added $500,000 of           
 Preliminary Engineering funds to FY 2010. 

Revision 7 - April 15, 2010 
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Statewide 
 Program Summary (Page 15) 
• Adjustment – Maintenance Activity – Revised figures to include updates to the Interstate program. 
• Adjustment – Mass Transit – Revised figures to reflect updates to FTA Section 5310 and                   
 FTA Section 5311. 
 
 Statew ide Summary (Page 20) 
• Adjustment – SCDOT Statewide Mass Transit (Section 5310) – Added $206,000 of               
 Administration funds to FY 2010. 
• Adjustment – SCDOT Statewide Mass Transit (Section 5311) – Added $333,000 of               
 Administration funds to FY 2010. 
• Adjustment – Southeastern Stages Statewide (Section 5311) – Added $1.667 million of               
 Planning funds to FY 2010. 
 
 Interstate Program (Pages 27-29) 
  Interstate Rehabilitation 
• Adjustment – I-20 Westbound (Near MM 117 to near MM 134) – Shifted $250,000 of               
 Construction funds from beyond the 2010-2015 STIP to FY 2010 and $12.148 million of                  
 Construction funds from beyond the 2010-2015 STIP to FY 2011.  Added $7.486 million of 
 Construction funds to FY 2011. 
• Adjustment – I-77 Northbound/Southbound (Near MM 48 to near MM 55) – Shifted $250,000  of 
 Construction funds from beyond the 2010-2015 STIP to FY 2010 and $8.446 million of Construction 
 funds from beyond the 2010-2015 STIP to FY 2011.  Removed $4.523 million from beyond the  
 2010-2015 STIP. 
• Adjustment – I-77 Northbound/Southbound (Near MM 54 to near MM 65) – Shifted $250,000  of 
 Construction funds from beyond the 2010-2015 STIP to FY 2010 and $11.607 million of        
 Construction funds from beyond the 2010-2015 STIP to FY 2011.  Removed $5.797 million from 
 beyond the 2010-2015 STIP. 
• Adjustment – I-526 Eastbound/Westbound (Near MM 17 to near MM 20) – Shifted $250,000 of 
 Construction funds from beyond the 2010-2015 STIP to FY 2010 and $6.736 million of Construction 
 funds from beyond the 2010-2015 STIP to FY 2011.  Added $214,000 of Construction funds to        
 FY 2011. 
• Correction – I-77 Northbound/Southbound (Near MM 33 to near MM 34) – This project includes 
 Preliminary Engineering as well as Construction in FY 2010. 

Revision 8 - May 20, 2010 
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District One 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the Interstate and Mass Transit            
 programs. 
• Correction – Revised regional tables to include updates to the Interstate program. 
 
 Kershaw  County 
  Mass Transit 
• Adjustment – Kershaw County DSNB (Section 5310) – Added $38,000 of Capital funding to        
 FY 2010.   
• Adjustment – Kershaw County Council on Aging (Section 5310) – New recipient.  Added $4,000 
 of Capital funding to FY 2010.  
• Adjustment – Santee-Wateree RTA – Smartride (Section 5311) – Added $20,000 of                  
 Administration funding, $54,000 of Operations funding, and $19,000 of Capital funding to FY 2010.   
• Adjustment – Santee-Wateree RTA (Section 5311) – Added $360,000 of Administration funding, 
 $545,000 of Operations funding, and $186,000 of Capital funding to FY 2010.   
 
 Lee County 
  Interstate 
• Adjustment – Interstate Rehabilitation – I-20 Westbound (Near MM 117 to near MM 134) – 
 Shifted $125,000 of Construction funds from beyond the 2010-2015 STIP to FY 2010 and           
 $6.074 million of Construction funds from beyond the 2010-2015 STIP to FY 2011.  Added          
 $3.743 million of Construction funds to FY 2011. 
  Mass Transit 
• Adjustment – Lee County DSNB (Section 5310) – Added $35,000 of Capital funding to        
 FY 2010.   
• Adjustment – Lee County Council on Aging (Section 5310) – New recipient.  Added $29,000 of 
 Capital funding to FY 2010.  
• Adjustment – Santee-Wateree RTA (Section 5311) – Added $360,000 of Administration funding, 
 $545,000 of Operations funding, and $186,000 of Capital funding to FY 2010.   
 
 Lexington County 
  Interstate 
• Correction – Interstate Upgrade – I-26 @ US 1 (Augusta Rd) – Added $100,000 of Preliminary 
 Engineering funds to FY 2013 to reflect the information that appears in the Interstate Program. 
 
 Richland County 
  Mass Transit 
• Adjustment – Senior Resources (Section 5310) – New recipient.  Added $45,000 of Vehicle           
 Acquisition funding to FY 2010.  
• Adjustment – Midlands Housing Authority (Section 5310) – New recipient.  Added $45,000 of 
 Vehicle Acquisition funding to FY 2010.  
• Adjustment – Santee Wateree RTA @ Lower Richland (Section 5311) – Added $38,000 of                
 Administration funding, $88,000 of Operations funding, and $21,000 of Capital funding to FY 2010.   
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District One (Continued) 
 Sumter County 
  Mass Transit 
• Adjustment – Sumter County DSNB (Section 5310) – Added $37,000 of Capital funding to                
 FY 2010.  
• Adjustment – Sumter Senior Services (Section 5310) – Added $30,000 of Capital funding to                
 FY 2010.  
• Adjustment – Sumter National Federation of the Blind (Section 5310) – New recipient.  Added 
 $3,000 of Capital funding to FY 2010.  
• Adjustment – Santee-Wateree RTA (Section 5311) – Added $360,000 of Administration funding, 
 $545,000 of Operations funding, and $186,000 of Capital funding to FY 2010.   

Revision 8Revision 8  
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District Two 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the Mass Transit program. 
 
 Edgefield County 
  Mass Transit 
• Adjustment – Edgefield County Seniors (Section 5311) – Added $98,000 of Administration            
 funding, $137,000 of Operations funding, and $13,000 of Capital funding to FY 2010.   
 
 Greenw ood County 
  Mass Transit 
• Adjustment – Burton Center (Piedmont Agency on Aging) (Section 5310) – Added $45,000 of 
 Vehicle Acquisition funding to FY 2010.  A note has been included explaining that “FY 2010           
 includes $45,544 of carryover from FY 2009”.   
 
 Laurens County 
  Mass Transit 
• Adjustment – Senior Options of Laurens (Section 5310) – Added $45,000 of Vehicle Acquisition  
 funding to FY 2010.  
• Adjustment – Laurens County DSNB (Section 5310) – New recipient.  Added $45,000 of Vehicle 
 Acquisition funding to FY 2010.  
 
 McCormick County 
  Mass Transit 
• Adjustment – McCormick County Senior Center (Section 5311) – Added $66,000 of                 
 Administration funding, $51,000 of Operations funding, and $52,000 of Capital funding to FY 2010.   
 
 New berry County 
  Bridge 
• Correction – S-90 at CSX & Southern RR – Shifted $2.52 million of Construction funds from     
 FY 2014 to FY 2013 to reflect the information that appears in the Bridge Program. 
  Mass Transit 
• Adjustment – Newberry County Council on Aging (Section 5310) – New recipient.  Added 
 $45,000 of Vehicle Acquisition funding to FY 2010.  
• Adjustment – Newberry County DSNB (Section 5310) – New recipient.  Added $45,000 of Vehicle 
 Acquisition funding to FY 2010.  
• Adjustment – Newberry County Council on Aging (Section 5311) – Added $84,000 of                 
 Administration funding, $124,000 of Operations funding, and $7,000 of Capital funding to FY 2010. 
• Adjustment – Newberry Express (Smartride) (Section 5311) – Added $35,000 of                 
 Administration funding and $57,000 of Operations funding to FY 2010.   
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District Three 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the Mass Transit program. 
• Correction – Revised regional tables to include updates to the Interstate program. 
 
 Oconee County 
  Mass Transit 
• Adjustment – City of Seneca (Section 5311) – New recipient.  Added $136,000 of Administration         
 funding and $215,000 of Operations funding to FY 2010.   
 
 Pickens County 
  Mass Transit 
• Adjustment – Pickens County DSNB (Section 5310) – Added $45,000 of Vehicle Acquisition  
 funding to FY 2010.  
• Adjustment – Clemson Area Transit (Section 5311) – Added $240,000 of Administration            
 funding, $584,000 of Operations funding, and $134,000 of Capital funding to FY 2010.   
 
 Spartanburg County 
  Interstate 
• Correction – Interstate Upgrade – I-85 from US 25 to SC 129 – The note should have included 
 activities in Greenville County instead of Spartanburg County. 
  Mass Transit 
• Adjustment – Senior Centers of Spartanburg (Section 5310) – Added $48,000 of Capital funding 
 to FY 2010.   
• Adjustment – Charles Lea Center (Section 5310) – Added $57,000 of Capital funding to FY 2010.   
• Adjustment – Senior Solutions (Section 5310) – New recipient.  Added $45,000 of Vehicle            
 Acquisition funding to FY 2010.  
• Adjustment – Spartanburg County (TSB) (Section 5311) – Added $95,000 of Administration            
 funding, $353,000 of Operations funding, and $51,000 of Capital funding to FY 2010.   
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District Four 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the Interstate and Mass Transit          
 programs. 
• Correction – Revised regional tables to include updates to the Bridge program. 
 
 Cherokee County 
  Mass Transit 
• Adjustment – Cherokee County DSNB (Section 5310) – Added $45,000 of Vehicle Acquisition  
 funding to FY 2010.  
 
 Chester County 
  Interstate 
• Adjustment – Interstate Rehabilitation – I-77 Northbound/Southbound (Near MM 48 to near 
 MM 55) – Shifted $250,000 of Construction funds from beyond the 2010-2015 STIP to FY 2010 and 
 $4.223 million of Construction funds from beyond the 2010-2015 STIP to FY 2011.  Removed 
 $2.2615 million from beyond the 2010-2015 STIP. 
• Adjustment – Interstate Rehabilitation – I-77 Northbound/Southbound (Near MM 54 to near 
 MM 65) – Shifted $250,000 of Construction funds from beyond the 2010-2015 STIP to FY 2010 and 
 $11.607 million of Construction funds from beyond the 2010-2015 STIP to FY 2011.  Removed 
 $5.797 million from beyond the 2010-2015 STIP. 
  Mass Transit 
• Adjustment – Senior Services of Chester (Section 5310) – New recipient.  Added $45,000 of       
 Vehicle Acquisition funding to FY 2010.  
• Adjustment – Senior Services of Chester County (Section 5311) – Added $107,000 of                
 Administration funding, $177,000 of Operations funding, and $32,000 of Capital funding to            
 FY 2010.   
 
 Chesterfield County 
  Mass Transit 
• Adjustment – Chesterfield County Coordinating Council (Section 5310) – New recipient.  Added 
 $45,000 of Vehicle Acquisition funding to FY 2010.  
• Adjustment – Pee Dee RTA (Section 5311) – Added $364,000 of Administration funding, $691,000 
 of Operations funding, and $132,000 of Capital funding to FY 2010.   
 
 Fairfield County 
  Interstate 
• Adjustment – Interstate Rehabilitation – I-77 Northbound/Southbound (Near MM 48 to near 
 MM 55) – Shifted $250,000 of Construction funds from beyond the 2010-2015 STIP to FY 2010 and 
 $4.223 million of Construction funds from beyond the 2010-2015 STIP to FY 2011.  Removed 
 $2.2615 million from beyond the 2010-2015 STIP. 
• Correction – Interstate Rehabilitation – I-77 Northbound/Southbound (Near MM 33 to near 
 MM 34) – This project includes Preliminary Engineering as well as Construction in FY 2010 . 
  Mass Transit 
• Adjustment – Fairfield County DSNB (Section 5310) – New recipient.  Added $45,000 of Vehicle 
 Acquisition funding to FY 2010.  
• Adjustment – Fairfield County (Section 5311) – Added $46,000 of Administration funding, 
 $17,000 of Operations funding, and $56,000 of Capital funding to FY 2010. 
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District Four (Continued) 
 Lancaster County 
  Mass Transit 
• Adjustment – Lancaster County Council on Aging (Section 5310) – New recipient.  Added 
 $45,000 of Vehicle Acquisition funding to FY 2010.  
 
 Union County 
  Bridge 
• Correction – S-86 at Big Brown Creek – Shifted $1.7 million of Construction funds from FY 2011 
 to FY 2012 to reflect the information that appears in the Bridge Program. 
 
 York  County 
  Mass Transit 
• Adjustment – York Adult Day Care (Section 5310) – Added $45,000 of Vehicle Acquisition           
 funding to FY 2010.  
• Adjustment – York County COA (Section 5310) – Added $45,000 of Vehicle Acquisition           
 funding to FY 2010.  
• Adjustment – York County (Section 5311) – Added $6,000 of Administration funding and $50,000 
 of Operations funding to FY 2010.   
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District Five 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the Interstate and Mass Transit              
 programs. 
 
 Darlington County 
  Interstate 
• Adjustment – Interstate Rehabilitation – I-20 Westbound (Near MM 117 to near MM 134) – 
 Shifted $125,000 of Construction funds from beyond the 2010-2015 STIP to FY 2010 and          
 $6.074 million of Construction funds from beyond the 2010-2015 STIP to FY 2011.  Added        
 $3.743 million of Construction funds to FY 2011. 
  Mass Transit 
• Adjustment – Darlington County COA (Section 5310) – Added $45,000 of Capital funding to        
 FY 2010.  
• Adjustment – Pee Dee RTA (Section 5311) – Added $364,000 of Administration funding, $691,000 
 of Operations funding, and $132,000 of Capital funding to FY 2010.   
 
 Dillon County 
  Bridge 
• Correction – US 301 at Little Pee Dee River – Shifted $7.92 million of Construction funds from     
 FY 2012 to FY 2013 to reflect the information that appears in the Bridge Program. 
  Mass Transit 
• Adjustment – Pee Dee RTA (Section 5311) – Added $364,000 of Administration funding, $691,000 
 of Operations funding, and $132,000 of Capital funding to FY 2010.   
• Correction – Dillon County COA – Section 5310 – A note has been included explaining that      
 “FY 2010 includes $45,544 of carryover from FY 2009”.   
 
 Florence County 
  Mass Transit 
• Adjustment – Senior Citizens Association of Florence (Section 5310) – Added $45,000 of Vehicle 
 Acquisition funding to FY 2010.  
• Adjustment – Pee Dee RTA (Section 5311) – Added $364,000 of Administration funding, $691,000 
 of Operations funding, and $132,000 of Capital funding to FY 2010.   
 
 Georgetown County 
  Mass Transit 
• Adjustment – Waccamaw RTA (Coast) (Section 5311) – Added $159,000 of Administration          
 funding, $259,000 of Operations funding, and $111,000 of Capital funding to FY 2010.   
 
 Horry County 
  Bridge 
• Correction – S-24 at Pawleys Swamp – Shifted $900,000 of Construction funds from FY 2012 to 
 FY 2013 to reflect the information that appears in the Bridge Program. 
  Mass Transit 
• Adjustment – Horry County DSNB (Section 5310) – New recipient.  Added $45,000 of Vehicle 
 Acquisition funding to FY 2010.  
• Adjustment – Waccamaw RTA (Coast) (Section 5311) – Added $159,000 of Administration          
 funding, $259,000 of Operations funding, and $111,000 of Capital funding to FY 2010.  
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District Five (Continued) 
 Marion County 
  Mass Transit 
• Adjustment – Pee Dee RTA (Section 5311) – Added $364,000 of Administration funding, $691,000 
 of Operations funding, and $132,000 of Capital funding to FY 2010.   
 
 Marlboro County 
  Mass Transit 
• Adjustment – Marlboro County DSNB (Section 5310) – New recipient.  Added $45,000 of 
 Capital funding to FY 2010.  
• Adjustment – Pee Dee RTA (Section 5311) – Added $364,000 of Administration funding, $691,000 
 of Operations funding, and $132,000 of Capital funding to FY 2010.   
 
 Williamsbu rg County 
  Mass Transit 
• Adjustment – Williamsburg County DSNB (Section 5310) – Added $60,000 of Capital funding to        
 FY 2010.  
• Adjustment – Williamsburg County Transit (Section 5311) – Added $224,000 of Administration 
 funding, $304,000 of Operations funding, and $124,000 of Capital funding to FY 2010.   
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District Six 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the Interstate and Mass Transit          
 programs. 
 
 Beaufort County 
  Mass Transit 
• Adjustment – Senior Services of Beaufort County (Section 5310) – Added $43,000 of Capital 
 funding to FY 2010.  
• Adjustment – Lowcountry RTA (Palmetto Breeze) (Section 5311) – Added $257,000 of            
 Administration funding, $458,000 of Operations funding, and $89,000 of Capital funding to           
 FY 2010.   
 
 Berkeley County 
  Mass Transit 
• Adjustment – Berkeley Senior Citizens (Section 5310) – Added $60,000 of Capital funding to       
 FY 2010.  
• Adjustment – BCD RTMA (TriCounty Link) (Section 5311) – Added $82,000 of Administration 
 funding, $570,000 of Operations funding, and $112,000 of Capital funding to FY 2010.   
 
 Charleston County 
  Bridge 
• Correction – SC 174 at Store Creek – Shifted $1.89 million of Construction funds from FY 2010  to 
 FY 2011 to reflect the information that appears in the Bridge Program. 
• Correction – S-32 at Noisette Creek – Shifted $7.11 million of Construction funds from FY 2012  to 
 FY 2013 to reflect the information that appears in the Bridge Program. 
• Correction – S-91 at Tidal Stream – Shifted $2.25 million of Construction funds from FY 2012  to 
 FY 2013 to reflect the information that appears in the Bridge Program. 
• Correction – S-20 at Tidal Stream – Shifted $2.25 million of Construction funds from FY 2012  to 
 FY 2013 to reflect the information that appears in the Bridge Program. 
  Interstate 
• Adjustment – Interstate Rehabilitation  – I-526 Eastbound/Westbound (Near MM 17 to near 
 MM 20) – Shifted $250,000 of Construction funds from beyond the 2010-2015 STIP to FY 2010 and 
 $6.736 million of Construction funds from beyond the 2010-2015 STIP to FY 2011.  Added 
 $214,000 of Construction funds to FY 2011. 
  Mass Transit 
• Adjustment – BCD RTMA (TriCounty Link) (Section 5311) – Added $82,000 of Administration 
 funding, $570,000 of Operations funding, and $112,000 of Capital funding to FY 2010.   
 
 Colleton County 
  Mass Transit 
• Adjustment – Colleton County DSNB (Section 5310) – New recipient.  Added $45,000 of Capital 
 funding to FY 2010.  
• Adjustment – Lowcountry RTA (Palmetto Breeze) (Section 5311) – Added $257,000 of            
 Administration funding, $458,000 of Operations funding, and $89,000 of Capital funding to           
 FY 2010.   
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District Six (Continued) 
 Dorchester County 
  Bridge 
• Correction – US 78 at Four Hole Swamp – Shifted $3.87 million of Construction funds from  
 FY 2012 to FY 2013 to reflect the information that appears in the Bridge Program. 
  Mass Transit 
• Adjustment – Dorchester County DSNB (Section 5310) – Added $45,000 of Vehicle Acquisition 
 funding to FY 2010.  
• Adjustment – BCD RTMA (TriCounty Link) (Section 5311) – Added $82,000 of Administration 
 funding, $570,000 of Operations funding, and $112,000 of Capital funding to FY 2010.   
 
 Jasper County 
  Bridge 
• Correction – SC 462 at Bees Creek – Shifted $2.25 million of Construction funds from  
 FY 2012 to FY 2013 to reflect the information that appears in the Bridge Program. 
• Correction – SC 462 at Euhaw Creek – Shifted $1.98 million of Construction funds from  
 FY 2012 to FY 2013 to reflect the information that appears in the Bridge Program. 
• Correction – US 17 at S.C.L. Railroad – Shifted $2.97 million of Construction funds from  
 FY 2012 to FY 2013 to reflect the information that appears in the Bridge Program. 
  Mass Transit 
• Adjustment – Jasper County COA (Section 5310) – Added $29,000 of Capital funding to FY 2010. 
• Adjustment – Jasper County DSN Board (Section 5310) – Added $43,000 of Capital funding to 
 FY 2010.  
• Adjustment – Lowcountry RTA (Palmetto Breeze) (Section 5311) – Added $257,000 of            
 Administration funding, $458,000 of Operations funding, and $89,000 of Capital funding to           
 FY 2010.   
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District Seven 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the Mass Transit program. 
 
 Aiken County 
  Mass Transit 
• Adjustment – Aiken County Council on Aging (Section 5310) – New recipient.  Added $45,000 of 
 Capital funding to FY 2010. 
• Adjustment – Aiken County Council on Aging (Section 5311) – Added $39,000 of                 
 Administration funding, $51,000 of Operations funding, and $8,000 of Capital funding to FY 2010. 
 
 Allendale County 
  Mass Transit 
• Adjustment – Allendale County (Section 5310) – New recipient.  Added $45,000 of Capital funding 
 to FY 2010. 
• Adjustment – Allendale County Scooter – LRTA (Section 5311) – Added $18,000 of                 
 Administration funding and $40,000 of Operations funding to FY 2010. 
 
 Bamberg County 
  Mass Transit 
• Adjustment – Bamberg County (Section 5310) – New recipient.  Added $43,000 of Capital funding 
 to FY 2010. 
• Adjustment – Bamberg Handi-Ride – LRTA (Section 5311) – Added $18,000 of                 
 Administration funding and $40,000 of Operations funding to FY 2010. 
 
 Barnw ell County 
  Mass Transit 
• Adjustment – Barnwell County (Section 5310) – New recipient.  Added $45,000 of Capital funding 
 to FY 2010. 
• Adjustment – Generations Unlimited (Section 5311) – Added $110,000 of Administration funding, 
 $149,000 of Operations funding, and $15,000 of Capital funding to FY 2010. 
 
 Calhoun County 
  Interstate 
• Correction – Interstate Rehabilitation – I-26 from near MM 122 to near MM 136 – The note 
 should have included activities in Lexington County instead of Calhoun County. 
  Mass Transit 
• Adjustment – Calhoun County (Section 5310) – New recipient.  Added $30,000 of Capital funding 
 to FY 2010. 
• Adjustment – Calhoun Pilot Project (Section 5311) – New recipient.  Added $100,000 of             
 Operations funding to FY 2010. 
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District Seven (Continued) 
 Clarendon County 
  Mass Transit 
• Adjustment – Clarendon County Council on Aging (Section 5310) – New recipient.  Added 
 $29,000 of Capital funding to FY 2010. 
• Adjustment – Santee-Wateree RTA (Section 5311) – Added $360,000 of Administration funding, 
 $545,000 of Operations funding, and $186,000 of Capital funding to FY 2010.   
• Correction – Clarendon County DSNB – Section 5310 – Added $38,000 of Capital funding to        
 FY 2010.  A note has been included explaining that “FY 2010 includes $45,545 of carryover from 
 FY 2009”.   
 
 Hampton County 
  Mass Transit 
• Adjustment – Hampton County DSNB (Section 5310) – Added $43,000 of Vehicle Acquisition 
 funding to FY 2010.  
• Adjustment – Lowcountry RTA (Palmetto Breeze) (Section 5311) – Added $257,000 of            
 Administration funding, $458,000 of Operations funding, and $89,000 of Capital funding to           
 FY 2010.   
 
 Orangeburg County 
  Mass Transit 
• Adjustment – Orangeburg County (Section 5310) – New recipient.  Added $30,000 of Capital 
 funding to FY 2010. 
• Adjustment – Orangeburg Pilot Project (Section 5311) – New recipient.  Added $100,000 of             
 Operations funding to FY 2010. 
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Statewide 
 Budget Summary (Pages 13-14) 
• Adjustment – Updated the Budget Summary to include the latest FY 2010 FHWA/FTA                
 apportionment notices. 
 
 Program Summary (Pages 15-16) 
• Adjustment – Updated the Program Summary to include the latest FY 2010 FHWA/FTA 
 apportionment notices. 
• Adjustment – Earmarks – Revised figures to include the Henry Brown Boulevard Extension 
 (N. Rhett Boulevard Extension) SAFETEA-LU Earmark. 
• Correction – Maintenance Activity – Revised figures to include updates to the Bridge and          
 Interstate programs. 
• Correction – Construction Activity – Revised figures to include SCDOT Commission approval on 
 June 17, 2010. 
 
 System Upgrade Summary (Page 17) 
• Adjustment – Updated the System Upgrade budget and programming to reflect the latest     
 FY 2010 FHWA apportionment notices.  A note was added explaining that “The following 
 FY 2010 projects have been advanced for construction with federal funds approved by 
 the SCDOT Commission on May 17, 2010: $4,000,000 for the East-West Connector in 
 Anderson County and $5,500,000 for Platt Springs Road in Lexington County”. 
• Correction – Revised the System Upgrade program to reflect information previously approved by 
 the Lower Savannah COG. 
 
 Statew ide Summary (Page 19) 
• Adjustment – Updated the CMAQ, Interstate, Pavement & Reconstruction, and Federal Lands 
 programs to reflect the latest FY 2010 FHWA apportionment notices.   
• Adjustment – CMAQ – A note has been added explaining that “In Fiscal Year 2010, $2.0 million 
 of the Non-Mandatory portion of the CMAQ program has been identified for purchasing      
 Sedans and Suburbans for the SCDOT fleet” 
• Adjustment – Interstate – Since $5.1 million of ARRA Rollback funds have been identified for the 
 US 29 (Church Street) project in Greenville County,  the Interstate Program is no longer                  
 responsible for paying those funds back. 
• Adjustment – Pavement & Reconstruction – Since ARRA Rollback funds have been identified for 
 the Whiskey Road project in Aiken County,  the note stating that “$520,000 of Pavement &            
 Reconstruction funds have been identified for ARTS as a return for the use of ARTS TMA 
 funds in a timely manner” has been removed. 
• Correction – Updated the Interstate program to include SCDOT Commission approval on 
 June 17, 2010. 
 
 Safety Program (Page 21) 
• Adjustment – Updated the Safety program to reflect the latest FY 2010 FHWA apportionment             
 notices.   
• Adjustment – Traffic Operations – New project.  Added $10.0 million to FY 2010.  It should be 
 noted that this includes funding for Interstate Signing and Marking, Traffic Signal Projects,        
 US 501 Signing Upgrade, and SC 31 Pavement Markings Upgrade. 
• Correction – The Safety program was reviewed and updated appropriately.   
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Statewide (Continued) 
 Bridge Program (Pages 22-24) 
• Adjustment – Updated the Bridge program to reflect the latest FY 2010 FHWA apportionment             
 notices.   
• Adjustment – I-77 Emergency Bridges in Chester County and York County – New project.  
 Added $9.0 million to FY 2010. 
• Correction – ARRA Distribution - Since Non-Bridge ARRA funds have been identified for the 
 Bridge program, these roll back funds have been accounted for in the Bridge program. 
• Correction – US 21 Bridge at Albergotti Creek – Added $355,000 of Right-of-Way funds to       
 FY 2010.  Removed $425,000 of Construction funds from FY 2011. 
• Correction – Funds identified for SC 5 at Buffalo Creek should have been identified for S-83 at   
 Buffalo Creek. 
 
 Interstate Program (Pages 25-29) 
• Adjustment – Updated the Interstate program to reflect the latest FY 2010 FHWA apportionment             
 notices.  
• Adjustment – Statewide ARRA Distribution – Since $5.1 million of ARRA Rollback funds have 
 been identified for the US 29 (Church Street) project in Greenville County,  the Interstate Program is 
 no longer responsible for paying those funds back. 
  Interstate Operations/Traffic Engineering 
• Correction – The FY 2010 Operations/Traffic Engineering Balance has been distributed to categories 
 identified in the 2010-2015 STIP.  This distribution includes: Cable Barrier ($2.0 million of              
 Preliminary Engineering and Construction), Guardrail ($3.0 million of Preliminary               
 Engineering and Construction), Pavement Markings/Signing ($4.0 million of Preliminary     
 Engineering and Construction), and ITS Systems/Expansion ($6.0 million of Preliminary       
 Engineering and Construction). 
  Interstate Upgrade 
• Correction – Interstate Upgrade – I-85 @ I-385 (Exit 51) – Shifted $20.0 million of Construction 
 funds from FY 2013 to FY 2012. 
  Interstate Rehabilitation 
• Correction – I-20 Westbound (Near MM 117 to near MM 134) – Shifted $19.634 million of               
 Construction funds from FY 2011 to FY 2010. 
• Correction – I-26 Westbound (Near MM 5 to near MM 14) and Eastbound (Near MM 11 to 
 near MM 19) – Shifted $20.808 million of Construction funds from beyond the 2010-2015 
 STIP to FY 2010. 
• Correction – I-26 Eastbound/Westbound (Near MM 17 to near MM 19) – Shifted $1.8 million of 
 Construction funds from beyond the 2010-2015 STIP to FY 2010. 
• Correction – I-77 Northbound/Southbound (Near MM 48 to near MM 55) – Shifted $8.446  
 million of Construction funds from FY 2011 to FY 2010. 
• Correction – I-77 Northbound/Southbound (Near MM 54 to near MM 65) – Shifted $11.607 
 million of Construction funds from FY 2011 to FY 2010. 
• Correction – I-85 Northbound (Near MM 43 to near MM 48) and Southbound (Near  MM 47 to 
 near MM 57) – Shifted $10.154 million of Construction funds from beyond the 2010-2015 STIP to 
 FY 2011. 
• Correction – I-95 Northbound (Near MM 86 to near MM 99) and Southbound (Near MM 85 to 
 near MM 100) – Shifted $23.5 million of Construction funds from FY 2012 to FY 2010.  Removed 
 $10.672 million of Construction funds from FY 2012. 

Revision 9Revision 9  

Revision 9 - June 17, 2010 
1325



Statewide (Continued) 
 Interstate Program (Pages 25-29) 
  Interstate Rehabilitation 
• Correction – I-185 Southbound (Near MM 14 to near MM 17) – Shifted $3.208 million of 
 Construction funds from beyond the 2010-2015 STIP to FY 2011. 
• Correction – I-526 Eastbound/Westbound (Near MM 17 to near MM 20) – Shifted $6.95 million 
 of Construction funds from FY 2011 to FY 2010. 
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District One 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the System Upgrade program.  A note 
 was added explaining that “Platt Springs Road has been advanced for construction with 
 $5,500,000 of federal funds approved by the SCDOT Commission on May 17, 2010.” 
 
 Region Wide Table 
• Adjustment – Central Midlands COG (Section 5316) – New Recipient.  Added $476,000 of       
 Operations funding to FY 2010.   
• Adjustment – Central Midlands COG (Section 5317) – New Recipient.  Added $270,000 of       
 Operations funding to FY 2010.   
 
 Lee County 
  Interstate 
• Correction – Interstate Rehabilitation – I-20 Westbound (Near MM 117 to near MM 134) – 
 Shifted $9.817 million of Construction funds from FY 2011 to FY 2010.  
 
 Lexington County 
  System Upgrade 
• Adjustment – Platt Springs Road – A note was added explaining that “This project has been     
 advanced for construction with $5,500,000 of federal funds approved by the SCDOT          
 Commission on May 17, 2010.” 
 
 Richland County 
  Mass Transit 
• Adjustment – Central Midlands RTA (Section 5309) – Added $150,000 of Vehicle Acquisition
 funding and $735,000 of Transit Facility Construction funds to FY 2010.   
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District Two 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the System Upgrade program.  A note 
 was added explaining that “East-West Connector has been advanced for construction with 
 $4,000,000 of federal funds approved by the SCDOT Commission on May 17, 2010.” 
 
 Anderson County 
  System Upgrade 
• Adjustment – East-West Connector – A note was added explaining that “This project has been     
 advanced for construction with $4,000,000 of federal funds approved by the SCDOT          
 Commission on May 17, 2010.” 
 
 New berry County 
  Mass Transit 
• Adjustment – Newberry County Council on Aging (Section 5309) – New Recipient.  Added 
 $150,000 of Vehicle Acquisition funding to FY 2010.   
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District Three 
 Summary Table 
• Correction – Revised regional tables to include updates to the Interstate program.   
 
 Greenville County 
  Interstate 
• Correction – Interstate Upgrade – I-85 @ I-385 (Exit 51) – Shifted $20.0 million of Construction 
 funds from FY 2013 to FY 2012. 
• Correction – Interstate Rehabilitation – I-85 Northbound (Near MM 43 to near MM 48) and 
 Southbound (Near MM 47 to near MM 57) – Shifted $5.077 million of Construction funds from 
 beyond the 2010-2015 STIP to FY 2011. 
• Correction – Interstate Rehabilitation – I-185 Southbound (Near MM 14 to near MM 17) – 
 Shifted $3.208 million of Construction funds from beyond the 2010-2015 STIP to FY 2011. 
 
 Pickens County 
  Mass Transit 
• Adjustment – Clemson Area Transit (Section 5309) – New Recipient.  Added  $56,000 of Vehicle 
 Acquisition funding and $517,000 of Capital funding to FY 2010.   
  
 Spartanburg County 
  Interstate 
• Correction – Interstate Rehabilitation – I-26 Westbound (Near MM 5 to near MM 14) and  
 Eastbound (Near MM 11 to near MM 19) – Shifted $20.808 million of Construction funds from 
 beyond the 2010-2015 STIP to FY 2010. 
• Correction – Interstate Rehabilitation – I-26 Eastbound/Westbound (Near MM 17 to near   
 MM 19) – Shifted $1.8 million of Construction funds from beyond the 2010-2015 STIP to FY 2010. 
• Correction – Interstate Rehabilitation – I-85 Northbound (Near MM 43 to near MM 48) and 
 Southbound (Near MM 47 to near MM 57) – Shifted $5.077 million of Construction funds from 
 beyond the 2010-2015 STIP to FY 2011. 
  Mass Transit 
• Correction – City of Spartanburg – SPARTA (Section 5307) – Added $200,000 of Capital funding 
 to FY 2010.  Removed $124,000 of Operation funding from FY 2010.   
• Correction – Spartanburg County TSB (Section 5307) – Added $200,000 of Capital funding and 
 $44,000 of Planning funding to FY 2010.  Removed $168,000 of Operation funding from FY 2010.   
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District Four 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the Bridge program. 
 
 Region Wide Table 
• Adjustment – I-77 Emergency Bridges in Chester County and York County – New project.  
 Added $9.0 million to FY 2010. 
• Adjustment – Senior Services of Chester (Section 5309) – New Recipient.  Added $150,000 of  
 Vehicle Acquisition funding to FY 2010.   
• Adjustment – Pee Dee RTA (Section 5309) – New Recipient.  Added $149,000 of  Vehicle               
 Acquisition funding to FY 2010.   
 
 Cherokee County 
  Bridge 
• Correction – Funds identified for SC 5 at Buffalo Creek should have been identified for S-83 at   
 Buffalo Creek. 
 
 Chester County 
  Interstate 
• Correction – Interstate Upgrade – I-77 Northbound/Southbound (Near MM 48 to near MM 55) 
 – Shifted $4.223 million of Construction funds from FY 2011 to FY 2010.  Added $308,000 of     
 Construction funds to FY 2010. 
• Correction – Interstate Upgrade – I-77 Northbound/Southbound (Near MM 54 to near MM 65) 
 – Shifted $11.607 million of Construction funds from FY 2011 to FY 2010.  Added $1.181 million of     
 Construction funds to FY 2010. 
  Mass Transit 
• Adjustment – Senior Services of Chester (Section 5309) – New Recipient.  Added $150,000 of   
 Vehicle Acquisition funding to FY 2010.   
 
 Fairfield County 
  Interstate 
• Correction – Interstate Upgrade – I-77 Northbound/Southbound (Near MM 48 to near MM 55) 
 – Shifted $4.223 million of Construction funds from FY 2011 to FY 2010.  Added $308,000 of     
 Construction funds to FY 2010. 
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District Five 
 Region Wide Table 
• Adjustment – Pee Dee RTA (Section 5309) – New Recipient.  Added $149,000 of Vehicle               
 Acquisition funding to FY 2010.   
• Adjustment – Waccamaw RTA (Section 5309) – New Recipient.  Added $300,000 of Vehicle           
 Acquisition funding to FY 2010.   
  
 Darlington County 
  Interstate 
• Correction – Interstate Rehabilitation – I-20 Westbound (Near MM 117 to near MM 134) – 
 Shifted $9.817 million of Construction funds from FY 2011 to FY 2010.  
 
 Williamsbu rg County 
  Mass Transit 
• Adjustment – Williamsburg County Transit System (Section 5309) – New Recipient.  Added 
 $310,000 of Vehicle Acquisition funding to FY 2010.   
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District Six 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the Earmark program. 
• Correction – Revised regional tables to include updates to the Bridge program. 
 
 Region Wide Table 
• Adjustment – TriCounty Link – BCD RTMA (Section 5309) – New Recipient.  Added $300,000 
 of Capital funding to FY 2010.   
• Adjustment – Lowcountry (Section 5309) – New Recipient.  Added $200,000 of Vehicle             
 Acquisition funding to FY 2010.   
 
 Beaufort County 
  Bridge 
• Correction – US 21 Bridge at Albergotti Creek – Added $355,000 of Right-of-Way funds to       
 FY 2010.  Removed $425,000 of Construction funds from FY 2011. 
 
 Berkeley County 
  Earmark 
• Adjustment – Henry Brown Boulevard Extension (N. Rhett Boulevard Extension) – New project.  
 Added $5.97422 million of SAFETEA-LU Earmark funds to FY 2010. 
  
 Charleston County 
  Interstate 
• Correction – Interstate Rehabilitation – I-526 Eastbound/Westbound (Near MM 17 to near 
 MM 20) – Shifted $6.95 million of Construction funds from FY 2011 to FY 2010.  
  Mass Transit 
• Adjustment – Charleston Area RTA (Section 5309) – Added $403,000 of Vehicle Acquisition 
 funding to FY 2010.   
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District Seven 
 Summary Table 
• Correction – Revised regional tables to include updates to the Interstate program.   
 
 Region Wide Table 
• Adjustment – Lowcountry RTA (Section 5309) – New Recipient.  Added $200,000 of Vehicle    
 Acquisition funding to FY 2010.   
 
 Aiken County 
  Mass Transit 
• Adjustment – Aiken Council on Aging (Section 5309) – New Recipient.  Added $200,000 of        
 Vehicle Acquisition funding and $100,000 of Capital funding to FY 2010.   
 
 Barnw ell County 
  Mass Transit 
• Adjustment – Generations Unlimited (Section 5309) – New Recipient.  Added $150,000 of Vehicle    
 Acquisition funding to FY 2010.   
 
 Orangeburg County 
  Interstate 
• Correction – Interstate Rehabilitation – I-95 Northbound (Near MM 86 to near MM 99) and 
 Southbound (Near MM 85 to near MM 100) – Shifted $23.5 million of Construction funds from 
 FY 2012 to FY 2010.  Removed $10.672 million of Construction funds from FY 2012. 
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Statewide 
 Program Summary (Pages 15-16) 
• Adjustment – Updated the Program Summary to include modifications to the Fiscal Year  2011  
 Federal-Aid and Mass Transit Funding Plans. 
• Adjustment – Earmarks – Revised figures to include the 2010 Appropriation Earmark for 
 the I-95/US 301 Interchange in Orangeburg County. 
• Correction – Locally Funded – Revised figures to include the US 17 (Crosstown) (End of I-26 to 
 Ashley River Bridges) in Charleston County. 
 
 System Upgrade Summary (Page 17) 
• Adjustment – Updated the System Upgrade Summary as a result of SCDOT Commission 
 approval on July 15, 2010. 
• Correction – Revised the System Upgrade program as a result of updates to the CHATS program 
 and  previous SCDOT Commission approvals.  A note was added explaining that “The following  
 FY 2010 projects were approved by the SCDOT Commission on June 17, 2010 with ARRA 
 rollback funds: $520,000 for Whiskey Road in Aiken County and $5,100,000 for US 29 (Church 
 Street) in Greenville County”. 
 
 Statew ide Summary (Pages 19-20) 
• Adjustment – Updated the CMAQ, Interstate, Pavement & Reconstruction, and Federal Lands  
 programs to include modifications to the Fiscal Year 2011 Federal-Aid Funding Plan. 
• Adjustment – CMAQ – The note was updated explaining that “In Fiscal Year 2010 and Fiscal Year 
 2011 , $2.0 million of the Non-Mandatory portion of the CMAQ program has been identified for     
 purchasing Hybrid Sedans and Suburbans for the SCDOT fleet”. 
• Adjustment – Mass Transit – Statewide Mobility Management Pilot Project  (Section 5317) – 
 New Recipient.  Added $261,000 of Capital funds to FY 2010.   
 
 Safety Program (Page 21) 
• Adjustment – Updated the Safety program to include modifications to the Fiscal Year 2011 
 Federal-Aid Funding Plan. 
• Correction – The FY 2010 Traffic Operations funds have been distributed to the following 
 projects: Interstate Signing and Marking - $4.0 million, Traffic Signal Projects – $4.1 million, 
 US 501 Signing Upgrade - $1.1 million, and SC 31 Pavement Markings Upgrade - $800,000. 
 
 Bridge Program (Pages 22 and 24) 
  Federal-Aid Bridge Replacement 
• Correction – SC 5 at Catawba River & SL Railroad in Lancaster/York Counties – Added 
 $1.0 million of Right-of-Way and Construction funds to FY 2010. 
 
 Interstate Program (Pages 26 and 29) 
• Adjustment – Updated the Interstate program to include modifications to the Fiscal Year 
 2011 Federal-Aid Funding Plan. 
• Correction – Interstate Upgrade – I-20 (I-77 to S-53) – Shifted $2.0 million of Right-of-
 Way funds to Construction in FY 2010. 
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District One 
 Lee County 
  Earmarks 
• Correction – Bishopville Bypass – Since this project has not been completed in a previous STIP, 
 two previously obligated earmarks have been included in the 2010-2015 STIP. 
  
 Richland County 
  Interstate Upgrade 
• Correction – I-20 (I-77 to S-53) – Shifted $2.0 million of Right-of-Way funds to Construction in  
 FY 2010. 
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District Three 
 Greenville County 
  Mass Transit 
• Adjustment – City of Greenville Recreation Department (Section 5317) – New Recipient.  Added 
 $48,000 of Vehicle Acquisition funds, $9,000 of Operation funds, and $6,000 of Administration 
 funds to FY 2010.   
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District Four 
 Summary Table 
• Correction – Revised regional tables to include updates to the Bridge program. 
 
 Lancaster County 
  Bridge 
• Correction – SC 5 at Catawba River & SL Railroad – Added $500,000 of Right-of-Way and   
 Construction funds to FY 2010. 
 
 York  County 
  Bridge 
• Correction – SC 5 at Catawba River & SL Railroad – Added $500,000 of Right-of-Way and   
 Construction funds to FY 2010. 
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District Six 
 Beaufort County 
  Federal Lands 
• Correction – Since Ace Basin is located in Beaufort County, the Federal Lands funds identified in 
 FY 2013 for Charleston County have been shifted to Beaufort County. 
  Safety 
• Correction – SC 116 @ S-597 Intersection – Shifted $550,000 of Construction funds from FY 2011 
 to FY 2010.  Removed $50,000 of Right-of-Way funds from FY 2010. 
  
 Charleston County 
  Federal Lands 
• Correction – Since Ace Basin is located in Beaufort County, the Federal Lands funds identified in 
 FY 2013 for Charleston County have been shifted to Beaufort County. 
  Locally Funded 
• Correction – Revised figures to include the US 17 (Crosstown) (End of I-26 to Ashley River 
 Bridges) . 
  System Upgrade 
• Correction – Harborview Road (SC 30 to Fort Johnson Road) – Shifted $329,000 of Right-of-
 Way funds to Construction in FY 2010.  Removed $2.0 million of Right-of-Way funds from        
 FY 2010, and $2.0 million of Construction funds from both FY 2013 and FY 2014. 
• Correction – Bees Ferry Road (US 17 to Ashley River Road) in Charleston County – Added $2.0 
 million of Construction funds to FY 2010, FY 2013 and FY 2014. 
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District Seven 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the Earmark program. 
 
 Aiken County 
  Mass Transit 
• Correction – Lower Savannah COG (Section 5316) – Since funding has been identified for this 
 recipient in FY 2010 and previously identified funds have not been obligated, this recipient has been 
 included in the 2010-2015 STIP.  Included $150,000 of Capital funding in FY 2010 and a note        
 explaining that the funding “Includes carryover funds from ARTS MPO in the amount of 
 $491,000 from previous STIP(s)”.    
• Correction – Mass Transit – Lower Savannah COG (Section 5317) – Since funding has been      
 identified for this recipient in FY 2010 and previously identified funds have not been obligated, this 
 recipient has been included in the 2010-2015 STIP.  Included $100,000 of Capital funding in          
 FY 2010 and a note explaining that the funding “Includes carryover funds from ARTS MPO in 
 the amount of $301,000 from previous STIP(s)”.    
 
 Orangeburg County 
  Earmarks 
• Adjustment – I-95/US 301 Interchange – New funding.  Added $1.88889 million of Preliminary 
 Engineering, Right-of-Way and Construction funds to FY 2010. 
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Revision 11Revision 11  
Statewide 
 Program Summary (Pages 15-16) 
  Maintenance Activities 
• Adjustment – Revised figures to include updates to the CMAQ program.  
• Correction – Revised figures to include updates to the Bridge, Interstate, Pavement &                
 Reconstruction and Safety programs. 
  Construction Activities 
• Adjustment – Revised figures to include updates to the System Upgrade program.  
• Correction – Revised figures to include updates to the Interstate and System Upgrade programs.  
• Correction – The State Programming note was updated as a result of updates to the cost estimate 
 for the US 17 from Gardens Corner to Jacksonboro in Colleton County project. 
  Earmarks 
• Adjustment – Revised figures to include Tiger Grant funds for the US 17 Septima Clark Parkway.  
• Correction – Revised figures to include a 2008 IMD Earmark for US 278/I-95 Interchange and 
 previously approved SAFETEA-LU and Appropriation Earmarks for Milford Road Bridge and 
 include updates to the US 278 Corridor and the US 17 Widening from Isle of Palms Connector to 
 a point near Darrell Creek Trail.  
  Scenic Byways 
• Correction – Revised figures to include several 2008 and 2009 Scenic Byways projects. 
  Locally Funded 
• Correction – Revised figures to include updates in Berkeley and Charleston Counties.  
 
 System Upgrade Summary (Page 17) 
• Adjustment – Revised figures to include updates to the ARTS and GSATS programs. 
• Correction – Revised figures to include updates to the ARTS and Lowcountry programs. 
 
 Statew ide Summary (Page 19) 
  CMAQ 
• Adjustment – Revised figures as a result of updates to the RFATS program.  
  Interstate 
• Correction – Revised figures as a result of updates to the Interstate program. 
• Correction – Added Traffic Operations from the Safety Program.  A note was added stating that 
 “On June 17, 2010, the SCDOT Commission approved an additional $4,000,000 for Interstate 
 Signing/Marking in FY 2010.”  
  Pavement & Reconstruction 
• Correction – Added Traffic Operations from the Safety Program.  A note was added explaining 
 that “In Fiscal Year 2010, Traffic Operations includes: $4,100,000 for Traffic Signal Projects, 
 $1,100,000 for US 501 Signing Upgrade, and $800,000 for SC 31 Pavement Markings              
 Upgrade .”  
 
 Safety Program (Page 21)  
• Correction – Shifted Traffic Operations to the Interstate and Pavement & Reconstruction            
 Programs.  
• Correction – The Safety program was reviewed and updated accordingly. 
• Correction – Intersection Improvements – Subcategorized Intersection Improvements into 
 Realignments, Turn Lanes, Roundabouts, and Design-Build. 
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Statewide (Continued) 
 Safety Program (Page 21)  
• Correction – Intersection Improvements – Realignments, Turn Lanes, Roundabouts – 
 Shifted $7.0 million in FY 2010 and $3.6 million in FY 2011 to FY 2012.  Added $18.5  million to 
 FY 2012.  
• Correction – Intersection Improvements – Design-Build – Added $13.3 million to FY 2010.  
• Correction – Section/Corridor Improvements – Shifted $1.5 million in FY 2010 and $1.4 
 million in FY 2011 to FY 2012.  Added $4.058 million to FY 2012.  
• Correction – Intersection Improvements – Subcategorized Intersection Improvements into 
 Signing and Marking and Signal Upgrades.   
• Correction – Intersection Improvements – Signing and Marking – Shifted $6.3 million in 
 FY 2010 and $700,000 in FY 2011 to Signal Upgrades. 
• Correction – Intersection Improvements – Signing and Marking – Included $6.3 million in 
 FY 2010 and $700,000 in FY 2011 from the Signing and Marking category.  Added $1.5 
 million in FY 2010 and $3.0 million in FY 2011.  
• Correction – Railroad Highway Protective Devices (RHPD) – Added $4.0 million to        
 FY 2012.  
• Correction – Interstate Safety Improvements – Shifted $3.176 million in FY 2010 to        
 FY 2011.  Added $4.824 million to FY 2011 and $3.7 million to FY 2012.  
• Correction – Safe Routes to School – Added $1.0 million to FY 2012.  
• Correction – Statewide Rumble Strips (approx. 500 miles) – Added $200,000 to FY 2010, 
 $324,000 to FY 2011 and $5.0 million to FY 2012.  
• Correction – Special Safety Projects – Shifted $1.0 million in FY 2011 to FY 2012.  Added 
 $1.0 million to FY 2012.  
• Correction – Balance (To be determined within each fiscal year) – Removed $3.524 million in  
 FY 2010 and $1.324 million in FY 2011.  Added $51.758 million to FY 2013, FY 2014, and          
 FY 2015.  
 
 Bridge Program (Pages 22-24) 
  Federal-Aid Bridge Replacement 
• Correction – SC 171 at Folly River – Added $500,000 of Preliminary Engineering funds to         
 Previous STIP(s). 
• Correction – SC 171 at Sol Legare Creek – Added $400,000 of Preliminary Engineering funds to 
 Previous STIP(s). 
• Correction – SC 174 at Store Creek – Added $42,000 of Right-of-Way funds to FY 2010. 
• Correction – US 78 at S.C.L. RR & S-39 – Removed $500,000 of Right-of-Way funds from         
 FY 2010. 
• Correction – SC 174 at Sand Creek – Shifted $12,000 of Construction funds in FY 2011 to       
 Right-of-Way in FY 2010.  Removed $118,000 of Construction funds from FY 2011. 
• Correction – S-379 at Noisette Creek – Shifted $100,000 of Construction funds in FY 2011 to  
 Right-of-Way in FY 2010. 
• Correction – S-86 at SCL RR – Shifted $30,000 of Construction funds in FY 2011 to Right-of-Way 
 and $7.7 million of Construction funds from FY 2011 to FY 2012. 
• Correction – SC 174 at Russell Creek – Shifted $100,000 of Construction funds in FY 2010 to 
 Right-of-Way and $5.085 million of Construction funds from FY 2010 to FY 2011.  Removed 
 $315,000 of Construction funds in FY 2010. 
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Statewide (Continued) 
 Bridge Program (Pages 22-24) 
  Federal-Aid Bridge Replacement 
• Correction – SC 7 at SCL & Southern RR & S-39 – Added $2.3 million of Preliminary              
 Engineering to the Previous STIP(s).  Shifted $3.4 million of Construction funds in FY 2012 to  
 Right-of-Way in FY 2010.  
• Correction – S-32 at Noisette Creek – Added $50,000 of Right-of-Way funds to FY 2010.   
• Correction – SC 462 at Bees Creek – Shifted $25,000 of Construction funds in FY 2013 to       
 Right-of-Way in FY 2010. 
• Correction – SC 462 at Euhaw Creek – Shifted $25,000 of Construction funds in FY 2013 to   
 Right-of-Way in FY 2011. 
• Correction – S-79 at Jarvis Creek – Shifted $50,000 of Construction funds in FY 2013 to          
 Right-of-Way in FY 2011. 
• Correction – US 78 at Four Hole Swamp – Shifted $50,000 of Construction funds in FY 2013 to 
 Right-of-Way in FY 2011. 
• Correction – S-91 at Tidal Stream – Added $25,000 of Right-of-Way funds to FY 2010. 
• Correction – S-20 at Tidal Stream – Added $35,000 of Right-of-Way funds to FY 2010. 
• Correction – US 17 at S.C.L. Railroad – Shifted $50,000 of Construction funds in FY 2013 to  
 Right-of-Way in FY 2011. 
 
 Interstate Program (Pages 26-29) 
  Operations/Traffic Engineering 
• Correction – Added Traffic Operations from the Safety Program.  A note was added stating that 
 “On June 17, 2010, the SCDOT Commission approved an additional $4,000,000 for Interstate 
 Signing/Marking in FY 2010.”  
  Interstate Upgrade 
• Correction – I-526 from I-26 to SC 7 – Shifted $2.5 million of Preliminary Engineering funds from 
 FY 2011 to FY 2012. 
• Correction – I-385 from the Southern Connector to Woodruff Road – Added $5.1 million of 
 Construction funds to FY 2010. 
• Correction – I-26 @ US 1 (Augusta Road) (Exit 111) – Shifted $1.3 million of Preliminary            
 Engineering funds from FY 2010 to FY 2011. 
• Correction – I-26 @ S-13 (Remount Road) (Exit 212) – Shifted $38.0 million of Construction 
 funds from FY 2010 to the Previous STIP(s).  Added $5.0 million of Construction funds to FY 2011. 
• Correction – I-26 @ I-20 & I-126 CD (I-26/I-126 Express Lane) – Shifted $1.0 million of       
 Right-of-Way funds from FY 2010 to FY 2011. 
• Correction – I-85 @ I-385 (Exit 51) – Shifted $2.0 million of Right-of-Way funds from FY 2010 to 
 FY 2011. 
  Interstate Rehabilitation 
• Correction – I-20 Westbound (near MM 52 to near MM 55) – Combined with the I-20           
 Westbound from near MM 37 to near MM 53 project.  Removed $2.117 million of Construction 
 funds from FY 2010.   
• Correction – I-20 Eastbound/Westbound (near MM 94 to near MM 106) – Shifted $21.518        
 million of Construction funds from beyond the 2010-2015 STIP to FY 2012. 
• Correction – I-20 Westbound (near MM 117 to near MM 134) – Added $5,000 of Construction 
 funds to FY 2010. 
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Statewide (Continued) 
 Interstate Program (Pages 26-29) 
  Interstate Rehabilitation 
• Correction – I-26 Eastbound/Westbound (near MM 5 to near MM 14 and near MM 11 to near 
 MM 19) – Removed $5,000 of Construction funds from FY 2010. 
• Correction – I-26 Eastbound/Westbound (near MM 43 to near MM 61) – Combined with the       
 I-26 Westbound from near MM 44 to near MM 59 project.  Added $7.144 million of Construction 
 funds to FY 2010. 
• Correction – I-26 Eastbound/Westbound (near MM 110 to near MM 115) – Combined the I-26 
 Eastbound from near MM 110 to near MM 126 project with the I-26 Westbound from near  
 MM 110 to near MM 123 project.  Project termini was reduced to near MM 110 to near MM 115.  
 Shifted all funds to Lexington County since this project no longer crosses into Calhoun County.  
 Shifted $7.5 million of Construction funds from FY 2011 to FY 2010.  Removed $350,000 of         
 Preliminary Engineering funds from FY 2010 and $24.562 million of Construction funds from          
 FY 2011. 
• Correction – I-77 Northbound/Southbound (near MM 33 to near MM 34) – Shifted $2.163     
 million of Preliminary Engineering/Construction funds from FY 2010 to FY 2011. 
• Correction – I-77 Northbound/Southbound (near MM 48 to near MM 65) – Removed $150,000 
 of Construction funds from FY 2010. 
• Correction – I-85 Northbound/Southbound (near MM 58 to near MM 68) – Shifted $150,000 of 
 Preliminary Engineering funds from FY 2010 to FY 2011. 
• Correction – I-85 Northbound (near MM 77 to near MM 84) – Shifted $150,000 of Preliminary 
 Engineering funds from FY 2010 to FY 2011. 
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District One 
 Summary Table 
• Correction – Revised regional tables to include updates to the Interstate and Safety programs.   
 
 Kershaw  County 
  Safety 
• Correction – Intersection Improvements – The following Safety Intersection Improvements, which 
 are less than $2.0 million each, have been removed from the Kershaw County table and included in 
 the District table as a lump sum: S-101 @ S-349 
  Interstate 
• Correction – Interstate Rehabilitation – I-20 Eastbound/Westbound (near MM 94 to near    
 MM 106) – Shifted $21.518 million of Construction funds from beyond the 2010-2015 STIP to 
 FY 2012.  Removed $3.474 million from beyond the 2010-2015 STIP. 
 
 Lee County 
  Interstate 
• Correction – Interstate Upgrade – I-20 Westbound (near MM 117 to near MM 134) – Added 
 $2,500 of Construction funds to FY 2010. 
 
 Lexington County 
  Interstate 
• Correction – Interstate Upgrade – I-26 @ US 1 (Augusta Road) (Exit 111) – Shifted           
 $1.3 million of Preliminary Engineering funds from FY 2010 to FY 2011. 
• Correction – Interstate Rehabilitation – I-20 Westbound (near MM 52 to near MM 55) – 
 Combined with the I-20 Westbound from near MM 37 to near MM 53 project.  Removed 
 $2.117 million of Construction funds from FY 2010.   
• Correction – Interstate Rehabilitation – I-26 Eastbound/Westbound (near MM 110 to near  
 MM 115) – I-26 Eastbound/Westbound (near MM 110 to near MM 115) – Combined the I-26 
 Eastbound from near MM 110 to near MM 126 project with the I-26 Westbound from near  
 MM 110 to near MM 123 project.  Project termini was reduced to near MM 110 to near MM 115.  
 Shifted all funds to Lexington County since this project no longer crosses into Calhoun County.  
 Shifted $7.5 million of Construction funds from FY 2011 to FY 2010.  Removed $350,000 of        
 Preliminary Engineering funds from FY 2010 and $24.562 million of Construction funds from         
 FY 2011. 
  Safety 
• Correction – Intersection Improvements – The following Safety Intersection Improvements, which 
 are less than $2.0 million each, have been removed from the Lexington County table and included in 
 the District table as a lump sum: S-77 @ S-278, SC 6 @ S-73, I-20 @ SC 6, I-26 @ US 378,           
 SC 6 @ SC 302, S-30 @ S-106, S-68 @ S-738, S-70 @ S-921, SC 6 @ SC 302/S-279,                    
 SC 302 @ S-625, S-34 @ S-1848/S-1910 
 
 Richland County 
  Interstate 
• Correction – Interstate Upgrade – I-26 @ I-20 & I-126 CD (I-26/I-126 Express Lane) – Shifted 
 $1.0 million of Right-of-Way funds from FY 2010 to FY 2011.  
• Correction – Interstate Upgrade – I-20 Eastbound/Westbound (near MM 94 to near MM 106) – 
 Shifted $21.518 million of Construction funds from beyond the 2010-2015 STIP to FY 2012.          
 Removed $3.474 million from beyond the 2010-2015 STIP. 
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District One (Continued) 
 Richland County 
  Safety 
• Correction – Intersection Improvements – The following Safety Intersection Improvements, which 
 are less than $2.0 million each, have been removed from the Richland County table and included in 
 the District table as a lump sum: I-20 @ US 176, S-1280 @ S-674, S-49 @ S-50, S-83 @ S-1050, 
 US 1 @ US 21, US 1 @ S-2033, SC 12 @ S-1196  
 
 Sumter County 
  Safety 
• Correction – Intersection Improvements – The following Safety Intersection Improvements, which 
 are less than $2.0 million each, have been removed from the Sumter County table and included in 
 the District table as a lump sum: SC 120 @ S-251, US 76 Bus @ US 521  
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District Two 
 Summary Table 
• Correction – Revised regional tables to include updates to the Earmark, Interstate and Safety     
 programs.   
 
 Anderson County 
  Earmark 
• Correction – Replace Milford Road Bridge – Included previously approved SAFETEA-LU and 
 Appropriation Earmarks in the 2010-2015 STIP.  This action included adding $42,250 of          
 previously obligated 2006 Appropriation Earmark funds to the Previous STIP(s), $452,750 of 2006 
 Appropriation Earmark funds to FY 2010 and $449,950 of SAFETEA-LU Earmark funds to             
 FY 2010.   
  Safety 
• Correction – Intersection Improvements – The following Safety Intersection Improvements, which 
 are less than $2.0 million each, have been removed from the Anderson County table and included in 
 the District table as a lump sum: S-309 @ S-789, SC 8 @ S-76, SC 81 @ S-1084 
 
 Greenw ood County 
  Safety 
• Correction – Intersection Improvements – The following Safety Intersection Improvements, which 
 are less than $2.0 million each, have been removed from the Greenwood County table and included 
 in the District table as a lump sum: SC 254 @ S-97 
 
 Laurens County 
  Interstate 
• Correction – Interstate Rehabilitation – I-26 Eastbound/Westbound (near MM 43 to near    
 MM 61) – Combined with the I-26 Westbound from near MM 44 to near MM 59 project.  
 Shifted $150,000 of Preliminary Engineering funds from FY 2010 to the Previous STIP.   Added 
 $350,000 of Preliminary Engineering funds to the Previous STIP and $7.144 million of Construction 
 funds to FY 2010. 

Revision 11 - August 19, 2010 

Revision 11Revision 11  

1346



District Three 
 Summary Table 
• Correction – Revised regional tables to include updates to the Interstate, Safety and Scenic Byways 
 programs.   
 
 Greenville County 
  Interstate 
• Correction – Interstate Upgrade – I-85 @ I-385 (Exit 51) – Shifted $2.0 million of Right-of-Way 
 funds from FY 2010 to FY 2011. 
• Correction – Interstate Upgrade – I-385 from the Southern Connector to Woodruff Road – 
 Added $5.1 million of Construction funds to FY 2010. 
  Safety 
• Correction – Intersection Improvements – The following Safety Intersection Improvements, which 
 are less than $2.0 million each, have been removed from the Greenville County table and included in 
 the District table as a lump sum: S-166 @ S-167, S-85 @ S-164, SC 101 @ S-546, SC 14 @ S-295, 
 SC 290 @ S-171, S-50 @ S-221, S-166 @ S-347 
  Scenic Byways 
• Correction – The Blue Wall Connection – Protecting Scenic Highway 11 at Caesar’s  Head – 
 New project.  Included $1.16 million of previously obligated 2008 Scenic Byway funds to the 2010-
 2015 STIP.  It was noted that this project includes $330,000 of local match. 
• Correction – Cherokee Foothills Scenic Highway SC – The Blue Wall Connection – New project.  
 Included $246,898 of 2009 Scenic Byway funds to the 2010-2015 STIP.  It was noted that this          
 project includes $49,380 of local match. 
 
 Oconee County 
  Safety 
• Correction – Intersection Improvements – The following Safety Intersection Improvements, which 
 are less than $2.0 million each, have been removed from the Oconee County table and included in 
 the District table as a lump sum: SC 11 @ S-135 
 
 Pickens County 
  Scenic Byways 
• Correction – Cherokee Foothills Scenic Highway SC: Andrew Pickens Scenic Pull Out to 
 view  Table Rock – Included the local match of $6,250. 
 
 Spartanburg County 
  Interstate 
• Correction – Interstate Rehabilitation – I-26 Eastbound/Westbound (near MM 5 to near      
 MM 14 and Near MM 11 to near MM 19) – Removed $5,000 of Construction funds from FY 2010. 
• Correction – Interstate Rehabilitation – I-85 Northbound/Southbound (near MM 58 to near 
 MM 68) – Shifted $150,000 of Preliminary Engineering funds from FY 2010 to FY 2011. 
• Correction – Interstate Rehabilitation – I-85 Northbound (near MM 77 to near MM 84) –  
 Shifted $150,000 of Preliminary Engineering funds from FY 2010 to FY 2011. 
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District Four 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the CMAQ program.   
• Correction – Revised regional tables to include updates to the Interstate and Safety programs.   
 
 Cherokee County 
  Safety 
• Correction – Intersection Improvements – The following Safety Intersection Improvements, which 
 are less than $2.0 million each, have been removed from the Cherokee County table and included in 
 the District table as a lump sum: SC 18 @ SC 329 
 
 Chester County 
  Interstate 
• Correction – Interstate Rehabilitation – I-77 Northbound/Southbound (near MM 48 to near 
 MM 65) – Removed $32,000 of Construction funds from FY 2010. 
 
 Fairfield County 
  Interstate 
• Correction – Interstate Rehabilitation – I-77 Northbound/Southbound (near MM 33 to near 
 MM 34) – Shifted $2.163 million of Preliminary Engineering/Construction funds from FY 2010 to 
 FY 2011.  
• Correction – Interstate Rehabilitation – I-77 Northbound/Southbound (near MM 48 to near 
 MM 65) – Removed $118,000 of Construction funds from FY 2010. 
 
 Lancaster County 
  Safety 
• Correction – Intersection Improvements – The following Safety Intersection Improvements, which 
 are less than $2.0 million each, have been removed from the Lancaster County table and included in 
 the District table as a lump sum: S-42 @ S-64, SC 160 @ S-42 
 
 York  County 
  CMAQ 
• Adjustment – Rawlinson Road in York County – This project has been removed from the CMAQ 
 program.  
• Adjustment – Dutchman Creek Sidewalk in York County – Since this project was awarded 
 ARRA funds, it has been removed from the CMAQ program and the CMAQ funds identified 
 for it were shifted to the Mt Gallant Road/SC 161 Intersection project. 
• Adjustment – Mt Gallant Road/SC 161 Intersection in York County – Added $90,000 of 
 Construction funds to FY 2010.  It was also noted that the RFATS Policy Committee approved 
 this project to be funded with 100% Federal Funds. 
  Safety 
• Correction – Intersection Improvements – The following Safety Intersection Improvements, which 
 are less than $2.0 million each, have been removed from the York County table and included in 
 the District table as a lump sum: SC 160 @ S-155, SC 160 @ S-242, SC 322 @ S-561, SC 5 @       
 S-64 , SC 51 @ S-64/S-328/S-48, SC 55 @ SC 557, US 321 @ S-27/S-42, S-64 @ S-172 
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District Five 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the System Upgrade program.   
• Correction – Revised regional tables to include updates to the Interstate and Safety programs.   
 
 Darlington County 
  Interstate 
• Correction – Interstate Upgrade – I-20 Westbound (near MM 117 to near MM 134) – Added 
 $2,500 of Construction funds to FY 2010. 
  Safety 
• Correction – Intersection Improvements – The following Safety Intersection Improvements, which 
 are less than $2.0 million each, have been removed from the Darlington County table and included in 
 the District table as a lump sum: US 401 @ S-19, SC 151 @ S-39, US 15 @ S-13 
 
 Dillon County 
  Safety 
• Correction – Intersection Improvements – The following Safety Intersection Improvements, which 
 are less than $2.0 million each, have been removed from the Dillon County table and included in 
 the District table as a lump sum: S-76 @ S-282 
 
 Georgetown County 
  Safety 
• Correction – Intersection Improvements – The following Safety Intersection Improvements, which 
 are less than $2.0 million each, have been removed from the Georgetown County table and included 
 in the District table as a lump sum: US 17 Alt @ S-42, US 701 @ SC 261, US 701 @ S-4, S-62 @       
 S-391 and S-878 
  System Upgrade 
• Adjustment – City of Georgetown US 17/US 701 Intersection White Topping – Shifted $100,000 
 of Preliminary Engineering from FY 2010 to FY 2011 and $900,000 of Construction funds from     
 FY 2011 to FY 2012.  
 
 Horry County 
  Safety 
• Correction – Intersection Improvements – The following Safety Intersection Improvements, which 
 are less than $2.0 million each, have been removed from the Horry County table and included in the 
 District table as a lump sum: S-15 @ S-264, SC 9 Bypass @ S-66, S-31 @ S-568, SC 9 Bus @ S-66 
  System Upgrade 
• Adjustment – 3rd Avenue (S-84) – Shifted $1.8 million of Construction funds from FY 2010 to     
 FY 2011 and $1.7 million of Construction funds from FY 2010 to FY 2012.  Added $1.7 million of 
 Right-of-Way funds to FY 2011.  
• Adjustment – US 17 & 48th Ave South Intersection (N Myrtle Beach) – Shifted $450,000 of     
 Construction funds from FY 2010 to FY 2012.  
• Adjustment – Singleton Ridge Road at Technology Park Intersection (Conway) – New project.  
 Added $50,000 of Preliminary Engineering funds to FY 2010, $100,000 of Right-of-Way funds to 
 FY 2011 and $615,000 of Construction funds to FY 2012.  
• Adjustment – Main St at Oak St/Parkview Road Intersection (Conway) – New project.  Added 
 $20,000 of Preliminary Engineering funds to FY 2010 and $65,000 of Construction funds to           
 FY 2011.  
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District Five (Continued) 
 Horry County 
  System Upgrade 
• Adjustment – US 17 Median Consolidations from N Causeway to MLK – Shifted $500,000 of 
 Preliminary Engineering funds from FY 2012 to FY 2011.  Removed Preliminary Engineering        
 activities from FY 2012.  
• Adjustment – Coast RTA Signage in Horry County – New project.  Added $231,000 to    
 FY 2010 and $300,000 to FY 2011.  
• Adjustment – Kings Hwy from 3rd to US 501 in Horry County – Shifted $80,000 of Preliminary 
 Engineering funds from FY 2011 to FY 2010.  Removed Preliminary Engineering activities from 
 FY 2011.  
• Adjustment – The following Horry County Intersection Improvements have been deferred to a period 
 beyond the six year STIP: US 17 @ Inlet Square Drive, Cates Bay Road @ Jeanette & Paul 
 Streets , US 701 @ Palmetto Street, and US 378 @ Grainger Street. 
 
 Marion County 
  Safety 
• Correction – Intersection Improvements – The following Safety Intersection Improvements, which 
 are less than $2.0 million each, have been removed from the Marion County table and included in the 
 District table as a lump sum: S-25 @ US 76/SC 576 
 
 Marlboro County 
  Safety 
• Correction – Intersection Improvements – The following Safety Intersection Improvements, which 
 are less than $2.0 million each, have been removed from the Marlboro County table and included in 
 the District table as a lump sum: SC 9 @ SC 912 
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District Six 
 Summary Table 
• Correction – Revised regional tables to include updates to the Bridge, Earmark, Interstate, Safety 
 and Scenic Byways programs.   
 
 Beaufort County 
  Bridge 
• Correction – S-79 at Jarvis Creek – Shifted $50,000 of Construction funds in FY 2013 to          
 Right-of-Way in FY 2011. 
  Earmark 
• Correction – US 278 Corridor – Since this project does not include any activities on Hilton 
 Head Island, updated the termini to include activities from Simmonsville Road to SC 170.  
 Also, reduced Construction funding in FY 2010 from $2.896 million to $1.448 million since this 
 SAFETEA-LU Earmark includes funding in Jasper County and Beaufort County.  
  Safety 
• Correction – Intersection Improvements – The following Safety Intersection Improvements, which 
 are less than $2.0 million each, have been removed from the Beaufort County table and included in 
 the District table as a lump sum: SC 280 @ SC 170, US 278 @ S-29, SC 116 @ S-597, SC 116 @   
 S-86 , SC 116 @ S-390, S-40 @ S-263 
 
 Berkeley County 
  Bridge 
• Correction – SC 41 at Wando River – Added $10.0 million of Construction funds to FY 2011. 
  Locally Funded 
• Correction – Railroad Avenue Extension – Shifted $4.0 million of Construction funds from            
 FY 2010 to FY 2011.   
  Safety 
• Correction – Intersection Improvements – The following Safety Intersection Improvements, which 
 are less than $2.0 million each, have been removed from the Berkeley County table and included in 
 the District table as a lump sum: S-37 @ S-588, SC 41 @ S-33, US 52 @ S-50, S-535 @  S-1258 
 
 Charleston County 
  Bridge 
• Correction – SC 171 at Folly River – Added $500,000 of Preliminary Engineering funds to  
 Previous STIP(s). 
• Correction – SC 171 at Sol Legare Creek – Added $400,000 of Preliminary Engineering funds to 
 Previous STIP(s). 
• Correction – SC 174 at Store Creek – Added $42,000 of Right-of-Way funds to FY 2010. 
• Correction – US 78 at S.C.L. RR & S-39 – Added $1.3 million of Right-of-Way funds to FY 2010. 
• Correction – SC 174 at Sand Creek – Shifted $12,000 of Construction funds in FY 2011 to       
 Right-of-Way in FY 2010.  Removed $118,000 of Construction funds from FY 2011. 
• Correction – S-379 at Noisette Creek – Shifted $100,000 of Construction funds in FY 2011 to  
 Right-of-Way in FY 2010. 
• Correction – S-86 at SCL RR – Shifted $30,000 of Construction funds in FY 2011 to Right-of-Way 
 and $7.7 million of Construction funds from  FY 2011 to FY 2012. 
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District Six (Continued) 
 Charleston County 
  Bridge 
• Correction – SC 174 at Russell Creek – Shifted $100,000 of Construction funds in FY 2010 to 
 Right-of-Way and $5.085 million of Construction funds from FY 2010 to FY 2011.  Removed 
 $315,000 of Construction funds in FY 2010. 
• Correction – SC 7 at SCL & Southern RR & S-39 – Added $2.3 million of Preliminary                 
 Engineering to the Previous STIP(s).  Shifted $3.4 million of Construction funds in FY 2012 to  
 Right-of-Way in FY 2010.  
• Correction – S-32 at Noisette Creek – Added $50,000 of Right-of-Way funds to FY 2010.  
• Correction – S-91 at Tidal Stream – Added $25,000 of Right-of-Way funds to FY 2010. 
• Correction – S-20 at Tidal Stream – Added $35,000 of Right-of-Way funds to FY 2010. 
  Earmark 
• Adjustment – US 17 Septima Clark Parkway in Charleston County – New project.  Added 
 $12.5 million of Tiger Grant funds to FY 2010.  
• Correction – US 17 Widening from Isle of Palms Connector to near Darrell Creek Trail 
 (Appropriation Earmark) – Funding in the Previous STIP(s) has been identified for Construction 
 only.  Shifted $473,000 of Construction funds from the Previous STIP(s) to FY 2010.  Removed 
 $28,000 of Construction funds from FY 2010.   
• Correction – US 17 Widening from Isle of Palms Connector to near Darrell Creek Trail 
 (SAFETEA-LU Earmark) – Shifted $2.25 million of Preliminary Engineering funds and $950,000 
 of Right-of-Way funds to Construction in FY 2010.  
  Interstate 
• Correction – Interstate Upgrade – I-526 (I-26 to SC 7) – Shifted $2.5 million of Preliminary       
 Engineering funds from FY 2011 to FY 2012. 
• Correction – Interstate Upgrade – I-26 @ S-13 (Remount Road) (Exit 212) – Added $26.6        
 million of Construction funds to the Previous STIP(s) to reflect information in the Interstate          
 Program.  Shifted $38.0 million of Construction funds from FY 2010 to the Previous STIP(s).  
 Added $5.0 million of Construction funds to FY 2011. 
  Locally Funded 
• Correction – US 17 Widening from Isle of Palms Connector to near Darrell Creek Trail – 
 Shifted $1.425 million of Right-of-Way funds to Construction in FY 2011, $3.5 million of Right-of-
 Way funds to Construction in FY 2012, $2.375 of Right-of-Way funds to Construction in FY 2013, 
 and $3.855 million of Construction funds from FY 2014 to FY 2011.  Added $14.72 million of    
 Construction funds to FY 2011, $16.5 million of Construction funds to FY 2012 and $15.625 million 
 of Construction funds to FY 2013.  A note was included explaining that “This project is being  
 combined with the Town of Mount Pleasant's Hungryneck Interchange Project and will be let 
 as one project.  Local funding includes construction of both projects and is to be provided by 
 the Town of Mount Pleasant.”   
  Safety 
• Correction – Intersection Improvements – The following Safety Intersection Improvements, which 
 are less than $2.0 million each, have been removed from the Charleston County table and included in 
 the District table as a lump sum: S-28 @ S-53, S-53 @ S-67, S-28 @ S-95, S-51 @ S-504 
  Scenic Byways 
• Correction – Ashley River Road: Byway Coordinator – New project.  Included $37,500 of 2008 
 Scenic Byway funds to the 2010-2015 STIP.  It was noted that this project includes $13,500 of local 
 match. 
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District Six (Continued) 
 Colleton County 
  Safety 
• Correction – Intersection Improvements – The following Safety Intersection Improvements, which 
 are less than $2.0 million each, have been removed from the Colleton County table and included in 
 the District table as a lump sum: US 17 @ SC 64 
  System Upgrade 
• Correction – US 17 from Gardens Corner to Jacksonboro in Colleton County – As result of        
 updates to the cost estimate for this project, the requested amount of Available State Programming 
 has been reduced from $37.375 million to $19.375 million.  
 
 Dorchester County 
  Bridge 
• Correction – US 78 at Four Hole Swamp – Shifted $50,000 of Construction funds in FY 2013 to 
 Right-of-Way in FY 2011. 
  Safety 
• Correction – Intersection Improvements – The following Safety Intersection Improvements, which 
 are less than $2.0 million each, have been removed from the Dorchester County table and included in 
 the District table as a lump sum: SC 61 @ S-504, S-13 @ S-58 
 
 Jasper County 
  Bridge 
• Correction – SC 462 at Bees Creek – Shifted $25,000 of Construction funds in FY 2013 to         
 Right-of-Way in FY 2010. 
• Correction – SC 462 at Euhaw Creek – Shifted $25,000 of Construction funds in FY 2013 to     
 Right-of-Way in FY 2011. 
• Correction – US 17 at S.C.L. Railroad in Jasper County – Shifted $50,000 of Construction 
 funds in FY 2013 to Right-of-Way in FY 2011. 
  Earmark 
• Correction – US 278 Corridor – Improve Intersection and Corridor on US 278 to improve 
 safety  – Included $1.448 million of previously approved SAFETEA-LU Earmark funds in      
 FY 2010. 
• Correction – US 278/I-95 Interchange – Included $251,261 of 2008 IMD Earmark funds in             
 FY 2010.  This project includes $25,126 of SCDOT match. 
  Safety 
• Correction – Intersection Improvements – The following Safety Intersection Improvements, which 
 are less than $2.0 million each, have been removed from the Jasper County table and included in 
 the District table as a lump sum: SC 462 @ S-54, US 17 @ SC 170, SC 336 @ SC 462 
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District Seven 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the System Upgrade program.   
• Correction – Revised regional tables to include updates to the Safety and System Upgrade               
 programs.   
 
 Aiken County 
  Safety 
• Correction – Intersection Improvements – The following Safety Intersection Improvements, which 
 are less than $2.0 million each, have been removed from the Aiken County table and included in 
 the District table as a lump sum: SC 118 @ S-895, S-45 @ S-901 
  System Upgrade 
• Adjustment – Park and Ride Facility – New project.  Added $1.0 million of Preliminary               
 Engineering and Construction funds to FY 2010.  
• Correction – East Buena Vista Road & Atomic Road Corridor Improvements & Widening – 
 Shifted $500,000 of Right-of-Way funds from FY 2010 to FY 2011.  
• Correction – US 25 from the End of I-520 to Walnut Lane Project  – Included the “Intersection 
 Improvements but included widening to 5 lanes” to the project description.  Shifted $600,000 of 
 Right-of-Way funds from FY 2010 to FY 2011.  
• Correction – SC 19 (Whiskey Road) from Ola Hitt/Corporate Parkway to Brookhaven 
 Drive  in Aiken County – Since ARRA Rollback funds have been identified for the Whiskey 
 Road project in Aiken County, the note was updated to state that “$520,000 of ARRA Rollback  
 funds have been identified as a return for the use of ARTS TMA ARRA funds in a timely          
 manner. ”  
 
 Calhoun County 
  Interstate Rehabilitation 
• Correction – I-26 Eastbound from near MM 110 to near MM 126  – Since the termini for this 
 project has been redefined and no longer includes activities in Calhoun County, all funds have been 
 shifted to Lexington County.   
• Correction – I-26 Westbound from near MM 110 to near MM 123  – Since the termini for this 
 project has been redefined and no longer includes activities in Calhoun County, all funds have been 
 shifted to Lexington County.   
 
 Clarendon County 
  Safety 
• Correction – Intersection Improvements – The following Safety Intersection Improvements, which 
 are less than $2.0 million each, have been removed from the Clarendon County table and included in 
 the District table as a lump sum: S-63 @ S-79 
 
 Orangeburg County 
  Safety 
• Correction – Intersection Improvements – The following Safety Intersection Improvements, which 
 are less than $2.0 million each, have been removed from the Orangeburg County table and included 
 in the District table as a lump sum: SC 45 @ SC 310 
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Revision 12Revision 12  
Statewide 
 Program Summary (Pages 15-16) 
  Maintenance Activity 
• Adjustment – Revised figures to include updates to the Bridge and Interstate programs.  
  Construction Activity 
• Adjustment – Revised figures to include updates to the Interstate and System Upgrade programs.  
• Correction – Revised figures to include updates to the System Upgrade program.  
 
 System Upgrade Summary (Page 17) 
• Adjustment – Revised figures to include updates to the ANATS and Lower Savannah programs. 
• Correction – Revised figures to include updates to the ANATS and Lower Savannah programs. 
 
 Statew ide Summary (Page 19) 
  Interstate 
• Adjustment – Revised figures as a result of I-26 Improvements. 
   Pavement & Reconstruction 
• Correction – Revised figures as a result of actions previously approved by the SCDOT Commission.  
 
 Bridge Program (Pages 22-24) 
  Federal-Aid Bridge Replacement 
• Adjustment – I-77 at SC 901 – New project.  Added $2.305 million of Construction funds to               
 FY 2010. 
 
 Interstate Program (Pages 26-29) 
  Operations/Traffic Engineering 
• Correction – Revised figures as a result of actions previously approved by the SCDOT Commission.  
  Interstate Upgrade 
• Adjustment – I-26 from I-77 to S-31 – New project.  Added $350,000 of Preliminary Engineering 
 funds to FY 2010 and $70.0 million of Construction funds to FY 2011. 
  Interstate Rehabilitation 
• Adjustment – I-26 Eastbound/Westbound (near MM 126 to near MM 136) – Since the termini for 
 the I-26 Eastbound/Westbound project was shifted from near MM 122 to near MM 126 and no 
 longer include activities in Lexington County, all funds have been shifted to Calhoun County.      
 Removed $150,000 of Preliminary Engineering funds from FY 2010, shifted $23.652 million from 
 beyond the six year plan to Construction in FY 2011 and added $5.15 million of Construction funds 
 to FY 2011.  
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District One 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the Interstate program.   
 
 Lexington County 
  Interstate 
• Adjustment – Interstate Upgrade – I-26 from I-77 to S-31 – New project.  Added $175,000 of  
 Preliminary Engineering funds to FY 2010 and $35.0 million of Construction funds to FY 2011.  A 
 note was added explaining that “This project includes activities in Calhoun County”.  
• Adjustment – Interstate Rehabilitation –I-26 Eastbound/Westbound (near MM 126 to near MM 
 136) – Since the termini for the I-26 Eastbound/Westbound project was shifted from near MM 122 
 to near MM 126 and no longer include activities in Lexington County, all funds have been shifted  to 
 Calhoun County. 
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District Two 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the System Upgrade program.   
 
 Anderson County 
  System Upgrade 
• Adjustment – East-West Connector – Added $818,000 of Construction funds to the Previous 
 STIP(s), $500,000 of Preliminary Engineering and Right-of-Way funds to FY 2010 and            
 $3.5 million of Construction funds to FY 2010.  The note was updated to indicate that Construction  
 shown in FY 2010 includes “$3,500,000 of ANATS Guideshare funds”. 
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District Three 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the Mass Transit program.   
 
 Greenville County 
  Mass Transit 
• Adjustment – Greenville Transit Authority – Greenlink/CU-ICAR/St Francis (Section 5316) – 
 New Recipient.  Added $52,000 of Vehicle Acquisition funds and $56,942 of Operation funds to   
 FY 2010.  A note was added explaining that this “Includes carryover funds from the GPATS 
 MPO from FY 2008 and FY 2009.”   
• Adjustment – Greenville Transit Authority – Miracle Hill Ministries (Section 5316) – New     
 Recipient.  Added $48,000 of Vehicle Acquisition funds to FY 2010.  A note was added explaining 
 that this “Includes carryover funds from the GPATS MPO from FY 2008 and FY 2009.”   
• Adjustment – Greenville Transit Authority – Upstate Shuttle Service (Section 5316) – New      
 Recipient.  Added $84,764 of Operation funds to FY 2010.  A note was added explaining that this 
 “Includes carryover funds from the GPATS MPO from FY 2008 and FY 2009.”   
• Adjustment – Greenville Transit Authority (Section 5316) – New Recipient.  Added $24,170 of 
 Administration Cost funds to FY 2010.  A note was added explaining that this “Includes carryover 
 funds from the GPATS MPO from FY 2008 and FY 2009.”   
 
 Spartanburg County 
  Earmark 
• Correction – Arkwright Connector – Shifted $250,000 of SAFETEA-LU Construction funds to 
 Preliminary Engineering and Right-of-Way in FY 2010. 
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District Four 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the Bridge program.   
 
 York  County 
  Bridge 
• Adjustment – Federal-Aid –  I-77 at SC 901 – New project.  Added $2.305 million of Construction 
 funds to FY 2010. 
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District Six 
 Summary Table 
• Correction – Revised regional tables to include updates to the Bridge program.   
 
 Beaufort County 
  Earmark 
• Correction – US 278 Corridor – Shifted $1.448 million of SAFETEA-LU funds from Jasper 
 County. 
 
 Jasper County 
  Earmark 
• Correction – US 278 Corridor – Shifted $1.448 million of SAFETEA-LU funds to Beaufort 
 County. 
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District Seven 
 Summary Table 
• Adjustment – Revised regional tables to include updates to the Interstate and System Upgrade       
 programs.   
 
 Region Wide Table 
• Adjustment – Regional Bicycle and Pedestrian Study – New project.  Added $350,000 of 
 Lower Savannah System Upgrade funds to FY 2010.  
 
 Aiken County 
  System Upgrade 
• Correction – Intersection Improvement at US 78 and SC 781 – Since this project was identified in 
 a previous STIP and programming was not completed, $250,000 of Preliminary Engineering funds 
 were added to FY 2010.  
 
 Bamberg County 
  System Upgrade 
• Correction – Intersection Improvement at US 78 and US 321 –  Shifted $1.0 million of           
 Construction funds in FY 2010 to Right-of-Way and Construction in FY 2011. Added $210,000 of 
 Preliminary Engineering funds to the Previous STIP(s) and $290,000 of Right-of-Way and           
 Construction funds to FY 2011.   
• Correction – US 78 from Denmark to Bamberg – Shifted $500,000 of Preliminary Engineering 
 funds from FY 2010 to the Previous STIP(s), $100,000 of Right-of-Way funds from FY 2010 to     
 FY 2011, $400,000 of Right-of-Way funds in FY 2010 to Construction in FY 2012, and $500,000 of 
 Construction funds from FY 2010 to FY 2012.  Added $700,000 of Construction funds to FY 2012.    
 
 Barnw ell County 
  System Upgrade 
• Correction – Intersection Improvement at US 78 and SC 39 – Since this project was identified in 
 a previous STIP and programming was not completed, $250,000 of Preliminary Engineering funds 
 were added to FY 2010.  
 
 Calhoun County 
  Interstate 
• Adjustment – Interstate Upgrade – I-26 from I-77 to S-31 – New project.  Added $175,000 of  
 Preliminary Engineering funds to FY 2010 and $35.0 million of Construction funds to FY 2011.  A 
 note was added explaining that “This project includes activities in Lexington County”.  
• Adjustment – Interstate Rehabilitation – I-26 Eastbound/Westbound (near MM 126 to near 
 MM 136) – Since the termini for the I-26 Eastbound/Westbound project was shifted from 
 near MM 122 to near MM 126 and no longer include activities in Lexington County, all funds have 
 been shifted to Calhoun County.  Removed $150,000 of Preliminary Engineering funds from 
 FY 2010, shifted $23.652 million from beyond the six year plan to Construction in FY 2011 and  
 added $5.15 million of Construction funds to FY 2011.  
  System Upgrade 
• Correction – Intersection Improvement at US 176 and SC 6 – Shifted $400,000 of Right-of-Way 
 funds from FY 2010 to FY 2011 and $1.0 million of Construction funds in FY 2011 to FY 2012.   
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District Seven (Continued) 
 Orangeburg County 
  System Upgrade 
• Adjustment – SC 6 Safety Improvement from Santee to Porcher Road / SC 4 Safety  
 Improvement from Savannah Highway to Edisto Drive in Orangeburg County – New 
 project.  Added $2.85 million of Construction funds to FY 2010.  
• Correction – Intersection Improvement at US 301 and SC 33 – Shifted $800,000 of Construction 
 funds in FY 2010 to Right-of-Way and Construction in FY 2011. Added $150,000 of Preliminary 
 Engineering funds to the Previous STIP(s). 
• Correction – Intersection Improvement at US 176 and US 301 – Shifted $60,000 of Preliminary 
 Engineering funds from FY 2010 to the Previous STIP(s), $10,000 of Right-of-Way funds from      
 FY 2010 to the Previous STIP(s), and $141,000 of Construction funds from FY 2010 to the Previous 
 STIP(s).  Removed $293,000 of Preliminary Engineering funds from FY 2010 and $243,000 of  
 Right-of-Way funds from FY 2010.  Added $223,000 of Construction funds to the Previous STIP(s). 
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Revision 13Revision 13  
Statewide 
 Budget Summary (Page 13) 
• Correction – Updated the Budget Summary to included the FY 2011 program. 
 
 Program Summary (Pages 15-16) 
  Maintenance Activity 
• Correction – Revised figures to include updates to the Bridge and Interstate programs.  
  Construction Activity 
• Correction – Revised figures to include updates to the Interstate and System Upgrade programs.  
   Earmark 
• Correction – I-385 at Fairview Street (Road S-543) – Since this project was not completed in a  
 previous STIP, the IMD earmark funding identified for it has been included in  FY 2011. 
 
 System Upgrade Summary (Page 17) 
• Correction – Revised figures to include updates to the CHATS, COATS, GPATS, and Santee-
 Lynches programs. 
  Statewide Summary (Page 19) 
 Intersta te 
• Correction – Revised figures as a result of updates to Interstate Upgrades on I-20 and Interstate 
 Rehabilitations on I-85 and I-185. 
 
 Bridge Program (Page 24) 
  Off-System 
• Correction – Identified funding in FY 2011 for the Off-System Bridge program. 
 
 Interstate Program (Pages 26-29) 
  Interstate Upgrade 
• Correction – I-20 from I-77 to S-53 – Shifted $11.448 million of Construction funds from FY 2010 
 to FY 2011. 
  Interstate Rehabilitation 
 • Correction – I-85 Northbound (Near MM 43 to near MM 48) and Southbound (Near  MM 47 to 
 near MM 57) – Added $12.066 million of Construction funds to FY 2011. 
 • Correction – I-185 Southbound (Near MM 14 to near MM 17) – Removed $1.194 million of  
 Construction funds from FY 2011. 
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Revision 13Revision 13  
District One 
 Summary Table 
• Correction – Revised regional tables to include updates to the System Upgrade program.   
 
 Region Wide Table 
  Safety  
• Correction – Included Intersection Improvements by lump sum and by year. 
 
 Kershaw  County 
  System Upgrade 
• Correction – Camden Truck Route – Added $1.5 million of Preliminary Engineering funds to         
 FY 2011 and $500,000 of Right-of-Way funds to FY 2012. 
 
 Lexington County 
  System Upgrade 
• Correction – Intersection Improvement at Old Orangeburg and Community Dr/YMCA Rd – 
 Shifted $75,000 of Right-of-Way funds in FY 2010 to Preliminary Engineering in FY 2011. 
 
 Richland County 
  Interstate 
• Correction – Interstate Upgrade – I-20 from I-77 to S-53 – Shifted $11.448 million of              
 Construction funds from FY 2010 to FY 2011. 
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Revision 13Revision 13  
District Two 
 Region Wide Table 
  Safety  
• Correction – Included Intersection Improvements by lump sum and by year. 
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District Three 
 Summary Table 
• Correction – Revised regional tables to include updates to the Earmark and Interstate programs.   
 
 Region Wide Table 
  Safety  
• Correction – Included Intersection Improvements by lump sum and by year. 
 
 Greenville County 
   Earmark 
• Correction – I-385 at Fairview Street (Road S-543) in Greenville County – Since this  project was 
 not completed in a previous STIP, the IMD earmark funding identified for it has been included in  
 FY 2011. 
  Interstate 
• Correction – Interstate Rehabilitation – I-85 Northbound (Near MM 43 to near MM 48) and 
 Southbound (Near MM 47 to near MM 57) – Added $6.011 million of Construction funds to        
 FY 2011. 
 • Correction – Interstate Rehabilitation – I-185 Southbound (Near MM 14 to near MM 17) –   
 Removed $1.194 million of Construction funds from FY 2011. 
 
 Pickens County 
  System Upgrade 
• Correction – SC 183 Intersection Improvements – Shifted $400,000 of Right-of-Way funds from 
 FY 2010 to FY 2011. 
• Correction – Intersection Improvement at Farrs Bridge (SC 183)/Blue Flame and                    
 Jewel St (SC 183)/Jones St – Shifted $700,000 of Right-of-Way funds from FY 2010 to FY 2011. 
 
 Spartanburg County 
  Interstate 
• Correction – Interstate Rehabilitation – I-85 Northbound (Near MM 43 to near MM 48) and 
 Southbound (Near MM 47 to near MM 57) – Added $6.011 million of Construction funds to        
 FY 2011. 
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District Four 
 Region Wide Table 
  Safety  
• Correction – Included Intersection Improvements by lump sum and by year. 
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District Five 
 Summary Table 
• Correction – Revised regional tables to include updates to the System Upgrade program.   
 
 Region Wide Table 
  Safety  
• Correction – Included Intersection Improvements by lump sum and by year. 
 
 Georgetown County 
  System Upgrade 
• Correction – US 17 Median Consolidation from N Causeway to MLK – This project was shifted 
 from Horry County since it is located in Georgetown County. 
 
 Horry County 
  System Upgrade 
• Correction – US 17 Median Consolidation from N Causeway to MLK – This project was removed 
 since it is located in Georgetown County. 
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District Six 
 Summary Table 
 • Correction – Revised regional tables to include updates to the ARRA, System Upgrade and Mass 
 Transit programs.   
 
 Region Wide Table 
  Mass Transit 
• Adjustment – BCD COG – Trident Area Agency on Aging (Section 5316) – Added $23,000 of 
 Capital funding to FY 2011.   
• Adjustment – BCD COG – Trident Area Agency on Aging (Section 5317) – Added $12,000 of 
 Capital funding to FY 2011.   
• Correction – BCD COG RTMA – Tricounty Link (Section 5311) – Since this recipient is            
 designated for three counties, funds identified for it have been shifted from Berkeley, Charleston, and 
 Dorchester Counties to the Region Wide table.  
  Safety  
• Correction – Included Intersection Improvements by lump sum and by year. 
  System Upgrade 
• Correction – Congestion Management – Added $25,000 of Planning funds to the Previous 
 STIP(s). 
• Correction – Long Range Plan – Added $24,000 of Planning funds to the Previous STIP(s). 
• Correction – Commuter Rail – Added $97,000 of Planning funds to the Previous STIP(s) and    
 $1.4 million of Planning funds to FY 2011. 
• Correction – Traffic Signal System – Added $1.0 million of Construction funds to FY 2011. 
• Correction – Transportation Modeling/Simulation System Improvements – Added $47,000 of 
 Planning funds to FY 2015. 
 
 Berkeley County 
  Mass Transit 
• Correction – BCD COG RTMA – Tricounty Link (Section 5311) – Since this recipient is            
 designated for three counties, funds identified for it have been shifted from Berkeley, Charleston, and 
 Dorchester Counties to the Region Wide table.  
  System Upgrade 
• Correction – Intersection Improvement at Murray Drive and Hanahan Road – Added 
 $300,000 of Construction funds to the Previous STIP(s). 
 
 Charleston County 
  System Upgrade 
• Correction – Harborview Road from SC 30 to Fort Johnson Road – Removed $1.0 million of 
 Construction funds from both FY 2010 and FY 2011. 
• Correction – Bees Ferry Road from US 17 to Ashley River Road – Shifted $2.0 million of        
 Construction funds from FY 2010 to FY 2011.  Added $2.0 million of Construction funds to both  
 FY 2012 and FY 2013. 
• Correction – Maybank Highway from Bohicket Road to Stono River – Removed $2.0 million of 
 Construction funds from FY 2013. 
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District Six (Continued) 
 Charleston County 
  Mass Transit 
• Adjustment – BCD COG – CARTA (Section 5316) –Added $256,000 of Vehicle Acquisition       
 funding to FY 2011.   
• Adjustment – BCD COG (Section 5316) – Added $3,000 of Administrative funding to FY 2011.   
• Adjustment – BCD COG – CARTA (Section 5317) – Added $144,000 of Vehicle Acquisition  
 funding to FY 2011.   
• Adjustment – BCD COG (Section 5317) – Added $3,000 of Administrative funding to FY 2011.   
• Correction – BCD COG RTMA – Tricounty Link (Section 5311) – Since this recipient is            
 designated for three counties, funds identified for it have been shifted from Berkeley, Charleston, and 
 Dorchester Counties to the Region Wide table.  
 
 Dorchester County 
  System Upgrade 
• Correction – Berlin Myers Parkway (Last Phase) from SC 165 to US 17A – Added $800,000 of 
 Preliminary Engineering funds to the Previous STIP(s) and $1.5 million of Preliminary Engineering 
 funds to FY 2011. 
   Mass Transit 
• Correction – BCD COG RTMA – Tricounty Link (Section 5311) – Since this recipient is            
 designated for three counties, funds identified for it have been shifted from Berkeley, Charleston, and 
 Dorchester Counties to the Region Wide table.  
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Revision 13Revision 13  
District Seven 
 Region Wide Table 
  Safety  
• Correction – Included Intersection Improvements by lump sum and by year. 
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Revision 14Revision 14  
Statewide 
 Budget Summary (Page 13) 
• Adjustment – Updated the Budget Summary to include updates to the Federal Match Program. 
 
 Program Summary (Pages 15-16) 
  Construction Activity 
• Adjustment – Revised figures to include updates to the Federal Match Program.  
  Locally Funded 
• Adjustment – Revised figures to include updates to the Federal Match Program and Locally 
 Funded Program.  A note has been added explaining that “98,047,000 has been identified for the 
 Federal Match Program”.   
  Statewide Summary (Page 19) 
  Federal Match 
• Adjustment – Since projects have been identified for the Federal Match Program, this program has 
 been included in the Statewide Summary.  A note has been included explaining that “In Fiscal Year 
 2011, the Federal Match Program is matched with 98,047,000 of local funds.  Detailed            
 project information can be found in individual Districts ”.  A second note has been included    
 explaining that “The amount to each project will be based on half of the construction shortfall at 
 the time the contract is awarded.  Any further adjustments to the project’s Federal Match 
 Program construction allocation can be made up to the matched share approved by the 
 Commiss ion.”.  
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District Four 
 Summary Table 
• Adjustment – Revised regional tables to include the Federal Match Program.  A note was added 
 explaining that the “Federal Match Program is matched with local funds”.   
 
 York  County 
  Federal Match 
• Adjustment – SC 72 (Albright Road) from US 21 Bus to SC 901 – New project.  Added $8.7        
 million of Construction funds to FY 2011. A note has been included explaining that “The amount to 
 each project will be based on half of the construction shortfall at the time the contract is 
 awarded.  Any further adjustments to the project’s Federal Match Program construction        
 allocation can be made up to the matched share approved by the Commission.”.  
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District Five 
 Summary Table 
• Adjustment – Revised regional tables to include the Federal Match Program.  A note was added 
 explaining that the “Federal Match Program is matched with local funds”.   
 
 Horry County 
  Federal Match 
• Adjustment – US 17/SC 707 Backgate Interchange – Added $15.0 million of Construction funds to 
 FY 2011.  Shifted $15.0 million of local funds from FY 2013 to FY 2011.  Removed $10.65 million 
 of local funds from FY 2012 and $4.35 million of local funds from FY 2013.  A note has been         
 included explaining that “The amount to each project will be based on half of the construction 
 shortfall at the time the contract is awarded.  Any further adjustments to the project’s Federal 
 Match Program construction allocation can be made up to the matched share approved by the 
 Commiss ion.”.  
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District Six 
 Summary Table 
• Adjustment – Revised regional tables to include the Federal Match Program.  A note was added 
 explaining that the “Federal Match Program is matched with local funds”.   
 
 Beaufort County 
  Federal Match 
• Adjustment – US 278 from Simmonsville Road to SC 170 – Added $10.0 million of Construction 
 funds to FY 2011.  A note has been included explaining that “The amount to each project will be 
 based on half of the construction shortfall at the time the contract is awarded.  Any further  
 adjustments to the project’s Federal Match Program construction allocation can be made up to 
 the matched share approved by the Commission.”.  
 
 Charleston County 
  Federal Match 
• Adjustment – US 17 from Isle of Palms to Darrell Creek Trail – Added $10.0 million of          
 Construction funds to FY 2011. Shifted $1.18 million of Construction funds from FY 2012 to             
 FY 2011.  Removed $36.82 million of Construction funds from FY 2012 and FY 2013.  Updated the 
 note to include $31,495,000 for the Town of Mount Pleasant’s Hungryneck Interchange Project.   A 
 second note has been included explaining that “The amount to each project will be based on half 
 of the construction shortfall at the time the contract is awarded.  Any further  adjustments to 
 the project’s Federal Match Program construction allocation can be made up to the matched 
 share approved by the Commission.”.  
• Adjustment – Bees Ferry from US 17 to SC 61 – Added $14.0 million of Construction funds to 
 FY 2011.  A note has been included explaining that “The amount to each project will be 
 based on half of the construction shortfall at the time the contract is awarded.  Any further  
 adjustments to the project’s Federal Match Program construction allocation can be made up to 
 the matched share approved by the Commission.”.  
 
 Dorchester County 
  Federal Match 
• Adjustment – SC 642 from just west of S-199 (Trolley Road) to US 17A – Added $16.16      
 million of Construction funds to FY 2011. A note has been included explaining that “The amount to 
 each project will be based on half of the construction shortfall at the time the contract is 
 awarded.  Any further adjustments to the project’s Federal Match Program construction        
 allocation can be made up to the matched share approved by the Commission.”.  
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Statewide 
 Program Summary (Page 15) 
  Construction Activity 
• Amendment – Revised figures to include updates to the System Upgrade Program.  
  Maintenance Activity 
• Correction – Revised figures to include updates to the CMAQ Program.  
 
 System Upgrade Summary (Page 17) 
• Correction – Revised figures to include updates to the CHATS program. 
 
 Statewide Summary (Page 19) 
• Correction – Revised figures to include updates to the Federal Lands program. 
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District One 
 Summary Table 
• Correction – Revised regional tables to include updates to the CMAQ Program.   
 
 Region Wide Table 
  CMAQ  
• Correction – SHEP Program – Since Non-Mandatory CMAQ funds are identified for the SHEP 
 Program  within this region, those funds have been included in the Region Wide Table. 
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District Two 
 Summary Table 
• Correction – Revised regional tables to include updates to the CMAQ Program.   A note was added 
 explaining that this “Includes Non-Mandatory CMAQ funds for District Two and District 
 Three ”.  
 
 Region Wide Table 
  CMAQ  
• Correction – SHEP Program – Since Non-Mandatory CMAQ funds are identified for the SHEP 
 Program  within this region, those funds have been included in the Region Wide Table. 
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District Three 
 Summary Table 
• Correction – Revised regional tables to include updates to the CMAQ Program.   A note was added 
 explaining that this “Includes Non-Mandatory CMAQ funds for District Two and District 
 Three ”.  
 
 Region Wide Table 
  CMAQ  
• Correction – SHEP Program – Since Non-Mandatory CMAQ funds are identified for the SHEP 
 Program  within this region, those funds have been included in the Region Wide Table. 
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District Four 
 Summary Table 
• Correction – Revised regional tables to include updates to the CMAQ Program.   
 
 Region Wide Table 
  CMAQ  
• Correction – SHEP Program – Since Non-Mandatory CMAQ funds are identified for the SHEP 
 Program  within this region, those funds have been included in the Region Wide Table. 
 
 Chesterfield County 
  Federal Lands 
• Correction – U.S. Fish and Wildlife Service, Carolina Sandhills National Wildlife Refuge – 
 Shifted $750,000 from FY 2011 to FY 2014. 
 
 York  County 
  Earmark 
• Correction – S-98 and SC 160 Connector in York County – Removed $52,000 of Preliminary   
 Engineering, Right-of-Way, and Construction f unds from the Previous STIP(s) to reflect the updated 
 federal apportionment for this project.
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District Five 
 Summary Table 
• Correction – Revised regional tables to include updates to the CMAQ Program.   
 
 Region Wide Table 
  CMAQ  
• Correction – SHEP Program – Since Non-Mandatory CMAQ funds are identified for the SHEP 
 Program  within this region, those funds have been included in the Region Wide Table. 
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District Six 
 Summary Table 
• Amendment – Revised regional tables to include the System Upgrade Program.   
• Correction – Revised regional tables to include the Federal Lands Program and updates to the 
 CMAQ Program.   
 
 Region Wide Table 
  System Upgrade 
• Amendment – I-26 Analysis – New project.  Added $1.026 million of Planning funds to FY 2011. 
  CMAQ  
• Correction – SHEP Program – Since Non-Mandatory CMAQ funds are identified for the SHEP 
 Program  within this region, those funds have been included in the Region Wide Table. 
 
 Beaufort County 
  Mass Transit 
• Amendment – Beaufort County Bus and Bus Livability Grant (Section 5309) – New recipient.  
 Added $3.1 million of Capital funds to FY 2011.   
 
 Charleston County 
  Federal Lands 
• Correction – U.S. Fish and Wildlife Service, Ace Basin National Wildlife Refuge – New project.  
 Added $1.025 million to FY 2014. 
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Statewide 
 Program Summary (Page 16) 
  Earmarks 
• Adjustment – Revised figures to include Tiger Grant funds for the I-73/I-95 Interchange and  
 Access Project. 
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District Five 
 Summary Table 
• Amendment – Revised regional tables to include updates to the Earmark Program.   
 
 Dillon County 
  Earmark 
• Adjustment – I-73/I-95 Interchange and Access Project – New funding.  Added $10.0 million of 
 Tiger Grant funds to FY 2011.  
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Statewide 
 Program Summary (Pages 15-16) 
  Construction Activity 
• Amendment – Revised figures to include updates to the System Upgrade Program.  
• Correction – Revised figures to include updates to the Interstate and System Upgrade Programs.  
  Maintenance Activity 
• Correction – Revised figures to include updates to the Bridge and Interstate Programs.  
  Earmarks 
• Amendment – Revised figures to include 2009 TCSP Appropriation funds for the Roadway       
 Improvements for the Clemson University Advanced Materials Center. 
• Correction – Revised figures to include Corridor of the Future funds for the I-26/I-95                
 Interchang e and to include updates to SAFETEA-LU funds for the Port Access Road Connecting 
 to I-26 project.  
  Local 
• Correction – County – Mark Clark Expressway Extension from US 17 to James Island            
 Expressw ay – New project.  Added $12.0 million of Preliminary Engineering funds and $7.671   
 million of Right-of-Way funds to the Previous STIP and $79.329 million of Construction funds to 
 FY 2012.  A note was added to explain that “All project funding has been allocated by the State 
 Infrastructure Bank (SIB) through a three party agreement between the SIB, SCDOT, and 
 Charleston County.  SCDOT is managing this project on behalf of Charleston County as a 
 "Local Project"”. 
• Correction – General Assembly – Port Access Road Connecting to I-26 – Added $2.0 million of 
 Preliminary Engineering funds and $18.456 million of Right-of-Way funds to the Previous STIP and 
 $151.544 million of Construction funds to FY 2013.  A note was added to explain that “SCDOT is 
 managing this project on behalf of the SC Ports Authority through an intergovernmental 
 agreement.  Two funding allocations have been made by the SC General Assembly ($5.0 million 
 to SCDOT and $167.0 million + interest to SCSPA)”. 
 
 System Upgrade Summary (Page 17) 
• Amendment – Revised figures to include updates to the SPATS and Lowcountry programs. 
• Correction – Revised figures to include a comprehensive review by SCDOT staff of the System    
 Upgrade program.  SCDOT staff anticipates holding quarterly STIP reviews in the future in an effort 
 to assure the STIP is up to date and minimize the number of needed STIP revisions. 
 
 Statewide Summary (Page 19) 
  Interstate 
• Correction – Revised figures as a result of a comprehensive review by SCDOT staff of the              
 Interstate program.  SCDOT staff anticipates holding quarterly STIP reviews in the future in an   
 effort to assure the STIP is up to date and minimize the number of needed STIP revisions. 
  Federal Lands 
• Correction – Revised figures to include the FY 2010 Recreational Trails projects. 
 
 Bridge Program (Pages 22-24) 
• Correction – Revised figures as a result of a comprehensive review by SCDOT staff of the Bridge 
 program.  SCDOT staff anticipates holding quarterly STIP reviews in the future in an effort to assure 
 that the STIP is up to date and minimize needed STIP revisions. 
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Statewide (Continued) 
 Interstate Program (Pages 25-29) 
• Correction – Revised figures as a result of a comprehensive review by SCDOT staff of the            
 Interstate program.  SCDOT staff anticipates holding quarterly STIP reviews in the future in 
 an effort to assure that the STIP is up to date and minimize needed STIP revisions. 

Revision 17 - January 20, 2011 

Revision 17Revision 17  

1386



District One 
 Summary Table 
• Correction – Revised regional tables to include updates to the Bridge, Federal Lands, Interstate, 
 and System Upgrade programs.   
 
 Region Wide Table 
  System Upgrade 
• Correction – COATS – Intersection Improvements – Shifted $660,000 from FY 2010 to the 
 Previous STIP(s).  Removed $170,000 of Preliminary Engineering funds from FY 2010 and 
 $830,000 of Preliminary Engineering funds from both FY 2011 and FY 2012. 
• Correction – COATS – Signal System – Shifted $600,000 of Construction from FY 2011 to the 
 Previous STIP(s).  Removed $93,000 of Construction funds from FY 2011 and $693,000 of  
 Construction funds from FY 2012. 
• Correction – COATS – Congestion Management – Removed $541,000 of Construction from both 
 FY 2011 and FY 2012. 
 
 Kershaw  County 
  Bridge 
• Correction – Federal-Aid – S-20 at Little Lynches River Overflow (2) – Shifted $420,000 of 
 Preliminary Engineering funds from FY 2010 to FY 2011. 
 
 Lexington County 
  Bridge 
• Correction – Federal-Aid – Horse Creek at Lake Murray – Combined with the Hollow Creek at 
 Lake Murray Bridge project.  Shifted $1.2 million of Preliminary Engineering funds from FY 2010 
 to FY 2011. 
  Interstate 
• Correction – Interstate Upgrade – I-26 @ US 1 (Augusta Rd) – Removed $1.3 million of  
 Preliminary Engineering funds from FY 2011.  
• Correction – Interstate Rehabilitation – I-26 Eastbound from near MM 89 to near MM 101 – 
 Shifted $75,000 of Preliminary  Engineering funds from FY 2010 to FY 2011.  Included Bridge 
 Jacking /Replacement with the description added $300,000 in FY 2011 for Bridge Jacking/  
 Replacement.  
• Correction – Interstate Rehabilitation – I-26 Eastbound/Westbound from near MM 107 to near 
 MM 110 – Shifted $3,000 of Construction funds from FY 2010 to FY 2011.  Removed $1.772 
 million of Construction funds from FY 2010.  
• Correction – Interstate Rehabilitation – I-26 Eastbound/Westbound from near MM 110 to near 
 MM 115 – Shifted $85,000 of Preliminary Engineering funds from FY 2010 to FY 2011 and 
 $265,000 of Preliminary Engineering funds to Construction in FY 2010.  Added $345,000 of 
 Construction funds to FY 2010.  Included S-365 & S-72 Bridge Jacking/Replacement with the 
 description.  Added $410,000 of Preliminary Engineering funds to FY 2011. Included S-30 Bridge 
 Jacking /Replacement with the description.  Added $1.3 million of Preliminary Engineering to 
 FY 2011.  
  System Upgrade 
• Correction – COATS – Highway 602 Extension (Platt Springs Road) from SC 6 to S-103 – 
 Added $5.5 million of Construction funds to FY 2010. 
• Correction – COATS – US 378 (Intersections in Lexington) – Shifted $4.0 million of  
 Right-of-Way funds from FY 2010 to FY 2011. 
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District One (Continued) 
 Lexington County 
  Federal Lands 
• Correction – Recreational Trails – Riverwalk Expansion – Phase III – A – New project.   Added 
 $125,000 to FY 2010.   
• Correction – Recreational Trails – Lexington County Greenways/Fourteen Mile Creek Trail – 
 New project.  Added $125,000 to FY 2010.   
  Interstate 
• Correction – Interstate Rehabilitation –I-26 Eastbound/Westbound from near MM 115 to near 
 MM 136 – Since the termini for the I-26 Eastbound/Westbound project was shifted from near MM 
 126  to near MM 115, $75,000 of Preliminary Engineering funds have been identified in the        
 Previous STIP(s) and $30.201 million of Construction funds have been identified in FY 2011 for 
 Lexington County. 
• Correction – Interstate Upgrade – I-26 from I-77 to S-31 – Added mile marker information (Near 
 MM 115 to Near MM 126) to the description.  Shifted $350,000 of Preliminary Engineering funds 
 from FY 2010 to FY 2011.  Removed $15.8 million of Construction funds from FY 2011.  
  System Upgrade 
• Correction – Central Midlands – HUS 1 from SC 23 (Leesville) to S-24 – Shifted $7.75 million of  
 Right-of-Way funds from FY 2010 to FY 2011. 
• Correction – COATS – S-48 (Columbia Avenue) – Shifted $800,000 of Preliminary Engineering 
 funds from FY 2013 to FY 2011.  Added $2.0 million of Preliminary Engineering funds to FY 2011, 
 $2.0 million of Right-of-Way funds to FY 2012 and $6.0 million of Right-of-Way funds to FY 2013. 
 
 Richland County 
  Bridge 
• Correction – Federal-Aid – US 601 at Congaree River and Swamps (4) – Added $402,000 of 
 Construction to FY 2010. 
• Correction – Federal-Aid – US 76 EBL at Mill Creek – Added $198,000 of Preliminary  
 Engineering funds to FY 2011, $25,000 of Right-of-Way funds to FY 2012.  Shifted $6.5 million of 
 Construction from FY 2012 to FY 2013. 
• Correction – Federal-Aid – US 1 at S.C.L. Railroad – Added $50,000 of Right-of-Way funds to 
 FY 2012.   
  Interstate 
• Correction – Interstate Upgrade – I-26 @ I-20 & I-126 CD – Added $2.0 million of Preliminary 
 Engineering funds to FY 2011.  Shifted $8.5 million of Construction funds from FY 2011 to   
 FY 2013.  
• Correction – Interstate Rehabilitation – I-26 Eastbound from near MM 89 to near MM 101 – 
 Included  Bridge Jacking/Replacement with the description.  Shifted $75,000 of Preliminary 
 Engineering funds from FY 2010 to FY 2011 for Rehabilitation and added $300,000 in FY 2011 for 
 Bridge Jacking/Replacement.  
• Correction – Interstate Rehabilitation – I-26 Westbound from near MM 96 to near MM 101 – 
 Removed $2.217 million of Construction funds from FY 2010.  Included S-80 (Shady Grove) 
 Bridge Jacking/Replacement with the description.  Added $550,000 of Preliminary Engineering 
 funds to FY 2011, $50,000 of Right-of-Way funds to FY 2012 and $4.04 million of Construction 
 funds to FY 2012.  Included S-498 (Koon Road) Bridge Jacking/Replacement with the description.  
 Added $450,000 of Preliminary Engineering funds to FY 2011 and $50,000 of Right-of-Way funds 
 and  $3.32 million of Construction funds to FY 2012.  
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District One (Continued) 
 Richland County 
  System Upgrade 
• Correction – COATS – North Main Street Reconfiguration (Phase 1B) – Shifted $1.549 million 
 of Construction funds from FY 2010 to FY 2011. 
• Correction – COATS – Hardscrabble Road (S-83) – Added $4.0 million of Right-of-Way funds to 
 FY 2013, $4.0 million of Right-of-Way funds to FY 2014 and $4.0 million of Right-of-Way funds to 
 FY 2015. 
• Correction – COATS – Leesburg Road (SC 262) – Added $4.0 million of Right-of-Way funds to 
 FY 2013 and $4.0 million of Right-of-Way funds to FY 2014. 
 
 Sumter County 
  Bridge 
• Correction – Federal-Aid – US 76 at Scape Ore Creek – Removed $8,000 of Right-of-Way funds 
 from FY 2010 and $2.08 million of Construction from FY 2011. 
• Correction – Federal-Aid – US 15 at SCL Railroad & Street – Added $1.4 million of Preliminary 
 Engineering to FY 2010. 
• Correction – Federal-Aid – US 76 Bypass at US 521 – Added $351,000 million of Preliminary 
 Engineering to FY 2010. 
• Correction – Federal-Aid – S–101 at Turkey Creek – Shifted $130,000 million of Preliminary 
 Engineering from FY 2010 to FY 2011. 
  Federal Lands 
• Correction – Recreational Trails – Patriot Park Trail System Trail – New project.  Added 
 $125,000 to FY 2010.   
  System Upgrade 
• Correction – SUATS – Alice Drive – Phase II from US 378 to US 521 – Shifted $152,000 of 
 Construction funds from FY 2010 to the Previous STIP(s). 
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District  Two 
 Summary Table 
• Amendment – Revised regional tables to include updates to the Earmark program.   
• Correction – Revised regional tables to include updates to the Bridge, Earmark, Federal Lands, 
 Interstate, and System Upgrade programs.   
 
 Abbeville County 
  Federal Lands 
• Correction – Recreational Trails – Parson’s Mountain & Cedar Springs OHV Trail Rehab – 
 New project.  Added $15,000 to FY 2010.   
 
 Anderson County 
  Earmark 
• Amendment – 2009 TCSP Appropriation – Roadway Improvements for the Clemson University 
 Advanced Materials Center – Added $320,112 to FY 2011.  
• Correction – Previous Earmark – SC 153 at Saluda River Bridge near I-185 (Southern   
 Connector) to near Cooper River – Added $215,000 of previously approved Construction funds to 
 FY 2012.  A note was added explaining that funding identified for this project included the 
 “Available balance of a previously approved ISTEA earmark identified for the Southern 
 Connector ”. 
  System Upgrade 
• Correction – ANATS – East West Connector – Shifted $500,000 of Preliminary Engineering funds 
 and $3.5 million of Construction funds from FY 2010 to FY 2011.  Removed $3.721 million of 
 Construction funds from FY 2010. 
• Correction – Appalachian – I-85 Exit Lighting – Since the construction for this project was not 
 completed in a previous STIP, $1.487 million of Construction funds was added to FY 2010. 
 
 Edgefield County 
  Bridge 
• Correction – Federal-Aid – US 25 at Turkey Creek – Added $50,000 of Right-of-Way funds to 
 FY 2011. 
• Correction – Federal-Aid – US 25 at Log Creek – Added $100,000 of Right-of-Way funds to 
 FY 2011. 
• Correction – Federal-Aid – S-143 at Stevens Creek – Added $75,000 of Right-of-Way funds to 
 FY 2012. 
  System Upgrade 
• Correction – Upper Savannah – US 25 from S-429 to SC 19 – Shifted $1.4 million of  
 Right-of-Way funds from FY 2010 to FY 2011. 
 
 Laurens County 
  Bridge 
• Correction – Federal-Aid – S-98 at Enoree River – Added $37,500 of Right-of-Way funds to 
 FY 2011. 
  Interstate 
• Correction – Interstate Rehabilitation – I-26 Eastbound from near MM 43 to near MM 61 and 
 I-26 Westbound from near MM 44 to near MM 59  – Removed $19.0 million of Construction 
 funds from FY 2010.  
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District Two (Continued) 
 Laurens County 
  System Upgrade 
• Correction – Upper Savannah – US 221 from existing 5 lane section to existing 5 lane section 
 (1 mile) – Removed $1.25 million of Right-of-Way funds from FY 2012. 
 
 McCormick County 
  Bridge 
• Correction – Federal-Aid – S-143 at Stevens Creek – Added $75,000 of Right-of-Way funds to 
 FY 2012. 
• Correction – Federal-Aid – US 378 at Little River – Added $500,000 of Right-of-Way funds to 
 FY 2012. 
 
 New berry County 
  Bridge 
• Correction – Federal-Aid – S-642 at North Branch of Scotts Creek – Added $200,000 of  
 Preliminary Engineering funds to FY 2011 and $25,000 of Right-of-Way funds to FY 2012. 
• Correction – Federal-Aid – S-90 at CSX & Southern RR– Newberry – Removed $6,000 of 
 Preliminary Engineering funds from FY 2010 and added $25,000 of Right-of-Way funds to FY 2012. 
  Interstate 
• Correction – Interstate Rehabilitation – I-26 Eastbound/Westbound from near MM 60 to near 
 MM 75 – Shifted $150,000 of Preliminary Engineering funds from FY 2010 to FY 2011.  Included
 Bridge Jacking/Replacement with the description.  Added $600,000 of Preliminary Engineering 
 funds to FY 2011.   
  System Upgrade 
• Correction – Central Midlands – Intersection Improvement – SC 391 at S-41 – Shifted $1,000 of 
 Right-of-Way funds in the Previous STIP(s) to Construction.  Shifted $16,000 of Construction funds 
 in FY 2010 to the Previous STIP(s) and $85,000 in FY 2010 to FY 2011.  Removed $290,000 of 
 Construction funds in FY 2010. 
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District  Three 
 Summary Table 
• Amendment – Revised regional tables to include updates to the System Upgrade program.   
• Correction – Revised regional tables to include updates to the Federal Lands, Interstate and 
 System Upgrade programs.   
 
 Region Wide Table 
  System Upgrade 
• Correction – SPATS – Intersection Improvements – Shifted $850,000 from FY 2010 to the 
 Previous STIP(s).  Included funds identified for Intersection Improvements with projects identified 
 in the FY 2010-2015 program. 
• Correction – SPATS – Signal System – Identified these funds for the SPATS Region Wide  
 program.  Shifted $693,000 from FY 2010 to the Previous STIP(s).  Included  funds identified for 
 Signal System with projects identified in the FY 2010-2015 program. 
• Correction – SPATS – Traffic Signal/Congestion Management – Identified these funds for the 
 SPATS Region Wide program.  Shifted $150,000 from FY 2010 to the Previous STIP(s).  Included 
 funds identified for Traffic Signal/Congestion Management with projects identified in the  
 FY 2010-2015 program. 
• Correction – SPATS – Congestion Management (ITS/Bikeway) – Identified these funds for the 
 SPATS Region Wide program.  Shifted $541,000 from FY 2010 to the Previous STIP(s).  Included 
 funds identified for Congestion Management (ITS/Bikeway) with projects identified in the  
 FY 2010-2015 program. 
 
 Greenville County 
  Federal Lands 
• Correction – Recreational Trails – Lake Conestee Nature Park – Swamp Rabbit Trail  
 Extension  – New project.  Added $125,000 to FY 2010.  
• Correction – Recreational Trails – Poinsett Reservoir Passage Phase II – New project.  Added 
 $120,000 to FY 2010. 
• Correction – Recreational Trails – Wildcat Wayside Roadside Park – New project.  Added 
 $125,000 to FY 2010.   
  Interstate 
• Correction – Interstate Upgrade – I-85 @ I-385 – Shifted $3.0 million of Right-of-Way funds 
 from FY 2010 to FY 2011.   
• Correction – Interstate Rehabilitation – I-85 Northbound from near MM 43 to near MM 48 and 
 I-85 Southbound from near MM 47 to near MM 57  – Shifted $37,500 of Preliminary  
 Engineering funds in FY 2010 to Construction in FY 2011.  Added $2.185 million of Construction 
 funds to FY 2011.  
• Correction – Interstate Rehabilitation – I-185 Southbound from near MM 14 to near MM 17  – 
 Added $403,000 of Construction funds to FY 2011.  
• Correction – Interstate Upgrade – I-385  from Southern Connector to Woodruff Road – 
 Removed $10.103 million of Construction funds from FY 2010.   
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District Three (Continued) 
 Greenville County 
  System Upgrade 
• Correction – Appalachian – US 25/SC 11 Interchange/Intersection Improvements – Shifted 
 $500,000 of Construction funds in FY 2012 shifted to Preliminary Engineering, $200,000 of 
 Construction funds from FY 2011 to the Previous STIP(s) for Preliminary Engineering and $500,000 
 of Construction funds in FY 2011 to Right-of-Way.  Removed $13,000 of Right-of-Way funds from 
 FY 2010, $300,000 of Construction funds from FY 2011 and $1.5 million of Construction funds 
 from FY 2012. 
• Correction – GPATS – SC 101/SC 290 (North Buncombe Rd) from US 29 (Wade Hampton) to 
 SC 290 (Locust Hill) – Shifted $300,000 of Preliminary Engineering funds from FY 2010 to 
 FY 2011. 
• Correction – GPATS – Intersection Improvements – Woodruff Road and I-85 Interchange – 
 Shifted $350,000 of Right-of-Way funds from FY 2011 to FY 2012 and $1.5 million of Construction 
 funds from FY 2012 to FY 2013. 
 
 Oconee County 
  System Upgrade 
• Correction – Appalachian – S-402 (Sheep Farm Road) – Shifted $190,000 of Right-of-Way in 
 FY 2010 to Preliminary Engineering and $310,000 of Right-of-Way in FY2010 to the Previous 
 STIP(s).  Added $968,000 of Right-of-Way funds to the Previous STIP(s). 
 
 Pickens County 
  Federal Lands 
• Correction – Recreational Trails – Nine Times Preserve Trail in Pickens County – New project.  
 Added $41,267 to FY 2010.   
  System Upgrade 
• Correction – GPATS – SC 183 Intersection Improvements (Alex Road) – Shifted $750,000 of 
 Construction funds from FY 2011 to FY 2012.  A note was added explaining that “Appalachian 
 COG has contributed $1,500,000 for Construction in FY 2012 for the SC 183 Intersection 
 Improvements ”. 
• Correction – GPATS – SC 183 Intersection Improvements (Jim Hunt Road) – Shifted $750,000 
 of Construction funds from FY 2011 to FY 2012.  A note was added explaining that “Appalachian 
 COG has contributed $1,500,000 for Construction in FY 2012 for the SC 183 Intersection 
 Improvements ”. 
 
 Spartanburg County 
  Interstate 
• Correction – Interstate Rehabilitation – I-26 Westbound from near MM 5 to near MM 14 and 
 I-26 Eastbound from near MM 11 to near MM 19 and I-26 Westbound from near MM 17 to 
 near MM 19 – Included Bridge Jacking/Replacement with the description.  Added $5.1 million of 
 Construction funds to FY 2011.   
• Correction – Interstate Rehabilitation – I-585 Northbound/Southbound from near MM 0 to 
 near MM 3 – Shifted $150,000 of Preliminary Engineering funds from FY 2010 to the Previous 
 STIP(s), $1.0 million of Right-of-Way funds from FY 2011 to FY 2012 and $2.865 million of      
 Construction funds from FY 2012 to FY 2013.  Added $250,000 of Preliminary Engineering funds to 
 FY 2011.  
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District Three (Continued) 
 Spartanburg County 
  System Upgrade 
• Amendment – SPATS – SC 9 (Phase I) from Sugar Ridge Rd to Fagans Creek – Shifted $1.164 
 million of Preliminary Engineering and Construction funds in FY 2010 to SC 9 (Phase III) from Seay 
 Rd to Sugar Ridge Rd Right-of-Way in FY 2010.  Removed $185,000 of Preliminary Engineering 
 and Construction funds from FY 2010.  
• Amendment – SPATS – SC 9 (Phase II) from Rainbow Lake Rd to Seay Rd – Removed $4.5 
 million of Right-of-Way funds from FY 2010.  FY 2014 and Construction activities were added to 
 the note referencing the advancement of State Programming. 
• Amendment – SPATS – SC 9 (Phase III) from Seay Rd to Sugar Ridge Road – Shifted $2.025 
 million of Construction from FY 2015 to FY 2012. 
• Amendment – SPATS – Spartanburg Stimulus Projects (CBD Area, US 29 W.O. Ezell, US 176 – 
 Pine St) – New project.  Added $650,000 of Construction funds to FY 2011. 
• Amendment – SPATS – ITS Cameras on I-85 (10) – New project.  Added $350,000 of  
 Construction funds to FY 2011. 
• Amendment – SPATS – Pedestrian Upgrades at Signals (23) – New project.  Added $400,000 of 
 Construction funds to FY 2011. 
• Amendment – SPATS – Signal Upgrades (15) – New project. Added $600,000 of Construction 
 funds to FY 2011. 
• Amendment – SPATS – Eastside Corridor – New project.  Added $850,000 of Preliminary 
 Engineering funds to FY 2011 and $850,000 of Construction funds to FY 2012. 
• Amendment – SPATS – SC 290 at I-85 – New project.  Added $300,000 of Preliminary  
 Engineering and Construction funds to FY 2011. 
• Amendment – SPATS – US 176 at Old Furnace – Added $450,000 of Construction funds to 
 FY 2012 and $850,000 of Construction funds to FY 2013. 
• Amendment – SPATS – Wofford (Formerly Howard at Franklin) – Shifted $400,000 of  
 Construction funds from FY 2010 to FY 2011. 
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District  Four 
 Summary Table 
• Correction – Revised regional tables to include updates to the Bridge, Federal Lands and System 
 Upgrade programs.   
 
 Cherokee County 
  Bridge 
• Correction – Federal-Aid – S-223 at Burcell Branch – Added $50,000 of Right-of-Way funds to 
 FY 2012. 
• Correction – Federal-Aid – I-85 SBL at Southern RR – A note has been added to explain that 
 “The amounts shown are a part of a Design Build Packet that includes the following projects:  
 I-85 SBL at Southern RR (Cherokee County), S-77 at Fishing Creek (Chester County), S-141 at 
 Rocky Creek (Chester County), SC 9 EBL at Catawba River (Chester/Lancaster Counties), 
 S-64 at McAlpine Creek (Lancaster County), SC 200 at Cane Creek (Lancaster County), 
 SC 200 at Wateree Creek (Fairfield County), S-22 at Steel Creek (York County), S-64 at 
 Allison Creek (York County), S-347 at Stony Fork Creek (York County), and S-732 at  
 Calabash Branch (York County).” 
• Correction – Federal-Aid – S-41 at Peoples Creek – Added $200,000 of Right-of-Way funds to 
 FY 2012. 
• Correction – Federal-Aid – S-83 at Buffalo Creek – Added $200,000 of Right-of-Way funds to 
 FY 2012. 
 
 Chester County 
  Bridge 
• Correction – Federal-Aid – SC 9 at Broad River – A note has been added to explain that “The 
 amounts shown includes activities for the following projects: SC 9 at Broad River (Chester/
 Union Counties), SC 9 at Broad River Canal (Union County), SC 9 at S-46 (Union County), and 
 SC 9 at S-31 (Union County).” 
• Correction – Federal-Aid – SC 97 at Rocky Creek – Added $100,000 of Right-of-Way funds to 
 FY 2012.  Shifted $6.5 million of Construction funds from FY 2011 to FY 2013. 
• Correction – Federal-Aid – SC 9 EBL at Catawba River – Since this project is part of Design 
 Build Packet that includes other projects in Chester County, it has been combined with S-77 at 
 Fishing Creek and S-141 at Rocky Creek.  A note has been added to explain that  “The amounts 
 shown are a part of a Design Build Packet that includes the following projects: I-85 SBL at 
 Southern RR (Cherokee County), S-77 at Fishing Creek (Chester County), S-141 at Rocky 
 Creek (Chester County), SC 9 EBL at Catawba River (Chester/Lancaster Counties), S-64 at 
 McAlpine Creek (Lancaster County), SC 200 at Cane Creek (Lancaster County), SC 200 at 
 Wateree Creek (Fairfield County), S-22 at Steel Creek (York County), S-64 at Allison Creek 
 (York County), S-347 at Stony Fork Creek (York County), and S-732 at Calabash Branch 
 (York County).” 
• Correction – Federal-Aid – SC 72 at Sandy River – A note has been added to explain that  
 “The amounts shown includes activities for the following projects: S-81 at Tools Fork Creek 
 (York County), SC 5 at Tools Fork Creek (York County) and SC 72 at Sandy River (Chester 
 County). ” 
  Interstate 
• Correction – Interstate Rehabilitation – I-77 Northbound/Southbound from near MM 48 to 
 near MM 55 and from near MM 54 to near MM 65  – Added $124,000 of Construction funds to 
 FY 2010.  
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District Four (Continued) 
 Chesterfield County 
  Bridge 
• Correction – Federal-Aid – S-20 at Bear Creek – Shifted $240,000 of Preliminary Engineering 
 funds from FY 2010 to FY 2011. 
• Correction – Federal-Aid – S-22 at Thompson Creek – A note has been added to explain that “The 
 amounts shown includes activities for the following projects: S-22 at Thompson Creek 
 (Chesterfield County), S-24 at Pawley’s Swamp (Horry County) and SC 41 at Marsh Creek 
 (Marion County).” 
• Correction – Federal-Aid – S-327 at Cedar Creek Swamp – Added $105,000 of Preliminary 
 Engineering funds to FY 2010 and $160,000 of Preliminary Engineering funds to FY 2011. 
  System Upgrade 
• Correction – Pee Dee – SC 9 from SC 151 to SC 265 – The termini for this project was shifted from 
 US 378 to SC 265. 
 
 Fairfield County 
  Bridge 
• Correction – Federal-Aid – SC 34 at Little River – Added $50,000 of Right-of-Way funds to 
 FY 2012.   
  Interstate 
• Correction – Interstate Rehabilitation – I-77 Northbound/Southbound from near MM 33 to 
 near MM 34 – Shifted $30,000 of Preliminary Engineering funds from FY 2011 to FY 2010.        
 Removed $2.133 million of Preliminary Engineering and Construction funds from FY 2011.  
• Correction – Interstate Rehabilitation – I-77 Northbound/Southbound from near MM 48 to 
 near MM 55  – Added $33,425 of Construction funds to FY 2010.  
  System Upgrade 
• Correction – Central Midlands – Intersection Improvement – US 21 at SC 34 – Shifted $750,000 
 of Construction funds to FY 2012.  Added $300,000 of Preliminary Engineering funds and $525,000 
 of Right-of-Way funds to FY 2011 and $228,000 of Construction funds to FY 2012. 
 
 Lancaster County 
  Bridge 
• Correction – Federal-Aid – SC 5 at Catawba River & SL Railroad (3) – Removed $3.077 million 
 of Right-of-Way and Construction funds from FY 2010. 
• Correction – Federal-Aid – SC 9 EBL at Catawba River – Since this project is part of Design 
 Build Packet that includes other projects in Lancaster County, it has been combined with S-64 at 
 McApine Creek and SC 200 at Cane Creek.  A note has been added to explain that  “The amounts 
 shown are a part of a Design Build Packet that includes the following projects: I-85 SBL at 
 Southern RR (Cherokee County), S-77 at Fishing Creek (Chester County), S-141 at Rocky 
 Creek (Chester County), SC 9 EBL at Catawba River (Chester/Lancaster Counties), S-64 at 
 McAlpine Creek (Lancaster County), SC 200 at Cane Creek (Lancaster County), SC 200 at 
 Wateree Creek (Fairfield County), S-22 at Steel Creek (York County), S-64 at Allison Creek 
 (York County), S-347 at Stony Fork Creek (York County), and S-732 at Calabash Branch 
 (York County).” 
• Correction – Federal-Aid – S-770 at Hanging Rock Creek – Added $150,000 of Preliminary 
 Engineering funds to FY 2011 and $25,000 of Right-of-Way funds to FY 2012. 
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District Four (Continued) 
 Lancaster County 
  System Upgrade 
• Correction – Catawba – Intersection Improvement – SC 160 at S-42 (Barberville Road) – Added 
 $900,000 of Construction funds to FY 2011.  A note was added explaining that “This project is 
 currently identified in the Statewide Safety Program. and Catawba COG is providing  
 additional funds so that this project can be constructed”. 
• Correction – Catawba – Intersection Improvement – S-261 (Wildcat Road) at SC 49 – Shifted 
 $150,000 of Right-of-Way funds in FY 2010 to Preliminary Engineering in FY 2011 and $1.05 
 million of Right-of-Way funds in FY 2010 to FY 2011.  Added $2.95 million of Right-of-Way funds 
 to FY 2011, $3.6 million of Right-of-Way funds to FY 2012, $3.0 million of Construction funds to 
 FY 2012, and $3.3 million of Construction funds to FY 2013. 
 
 Union County 
  Bridge 
• Correction – Federal-Aid – SC 9 at Broad River – Since this project will be let with other projects 
 in Union  County, it has been combined with SC 9 at Broad River Canal, SC 9 at S-46, and SC 9 
 at S-31.  A note has been added to explain that “The amounts shown includes activities for the 
 following projects: SC 9 at Broad River (Chester/Union Counties), SC 9 at Broad River Canal 
 (Union County), SC 9 at S-46 (Union County), and SC 9 at S-31 (Union County).” 
• Correction – Federal-Aid – S-86 at Big Brown Creek – Added $25,000 of Right-of-Way funds to 
 FY 2011. 
• Correction – Federal-Aid – S-22 at Enoree River – Added $37,500 of Right-of-Way funds to 
 FY 2011. 
• Correction – Federal-Aid – S-134 at Buffalo Creek – Since this project will be let with other 
 projects in Union  County, it has been combined with SC 72 at Cane Creek, S-279 at Fair Forest 
 Creek, and S-602 at Pinkney Creek.  A note has been added to explain that “The amounts shown 
 includes activities for the following projects: S-134 at Buffalo Creek (Union County), SC 72 at 
 Cane Creek (Union County), S-279 at Fair Forest Creek (Union County), and S-602 at Pinkney 
 Creek (York County).” 
 
 York  County 
  Bridge 
   Federal-Aid  
• Correction – Federal-Aid – SC 5 at Catawba River & SL Railroad (3) – Removed $3.077 million 
 of Right-of-Way and Construction funds from FY 2010. 
• Correction – Federal-Aid – S-22 at Steel Creek – Since this project is part of Design Build Packet 
 that includes other projects in York County, it has been combined with S-64 at Allison Creek, S-347 
 at Stony  Fork Creek, and S-732 at Calabash Branch. A note has been added to explain that “The 
 amounts shown are a part of a Design Build Packet that includes the following projects: I-85 
 SBL at Southern RR (Cherokee County), S-77 at Fishing Creek (Chester County), S-141 at 
 Rocky Creek (Chester County), SC 9 EBL at Catawba River (Chester/Lancaster Counties), 
 S-64 at McAlpine Creek (Lancaster County), SC 200 at Cane Creek (Lancaster County), 
 SC 200 at Wateree Creek (Fairfield County), S-22 at Steel Creek (York County), S-64 at 
 Allison Creek (York County), S-347 at Stony Fork Creek (York County), and S-732 at  
 Calabash Branch (York County).” 
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District Four (Continued) 
 York  County 
  Bridge 
   Federal-Aid  
• Correction – Federal-Aid – SC 72 at Fishing Creek – Shifted $8.0 million of Construction funds 
 from FY 2011 to FY 2012.  Added $75,000 of Right-of-Way funds to FY 2011. 
• Correction – Federal-Aid – S-81 at Tools Fork Creek – Since this project will be let with other 
 projects in York County, it has been combined with SC 5 at Tools Fork Creek.  A note has been 
 added to explain that “The amounts shown includes activities for the following projects: S-81 at 
 Tools Fork Creek (York County), SC 5 at Tools Fork Creek (York County) and SC 72 at 
 Sandy River (Chester County).” 
• Correction – Federal-Aid – S-816 at Wolf Creek – A note has been added to explain that “The 
 amounts shown includes activities for the following projects: S-134 at Buffalo Creek (Union 
 County), SC 72 at Cane Creek (Union County), S-279 at Fair Forest Creek (Union County), 
 and S-602 at Pinkney Creek (York County).” 
• Correction – Federal-Aid – S-101 at Wildcat Creek – Added $25,000 of Right-of-Way funds to 
 FY 2012. 
• Correction – Federal-Aid – S-50 at Manchester Creek – Added $50,000 of Right-of-Way funds to 
 FY 2012. 
  Federal Lands 
• Correction – Recreational Trails – US 21 Bridge Connector (south side) in York County – New 
 project.  Added $125,000 to FY 2010. 
  System Upgrade 
• Correction – RFATS – Catawba River Bridge (Phase I – Feasibility Study) from India Hook/
 Mt Gallant Rd to Sutton Rd – Shifted $1.0 million of Preliminary Engineering in FY 2011 to   
 Planning. 
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District  Five 
 Summary Table 
• Amendment – Revised regional tables to include updates to the Mass Transit program.   
• Correction – Revised regional tables to include updates to the Bridge, Interstate, and System 
 Upgrade programs.   
 
 Region Wide Table 
  Mass Transit 
• Amendment – Pee Dee RTA (Section 5309) – Added $149,000 of Facility Construction funds to  
 FY 2011.   
 
 Darlington County 
  Bridge 
• Correction – Federal-Aid – S-327 at Cedar Creek Swamp – Added $105,000 of Preliminary 
 Engineering funds to FY 2010 and $160,000 of Preliminary Engineering funds to FY 2011. 
  System Upgrade 
• Correction – Pee Dee – US 52 from sections north and south of Black Creek – Shifted $2.6 
 million of Construction funds from FY 2010 to FY 2011.  Removed $3.4 million of Construction 
 funds from FY 2010. 
 
 Dillon County 
  Bridge 
• Correction – Federal-Aid – US 301 at Little Pee Dee River – Added $120,000 of Preliminary 
 Engineering funds to FY 2010. 
 
 Florence County 
  Bridge 
• Correction – Federal-Aid – Paper Mill Road at Jefferies Creek – Shifted $2.2 million of  
 Right-of-Way and Construction funds from FY 2012 to FY 2011.  
  Interstate 
• Correction – Interstate Upgrade – I-95 @ SC 327 – Shifted $1.15 million of Construction funds 
 from FY 2010 to FY 2011.  Added $6.35 million of Construction funds to FY 2011.  A note was 
 added to explain that “These funds have been designated for this project as a result of the         
 programming of ARRA”. 
   System Upgrade 
• Correction – Pee Dee – SC 41 from S-99 to US 378 – Shifted $421,000 of Construction funds from 
 FY 2011 to FY 2010.  Removed $1.579 million of Construction funds from FY 2011. 
 
 Georgetown County 
  Bridge 
• Correction – Federal-Aid – US 701 at Great Pee Dee River – Shifted $11.25 million of            
 Construction funds from FY 2011 to FY 2013.  Added $145,000 of Preliminary Engineering funds to 
 FY 2010.  
  System Upgrade 
• Correction – GSATS – Intersection Improvements – Kings River Road & Hagley/Tyson – 
 Removed $85,000 of Preliminary Engineering and Construction funds from FY 2010. 
• Correction – GSATS – Intersection Improvements – US 17 & Venture Drive – Removed 
 $78,000 of Preliminary Engineering, Right-of-Way and Construction funds from FY 2010. 
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District Five (Continued) 
 Georgetown County 
  System Upgrade 
• Correction – GSATS – City of Georgetown US 17/US 701 Intersection White Topping – 
 Shifted $100,000 of Preliminary Engineering funds from FY 2011 to FY 2012 and $900,000 of 
 Construction funds from FY 2012 to FY 2013. 
• Correction – Waccamaw – Andrews Bypass – Phase II – Shifted $1.25 million of Preliminary 
 Engineering funds from FY 2010 to FY 2011. 
 
 Horry County 
  Bridge 
• Correction – Federal-Aid – US 701 at Great Pee Dee River – Shifted $11.25 million of            
 Construction funds from FY 2011 to FY 2013.  Added $145,000 of Preliminary Engineering funds to 
 FY 2010.  
• Correction – Federal-Aid – S-31 at Waccamaw River Swamp – Shifted $300,000 of            
 Construction funds in FY 2011 to Preliminary Engineering in FY 2010 and $5.0 million of          
 Construction funds from FY 2011 to FY 2012.  Removed $4.7 million of Construction funds from 
 FY 2011. 
• Correction – Federal-Aid – SC 917 at Little Pee Dee River – Added $1.139 million of Preliminary 
 Engineering and Construction funds in FY 2010. 
• Correction – Federal-Aid – S-24 at Pawley’s Swamp – A note has been added to explain that  
 “The amounts shown includes activities for the following projects: S-22 at Thompson Creek
 (Chesterfield County), S-24 at Pawley’s Swamp (Horry County) and SC 41 at Marsh Creek
 (Marion County).” 
  System Upgrade 
• Correction – GSATS – Intersection Improvements – US 17 & 6th Ave South – N. Myrtle Beach 
 – Added $40,000 of Construction funds to FY 2010. 
• Correction – GSATS – Intersection Improvements – US 17 Bypass & Indigo Club Dr –  
 Removed $50,000 of Right-of-Way funds from FY 2010. 
• Correction – GSATS – Intersection Improvements – Singleton Ridge Rd at Technology Park 
 (Conw ay) – Shifted $50,000 of Preliminary Engineering funds from FY 2010 to FY 2011. 
• Correction – GSATS – Intersection Improvements – Main St at Oak St & Parkview Rd 
 (Conw ay) – Shifted $20,000 of Preliminary Engineering funds from FY 2010 to FY 2011. 
• Correction – GSATS – Intersection Improvements – US 17 Bus & Glenns Bay Rd (Surfside 
 Beach) – Removed $100,000 of Right-of-Way funds from FY 2010.  Shifted $450,000 of  
 Construction funds from FY 2011 to FY 2012. 
• Correction – GSATS – Coast Mutimodal Facility – Removed $231,000 from FY 2010. 
 
 Marion County 
  Bridge 
• Correction – Federal-Aid – SC 41 at Marsh Creek – A note has been added to explain that  
 “The amounts shown includes activities for the following projects: S-22 at Thompson Creek
 (Chesterfield County), S-24 at Pawley’s Swamp (Horry County) and SC 41 at Marsh Creek
 (Marion County).” 
• Correction – Federal-Aid – SC 917 at Little Pee Dee River (2 bridges) – Added $1.139 million of 
 Preliminary Engineering and Construction funds in FY 2010. 
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District Five (Continued) 
 Williamsbu rg County 
  System Upgrade 
• Correction – Waccamaw – Andrews Bypass – Phase II – Shifted $1.25 million of Preliminary 
 Engineering funds from FY 2010 to FY 2011. 
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District  Six 
 Summary Table 
• Amendment – Revised regional tables to include updates to the Mass Transit and System Upgrade 
 programs.   
• Correction – Revised regional tables to include updates to the Bridge, Interstate, Local, and 
 System Upgrade programs.   
 
 Region Wide Table 
  System Upgrade 
• Correction – CHATS – Regional Lane Use Plan – Shifted $1.0 million of Planning funds from 
 FY 2010 to FY 2011. 
• Correction – CHATS – Complete Streets – Shifted $1.0 million from FY 2010 to FY 2011. 
  Mass Transit 
• Amendment – BCDRTMA (Tricounty Link) (Section 5309) – Added $300,000 of Facility 
 Construction funds to FY 2011.  
• Amendment – Lowcountry (Palmetto Breeze) (Section 5309) – Added $354,000 of Vehicle 
 Acquisition funds to FY 2011.   
 
 Beaufort County 
  Bridge 
• Correction – Federal-Aid – S-79 at Jarvis Creek – Removed $30,000 of Preliminary Engineering 
 funds from FY 2010. 
 
 Berkeley County 
  Bridge 
• Correction – Federal-Aid – SC 41 at Wando River – Shifted $10.0 million of Construction funds 
 in FY 2011 to Right-of-Way. 
  Earmark 
• Correction – SAFETEA-LU – Henry Brown Boulevard Extension – Phase I (North Rhett 
 Boulevard Extension) in Berkeley County – Shifted $5.974 million of Construction funds from 
 FY 2010 to FY 2013.  
  Local 
• Correction – Henry Brown Boulevard Extension (Phase I) (North Rhett Boulevard Extension) – 
 Shifted $1.0 million of Right-of-Way funds from FY 2011 to FY 2012, $10.7 million of Construction 
 funds from FY 2011 to FY 2012, and $500,000 of Construction funds in FY 2011 to Right-of-Way in 
 FY 2012. 
• Correction – County – Henry Brown Boulevard Extension (Phase II) – New project.  Added 
 $2.0 million of Preliminary Engineering funds to FY 2011. 
  System Upgrade 
• Correction – CHATS – College Park Road – Shifted $1.0 million of Construction funds from 
 FY 2014 to FY 2013 and $1.3 million of Construction funds from FY 2015 to FY 2013. 
 
 Charleston County 
  Bridge 
• Correction – Federal-Aid – SC 171 at Folly River – Shifted $407,000 of Right-of-Way funds from 
 FY 2010 to FY 2011. 
• Correction – Federal-Aid – SC 171 at Sol Legare Creek – Removed $478,000 of Right-of-Way 
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District Six (Continued) 
 Charleston County 
  Bridge 
• Correction – Federal-Aid – SC 174 at Store Creek – Added $3,000 of Right-of-Way funds to      
 FY 2010. 
• Correction – Federal-Aid – US 78 at S.C.L. RR & S-39 – Removed $451,000 of Right-of-Way 
 funds from FY 2010. 
• Correction – Federal-Aid – S-379 at Noisette Creek – Removed $80,000 of Right-of-Way funds 
 from FY 2010. 
• Correction – Federal-Aid – SC 174 at Russell Creek – Removed $70,000 of Right-of-Way funds 
 from FY 2010. 
• Correction – Federal-Aid – SC 7 at SCL & Southern RR & S-39 – Shifted $3.4 million of         
 Right-of-Way funds from FY 2010 to FY 2011, $14.0 million of Construction funds from FY 2011
 to FY 2012 and $11.6 million of Construction funds from FY 2012 to FY 2013. 
• Correction – Federal-Aid – S-32 at Noisette Creek – Shifted $790,000 of Preliminary Engineering 
 funds from FY 2010 to FY 2011 and $50,000 of Right-of-Way funds from FY 2011 to FY 2012. 
• Correction – Federal-Aid – S-20 at Tidal Stream – Shifted $250,000 of Preliminary Engineering 
 funds from FY 2010 to FY 2011 and $25,000 of Right-of-Way funds from FY 2011 to FY 2012. 
  Earmarks 
• Correction – SAFETEA-LU – Port Access Road Connecting to I-26 – Shifted $7.473 million of 
 Construction funds to the Preliminary Engineering in the Previous STIP(s).  Added $2.527 million of 
 Preliminary Engineering funds to the Previous STIP.  A note was added to explain that “SCDOT is 
 managing this project on behalf of the SC Ports Authority through an intergovernmental 
 agreement.  Two funding allocations have been made by the SC General Assembly ($5.0 million 
 to SCDOT and $167.0 million + interest to SCSPA)”. 
  Interstate 
• Correction – Interstate Rehabilitation – I-526 Eastbound/Westbound from near MM 17 to 
 near MM 20 – Removed $700,000 of Construction funds from FY 2010.  
  Local 
• Correction – General Assembly – Port Access Road Connecting to I-26 – Added $2.0 million of 
 Preliminary Engineering funds and $18.456 million of Right-of-Way funds to the Previous STIP and 
 $151.544 million of Construction funds to FY 2013.  A note was added to explain that “SCDOT is 
 managing this project on behalf of the SC Ports Authority through an intergovernmental 
 agreement.  Two funding allocations have been made by the SC General Assembly ($5.0 million 
 to SCDOT and $167.0 million + interest to SCSPA)”. 
  System Upgrade 
• Correction – CHATS – US Hwy 52/US 78 Hwy Bicycle Facility – Shifted $600,000 of  
 Construction funds from  FY 2010 to FY 2011. 
  Mass Transit 
• Amendment – CARTA (Section 5309) – Added $6.02 million of Facility Construction funds 
 to FY 2011.   
 
 Dorchester County 
  System Upgrade 
• Correction – CHATS – Phase III Berlin Myers Parkway – Shifted $7.2 million of  Construction 
 funds from FY 2010 to FY 2011. 
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District Six (Continued) 
 Jasper County 
  Bridge 
• Correction – Federal-Aid – SC 462 at Bees Creek – Removed $15,000 of Preliminary Engineering 
 funds from FY 2010.  Shifted $235,000 of Preliminary Engineering funds from FY 2010 to FY 2011 
 and $25,000 of Right-of-Way funds from FY 2011 to FY 2012. 
• Correction – Federal-Aid – SC 462 at Euhaw Creek – Added $15,000 of Preliminary Engineering 
 funds in FY 2010.  Shifted $235,000 of Preliminary Engineering funds from FY 2010 to FY 2011 
 and $25,000 of Right-of-Way funds from FY 2011 to FY 2012. 
• Correction – Federal-Aid – US 17 at S.C.L. Railroad – Shifted $330,000 of Preliminary             
 Engineering funds from FY 2010 to FY 2011 and $50,000 of Right-of-Way funds from FY 2011 to 
 FY 2012. 
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District  Seven 
 Summary Table 
• Amendment – Revised regional tables to include updates to the System Upgrade and Mass Transit 
 programs.   
• Correction – Revised regional tables to include updates to the Bridge, Federal Lands, Interstate, 
 Special Apportionment, and System Upgrade programs.   
 
 Region Wide Table 
  Mass Transit 
• Amendment – Lowcountry (Palmetto Breeze) (Section 5309) – Added $354,000 of Vehicle 
 Acquisition funds to FY 2011.   
 
 Aiken County 
  Bridge 
• Correction – Federal-Aid – US 278 at Three Runs Creek – Added $700,000 of Preliminary         
 Engineering funds to FY 2011 and $100,000 of Right-of-Way funds to FY 2012. 
  System Upgrade 
• Correction – ARTS – Intersection Improvements – Dougherty/Silver Bluff – Removed $21,000 
 of Construction funds from the Previous STIP(s).  Included Preliminary Engineering and  
 Right-of-Way activities in the Previous STIP(s). 
• Correction – ARTS – Silver Bluff Road from Richardson Lake Road to Indian Creek Trail – 
 Removed $100,000 of Right-of-Way funds from FY 2010 and $500,000 of Construction funds from 
 FY 2012. 
• Correction – ARTS – Atomic Road/East Buena Vista Road – Shifted $2.0 million of Construction 
 funds from FY 2011 to FY 2012.  Added $1.0 million of Preliminary Engineering funds to FY 2010. 
• Correction – ARTS – Park and Ride Facility – Shifted $400,000 of Preliminary Engineering/
 Construction funds in FY 2010 to Preliminary Engineering FY 2011 and $600,000 of  
 Preliminary Engineering/Construction funds in FY 2010 to Construction in FY 2012. 
• Correction – Lower Savannah – Intersection Improvements – US 78 at SC 781 – Shifted 
 $250,000 of Preliminary Engineering funds from FY 2010 to FY 2011. 
  Mass Transit 
• Amendment – Aiken Area COA (Section 5309) – Added $100,000 of Facility Construction funds to 
 FY 2011.   
 
 Bamberg County 
  Bridge 
• Correction – Federal-Aid – US 78 at Edisto River – Removed $1.497 million of Construction 
 funds from FY 2010. 
  System Upgrade 
• Correction – Lower Savannah – Intersection Improvements – US 78 at US 321 – Removed 
 Right-of-Way activities from FY 2011. 
• Correction – Lower Savannah – US 78 from Denmark to Bamberg – Removed $200,000 of 
 Construction funds from FY 2012. 
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District Seven (Continued) 
 Barnw ell County 
  Federal Lands 
• Correction – Recreational Trails – Fuller Park/Turkey Creek Trail in Barnwell County – New 
 project.  Added $75,907 to FY 2010.   
  System Upgrade 
• Correction – Lower Savannah – Intersection Improvements – US 78 at SC 39 – Shifted $250,000 
 of Preliminary Engineering funds from FY 2010 to FY 2011. 
 
 Calhoun County 
  Bridge 
• Correction – Federal-Aid – US 601 at Congaree River and Swamps (4) – Added $402,000 of 
 Construction to FY 2010. 
  Interstate 
• Correction – Interstate Upgrade – I-26 from I-77 to S-31 – Added mile marker information (Near 
 MM 115 to Near MM 126) to the description.  Shifted $350,000 of Preliminary Engineering funds 
 from FY 2010 to FY 2011.  Removed $15.8 million of Construction funds from FY 2011.  
• Correction – Interstate Rehabilitation –I-26 Eastbound/Westbound from near MM 115 to near 
 MM 136 – Added $75,000 of Preliminary Engineering funds to the Previous STIP(s) and $1.399 
 million of Construction funds to FY 2011. 
  System Upgrade 
• Correction – Lower Savannah – Intersection Improvements – US 176 at SC 6 – Shifted $200,000 
 of Preliminary Engineering funds from the Previous STIP(s) to FY 2011, $400,000 of Right-of-Way 
 funds from FY 2011 to FY 2012 and $1.0 million of Construction funds from FY 2012 to FY 2013. 
 
 Clarendon County 
  Mass Transit 
• Correction – Clarendon County Council on Aging (Section 5310) – Corrected the COG from 
 Lower Savannah to Santee-Lynches and the $20,000 identified for Capital to Purchase of Service.  
  
 Hampton County 
  System Upgrade 
• Amendment – Lowcountry – Intersection Improvements – US 278 (Elm St) at S-195 (First St 
 West) – New project.  Added $5,000 of Preliminary Engineering and Construction funds to FY 2011. 
• Amendment – Lowcountry – SC 68 from the Entrance to Industrial Park to 0.5 miles West 
 of S-65 (Ridge Road) – New project.  Added $500,000 of Preliminary Engineering to FY 2011. 
 
 Orangeburg County 
  Bridge 
• Correction – Federal-Aid – US 78 at Edisto River – Removed $1.497 million of Construction 
 funds from FY 2010. 
• Correction – Federal-Aid – US 301 SBL at Four Hole Swamp – Shifted $100,000 of Construction 
 funds from FY 2013 to FY 2012. 
  Special Apportionments 
• Correction – Corridor of the Future – I-26 at I-95 (Exit 169) – Added $4.2 million of Preliminary 
 Engineering funds to FY 2011. 
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District Seven (Continued) 
 Orangeburg County 
  System Upgrade 
• Correction – Lower Savannah – Intersection Improvements – US 301 at SC 33 – Added 
 $200,000 of Preliminary Engineering funds to the Previous STIP(s). 
• Correction – Lower Savannah – Intersection Improvements – US 176 at US 301 – Added 
 $40,000 of Preliminary Engineering funds to the Previous STIP(s). 
• Correction – Lower Savannah – US 301 Extension – Removed $1.5 million of Preliminary 
 Engineering funds from FY 2010. 
• Correction – Lower Savannah – SC 6 and SC 4 Safety Improvements – Shifted $2.85 million of 
 Construction funds from FY 2010 to FY 2011.  Added $3.05 million of Construction funds to 
 FY 2011. 
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Statewide 
 Program Summary (Page 15) 
  Maintenance Activity 
• Correction – Revised figures to include updates to the CMAQ Program.  
  Construction Activity 
• Amendment – Revised figures to include updates to the Interstate and System Upgrade Programs.  
 
 System Upgrade Summary (Page 17) 
• Amendment – Revised figures to include updates to the COATS, GPATS, Catawba, and Central 
 Midlands programs. 
• Correction – Revised figures to include the results of a comprehensive review of the Catawba COG 
 program by SCDOT staff in December. 
 
 Statewide Summary (Page 19) 
  CMAQ 
• Correction – Revised figures to include updates to Traffic Signal Controller Upgrades in RFATS. 
  Interstate 
• Amendment – Revised figures as a result of updates to Interstate Upgrades on I-26 @ I-20 &  
 I-126 . 
  Pavement & Reconstruction 
• Amendment – Revised figures to include funding for Open Grade Friction Course treatment. 
 
 Interstate Program (Page 26) 
  Interstate Upgrade 
• Amendment – I-26 @ I-20 & I-126 from I-126 to near Broad River Road (Exit 101) – Updated 
 the scope to include widening.  Shifted $8.5 million of Preliminary Engineering funds from FY 2013 
 to FY 2011.  Removed $1.0 million of Preliminary Engineering funds from the Previous STIP(s). 
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District One 
 Summary Table 
• Amendment – Revised regional tables to include updates to the Interstate and System Upgrade 
 programs.   
 
 Lexington County 
  Interstate 
• Amendment – Interstate Upgrade – I-26 @ I-20 & I-126 from I-126 to near Broad River Road 
 (Exit 101) – Since the scope for this project has been updated, it now includes activities in Lexington 
 County. Added $500,000 of Preliminary Engineering funds to the Previous STIP(s) and  
 $4.25 million of Preliminary Engineering funds to FY 2011.  A note was added explaining that this 
 project “Includes activities in Richland County”.  
  System Upgrade 
• Amendment – Central Midlands – SC 302 (Pine Street/Edmunds Highway) from Hartley 
 Quarter Road (S-245) to Fish Hatchery Road (S-73) – New project.  Added $500,000 of  
 Preliminary Engineering funds to FY 2011, $1.5 million of Preliminary Engineering funds to 
 FY 2012 and $2.0 million of Right-of-Way funds to FY 2013. 
• Amendment – COATS – Intersection Improvements – Harbison Boulevard at Park Terrace/
 Columbiana Entrance – New project.  Added $75,000 of Preliminary Engineering funds and 
 $100,000 of Right-of-Way funds to FY 2011 and $400,000 of Construction funds to FY 2012. 
• Amendment – COATS – Intersection Improvements – US 1 at Oak Drive/St. David Church 
 Road  – New project.  Added $75,000 of Preliminary Engineering funds and $100,000 of  
 Right-of-Way funds to FY 2012 and $725,000 of Construction funds to FY 2013. 
• Amendment – COATS – Intersection Improvements – Old Orangeburg at Bill Williamson 
 Court  – New project.  Added $75,000 of Preliminary Engineering funds and $75,000 of  
 Right-of-Way funds to FY 2011 and $600,000 of Construction funds to FY 2012. 
 
 Richland County 
  Interstate 
• Amendment – Interstate Upgrade – I-26 @ I-20 & I-126 from I-126 to near Broad River Road 
 (Exit 101) – Updated the scope to include widening.  Shifted $8.5 million of Construction funds in 
 FY 2013 to Preliminary Engineering in FY 2011.  Removed $1.5 million of Preliminary Engineering 
 funds from the Previous STIP(s) and $4.25 million of Preliminary Engineering funds from FY 2011.  
 A note was added explaining that this project “Includes activities in Lexington County”.  
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District Two 
 Summary Table 
• Amendment – Revised regional tables to include updates to the System Upgrade program.   
 
 New berry County 
  System Upgrade 
• Amendment – Central Midlands – Traffic Study – New project.  Added $500,000 of  
 Preliminary Engineering funds to FY 2011, $1.5 million of Preliminary Engineering funds to 
 FY 2012 and $2.0 million of Right-of-Way funds to FY 2013.  A note was added explaining that 
 “The amount shown includes traffic signal studies at three intersections in Newberry – US 76 
 @ SC 219, US 76 @ SC 34 (south), and US 76 @ SC 34 (north)”.  
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District Three 
 Summary Table 
• Amendment – Revised regional tables to include updates to the System Upgrade and Mass Transit 
 programs.   
 
 Region Wide 
  System Upgrade 
• Amendment – GPATS – Planning Studies – New project.  Added $50,000 of Planning funds to  
 FY 2011.  A note was added explaining that “The amount shown will be used to supplement 
 MPO planning activities included in the GPATS UPWP”. 
 
 Greenville County 
  Mass Transit 
• Amendment – GTA (Greenlink) (Section 5307) – Shifted $301,000 of Capital funds in FY 2011 to 
 Vehicle Acquisition.  Added $265,000 of Vehicle Acquisition funds to FY 2011.   
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District Four 
 Summary Table 
• Correction – Revised regional tables to include updates to the CMAQ program.   
 
 York  County 
  CMAQ 
• Correction – Traffic Signal Controller Upgrades (Upgrade Traffic Signal Equipment) – 
 Added $300,000 of Construction funds to FY 2011.  A note was added explaining that “The  amount 
 shown in FY 2011 includes $300,000 which was originally approved for the Rawlinson Road 
 project ”. 
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Statewide 
 Program Summary (Pages 15-16) 
  Maintenance Activity 
• Amendment – Revised figures to include updates to the Bridge Program.  
  Construction Activity 
• Correction – Revised figures to include updates to the Bridge Program.  
  Earmark 
• Correction – Revised figures to include updates to the Earmark Program.  
 
 Bridge Program (Pages 22-24) 
• Amendment – SC 308 Bridge Replacement over Duncan Creek – New project.  Added $875,000 
 of Construction funds to FY 2012.  This project has been packaged with the following Bridge 
 Replacements in Union and York Counties: S-134 at Buffalo Creek, SC 72 at Cane Creek, S-279 
 at Fair Forest Creek, and S-602 at Pinkney Creek.  
• Correction – US 15 Bridge Replacement at SCL Railroad & Street – Added $60,000 of  
 Right-of-Way funds to FY 2011. 
• Correction – US 701 Bridge Replacement over Great Pee Dee River – Added $300,000 of 
 Right-of-Way funds to FY 2011. 
• Correction – S-31 Bridge Replacement over Waccamaw River Swamp – Added $30,000 of 
 Right-of-Way funds to FY 2011. 
• Correction – SC 9 Bridge Replacements at Broad River, S-46 and S-31 – Shifted $500,000 of 
 Right-of-Way funds from FY 2011 to FY 2012 and $17.0 million of Construction funds from 
 FY 2012 to FY 2013. 
• Correction – US 25 Bridge Replacements over Log Creek – Added  $460,000 of Preliminary 
 Engineering funds to FY 2011. Shifted $100,000 of Right-of-Way funds from FY 2011 to FY 2012. 
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District One 
 Summary Table 
• Correction – Revised regional tables to include updates to the Bridge program.   
 
 Sumter County 
  Bridge 
• Correction – US 15 Bridge Replacement at SCL Railroad & Street – Added $60,000 of  
 Right-of-Way funds to FY 2011. 
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District Two 
 Summary Table 
• Amendment – Revised regional tables to include updates to the Bridge program.   
• Correction – Revised regional tables to include updates to the Bridge and Earmark programs.   
 
 Edgefield County 
  Bridge 
• Correction – US 25 Bridge Replacement over Log Creek – Added $460,000 of Preliminary 
 Engineering funds to FY 2011. Shifted $100,000 of Right-of-Way funds from FY 2011 to FY 2012. 
 
 Laurens County 
  Bridge 
• Amendment  – SC 308 Bridge Replacement over Duncan Creek – New project.  Added $875,000 
 of Construction funds to FY 2012. This project has been packaged with the following Bridge 
 Replacements in Union and York Counties: S-134 at Buffalo Creek, SC 72 at Cane Creek, 
 S-279 at Fair Forest Creek, and S-602 at Pinkney Creek. 
  Earmark 
• Correction – SAFETEA-LU – Interchange at I-385 and SC 14 (Exit 19) – Shifted $440,000 of 
 Construction funds from FY 2010 to FY 2012.  Added $650,000 of Right-of-Way funds to FY 2011 
 and $110,000 of Construction funds to FY 2013.   
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District Four 
 Summary Table 
• Amendment – Revised regional tables to include updates to the Bridge program.   
 
 Chester County 
  Bridge 
• Correction – SC 9 Bridge Replacements over Broad River – Shifted $500,000 of Right-of-Way 
 funds from FY 2011 to FY 2012 and $17.0 million of Construction funds from FY 2012 to FY 2013.  
  
 Union County 
  Bridge 
• Amendment – S-134 over Buffalo Creek/SC 72 over Cane Creek/S-279 over Fair Forest 
 Creek/S-602 over Pinkney Creek – Added $875,000 of Construction funds to FY 2012 since the 
 SC 308 Bridge Replacement over Duncan Creek in Laurens County has been packaged with 
 these projects. 
• Correction – SC 9 Bridge Replacements over Broad River/at the Broad River Canal/at S-46/at 
  S-31 – Shifted $500,000 of Right-of-Way funds from FY 2011 to FY 2012 and $17.0 million of 
 Construction funds from FY 2012 to FY 2013.  
 
 York  County 
  Bridge 
• Amendment – S-816 at Wolf Creek – Added $875,000 of Construction funds to FY 2012 since the 
 SC 308 Bridge Replacement over Duncan Creek in Laurens County has been packaged with 
 these projects. 
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District Five 
 Summary Table 
• Correction – Revised regional tables to include updates to the Bridge, Earmark and Interstate 
 programs.   
 
 Region Wide Table 
  Earmark  
• Correction – 2010 Appropriation – I-73 – Shifted $784,000 of Preliminary Engineering,  
 Right-of-Way and Construction funds in FY 2010 to Right-of-Way in FY 2011.  Added $16,000 of 
 Right-of-Way funds to FY 2011.   
• Correction – SAFETEA-LU – Construction of I-73 – Shifted $25.0 million of Construction funds 
 in FY 2010 to Right-of-Way in FY 2011.  Added $5.294 million of Right-of-Way funds to FY 2011. 
• Correction – SAFETEA-LU – Construction of I-73 – Added $1.323 million of Right-of-Way funds 
 to FY 2011. 
• Correction – SAFETEA-LU – Construction of I-73 – Added $1.1 million of Right-of-Way funds to 
 FY 2011. 
• Correction – SAFETEA-LU – Construction of I-73 – Shifted $525,000 of Construction funds in 
 FY 2011 to Right-of-Way.  Removed $9.475 million of Construction funds from FY 2011. 
 
 Florence County 
  Earmark 
• Correction – 2009 Appropriation – I-95 @ SC 327 – Shifted $310,333 of Construction funds from 
 FY 2010 to FY 2011.  Added $6,000 of Construction funds to FY 2011. 
• Correction – 2006 Appropriation – I-95 @ SC 327 – Shifted $502,000 of Construction funds 
 from FY 2010 to FY 2011.  Removed $587,000 of Construction funds from FY 2010. 
• Correction – SAFETEA-LU – I-95 @ SC 327 – Shifted $459,000 of Construction funds from 
 FY 2010 to FY 2011.  Added $132,000 of Construction funds to FY 2011. 
• Correction – SAFETEA-LU – I-95 @ SC 327 – Shifted $3.318 million of Construction funds from 
 FY 2010 to FY 2011.  Added $3.432 million of Construction funds to FY 2011. 
  Apportionment of Highway Infrastructure Funds 
• Correction – I-95 @ SC 327 – Shifted $12.125 million of Construction funds from FY 2010 to 
 FY 2011.  Added $537,000 of Construction funds to FY 2011. 
 
 Georgetown County 
  Bridge 
• Correction – US 701 Bridge Replacement over Great Pee Dee River – Added $150,000 of 
 Right-of-Way funds to FY 2011. 
 
 Horry County 
  Bridge 
• Correction – US 701 Bridge Replacement over Great Pee Dee River – Added $150,000 of 
 Right-of-Way funds to FY 2011. 
• Correction – S-31 Bridge Replacement over Waccamaw River Swamp – Added $30,000 of 
 Right-of-Way funds to FY 2011. 
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District Six 
 Summary Table 
• Correction – Revised regional tables to include updates to the Earmark program.   
 
 Beaufort County 
  Earmark 
• Correction – 2008 Appropriation – US 278 Corridor from Simmonsville Road to SC 170 – 
 Shifted $490,000 of Construction funds from FY 2010 to FY 2011.  SCDOT was removed as the 
 matching agency since this earmark did not require a match. 
• Correction – SAFETEA-LU – US 278 Corridor from Simmonsville Road to SC 170 – Shifted 
 $2.896 million of Construction funds from FY 2010 to FY 2011 and $2.15 million of previously 
 programmed Construction funds to FY 2011.  
• Correction – SAFETEA-LU – US 278 Corridor from Simmonsville Road to SC 170 – Shifted 
 $13.873 million of Construction funds from FY 2010 to FY 2011 and $500,000 of Construction 
 funds in FY 2010 to Preliminary Engineering in FY 2011.   
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ReRevivision sion 2020  
Statewide 

 Budget Summary (Page 13-14) 

 Adjustment – Updated the Budget Summary to include updates to the Fiscal Year 2011 FTA 

 apportionment notices. 

 

 Program Summary (Pages 15-16) 

  Maintenance Activity 

 Amendment – Revised figures to include updates to the CMAQ Program. 

 Correction – Revised figures to include updates to the Bridge, Interstate and Pavement &  

 Reconstruction Programs.  

  Construction Activity 

 Correction – Revised figures to include updates to the System Upgrade Program.  

  Mass Transit Activity 

 Amendment – Updated the Mass Transit Funding Plan to include the latest FY 2011 FTA  

 apportionment notices. 

  Earmark 

 Amendment – Revised figures to include updates to the Earmark Program.  

 

 System Upgrade Summary (Page 17) 

 Amendment – Revised figures to include updates to the COATS and Upper Savannah programs. 

 Correction – Revised the debt services of several of the MPO/COG programs as a result of updates 

 to the bonding program. 

 

 Statewide Summary (Pages 19-20) 

  CMAQ 

 Amendment – Revised figures to include three new RFATS projects. 

  Interstate 

Correction –Revised figures as a result of updates to the Fiscal Year 2013 Rehabilitation  

 Allocation and I-20 Rehabilitation from near MM 94 to near MM 106.  

  Pavement & Reconstruction 

 Correction – Revised the FY 2010 and FY 2011 programming amounts in the Program Summary.  

  Mass Transit 

 Amendment – SCDOT Statewide Mass Transit (Section 5311) – Added $451,000 of  

 Administration funds to FY 2011.   

 Amendment – Southeastern Stages (Section 5311) – Added $1.668 million of Administration and 

 Capital funds to FY 2011.   

 

 Bridge Program (Pages 22-24) 

 Correction – S-31 Bridge Replacement over Waccamaw Swamp River – Added $700,000 of 

 Preliminary Engineering funds to FY 2012. 

 Correction – US 76 Bypass Bridge Replacement at US 521 – Shifted $249,000 of Construction 

 funds to Preliminary Engineering funds in FY 2011.  Removed $2.751 million of Construction funds 

 from FY 2011. 
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Statewide (Continued) 

 Bridge Program (Pages 22-24) 

 Correction – S-20 Bridge Replacement over Bear Creek – Added $1.16 million of Preliminary 

 Engineering funds and $500,000 of Construction funds to FY 2011 and $50,000 of Right-of-Way 

 funds to FY 2012.  A note was added explaining that “FY 2011 includes $500,000 of Construction 

 funds for a temporary bridge”. 

 Correction – US 301 Bridge Replacement over Little Pee Dee River – Added $80,000 of  

 Right-of-Way funds to FY 2012. 

 Correction – S-327 Bridge Replacement over Cedar Creek Swamp – Shifted $2.43 million of 

 Construction funds from FY 2013 to FY 2012.  Added $500,000 of Construction funds to FY 2011 

 and $10,000 of Right-of-Way funds to FY 2012.  A note was added explaining that “FY 2011 

 includes $500,000 of Construction funds for a temporary bridge in Darlington County”. 

 Correction – S-20 Bridge Replacement over Little River Overflow – Added $30,000 of  

 Right-of-Way funds to FY 2012. 

 Correction – S-101 Bridge Replacement over Turkey Creek – Added $50,000 of Right-of-Way 

 funds to FY 2012. 

 

 Interstate Program (Pages 27-29) 

Correction – Revised the Fiscal Year 2013 Rehabilitation Allocation to maintain a 

 statewide positive balance.  

  Interstate Rehabilitation 

Correction – I-20 Eastbound/Westbound (Near MM 94 to near MM 106) – Added $150,000 of 

 Preliminary Engineering funds to FY 2011. 
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District One 

 Summary Table 

 Amendment – Revised regional tables to include updates to the Earmark, System Upgrade, and 

 Mass Transit programs.   

 Correction – Revised regional tables to include updates to the Bridge and Interstate programs.   

 

 Region Wide 

  Mass Transit 

 Amendment – Newberry Express SmartRide (Section 5311) – Added $92,000 of Operations 

 funding to FY 2011.   

 Amendment – Santee Wateree RTA – SmartRide (Section 5311) – Added $32,000 of                  

 Administration funding, $45,000 of Operations funding, and $16,000 of Capital funding to FY 2011.   

 Amendment – Santee Wateree RTA (Section 5311) – Added $360,000 of Administration funding, 

 $536,000 of Operations funding, and $195,000 of Capital funding to FY 2011.   

 

 Kershaw County 

  Bridge 

 Correction – S-20 Bridge Replacement over Little River Overflow – Added $30,000 of  

 Right-of-Way funds to FY 2012. 

  Earmark 

 Amendment – US 521(Broad Street) Road Diet Project – New funding.  Added $570,000 of 

 Tiger II Discretionary Grant/City of Camden funds to FY 2011.  

  Interstate 

 Correction – Interstate Rehabilitation – I-20 Eastbound/Westbound (Near MM 94 to near 

 MM 106) – Added $150,000 of Preliminary Engineering funds to FY 2011. 

  Mass Transit 

 Amendment – Kershaw County DSNB (Section 5310) – Added $48,000 of Purchase of Service 

 funding to FY 2011.   

 

 Lee County 

  Mass Transit 

 Amendment – Lee County DSN Board (Section 5310) – Added $48,000 of Purchase of Service 

 funding to FY 2011.   

 Amendment – Lee County Council on Aging (Section 5310) – Added $28,000 of Purchase of 

 Service funding to FY 2010.  

 

 Lexington County 

  System Upgrade 

 Amendment – COATS – Intersection Improvement – US 378 and Fairlane Drive/Summer Place 

 Drive – New project.  Added $50,000 of Preliminary Engineering funds and $50,000 of  

 Right-of-Way funds to FY 2012, and $300,000 of Construction funds to FY 2013. 

 

 Richland County 

  System Upgrade 

 Amendment – COATS – Intersection Improvement – S-262 (Leesburg Road) and Patricia Drive 

 – New project.  Added $75,000 of Preliminary Engineering funds and $100,000 of Right-of-Way 

 funds to FY 2012, and $725,000 of Construction funds to FY 2013. 
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District One (Continued) 

 Richland County 

  System Upgrade 

 Amendment – COATS – Intersection Improvement – Broad River Road and Piney Grove Road 

 – New project.  Added $50,000 of Preliminary Engineering funds and $50,000 of Right-of-Way 

 funds to FY 2012, and $250,000 of Construction funds to FY 2013. 

  Mass Transit 

 Amendment – Senior Resources (Section 5310) – Added $45,000 of Vehicle Acquisition funding to 

 FY 2011.  

 Amendment – Santee Wateree RTA @ Lower Richland (Section 5311) – Added $46,000 of                  

 Administration funding, $69,000 of Operations funding, and $32,000 of Capital funding to FY 2011.   

 Amendment – Lt. Governor’s Office on Aging (Rural) (Section 5317) – New recipient.  Added 

 $49,000 of Operations funding to FY 2011.  

 

 Sumter County 

  Bridge 

 Correction – US 76 Bypass Bridge Replacement at US 521 – Shifted $249,000 of Construction 

 funds to Preliminary Engineering funds in FY 2011.  Removed $2.751 million of Construction funds 

 from FY 2011. 

 Correction – S-101 Bridge Replacement over Turkey Creek – Added $50,000 of Right-of-Way 

 funds to FY 2012. 

  Mass Transit 

 Amendment – Sumter County DSN Board (Section 5310) – Added $48,000 of Purchase of Service 

 funding to FY 2011.  

 Amendment – Sumter Senior Services (Section 5310) – Added $31,000 of Purchase of Service  

 funding to FY 2011.  

 Amendment – Sumter National Federation of the Blind (Section 5310) – Added $3,000 of 

 Purchase of Service funding to FY 2011.  
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District Two 

 Summary Table 

 Amendment – Revised regional tables to include updates to the Earmark, System Upgrade, and 

 Mass Transit programs.   

 

 Edgefield County 

  Mass Transit 

 Amendment – Edgefield County Seniors (Section 5311) – Added $98,000 of Administration            

 funding, $137,000 of Operations funding, and $14,000 of Capital funding to FY 2011.   

 

 Greenwood County 

  Earmark 

 Amendment – Upper Savannah – Intersection Improvement – SC 225 and S-148 (Alexander 

 Avenue) – Shifted $200,000 of Preliminary Engineering funds and $272,000 of Right-of-Way funds 

 from FY 2010 to FY 2011.  A note was added explaining that “The amounts shown in FY 2011 

 were originally identified for a widening of SC 225 Earmark.” 

  System Upgrade 

 Amendment – Upper Savannah – Intersection Improvement – SC 225 and S-148 (Alexander 

 Avenue) – New project.  Added $1.0 million of Construction funds to FY 2012.   

  Mass Transit 

 Amendment – Burton Center (Section 5310) – Added $45,000 of Vehicle Acquisition funding to 

 FY 2011.   

 

 Laurens County 

  System Upgrade 

 Amendment – Upper Savannah – US 221 from an existing 5 lane section to an existing 5 lane 

 section – Shifted $750,000 of Right-of-Way funds from FY 2012 to FY 2011.  Shifted $3.5 million 

 of Construction funds from beyond FY 2015 to FY 2012.  Added $1.5 million of Construction funds 

 to FY 2012. 

  Mass Transit 

 Amendment – Senior Options of Laurens (Section 5310) – Added $45,000 of Vehicle Acquisition  

 funding to FY 2011.  

 Amendment – Laurens County DSN Board (Section 5310) – Added $45,000 of Vehicle  

 Acquisition funding to FY 2011.  

 Amendment – Laurens County – New Small Start (Section 5311) – New recipient.  Added 

 $75,000 of Operations funding to FY 2011.  

 

 McCormick County 

  Mass Transit 

 Amendment – McCormick County Senior Center (Section 5311) – Added $68,000 of                 

 Administration funding, $76,000 of Operations funding, and $25,000 of Capital funding to FY 2011. 
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District Two (Continued) 

Newberry County 

  Mass Transit 

 Adjustment – Newberry County DSN Board (Section 5310) – Added $45,000 of Vehicle  

 Acquisition funding to FY 2011.  

 Amendment – Newberry County Council on Aging (Section 5311) – Added $50,000 of                 

 Administration funding, $160,000 of Operations funding, and $5,000 of Capital funding to FY 2011. 

 Amendment – Newberry Express SmartRide (Section 5311) – Added $92,000 of Operations 

 funding to FY 2011.   

 Amendment – Newberry County Council on Aging (Rural) (Section 5317) – New recipient.  

 Added $55,000 of Operations funding to FY 2011.   
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District Three 

 Summary Table 

 Amendment – Revised regional tables to include updates to the Mass Transit program.   

 

 Oconee County 

  Mass Transit 

 Amendment – Oconee County DSN Board (Section 5310) – Added $45,000 of Vehicle  

 Acquisition funding to FY 2011.  

 

 Pickens County 

  Mass Transit 

 Amendment – Pickens County DSN Board (Section 5310) – Added $45,000 of Vehicle Acquisition  

 funding to FY 2011.  

 Amendment – Clemson Area Transit (Section 5311) – Added $240,000 of Administration            

 funding, $500,000 of Operations funding, and $219,000 of Capital funding to FY 2011.   

 Amendment – City of Seneca (Clemson Area Transit) (Section 5311) – New recipient.  Added 

 $114,000 of Administration funding and $177,000 of Operations funding to FY 2011.   

 

 Spartanburg County 

  Mass Transit 

 Amendment – Spartanburg County Veterans Affairs (Section 5310) – Added $60,000 of Purchase 

 of Service funding to FY 2011.   

 Amendment – Senior Centers of Spartanburg (Section 5310) – Added $48,000 of Purchase of  

 Service funding to FY 2011.   

 Amendment – Charles Lea Center (Section 5310) – Added $60,000 of Purchase of Service funding 

 to FY 2011.   

 Amendment – Senior Solutions (Section 5310) – Added $45,000 of Vehicle Acquisition funding to 

 FY 2011.  

 Amendment – New Day of Spartanburg County (Section 5310) – New recipient.  Added $7,000 of 

 Purchase of Service funding to FY 2011.  

 Amendment – Appalachian COG (Assisted Rides Program) (Section 5310) – New recipient.  

 Added $3,000 of Purchase of Service funding to FY 2011.  

 Amendment – Spartanburg County (TSB) (Section 5311) – Added $35,000 of Capital funding  and 

 $464,000 of Operations funding to FY 2011.   
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District Four 

 Summary Table 

 Amendment – Revised regional tables to include updates to the CMAQ and Mass Transit  

 programs.   

 Correction – Revised regional tables to include updates to the Bridge program.   

 

 Region Wide 

  Mass Transit 

 Amendment – Pee Dee RTA (Section 5311) – New recipient.  Added $350,000 of Administration 

 funding, $712,000 of Operations funding, and $125,000 of Capital funding to FY 2011.   

 Amendment – Pee Dee RTA (Rural) (Section 5316) – New recipient.  Added $124,000 of Capital 

 funding to FY 2011.   

 

 Cherokee County 

  Mass Transit 

 Amendment – Cherokee County DSN Board (Section 5310) – Added $45,000 of Vehicle  

 Acquisition funding to FY 2011.  

 

 Chester County 

  Mass Transit 

 Amendment – Senior Services of Chester County (Section 5311) – Added $107,000 of                

 Administration funding, $177,000 of Operations funding, and $32,000 of Capital funding to            

 FY 2011.   

 

 Chesterfield County 

  Bridge 

 Correction – S-20 Bridge Replacement over Bear Creek – Added $1.16 million of Preliminary 

 Engineering funds and $500,000 of Construction funds to FY 2011 and $50,000 of Right-of-Way 

 funds to FY 2012.  A note was added explaining that “FY 2011 includes $500,000 of Construction 

 funds for a temporary bridge”. 

 Correction – S-327 Bridge Replacement over Cedar Creek Swamp – Shifted $1.215 million of 

 Construction funds from FY 2013 to FY 2012.  Added $5,000 of Right-of-Way funds to FY 2012.   

  Mass Transit 

 Adjustment – Chesterfield County Coordinating Council – CHESCO (Section 5310) – Added 

 $45,000 of Vehicle Acquisition funding to FY 2011.  

 

 Fairfield County 

  Mass Transit 

 Amendment – Fairfield County DSN Board (Section 5310) – Added $45,000 of Vehicle  

 Acquisition funding to FY 2011.  

 Amendment – Fairfield County (Section 5311) – Added $46,000 of Administration funding, 

 $18,000 of Operations funding, and $56,000 of Capital funding to FY 2011. 

 

 Lancaster County 

  Mass Transit 

 Adjustment – Lancaster County Council on Aging (Section 5310) – New recipient.  Added 

 $45,000 of Vehicle Acquisition funding to FY 2011.  
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District Four (Continued) 

 York County 

  CMAQ 

 Amendment – Dave Lyle Blvd/I-77 Exit Ramp/Chamberside Drive (Phase II) – New project.  

 Added $500,000 of Construction funds to FY 2011.  A note was added explaining that “This project 

 will be funded with 100% Federal Funds”. 

 Amendment – Riverview/Riverchase Intersection Area (Phase II) – New project.  Added 

 $400,000 of Construction funds to FY 2011.  A note was added explaining that “This project will  

 be  funded with 100% Federal Funds”. 

 Amendment – Traffic Signal System Upgrade (Phase III) – New project.  Added $742,000 of 

 Construction funds to FY 2011.  A note was added explaining that “This project will be funded 

 with 100% Federal Funds”. 

  Mass Transit 

 Amendment – York County COA (Section 5310) – Added $45,000 of Vehicle Acquisition           

 funding to FY 2011.  

 Amendment – York County DSN Board (Section 5310) – Added $45,000 of Vehicle Acquisition           

 funding to FY 2011.  

 Amendment – York County Access (Section 5311) – Added $3,000 of Administration funding and 

 $53,000 of Operations funding to FY 2011.   

 Amendment – York County Technical College (Rural) (Section 5311) – Added $29,000 of 

 Operations funding to FY 2011.   
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District Five 

 Summary Table 

 Amendment – Revised regional tables to include updates to the Mass Transit program.   

 Correction – Revised regional tables to include updates to the Bridge program.   

 

 Region Wide 

  Mass Transit 

 Amendment – Pee Dee RTA (Section 5311) – New recipient.  Added $350,000 of Administration 

 funding, $712,000 of Operations funding, and $125,000 of Capital funding to FY 2011.   

 Amendment – Waccamaw RTA – Coast (Section 5311) – Since this recipient is  designated for two 

 counties, funds identified for it have been shifted from the Georgetown and Horry Counties to the 

 Region Wide table.  Added $148,000 of Administration funding, $265,000 of Operations funding, 

 and $116,000 of Capital funding to FY 2011.   

 Amendment – Pee Dee RTA (Rural) (Section 5316) – New recipient.  Added $124,000 of Capital 

 funding to FY 2011.   

 

 Darlington County 

  Bridge 

 Correction – S-327 Bridge Replacement over Cedar Creek Swamp – Shifted $1.215 million of 

 Construction funds from FY 2013 to FY 2012.  Added $500,000 of Construction funds to FY 2011 

 and $5,000 of Right-of-Way funds to FY 2012.  A note was added explaining that “FY 2011 

 includes $500,000 of Construction funds for a temporary bridge in Darlington County”. 

  Mass Transit 

 Adjustment – Darlington County Council On Aging (Section 5310) – Added $45,000 of Purchase 

 of Service funding to FY 2011.  

 

 Dillon County 

  Bridge 

 Correction – US 301 Bridge Replacement over Little Pee Dee River – Added $80,000 of  

 Right-of-Way funds to FY 2012. 

 

 Florence County 

  Mass Transit 

 Amendment – Florence County DSN Board (Section 5310) – Added $37,000 of Purchase of 

 Service funding to FY 2011.  

 Amendment – Senior Citizens Association of Florence (Section 5310) – Added $48,000 of 

 Purchase of Service funding to FY 2011.  

 

 Horry County 

  Bridge 

 Correction – S-31 Bridge Replacement over Waccamaw Swamp River – Added $700,000 of 

 Preliminary Engineering funds to FY 2012. 

  Mass Transit 

 Amendment – Waccamaw Neighbor to Neighbor (Section 5317) – New recipient.  Added $15,000 

 of Operations funding to FY 2011.  
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District Five (Continued) 

 Marlboro County 

  Mass Transit 

 Amendment – Marlboro County DSN Board (Section 5310) – Added $48,000 of Purchase of 

 Service funding to FY 2011.  

 

 Williamsburg County 

  Mass Transit 

 Amendment – Williamsburg County Transit System (Section 5309) – Added $185,000 of Vehicle 

 Acquisition funding to FY 2011.   

 Amendment – Williamsburg County DSN Board (Section 5310) – Added $45,000 of Vehicle 

 Acquisition funding to FY 2011.  

 Amendment – Williamsburg County Transit (Section 5311) – Added $196,000 of Administration 

 funding and $453,000 of Operations funding to FY 2011.   
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District Six 

 Summary Table 

 Amendment – Revised regional tables to include updates to the Mass Transit program.   

 

 Region Wide Table 

  Mass Transit 

 Amendment – BCD COG RTMA – Tricounty Link (Section 5311) – Added $360,000 of  

 Administration funding, $536,000 of Operations funding, and $195,000 of Capital funding to 

 FY 2011.  

 Amendment – Lowcountry RTA – Palmetto Breeze (Section 5311) – Since this recipient is  

 designated for multiple counties, funds identified for it have been shifted from the Beaufort,  

 Colleton, and Jasper Counties to the Region Wide table.  Added $257,000 of Administration funding, 

 $457,000 of Operations funding, and $89,000 of Capital funding to FY 2011.   

 Amendment – BCD COG RTMA – Tricounty Link (Section 5316) – New recipient.  Added 

 $116,000 of Operations funding to FY 2011.  

 Amendment – Lowcountry RTA – Palmetto Breeze (Rural) (Section 5316) – New recipient.  

 Added $59,000 of Capital funding to FY 2011.  

 Amendment – BCD COG RTMA – Tricounty Link (Section 5317) – New recipient.  Added 

 $200,000 of Operations funding to FY 2011.  

 

 Beaufort County 

  Mass Transit 

 Amendment – Senior Services of Beaufort County (Section 5310) – Added $43,000 of Purchase of 

 Service funding to FY 2011.  

 

 Berkeley County 

  Mass Transit 

 Amendment – Berkeley Senior Citizens (Section 5310) – Added $60,000 of Purchase of Service 

 funding to FY 2011.  

 Amendment – Berkeley Senior Citizens (Section 5317) – New recipient.  Added $36,000 of 

 Operations funding to FY 2011.  

 

 Colleton County 

  Mass Transit 

 Amendment – Colleton County DSN Board (Section 5310) – Added $45,000 of Vehicle  

 Acquisition funding to FY 2011.  

 

 Jasper County 

  Mass Transit 

 Amendment – Jasper County Council On Aging (Section 5310) – Added $31,000 of Purchase of 

 Service funding to FY 2011. 

 Amendment – Jasper County DSN Board (Section 5310) – Added $48,000 of Purchase of Service  

 funding to FY 2011.  
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District Seven 

 Summary Table 

 Amendment – Revised regional tables to include updates to the Mass Transit program.   

 

 Region Wide 

  Mass Transit 

 Amendment – Lowcountry RTA – Palmetto Breeze (Section 5311) – Since this recipient is  

 designated for multiple counties, funds identified for it have been shifted from the Allendale,  

 Bamberg, and Hampton Counties to the Region Wide table.  Added $257,000 of Administration 

 funding,  $457,000 of Operations funding, and $89,000 of Capital funding to FY 2011.   

 Amendment – Orangeburg/Calhoun Counties (Cross Co. Connection) (Section 5311) – New 

 recipient.  Added $146,000 of Operations funding to FY 2011.   

 Amendment – Santee Wateree RTA (Section 5311) – Added $360,000 of Administration funding, 

 $536,000 of Operations funding, and $195,000 of Capital funding to FY 2011.   

 Amendment – Lower Savannah COG (Rural) (Section 5316) – New recipient.  Added $126,000 of 

 Capital funding to FY 2011.  

 Amendment – Lowcountry RTA – Palmetto Breeze (Rural) (Section 5316) – New recipient.  

 Added $59,000 of Capital funding to FY 2011.  

 

 Aiken County 

  Mass Transit 

 Amendment – Aiken County Council on Aging (Section 5310) – Added $51,000 of Purchase of 

 Service funding to FY 2011. 

 Amendment – Aiken County Council on Aging (Section 5311) – Added $39,000 of                 

 Administration funding, $50,000 of Operations funding, and $8,000 of Capital funding to FY 2011. 

 

 Allendale County 

  Mass Transit 

 Amendment – Allendale County (Section 5310) – Added $48,000 of Purchase of Service funding to 

 FY 2011. 

 Amendment – Allendale County Scooter – LRTA (Section 5311) – Added $18,000 of                 

 Administration funding and $40,000 of Operations funding to FY 2011. 

 

 Bamberg County 

  Mass Transit 

 Amendment – Bamberg County (Section 5310) – Added $51,000 of Purchase of Service funding to 

 FY 2011. 

 Amendment – Bamberg Handi-Ride – LRTA (Section 5311) – Added $21,000 of                 

 Administration funding, $27,000 of Operations funding, and $10,000 of Capital funding to FY 2011. 

 

 Barnwell County 

  Mass Transit 

 Amendment – Generations Unlimited  (Section 5310) – Added $48,000 of Purchase of Service  

 funding to FY 2011. 

 Amendment – Generations Unlimited (Section 5311) – Added $110,000 of Administration funding, 

 $154,000 of Operations funding, and $10,000 of Capital funding to FY 2011. 
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District Seven (Continued) 

 Barnwell County 

  Mass Transit 

 Amendment – Generations Unlimited (Rural) (Section 5316) – New recipient.  Added $93,000 of 

 Operations funding to FY 2011. 

 

 Calhoun County 

  Mass Transit 

 Amendment – Calhoun County (Section 5310) – Added $30,000 of Purchase of Service funding 

 to FY 2011. 

 

 Clarendon County 

  Mass Transit 

 Amendment – Clarendon County DSN Board (Section 5310) – Added $48,000 of Purchase of 

 Service funding to FY 2011.  

 Amendment – Clarendon County Council on Aging (Section 5310) – Added $36,000 of Purchase 

 of Service funding to FY 2011. 

 

 Hampton County 

  Mass Transit 

 Amendment – Hampton County Council On Aging (Section 5310) – Added $48,000 of Purchase 

 of Service funding to FY 2011.  

 

 Orangeburg County 

  Mass Transit 

 Adjustment – Orangeburg County (Section 5310) – Added $30,000 of Purchase of Service  

 funding to FY 2011. 
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Statewide 
 Program Summary (Pages 15-16) 
  Maintenance Activity 
• Correction – Revised figures to include updates to the Bridge, Interstate and Pavement &  
 Reconstruction Programs.  
  Construction Activity 
• Amendment – Revised figures to include updates to the System Upgrade Program.  
• Correction – Revised figures to include updates to the Interstate and System Upgrade Programs.  
  Earmark 
• Correction – Revised figures to include updates to the Earmark program as a result of a STIP 
 quarterly review meeting.  SCDOT staff anticipates holding future quarterly reviews in an effort to 
 assure the STIP is up to date and minimize the number of needed STIP revisions. 
  Locally Funded 
• Correction – Revised figures to include updates to the Locally Funded program as a result of a STIP 
 quarterly review meeting.  SCDOT staff anticipates holding future quarterly reviews in an effort to 
 assure the STIP is up to date and minimize the number of needed STIP revisions. 
 
 System Upgrade Summary (Page 17) 
• Amendment – Revised figures to include updates to the Lower Savannah program. 
• Correction – Revised the debt services of several of the MPO/COG programs as a result of another 
 issuance of bonds. 
• Correction – Revised figures to include updates to the System Upgrade program as a result of a STIP 
 quarterly review meeting.  SCDOT staff anticipates holding future quarterly reviews in an effort to 
 assure the STIP is up to date and minimize the number of needed STIP revisions. 
 
 Statewide Summary (Pages 19-20) 
  CMAQ 
• Correction – Revised figures to include updates to the CMAQ program as a result of a STIP  
 quarterly review meeting.  SCDOT staff anticipates holding future quarterly reviews in an effort to 
 assure the STIP is up to date and minimize the number of needed STIP revisions. 
  Interstate 
• Correction – Revised the debt services as a result of another issuance of bonds. 
• Correction – Revised figures to include updates to the Interstate program as a result of a STIP  
 quarterly review meeting.  SCDOT staff anticipates holding future quarterly reviews in an effort to 
 assure the STIP is up to date and minimize the number of needed STIP revisions. 
 
 Bridge Program (Pages 22-24) 
• Correction – Revised figures to include updates to the Bridge program as a result of a STIP  
 quarterly review meeting.  SCDOT staff anticipates holding future quarterly reviews in an effort to 
 assure the STIP is up to date and minimize the number of needed STIP revisions. 
 
 Interstate Program (Pages 26-29) 
• Correction – Revised the debt services as a result of another issuance of bonds. 
• Correction – Revised figures to include updates to the Interstate program as a result of a STIP  
 quarterly review meeting.  SCDOT staff anticipates holding future quarterly reviews in an effort to 
 assure the STIP is up to date and minimize the number of needed STIP revisions. 
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District One 
 Lexington County 
  Interstate 
• Correction – Interstate Upgrade – I-26 @ US 1 (Augusta Road) (Exit 111) – Shifted $10.5 
 million of Right-of-Way funds from FY 2013 to FY 2014. 
  System Upgrade 
• Correction – COATS – Intersection Improvement – Old Orangeburg @ Community Dr/ 
 YMCA Rd – Shifted $650,000 of Construction funds from FY 2010 to FY 2011. 
• Correction – Central Midlands – US 1 from SC 23 (Leesville) to S-24 – Shifted $3.0 million of  
 Construction funds from FY 2011 to FY 2012. 
 
 Richland County 
  Earmarks 
• Correction – Harden Street Improvements (Phase II) – Shifted $931,000 of Preliminary  
 Engineering, Right-of-Way and Construction funds from FY 2010 to FY 2011. 
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District Two 
 Summary Table 
• Correction – Revised regional tables to include updates to the Bridge and Earmark programs.   
 
 Anderson County 
  System Upgrade 
• Correction – ANATS – East West Connector – Included $4.0 million of Construction funds that 
 the SCDOT Commission approved for this project on May 17, 2010. 
 
 Edgefield County 
  Bridge 
• Correction – Federal-Aid – US 25 at Turkey Creek – Added $300,000 of Preliminary Engineering 
 funds to FY 2011. 
• Correction – Federal-Aid – US 25 at Log Creek – Removed $560,000 of Construction funds from 
 FY 2013. 
 
 Laurens County 
  Bridge 
• Correction – Federal-Aid – SC 308 at Duncan Creek – Shifted the S-64 at McAlpine Creek Bridge 
 project in Lancaster County from Design Build Package B to Design Build Package C.  Shifted 
 $8.703 million of Right-of-Way and Construction funds from FY 2012 to FY 2011.  Added $160,000 
 of Preliminary Engineering funds and $7.697 million of Right-of-Way and Construction funds to 
 FY 2011. 
• Correction – Federal-Aid – S-98 at Enoree Creek – Shifted $37,500 of Right-of-Way funds from 
 FY 2011 to FY 2012. 
  Earmarks 
• Correction – SAFETEA-LU – Interchange at I-385 and SC 14 (Exit 19) – Removed $350,000 of 
 Construction funds from FY 2012. 
  System Upgrade 
• Correction – Upper Savannah – US 221 from existing 5 lane section to existing 5 lane section 
 (1 mile) – Shifted $750,000 of Right-of-Way funds from FY 2011 to FY 2012 and $5.0 million of 
 Construction funds from FY 2012 to FY 2013. 
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District Three 
 Summary Table 
• Correction – Revised regional tables to include updates to the Interstate program.   
 
 Greenville County 
  Earmark 
• Correction – Appropriation – Salters Road Expansion along I-85 – Shifted $368,000 of   
 Preliminary Engineering, Right-of-Way, and Construction funds from FY 2010 to Construction in 
 FY 2013.   
  Interstate 
• Correction – Interstate Upgrade – I-85 at I-385 (Exit 51) – Shifted $6.0 million of Construction 
 funds in FY 2012 to Right-of-Way, $14.0 million of Construction from FY 2012 to FY 2014 and 
 $3.06 million of Construction funds from FY 2013 to FY 2014. 
 
 Spartanburg County 
  Bridge 
• Correction – Federal-Aid – California Avenue at I-585 – Shifted $2.0 million of Construction 
 funds from FY 2012 to FY 2013. 
  Earmark 
• Correction – Appropriation – Arkwright Connector – Shifted $1.245 million of Construction 
 funds from FY 2010 to FY 2011. 
  Interstate 
• Correction – Interstate Rehabilitation/Bridge Jacking – I-26 Westbound from near MM 5 to 
 near MM 14 and I-26 Eastbound from near MM 11 to near MM 19 and I-26 Westbound from 
 near MM 17 to near MM 19 – Added $20,000 of Right-of-Way funds and $2.04 million of 
 Construction funds to FY 2012. 
• Correction – Interstate Rehabilitation – I-585 near MM 0 to near MM 3 – Shifted $385,000 of 
 Right-of-Way funds from FY 2012 to Construction in FY 2013 and $2.632 million of Construction 
 funds from beyond FY 2015 to FY 2013.  Added $118,000 of Construction funds to FY 2013. 
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District Four 
 Summary Table 
• Correction – Revised regional tables to include updates to the Bridge program.   
 
 Cherokee County 
  Bridge 
• Correction – Federal-Aid – S-223 at Garner Branch – Corrected the project location from Burcell 
 Branch to Garner Branch. 
• Correction – Federal-Aid – I-85 at SBL – Southern RR – Shifted the S-64 at McAlpine Creek 
 Bridge project in Lancaster County from Design Build Package B to Design Build Package C.  
• Correction – Federal-Aid – S-41 at Peoples Creek – Shifted $200,00 of Right-of-Way funds 
 from FY 2011 to FY 2012 and $1.62 million of Construction funds from FY 2013 to FY 2012.  
 Added $120,000 of Preliminary Engineering funds to FY 2012. 
• Correction – Federal-Aid – S-83 at Buffalo Creek – Shifted $200,00 of Right-of-Way funds 
 from FY 2011 to FY 2012. 
 
 Chester County 
  Bridge 
• Correction – Federal-Aid – SC 9 EBL at Catawba River & S-77 at Fishing Creek & S-141 at 
 Rocky Creek – Shifted the S-64 at McAlpine Creek Bridge project in Lancaster County from Design 
 Build Package B to Design Build Package C.  
• Correction – Federal-Aid – SC 72 at Sandy River – Added $1.97 million of Preliminary  
 Engineering funds to FY 2011. 
 
 Fairfield County 
  Bridge 
• Correction – Federal-Aid – SC 200 at Wateree Creek – Shifted the S-64 at McAlpine Creek 
 Bridge project in Lancaster County from Design Build Package B to Design Build Package C.  
 
 Lancaster County 
  Bridge 
• Correction – Federal-Aid – SC 9 EBL at Catawba River & S-77 at Fishing Creek & SC 200 at 
 Cane Creek – Shifted the S-64 at McAlpine Creek Bridge project in Lancaster County from Design 
 Build Package B to Design Build Package C.  
• Correction – Federal-Aid – S-64 at McAlpine Creek – Shifted from Design Build Package B to 
 Design Build Package C.  Added $577,000 of Preliminary Engineering funds to FY 2010, and 
 $160,000 of Preliminary Engineering funds and $7.697 million of Right-of-Way and Construction 
 funds to FY 2011. 
 
 Union County 
  Bridge 
• Correction – Federal-Aid – S-86 at Big Brown Creek – Added $200,000 of Preliminary  
 Engineering to FY 2011. 
• Correction – Federal-Aid – S-22 at Enoree Creek – Shifted $37,500 of Right-of-Way funds from 
 FY 2011 to FY 2012. 
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District Four (Continued) 
 Union County 
  Bridge 
• Correction – Federal-Aid – S-134 at Buffalo Creek & S-279 at Fair Forest Creek &  
 S-602 at Pinkney Creek & SC 72 at Cane Creek – Shifted the S-64 at McAlpine Creek Bridge 
 project in Lancaster County from Design Build Package B to Design Build Package C.  Shifted 
 $8.703 million of Right-of-Way and Construction funds from FY 2012 to FY 2011.  Added 
 $160,000  of Preliminary Engineering funds and $7.697 million of Right-of-Way and Construction 
 funds to FY 2011. 
 
 York  County 
  Bridge 
• Correction – Federal-Aid – S-101 at Wildcat Creek – Added $130,000 of Preliminary  
 Engineering funds to FY 2011. 
• Correction – Federal-Aid – S-81 at Tools Fork Creek & SC 5 at Tools Fork Creek – Added 
 $1.97 million of Preliminary Engineering funds to FY 2011. 
• Correction – Federal-Aid – S-22 at Steel Creek & S-64 at Allison Creek & S-347 at Stony Fork 
 Creek & S-732 at Calabash Branch – Shifted the S-64 at McAlpine Creek Bridge project in 
 Lancaster County from Design Build Package B to Design Build Package C.  
• Correction – Federal-Aid – S-816 at Wolf Creek – Shifted the S-64 at McAlpine Creek Bridge 
 project in Lancaster County from Design Build Package B to Design Build Package C.  Shifted 
 $8.703 million of Right-of-Way and Construction funds from FY 2012 to FY 2011.  Added $160,000 
 of Preliminary Engineering funds and $7.697 million of Right-of-Way and Construction funds to 
 FY 2011. 
  CMAQ 
• Correction – SC 160/US 21 Intersection Upgrade – Shifted $80,000 of Construction funds in 
 FY 2010 to Construction, $50,000 of Construction funds in FY 2010 to Right-of-Way in FY 2012 
 and $270,000 of Construction funds from FY 2010 to FY 2012. 
• Correction – Rail Yard Extension – Shifted $200,000 of Construction funds from FY 2010 to 
 Preliminary Engineering in FY 2012 and $1.0 million of Construction funds from FY 2010 to 
 FY 2013. 
• Correction – Alternative Fuel Vehicles – Shifted $87,000 of Construction funds from FY 2010 to 
 FY 2011. 
• Correction – Clean Air Works Program – Shifted $10,000 of Construction funds from FY 2010 to 
 FY 2011. 
• Correction – SC 121 at Princeton/Springsteen – Shifted $155,000 of Construction funds in 
 FY 2010 to Preliminary Engineering, $75,000 of Construction funds in FY 2010 to Right-of-Way in 
 FY 2012  and $545,000 of Construction funds from FY 2010 to FY 2012. 
• Correction – Mt. Gallant/SC 161 – Shifted $64,000 of Construction funds in FY 2010 to  
 Preliminary Engineering, $16,000 of Construction funds in FY 2010 to Preliminary Engineering in 
 FY 2011, $35,000 of Construction funds from FY 2010 to Right-of-Way in FY 2011, and $427,000 
 of Construction funds from FY 2010 to FY 2012. 
• Correction – SC 160/Gold Hill Road – Shifted $275,000 of Construction funds in FY 2010 to  
 Preliminary Engineering, $100,000 of Construction funds in FY 2010 to Preliminary Engineering in 
 FY 2011, $35,000 of Construction funds from FY 2010 to Right-of-Way in FY 2011, and $427,000 
 of Construction funds from FY 2010 to FY 2012. 
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District Four (Continued) 
 York  County 
  CMAQ 
• Correction – East White Street/SC 72 – Shifted $93,000 of Construction funds in FY 2010 to  
 Preliminary Engineering in FY 2011 and $524,000 of Construction funds from FY 2010 to FY 2012. 
• Correction – Gardendale Trail Project – Shifted $448,000 of Construction funds from FY 2010 to 
 FY 2011. 
• Correction – Alternative Fuel Vehicles – Shifted $110,000 of Construction funds from FY 2010 to 
 FY 2011 and $122,000 of Construction funds from FY 2010 to FY 2012. 
• Correction – Springhill Farm Road – Shifted $300,000 of Construction funds in FY 2010 to  
 Preliminary Engineering in FY 2011, $100,000 in FY 2010 to  Right-of-Way in FY 2011 and $1.851 
 million of Construction funds from FY 2010 to FY 2012. 
• Correction – Riverview/Riverchase – Shifted $113,000 of Construction funds in FY 2010 to  
 Preliminary Engineering in FY 2011, $25,000 in FY 2010 to Right-of-Way in FY 2011 and $732,000 
 of Construction funds from FY 2010 to FY 2012. 
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District Five 
 Region Wide Table 
  Earmark  
• Correction – 2010 Appropriation – I-73 – Removed note since a recession was not applied. 
 
 Darlington County 
  Bridge 
• Correction – Federal-Aid – US 52 at Black Creek – Removed FLATS from the MPO/COG  
 boundary since this project is located in the Pee Dee region. 
  System Upgrade 
• Correction – US 52 from sections North and South of Black Creek – Clarified the project 
 description by adding approximately 0.3 miles S of S-1022 to approximately 1.4 miles N of 
 S-1022 . 
• Correction – US 52 from US 52 Business to S-41 (Dovesville) – Clarified the project description by 
 replacing Darlington Bypass with US 52 Business. 
 
 Dillon County 
  Earmarks 
• Correction – Tiger – I-73/I-95 Interchange and Access Project – Identified Construction as the 
 phase of work in FY 2011. 
 
 Florence County 
  Earmarks 
• Correction – 2006 Appropriation – I-95 @ SC 327 (Exit 170) – Shifted $613,000 of Construction 
 funds from FY 2010 to FY 2011. 
 
 Georgetown County 
  System Upgrade 
• Correction – US 17 Median Consolidations from N Causeway to MLK – Shifted  $200,000 of 
 Right-of-Way and Construction funds in FY 2012 to Preliminary Engineering in FY 2011 and 
 $1.5 million of Construction funds in FY 2012 to FY 2013. 
• Correction – Andrews Bypass (Phase II) from US 521 South of Andrews to SC 41 – Shifted 
 $1.0 million of Right-of-Way funds from FY 2011 to FY 2012. 
 
 Horry County 
  System Upgrade 
• Correction – 3rd Avenue (S-84) – Shifted $1.7 million of Right-of-Way and $1.8 million of   
 Construction funds from FY 2010 to FY 2011 and $1.7 million of Construction funds from FY 2011 
 to FY 2012. 
• Correction – Intersection Improvements – Singleton Ridge Road at Technology Park in 
 Conw ay – Shifted $100,000 of Right-of-Way FY 2011 to FY 2012 and $615,000 of Construction 
 funds from FY 2012 to FY 2013. 
• Correction – Intersection Improvements – US 17 Business & Glenns Bay Road in Surfside 
 Beach – Shifted $450,000 of Construction funds from FY 2011 to FY 2012. 
• Correction – US 17/Southbound – Clarified the project description by including adding a third lane 
 southbound only. 
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District Five (Continued) 
 Horry County 
  System Upgrade 
• Correction – US 501 N Widening – Clarified the project description by including adding a third lane 
 northbound and adding Factory Stores near Factory Store Blvd.  Shifted $1.8 million of Construction 
 funds from FY 2011 to FY 2012. 
• Correction – SC 65 from 28th Avenue South to 17th Avenue South – Clarified the project  
 description by including adding widen to 3 lanes through Crescent Beach. 
• Correction – Kings Highway from 3rd Avenue S to US 501 – Shifted $2.42 million of Right-of-
 Way and Construction funds in FY 2011 to Construction in FY 2012. 
 
 Williamsbu rg County 
  System Upgrade 
• Correction – Andrews Bypass (Phase II) from US 521 South of Andrews to SC 41 – Shifted 
 $1.0 million of Right-of-Way funds from FY 2011 to FY 2012. 
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District Six 
 Summary Table 
• Amendment – Revised regional tables to include updates to the Mass Transit program.   
• Correction – Revised regional tables to include updates to the Bridge, Earmark, Local, and System 
 Upgrade programs.   
 
 Region Wide Table 
  System Upgrade 
• Correction – Congestion Management – Added $31,000 of Planning funds to FY 2011. 
• Correction – Long Range Plan – Shifted $50,000 of Planning funds from FY 2010 to FY 2011. 
• Correction – Commuter Rail – Added $3,000 of Planning funds to FY 2011. 
• Correction – Traffic Signal System – Added $163,000 of Preliminary Engineering and Construction 
 funds to FY 2011. 
 
 Beaufort County 
  Bridge 
• Correction – Federal-Aid – S-79 at Jarvis Creek – Added $250,000 of Right-of-Way funds to 
 FY 2011. 
 
 Berkeley County 
  Bridge 
• Correction – Federal-Aid – SC 41 at Wando River – Shifted $10.5 million of Right-of-Way funds 
 in FY 2011 to Construction. 
  Earmarks 
• Correction – SAFETEA-LU – Railroad Avenue Extension – Shifted $1.706 million of  
 Construction funds from FY 2010 to FY 2013. 
  Local 
• Correction – Railroad Avenue Extension – Shifted $4.0 million of Construction funds from 
 FY 2011 to FY 2013. 
• Correction – Henry Brown Boulevard Extension (Phase I) – Shifted $160,000 of Preliminary 
 Engineering funds from FY 2011 to FY 2010 and $190,000 of Construction funds in FY 2013 to 
 Preliminary Engineering in FY 2010.  Removed $6.775 million of Construction funds in FY 2013. 
• Correction – Henry Brown Boulevard Extension (Phase II) – Removed $1.46 million of  
 Preliminary Engineering funds in FY 2011. 
• Correction – Intersection Improvement – US 17A at SC 41 – Shifted $25,000 of Construction 
 funds in FY 2010 to Preliminary Engineering and $10,000 of Construction funds in FY 2010 to 
 Right-of-Way in FY 2010.  Added $10,000 of Right-of-Way funds to FY 2010. 
• Correction – Clements Ferry Road (Phase I) – Shifted $250,000 of Right-of-Way funds in 
 FY 2011 to Preliminary Engineering in FY 2010 and $35,000 of Right-of-Way funds in FY 2012 to 
 Preliminary Engineering in FY 2010.  Added $85,000 of Preliminary Engineering to FY 2010, 
 $415,000 of Preliminary Engineering to FY 2011, $100,000 of Right-of-Way funds to FY 2012, and 
 $10.9 million of Construction funds to FY 2013.  
• Correction – Clements Ferry Road (Phase II) – Shifted $115,000 of Preliminary Engineering funds 
 from FY 2011 to FY 2010 and $250,000 of Right-of-Way funds from FY 2013 to Preliminary 
 Engineering in FY 2010.  Removed $500,000 of Right-of-Way funds from FY 2013, $3.8 million of 
 Construction funds from FY 2013, and $7.2 million of Construction funds from FY 2014.   
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District Six (Continued) 
 Berkeley County 
  Local 
• Correction – College Park Road – Shifted $35,000 of Preliminary Engineering funds from FY 2010 
 to FY 2011, $275,000 of Construction funds in FY 2011 to Preliminary Engineering, and $4.325 
 million of Construction funds in FY 2011 to Right-of-Way.  Added $5.175 million of Right-of-Way 
 funds to FY 2011 and $4.6 million of Construction funds to FY 2012. 
 
 Charleston County 
  Bridge 
• Correction – Federal-Aid – SC 171 at Folly River – Added $8.435 million of Construction 
 funds to FY 2011. 
• Correction – Federal-Aid – SC 171 at Sol Legare (Folly) Creek – Clarified the project description 
 by adding Folly.  Added $10.185 million of Construction funds to FY 2011. 
• Correction – Federal-Aid – SC 174 at Store Creek – Added $2.045 million of Construction 
 funds to FY 2011. 
• Correction – Federal-Aid – US 78 at CSX RR & S-39 – Clarified the project description by 
 replacing SCL RR with CSX RR.  Shifted $12.5 million of Construction funds from FY 2011 to 
 FY 2012.  Added $579,000 of Right-of-Way funds to FY 2011. 
• Correction – Federal-Aid – SC 174 at Sand Creek – Added $2.973 million of Construction funds 
 to FY 2011. 
• Correction – Federal-Aid – S-379 at Noisette Creek – Shifted $4.3 million of Construction funds 
 from FY 2011 to FY 2012. 
• Correction – Federal-Aid – S-86 at CSX RR (L-9999) – Clarified the project description by 
 replacing SCL RR with CSX RR.   
• Correction – Federal-Aid – SC 174 at Russell Creek – Added $825,000 of Construction funds 
 to FY 2011. 
• Correction – Federal-Aid – SC 7 at CSX & Northfolk Southern RR & S-39 – Clarified the project 
 description by replacing SCL RR with CSX RR and adding Northfolk.  Removed $740,000 of 
 Right-of-Way funds from FY 2011. 
• Correction – Federal-Aid – S-32 at Noisette Creek – Added $250,000 of Right-of-Way funds 
 to FY 2012. 
• Correction – Federal-Aid – S-91 at Tidal Stream – Shifted $25,000 of Right-of-Way funds 
 from FY 2011 to FY 2012.  Added $150,000 of Right-of-Way funds to FY 2012. 
• Correction – Federal-Aid – S-20 at Tidal Stream (Hoopstick) – Clarified the project description 
 by adding Hoopstick.  Added $265,000 of Right-of-Way funds to FY 2012. 
  Earmark 
• Correction – Appropriation/SAFETEA-LU – Widening of US 17 – Updated the note to show that 
 “This project is combined with the Town of Mount Pleasant's Hungryneck Interchange Project 
 and was let as one project.  Local funding is provided by the Town of Mount Pleasant.” 
• Correction – SAFETEA-LU – MUSC Roadway – Combined the Earmark and Local funds for 
 this project into one entry. 
• Correction – Tiger Grant – US 17 Septima Clark Parkway – Combined the Tiger Grant and 
 Local funds for this project into one entry.  
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District Six (Continued) 
 Charleston County 
  Mass Transit 
• Amendment – CARTA (Section 5309) – Added $1.412 million of Vehicle Acquisition funds to 
 FY 2011.  
• Amendment – BCD COG (Section 5316) – New recipient.  Added $563,000 of Operations funds to 
 FY 2011.  
• Amendment – BCD COG (Section 5317) – Added $317,000 of Operations funds to  FY 2011.  
 
 Dorchester County 
  Bridge 
• Correction – Federal-Aid – US 78 at Four Hole Swamp – Shifted $50,000 of Right-of-Way funds 
 from FY 2011 to FY 2012.  Added $250,000 of Right-of-Way funds to FY 2012. 
  System Upgrade 
• Correction – Phase III Berlin Myers Parkway – Shifted $7.331 million of Construction funds from 
 FY 2010 to FY 2012,  Shifted $7.331 million of Construction funds from FY 2010 to FY 2013, 
 $7.2 million of Construction funds from FY 2011 to FY 2013, $2.5 million of Construction funds 
 from FY 2011 to FY 2014, and $2.5 million of Construction funds from FY 2012 to FY 2014. 
• Correction – SC 165 (Bacon’s Bridge Rd) from current four lane to just past Highway 61 – 
 Shifted $2.5 million of Construction funds from FY 2015 to FY 2012. 
• Correction – Intersection Improvement – Embassy at Old Orangeburg – Shifted $776,000 of 
 Construction funds from FY 2010 to FY 2012 and $324,000 of Construction funds from FY 2011 to 
 FY 2012. 
 
 Jasper County 
  Bridge 
• Correction – Federal-Aid – SC 462 at Bees Creek – Added $275,000 of Right-of-Way funds to 
 FY 2012. 
• Correction – Federal-Aid – SC 462 at Euhaw Creek – Added $275,000 of Right-of-Way funds to 
 FY 2012. 
• Correction – Federal-Aid – US 17 at S.C.L. Railroad – Added $250,000 of Right-of-Way funds to 
 FY 2012. 
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District Seven 
 Summary Table 
• Amendment – Revised regional tables to include updates to the System Upgrade program.   
• Correction – Revised regional tables to include updates to the Earmark program.   
 
 Aiken County 
  System Upgrade 
• Correction – Atomic Road/East Buena Vista – Shifted $750,000 of Right-of-Way funds from 
 FY 2011 to FY 2012. 
• Correction – Silver Bluff Road from Indian Creek Trail to Richardson Lake Road – Shifted 
 $528,000 of Right-of-Way funds from FY 2011 to FY 2012 and $3.5 million of Construction funds 
 from FY 2012 to FY 2013.  Updated the note to reflect the funding shift. 
• Correction – US 25 from the end of I-520 to the Walnut Lane project – Shifted $3.0 million of 
 Construction funds from FY 2011 to FY 2012. 
 
 Bamberg County 
  System Upgrade 
• Correction – Intersection Improvements – US 78 at US 321 – Clarified the project description by 
 adding enhancements.  Shifted $150,000 of Construction funds in FY 2011 to Preliminary  
 Engineering and $1.14 million of Construction funds from FY 2011 to FY 2012. 
• Correction – US 78 from Denmark to Bamberg – Clarified the project description by replacing 
 widen with corridor improvement.  Shifted $100,000 of Right-of-Way funds from FY 2011 to 
 FY 2012. 
 
 Barnw ell County 
  System Upgrade 
• Amendment – Intersection Improvements – SC 64 at S-224 – New project.  Added $196,000 of 
 Construction funds to FY 2011. 
 
 Orangeburg County 
  Earmarks 
• Correction – Appropriation – Pedestrian Walkway @ SCSU and Claflin – Shifted $400,000 of 
 Preliminary Engineering funds from FY 2010 to FY 2011, $60,000 of Preliminary Engineering funds 
 in FY 2010 to Right-of-Way in FY 2013, and $1.24 million of Preliminary Engineering funds in  
 FY 2010 to Construction in FY 2013.  Added  $383,000 of Construction funds to FY 2013.  
• Correction – Appropriation – City of Orangeburg RR Relocation – Since this previously 
 approved project has not completed, $738,000 of Construction funds have been added to FY 2013.  
  System Upgrade 
• Correction – Intersection Improvements – US 301 at SC 33 – Shifted $350,000 of Right-of-Way 
 funds from FY 2011 to FY 2012 and $450,000 of Construction funds from FY 2011 to FY 2012. 
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Statewide 
 Program Summary (Pages 15-16) 
  Construction Activity 
• Amendment – Revised figures to include updates to the Interstate and System Upgrade Programs.  
• Correction – Revised figures to include updates to the Interstate Program.  
  Mass Transit Activity 
• Correction – Updated the Mass Transit Funding Plan to include the latest FY 2011 FTA  
 apportionments. 
  Locally Funded 
• Correction – Revised figures to reflect the District tables. 
 
 System Upgrade Summary (Page 17) 
• Amendment – Revised figures to include updates to the COATS program. 
 
 Statewide Summary (Pages 19-20) 
  Interstate 
• Amendment – Revised figures as a result of updates to the I-20 Improvements. 
• Correction – Revised figures as a result of updates to the I-85 @ I-385 (Exit 51) Improvements. 
   Mass Transit 
• Correction – SCDOT (Section 5311) – Removed $1,000 of Administration funds from FY 2011. 
• Correction – Statewide Intercity Bus (Section 5311) – Replaced Southeastern Stages with 
 Statewide Intercity Bus.  Added $4,000 of Administration funds to FY 2011.  
 
 Interstate Program (Pages 26 and 29) 
• Amendment – Revised figures as a result of updates to the I-20 Improvements. 
• Correction – Revised figures as a result of updates to the I-85 @ I-385 (Exit 51) Improvements. 
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District One 
 Summary Table 
• Amendment – Revised regional tables to include updates to the Interstate and System Upgrade 
 programs.   
 
 Richland County 
  Interstate 
• Amendment – I-20 widening from I-77 to S-53 – Shifted $41.152 million of Construction funds 
 from FY 2011 to FY 2012.  Added $28.309 million of Construction funds to FY 2012. 
  System Upgrade 
• Amendment – Signal Retiming and Pedestrian and Signal Equipment Upgrade for 20 Signals 
 along Two Notch Road (US 1) – New project.  Added $300,000 of Construction funds to FY 2011.   

Revision 22Revision 22  

Revision 22 - June 16, 2011 
1447



District Two 
 Summary Table 
• Correction – Revised regional tables to include updates to the Mass Transit program.   
 
 Anderson County 
  Mass Transit  
• Correction – Senior Solutions (Section 5310) – Transferred $45,000 of Vehicle Acquisition 
 funds identified for Appalachian COG in FY 2010 from Spartanburg County to Anderson County.  
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District Three 
 Summary Table 
• Correction – Revised regional tables to include updates to the Mass Transit program.   
 
 Greenville County 
  Interstate 
• Correction – Interstate Upgrade – I-85 at I-385 (Exit 51) – Shifted $28.609 million of  
 Construction funds from FY 2013 to FY 2014. 
 
 Spartanburg County 
  Mass Transit  
• Correction – Senior Solutions (Section 5310) – Transferred $45,000 of Vehicle Acquisition 
 funds identified for Appalachian COG in FY 2010 from Spartanburg County to Anderson County.  
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District Six 
 Summary Table 
• Correction – Revised the Local table to reflect the County tables.   
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(COST IN THOUSANDS) -

TIP REMAINING
COST CHATS COST

PIN # PRIORITY (2010-2015) (2016+)
23349 13 BERLIN MYERS PARKWAY - LAST PHASE 800 PE 1,500 PE 13,700                  CHATS Guideshare and  

(SC 165 TO US 17A) 0 C 7,331 ** 7,331 **  Dorchester Co. Sales Tax

0 C 0 C 7,200                 C 5,000 C
HARBORVIEW RD 6,000                    To Be CHATS Guideshare

Cost-Share 2,000                  C 3,000               C 1,000 C Determined 
Projects 185 P 16,510                  Charleston Co. Sales Tax

(SC 30 TO FORT JOHNSON RD) 2,175 R
14,150                C

BACON'S BRIDGE RD 7,500                    To Be CHATS Guideshare and 
Cost-Share (CURRENT 4 LANE TO JUST PAST HWY 61) Determined Dorchester Co. Sales Tax

Projects 2500 C 2,500                 C 2,500 C C
US 78 -                        To Be CHATS Guideshare and 

Cost-Share (BERLIN MYERS PKWY TO CHATS BOUNDARY) Determined Dorchester Co. Sales Tax

Projects

40255 BEES FERRY RD 15,000                  To Be CHATS Guideshare

Cost-Share (US 17 TO ASHLEY RIVER RD) 2000 C 3,000 C 4,000 3,000 C 3,000 C Determined 
Projects 7,000                    SCDOT Federal Match Program

7,000 C
LOCAL FUNDING 4,250 R 24,975                  Charleston Co. Sales Tax

12900 C 7,825 C
Cost-Share COLLEGE PARK ROAD 2,300                    To Be

Determined
 Project (FROM US HWY 17 ALT TO CORPORATE PKWY) 2,300 C

LOCAL FUNDING 235 PL 2000 R 19,000                  Berkeley County Sales Tax- $17000

3,000 R 4,600 C 9,165 C

24058 CONGESTION MANAGEMENT 25 PL 25 PL 56 PL 25 PL 25 PL 25 PL 25 PL 181                       STP

SIGNAL SYSTEM IMPROVEMENT 163 PL

40439 1,000 C 1,000                    
LONG RANGE PLAN 24 PL 0 PL 50 PL 25 PL 25 PL 25 PL 25 PL 150                       STP

23418 INTERSECTION IMPROVEMENTS 220 R 2,308                    NHS/STP/CMAQ

     MURRAY DR. @ HANAHAN RD. (CITY OF HANAHAN) 300 C 2,088 C Berkeley Co. Transpo. Sales Tax- 

LOCAL FUNDING 800 C 800                       $800,000

23460 INTERSECTION IMPROVEMENTS 100 PE 1,100                    NHS/STP/CMAQ

     EMBASSY AT OLD ORANGEBURG 21 R 979 C
1,403 PL 1,403                    STP

39868 US HWY 52 / US HWY 78 BICYCLE FACILITY 98 C 600 C 698                       STP

I-26 ANALYSIS 1,026 PL 1,026                    STP
0 2,000 1,000 1,000 1,000 1,000 6,000                    STP

39986
REGIONAL LAND USE PLAN 1,000 PL 1,000                    

STP - Federal Funding 80%
State Funding 20%

NECK AREA MASTER PLAN 1,000 PL 1,000                    
TRANSPORTATION MODELING/SIMULATION SYSTEM IMPROVEMENTS 50 PL 47 PL 97                         
DEBT SERVICE 6,594 6,251 7,219 6,954 6,183 6,110 6,037 38,754                  

GUIDESHARE SUBTOTALS $7,743 $9,803 $21,045 $16,504 $21,933 $19,960 $10,134 $99,216 $99,379

GUIDESHARE ALLOCATION 13,993 13,993 16,953 16,953 16,953 16,953 16,953 $98,758
NON ARRA FUNDS 14,662 $14,662

CARRYOVER AVAILABLE 3,280 10,100 14,289 10,197 10,646 5,666 2,659 $53,557
BOND PROCEEDS
GUIDESHARE SUBTOTALS 7,743 9,803 21,045 16,504 21,933 19,960 10,134 $99,379 $99,379
BALANCE 9,530 14,289 10,197 10,646 5,666 2,659 9,478 67,598

*Cost-Share Projects-Funding is to be shared by county sales tax revenues and CHATS Guideshare funding (either NTS or STP).  Funding will be approximately $2.5 million a year for Dorchester Co. projects and $3 million a year for Charleston Co. projects that are active during the current MTIP years. 
**Non ARRA Funds

20122009

COMMUTER RAIL STUDY

GUIDESHARE PROJECTS
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(COST IN THOUSANDS) -

CHATS FINANCIAL STATEMENT

PROJECTS EXEMPT FROM GUIDESHARE

1,790 PE
6,459 R 559 R

47,054 PC 36,533 PC 65,525 PC 30,910 C 15,430 C $157,206
PAVEMENT PROJECTS

250 PL 500 R

$8,950

4,700 C 3,500 C
PAVEMENT SIGNING & MARKING
ITS (INTERSTATE)
INCIDENT RESPONSE PROGRAM
APPROPRIATION EARMARKS

22336 I-26 / REMOUNT ROAD INTERCHANGE - EXIT 212 & I-26 / AVIATION AVE INTERCHANGE - EXIT 211 $43,000 NHS/IM

(I-26 WIDENING FROM I-526 TO A POINT NEAR MIDLAND PARK RD / S-1187) 26,600 C 38,000 C 5,000 C
I-526 (WIDENING FROM I-26 TO SC 7) 2,500 PE 2,500 PE $5,000 NHS / IM

I-526 (INTERSTATE REHAB - MM 17 TO NEAR MM 20) 150 P $6,650 FEDERAL AID - IM

6,500 C
BR-12 SC 41 BRIDGE REPLACEMENT (OVER WANDO RIVER) 10,000 C 22,500 C 22,500 C $55,000 FEDERAL AID - BRIDGE PROGRAM

WAMBAW CYCLE TRAIL HARDENING 195 C $195 FEDERAL LANDS - REC. TRAILS

WANNAMAKER NATURE TRAILS 75 C $75 FEDERAL LANDS - REC. TRAILS

WEST ASHLEY GREENWAY - 3 PIPES BRIDGE REPLACEMENT 121 C $121 FEDERAL LANDS - REC. TRAILS
FOSU 10(1), FORT MOULTRIE VISTOR CENTER $564

900(1) RESURFACE ENTRANCE ROAD & PARKING AREA 564 C
STEED CREEK RD (S-1032/S-133) $3,000

SC FH 204(1) (US 17 to BERKELEY CO. LINE) FOREST HIGHWAY

RESURFACING & SAFETY IMPROVEMENTS 244 C 3,000 C ARRA FUNDS - $244,000

PROJECTS EXEMPT FROM GUIDESHARE SUBTOTAL $73,898 $100,837 $85,084 $55,910 $37,930 $279,761 276,001

HIGH PRIORITY PROJECTS

HIGH PRIORITY PROJECTS TOTAL

STATE INFRASTRUCTURE BANK PROJECTS

27488 BRIDGE AT COOPER RIVER 20,000 OTHER

(DEMOLITION PROJECT)

SIB SUBTOTAL $20,000

KEY:   P - PRELIMINARY ENGINEERING,   R - RIGHT OF WAY,   C - CONSTRUCTION,   PL - PLANNING    

 - SAFETEA-LU EARMARK FUNDS HAVE BEEN IDENTIFIED TO FUND THE BERLIN MYERS PARKWAY PROJECT FOR ROW, BEGINNING IN FY 2007. ONCE THOSE FUNDS ARE EXPENDED. CHATS GUIDESHARES (A MAXIMUM OF $4,489 MILLION) 

           WILL BE USED TO SUPPLEMENT THE EARMARKS FOR ROW AND ANY REMAINING GUIDESHARE FUNDS WILL GO TOWARDS CONSTRUCTION

PUBLIC LANDS HIGHWAY-

PARK ROADS & PARKWAYS

BRIDGE REPLACEMENT & REHAB PROJECTS
     SC 171
     SC 703
     SC 171
     S-20
     SC 174
    US 78
     SC 174
     S-379
     S-86
     SC 174
     SC 7
     S-32
     S-91
     S-20
     S-967

FEDERAL AID BRIDGE PROGRAM

WAITING FOR SCDOT UPDATES
WAITING FOR SCDOT UPDATES
WAITING FOR SCDOT UPDATES

INTERSECTION SAFETY PROJECTS
     S-37 @ S-33
     SC 41 @ S-50
     S-535 @ S-1258
     S-28 @ S-53
     S-53 @ S-67    
     S-28 @ S-95
     S-51 @ S-504
     SC 61 @ S-504
     S-13 @ S-58

FEDERAL AID SAFETY PROJECTS

SEE STIP APPROPRIATION EARMARKS

LISTED UNDER ARRA PROJECTS SECTION
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(COST IN THOUSANDS) -

CHATS FINANCIAL STATEMENT

REMAINING
TIP COST CHATS COST

PIN # AMERICAN RECOVERY AND REINVESTMENT ACT OF 2009 PROJECTS (2010-2015) (2016+)

1,100 C   

10,026 C

  

900* C
  

385 C   

12,000 C
  

INTERSTATE 26 REHABILITATION 14,662 C 15,829 C $15,829
I-26 MILE MARKER 212-219 $14.662 M & IM- $1.167 M

 6,479
       725

       1,000
       4,754 

C

2009 ECONOMIC STIMULUS BILL PROJECTS SUBTOTAL $45,552 $15,829 $15,829
LOCALLY FUNDED PROJECTS

JOHNNIE DODDS BOULEVARD 2,707 P 638 P CHARLESTON COUNTY

(CAPACITY IMPROVEMENTS FROM ARTHUR RAVENEL, JR. BRIDGE 5,000 R 2,000 R $66,388 TRANSPORTATION SALES TAX

TO I-526 INTERCHANGE) 18,500 C 25,375 C 14,875 C
MUSC ROAD IMPROVEMENTS 282 P CHARLESTON COUNTY
(INFRASTRUCTURE IMPROVEMENTS TO ROADWAYS 400 R $5,500 TRANSPORTATION SALES TAX
SURROUNDING THE MUSC CAMPUS) 5,500 C

To Be CHATS Guideshare and 

Determined Charleston Co. Sales Tax

589 P $28,789
5,500 R

2852 C 10,000 C 9,848 C
JEDBURG RD. INTERCHANGE, I-26 WIDENING, I-26 FRONTAGE ROADS, 3,000 P 6,000 P BERKELEY COUNTY
SHEEP ISLAND PKWY, & SHEEP ISLAND RD. INTERCHANGE AT I-26 29,600 R 1,400 R $95,700 TRANSPORTATION IMPACT FEE

20,000 C 68,300 C
$8,080 SCDOT Federal Match Program - 50%

8080 C
Dorchester Co. Sales Tax

U.S. 17 SEPTIMA CLARK PARKWAY CITY OF CHARLESTON LOCALLY

(FROM  END OF I-26 TO ASHLEY RIVER BRIDGES) 10,000 C $10,000 FUNDED PROJECT W/ FEDERAL

FUNDING VIA THE USDOT TIGER

$146,300 PROGRAM - CITY PROVIDING $2.5 M 
146,300 C MATCHING FUNDS

ARRA

ARRA

FY FY FY FY FY FY
2014 20152013 FUNDING

ARRA FUNDS - $990,000
FEDERAL AID BRIDGE- $110,000

ARRA
FEDERAL AID PAVEMENT MAN.

BRIDGE REPLACEMENT & REHAB PROJECTS
     BRICKYARD ROAD (S-1958)

INTERSTATE ITS
     I-526 FIBER OPTIC CABLE 

PAVEMENT RESURFACING PROJECTS
     S-6    (FROM S-243 TO US 52)
     S-791  (FROM S-1142 TO US 52)
     S-1958 (FROM S-361 TO S-35)
     US 52  (FROM S-539 TO S-276)
     S-35    (FROM S-107 TO S-113)
     S-20  (FROM S-54 TO S-2143)
     S-894  (FROM SC 7 TO N. CHAS CITY LIMIT)
     S-233  (FROM SC 27 TO DEAD END)
     S-58    (FROM S-22 TO S-13)
     US 17 ALT (FROM SUMMERVILLE TOWN LIMIT TO S-211)
     US 176 (0.07 mi N of S-993 to 0.88 mi S of S-993)
     S-29 (S-503 TO A POINT NEAR S-136)
    S-20 (S-2134 to SC 700)
     S-1025 (US Naval Gate to 0.05 mi S of S-1217)
     US 52 (SC 642 to Railroad Crossing)
     US 52 (SC 642 to Near S-291)
     SC 642 (S-62 to Chas. Co. Line)

ARRA 

AMERICAN RECOVERY & 
REINVESTMENT ACT OF 2009

CHATS TMA ARRA ALLOCATION

2010

ARRA TRANSIT PROJECTS 

INTERSTATE MAINTENANCE
     I-26 EAST BOUND MM 209- MM 217
     I-26 WEST BOUND MM 209 - MM 219

PAVEMENT SIGNING & MARKING
     I-526 MARKING PROJECT

FY
2009 2011 2012

CARTA CAPITAL PROGRAM
      BUS SHELTERS (SYSTEM-WIDE)
     FACILITY REHAB / RENOVATION
     VEHICLE REPLACEMENT

SC 642 (DORCHESTER RD)

(US 17A TO TROLLEY RD)

MAYBANK HIGHWAY
(BOHICKET RD TO STONO RIVER)

LOCAL FUNDING
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(COST IN THOUSANDS) -

CHATS FINANCIAL STATEMENT

LOCALLY FUNDED PROJECTS

HENRY BROWN BLVD. EXTENSION- PHASE I $5,974 FEDERAL EARMARK

(FROM LIBERTY HALL RD TO RED BANK ROAD) 5,974 C
SYSTEM CAPACITY IMPROVEMENT 190 PL 160 P $23,000 BERKELEY COUNTY LOCALLY 

1,500 R FUNDED TRANSPO. SALES TAX
21,150 C

HENRY BROWN BLVD. EXTENSION- PHASE II 2,000 P BERKELEY COUNTY 
(FROM LIBERTY HALL RD TO US 52) $2,000 LOCALLY FUNDED TRANSPORTATION
CONTEXT- SENSITIVE CAPACITY IMPROVEMENT  SALES TAX PROJECT

CLEMENTS FERRY ROAD - PHASE I 125 PL 160 P BERKELEY COUNTY 
(FROM I-526 to JACK PRIMUS RD) 250 R 465 R $8,000 LOCALLY FUNDED TRANSPORTATION
CONTEXT- SENSITIVE CAPACITY IMPROVEMENT C 2,400 C 4,600 C  SALES TAX PROJECT

CLEMENTS FERRY ROAD - PHASE II 125 PL 125 P BERKELEY COUNTY 
(FROM JACK PRIMUS RD TO SC 41) 750 R $12,000 LOCALLY FUNDED TRANSPORTATION
CONTEXT- SENSITIVE CAPACITY IMPROVEMENT 3,800 C 7,200 C  SALES TAX PROJECT

LOCALLY FUNDED PROGRAM SUBTOTAL $35,989 $63,567 $265,602 $29,240 $46,122 $7,200 $411,731

* - Funding amount includes improvements in multiple areas of the state

TIP REMAINING
COST CHATS COST

PIN # FEDERAL TRANSIT ADMINISTRATION (2010-2015) (2016+)

CARTA (RECIPIENT FOR REGION) $32,440 FTA SECTION 5307

CAPITAL AND PREVENTIVE MAINTENANCE 4,879 4,769 C 5,008 C 5,258 C 5,521 C 5,797 C 6,087 C FTA SECTION 5340

CARTA (RECIPIENT FOR REGION) $6,020 FTA SECTION 5309

   INTERMODAL CENTER 475 6,020 C STATE OF GOOD REPAIR PROGRAM

CARTA FTA SECTION 5309

CAPITAL -STATEWIDE VEHICLE ACQUISITION FUND 2,412 VA STATEWIDE TRANSIT FACILITY PROG

BERK-CHARL-DORCH COUNCIL OF GOVERNMENTS FTA SECTION 5339

ALTERNATIVES ANALYSIS
BERK-CHARL-DORCH COUNCIL OF GOVERNMENTS $858 FTA SECTION 5316

JOB ACCESS & REVERSE COMMUTE 318 294 OP 563 OP
BERK-CHARL-DORCH COUNCIL OF GOVERNMENTS $479 FTA SECTION 5317

NEW FREEDOM PROGRAM 185 162 OP 317 OP

FTA SUBTOTAL $5,857 $5,225 $14,320 $5,258 $5,521 $5,797 $6,087 $39,796

SAFETEA-LU EARMARK PROJECTS

RAILROAD AVENUE EXTENSION $9,706 BERKELEY CO SALES TAX- $4,000,000

(BERKELEY COUNTY) 1706 C
SAFETEA-LU # 416 0 4000 C $4,000 SCDOT MATCH -    $    341,384

BERLIN MYERS INTERCHANGE EXTENSION  SPENDING LIMITATION

SAFETEA-LU # 441 *
1088 MATCH -    $  1,365,536

MUSC ROADWAY ENHANCEMENTS $9,100 MATCHING AGENCY - LOCAL

SAFETEA-LU # 995 *
$9,100 C LOCAL - $5,500,000

US 17 / BOWMAN RD. INTERCHANGE $7,316 MATCHING AGENCY - LOCAL

SAFETEA-LU # 1238 3704 R
(MATCHING AGENCY - TOWN OF MT. PLEASANT) 816 3612 C
PORT ACCESS ROAD (Connecting to I-26)  10,000 P MATCHING AGENCY - LOCAL

SAFETEA-LU # 4872 * 15456 R 151544 C $151,544
MATCH -    $   2,133,650

DEMOLITION OF THE OLD COOPER RIVER BRIDGES SPENDING LIMITATION

(CHARLESTON COUNTY)
SAFETEA-LU # 4881 * 850 MATCH -    $  1,066,825

US HIGHWAY 17 3,820 C $3,820 SAFETEA-LU EARMARK & TCSP GRANT

(WIDENING FROM ISLE OF PALMS CONNECTOR TO A POINT NEAR DARRELL CREEK TRAIL & 10,000                C $10,000
  HUNGREYNECK INTERCHANGE PROJECT) 2,916 P $65,721 FUNDS FROM CHAS. CO. 

SAFETEA-LU # 4891 SC* & TCSP #09SC007       950 R 0 R 0 R TRANSPO. SALES TAX

MATCH TO BE PROVIDED BY TOWN OF MT. PLEASANT & CHAS CO. 20000 C 20000 C 18000 C 3855 C MATCHING AGENCY - LOCAL

SAFETEA-LU EARMARK TOTAL $28,210 $14,510 $21,432 $151,544 $191,486

FEDERAL -$ 10,000,000

FEDERAL -$ 6,400,000

SCDOT FEDERAL MATCH PROGRAM

FY FY FYFYFY

FEDERAL -$ 1,600,000

FEDERAL -$ 5,000,000

04 & 05 APPROPRIATIONS

FEDERAL -$ 3,600,000

FY
FUNDING201320122010

FY
20152011 20142009
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(COST IN THOUSANDS) -

CHATS FINANCIAL STATEMENT

ENHANCEMENT PROJECTS

1 SAWMILL HIKER / BIKER - TRAIL SCHOOLHOUSE STP $71,690
(TOWN OF SUMMERVILLE) TOTAL - $89,613
(FY '04) $72 MATCH - $17,923

4 AVONDALE STREETSCAPING STP $283,200

(CITY OF CHARLESTON) TOTAL - $354,000

(FY '04) *$200,000 transferred from FY01 Rail ROW Project 354 MATCH - $70,800
5 LINCOLNVILLE AVE. PARKWAY - PHASE II STP $108,779

(TOWN OF LINCOLNVILLE) TOTAL - $135,973

(FY '04) 109 MATCH - $27,195

ENHANCEMENT PROGRAM SUBTOTAL $534

KEY:   P - PRELIMINARY ENGINEERING     R - RIGHT OF WAY     C - CONSTRUCTION     CA - CAPITAL PURCHASE     OP - OPERATING

 INCLUDES CARRYOVER FUNDS:  - FUNDS WILL SUBSTITUTE CHATS GUIDESHARE FOR THIS PROJECT IN 06/07

 - MATCH PROVIDED BY SOFT MATCH FROM PREVIOUSLY COMPLETED PROJECT DESIGN CONTRACTS, AND ANTICIPATED SC GENERAL FUND APPROPRIATION

             *   - FEDERAL AMOUNT SHOWN IS THE MAXIMUM AMOUNT IN SAFETEA-LU THAT MAYBE DISTRIBUTED OVER 5 YEARS (FY 2005 - 2009). ACTUAL FUNDING CURRENTLY AVAILABLE RESULTING

TIP REMAINING
COST CHATS COST

(2010-2015) (2016+)
6B COLEMAN BLVD STP $305,000

(TOWN OF MT. PLEASANT) TOTAL - $381,250
(FY '04) $305 MATCH - $76,250

1 LINCOLN AVENUE IMPROVEMENT- PHASE III STP $160,103
(TOWN OF LINCOLNVILLE) TOTAL - $200,129
(FY '05) 160 MATCH - $40,026

3 GAHAGAN PLANTATION STP $77,804
CONNECTOR TRAIL TOTAL - $97,255
(TOWN OF SUMMERVILLE) MATCH - $19,451
(FY '05)    78

4 FT JOHNSON ROAD BIKEWAY &  MULTI-USE TRAIL STP $85,266
(CHARLESTON COUNTY) TOTAL - $106,583
(FY '05)    85 MATCH - $21,317

5 JOHNNIE DODDS BLVD STP $112,156
PEDESTRIAN ACCESS TOTAL - $140,195
(TOWN OF MT. PLEASANT) MATCH - $28,039
(FY '05) 112

7 BRIDGE VIEW DRIVE SIDEWALK STP $182,000
(CHARLESTON COUNTY) TOTAL - $227,500
(FY '05)   182 MATCH - $45,500

1A EAGLE-CHANDLER BRIDGE CREEK TRAIL STP $381,000
(DORCHESTER COUNTY) TOTAL - $476,251
(FY06 & FY08)    381 MATCH - $95,250

4 HIGHWAY 78 TREE PLANTING STP - $40,000
(CITY OF NORTH CHARLESTON) TOTAL - $50,000
(FY '06)   40 MATCH - $10,000

1 SAWMILL BRANCH TRAIL-PHASE V & VI STP - $240,488
(TOWN OF SUMMERVILLE) TOTAL - $300,610
(FY07 & FY08) 240 MATCH - $60,122

2 MUNICIPAL CENTER HIKER-BIKER TRAIL STP $231,807
(TOWN OF GOOSE CREEK) TOTAL - $309,903
(FY07 & FY08) 232 MATCH - $78,096

3 COLEMAN BLVD. LANDSCAPING / PEDESTRIAN PHASE III-E STP $204,755
(TOWN OF MT. PLEASANT) TOTAL - $255,943
(FY07 & FY08) 205 MATCH - $51,189

4 SIDEWALK PROJECT PHASE IV-OLD FORT RD. STP $219,261
(DORCHESTER COUNTY) TOTAL - $274,076
(FY '07) 219 MATCH - $54,815

5 ST. ANDREWS BLVD ON-STREET BICYCLE FACILITY $200 STP $0
(City of Charleston, Admin. by Charleston County) TOTAL - $0
(FY08) 200 C MATCH - $0

2013 FUNDING2012 20152014
FY FYFY

ENHANCEMENT PROJECTS
FY FY FYFY

2010 20112009
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(COST IN THOUSANDS) -

CHATS FINANCIAL STATEMENT

6 DORCHESTER ROAD Multi-Use Path STP $106,393
(City of North Charleston) TOTAL - $132,991
(FY08) 106 MATCH - $26,598

8 STATION MARKER POSTS STP $18,920
(Town of Sullivan's Island) TOTAL - $23,650
(FY08) 19 MATCH - $4,730

RIVERS VILLAGE @ NOISETTE CREEK STP $130,974
(City of North Charleston) TOTAL - $163,718
(FY02) 131 MATCH - $32,744

NORTH THIRD STREET PED FACILITY STP $51,227
(Town of Summerville) TOTAL - $64,034
(FY03) 51 MATCH - $12,807

WEST 9th STREET PED. FACILITY STP $47,822
(Town of Summerville) TOTAL - $59,778
(FY06) 48 MATCH - $11,956

COLEMAN BLVD. LANDSCAPING PHASE III-D STP $144,022
(Town of Mount Pleasant) TOTAL - $180,028
(FY06) 144 MATCH - $36,006

ENHANCEMENT PROGRAM SUBTOTAL $2,739 $200 $200

KEY:   P - PRELIMINARY ENGINEERING     R - RIGHT OF WAY     C - CONSTRUCTION

TIP REMAINING
COST CHATS COST

(2010-2015) (2016+)
PATRIOT BLVD. BIKEWAY STP $140,000
(City of North Charleston) From Appian Way to Club Course Dr TOTAL - $175,000
(FY07) 140 MATCH - $35,000

BOONEHILL RD. SIDEWALK STP $165,200
(Town of Summerville)  From Carolina St. to Luden Rd. along Boonehill Rd. TOTAL - $206,500
(FY06) 165 MATCH - $41,300

BEN SAWYER BLVD. CAUSEWAY BIKE/PED FACILITY $308 STP $308,000
(Towns of Mt. Pleasant & Sullivans Island) From Center St. (M.P.) to Middle St. (S.I.) TOTAL - $385,000
(FY10) 308 MATCH - $77,000

WEST ASHLEY GREENWAY MUTLI-USE FACILITY - PHASE IV $188 STP $188,000
(City of Charleston)  From Folly Road (SC 171) to Campbell Drive TOTAL - $235,000
(FY10) 188 MATCH - $47,000

PLANTATION NORTH HIKER/BIKER - PHASE II $231 STP $231,173
(City of Goose Creek)  From Indigo Place to Oak Creek along Plantation North Blvd. TOTAL - $288,966
(FY10) 231 MATCH - $57,793

SAWMILL BRANCH CANAL MULTI-USE FACILITY - PHASE VI $71 STP $71,318
(Town of Summerville)  Extension of the Sawmill Branch Trail from US-78 to Marymeade Drive TOTAL - $89,148
(FY10) 71 MATCH - $17,830

OLD FORT DRIVE HIKER/BIKER FACILITY $313 STP $312,800
(Dorchester County)  From Wal-Mart driveway to Commencement Blvd. along Old Fort Dr. TOTAL - $391,000
(FY10) 313 MATCH - $78,200

APPIAN WAY SIDEWALK $22 STP $21,966
(Dorchester County) From Landing Pkwy to Athens Way along Appian Way TOTAL - $27,458
(FY10) 22 MATCH - $5,492

RIVERS AVENUE SIDEWALK - PHASE I $367 STP $366,502
(City of North Charleston) From Ashley Phosphate Rd to Aviation Ave. along Rivers Ave. TOTAL - $458,128
(FY10) 367 MATCH - $91,626

OLD ORANGEBURG ROAD SIDEWALK $86 STP $86,240
(Dorchester County) From Butternut Rd. to Central Ave. along Old Orangeburg Rd. TOTAL - $107,800
(FY10) 86 MATCH - $21,560

ENHANCEMENT PROGRAM SUBTOTAL $6,488 $3,797 $10,285

CHATS ENHANCEMENT PROGRAM TOTAL $9,761 $1,278 $3,997 $15,036

FY
ENHANCEMENT PROJECTS 2009 2010 2011 FUNDING

FY FY FY FY
2012 2013 2014 2015

FY FY
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(COST IN THOUSANDS) -

CHATS FINANCIAL STATEMENT

TIP REMAINING
COST CHATS COST

SAFE ROUTES TO SCHOOL PROGRAM (SR2S) (2010-2015) (2016+)
1 ALSTON MIDDLE SCHOOL STP - $200,000

(Dorchester Co. School District) TOTAL - $200,000
(FY07) 200 MATCH - $0

2 COLLEGE PARK ELEMENTARY SCHOOL STP - $200,000
(Berkeley Co. School District) TOTAL - $200,000
(FY07) 200 MATCH - $0

3 COLLEGE PARK MIDDLE SCHOOL STP - $200,000
(Berkeley Co. School District) TOTAL - $200,000
(FY07) 200 MATCH - $0

4 HUNLEY PARK ELEMENTARY SCHOOL STP - $200,000
(Charleston Co. School District) TOTAL - $200,000
(FY07) 200 MATCH - $0

5 STONO PARK ELEMENTARY SCHOOL STP - $200,000
(Charleston Co. School District) TOTAL - $200,000
(FY07) 200 MATCH - $0

1 BOULDER BLUFF ELEMENTARY SCHOOL STP - $200,000
(Berkeley Co. School District) TOTAL - $200,000
(FY08) 200 MATCH - $0

2 MIDLAND PARK ELEMENTARY SCHOOL STP $200,000
(City of North Charleston) TOTAL - $200,000
(FY08) 200 MATCH - $0

3 BEECH HILL ELEMENTARY SCHOOL STP - $200,000
(Dorchester Co. School District) TOTAL - $200,000
(FY08) 200 MATCH - $0

4 STILES POINT ELEMENTARY SCHOOL STP $200,000
(Charleston Co. School District) TOTAL - $200,000
(FY08) 200 MATCH - $0

$1,800 $1,800

GRAND TOTAL $192,822 $130,376 $145,878 $77,672 $216,928 $25,757 $16,221 $622,544 $99,379
KEY:   P - PRELIMINARY ENGINEERING     R - RIGHT OF WAY     C - CONSTRUCTION

20112009 2010

SAFE ROUTES TO SCHOOL PROGRAM  SUBTOTAL

FUNDING2012 2013
FY

2014 2015
FYFYFYFY FYFY
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 2009 – 2015 Transportation Improvement Program 
      

Financial Sheets              9-3 

2009 - 2015 MPO GUIDESHARE PROJECTS SUMMARY SHEET Policy Committee Action:  June 25, 2009
Amended Action:  October 28, 2010  

Prior COST TO **TIP COST SCDOT TIP COST
PIN # Priority Jurisdiction Project name Year 2009 2010 2011 2012 2013 2014 2015 COMPLETE (2015+) (2009 - 2015) (2010 - 2015) Funding
16867 1 Richland County Northern Arterial Phase II PE 0 0 0 0 0 0 0 0 0 0

Widen to 5 Lanes ROW 0 0 0 0 0 0 0 0 0 0
Constr 0 0 0 0 0 0 0 0 0 0
Total 0 0 0 0 0 0 0 0 0 0 27 in 7 Bonding Program & STP

99111 COATS MPO *Intersection Improvements PE 0 0 0 0 0 0 0 0 0 0
(see summary sheet) ROW 0 0 0 0 0 0 0 0 0 0

Constr 660 660 830 1,255 1,255 1,255 1,255 1,255 7,765 7,105
Total 660 660 830 1,255 1,255 1,255 1,255 1,255 7,765 7,105 NHS & STP

22879 2 Lexington County SC 302 Extension PE 0 0 0 0 0 0 0 0 0 0
Edmunds Highway ROW 0 0 0 0 0 0 0 0 0 0
Widen to 5 Lanes Constr 0 0 0 0 0 0 0 0 0 0

Total 0 0 0 0 0 0 0 0 0 0 27 in 7 Bonding Program & STP
26962 COATS MPO **Signal Systems Improvements PE 0 0 0 0 0 0 0 0 0 0

ROW 0 0 0 0 0 0 0 0 0 0
Constr 600 600 693 693 693 693 693 693 4,758 4,158
Total 600 600 693 693 693 693 693 693 4,758 4,158 STP

18630 COATS MPO ***Congestion Management PE 0 0 0 0 0 0 0 0 0 0
(ITS) ROW 0 0 0 0 0 0 0 0 0 0

Constr 486 486 541 541 541 541 541 541 3,732 3,246
Total 486 486 541 541 541 541 541 541 3,732 3,246 STP

3 Lexington County Old Cherokee Rd & SC 6 PE 0 0 0 0 0 0 0 0 0 0
Intersection Improvements ROW 1,400 0 0 0 0 0 0 0 0 0

Constr 3,600 0 0 0 0 0 0 0 0 0
Total 5,000 0 0 0 0 0 0 0 0 0 STP

4 Lexington County SC 6 (I-20 to SC 602) PE 0 0 0 0 0 0 0 0 0 0
ROW 0 300 0 0 0 0 0 0 300 0
Constr 7,000 2,000 0 0 0 0 0 0 2,000 0
Total 7,000 2,300 0 0 0 0 0 0 2,300 0 27 in 7 Bonding Program & STP

22875 5 Lexington County SC 602 Extension PE 525 0 0 0 0 0 0 0 0 0
Platt Spring Road ROW 0 0 0 0 0 0 0 0 0 0
Widen to 5 Lanes Constr 0 0 11,000 0 0 0 0 0 11,000 11,000

Total 525 0 11,000 0 0 0 0 0 11,000 11,000 27 in 7 Bonding Program & STP
6 City of Columbia North Main Street - Phase 1B PE 0 0 0 0 0 0 0 0 0 0

ROW 0 0 0 0 0 0 0 0 0 0
Constr 0 0 3,000 0 0 0 0 0 3,000 3,000

0 0 3,000 0 0 0 0 0 3,000 3,000 STP
7 Town of Lexington US 378 Intersections PE 0 0 0 0 0 0 0 0 0 0

ROW 0 0 4,000 0 0 0 0 0 4,000 4,000
Constr 0 0 0 4,000 0 0 0 0 4,000 4,000
Total 0 0 4,000 4,000 0 0 0 0 8,000 8,000 STP

8A Richland County Leesburg Road PE 0 0 1,000 1,000 2,000 0 0 0 4,000 4,000
Farmount to Lower Richland ROW 0 0 0 0 0 4,000 4,000 0 8,000 8,000
Widen to 5 Lanes Constr 0 0 0 0 0 0 0 0 0 0

Total 0 0 1,000 1,000 2,000 4,000 4,000 0 12,000 12,000 STP
8B Richland County Hardscrabble Road PE 0 0 1,000 1,000 2,000 0 0 0 4,000 4,000

ROW 0 0 0 0 0 4,000 4,000 4,000 12,000 12,000
Widen to 5 Lanes Constr 0 0 0 0 0 0 0 0 0 0

Total 0 0 1,000 1,000 2,000 4,000 4,000 4,000 16,000 16,000 STP
10 Lexington County Columbia Avenue (S-48) PE 0 0 0 2,800 0 0 0 0 2,800 2,800

ROW 0 0 0 0 2,000 6,000 0 0 8,000 8,000
Widen to 5 Lanes Constr 0 0 0 0 0 0 0 0 0 0

Total 0 0 0 2,800 2,000 6,000 0 0 10,800 10,800 STP
COATS MPO Operational/Safety/ PE 0 0 0 0 0 0 0 0 0 0

Maintenance Improvements ROW 0 0 0 0 0 0 0 0 0 0
Constr 0 0 0 0 0 0 0 0 0 0
Total 0 0 0 0 0 0 0 0 0 0

COATS MPO Debt Service PE 0 0 0 0 0 0 0 0 0 0
ROW 0 0 0 0 0 0 0 0 0 0
Constr 5,386 5,374 5,130 5,093 5,059 5,069 5,051 5,031 35,807 30,433
Total 5,386 5,374 5,130 5,093 5,059 5,069 5,051 5,031 35,807 30,433

Total PE 525 0 2,000 4,800 4,000 0 0 0 10,800 10,800
Total ROW 1,400 300 4,000 0 2,000 14,000 8,000 4,000 32,300 32,000
Total Constr 17,732 9,120 21,194 11,582 7,548 7,558 7,540 7,520 72,062 62,942
Guideshare Subtotal 19,657 9,420 27,194 16,382 13,548 21,558 15,540 11,520 115,162 105,742

****Guideshare (Total - $122,910) 13,860 13,860 19,360 17,938 17,938 17,938 17,938 17,938 122,910 109,050
Carryover Available 10,248 4,451 8,891 1,057 2,613 7,003 3,383 5,781 33,179 28,728
Bond Proceeds 0 0 0
Guideshare Subtotal 19,657 9,420 27,194 16,382 13,548 21,558 15,540 11,520 115,162 105,742
Balance (Available Funds) 4,451 8,891 1,057 2,613 7,003 3,383 5,781 12,199 40,927 32,036

*Intersection Improvement Projects Approved for Funding: ***ITS/Congestion Management Projects Approved for Funding:
Polo Road at Mallet Hill Road - COMPLETED Ten (10) location for cameras with radar units have been identified
Old Orangeburg Road at Old Barnwell Road -COMPLETED on page 3-15.  These projects will be completed with FY 2007 & 2008 funding.
Old Orangeburg Road at Community Drive & YMCA Road - FUNDED
US 378 (Garners Ferry Road) at Old Woodlands Road - COMPLETED ****Please note that a onetime allocation of $5.5 million was added to the guideshare total for Platt Spring Road

KEY: PE - Preliminary Engineering ROW-Right of Way Constr - Construction

**PLEASE NOTE THAT THE COATS TIP COST IS INCLUSIVE OF FY 2009 FUNDING

Funding (in 1,000s)
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 2009 – 2015 Transportation Improvement Program 
      

Financial Sheets              9-4 

2009 - 2015 PROJECTS EXEMPT FROM GUIDESHARE SUMMARY SHEETS Policy Committee Action:  June 25, 2009

Amended Action:  October 28, 2010  
Prior **TIP COST SCDOT TIP COST

PIN # Project name Year 2009 2010 2011 2012 2013 2014 2015 (2009 - 2015) (2010-2015) Funding

22408 I-26 / US 1 Interchange (Exit 111) PE 0 0 0 0 0 0 0 0 0 0
ROW 0 0 0 0 0 10,500,000 0 0 10,500,000 10,500,000
Constr 0 0 0 0 0 0 0 0 0 0
Total 0 0 0 0 0 10,500,000 0 0 10,500,000 10,500,000 NHS / IM

I-20/I-26/I-126 Connector (107 & 108) PE 0 2,000,000 8,500,000 0 0 0 0 0 10,500,000 8,500,000
ROW 0 0 0 0 0 0 0 0 0 0
Constr 0 0 0 0 0 0 0 0 0 0
Total 0 2,000,000 8,500,000 0 0 0 0 0 10,500,000 8,500,000 NHS / STP

I-20 (Exit 75 to 85) PE 0 5,800,000 0 0 0 0 0 0 5,800,000 0
I-77 to Spears Creek Church Road ROW 0 0 2,000,000 0 0 0 0 0 2,000,000 2,000,000

Constr 0 0 10,000,000 40,000,000 23,200,000 0 0 0 73,200,000 73,200,000
Total 0 5,800,000 12,000,000 40,000,000 23,200,000 0 0 0 81,000,000 75,200,000 NHS / STP

I-26 (Exit 116 to 125) PE 0 0 350,000 0 0 0 0 0 350,000 350,000
I-77 to Old Sandy Run Road ROW 0 0 0 0 0 0 0 0 0 0

Constr 0 0 0 98,802,000 0 0 0 0 98,802,000 98,802,000
Total 0 0 350,000 98,802,000 0 0 0 0 99,152,000 99,152,000 NHS / IM

Pavement Marking & Signing IM / NHS / STP
ITS (Interstate) IM / NHS
Resurfacing Projects
Saftey Projects
State Enhancement Projects
Adopt an Interchange Program
Bridge Replacement
Interstate Rehabililtation Projects
Federal Lands Projects
Appropriation Earmarks

Subtotal Exempt PE 0 7,800,000 8,850,000 0 0 0 0 0 16,650,000 8,850,000

Subtotal Exempt ROW 0 0 2,000,000 0 0 10,500,000 0 0 12,500,000 12,500,000
Subtotal Exempt Constr 0 0 10,000,000 138,802,000 23,200,000 0 0 0 172,002,000 172,002,000
Exempt Projects Total 0 7,800,000 20,850,000 138,802,000 23,200,000 10,500,000 0 0 201,152,000 193,352,000

KEY: PE- Preliminary Engineering ROW-Right of Way Constr - Construction

SEE APPENDIX D

SEE APPENDIX D
SEE APPENDIX D

(Funding in Actual Dollars)

SEE APPENDIX D

SEE APPENDIX D

SEE APPENDIX D
SEE APPENDIX D
SEE APPENDIX D
SEE APPENDIX D
SEE APPENDIX D
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2009 - 2015 PROJECTS EXEMPT FROM GUIDESHARE SUMMARY SHEETS (FEDERAL EARMARKS) Policy Committee Action:  June 25, 2009

Amended Action:  June 24, 2010 
Prior **TIP COST SCDOT TIP COST

PIN # Project name Year 2009 2010 2011 2012 2013 2014 2015 (2009 - 2015) (2010-2015) Funding

Railroad Relocation Fed 0 0 0 0 0 0 0 0 0 0
      Assembly Street (City of Columbia) State 0 0 0 0 0 0 0 0 0 0

Local 0 0 0 0 0 0 0 0 0 0
Total 0 0 0 0 0 0 0 0 0 0 DEMO / OTHER FUNDING

**Lower Richland Roads Phase I Fed 0 0 0 0 0 0 0 0 560,000 560,000
Extension & Expansion State 0 0 0 0 0 0 0 0 1,000,000 1,000,000

Local 0 0 0 0 0 0 0 0 0 0
Total 0 0 0 0 0 0 0 0 1,560,000 1,560,000 PP - SAFETEA-LU / FY 07 SC STATE BUDGET

John N. Hardee Expressway Fed 0 0 0 0 0 0 0 0 1,600,000 1,600,000
From US 1 to I-26 & I77 State 0 0 0 0 0 0 0 0 400,000 400,000
SC 302 & SC 602 Improvements Local 0 0 0 0 0 0 0 0 0 0

Total 0 0 0 0 0 0 0 0 2,000,000 2,000,000 HIGH PRIORITY PROJECT - SAFETEA-LU

***Lexington County Fed 0 0 0 0 0 0 0 0 1,365,536 1,365,536
Widen US 1 & SC 6 and improve State 0 0 0 0 0 0 0 0 341,384 341,384
US 378 Local 0 0 0 0 0 0 0 0 0 0

Total 0 0 0 0 0 0 0 0 1,706,920 1,706,920 HIGH PRIORITY PROJECT - SAFETEA-LU

***Lexington Connector (1) Fed 0 0 0 0 0 0 0 0 1,706,920 1,706,920
Alleviate traffic congestion State 0 0 0 0 0 0 0 0 426,730 426,730

Local 0 0 0 0 0 0 0 0 0 0
Total 0 0 0 0 0 0 0 0 2,133,650 2,133,650 HIGH PRIORITY PROJECT - SAFETEA-LU

**Harden Street Fed 0 0 0 0 0 0 0 0 5,000,000 5,000,000
Streetscape Improvements State 0 0 0 0 0 0 0 0 1,250,000 1,250,000

Local 0 0 0 0 0 0 0 0 0 0
Total 0 0 0 0 0 0 0 0 6,250,000 6,250,000 PP - SAFETEA-LU / FY 07 SC STATE BUDGET

***Lexington Connector (2) Fed 0 0 0 0 0 0 0 0 853,460 853,460
Alleviate traffic congestion along State 0 0 0 0 0 0 0 0 213,365 213,365
three major thoroughfares Local 0 0 0 0 0 0 0 0 0 0

Total 0 0 0 0 0 0 0 0 1,066,825 1,066,825 HIGH PRIORITY PROJECT - SAFETEA-LU

Greene Street/Williams Street Connector Fed 452,760 0 0 0 0 0 0 0 0 0
State 0 0 0 0 0 0 0 0 0 0
Local 0 0 0 0 0 0 0 0 0 0
Total 452,760 0 0 0 0 0 0 0 0 0 HIGH PRIORITY PROJECT - TEA-21

Harden Street Phase II - Omnibus Bill Fed 0 950,000 0 0 0 0 0 0 950,000 0
State 0 0 0 0 0 0 0 0 0 0
Local 0 0 0 0 0 0 0 0 0 0
Total 0 950,000 0 0 0 0 0 0 950,000 0 FY 2009 OMNBUS BILL

***United Traffic Plan - Town of Lexington Fed 0 931,000 1,278,000 0 0 0 0 0 2,209,000 1,278,000
Phase I State 0 232,750 0 0 0 0 0 0 232,750 0

Local 0 0 319,000 0 0 0 0 0 319,000 319,000
Total 0 1,163,750 1,597,000 0 0 0 0 0 2,760,750 1,597,000 FY 2009 OMNBUS BILL

North Main Street (City of Columbia) Fed 4,945,000 0 500,000 0 0 0 0 0 500,000 500,000
Streetscape Improvements State 0 0 0 0 0 0 0 0 0 0

Local 0 0 125,000 0 0 0 0 0 125,000 125,000
Total 4,945,000 0 625,000 0 0 0 0 0 625,000 625,000 DEFENSE APPROPRIATION BILL

Harden Street Reconfiguration (City of Columbia Fed 0 0 490,000 0 0 0 0 0 490,000 490,000
State 0 0 0 0 0 0 0 0 0 0
Local 0 0 122,000 0 0 0 0 0 122,000 122,000
Total 0 0 612,000 0 0 0 0 0 612,000 612,000 DEFENSE APPROPRIATION BILL

Columbia Transit Facility (City of Columbia) Fed 735,000 0 0 0 0 0 0 0 0 0
State 0 0 0 0 0 0 0 0 0 0
Local 183,750 0 0 0 0 0 0 0 0 0
Total 918,750 0 0 0 0 0 0 0 0 0 SECTION 5309 FUNDS -  SAFETEA-LU

Subtotal Federal Earmarks Fed 6,132,760 1,881,000 2,268,000 0 0 0 0 0 15,234,916 13,353,916

Subtotal Federal Earmarks State 0 232,750 0 0 0 0 0 0 3,864,229 3,631,479
Subtotal Federal Earmarks Local 183,750 0 566,000 0 0 0 0 0 566,000 566,000
Earmarks Total 6,316,510 2,113,750 2,834,000 0 0 0 0 0 19,665,145 17,551,395

**Includes Earmarked Funds Appropriated in the FY 2007 SC State Budget ***Matching agency for the Town of Lexington Earmarks is SCDOT

2009 - 2015 PROJECTS EXEMPT FROM GUIDESHARE SUMMARY SHEETS (SOUTH CAROLINA STATE GOVERNMENT SPECIAL PROJECT APPROPRIATIONS) Policy Committee Action:  June 25, 2009

Amended Action:  October 28, 2010
Prior **TIP COST SCDOT TIP COST

PIN # Project name Year 2009 2010 2011 2012 2013 2014 2015 (2009 - 2015) (2010-2015) Funding

TBA Fed 0 0 0 0 0 0 0 0 0 0
State 0 0 0 0 0 0 0 0 0 0
Local 0 0 0 0 0 0 0 0 0 0
Total 0 0 0 0 0 0 0 0 0 0

Subtotal Special Appropriations Fed 0 0 0 0 0 0 0 0 0 0

Subtotal Special Appropriations State 0 0 0 0 0 0 0 0 0 0
Subtotal Special Appropriations Local 0 0 0 0 0 0 0 0 0 0
Special Appropriat ions Total 0 0 0 0 0 0 0 0 0 0

Grand Total PE 6,132,760 9,681,000 11,118,000 0 0 0 0 0 31,884,916 22,203,916

Grand Total ROW 0 232,750 2,000,000 0 0 10,500,000 0 0 16,364,229 16,131,479
Grand Total Constr 183,750 0 10,566,000 138,802,000 23,200,000 0 0 0 172,568,000 172,568,000
Exempt Project Sect ion Total 6,316,510 9,913,750 23,684,000 138,802,000 23,200,000 10,500,000 0 0 220,817,145 210,903,395

KEY: PE- Preliminary Engineering ROW-Right of Way Constr - Construction

**PLEASE NOTE THAT THE COATS TIP COST IS INCLUSIVE OF FY 2009 FUNDING

(Funding in Actual Dollars)

(Funding in Actual Dollars)
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2009 - 2015 MPO INTERSECTION IMPROVEMENT PROJECTS SUMMARY SHEET Policy Committee Action:  June 25, 2009
Amended Action:  October 28, 2010 

Prior **TIP COST SCDOT TIP COST
PIN # Priority Jurisdiction Project name Years 2009 2010 2011 2012 2013 2014 2015 (2009 - 2015) (2010 - 2015) Funding

1 Lexington County Old Orangeburg Road PE 0 0 69 0 0 0 0 0 69 69
at Old Barnwell Road ROW 0 0 41 0 0 0 0 0 41 41

Constr 0 0 491 0 0 0 0 0 491 491
Total 0 0 600 0 0 0 0 0 600 600 STP

2 Richland County US 378 - Garner Ferry Road PE 0 0 50 0 0 0 0 0 50 50
at Old Woodlands Road ROW 0 0 34 0 0 0 0 0 34 34

Constr 0 0 390 0 0 0 0 0 390 390
Total 0 0 474 0 0 0 0 0 474 474 STP

3 Lexington County Old Orangeburg Road PE 0 0 75 0 0 0 0 0 75 75
at Community Drive/YMCA Road ROW 0 0 0 50 0 0 0 0 50 50

Constr 0 0 0 650 0 0 0 0 650 650
Total 0 0 75 700 0 0 0 0 775 775 STP

4 Lexington County Old Orangeburg Road PE 0 0 0 75 0 0 0 0 75 75
at Bill Williamson Court ROW 0 0 0 75 0 0 0 0 75 75

Constr 0 0 0 0 600 0 0 0 600 600
Total 0 0 0 150 600 0 0 0 750 750 STP

5 Lexington County Harbison Boulevard PE 0 0 0 75 0 0 0 0 75 75
at Park Terrace/Columbiana Entrance ROW 0 0 0 100 0 0 0 0 100 100

Constr 0 0 0 0 400 0 0 0 400 400
Total 0 0 0 175 400 0 0 0 575 575 STP

COATS MPO Operational/Safety/ PE 0 0 0 0 0 0 0 0 0 0
Maintenance Improvements ROW 0 0 0 0 0 0 0 0 0 0

Constr 660 236 0 0 0 0 0 0 236 0
Total 660 236 0 0 0 0 0 0 236 0 STP

Total PE 0 0 194 150 0 0 0 0 344 344
Total ROW 0 0 75 225 0 0 0 0 300 300
Total Constr 660 236 881 650 1,000 0 0 0 2,767 2,531
Guideshare Subtotal 660 236 1,150 1,025 1,000 0 0 0 3,411 3,175

Guideshare (Total - $7,765) 660 660 830 1,255 1,255 1,255 1,255 1,255 7,765 7,105
Carryover Available 1,075 1,075 1,499 1,179 1,409 1,664 2,919 4,174 13,921 12,846
Bond Proceeds 0 0 0
Guideshare Subtotal 660 236 1,150 1,025 1,000 0 0 0 3,411 3,175
Balance (Available Funds) 1,075 1,499 1,179 1,409 1,664 2,919 4,174 5,429 18,276 16,777

Intersection Improvement Projects Approved for Funding:
Polo Road at Mallet Hill Road - COMPLETED
Old Orangeburg Road at Old Barnwell Road - FUNDED
Old Orangeburg Road at Community Drive & YMCA Road - COMPLETED
US 378 (Garners Ferry Road) at Old Woodlands Road - COMPLETED

KEY: PE - Preliminary Engineering ROW-Right of Way Constr - Construction

**PLEASE NOTE THAT THE COATS TIP COST IS INCLUSIVE OF FY 2009 FUNDING  
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AMERICAN RECOVERY AND REINVESTMENT ACT (ECONOMIC STIMULUS) PROJECTS Policy Committee Action:  March 26, 2009
Amended Action:  February 25, 2010

Prior TIP COST SCDOT TIP COST
PIN # Priority Jurisdiction Project name Year 2009 2010 2011 2012 2013 2014 2015 (2009 - 2015) (2010 - 2015) Funding

1 Lexington County SC 602 Extension PE 0 0 0 0 0 0 0 0 0 0
Platt Spring Road ROW 0 0 0 0 0 0 0 0 0 0
Widen to 5 Lanes Constr 0 0 14,000 0 0 0 0 0 14,000 14,000

Total 0 0 14,000 0 0 0 0 0 14,000 14,000 ARRA
2 City of Columbia N. Main Street Reconfiguration - PE 0 0 0 0 0 0 0 0 0 0

Phase 1B ROW 0 0 0 0 0 0 0 0 0 0
Intersection Improvement Constr 0 0 6,000 0 0 0 0 0 6,000 6,000

Total 0 0 6,000 0 0 0 0 0 6,000 6,000 ARRA
Regionwide *****Resurfacing Projects PE 0 0 0 0 0 0 0 0 0 0

ROW 0 0 0 0 0 0 0 0 0 0
Constr 0 11,224 0 0 0 0 0 0 11,224 0
Total 0 11,224 0 0 0 0 0 0 11,224 0 ARRA

Regionwide *Interstate Maintenance PE 0 0 0 0 0 0 0 0 0 0
ROW 0 0 0 0 0 0 0 0 0 0
Constr 0 13,100 0 0 0 0 0 0 13,100 0
Total 0 13,100 0 0 0 0 0 0 13,100 0 ARRA

Regionwide ***ITS PE 0 0 0 0 0 0 0 0 0 0
ROW 0 0 0 0 0 0 0 0 0 0
Constr 0 1,000 0 0 0 0 0 0 1,000 0
Total 0 1,000 0 0 0 0 0 0 1,000 0 ARRA

Richland County / **Pavement Markings PE 0 0 0 0 0 0 0 0 0 0
Regionwide ROW 0 0 0 0 0 0 0 0 0 0

Constr 0 1,025 0 0 0 0 0 0 1,025 0
Total 0 1,025 0 0 0 0 0 0 1,025 0 ARRA

Regionwide Safety Improvement PE 0 0 0 0 0 0 0 0 0 0
ROW 0 0 0 0 0 0 0 0 0 0
Constr 0 850 0 0 0 0 0 0 850 0
Total 0 850 0 0 0 0 0 0 850 0 ARRA

Total PE 0 0 0 0 0 0 0 0 0 0
Total ROW 0 0 0 0 0 0 0 0 0 0
Total Constr 0 27,199 20,000 0 0 0 0 0 47,199 20,000
ARRA Grand Total 0 27,199 20,000 0 0 0 0 0 47,199 20,000

*Interstate Maintenance Projects approved for funding in the COATS Region: **Pavement Marking funding approved for Richland County: ***ITS Projects approved for funding in the Lexington County:
I‐20 (East Bound from mile marker 60 to mile marker 70) ‐ $9.2 million $335,000 has been approved for I‐20 Fiber optic cable connections to existing camera and CMC signs on I‐20 & I‐77
I‐77 (South Bound from mile marker 13 to mile marker 18) ‐ $3.9 million $690,000 has been approved for regionwide projects

KEY: PE - Preliminary Engineering        ROW - Right Of Way Constr - Construction

*****Resurfacing Projects North Main Street Reconfiguration ‐ Phase 1B

On February 19, 2009, SCDOT approved the following funding: On April 16th, SCDOT approved an additional 2.5 million for
Richland County $3,995,000 the North Main Street Improvement Project.  This makes the final total 
Lexington County $3,487,000 $9 million in stimulus funds.
On March 19, 2009, SCDOT approved the following funding:
Richland County $1,998,000
Lexington County $1,744,000
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2009 -2015 STATE INFRASTRUCTURE BANK PROJECTS SUMMARY SHEET Policy Committee Action:  June 25, 2009

Prior **TIP COST SCDOT TIP COST
Pin # Project  name Year 2009 2010 2011 2012 2013 2014 2015 (2009 - 2015) (2010 - 2015) Funding

TBA PE 0 0 0 0 0 0 0 0 0 0
ROW 0 0 0 0 0 0 0 0 0 0
Constr 0 0 0 0 0 0 0 0 0 0
Total 0 0 0 0 0 0 0 0 0 0 SIB

TBA PE 0 0 0 0 0 0 0 0 0 0
ROW 0 0 0 0 0 0 0 0 0 0
Constr 0 0 0 0 0 0 0 0 0 0
Total 0 0 0 0 0 0 0 0 0 0 SIB

TBA PE 0 0 0 0 0 0 0 0 0 0
ROW 0 0 0 0 0 0 0 0 0 0
Constr 0 0 0 0 0 0 0 0 0 0
Total 0 0 0 0 0 0 0 0 0 0 SIB

TBA PE 0 0 0 0 0 0 0 0 0 0
ROW 0 0 0 0 0 0 0 0 0 0
Constr 0 0 0 0 0 0 0 0 0 0
Total 0 0 0 0 0 0 0 0 0 0 SIB

TBA PE 0 0 0 0 0 0 0 0 0 0
ROW 0 0 0 0 0 0 0 0 0 0
Constr 0 0 0 0 0 0 0 0 0 0
Total 0 0 0 0 0 0 0 0 0 0 SIB

Total PE 0 0 0 0 0 0 0 0 0 0
Total ROW 0 0 0 0 0 0 0 0 0 0
Total Constr 0 0 0 0 0 0 0 0 0 0
SIB Projects Subtotal 0 0 0 0 0 0 0 0 0 0

KEY: P - Preliminary Engineering ROW - Right of Way Constr - Construction

**PLEASE NOTE THAT COATS TIP COST IS INCLUSIVE OF FY 2009 FUNDING  
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MPO ENHANCEMENT PROJECTS Policy Committee Action:  June 25, 2009                    

Amended Action:  June 24, 2010

City of West Columbia Projects

Prior TIP COST SCDOT TIP COST
PIN # Jurisdict ion Project name Funding 2009 2010 2011 2012 2013 2014 2015 (2009 - 2015) (2010 - 2015) Match Funding

ID West Columbia Airport Connector Beautification Project Federal 0 0 145,000 0 0 0 0 0 145,000 145,000
Phase I - FY 10 State 0 0 0 0 0 0 0 0 0 0

Local 0 0 36,250 0 0 0 0 0 36,250 36,250
Total 0 0 181,250 0 0 0 0 0 181,250 181,250 80/20 STP

ID West Columbia Charleston Highway Beautification Federal 0 145,000 0 0 0 0 0 0 145,000 0
Project - FY 09 State 0 0 0 0 0 0 0 0 0 0

Local 0 36,250 0 0 0 0 0 0 36,250 0
Total 0 181,250 0 0 0 0 0 0 181,250 0 80/20 STP

ID West Columbia Highway 1 Street Lighting Federal 145,000 0 0 0 0 0 0 0 0 0
FY 08 State 0 0 0 0 0 0 0 0 0 0

Local 36,250 0 0 0 0 0 0 0 0 0
Total 181,250 0 0 0 0 0 0 0 0 0 80/20 STP

ID West Columbia Alexander Road Sidewalk Project Federal 40,000 0 0 0 0 0 0 0 0 0
FY 06  State 0 0 0 0 0 0 0 0 0 0

Local 10,000 0 0 0 0 0 0 0 0 0
Total 50,000 0 0 0 0 0 0 0 0 0 80/20 STP

36349 EH01 West Columbia Klapman Blvd Streetscape Federal 145,000 0 0 0 0 0 0 0 0 0
(12th Street Streetscape Phase I) State 0 0 0 0 0 0 0 0 0 0
FY 06 Local 36,250 0 0 0 0 0 0 0 0 0

Total 181,250 0 0 0 0 0 0 0 0 0 80/20 STP

25507 West Columbia State Street/Marble Street Federal 145,000 0 0 0 0 0 0 0 0 0
Streetscape Phase I - FY 06  State 0 0 0 0 0 0 0 0 0 0
(Meeting Street Phase I) Local 36,250 0 0 0 0 0 0 0 0 0

Total 181,250 0 0 0 0 0 0 0 0 0 80/20 STP

35419 West Columbia 12th Street Streetscape & Federal 145,000 0 0 0 0 0 0 0 0 0
Beautification Phase II (58) State 0 0 0 0 0 0 0 0 0 0
FY 04 Local 36,250 0 0 0 0 0 0 0 0 0

Total 181,250 0 0 0 0 0 0 0 0 0 80/20 STP

35420 West Columbia Triangle City Phase I, II, & III Federal 435,000 0 0 0 0 0 0 0 0 0
Streetscape & Beautification State 0 0 0 0 0 0 0 0 0 0
FY 04 Local 108,750 0 0 0 0 0 0 0 0 0

Total 543,750 0 0 0 0 0 0 0 0 0 80/20 STP

30732 West Columbia Meeting Street/State Street Federal 250,000 0 0 0 0 0 0 0 0 0
Streetscape Phase III & IV  Renamed to State 0 0 0 0 0 0 0 0 0 0
Antiques District Beautification Local 62,500 0 0 0 0 0 0 0 0 0

Total 312,500 0 0 0 0 0 0 0 0 0 80/20 STP

30732 West Columbia Marble Street/Augusta Rd Federal 145,000 0 0 0 0 0 0 0 0 0
Streetscape Phase II - FY 03 State 0 0 0 0 0 0 0 0 0 0
(Meeting Street Phase II) Local 36,250 0 0 0 0 0 0 0 0 0

Total 181,250 0 0 0 0 0 0 0 0 0 80/20 STP

Sub-Total West Columbia Federal 1,450,000 145,000 145,000 0 0 0 0 0 290,000 145,000

Sub-Total West Columbia State 0 0 0 0 0 0 0 0 0 0
Sub-Total West Columbia Local 362,500 36,250 36,250 0 0 0 0 0 72,500 36,250
Sub-Total West Columbia Total 1,812,500 181,250 0 0 0 0 0 0 362,500 181,250

Town of Gilbert Projects

Prior TIP COST SCDOT TIP COST
PIN # Jurisdict ion Project name Funding 2009 2010 2011 2012 2013 2014 2015 (2009 - 2015) (2010 - 2015) Match Funding

ID Gilbert Broad Street/Main Street Sidewalk Federal 0 0 144,000 0 0 0 0 0 144,000 144,000
FY 10 State 0 0 0 0 0 0 0 0 0 0

Local 0 0 36,000 0 0 0 0 0 36,000 36,000
Total 0 0 180,000 0 0 0 0 0 180,000 180,000 60/40 STP

Sub-Total Gilbert Federal 0 0 144,000 0 0 0 0 0 144,000 144,000

Sub-Total Gilbert State 0 0 0 0 0 0 0 0 0 0
Sub-Total Gilbert Local 0 0 36,000 0 0 0 0 0 36,000 36,000
Sub-Total Gilbert Total 0 0 180,000 0 0 0 0 0 180,000 180,000

Funding (in Actual Dollar Amounts)

Funding (in Actual Dollar Amounts)
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MPO ENHANCEMENT PROJECTS Policy Committee Action:  June 25, 2009                    
Amended Action:  June 24, 2010

Town of Irmo Projects

Prior TIP COST SCDOT TIP COST
PIN # Jurisdict ion Project name Funding 2009 2010 2011 2012 2013 2014 2015 (2009 - 2015) (2010 - 2015) Match Funding

ID Irmo College & Eastview Sidewalk Project Federal 0 0 121,003 0 0 0 0 0 121,003 121,003
FY 10 State 0 0 0 0 0 0 0 0 0 0

Local 0 0 30,251 0 0 0 0 0 30,251 30,251
Total 0 0 151,254 0 0 0 0 0 151,254 151,254 80/20 STP

ID Irmo S. Royal Tower Drive Sidewalk Federal 0 126,280 0 0 0 0 0 0 126,280 0
FY 09 State 0 0 0 0 0 0 0 0 0 0

Local 0 31,570 0 0 0 0 0 0 31,570 0
Total 0 157,850 0 0 0 0 0 0 157,850 0 80/20 STP

ID Irmo St. Andrews Road Sidewalk Phase II Federal 145,000 0 0 0 0 0 0 0 0 0
FY 08 - Shoppers Walk State 0 0 0 0 0 0 0 0 0 0

Local 103,589 0 0 0 0 0 0 0 0 0
Total 248,589 0 0 0 0 0 0 0 0 0 80/20 STP

ID Irmo Carlisle Street Sidewalk Phase II Federal 82,000 0 0 0 0 0 0 0 0 0
FY 07 State 0 0 0 0 0 0 0 0 0 0

Local 20,000 0 0 0 0 0 0 0 0 0

Total 102,000 0 0 0 0 0 0 0 0 0 80/20 STP

ID Irmo St. Andrews Road Sidewalk Phase I Federal 60,000 0 0 0 0 0 0 0 0 0

FY 06 State 0 0 0 0 0 0 0 0 0 0

Local 25,000 0 0 0 0 0 0 0 0 0

85,000 0 0 0 0 0 0 0 0 0 80/20 STP

ID Irmo Carlisle Street Sidewalk Phase I Federal 63,000 0 0 0 0 0 0 0 0 0
FY 07 State 0 0 0 0 0 0 0 0 0 0

Local 37,000 0 0 0 0 0 0 0 0 0

Total 100,000 0 0 0 0 0 0 0 0 0 80/20 STP

Sub-Total Irmo Federal 350,000 126,280 121,003 0 0 0 0 0 247,283 121,003

Sub-Total Irmo State 0 0 0 0 0 0 0 0 0 0
Sub-Total Irmo Local 185,589 31,570 30,251 0 0 0 0 0 61,821 30,251
Sub-Total Irmo Total 535,589 157,850 151,254 0 0 0 0 0 309,104 151,254

City of Cayce Projects

Prior TIP COST SCDOT TIP COST
PIN # Jurisdict ion Project name Funding 2009 2010 2011 2012 2013 2014 2015 (2009 - 2015) (2010 - 2015) Match Funding

ID Cayce Airport Boulevard Beautification Project Federal 0 0 145,000 0 0 0 0 0 145,000 145,000
Phase I - FY 10 State 0 0 0 0 0 0 0 0 0 0

Local 0 0 36,528 0 0 0 0 0 36,528 36,528
Total 0 0 181,528 0 0 0 0 0 181,528 181,528 80/20 STP

ID Cayce State Street Streetscape Federal 0 123,799 0 0 0 0 0 0 123,799 0
Phase IV - FY 09 State 0 0 0 0 0 0 0 0 0 0

Local 0 30,950 0 0 0 0 0 0 30,950 0
Total 0 154,749 0 0 0 0 0 0 154,749 0 80/20 STP

ID Cayce State Street Streetscape Federal 145,000 0 0 0 0 0 0 0 0 0
Phase III - FY 08 State 0 0 0 0 0 0 0 0 0 0

Local 61,249 0 0 0 0 0 0 0 0 0
Total 206,249 0 0 0 0 0 0 0 0 0 80/20 STP

ID Cayce Riverwalk Expansion at Riverland Park Federal 145,000 0 0 0 0 0 0 0 0 0
Phase III - FY 07 State 0 0 0 0 0 0 0 0 0 0

Local 36,250 0 0 0 0 0 0 0 0 0
Total 181,250 0 0 0 0 0 0 0 0 0 80/20 STP

ID Cayce State Street Streetscape (38) Federal 141,700 0 0 0 0 0 0 0 0 0
Phase I - FY 03 State 0 0 0 0 0 0 0 0 0 0

Local 35,425 0 0 0 0 0 0 0 0 0
Total 177,125 0 0 0 0 0 0 0 0 0 80/20 STP

Sub-Total Cayce Federal 431,700 123,799 145,000 0 0 0 0 0 268,799 145,000

Sub-Total Cayce State 0 0 0 0 0 0 0 0 0 0
Sub-Total Cayce Local 132,924 30,950 36,528 0 0 0 0 0 67,478 36,528
Sub-Total Cayce Total 564,624 154,749 181,528 0 0 0 0 0 336,277 181,528

Funding (in Actual Dollar Amounts)

Funding (in Actual Dollar Amounts)
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MPO ENHANCEMENT PROJECTS Policy Committee Action:  June 25, 2009                    
Amended Action:  June 24, 2010

Town of Lexington Projects

Prior TIP COST SCDOT TIP COST
PIN # Jurisdict ion Project  name Funding 2009 2010 2011 2012 2013 2014 2015 (2009 - 2015) (2010 - 2015) Match Funding

ID Lexington Town S. Church Street Sidewalk Federal 0 0 134,631 0 0 0 0 0 134,631 134,631
Phase 2 - FY 10 State 0 0 0 0 0 0 0 0 0 0

Local 0 0 33,658 0 0 0 0 0 33,658 33,658
Total 0 0 168,289 0 0 0 0 0 168,289 168,289 80/20 STP

ID Lexington Town S. Church Street Sidewalk Federal 0 62,133 0 0 0 0 0 0 62,133 0
Phase I - FY 09 State 0 0 0 0 0 0 0 0 0 0

Local 0 15,533 0 0 0 0 0 0 15,533 0
Total 0 77,666 0 0 0 0 0 0 77,666 0 80/20 STP

37353EH01 Lexington Town Main Street Federal 94,140 0 0 0 0 0 0 0 0 0
FY 08 State 0 0 0 0 0 0 0 0 0 0

Local 23,535 0 0 0 0 0 0 0 0 0
Total 117,675 0 0 0 0 0 0 0 0 0 80/20 STP

ID Lexington Town Park Road Sidewalk Federal 284,040 0 0 0 0 0 0 0 0 0
FY 07 State 0 0 0 0 0 0 0 0 0 0

Local 295,073 0 0 0 0 0 0 0 0 0
Total 579,113 0 0 0 0 0 0 0 0 0 80/20 STP

35160 Lexington Town Harmon Street Sidewalk (49) Federal 71,200 0 0 0 0 0 0 0 0 0
FY 04 State 0 0 0 0 0 0 0 0 0 0

Local 17,800 0 0 0 0 0 0 0 0 0
Total 89,000 0 0 0 0 0 0 0 0 0 80/20 STP

Sub-Total Lexington Town Federal 449,380 62,133 134,631 0 0 0 0 0 196,764 134,631

Sub-Total Lexington Town State 0 0 0 0 0 0 0 0 0 0
Sub-Total Lexington Town Local 336,408 15,533 33,658 0 0 0 0 0 49,191 33,658
Sub-Total Lexington Town Total 785,788 77,666 168,289 0 0 0 0 0 245,955 168,289

Town of Springdale Projects

Prior TIP COST SCDOT TIP COST
PIN # Jurisdict ion Project  name Funding 2009 2010 2011 2012 2013 2014 2015 (2009 - 2015) (2010 - 2015) Match Funding

ID Springdale Airport Boulevard Beautification Project Federal 0 0 145,000 0 0 0 0 0 145,000 145,000
Phase I - FY 10 State 0 0 0 0 0 0 0 0 0 0

Local 0 0 36,528 0 0 0 0 0 36,528 36,528
Total 0 0 181,528 0 0 0 0 0 181,528 181,528 80/20 STP

ID Springdale Platt Springs Road Pedestrian Federal 145,000 0 0 0 0 0 0 0 0 0
Lighting Project Phase II - FY 08 State 0 0 0 0 0 0 0 0 0 0

Local 36,250 0 0 0 0 0 0 0 0 0
Total 181,250 0 0 0 0 0 0 0 0 0 80/20 STP

ID Springdale Platt Springs Road Pedestrian Federal 145,000 0 0 0 0 0 0 0 0 0
Lighting Project Phase I - FY 06 State 0 0 0 0 0 0 0 0 0 0

Local 36,250 0 0 0 0 0 0 0 0 0
Total 181,250 0 0 0 0 0 0 0 0 0 80/20 STP

Sub-Total Springdale Federal 290,000 0 145,000 0 0 0 0 0 145,000 145,000

Sub-Total Springdale State 0 0 0 0 0 0 0 0 0 0
Sub-Total Springdale Local 72,500 0 36,528 0 0 0 0 0 36,528 36,528
Sub-Total Springdale Total 362,500 0 181,528 0 0 0 0 0 181,528 181,528

Town of Chapin Projects

Prior TIP COST SCDOT TIP COST
PIN # Jurisdict ion Project  name Funding 2009 2010 2011 2012 2013 2014 2015 (2009 - 2015) (2010 - 2015) Match Funding

33542 Chapin Beautification of Downtown Chapin Federal 145,000 0 0 0 0 0 0 0 0 0
FY 07 State 0 0 0 0 0 0 0 0 0 0

Local 64,750 0 0 0 0 0 0 0 0 0
Total 209,750 0 0 0 0 0 0 0 0 0 80/20 STP

ID Chapin Lexington Avenue Sidewalk (51) Federal 145,000 0 0 0 0 0 0 0 0 0
FY 05 State 0 0 0 0 0 0 0 0 0 0

Local 36,250 0 0 0 0 0 0 0 0 0
Total 181,250 0 0 0 0 0 0 0 0 0 80/20 STP

Sub-Total Chapin Federal 290,000 0 0 0 0 0 0 0 0 0

Sub-Total Chapin State 0 0 0 0 0 0 0 0 0 0
Sub-Total Chapin Local 101,000 0 0 0 0 0 0 0 0 0
Sub-Total Chapin Total 391,000 0 0 0 0 0 0 0 0 0

Funding (in Actual Dollar Amounts)

Funding (in Actual Dollar Amounts)

Funding (in Actual Dollar Amounts)
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MPO ENHANCEMENT PROJECTS Policy Committee Action:  June 25, 2009                    
Amended Action:  June 24, 2010  

City of Columbia Projects

Prior **TIP COST SCDOT TIP COST
PIN # Jurisdiction Project name Funding 2009 2010 2011 2012 2013 2014 2015 (2009 - 2015) (2010 - 2015) Match Funding

ID Columbia Sidewalk Upgrades - ADA Ramps Federal 0 0 145,000 0 0 0 0 0 145,000 145,000
Multiple Locations - FY 10 State 0 0 0 0 0 0 0 0 0 0

Local 0 0 96,844 0 0 0 0 0 96,844 96,844
Total 0 0 241,844 0 0 0 0 0 241,844 241,844 60/40 STP

ID Columbia Downtown ADA Ramps Federal 0 123,467 0 0 0 0 0 0 123,467 0
Multiple Locations - FY 09 State 0 0 0 0 0 0 0 0 0 0

Local 0 162,177 0 0 0 0 0 0 162,177 0
Total 0 285,644 0 0 0 0 0 0 285,644 0 60/40 STP

ID Columbia Five Points Village Streetscape Federal 145,000 0 0 0 0 0 0 0 0 0
(Harden Street Phase III) - FY 06 State 0 0 0 0 0 0 0 0 0 0

Local 97,000 0 0 0 0 0 0 0 0 0
Total 242,000 0 0 0 0 0 0 0 0 0 60/40 STP

36290EHO1 Columbia Elmwood Park Core Neighborhood Federal 145,000 0 0 0 0 0 0 0 0 0
Pedestrian Lighting Phase I - FY 06 State 0 0 0 0 0 0 0 0 0 0

Local 97,000 0 0 0 0 0 0 0 0 0
Total 242,000 0 0 0 0 0 0 0 0 0 60/40 STP

33930 Columbia Two Notch Road Phase II (55) Federal 145,000 0 0 0 0 0 0 0 0 0
FY 05 State 0 0 0 0 0 0 0 0 0 0

Local 96,667 0 0 0 0 0 0 0 0 0
Total 241,667 0 0 0 0 0 0 0 0 0 60/40 STP

33929 Columbia Two Notch Road Phase I (50) Federal 145,000 0 0 0 0 0 0 0 0 0
FY 05 State 0 0 0 0 0 0 0 0 0 0

Local 97,000 0 0 0 0 0 0 0 0 0
Total 242,000 0 0 0 0 0 0 0 0 0 60/40 STP

33456 Columbia Historical Marker Expansion Federal 32,853 0 0 0 0 0 0 0 0 0
Program (42) - FY 04 State 0 0 0 0 0 0 0 0 0 0

Local 21,902 0 0 0 0 0 0 0 0 0
Total 54,755 0 0 0 0 0 0 0 0 0 60/40 STP

33455 Columbia East Gervais Street-Planted Federal 145,000 0 0 0 0 0 0 0 0 0
Medians (43) - FY 04 State 0 0 0 0 0 0 0 0 0 0

Local 97,000 0 0 0 0 0 0 0 0 0
Total 242,000 0 0 0 0 0 0 0 0 0 60/40 STP

Sub-Total Columbia Federal 757,853 123,467 145,000 0 0 0 0 0 268,467 145,000

Sub-Total Columbia State 0 0 0 0 0 0 0 0 0 0
Sub-Total Columbia Local 506,569 162,177 96,844 0 0 0 0 0 259,021 96,844
Sub-Total Columbia Total 1,264,422 285,644 241,844 0 0 0 0 0 527,488 241,844

City of Forest Acres

Prior **TIP COST SCDOT TIP COST
PIN # Jurisdiction Project name Funding 2009 2010 2011 2012 2013 2014 2015 (2009 - 2015) (2010 - 2015) Match Funding

ID Forest Acres TBA Federal 0 0 0 0 0 0 0 0 0 0
State 0 0 0 0 0 0 0 0 0 0
Local 0 0 0 0 0 0 0 0 0 0
Total 0 0 0 0 0 0 0 0 0 0 60/40 STP

Sub-Total Forest Acres Federal 0 0 0 0 0 0 0 0 0 0

Sub-Total Forest Acres State 0 0 0 0 0 0 0 0 0 0
Sub-Total Forest Acres Local 0 0 0 0 0 0 0 0 0 0
Sub-Total Forest Acres Total 0 0 0 0 0 0 0 0 0 0

TIP Program Total

TIP Program Total Federal 4,018,933 580,679 979,634 0 0 0 0 0 5,579,246 979,634

TIP Program Total State 0 0 0 0 0 0 0 0 0 0
TIP Program Total Local 1,697,490 276,480 306,059 0 0 0 0 0 2,280,029 306,059
TIP Program Total Total 5,716,423 857,159 1,285,693 0 0 0 0 0 7,859,275 1,285,693

Enhancement Program Total

Enhancement Allocation (4,953,501) 707,643 707,643 707,643 707,643 707,643 707,643 707,643 4,953,501 4,245,858

Carryover 96,235 116,235 290,000 0 0 0 0 0 406,235 290,000
COATS Enhancement Federal Subtotal 4,018,933 580,679 979,634 0 0 0 0 0 1,560,313 979,634

Balance (1) 96,235 243,199 18,009 707,643 707,643 707,643 707,643 707,643 3,393,188 3,266,224

*The federal / local match requirements has been provided for each project.

(1) SCDOT denotes that MPOs are unable to re-capture unspent / unobligated funds after FY 2010.

**PLEASE NOTE THAT THE COATS TIP COST IS INCLUSIVE OF FY 2009 FUNDING

Funding (in Actual Dollar Amounts)

Funding (in Actual Dollar Amounts)
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AMERICAN RECOVERY AND REINVESTMENT ACT (TRANSIT ECONOMIC STIMULUS) PROJECTS Policy Committee Action:  April 23, 2009
Amended Action:  January 28, 2010

Prior **TIP COST SCDOT TIP COST
PIN # Priority Jurisdiction Project name Year 2009 2010 2011 2012 2013 2014 2015 (2009 - 2015) (2010 - 2015) Funding

Vehicles PE 0 0 0 0 0 0 0 0 0 0
Acquisition & Refurbishment ROW 0 0 0 0 0 0 0 0 0 0

Constr 0 0 3,940,462 0 0 0 0 0 3,940,462 3,940,462
Total 0 0 3,940,462 0 0 0 0 0 3,940,462 3,940,462 TRANSIT ARRA

Facility PE 0 0 0 0 0 0 0 0 0 0
Renovations and Upgrades ROW 0 0 0 0 0 0 0 0 0 0
Transit Center on Sumter Street Constr 0 0 250,000 0 0 0 0 0 250,000 250,000

Total 0 0 250,000 0 0 0 0 0 250,000 250,000 TRANSIT ARRA
Automated Vehicle Locator PE 0 0 0 0 0 0 0 0 0 0
System - Acquisition ROW 0 0 0 0 0 0 0 0 0 0

Constr 0 0 205,000 0 0 0 0 0 205,000 205,000
Total 0 0 205,000 0 0 0 0 0 205,000 205,000 TRANSIT ARRA

Website Update and Expansion PE 0 0 0 0 0 0 0 0 0 0
Traveler Information ROW 0 0 0 0 0 0 0 0 0 0

Constr 0 0 215,000 0 0 0 0 0 215,000 215,000
Total 0 0 215,000 0 0 0 0 0 215,000 215,000 TRANSIT ARRA

Customer Service Amenities PE 0 0 0 0 0 0 0 0 0 0
ROW 0 0 0 0 0 0 0 0 0 0
Constr 0 0 80,000 0 0 0 0 0 80,000 80,000
Total 0 0 80,000 0 0 0 0 0 80,000 80,000 TRANSIT ARRA

Operating Assistance PE 0 0 0 0 0 0 0 0 0 0
ROW 0 0 0 0 0 0 0 0 0 0
Constr 0 0 100,000 0 0 0 0 0 100,000 100,000
Total 0 0 100,000 0 0 0 0 0 100,000 100,000 TRANSIT ARRA

Preventive Maintenance/Maintenance PE 0 0 0 0 0 0 0 0 0 0
ROW 0 0 0 0 0 0 0 0 0 0
Constr 0 0 470,000 0 0 0 0 0 470,000 470,000
Total 0 0 470,000 0 0 0 0 0 470,000 470,000 TRANSIT ARRA

Maintenance Support Equipment PE 0 0 0 0 0 0 0 0 0 0
ROW 0 0 0 0 0 0 0 0 0 0
Constr 0 0 85,912 0 0 0 0 0 85,912 85,912
Total 0 0 85,912 0 0 0 0 0 85,912 85,912 TRANSIT ARRA

Total Transit PE 0 0 0 0 0 0 0 0 0 0
Total Transit ROW 0 0 0 0 0 0 0 0 0 0
Total Transit Constr 0 0 5,346,374 0 0 0 0 0 5,346,374 5,346,374
TRANSIT ARRA Grand Total 0 0 5,346,374 0 0 0 0 0 5,346,374 5,346,374

KEY: PE - Preliminary Engineering        ROW - Right Of Way Constr - Construction

**PLEASE NOTE THAT THE COATS TIP COST IS INCLUSIVE OF FY 2009 FUNDING

Funding (in Actual Dollars)
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MPO TRANSIT PROJECTS

Section 5309 (Bus and Bus Facilities) Policy Committee Action:  June 25, 2009  

Amended Action:  June 24, 2010 
Prior TIP COST SCDOT COST

Agency Project name Year(s) 2009 2010 2011 2012 2013 2014 2015 (2009 - 2015) (2010 - 2015) Funding
CMRTA Facility Development and Construction Federal 846,110 0 0 0 0 0 0 0 0 0

State 0 0 0 0 0 0 0 0 0 0
Local 211,527 0 0 0 0 0 0 0 0 0
Total 1,057,637 0 0 0 0 0 0 0 0 0 Section 5309//Local/CMRTA

CMRTA Paratransit Vehicles Federal 280,839 157,700 157,700 0 0 0 0 0 315,400 157,700
State 57,521 32,300 32,300 0 0 0 0 0 64,600 32,300
Local 0 0 0 0 0 0 0 0 0 0
Total 338,360 190,000 190,000 0 0 0 0 0 380,000 190,000 Section 5309(1)/Local/SMTF(2)

CMRTA Purchase of Paratransit Vehicles Federal 150,000 0 0 0 0 0 0 0 0 0
State 37,500 0 0 0 0 0 0 0 0 0
Local 0 0 0 0 0 0 0 0 0 0
Total 187,500 0 0 0 0 0 0 0 0 0 Section 5309(1)/Local/SMTF(2)

Total Section 5309 Federal 1,276,949 157,700 157,700 0 0 0 0 0 315,400 157,700
Total Section 5309 State 95,021 32,300 32,300 0 0 0 0 0 64,600 32,300
Total Section 5309 Local 211,527 0 0 0 0 0 0 0 0 0
Total Section 5309 Total 1,583,497 190,000 190,000 0 0 0 0 0 380,000 190,000

Section 5316 (Designated Recepient JARC Formula Funds) Policy Committee Action:  June 25, 2009 

Amended Action:  June 24, 2010 
Prior TIP COST SCDOT COST

Agency Project name Year(s) 2009 2010 2011 2012 2013 2014 2015 (2009 - 2015) (2010 - 2015) Funding
CMCOG/COATS JARC Administration Federal 42,092 25,691 0 0 0 0 0 0 25,691 0

State 0 0 0 0 0 0 0 0 0 0
Local 0 6,423 0 0 0 0 0 0 6,423 0
Total 42,092 32,114 0 0 0 0 0 0 32,114 0 Designated Recipient (DR) Section 5316

CMCOG/COATS Transportation for Jobs Federal 196,991 231,216 0 0 0 0 0 0 231,216 0
WIA State 0 0 0 0 0 0 0 0 0 0

Local 196,991 231,216 0 0 0 0 0 0 231,216 0
Total 393,982 462,432 0 0 0 0 0 0 462,432 0 Designated Recipient (DR) Section 5316

Total DR Section 5316 Federal 239,083 256,907 0 0 0 0 0 0 256,907 0
Total DR Section 5316 State 0 0 0 0 0 0 0 0 0 0
Total DR Section 5316 Local 196,991 237,639 0 0 0 0 0 0 237,639 0
Total DR Section 5316 Total 436,074 494,546 0 0 0 0 0 0 494,546 0

Section 5317 (Designated Recpient New Freedom Formula Funds) Policy Committee Action:  June 25, 2009 

Amended Action:  June 24, 2010 
Prior TIP COST SCDOT COST

Agency Project name Year(s) 2009 2010 2011 2012 2013 2014 2015 (2009 - 2015) (2010 - 2015) Funding
CMCOG/COATS New Freedom Administration Federal 24,114 14,434 0 0 0 0 0 0 14,434 0

State 0 0 0 0 0 0 0 0 0 0
Local 0 0 0 0 0 0 0 0 0 0
Total 24,114 14,434 0 0 0 0 0 0 14,434 0 Designated Recepient (DR) Section 5317

CMCOG/COATS Capitol City Cab Company Federal 86,400 0 0 0 0 0 0 0 0 0
Vehicle Purchase State 0 0 0 0 0 0 0 0 0 0

Local 21,600 0 0 0 0 0 0 0 0 0
Total 108,000 0 0 0 0 0 0 0 0 0 Designated Recepient (DR) Section 5317

CMCOG/COATS Medical Escort Services Federal 112,700 129,907 0 0 0 0 0 0 129,907 0
CMRTA State 0 0 0 0 0 0 0 0 0 0

Local 112,700 129,907 0 0 0 0 0 0 129,907 0
Total 225,400 259,814 0 0 0 0 0 0 259,814 0 Designated RecepientSection 5317

Total DR Section 5317 Federal 223,214 144,341 0 0 0 0 0 0 144,341 0
Total DR Section 5317 State 0 0 0 0 0 0 0 0 0 0
Total DR Section 5317 Local 134,300 129,907 0 0 0 0 0 0 129,907 0
Total DR Section 5317 Total 357,514 274,248 0 0 0 0 0 0 274,248 0

Section 5307 (Large Urban Formula Program) Policy Committee Action:  June 25, 2009

Amended Action:  January 28, 2010 
Prior TIP COST SCDOT COST

Agency Project name Year(s) 2009 2010 2011 2012 2013 2014 2015 (2009 - 2015) (2010 - 2015) Funding
CMRTA Preventive Maintenance Federal 3,000,000 1,600,000 1,920,000 1,977,600 2,036,928 2,098,036 0 0 9,632,564 8,032,564

State 0 0 0 0 0 0 0 0 0 0
Local 750,000 400,000 480,000 494,400 509,232 524,509 0 0 2,408,141 2,008,141
Total 3,750,000 2,000,000 2,400,000 2,472,000 2,546,160 2,622,545 0 0 12,040,705 10,040,705 Section 5307/Local/CMRTA

CMRTA Operating-Paratransit Federal 0 0 0 0 0 0 0 0 0 0
State 0 0 0 0 0 0 0 0 0 0
Local 0 0 0 0 0 0 0 0 0 0
Total 0 0 0 0 0 0 0 0 0 0 Section 5307/Local/CMRTA

CMRTA Employee & Board Training and Federal 16,000 17,200 18,490 19,045 19,045 19,045 0 0 92,825 75,625
Development State 0 0 0 0 0 0 0 0 0 0

Local 4,000 4,300 4,623 4,762 4,762 4,762 0 0 23,209 18,909
Total 20,000 21,500 23,113 23,807 23,807 23,807 0 0 116,034 94,534 Section 5307/Local/CMRTA

CMRTA ADP Hardware and Software Federal 32,000 40,000 20,000 20,000 20,000 20,000 0 0 120,000 80,000
State 0 0 0 0 0 0 0 0 0 0
Local 8,000 10,000 4,000 4,000 4,000 4,000 0 0 26,000 16,000
Total 40,000 50,000 24,000 24,000 24,000 24,000 0 0 146,000 96,000 Section 5307/Local/CMRTA

CMRTA Vehicle Acquisition Replacement Federal 4,288,497 2,162,504 1,975,805 2,035,679 2,096,132 2,162,030 0 0 10,432,150 8,269,646
State 0 0 0 0 0 0 0 0 0 0
Local 878,367 442,923 404,684 404,684 429,328 442,825 0 0 2,124,444 1,681,521
Total 5,166,864 2,605,427 2,380,489 2,440,363 2,525,460 2,604,855 0 0 12,556,594 9,951,167 Section 5307/Local/CMRTA

CMRTA Vehicle Acquisition Expansion Federal 0 0 0 0 0 0 0 0 0 0
State 0 0 0 0 0 0 0 0 0 0
Local 0 0 0 0 0 0 0 0 0 0
Total 0 0 0 0 0 0 0 0 0 0 Section 5307/Local/CMRTA

CMRTA Capitol Cost of Contracting Federal 0 0 0 0 0 0 0 0 0 0
State 0 0 0 0 0 0 0 0 0 0
Local 0 0 0 0 0 0 0 0 0 0
Total 0 0 0 0 0 0 0 0 0 0 Section 5307/Local/CMRTA

Total Section 5307 Federal 7,336,497 3,819,704 3,934,295 4,052,324 4,172,105 4,299,111 0 0 20,277,539 16,457,835
Total Section 5307 State 0 0 0 0 0 0 0 0 0 0
Total Section 5307 Local 1,640,367 857,223 893,307 907,846 947,322 976,096 0 0 4,581,794 3,724,571
Total Section 5307 Total 8,976,864 4,676,927 4,827,602 4,960,170 5,119,427 5,275,207 0 0 24,859,333 20,182,406

Funding (in Actual Dollar Amounts)

Funding (in Actual Dollar Amounts)

Funding (in Actual Dollar Amounts)

Funding (in Actual Dollar Amounts)
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MPO TRANSIT PROJECTS

Section 5310 (Transportation for the Elderly and Persons with Disabilities Formula Program) Policy Committee Action:  June 25, 2009

Amended Action:  
Prior TIP COST SCDOT COST

Agency Project name Year(s) 2009 2010 2011 2012 2013 2014 2015 (2009 - 2015) (2010 - 2015) Funding
Irmo/Chapin Vehicle Purchase Federal 40,000 48,000 48,000 0 0 0 0 0 96,000 48,000
Recreation Center State 0 0 0 0 0 0 0 0 0 0

Local 10,000 12,000 12,000 0 0 0 0 0 24,000 12,000
Total 50,000 60,000 60,000 0 0 0 0 0 120,000 60,000 Section 5310

Capital Senior Center Vehicle Purchase (5310) Federal 40,000 0 0 0 0 0 0 0 0 0
Wheels of Five Points State 0 0 0 0 0 0 0 0 0 0

Local 10,000 0 0 0 0 0 0 0 0 0
Total 50,000 0 0 0 0 0 0 0 0 0 Section 5310

Capital Senior Center Operations & Administration Federal 0 16,300 0 0 0 0 0 0 16,300 0
Northeast Wheels State 0 0 0 0 0 0 0 0 0 0

Local 0 16,300 0 0 0 0 0 0 16,300 0
Total 0 32,600 0 0 0 0 0 0 32,600 0 Section 5310

Senior Resources Vehicle Purchase Federal 40,000 48,000 0 0 0 0 0 0 48,000 0
State 0 0 0 0 0 0 0 0 0 0
Local 10,220 12,000 0 0 0 0 0 0 12,000 0
Total 50,220 60,000 0 0 0 0 0 0 60,000 0 Section 5310

Burton Center Vehicle Purchase Federal 0 0 48,000 0 0 0 0 0 48,000 48,000
State 0 0 0 0 0 0 0 0 0 0
Local 0 0 12,000 0 0 0 0 0 12,000 12,000
Total 0 0 60,000 0 0 0 0 0 60,000 60,000 Section 5310

Capital Senior Center Vehicle Purchase Federal 0 0 38,400 0 0 0 0 0 38,400 38,400
Harbison Wheels State 0 0 0 0 0 0 0 0 0 0

Local 0 0 9,600 0 0 0 0 0 9,600 9,600
Total 0 0 48,000 0 0 0 0 0 48,000 48,000 Section 5310

Mental Illness Vehicle Purchase Federal 40,000 48,000 0 0 0 0 0 0 48,000 0
Recovery Center State 0 0 0 0 0 0 0 0 0 0

Local 10,000 12,000 0 0 0 0 0 0 12,000 0
Total 50,000 60,000 0 0 0 0 0 0 60,000 0 Section 5310

Total Section 5310 Federal 160,000 160,300 134,400 0 0 0 0 0 294,700 134,400
Total Section 5310 State 0 0 0 0 0 0 0 0 0 0
Total Section 5310 Local 40,220 52,300 33,600 0 0 0 0 0 85,900 33,600
Total Section 5310 Total 200,220 212,600 168,000 0 0 0 0 0 380,600 168,000

FTA Formula Grant Programs Annual Allocations Policy Committee Action:  June 25, 2009

Amended Action:  June 24, 2010 
Federal Prior TIP COST SCDOT COST

Agency Program Name Only Year(s) 2009 2010 2011 2012 2013 2014 2015 (2009 - 2015) (2010 - 2015) Funding
Section 5307 Total 7,388,947 3,819,704 0 0 0 0 0 0 3,819,704 0
Section 5309 (4) Total 735,000 0 0 0 0 0 0 0 0 0
Section 5316 (DR) Total 218,879 256,907 0 0 0 0 0 0 256,907 0
Section 5317 (DR) Total 125,222 144,341 0 0 0 0 0 0 144,341 0
Section 5339 (3) Total 297,000 0 0 0 0 0 0 0 0 0
Federal Programs Total 8,765,048 4,220,952 0 0 0 0 0 0 4,220,952 0

Transit TIP Total Federal 9,978,172 5,871,952 4,226,395 4,052,324 4,172,105 4,299,111 0 0 22,621,887 16,749,935
Transit TIP Total State 249,520 481,300 32,300 0 0 0 0 0 513,600 32,300
Transit TIP Total Local 2,312,582 1,726,069 926,907 907,846 947,322 976,096 0 0 5,484,240 3,758,171
Transit Total 12,540,274 8,079,321 5,185,602 4,960,170 5,119,427 5,275,207 0 0 28,619,727 20,540,406

(2) SMTF = State Mass Transit Funds administered by the SCDOT

(3) FTA Section 5339 funds are used to provide technical assitance and support to transportation planning projects which are shown in the UPWP.

(4) The $735,000 is a federal earmark originally provided to the City of Columbia in FY 2008.

PLEASE NOTE THAT THE COATS TIP COST IS INCLUSIVE OF FY 2009 FUNDING

PLEASE BE ADVISED THAT THE SAME FUNDING FOR FTA SECTIONS 5309, 5310, 5311, 5339 AND SMTF ARE REFLECTED IN THE 2009-2015 CMCOG RTIP.

Funding (in Actual Dollar Amounts)

(1) FTA Section 5309 funds used (available) for CMRTA use in replacing paratransit vehicles are the result of the SCDOT securing discretionary capital dollars on behalf of public and private non-profit transportation service providers across the state.  The funds are administered by the SCDOT and  are combined with local and SMTF, as 
necessary for meeting the matching requirements.

Funding (in Actual Dollar Amounts)
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FLORENCE AREA TRANSPORTATION STUDY 
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(COST IN THOUSANDS)

TIP REMAINING
COST COST

PIN # PRIORITY GUIDESHARE PROJECTS (2010-2015) (2016+) FUNDING

1 SC 9 a $12,665
    Phase 1 - Sugar Ridge Rd To Fagans Creek Dr 750 P, R 1,350 P, C
    Phase 2 - Rainbow Lake Rd to Seay Rd 3,200 C 2,040 C
    Phase 3 - Seay Road to Sugar Ridge Rd 2,025 2,025 2,025
TRAFFIC SIGNAL / NHS & STP
CONGESTION MANAGEMENT
   -  CITY TRAFFIC SIGNAL IMPROVEMENT
   -  SC 9 TRAFFIC SIGNAL SYSTEM 150 C
INTERSECTION IMPROVEMENTS 850 P,C 850 P,C 850 P,C 850 P,C 850 $5,050 $6,500 NHS & STP
    - OLD FURNACE ROAD INTERSECTIONS 350 P,C
    - SC 290 AT RIVER RIDGE RD
    - US 29 AT NEW HOPE RD.
    - FAIRFOREST AT N. BLACKSTOCK
    - US 176 Improvements 400
    - HOWARD ST. AT FRANKLIN 400
LOAN PAYBACK 2,250 2,250
OPERATIONAL IMPROVEMENTS 150 150 150 150 150 150 150 $900
DEBT SERVICE 2,302 2,207 2,198 2,188 2,188 2,188 2,188 $13,157 $26,193

GUIDESHARE SUBTOTALS $3,702 $4,507 $6,398 $7,478 $7,463 $5,213 $5,213 $36,272 $32,693

GUIDESHARE ALLOCATION 5,213 5,213 5,213 5,213 5,213 5,213 5,213 $20,852
CARRYOVER AVAILABLE (1,017) 494 5,700 4,515 2,250 $9,692

LOAN AMOUNT $4,500 $4,500
GUIDESHARE SUBTOTALS ($3,702) ($4,507) ($6,398) ($7,478) ($7,463) ($5,213) ($5,213) ($22,085) ($32,693)

BALANCE 494 5,700 4,515 2,250

$18,615

PROJECTS EXEMPT FROM GUIDESHARE
STATEWIDE SIGNIFICANT CORRIDORS / NHS & STP
PREVIOUSLY IDENTIFIED PROJECTS aa

24068 SC 215
      PHASE I  (TAMARA WAY TO US 221)
      PHASE II (US 221 TO OLD GA RD)
ARKWRIGHT CONNECTOR

SC 9 4,500 R $4,500 APP COG
SAFETY PROJECTS
BRIDGE REPLACEMENT & REHAB PROJECTS
PAVEMENT PROJECTS
PAVEMENT MARKINGSN & SIGNING PROJECTS
ITS (INTERSTATE)
INCIDENT RESPONSE PROGRAM
APPROPRIATION EARMARKS

EXEMPT SUBTOTALS $4,500 $4,500

SPATS FINANCIAL STATEMENT, FY 2010-2015

FY FY FY FY FY FY FY
2013 2014 20152010 2011 20122009
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SAFETEA-LU EARMARK PROJECTS
HUB CITY CONNECTOR, BICYCLE PEDESTRIAN 136 SPENDING LIMITATION
IMPROVEMENTS, PART OF PALMETTO TRAIL FEDERAL - $800,000
SAFETEA-LU # 737  * MATCH - #REF!
SC 9 WIDEN FROM RAINBOW LAKE ROAD TO SC 292 816 SPENDING LIMITATION
SAFETEA-LU # 747  * FEDERAL - ########

MATCH - #REF!
WIDENING OF SC 9 FROM SC 292 TO 340 SPENDING LIMITATION
RAINBOW LAKE ROAD FEDERAL - ########
SAFETEA-LU # 4874  * MATCH - #REF!

SAFETEA-LU EARMARKS SUBTOTALS $1,292

STATE INFRASTRUCTURE BANK PROJECTSSTATE INFRASTRUCTURE BANK PROJECTS
22996 I-585 (I-85 TO McCRAVEY DR) SIB
22988 SC 101 - PHASE I SIB

(APPLE VALLEY RD TO SC 417)
22992 SC 290 (US 296 TO US 221) SIB
22518 SC 296 - PHASE II (SC 295 TO S-64) SIB

SIB SUBTOTALS

KEY:   P - PRELIMINARY ENGINEERING, R - RIGHT OF WAY, C - CONSTRUCTION,  CA - CAPITAL PURCHASE,  OP - OPERATING, PA - PLANNING ASSISTANCE, PL - PLANNING,  AD - ADMINISTRATION

a - SAFETEA-LU EARMARK FUNDS AND APPALACHAIN COG FUNDS HAVE BEEN IDENTIFIED TO HELP THIS PROJECT

* - FEDERAL AMOUNT SHOWN IS THE MAXIMUM AMOUNT IN SAFETEA-LU THAT MAYBE DISTRIBUTED OVER 5 YEARS (FY 2005-2009).  ACTUAL FUNDING CURRENTLY AVAILABLE RESULTING FROM FY 2005 AND 2006 ANNUAL APPROPRIATION ACTS.

                   FY 2007-2009 FUNDING SUBJECT TO FUTURE APPROPRIATION ACTS (PROJECTED AT 85% FOR ESTIMATE PURPOSES)

         ** - INCLUDES FY 2005 AND FY 2006 SPENDING LIMITATIONS

aa - IN FY 2007 THIS WAS KNOWN AS THE SYSTEM & INTERMODAL CONNECTIVITY PROGRAM
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(COST IN THOUSANDS) 0

TIP REMAINING
COST COST

PIN # FEDERAL TRANSIT ADMINISTRATION (2010-2015) (2016+) FUNDING
CITY OF SPARTANBURG 960 1,080 1,200 1,200 1,250 1,250 1,300 $7,280 FTA SECTION
(CA,AD,OP) 5307
SPARTANBURG CO. PUBLIC TRANSPORTATION 960 1,080 1,200 1,200 1,250 1,250 1,300 $7,280 FTA SECTION
(CA,AD,OP) 5307
CHARLES LEA CENTER 40 40 40 40 40 40 40 $240 FTA SECTION
(PS) 5310
SENIOR CENTERS OF SPARTANBURG 40 40 40 40 40 40 40 $240 FTA SECTION
(PS) 5310
NEW DAY, INC 45 50 $95 FTA SECTION

5310
SPARTANBURG COUNTY TSB 45 60 70 70 80 80 90 $450 FTA SECTION
(CA,OP) 5316
SPARTANBURG COUNTY VETERAN AFFAIRS 50 50 50 55 55 60 60 $330 FTA SECTION
(PS) 5317
SPARTANBURG COUNTY VETERAN AFFAIRS 75 75 85 85 90 90 90 $515 FTA SECTION

5310

FTA SUBTOTALS $2,170 $2,470 $2,685 $2,690 $2,805 $2,860 $2,920 $16,430

ENHANCEMENT PROJECTS
SPATS ENHANCEMENT PROGRAM 273 $273 STP

TOTAL - $341,585
MATCH - $68,317

ENHANCEMENT SUBTOTALS $273 $273

GRAND TOTAL $7,437 $11,477 $9,083 $10,168 $57,475 $32,693

KEY:   P - PRELIMINARY ENGINEERING,   R - RIGHT OF WAY,  C - CONSTRUCTION,   CA - CAPITAL PURCHASE,   OP - OPERATING,  PA - PLANNING ASSISTANCE,  PL - PLANNING,  AD - ADMINISTRATION

FY FY
20122009 2010 2011

FY FY FY FY

SPATS FINANCIAL STATEMENT (CONT)

2013 2014 2015
FY
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1 
 

South Carolina Strategic Corridor System Plan 
 
 

I. Introduction 
 
In order to maximize limited resources, maintain the State’s position in the global 
marketplace and efficiently move both people and goods, a strategic system of 
corridors forming the backbone of the state’s transportation system has been 
identified.  This system provides a connected, continuous network that serves 
both the traveling public and facilitates the movement of freight.  This strategic 
system provides the needed connectivity that will allow South Carolina to 
maintain and enhance its economic vitality.   
 
The integration of different modes in the overall plan is a critical element in 
maintaining and enhancing the efficiency of the overall transportation system in 
the State.  The development of the corridor plan is based on the identification of 
a variety of modal strategies, including opportunities for express bus, traditional 
fixed route transit in urban areas, rail, and bicycle and pedestrian.  Other critical 
elements in the development of the strategic corridor system included the 
identification of facilities that could function as Interstate relievers, the 
identification of corridors that could facilitate modal shifts, and the identification of 
corridors that will facilitate the efficient movement of freight and goods.   
 
Policies were identified to guide the development of the strategic network.  These 
policies were developed in coordination with, and in support of, the overall goals 
and objectives of the SCDOT and focus on the primary elements of safety, 
system maintenance and preservation, and maximization of resources.  As 
mentioned above, the recognition of the need for Interstate relievers, modal shift 
opportunities, and alternative transportation solutions were included. 

 
Goals and Guiding Principles of the Strategic System 
 
The first step in the policy development process was the identification of the 
goals of the strategic statewide plan and the definition of what the system is 
designed to accomplish.  The identification of what the system is designed to 
accomplish was critical in the further development of implementation processes, 
procedures, corridor identification and ultimately the development of a prioritized 
cost feasible plan and short range work program.   
 
The goals identified, and shown below, were coordinated and consistent with the 
overall strategic goals of SCDOT and were developed in conjunction with 
SCDOT management, staff and transportation partners and stakeholders.   
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GOALS OF THE STRATEGIC CORRIDOR NETWORK 
 

Provide efficient connections between primary economic centers both within and 
outside of the state. 

 
Enhance South Carolina’s economic vitality and economic competitiveness through the 

provision of an interconnected, intermodal network for the movement of freight and 
goods. 

 
Provide for a safe, secure and efficient transportation system. 

 
Protect and enhance the natural, historical and cultural resources in the state. 

GUIDING PRINCIPALS OF THE STRATEGIC CORRIDOR NETWORK 
 

1. Coordination 
a. Coordinate with regulatory and resource agencies 
b. Coordinate with existing plans, goals and transportation resources 
c. Coordinate with local and regional organizations and plans 
d. Coordinate with state economic goals 
e. Inclusive of public and partner involvement and input,  

including traditional and non-traditional groups 
2. Economy 

a. Identify the state’s most critical economic generators  
and their transportation needs 

b. Meet industry transportation requirements 
c. Enhance national and international competitiveness 

 
3. System Scope and Performance 

a. Multimodal and intermodal 
b. Inclusive of strategic connectors 
c. Serves all areas of the state, both rural and urban 
d. Improves reliability, mobility, safety and security for passengers,  

including motorized and non-motorized users, and freight 
e. Optimize available capacity 
f. Preservation of existing resources 

 
4. Quality of Life 

a. Protect and enhance environmental, historical and cultural resources 
b. Provide viable modal alternatives 
c. Protect and enhance community “sense of place” 
d. Maximize economic opportunities for South Carolina residents 

 
In addition to the goals, the guiding principles for development of the Strategic 
Corridor System were also identified.  These guiding principles, shown below, 
focus on key elements of the planning process.  
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II. Network Development 
 

The strategic network was developed within the framework of the identified goals 
and guiding principles.  There were other considerations included in the 
development of the strategic network.  These additional planning considerations, 
developed cooperatively by local planning staff, SCDOT staff, and other 
transportation partners who participated in a workshop, included the following:  
 

• The connection of major activity centers  
 

• Focus on the connectivity, rather than on route numbers  
 

• Freight and goods mobility  
 

• Intermodal connections and opportunities  
 

• Opportunities for modal shifts 
 
The specific criteria and development process for the strategic network was 
defined to meet the goals, guiding principles and to ensure inclusion of these 
additional considerations.  The State’s primary system was evaluated using the 
following criteria, which incorporated the goals, principles and planning 
considerations. 
 
 
Criteria 1: Traffic  
Traffic data was utilized in several formats.  Annual Average Daily Traffic (AADT) 
and Volume/Capacity (V/C) ratio were identified as measures of congestion.  
Facilities considered for inclusion in the strategic network included those that met 
the following thresholds: 
 

 AADT 
o =/> 5,000 – Rural 
o =/> 9,000 – Urban 

 
 V/C 

o =/> 0.75 – Rural 
o =/> 1.00 – Urban 

 
Criteria 2: Truck Traffic 
Truck traffic is an important element in the development of the network.  Based 
on available data from SCDOT, the average truck percentage on primary routes 
is 8%. Routes that carried at or above 8% truck traffic were considered for the 
network.  In addition, any facility that carried at or greater than 1,000 Average 
Annual Daily Traffic – Trucks (AADTT) were also included for consideration. 
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Criteria 3: Safety 
Safety is a primary concern and was included in the criteria for the development 
of the network.  Crash data is normalized by developing an average crash rate 
per million vehicle miles of travel.  This process is utilized by FHWA, as well as 
the vast majority of state DOTs.  The available crash data was obtained and an 
average crash rate per million vehicle miles of travel was calculated and used in 
the network development process. 
 
Criteria 4: Economic and Trade Routes 
Economic and trade routes were identified based on several factors.  These 
factors included a minimum AADTT of 5%; connections to economic centers, 
defined as the top agricultural counties by value and the top manufacturing 
counties by value.  In addition, routes that connected counties with census 
identified urban areas were also included for consideration. 
 
Criteria 5: Emergency/Disaster Evacuation 
Designated evacuation routes were included for consideration.  In addition, any 
routes contained within the 50-mile Emergency Planning Zones for nuclear sites 
and hurricane evacuation were also included. 
 
Criteria 6: Tourism 
The use of average annual traffic volumes tends to hide the true level of activity 
in South Carolina’s tourism zones.  This measure relates the number of visitors 
to these tourism zones with actual traffic volumes within them.  If the increase in 
traffic volume during the peak visitor months exceeded the statewide average, 
the routes within this zone met this criterion.  The visitor count from the highest 
three months over a three year period was used in each of the zones.   
 
Corridor Identification 
Each criteria threshold that was met was given one point, with a possible total of 
nine points.  The criteria included in the identification are shown in Table 1. 

 
Table 1.  Corridor Criteria 

 
 
 
 
 
 
 
 
 
 
 
 
 

Criteria Quantifier Points 
Average Annual Daily Traffic (AADT) 1 

Traffic Volume 
Volume to Capacity Ratio (V/C) 1 
Truck Percentage 1 Truck Traffic 
Average Annual Daily Truck Traffic 1 
Crash Rate per Million Vehicle Miles of 1 Safety Fatality Rate per Million Vehicle Miles of 1 

Economic or Trade  1 

Emergency Evacuation 1 

Seasonal Peak (Tourism) 1 
TOTAL POINTS POSSIBLE 9 
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Tests were run on all of the highways in the State, using different point totals as 
threshold values for inclusion in the strategic network.  Total scores of three, four 
and five points were tested, and the scenario chosen that best met the identified 
goals and provided the desired connectivity was the scenario where routes 
included on the network received a cumulative score of at or above 4.  The 
scenario based on three points did not identify enough facilities to form a 
connected network.  The scenario based on five points resulted in the 
identification of too many facilities to be considered a strategic system.  
 
The identified corridors were cross checked to ensure connectivity between 
major economic centers and to ensure statewide coverage.  These corridors 
were chosen without regard to route number.  Because these corridors often 
include more than one route number, each corridor was named.  The identified 
corridors that comprise the strategic network included: 
 
 

STATEWIDE STRATEGIC CORRIDORS 

Atlantic Coast Corridor Olde English – Old 96 Corridor 

Best Friend of Charleston Corridor Pee Dee Corridor 

Low Country – York Corridor Sandhills – Santee Cooper Corridor 

Mid-Carolina Corridor Trans-Carolina Corridor 

Mountains to the Sea Corridor Upstate Corridor 

 
 
Connector Identification 
Connectors to the Strategic Corridor Network serve a variety of purposes, which 
include: 
 

• Connectivity to an Interstate, in order that the corridor may serve as a 
reliever.  
 

• Connectivity to a port or intermodal hub.  
 

• Connectivity to coastal areas to serve as an emergency evacuation route.    
 
Discussion on each connector is included with the Strategic Corridor to which it 
connects.   A map depicting the ten (10) corridors and the connectors comprising 
the strategic network is shown in Figure 1.  
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   Figure 1.  Strategic Corridor Network 
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III. Needs Plan Development 
 
The next step in the planning process focused on the development of a needs 
plan for the strategic system.  The development of this needs plan comes from 
the detailed analysis of each corridor, the identification of minimum standards for 
the strategic network and the identification of deficiencies based on these 
minimum standards.  These standards include: 
 

• Number of lanes 
o Maximum of 6 lanes 
o 2 to 4 lanes acceptable if other criteria is met 
 

• Level of Service 
o Rural:  LOS C 
o Urban:  LOS D 

 
• Access Management 

o Rural Median Opening Spacing 
 Desired:  ½ mile 
 Acceptable:  ¼ mile 

o Urban Median Opening Spacing 
 Desired:  ¼ mile 
 Acceptable:  500 feet 

 
• Safety 

o System average:  Crash rate per million vehicle miles of travel  
 

• Application of context sensitive design solutions 
o Preserve/enhance community character 

 
• Inclusion of bicycle and pedestrian facilities where feasible and 

appropriate 
 

• Inclusion of transit opportunities and coordination 
 

• Inclusion of strategies to address efficient freight movement and 
bottlenecks 

 
• Coordination with local plans and policies  
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IV. Corridor Action Plans 
 
The Corridor Action Plans provide the foundation for the development of the 
Needs Plan.  These Action Plans are divided into several elements, which 
include the following: 
 

• Data 
• Screening Assessment 
• Project Development 

 
 

A. Data Element 
 
The compilation of detailed information regarding the corridors and their 
connectors is a critical element of the planning process.  This element focused 
on the collection of physical facility information; traffic; truck traffic; safety; and 
intrinsic resources, including environmental, historical and cultural data; and the 
review of any existing plans, including the local Long Range Transportation 
Plans.  
 
For ease of analysis, each corridor was divided into segments.  Each of the 
segments was identified based on the number of lanes and on overall length of 
the segment.  Those segments not identified by a lane change were broken at an 
intersection with another major facility or at county lines.  The attempt was also 
made to keep segments at a manageable length for ease of analysis and 
mapping purposes. 
 
The analysis focused on the identification of existing conditions and the 
projection of future conditions within each corridor.    This analysis was used to 
identify any issues that currently exist, as well as those that may occur by the 
horizon planning year 2030.  The analyses focused on congestion, captured 
through Level of Service (LOS), and safety, captured through the crash rate.  
Issues were identified based on the established thresholds.  
 

B. Screening Assessment 
 
The screening assessment for the corridor plans consisted of three sub-
elements, which included a high level screening of any potential impacts on the 
environment, including wetlands and rare and endangered species, cultural and 
historical resources, and environmental justice communities.  The second sub-
element focused on an analysis of freight, freight movement and constraints, and 
the third sub-element focused on the potential for transit within the corridor.    
 
 
 
 

1510



9 
 

1. Environmental Screening  
 

These screens identified the presence of any sensitive resources that may be 
impacted by potential projects.  This screening process provides information in 
the beginning of the planning process about potential adverse impacts on the 
resources found within the corridor.  In addition, existing plans were reviewed to 
identify any existing projects on, or that may impact, the facility. 
 
Potential mitigation strategies have also been identified to address impacts any 
proposed project may have on the environmental, historical, or cultural 
resources, and on environmental justice communities.   
 
There are a wide variety of mitigation activities that may be employed to address 
adverse impacts associated with transportation projects.  Environmental 
mitigation activities are strategies, policies, and programs that serve to minimize 
or compensate for the disruption of elements of the human and natural 
environment associated with the implementation of transportation projects.  The 
potential strategies listed below are not intended to be all inclusive, but do 
provide examples of available mitigation activities.   
 

1. 1. Stream and Wetland Mitigation 
Wetlands are areas where the water table stands near, at, or above the land 
surface for at least part of the year and are described according to the degree of 
wetness and the type of vegetation that the site supports. Wetlands are important 
elements of a watershed because they serve as the link between land and water 
resources. Wetlands help curb flooding by slowing down the flow of excess 
rainwater and absorbing it. Wetlands also cleanse water as it filters back into the 
water table, and provide natural habitats for a number of plant and animal 
species. 
 
Mitigation opportunities may include mitigation banking, stream and wetland 
creation, restoration, and/or preservation. Wetland mitigation banking is a 
process that helps limit negative impacts to wetland resources. Banking can be 
used when wetlands affected by development cannot be preserved or 
preservation would not be environmentally beneficial and typically involves the 
consolidation of small, fragmented wetland mitigation projects into one large 
contiguous site. 
 

1.2.  Noise Mitigation 
For noise mitigation, freeway or major roadway projects that add lanes or replace 
the pavement (such as from asphalt to concrete) should include an investigation 
of the noise levels. The possibility of mitigation with noise walls or other buffers 
may be necessary. 
 
The level of highway traffic noise depends on three conditions: (1) the volume of 
the traffic, (2) the speed of the traffic, and (3) the number of trucks in the flow of 
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traffic.  Generally, the loudness of traffic noise is increased by heavier traffic 
volumes, higher speeds, and greater numbers of trucks.  
 
Potential noise reduction measures include creating buffer zones, planting 
vegetation, and constructing barriers. Buffer zones are undeveloped open 
spaces, which border a highway. Vegetation barriers are vegetation planted 
along the highway that are dense enough that they cannot be seen over or 
through. Noise barriers are solid obstructions built between the highway/major 
roadway and adjacent land use. 
 

1.3. Storm Water Mitigation 
Stormwater runoff occurs when precipitation flows over the ground rather than 
settling into the ground. Impervious surfaces, such as asphalt and concrete, 
prevent stormwater runoff from naturally soaking into the ground. 
 
Storm water can pick up debris, chemicals, and other pollutants and flow into a 
storm sewer system or directly to a lake, stream, river, or wetland, polluting water 
bodies and also causing them to overflow and flood. 
 
There are multiple mitigation techniques that can be used to curb storm water 
runoff. These techniques can include bioretention, detention ponds, grass 
swales, and filter strips. Grass swales are grasses that line a ditch or channel 
near impervious surfaces that capture stormwater runoff and filter it into the 
ground.  
 
Vegetative filter strips and buffers are areas of land with vegetative cover that are 
designed to accept storm water runoff from upstream development. They can be 
constructed, or existing vegetated buffer areas can be used. Dense vegetative 
cover facilitates water filtering into the ground. Unlike grass swales, vegetative 
filter strips are effective only for areas with no defined channels. 
 
Bioretention is a practice that manages and treats storm water runoff using a 
conditioned planting soil bed and planting materials to filter runoff stored within a 
shallow depression. The method combines physical filtering and adsorption with 
biological processes to retain and treat surface runoff before it leaves a site. 
 
Detention ponds are used to capture large amounts of water and slowly filter it 
back into the ground. Detention ponds are usually used in large residential or 
commercial developments. 
 

1.4. Historic Resource Mitigation 
Historic and cultural resource reviews during the project development phase are 
designed to comply with the National Environmental Policy Act (NEPA), the 
National Historic Preservation Act (NHPA), and applicable state codes and 
regulations. These laws and regulations require that cultural resources be 
considered during the development of transportation projects. An element of that 
consideration involves consulting with various entities including the Federal 
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Highway Administration (FHWA), Advisory Council on Historic Preservation, 
(ACHP), State Historic Preservation Office (SHPO), local historic preservation 
groups, local public officials, and the public.  
 
A plan for mitigating an adverse effect is site/property specific and requires a 
separate research design or approach for each historic property impacted by 
projects. It should be based on the context development and refinement through 
the environmental assessment and preliminary project design/engineering. 
 
Mitigation plans should be developed in consultation with the State Department 
of Transportation, State Historic Preservation Office, Federal Highway 
Administration, local public officials, local historic preservation groups, and the 
public, as applicable.  
 

1.5. Environmental Justice Mitigation 
There are three fundamental principles of environmental justice.  These 
principles include the avoidance of unusually high, adverse health, social and 
economic impacts on minority and low-income populations; the inclusion of all 
potentially affected communities in the decision making process; and to prevent 
the denial of benefits by minority and low income communities and populations. 
 
Adverse affects of projects on environmental justice communities can be 
mitigated in a variety of ways, including the utilization of advanced analytical 
capabilities to ensure compliance; the early identification of impacts on low 
income and minority populations and to ensure the fair distribution of both the 
burdens and the benefits associated with transportation investments; and to have 
an inclusive and active public participation process that does not provide barriers 
to participation by minority and low income populations in the decision making 
process. 
 
  

2. Freight Screening  
 
Freight movement is critical to the State’s economy and also plays an important 
role in the recruitment and retention of industry to the State.  It is estimated that 
trucks move approximately 80 percent of the total freight tonnage and 90 percent 
of the South Carolina’s total freight value.  While travel time is an important 
element for all users, it is a critical element in the movement of freight, especially 
with the significant move towards just-in-time delivery. 
 
Port related freight is a significant issue statewide.  The port in Charleston is one 
of the largest container ports on the Eastern Seaboard and the port of 
Georgetown is dedicated to bulk and break-bulk cargo.  The majority of the cargo 
from these ports is moved on trucks for either the entire trip, or at some point in 
their delivery.  
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The cooperative effort underway between the states of Georgia and South 
Carolina to develop a port along the Savannah River in Jasper County will also 
have a significant impact on the highway system in the southern portion of the 
State.  Planning for the impacts of this new port is a critical element in the 
development of the corridor plan.   
 
The freight screening analysis focused on three basic metrics that have the 
greatest impact on the efficient movement of freight, which include overall 
congestion, the amount of truck traffic and operational constraints for trucks.  The 
screening analysis utilized InfoUSA1 data, which identified truck and intermodal 
facilities and their locations throughout the state.  These facilities were mapped 
and then correlated to any identified congestion issues.  In addition, updated 
truck traffic was obtained and identified for each specific segment. 

 
The truck traffic was assessed with regard to the overall network congestion and 
with regard to the location of the facilities.  Comparing the truck traffic to both the 
facilities and to the congestion levels, provided a clearer picture of freight 
movement and any issues and/or deficiencies with regard to freight were 
identified based on this screening analysis.  Each of the corridors was also 
screened for operational issues and constraints, as well as associated land uses, 
other than the identified facilities that may generate high truck volumes.   
 
 

3. Transit Screening 
 
The final sub-element of the screening analysis focused on transit.  As with 
freight, a high level analysis of land use and densities along each corridor was 
conducted.  This high level analysis was conducted in coordination with the 
identified congestion levels and opportunities were identified for potential transit 
service.   
 
Several corridors in each region were identified as having transit supportive 
characteristics. These corridors could have been selected for any number of 
reasons including but not limited to: projected traffic congestion; other traffic or 
development patterns; currently served by successful transit service poised for 
expansion or enhancement; and/or the implementation is included in regional 
long range transportation plans and has a defined transit-supportive commuting 
or land use pattern.  
 
The Regional Transit Plans for each of the ten South Carolina planning regions 
contain recommendations for integrating or enhancing transit service within the 
strategic corridors contained in that region.  Those recommendations are also 
summarized within each Corridor Action Plan.  The specific screening criteria are 
listed below.   
 
                                                 
1 http://usinfo.state.gov/infousa  
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Scoring Method: 

Appropriate: +1 

Somewhat Appropriate: 0 

Not Appropriate: -1 

Scoring Method: 

ADT less than 2000 then Local Bus Assigned Score: 1 Other Modes: -1 

ADT 2000-5000 then Local, Enhanced & Express Bus Assigned Score: 1 Other Modes: -1 

ADT greater than 5000 then BRT & Commuter Rail Assigned Score: 1 Other Modes: -1 

3.1 Corridor –Transit Evaluation Criteria 
a.  Technology Compatible with Existing Development 
The corridors being considered for transit options vary widely in regards to 
existing development and adjacent land uses.  The 
attributes of the transit technology should be 
consistent with the existing characteristics of the 
corridor. This criterion is qualitative and ratings were 
determined by assigning the most reasonable score 
based on existing development characteristics and 
staff knowledge of the area. 
 
b. Technology Compatible with Level of Service Needs 
This criterion examines the future level of service needs for the corridor.  The 
2030 Average Daily Traffic (ADT) figures were utilized by assuming a ten percent 
transit mode split.  Lower ADT scores in a corridor were assumed to indicate the 
need for lower capacity transit options, such as local bus, and higher scores 
indicating the need for higher capacity options, such as BRT or commuter rail.  
Note: Along highways with multiple segments, the highest ADT along that 
roadway was used. 
 

c. Technology Compatible with Roadway Improvement Plans 
This criterion evaluates the technology as compared against the Statewide 
Multimodal Transportation Plan.  The technologies were assessed for various 
roadway improvement categories including capacity, Intelligent Transportation 
Systems (ITS), operations (e.g. signal timing), and access management. If the 
roadway type improvement has potential for promoting the technology, then the 
technology was considered compatible and assigned a rating of +1.  It is 
important to note that the proposed roadway improvements were not considered 
to have potential to promote commuter rail.  For this reason, commuter rail was 
assigned a score of 0 to represent its lack of compatibility to this criterion.  
 

 
 
 

Scoring Method Roadway Improvement 
Technology Capacity ITS Operations Access Mgmt. 
Local Bus 1 1 1 1 

Express Bus 1 0 0 1 
Enhanced Bus 0 1 1 0 

BRT 1 0 0 0 
Commuter Rail 0 or 1 0 0 0 
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Scoring Method: 

Available or Planned: +1 

Available or planned 
along a Portion of the 
Corridor:   0 

Not Available:  -1 

Scoring Method: 

Compatible:   +1 

Somewhat Compatible: 0 

Not Compatible:  -1 

Scoring Method: 

Available or planned roadway/HOV:  +1 
 
Available or planned along a Portion  
of the Corridor:    0 
 
Not Available or Planned:   -1 

d. Railroad Right-of Way Adjacent to the Corridor 
This criterion considers the advantage of existing 
exclusive rail right of way for Commuter Rail.  For 
the technologies other than Commuter Rail, the 
score is 0. 
 

 

e. Technology Compatible with Existing Plans 
It is important for the candidate transit technology to 
be compatible with the existing local, regional, and 
statewide plans.  For this criterion, the Long Range 
Transportation Plan was utilized, as well as mode 
specific plans from relevant transit authorities and 
Metropolitan Planning Organizations (MPOs). 
 
 
 
f. Roadway Parallel to the Corridor 
This criterion considers the advantage 
of existing/ planned roadways parallel 
to the corridor. 
 
  
 
 
 
 

C. Project Development 
 
The project development element of the Corridor Action Plans is the culmination 
of the data assessment and the screening analyses.  This element included a 
close and more specific examination of identified issues, deficiencies and needs 
triggered by congestion, safety, and freight.  The transit and environmental 
screening provided additional information with regard to the potential solutions 
identified to address the issues.   
 

1. Identification of Issues:  Congestion 
The traffic and Level of Service analysis is one of the critical elements in the 
evaluation and identification of facility deficiencies.  The methodology for this 
evaluation was designed to serve as a first screen in identifying any potential 
issues or deficiencies.   
 
In order to forecast future traffic, the existing conditions were identified.  These 
conditions were based on the latest available 2005 system-wide traffic data.  In 
addition to the latest data, historical data was also gathered which formed the 
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basis for the trend growth factors calculated for making the future traffic 
projections.  A screening analysis identified any LOS of D or worse as a 
deficiency on facilities located in transitioning and rural areas, and any LOS of E 
or worse as a deficiency on facilities located in urban areas.   
 
In order to accomplish the future LOS analysis, the traffic was forecast for the 
horizon year of 2030.  This projection utilized a trend growth factor calculated 
from the historical data.  Because of some data gaps, several of the facilities 
showed a declining growth rate.  In order to rectify that issue, population growth 
projections for each county, developed by the South Carolina Budget and Control 
Board, - Office of Research and Statistics, were reviewed and a population 
based trend growth factor was calculated.  This growth factor was applied to the 
existing traffic volumes on those facilities in the counties where the population 
was expected to grow, but the traffic showed a decline due to data anomalies.  
However, in those counties where population projections were expected to 
decline, the declining traffic was not adjusted.   Level of service maps for the 
strategic network in years 2005 and 2030 are illustrated by Figures 2 and 3, 
respectively. 
 

2. Identification of Issues:  Safety 
The safety analysis was based on a calculated accident rate per million vehicle 
miles of travel.  This accident rate was calculated using three years of the most 
recent and available crash data.  Data was also collected to determine the 
number of fatalities that occurred on each segment of the facility.  The average 
accident rate per million vehicle miles of travel calculated for the strategic system 
was obtained for the rural/transitioning segments and the urban segments.  Any 
segment that had an accident rate over the system average was identified as an 
issue. 
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Figure 2. Year 2005 Level of Service – Statewide Strategic Corridors 
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Figure 3. Year 2030 Level of Service – Statewide Strategic Corridors 
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3. Identification of Issues:  Freight 
The freight analysis, as described earlier, was based on the combination of 
updated truck traffic, the location of freight facilities, and the identification of 
congestion and safety issues.   Those segments with high levels of truck traffic 
were compared with the LOS analysis to determine which congested segments 
also had high levels of truck travel.  These segments were examined specifically 
from a freight perspective and included the examination of associated land uses 
and the identification of the freight facilities.  Operational issues and constraints 
were also examined for these segments to determine if there were some 
potential solutions that were specifically freight oriented, such as the 
implementation of service roads, and intersection and turning radii 
improvements.  In addition, segments that carried a high percentage or trucks, 
but were not congested, were also assessed with the same criteria.  A map 
showing freight facilities relating to strategic corridors is shown in Figure 4.   
 

4. Identification of Potential Solutions 
The identification of potential solutions to address the identified issues and 
deficiencies encompasses all of the analyses, assessments and screening 
results.  There are a wide variety of tools found in the toolbox of solutions to 
address the issues of safety, congestion and freight movement, as well as 
incorporating existing or potential transit activities.   
 
This toolbox includes the traditional approaches of capacity enhancements and 
operational improvements.  It also includes the more non-traditional approach of 
integrating transportation with land use through the implementation of access 
management techniques, which can functionally increase the capacity of a facility 
without the disruption of adding additional lanes.   The recognition of the impacts 
of land uses is a critical factor in determining the appropriate solution for specific 
areas.  In addition, another critical element is the recognition of the context of the 
proposed solution, particularly with regard to the sense of community that exists 
or that may be enhanced and the quality of life for the residents of an area. 
 
The toolbox also includes a combination of approaches, combining access 
management with additional lanes, and with the potential for any new lanes to be 
managed lanes, special use lanes, or the opportunity to include transit facilities 
and bicycle and pedestrian facilities.   
 
The approach is developing the potential solutions, those segments with 
identified issues were examined and potential solutions developed that utilized 
the full range tools available.  The first step was to examine each identified 
deficiency with regard to the associated land use; the potential for alternative 
modes, including transit, bicycle and pedestrian; the context of the surrounding 
area; and the high level environmental screens.  Incorporating these elements in 
the beginning of the process provided direction and parameters for the further 
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Figure 4. Freight Volumes and Facilities on Strategic Corridors 
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development of potential solutions.  Each of the tools available was examined for 
relevance to the issues and ability to efficiently address the identified issue. 
Freight considerations were also specifically considered from both an operational 
and overall movement perspective.  As mentioned above, preservation or 
enhancement of the community character was a critical element in the 
development of any solution. 
 
 

D. Project Prioritization  
 

Once the potential solutions were identified, and the opportunity for public input 
has been provided, each of the projects will be ranked and the financially feasible 
plan developed.  A ranking procedure has been established for the projects 
following the specific guidelines outlined in the project prioritization process found 
in Act 114.  This prioritization process follows the guidelines developed for 
Metropolitan Planning Organizations (MPO) and Councils of Government (COG) 
by the SCDOT Planning staff.  By using this standard prioritization process, the 
projects defined on the strategic system can be compared to other projects 
currently found in the Statewide Transportation Improvement Program.  The 
ranking process includes the following elements: 
 
 
 
 
 
 
 
Consideration is being given to adding other ranking criteria within the strategic 
network, including such factors as project grouping, local project funding 
(leveraging), alternative mode solutions, etc. The inclusion of alternative 
transportation solutions was considered, as well as the consistency of the project 
with local land use plans.   
 
Project ranking will occur for those elements that include project specific 
recommendations following public input on the needs and deficiencies identified 
in Plan.   
 
 
 
 
 
 
 
 
 
 

1. Financial viability 
2. Safety 
3. Economic Development   

 
 

4. Congestion 
5. Truck traffic 
6. Pavement Quality 
7. Environmental Impacts   
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Strategic Corridor System Action Plan 
 
ATLANTIC COAST CORRIDOR (16 SEGMENTS – 225 MILES) 
 

I. Introduction 
The Atlantic Coast Corridor travels along US 17 from the State of North Carolina 
line in Horry County to US 17 in Jasper County ending at the Georgia  and US 78 
in South Carolina.  It passes through six counties – Jasper, Beaufort, Colleton, 
Charleston, Georgetown and Horry.  A map of the corridor is shown in Figure 1.   
 
US 17 was constructed in the late 1920s and early 1930s and has served as the 
primary coastal highway within the State of South Carolina since its construction.  
US 17 and US 17A connect the major coastal metropolitan areas of the state with 
those of neighboring states of North Carolina and Georgia.  The corridor provides 
an alternate route to I-95 which runs parallel and to the west (inland) of the 
corridor.  This corridor also provides an important route connecting the Port of 
Charleston to I-95 (via US 17) and coastal destinations within northeastern South 
Carolina.  Assuming recent trends continue, the majority of the counties along 
the Atlantic Coast corridor are projected to experience very high rates of 
population growth over the next several decades, furthering increasing personal 
and freight travel demands along this critical corridor.   
 
Atlantic Coast Connectors have been identified as routes that link the Atlantic 
Coast Corridor to major areas and interstate highways.  Nine (9) connectors have 
been identified for this corridor.  Key routes include connections to I-95 along US 
278 to Hilton Head Island; connections to Hunting Island along US 21 from SC 
170 at Beaufort; connections to I-95 along US-17 at Gardens Corner; 
connections to I-95 along SC 64 through Walterboro; Charleston County 
connections form US-17 to Rockville and Folly Beach along SC 700 and SC 171, 
respectively; connections to the Port of Georgetown along Dock Street; and 
connections along Harrelson Boulevard to the Myrtle Beach International Airport. 
 

II. Corridor Issues 
The issues within the corridor were identified by segment and were based on 
several criteria.  The first two criteria included issues based on levels of 
congestion and safety.  The segments identified included those that exceeded 
the LOS thresholds (LOS D or worse in rural segments; LOS E or worse in urban 
segments) and the safety thresholds (Crash rate greater than the system 
average crash rate).  Other criteria used to identify issues were identified in the 
freight screening, the transit screening, and coordination with existing plans.  
Freight and local plan coordination are discussed in the segment by segment 
discussion of this corridor.  Figure 2 illustrates the freight facilities, percentage of 
truck traffic and LOS along the Atlantic Coast Corridor.  

1526



22
 

  
Fi

gu
re

 1
. 

A
tla

nt
ic

 C
oa

st
 C

or
rid

or
 

0
10

20
5

M
ile

s
S

ou
rc

e:
  S

C
D

O
T 

G
IS

 D
at

a
Th

is
 m

ap
 is

 p
ro

du
ct

 o
f U

R
S

 C
or

po
ra

tio
n.

  R
ea

so
na

bl
e 

ef
fo

rts
 h

av
e 

be
en

 m
ad

e 
to

 e
ns

ur
e 

th
e 

ac
cu

ra
cy

 o
f t

hi
s 

m
ap

. U
R

S
 C

or
po

ra
tio

n 
ex

pr
es

sl
y 

di
sc

la
im

s 
an

y 
re

sp
on

si
bi

lit
y 

or
 li

ab
ilit

y 
w

ith
 re

ga
rd

to
 th

e 
us

e 
of

 th
is

 m
ap

, a
nd

 p
ro

m
ot

es
 a

nd
 re

co
m

m
en

ds
 th

e 
in

de
pe

nd
en

t v
er

ifi
ca

tio
n 

of
 a

ny
 d

at
a 

co
nt

ai
ne

d 
in

 th
is

 m
ap

 b
y 

th
e 

us
er

 o
f t

hi
s 

m
ap

 p
ro

du
ct

.

A
TL

A
N

TI
C

 C
O

A
ST

 C
O

R
R

ID
O

R
U

S 
17

, S
C

 1
70

, S
C

17
0 

A

ATLANTIC
  O

CEAN

S
eg

m
en

ts

LE
G

EN
D La

ke
s

C
on

ne
ct

or
s

U
S

 H
ig

hw
ay

s

S
C

 H
ig

hw
ay

s

In
te

rs
ta

te

S
C

 C
ity

C
ou

nt
y 

B
ou

nd
ar

y

G
EO

R
G

IA

St
ra

te
gi

c 
C

or
rid

or
 S

ys
te

m

N
O

R
TH

C
A

R
O

LI
N

A

21

La
ke

 M
ar

io
n

La
ke

 M
ou

ltr
ie

A
C

1

A
C

2
A

C
3

A
C

4A
C

5

C
1

A
C

6

A
C

7

A
C

8
A

C
9

A
C

10

A
C

11

A
C

12

A
C

13

A
C

14

A
C

15

A
C

16

C
9

I-2
0

I-7
7

I-2
0

I-2
6

I-9
5

37
8

76

17
8

60
1

32
1

17
8

30
1

60
1

30
1

17

17

C
3

C
6

C
5

50
1

I-2
6

C
7

La
ke

 M
ur

ra
y

C
2

C
4

C
8

12
5

11
9

19
1

41

16
4

6

46
2

64
1

21
5

45

3

19
4

51
3

64

53

51
2

24
8

17
4

37
7

61

17
2

21
0

23

26
1

65
2

31
1

4

39
1

69
2

31
4

51

16
5

26
7

33

27

40
2

30
0

23
0

30
3

33
2

46

54
1

31
0

63

10

45
3

37
5

31
9

40
3

90

36
3

41
9

65
1

21
7

37

11
3

21
2

19
3

30
4

39
4

36
2

41
0

38
9

68

58

36
2

60

70
7

19

16
2

43
0

64

90
8

11
6

33
6

12
0

70
3

54
4

7

80
2

60
2

20

24
5

39
2

28
0

73

26
4

64
2

28
2

36
0

82

13
8

26
7

58

21
5

45

17
0A

17
4

67

44
1

26
1

51

39

17
1

51

17
0

19

40
3

52
7

3

34
1

52
7

32
7

26
1

26
0

46

3

52
7

41

28

6

76
3

52
7

15
4

51

28

34
1

6

28

12
1

12
0

6

70
0

21
5

6

17
4

28

6

45
3

30
2

56

26
1

51

52
7

21
5

3

28

12
0

80
2

28
3

39

39
1

61

6

19
1

28

33
2

52
7

58

52
7

64
1

12
1

39

34
1

20

33
6

54
4

51

11
3

44
1

26
1

34
1

41

39

45

40
3

52
7

17
1

37

51
2

39

14

45

4

27
8

37
8

17
8

70
1

25

52
1

32
1

52

1

50
1

21

30
1

52

52

37
8

60
1

21

37
8

8

15

60
1

17
6

17
6

37
8

15

AI
KE

N

HO
RR

Y

BE
RK

EL
EY

CO
LL

ET
ON

JA
SP

ER

SU
M

TE
R

OR
AN

GE
BU

RG

RI
CH

LA
ND

FL
OR

EN
CE

LE
XI

NG
TO

N

M
AR

IO
N

W
IL

LI
AM

SB
UR

G

SA
LU

DA

HA
M

PT
ON

GE
OR

GE
TO

W
N

CL
AR

EN
DO

N

BA
RN

W
EL

L

ED
GE

FI
EL

D

CH
AR

LE
ST

ON

DO
RC

HE
ST

ER

CA
LH

OU
N

BA
M

BE
RG

AL
LE

ND
AL

E

BE
AU

FO
RT

CH
AR

LE
ST

ON

BE
AU

FO
RT

BE
AU

FO
RT

O
la

r

C
op

e
E

lk
o

La
ne

W
ar

d

Tr
oy

Irm
o

Lu
ra

y

Lo
dg

e

U
lm

er

K
lin

e

G
ov

an

H
ild

a

V
an

ce

A
ik

en

N
or

th
P

er
ry

C
ay

ce

A
yn

or

Lo
ris

N
or

w
ay

S
co

tia
Fu

rm
an

E
st

ill

S
m

oa
ks

B
ow

m
an

S
an

te
e

N
ee

se
s

S
al

le
y

P
el

io
n

G
as

to
n

C
on

w
ay

S
um

te
r

S
um

m
it

C
ow

ar
d

S
al

ud
a

B
ru

ns
on

M
eg

ge
tt

R
av

en
el

G
iff

or
d

H
am

pt
on

H
an

ah
an

Fa
irf

ax

B
am

be
rg

B
on

ne
au

D
en

m
ar

k
Ja

ck
so

n

C
or

do
va

A
nd

re
w

s

E
llo

re
e

C
am

er
on

W
ag

en
er

M
an

ni
ng

S
tu

ck
ey

S
w

an
se

a
Tr

en
to

n

G
ilb

er
t

B
lu

fft
on

B
ea

uf
or

t

Y
em

as
se

e

W
ill

ia
m

s
S

yc
am

or
e

E
hr

ha
rd

t

S
ne

lli
ng

B
ar

nw
el

l

W
oo

df
or

d

P
ax

vi
lle

Jo
hn

st
on

E
as

to
ve

r
P

in
ew

oo
d

S
cr

an
to

n

C
ol

um
bi

a
P

am
pl

ic
o

R
id

ge
la

nd

H
ol

ly
w

oo
d

V
ar

nv
ill

e

A
lle

nd
al

e

Ja
m

es
to

w
n

W
ill

is
to

n

S
um

m
er

to
n

K
in

gs
tre

e

H
em

in
gw

ay

E
dg

ef
ie

ld

La
ke

 C
ity

P
in

er
id

ge

M
cC

or
m

ic
k

Le
xi

ng
to

n

Ly
nc

hb
ur

g

G
eo

rg
et

ow
n

P
or

t R
oy

al

C
ha

rle
st

on

W
al

te
rb

or
o

R
id

ge
vi

lle

S
t. 

G
eo

rg
e

H
ol

ly
 H

ill

B
la

ck
vi

lle

E
ut

aw
vi

lle

O
ra

ng
eb

ur
g

B
ur

ne
tto

w
n

Li
vi

ng
st

on

P
ar

ks
vi

lle

Tu
rb

ev
ill

e

S
pr

in
gd

al
e

M
ay

es
vi

lle

H
ilt

on
 H

ea
d

H
ar

de
ev

ill
e

Fo
lly

 B
ea

ch

G
oo

se
 C

re
ek

Li
nc

on
vi

lle

R
ee

ve
sv

ill
e

H
ar

le
yv

ill
e

B
ra

nc
hv

ill
e

S
pr

in
gf

ie
ld

P
lu

m
 B

ra
nc

h

M
t. 

P
le

as
an

t

C
ot

ta
ge

vi
lle

S
t. 

S
te

ph
en

s
N

ew
 E

lle
nt

on

G
re

el
ey

vi
lle

S
t. 

M
at

th
ew

s
M

yr
tle

B
ea

ch

Jo
hn

so
nv

ill
e

R
id

ge
 S

pr
in

g

Fo
re

st
 A

cr
es

Is
le

 o
f P

al
m

s

M
on

ck
s 

C
or

ne
r

N
or

th
 A

ug
us

ta

H
ic

ko
ry

 G
ro

ve

A
rc

ad
ia

 L
ak

es

M
cC

le
lla

nv
ill

e

S
ur

fs
id

e

A
tla

nt
ic

 B
ea

ch

S
ou

th
 C

on
ga

re
e

S
ea

br
oo

k 
Is

la
nd

P
aw

le
y'

s 
Is

la
nd

N
or

th
 C

ha
rle

st
on

B
ria

rc
lif

f A
cr

es
N

or
th

 M
yr

tle
 B

ea
ch

B
at

es
bu

rg
-L

ee
sv

ill
e

O
la

nt
a

R
ow

es
vi

lle

S
um

m
er

vi
lle

W
es

t C
ol

um
bi

a

W
IN

HA
H 

ST

A
C

13

A
C

14

C
8

HI
G

HM
AR

KE
T 

ST

FR
O

NT
 S

T

EM
AN

UE
L 

ST

S MERRIMAN RD

PR
IN

CE 
ST

N HAZARD ST

S CONGDON ST

WOOD ST

HIG
HM

AR
KE

T 
ST

KING ST

S KAMINSKI S
T

G
IL

BE
RT

 S
T

ORANGE ST

CLELAND ST

HA
W

KI
NS

 S
T

BLACK RIVER RD

QUEEN ST CANNON ST

SCREVEN ST

BROAD ST

DOZIER ST

S M
EETING ST

ST JA
MES ST

BU
TT

S 
ST

103

PR
IN

CE
 S

T

E BAY ST

F ST

JO
HN ST

HENRY ST

D
O

C
K

 S
T

DUKE
 S

T

FR
ONT 

ST

DU
KE

 S
T

IN
SE

T 
FO

R
 C

8

PARK DR

R
AM

SE
Y 

D
R

C
ED

AR
 D

R

A
C

15
A

C
16

C
9

W
 B

RO
AD

W
AY

 S
T

R
O

BE
R

T 
M

 G
R

IS
SO

M
 P

KW
Y

3RD AVE S

9TH AVE S

SHETLAND LN

W
ATE

RSID
E D

R

HARRELSON BLVD

PINE ISLAND RD

17TH AVE S

CANON RD
5T

H A
VE S

10TH AVE N

IN
SE

T 
FO

R
 C

9

50
1

70
1

52
1

S
A

M
P

IT
 R

IV
E

R

AIW
W

I-5
26

Se
gm

en
t

C
ou

nt
y

Ro
ut

e
Fr

om
To

Le
ng

th
(m

ile
s)

Se
gm

en
t

Co
un

ty
Ro

ut
e

Fr
om

To
Le

ng
th

(m
ile

s)

A
C

-1
Ja

sp
er

U
S

17
G

A
S

ta
te

lin
e

S
C

17
0

A
lte

rn
at

e
4.

1
A

C
-1

3
G

eo
rg

et
ow

n
U

S
17

C
ha

rle
st

on
C

ou
nt

y
U

S
52

1
15

.1
9

A
C

-2
Ja

sp
er

S
C

17
0A

/S
C

17
0

U
S

17
B

ea
uf

or
tC

ou
nt

y
9.

43
A

C
-1

4
G

eo
rg

et
ow

n
U

S
17

U
S

52
1

H
or

ry
C

ou
nt

y
22

.8
3

A
C

-3
B

ea
uf

or
t

S
C

17
0

Ja
sp

er
C

ou
nt

y
U

S
27

8
6.

53
A

C
-1

5
H

or
ry

U
S

17
G

eo
rg

et
ow

n
C

ou
nt

y
G

ris
so

m
P

ar
kw

ay
10

.9
2

A
C

-4
B

ea
uf

or
t

S
C

17
0

U
S

27
8

U
S

21
19

.1
2

A
C

-1
6

H
or

ry
U

S
17

G
ris

so
m

Pa
rk

w
ay

N
C

S
ta

te
lin

e
24

.9
6

A
C

-5
B

ea
uf

or
t

U
S

21
S

C
17

0
U

S
17

13
.0

7
C

-1
Be

au
fo

rt
U

S
27

8
S

C
17

0
H

ilt
on

H
ea

d
Is

la
nd

18
.5

5

A
C

-6
B

ea
uf

or
t

U
S

17
U

S
21

C
ol

le
to

n
C

ou
nt

y
5.

97
C

-2
Ja

sp
er

U
S

27
8

I-9
5

S
C

17
0

7.
85

A
C

-7
C

ol
le

to
n

U
S

17
B

ea
uf

or
tC

ou
nt

y
S

C
64

16
.3

5
C

-3
Be

au
fo

rt
U

S
21

/U
S

21
B

us
.

H
un

tin
g

Is
la

nd
S

C
17

0
18

.7
6

A
C

-8
C

ol
le

to
n

U
S

17
S

C
64

C
ha

rle
st

on
C

ou
nt

y
0.

96
C

-4
Be

au
fo

rt
U

S
17

I-9
5

U
S

21
8.

4

A
C

-9
C

ha
rle

st
on

U
S

17
C

ol
le

to
n

C
ou

nt
y

S
C

17
1

28
.8

2
C

-5
C

ol
le

to
n

S
C

64
U

S
17

I-9
5

18
.9

4

C
-6

C
ha

rle
st

on
S

C
70

0
U

S
17

R
oc

kv
ille

18
.7

5
C

-7
C

ha
rle

st
on

S
C

17
1

U
S

17
Fo

lly
B

ea
ch

8.
25

A
C

-1
1

C
ha

rle
st

on
U

S
17

I-5
26

C
ity

of
Aw

en
da

w
17

.2
2

C
-8

G
eo

rg
et

ow
n

D
oc

k
S

t.
U

S
17

Po
rt

of
G

eo
rg

et
ow

n
0.

5

A
C

-1
2

C
ha

rle
st

on
U

S
17

C
ity

of
A

w
en

da
w

G
eo

rg
et

ow
n

C
ou

nt
y

20
.3

7
C

-9
H

or
ry

H
ar

re
ls

on
Bl

vd
.

U
S

17
M

yr
tle

B
ea

ch
In

t'l
Ai

rp
or

t
1.

21

I-5
26

8.
72

AC
-1

0
C

ha
rle

st
on

U
S

17
SC

17
1

1527



23
 

 

 
  Fi

gu
re

 2
. 

A
tla

nt
ic

 C
oa

st
 C

or
rid

or
 F

re
ig

ht
 C

ha
ra

ct
er

is
tic

s 

1528



24 
 

Among the criteria that define the strategic network is a threshold percentage 
above the statewide average of 8 percent, as well as a truck volume percentage 
of 1,000 trucks per day.  Not every segment of every corridor will exceed the 
threshold volume, even if they exceed 8 percent.  A high percentage, coupled 
with the presence of freight facilities near the segment, could be an indication 
that freight activity will grow, and should be monitored in future planning periods.  
Although threshold levels of congestion or accident rate may not trigger 
improvements in a segment, these conditions will be noted by segment.  
 
U.S. 17 between the Georgia and North Carolina borders is the center of the 
East Coast Greenway Corridor (ECGC).  The ECGC is a proposed trail system 
from extending from Florida to Maine.  It incorporates trail segments that are 
already built, such as the West Ashley Greenway in Charleston, and the 
Waccamaw Neck Bikeway near Litchfield Beach.   
 
The East Coast Greenway Alliance attempts to develop trails that are either off 
highway or that can be made safe along highway rights of way.  As deficient 
segments of U.S. 17 are prioritized for improvement, consultation with the East 
Coast Greenway Alliance to promote the completion of the ECGC is 
recommended.   
 
  
Deficient Segment:  AC -1 (US 17) 
Georgia State Line to SC 170 Alternate 
 
This undivided, two-lane facility is projected to operate LOS E by 2030.  There 
are no safety issues associated with this segment.   
 
In addition to the projected congestion in 2030, the segment will provide the 
direct connection to the new port on the Savannah River, which is in the very 
early stages of planning. As the planning process moves forward, continuing 
coordination with the port plans, as well as coordination with the transportation 
planning efforts of the Low Country Council of Governments, the Savannah 
Metropolitan Planning Organization and the Georgia Department of 
Transportation, will ensure that the access to this important new economic 
generator will be included in the strategic system. 

 
Identified Segment Issues:  

• Future congestion 
• Potential freight movement from planned port 
• Rapid development throughout the area 

 
Potential Solutions:  
Capacity Improvement, widening to four lanes.  Implement access 
management strategies, including an earth median and controlled access 
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points from future development.  Access points should be determined in 
conjunction with future port considerations. 
 
A widening is identified for US 17 from the Georgia state line to SC 170 in 
the Lowcountry Council of Government Transportation Improvement 
Program (TIP).  The current phase of the project is Preliminary 
Engineering.  The region’s long range includes widening the Backwater 
Bridge leading into Georgia. 
 
Potential Project Type: Capacity Improvement 
Project Limits:  Georgia State Line to SC 170 Alt 
Project Length (miles): 4.10 

 
 
Deficient Segment:  AC -3 (SC 170) 
Jasper County Line to SC 170  
 
This undivided, 2 lane facility is projected to operate LOS F by 2030.  There are 
no safety issues associated with this segment.   
 
In addition to the projected congestion in 2030, this segment serves the 
tremendous growth that is occurring throughout the Low Country area of the 
State.  This growth includes large residential developments, as well as 
commercial and retail development.  There are potential impacts associated with 
the planned port, particularly in the form of associated distribution centers.  
Beaufort County has identified a widening on SC 170 from SC 46 (May River 
Road) to Tide Watch Drive.  The project will include widening to four and six-lane 
divided sections. 
 

Identified Segment Issues:  
• Future congestion 
• Potential freight movement from planned port 
• Rapid development throughout the area 

 
Potential Solutions:  
Capacity Improvement, widening to four lanes.  Implement access 
management strategies, including an earth median and controlled access 
points from future development.  Care should be taken to maintain the 
coastal sense of place through careful preservation of sensitive intrinsic 
resources. 
 
Potential Project Type: Capacity Improvement 
Project Limits:  Jasper County (New River) to SC 170 (May  
     River Road) 
Project Length (miles): 1.95 
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Deficient Segment:  AC - 4 (SC 170)  
US 278 to SC 280 
 
This segment was recently widened to four lanes with earth median.  Local land 
use decisions, development patterns, and access to the facility from parcels will 
need to be evaluated with regard to the long term impacts on the transportation 
system.   
 
 
Deficient Segment: AC – 5 (US 21) 
SC 280 (Laurel Bay Road) to S -71 (Clarendon Road) 
 
This four-lane facility is projected to operate LOS F by 2030.  There is also a 
safety issue associated with this segment, with the crash rate above the strategic 
system average.  
 
In addition to the projected congestion in 2030, this segment serves the 
tremendous growth that is occurring throughout the Low Country area of the 
State, which also impacts the safety issue.  In addition, there is a large military 
facility located along this corridor.  This growth includes large residential 
developments, as well as commercial and retail development.     
 

Identified Segment Issues:  
• Future congestion 
• Serves military installation 
• Safety  
• Rapid development throughout the area  

 
Potential Solutions:  
Two separate operational improvements to address safety and 
congestion.  Potential for grade separation at intersection and other 
intersection operational improvements.  A parallel rail line also provides 
the opportunity for implementation of a bicycle/pedestrian facility. Care 
should be taken to maintain the coastal sense of place through careful 
preservation of sensitive intrinsic resources. 

 
AC 5-1: 
Potential Project Type: Operational Improvement, with grade 

separation at US 21 and SC 116 and other 
intersection improvements at US 21 and SC 
280  

Project Limits: SC 280 (Laurel Bay) to SC 116 (Parris Island 
Gateway) 

Project Length (miles): 1.42 
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AC 5-2: 
Potential Project Type: Operational Improvement, with intersection 

improvements at US 21 and S-71 
Project Limits:  SC 116 (Parris Island Gateway) to S- 
     71(Clarendon Road) 
Project Length (miles): 2.50  

 
 
Deficient Segment: AC – 6 (US 17) 
US 21 to Colleton County 
 
This facility is projected to operate LOS F by 2030.  In addition to the projected 
congestion in 2030, this segment functions as part of the connection between 
Beaufort and Charleston and also to I-95.  There are a tremendous number of 
sensitive environmental, cultural and historic resources located throughout this 
corridor and care must be taken to avoid adverse impacts.   
 
There is also a high percentage of trucks utilizing this facility.  Although there is a 
lack of detailed origin and destination data specific to truck and freight 
movement, the high percentage of trucks on this facility are likely due to freight 
movement from the Port of Charleston to destinations south by accessing I-95.  
The percentage of truck traffic on this segment is 13.2%.   
 
A project is currently underway to widen US 17 from US 21 (Gardens Corner) to 
the Combahee River to a four-lane, divided roadway.  This project is identified in 
the STIP as extending into Colleton County to Jacksonboro and is part of the 
SCDOT ACE Basin Parkway project, Segment 1.  SCDOT has recently provided 
additional funding to extend the current widening north of the Combahee River.   
 

Identified Segment Issues:  
• Future congestion 
• High truck traffic 
• Sensitive environmental issues 

 
Potential Solutions:  
Capacity improvement to address future congestion and truck traffic.  
Because of the pristine nature of the area and its intrinsic resources, care 
should be taken to maintain the tree canopy and character of this coastal 
route.  Intersection improvements should also be implemented at US 21 
and US 17.  There is also the potential to continue the possible 
bicycle/pedestrian trail on the parallel rail facility.   
 
Potential Project Type: Capacity improvement with intersection 

improvement at US 21 and US 17 
Project Limits:  US 21 to Colleton County 
Project Length (miles): 5.93 
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Deficient Segment: AC – 7 (US 17) 
Beaufort County Line to SC 64 
 
This segment has an identified safety issue, with the crash rate higher than the 
system average crash rate.  The SCDOT has taken serious measures to mitigate 
the safety issue through the lowering of the speed limit and designated areas for 
passing.   Improvements to this section are planned as a subsequent phase to 
the work currently underway in Segment AC-6.  However, there is currently no 
funding for this segment.   
 
There is also a high percentage of trucks utilizing this facility.  Although there is a 
lack of detailed origin and destination data specific to truck and freight 
movement, the high percentage of trucks on this facility are likely due to freight 
movement from the Port of Charleston to destinations south by accessing I-95.  
The percentage of truck traffic on this segment is 13.2%.   
 
 
Deficient Segment: AC – 9 (US 17) 
SC 174 to S-1684 
 
This facility is projected to operate LOS F by 2030, with the portion of the 
segment from SC 162 to S-317 currently operating at LOS E.   There is also a 
high percentage of trucks utilizing this facility and there is a safety issue in this 
segment, with the crash rate higher than the system average crash rate. 
 
In addition to the current congestion on one portion of the segment and the 
projected congestion in 2030, this segment provides the connection from the 
smaller towns and suburbs east of Charleston to that regional center.  Because 
of the economic connections to the City of Charleston, there is the potential for 
commuter based transit service within the segment.   
 
An intersection project is programmed in the Charleston County RoadWise 
Program at US 17 and Old Jacksonboro Road in Ravenel. 
 

Identified Segment Issues:  
• Future congestion 
• High truck traffic 
• Safety 

 
Potential Solutions:  
There are a wide variety of improvements identified to address the issues 
within this segment.  These improvements include capacity 
enhancements; access management, such as restricted median openings, 
shared access points between parcels, and interparcel connections; and 
operational improvements, such as dedicated turn lanes and intersection 
improvements.  Because of the potential for commuter based transit 
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service, any capacity enhancement should consider the potential for 
dedicated or managed lanes, special use lanes, such as truck only or High 
Occupancy Vehicle lanes; and coordination with existing local transit 
services.  Any transit option explored should also include the 
consideration of bicycle and pedestrian access.  In addition, there is the 
potential for the extension of the bicycle/pedestrian facilities. 

 
AC 9-1:   
Potential Project Type: Operational improvements 
Project Limits:  SC 174 to SC 165 
Project Length (miles): 6.00 
 
AC 9-2:   
Potential Project Type: Access Management 
Project Limits:  SC 165 to S-1310 (Miley Hill Road) 
Project Length (miles): 1.59 
 
AC 9-3:   
Potential Project Type: Operational 
Project Limits:  S-1310 (Miley Hill Road) to SC 162 
Project Length (miles): 4.28 
 
AC 9-4:   
Potential Project Type: Bicycle/Pedestrian 
Project Limits:  SC 162 to S0317 (Davidson Road) 
Project Length (miles): 0.78 
 
AC 9-5:   
Potential Project Type: Capacity (includes bridge) and 

Bicycle/Pedestrian 
Project Limits:  S-1655 (McCleod Street) to S-1684 (Dobbin 
Road) 
Project Length (miles): 1.17 

 
 
Deficient Segment: AC – 10 (US 17) 
S-1684 to I-526 
 
This segment, located within the urban area of Charleston, ranges from 4 to 8 
lanes and has identified deficiencies based on both existing and future 
congestion levels.  There is also an identified safety issue, with the crash rate 
higher than the system average crash rate.  The Port of Charleston also impacts 
this segment and numerous trucking facilities are located in the area.  
 
The portion of this segment extending across the Charleston peninsula is 
primarily a constrained urban corridor due to the heavy development in the area.  
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Transportation Demand Strategies, Congestion Management strategies, and 
Intelligent Transportation Systems should be explored to help manage/mitigate 
the congestion.  Additional transit service should also be explored, including the 
potential for fixed guideway commuter based transit.  Additional potential transit 
operational strategies could include queue jumpers, bus pullouts and the 
exploration of transit oriented managed lanes.  Pedestrian and bicycle facilities 
and connectivity are also an important consideration. From the local land use 
perspective, redevelopment opportunities should include transit oriented 
applications. 
 
The eastern portion of the project, extending from the Cooper River Bridge to I-
526 in Mount Pleasant is a Charleston County RoadWise project.  This project 
will include widening from four to six lanes and improvements to the frontage 
roads to better accommodate bicycle and pedestrian mobility.  The Charleston 
Area Regional Transit Authority (CARTA) reports increased ridership in this 
corridor, and opportunities for queue jumping using frontage roads are being 
explored.     
 
 
Deficient Segment: AC – 11 (US 17) 
SC 517 to S-584 
 
A portion of Segment AC-11 has recently been widened to six lanes, between 
Hungryneck Boulevard (I-526 Ramps) and the Isle of Palms Connector (SC 517). 
The next piece of this segment is a four-lane facility which currently operates at a 
congested level from SC 517 to SC 41 and is expected to operate at LOS F from 
SC 517 to S-584 by 2030.  There is a relatively high percentage of trucks utilizing 
this facility and there is a safety issue in this segment, with the crash rate higher 
than the system average crash rate. 
 
In addition to the current congestion on one portion of the segment and the 
projected congestion in 2030, this segment provides the connection from the 
areas north of Charleston and also provides connections to the beach and resort 
areas north of Charleston.   Because of the economic connections to the City of 
Charleston, there is the potential for commuter based transit service within the 
segment. 
 
The Town of Mount Pleasant as begun some preliminary engineering studies to 
consider widening the section from SC 517 to SC 41 to six lanes.   
 

Identified Segment Issues:  
• Future congestion 
• High truck traffic 
• Safety 
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Potential Solutions:  
The potential solutions identified to address the issues within this segment 
include capacity enhancements; access management, such as restricted 
median openings, shared access points between parcels, and interparcel 
connections; and operational improvements, such as dedicated turn lanes 
and intersection improvements.  In addition, the potential for service or 
frontage roads should be explored.  Because of the potential for commuter 
based transit service, any capacity enhancement should consider the 
potential for dedicated or managed lanes, special use lanes, such as truck 
only or High Occupancy Vehicle lanes; and coordination with existing local 
transit services.  Any transit option explored should also include the 
consideration of bicycle and pedestrian access.   
 
AC 11-1:   
Potential Project Type: Capacity improvements and operational 

improvements 
Project Limits:  SC 517 to SC 41 
Project Length (miles): 2.17 
 
 
AC 11-2:   
Potential Project Type: Capacity improvements; access management 

and operational improvements 
Project Limits:  SC 41 to S-584 (Seewee Road) 
Project Length (miles): 7.4 

 
 
Deficient Segment: AC – 13 (US 17) 
S-18 to US 701 
 
This segment ranges between 2 to 4 lanes and is expected to operate at LOS F 
by 2030.  There is also a relatively high percentage of trucks utilizing this facility.  
In addition to the congestion in 2030, this segment is part of the connection 
between the Charleston area and the Georgetown/Grand Strand area of the 
state.   
 

Identified Segment Issues:  
• Future congestion 
• High truck traffic 

 
Potential Solutions:  
The potential solutions identified to address the issues within this segment 
include access management, such as restricted median openings, shared 
access points between parcels, and interparcel connections; and 
operational improvements, such as dedicated turn lanes and intersection 
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improvements.  In addition, the potential for service or frontage roads 
should be explored.   
 
For prioritization purposes, the Grand Strand Area Transportation Study 
(GSATS) groups their projects into priority tiers or groupings, rather than 
assigning individual priorities.  The GSATS Long Range Transportation 
Plan includes a Tier I project to implement Corridor Study roadway 
improvements on US 17 and a Tier II project to install traffic counters and 
resurface US 17. 

 
AC 13-1:   
Potential Project Type: Access management and operational 

improvements 
Project Limits:  S-18 (S. Island Road) to US 701 (North Fraser 
Street) 
Project Length (miles): 1.93 

  
 
Deficient Segment: AC – 14 (US 17) 
S-759 to S-266 
 
This segment is a 4 lane facility that is includes both divided and undivided 
sections.  The segment is expected to operate in a range, based on varying 
geometry, between LOS D and F by 2030.  The portion of the segment from S-
449 to S-362 is currently operating at LOS D and is expected to operate at LOS 
F by 2030.  There is also a relatively high percentage of trucks utilizing this 
facility which serves the Port of Georgetown.  In addition to the congestion in 
2030, this segment is part of the connection between the Georgetown area and 
the Grand Strand area.   
 

Identified Segment Issues:  
• Future congestion 
• High truck traffic 

 
Potential Solutions:  
The potential solutions identified to address the issues within this segment 
include access management, such as restricted median openings, shared 
access points between parcels, and interparcel connections; and 
operational improvements, such as dedicated turn lanes and intersection 
improvements.  In addition, the potential for expanding the existing 
express bus service between Georgetown and Myrtle Beach should be 
explored, as well as increased local service in the section between S-392 
and Horry County. 
   
There are several projects on this segment contained in the GSATS Long 
Range Transportation Plan.  These projects include a Tier I project to 
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widen the US 17 By-Pass to 6 lanes from the airport to Murrells Inlet; a 
Tier I project for Corridor Study roadway improvements on US 17; a Tier I 
project to install traffic counters and resurface US 17; and a Tier II 
widening project on US 17 from Murrells Inlet to Pawley’s Island. 
  
AC 14-1:   
Potential Project Type: Access management and operational 

improvements 
Project Limits: S-759 (Waterford Road) to S-266 (S.  

Causeway  Road) 
Project Length (miles): 1.67 
 
AC 14-2:   
Potential Project Type: Access management and operational 

improvements 
Project Limits:  S-266 (S. Causeway Road) to S-449 (Martin  
     Luther King) 
Project Length (miles): 2.84 
 
AC 14-3:   
Potential Project Type: Access management and operational 

improvements 
Project Limits:  S-449 (Martin Luther King) to S-362 (Sandy  
     Island  Road) 
Project Length (miles): 3.11 
 
AC 14-4:   
Potential Project Type: Access management and operational 

improvements 
Project Limits:  S-362 (Sandy Island Road) to S-392 (Wesley  
     Road) 
Project Length (miles): 2.08 
 
AC 14-5:   
Potential Project Type: Access management and operational 

improvements 
Project Limits:  S-392 (Wesley Road) to Horry County Line 
Project Length (miles): 4.06 

 
 
Deficient Segment: AC – 15 (US 17) 
SC 544 to US 501 
 
This segment is a 4 lane divided facility that currently operates at LOS F between 
SC 544 and SC 707 and is projected to operate at LOS F by 2030 from SC 544 
to US 501.  Although there are relatively high levels of congestion, there is no 
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specific identified safety issue; however, there are specific areas throughout the 
segment that need improvements to address safety. There is a mix of traffic that 
includes a relatively high percentage of trucks, a high level of tourist traffic 
particularly in the summer and the local commuters.  The facility has a mix of 
land uses, with intense areas of commercial development.  There are also vacant 
parcels available for development. 
 

Identified Segment Issues:  
• Future congestion 
• Truck traffic 

 
Potential Solutions:  
The potential solutions identified to address the issues within this segment 
include access management, such as restricted median openings, shared 
access points between parcels, and interparcel connections; and 
operational improvements, such as dedicated turn lanes and intersection 
improvements.  There is the potential for increasing local bus service 
within the segment to serve both residents and visitors in this high tourism 
area.  In addition, connected bicycle and pedestrian facilities should be 
incorporated into the transportation system that serves the area.     
 
There are several projects identified in the GSATS Long Range 
Transportation Plan.  These projects include a Tier I project constructing 
an interchange at US 17 By-Pass and 10th Avenue North and extending 
10th Avenue west of the Intracoastal Waterway to Carolina Forest 
Boulevard; a Tier I project to install traffic counters and resurface US 17; 
and a Tier II project incorporating improvements to US 17 By-Pass and 
the Garden City Connector. 
 
The Southern Evacuation Life Line (SELL) is an alternate route parallel 
and south of US 501 connecting the Atlantic Coast Corridor with the US 
501, providing another route across the Waccamaw River.  This new 
corridor would reduce the demands on the Atlantic Coast Corridor, and 
replace some of the recommended improvements in this section.  
 
AC 15-1:   
Potential Project Type: Access management and operational 

improvements 
Project Limits:  SC 544 (Dick Pond Road) to SC 707  
     (Socastee Boulevard) 
Project Length (miles): 2.69 
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AC 15-2:   
Potential Project Type: Access management and operational 

improvements 
Project Limits:  SC 707 (Socastee Boulevard) to US 501 
Project Length (miles): 3.16 

 
 
 
Deficient Segment: AC – 16 (US 17) 
US 501 to S-50 
 
This segment is a 4 lane divided facility that currently operates at LOS F between 
US 501 to 67th Avenue and from S-94 to S-50.  The entire segment is expected 
to operate at LOS F by 2030.  There is also a safety issue identified within the 
segment where the crash rate exceeds the system average crash rate.   There is 
a mix of traffic that includes a relatively high percentage of trucks, a high level of 
tourist traffic particularly in the summer and the local commuters.  The facility has 
a mix of land uses, with intense areas of commercial development.  There are 
also vacant parcels available for development. 
 
There are several projects included in the MPO Long Range Transportation Plan, 
including:  
 
 Tier I projects:   

• Widen US 17 from 4 to 6 lanes from 8th Avenue to SC 9 
• Interchange improvements at SC 9 and US 17 
• Corridor Study roadway improvements along US 17 in North Myrtle Beach 
• Signalization update in North Myrtle Beach on US 17 

 
Tier II projects:  

• Widening US 17 By-Pass to 6 lanes from 29th Avenue north to US 17 
Business 

• Widen bridge over Intracoastal Waterway  
• Installation of traffic counters and resurfacing within the MPO area 

 
Projects Underway: 

• Project #9054, currently under construction, to widen US 17 By-Pass to 6 
lanes between US 501 and 29th Avenue North 

 
Identified Segment Issues:  

• Future congestion 
• Truck traffic 
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Potential Solutions:  
The potential solutions identified to address the issues within this segment 
include a range of strategies including capacity enhancements; access 
management, such as restricted median openings, shared access points 
between parcels, and interparcel connections; and operational 
improvements, such as dedicated turn lanes and intersection 
improvements.  There is the potential for introducing tourism based local 
bus service, as well as commuter based services to serve local residents.  
There is also the potential for fixed guideway service between Myrtle 
Beach and North Myrtle Beach.  In addition, connected bicycle and 
pedestrian facilities should be incorporated into the transportation system 
that serves the area.     
 
AC 16-1:   
Potential Project Type: Operational improvements 
Project Limits:  US 501 (West Broadway) to S-1017 (48th  
     Avenue North) 
Project Length (miles): 3.59 
 
AC 16-1(a):   
Potential Project Type: Capacity enhancement 
Project Limits:  US 501 (West Broadway) to S-1017 (48th  
     Avenue North) 
Project Length (miles): 3.59 
 
AC 16-2:   
Potential Project Type: Capacity enhancement 
Project Limits:  S-1017 (48th Avenue North) to 67th Avenue 
Project Length (miles): 1.69 
 
AC 16-3:   
Potential Project Type: Capacity enhancement 
Project Limits:  67th Avenue to US 17 Business 
Project Length (miles): 2.64 
 
AC 16-4:   
Potential Project Type: Capacity enhancement and access 

management 
Project Limits:  S-94 (11th Avenue North) to SC 9 
Project Length (miles): 1.05 
 
AC 16-5:   
Potential Project Type: Capacity enhancement 
Project Limits:  SC 9 to SC 90 
Project Length (miles): 0.85 
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AC 16-6:   
Potential Project Type: Capacity enhancement 
Project Limits:  SC 90 to S-50 (Mineola Avenue) 
Project Length (miles): 1.77 

 
 

III. Atlantic Coast Connectors 
 
Connectors have been identified as routes that link the Atlantic Coast Corridor to 
major activity centers, intermodal facilities are designated evacuation routes or 
provide links to the Interstate system.  Seven (7) connectors have been identified 
for this corridor.   
 
Connector C-1:  US 278 
This rural connector extends 18.55 miles between I-95 and Hilton Head Island.  
This facility provides the important connection from the Atlantic Coast Corridor 
eastward to the resort of Hilton Head Island and the rapidly developing areas 
surrounding the island and the town of Bluffton. This connector is also an 
important emergency evacuation facility.  Beaufort County has a number of 
improvements planned in its Capital Improvements Plan (CIP) for US 278 from 
Sea Pines Circle to SC 170.  Projects include widening and realigning the 
intersection of US 278 at Squire Pope Road, widening to a six-lane divided 
highway from Simmonsville Road to SC 170, adding frontage roads and access 
management, and providing street lighting at signalized intersections.  A parallel 
corridor south of US 278 is also under development.  The Bluffton Parkway is a 
new four-lane, divided arterial with controlled access, and is considered a reliever 
for US 278.   
 
Connector C-2 
This connector is located along US 278 in both Jasper and Beaufort Counties.  
This rural connector extends 7.85 miles between I-95 in Jasper County and SC 
170 in Beaufort County and provides the direct connection to I-95.  This facility is 
also an important emergency evacuation facility.  
    
Connector C-3 
This connector is located along US 21 and US 21 Business in Beaufort County.  
This rural connector extends 18.76 miles from Hunting Island to SC 170.  Hunting 
Island, one of the most visited state parks in South Carolina, is a significant 
economic and environmental resource.  The connector also provides access 
from the coastal areas into the City of Beaufort.  This facility is also an important 
emergency evacuation facility.  The Beaufort County CIP has a project to provide 
improvements on US 21 (Boundary Street) from Neal Street to Palmetto Street.  
The project includes safety and intersection operation improvements, 
streetscaping, and addition of roundabouts.   
 
 

1542



38 
 

Connector C-4 
This connector begins on US 17 in Jasper County and ends in Beaufort County.  
This rural connector extends between I-95 and the end of the overlap with US 21 
for a total length of 8.40 miles.  This connector links the route to Charleston with 
I-95 and carries a significant amount of truck traffic.  This facility is also an 
important link in the emergency evacuation system. 
 
Connector C-5 
This connector is located on SC 64 in Colleton County, between US 17 and I-95.  
It is 18.94 miles long and is rural for its entire length.  This facility provides the 
direct connection for the Town of Walterboro with I-95, as well as another way to 
access I-95 from US 17.  There are several trucking facilities located on SC 64 
near the Interstate.  This facility is also an important link in the emergency 
evacuation system. 
 
Connector C-6  
This connector is located along SC 700 (Maybank Highway) in Charleston 
County, between US 17 and the City of Rockville.  Portions of this route are 
designated as an emergency evacuation route.  This connector also provides the 
direct access to Johns Island, Kiawah Island and Seabrook Island, and carries a 
mix of commuter and tourist traffic.  The Charleston County RoadWise Program 
includes two projects for this SC 700, a widening and an intersection 
improvement.  The Maybank Highway Widening Project extends from Stono 
River Bridge to Main Road.  The highway will be widened from two to four or five 
lanes, depending on the section.  The proposed design includes a five-foot 
sidewalk on the north side of the road and a ten-foot multi-use path on the south 
side of the road.  The intersection project is programmed at the intersection of 
Maybank Highway and SC 171 (Folly Road).  A long-range project identified by 
the Berkeley-Charleston-Dorchester COG is the extension of I-526 to SC 30, 
which would cross SC 700. 
 
Connector C-7  
This connector is located in Charleston County on SC 171 (Folly Road) and 
provides the link from US 17 and Charleston to Folly Beach. It has an overlap 
with SC 61 for a portion of its extent.  The connector is 3.32 miles in length and 
carries a mix of commuter and tourist traffic.  This facility is an important link in 
the emergency evacuation system.  The Charleston County RoadWise Program 
includes two intersection improvements for SC 171:  Folly Road at Camp Road 
and Folly Road at SC 700 (Maybank Highway).  A long-range project identified 
by the Berkeley-Charleston-Dorchester COG is the extension of I-526 to SC 30, 
which would cross SC 171. 
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IV. Transit in the Atlantic Coast Corridor 
 
The Atlantic Coast Corridor crosses three planning regions between the Georgia 
and North Carolina borders, Lowcountry, Berkeley-Charleston-Dorchester, and 
Waccamaw.  The transit screening for the corridors is explained in more detail in 
the Regional Transit Plans.  The results for this corridor are shown in Table 1.   
 
 
Table 1. Potential Transit Applications 

SC Region Segment Project ID Route Potential Transit Option(s) 
Lowcountry AC-1 to AC-9 US 17/US 21/SC 170 104.35 Local Bus, BRT 
Lowcountry AC C-1 US 278 18.55 Local Bus, Express Bus, Enhanced Bus/ITS 

BCD AC9-1 US 17 (Savannah Hwy) 6.00 Local Bus, Express Bus, Enhanced Bus/ITS 
BCD AC9-5 US 17 (Savannah Hwy) 1.17 Local Bus, Express Bus, Enhanced Bus/ITS 
BCD AC11-1 US 17 (North Hwy 17) 2.17 Local Bus 
BCD AC11-2 US 17 (North Hwy 17) 7.40 Local Bus 
BCD AC-1 to AC-9 US 17 (North Hwy 17) 104.35 Local Bus, BRT 

Waccamaw AC 14-1 US 17 (Ocean Hwy) 1.67 Local Bus 
Waccamaw AC 14-2 US 17 (Ocean Hwy) 2.84 Local Bus 
Waccamaw AC 14-3 US 17 (Ocean Hwy) 3.11 Local Bus 
Waccamaw AC 14-5 US 17 (Ocean Hwy) 4.06 Express Bus, Local Bus 
Waccamaw AC 15-1 US 17 (Hwy 17 Bypass S) 2.69 BRT, Local Bus, Express 
Waccamaw AC 15-2 US 17 (Hwy 17 Bypass S) 3.16 Bus, Commuter Rail, BRT, Local Bus, Express 
Waccamaw AC 16-1(A) US 17 (Hwy 17 N) 3.59 Bus, Commuter Rail, BRT, Local Bus, Express 
Waccamaw AC 16-2 US 17 (Hwy 17 N) 1.69 Bus, Commuter Rail, BRT, Local Bus, Express 
Waccamaw AC 16-3 US 17 (Hwy 17 N) 2.64 Bus, Commuter Rail, Local Bus, Express 
Waccamaw AC 16-4 US 17 (Hwy 17 N) 1.05 BRT, Local Bus, Express 
Waccamaw AC 16-5 US 17 (Hwy 17 N) 0.85 BRT, Local Bus, Express 
Waccamaw AC 16-6 US 17 (Hwy 17 N) 1.77 BRT, Local Bus, Express 
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Strategic Corridor System Action Plan 
 
BEST FRIEND OF CHARLESTON CORRIDOR (10 SEGMENTS – 120 MILES) 
 

I. Introduction 
The Best Friend of Charleston Corridor runs from the Georgia State line to US 52 
in Charleston County.   The corridor begins on US 1 at the state line in Aiken 
County before changing over to US 17 in the City of Aiken.  The remainder of the 
corridor follows along US 78.  The corridor runs through Aiken, Barnwell, 
Bamberg, Orangeburg, Dorchester and Charleston Counties.  A map of the 
corridor is shown in Figure 1. 
 
This corridor provides is an important route connecting the Port of Charleston to 
I-26, I-95, and I-20.  The Port of Charleston is one of the busiest ports on the 
Atlantic and Gulf Coasts, moving almost 2 million containers and over 533,000 
tons of break-bulk cargo in 2006.  The top commodities moving through the port 
include agricultural products, consumer goods, machinery, metal and vehicles.  
The port is one of the State’s primary economic engines, contributing about $23 
billion into the state’s economy and generating about $2.5 billion in tax revenue.  
 
The corridor also runs along the original route of the Best Friend of Charleston 
railroad.  In 1827, the state legislature chartered the South Carolina Canal and 
Railroad Company to investigate the potential of a railroad system connecting the 
port in Charleston to inland markets via railroad.  Finding this a viable option, the 
Best Friend of Charleston made its inaugural run on December 25, 1830 and was 
the first steam locomotive in the United States to offer regularly schedule rail 
passenger service. 
 

II. Corridor Issues 
The identification of issues within the corridor were identified by segment and 
were based on several criteria.  The first two criteria included issues based on 
levels of congestion and safety.  The segments identified included those that 
exceeded the LOS thresholds (LOS D or worse in rural segments; LOS E or 
worse in urban segments) and the safety thresholds (Crash rate greater than the 
system average crash rate).  Other criteria used to identify issues were identified 
in the freight screening, the transit screening, and coordination with existing 
plans.  Freight and local plan coordination are discussed in the segment by 
segment discussion of this corridor.  Figure 2 illustrates the freight facilities, 
percentage of truck traffic and LOS along the Best Friend of Charleston Corridor. 
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 Figure 1. Best Friend of Charleston Corridor 
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Interstate
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Length
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Length
(miles)Segment County Route From To Length

(miles) Segment County Route From To Length
(miles)

BF-1 Aiken US 1 Georgia State
Line US 78 15.89 BF-10 Dorchester US 78 US 178 US 52 14.19

BF-2 Aiken US 78 US 1 SC 4 2.3 SC 302 US78 SC 118

BF-3 Aiken US 78 SC 4 Barnwell
County 16.16 SC 118 SC 302 US 78

BF-4 Barnwell US 78 Aiken County Bamberg
County 16.15 C-2 Aiken SC 19 US 78 I-20 5.67

BF-5 Bamberg US 78 Barnwell Co. US 601 11.46 C-3 Aiken US 1 US78 I-20 8.05

BF-6 Bamberg US 78 US 601 Orangeburg
County 12.25 C-4 Orangeburg US 301 US 78 I-26 23.59

BF-7 Orangeburg US 78 Bamberg
County

Dorchester
County 8.99 C-5 Orangeburg US 21/

US 601 US 78 I-26 22.11

BF-8 Dorchester US 78 Orangeburg
County I-95 6.61 C-6 Dorchester US 15 US 78 I-26 8.33

BF-9 Dorchester US 78 I-95 US 178 15.66 C-7 Dorchester US 17
Alternate US 78 I-26 1.23

C-1 15.39Aiken
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Figure 2. Best Friend of Charleston Corridor Freight Characteristics 
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Among the criteria that define the strategic network is a threshold percentage 
above the statewide average of 8 percent, as well as a truck volume percentage 
of 1,000 trucks per day.  Not every segment of every corridor will exceed the 
threshold volume, even if they exceed 8 percent.  A high percentage, coupled 
with the presence of freight facilities near the segment, could be an indication 
that freight activity will grow, and should be monitored in future planning periods.  
Although threshold levels of congestion or accident rate may not trigger 
improvements in a segment, these conditions will be noted by segment. 
 
 
Deficient Segment:  BF-1 (US 1) 
Georgia State Line to US 78 
 
This four-lane, divided is projected to operate at LOS F by 2030.  The crash rate 
along this segment (185.33) does not exceed the average for the strategic 
network (267.10). 
 
In addition to the projected congestion along this segment in 2030, the current 
design along this section of the facility creates flow issues.  The close proximity 
of acceleration and deceleration lanes in this area requires a high rate of lane 
changes over a short distance.  Improvements to the facility design should 
improve the safety and flow in this area.   
 

Identified Segment Issues: 
• Future congestion 
• Major connection between Augusta, GA and Aiken, SC 

 
Potential Solutions: 
Operational improvements to improve safety and congestion issues.  
Extension of the acceleration lanes along this section of the facility in both 
directions.  The bridge widening needed for this project is not included in 
the most recent SCDOT 5-year plan.  Because of the potential for 
commuter based transit service, any capacity enhancement should 
consider the potential for dedicated or managed lanes, special use lanes, 
such as truck only or High Occupancy Vehicle lanes; and coordination 
with existing local transit services. 
 
Potential Project Type: Operational Improvement, extension of  
     acceleration lanes 
Project Limits:  Georgia State Line to US 25/SC 121 
Project Length (miles): 0.25 
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Deficient Segment:  BF-10 (US 78) 
US 178 (Dorchester County) to US 52 (Charleston County) 
 
This segment of the corridor includes two-lane, undivided and four-lane divided 
sections.  This segment is projected to operate at LOS F in 2030.  One section of 
this segment currently operates at LOS F (BF 10-4). The crash rate along this 
segment (208.89) does not exceed the average for the strategic network 
(267.10). 
 
In addition to the projected traffic levels in 2030, this segment experiences a high 
volume of truck traffic due to the industrial growth north of the City of 
Summerville and the proximity to I-26 and the Port of Charleston.  The Berkeley, 
Charleston, Dorchester region also is experiencing a high rate of residential and 
commercial growth, which adds to the projected future congestion.   
 

Identified Segment Issues: 
• Future congestion 
• High truck volumes 
• Major connection to Port of Charleston 
• High incidence of environmental impacts 

 
Potential Solutions: 
Capacity and operational improvements to improve safety and congestion 
issues.  Widening of the two-lane sections to four-lanes, along with 
intersection improvements and potential frontage roads will improve 
capacity issues in this area.  Installation of earth medians and access 
controls will improve the operational and safety issues along this segment.  
Because of the potential for commuter based transit service, any capacity 
enhancement should consider the potential for dedicated or managed 
lanes, special use lanes, such as truck only or High Occupancy Vehicle 
lanes; and coordination with existing local transit services.  Any transit 
option explored should also include the consideration of bicycle and 
pedestrian access.   
 
 
BF 10-1 
Potential Project Type: Capacity Improvement, widening to four lanes 
Project Limits:  S-58 to S-65 
Project Length (miles): 2.68 
 
BF 10-2 
Potential Project Type: Capacity Improvement, widening to four lanes 
Project Limits:  S-65 to US 17A 
Project Length (miles): 1.92 
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BF 10-3 
Potential Project Type: Capacity Improvement, widening to four lanes 
Project Limits:  US 17A to Charleston County Line 
Project Length (miles): 1.13 
 
BF 10-4 
Potential Project Type: Capacity Improvement, widening to four lanes 
Project Limits:  Dorchester County Line to Benchmark Drive 
Project Length (miles): 3.00 
 
BF 10-5 
Potential Project Type: Operational Improvement, access   
     management 
Project Limits:  Benchmark Drive to I-26 
Project Length (miles): 2.30 
 
BF 10-6 
Potential Project Type: Operational Improvement, access   
     management 
Project Limits:  I-26 to US 52 
Project Length (miles): 2.20 

 
 

III. Best Friend of Charleston Connectors 
 
Connectors have been identified as routes that link the Best Friend of Charleston 
Corridor to major activity centers and intermodal facilities, are designated 
evacuation routes or provide links to the Interstate system.  Seven connectors 
have been identified for this corridor.   
 
Connector C-1:  SC 118 and SC 302 
SC 118 and SC 302, in Aiken County, provide a bypass or beltway around the 
City of Aiken.  This bypass connector is important, especially to truck traffic, due 
to the urban design in the downtown area.  Land uses along this connector are 
low-density rural residential on the west side of the City of Aiken, while more 
urban residential, commercial and industrial uses are located on the eastern half.  
SC 118 is in the ARTS MPO Long Range Plan to be widened to four lanes.  
 
Connector C-2: SC 19 
This 5.67 mile connector provides direct access from the City of Aiken to I-20 to 
the north of the city.  Trucks leaving the Aiken area with a destination in 
Columbia, SC or Atlanta, GA use this connector due to the relatively low 
volumes.  The connector currently operates at LOS C and is not expected to 
worsen by 2030.  SC 19 is identified to be widened ARTS MPO Long Range 
Plan.  
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Connector C-3:  US 1 
This 4-lane facility runs 8.05 miles from the City of Aiken to I-20.  This connector 
provides access to the Aiken municipal airport and I-20 in this region.  The low 
volumes on this highway, currently operating at LOS A, and the access to I-20 
make this another viable option for trucks with a Columbia, SC destination.   
 
Connector C-4:  US 301/601 
This four-lane facility runs 23.59 miles from the City of Bamberg to the City of 
Orangeburg and ending at I-26.  The facility operates at no worse than LOS C 
currently and by 2030 projections.  With the exception of the portions of this 
connector that are located in the cities of Bamberg and Orangeburg, the land use 
pattern for the remainder of the connector is rural and low density.   
 
Connector C-5:  US 21 
Similar to the Best Friend of Charleston connector BF-4, this connector provides 
a link between US 78 and the Mountains to the Sea Corridor (US 178).  This 
15.23 mile facility runs from the City of Branchville through Orangeburg and ends 
at I-26.  The final portion of this connector overlaps with the Best Friend of 
Charleston connector 4 on US 601. 
 
Connector C-6:  US 15 
This four-lane facility is 8.33 miles long and serves the northern end of 
Dorchester County.  The land uses in this area are mostly rural in character, 
however, a large number of distribution facilities have located in this area 
recently.  This connector provides access from the corridor to I-26 near the I-95 
interchange.   
 
Connector C-7:  US 17A 
This connector runs from the City of Summerville to I-26 in Dorchester County.  
This four-lane facility runs 1.23 miles through a highly congested commercial 
area.  In addition to connecting the City of Summerville to I-26, US 17A connects 
the Best Friend of Charleston Corridor to the Pee Dee Corridor in Berkeley 
County. 
 
 

IV. Transit in the Best Friend of Charleston Corridor 
 
The Best Friend of Charleston Corridor crosses two planning regions beginning 
in the Lower Savannah COG at the Georgia border extending into the Berkeley-
Charleston-Dorchester region.  The transit screening for the corridors is 
explained in more detail in those Regional Transit Plans.  The results for this 
corridor are shown in Table 1.   
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Table 1. Potential Transit Applications 

 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SC Region Segment Project ID Route Potential Transit Option(s) 
BCD BF10-1 US 78 2.68 Commuter Bus, BRT, Local Bus, Express Bus 
BCD BF10-2 US 78 (West 5th N. St.) 1.92 Commuter Bus, BRT, Local Bus, Express Bus 
BCD BF10-3 US 78 (Hwy 78 East) 1.13 Commuter Bus, BRT, Local Bus, Express Bus 
BCD BF10-4 US 78 (Hwy 78 East) 3.00 Commuter Bus, BRT, Local Bus, Express Bus 
BCD BF10-5 US 78 (Hwy 78 East) 2.30 Commuter Bus, BRT, Local Bus, Express Bus 
BCD BF10-6 US 78 (Hwy 78 East) 2.20 Commuter Bus, BRT, Local Bus, Express Bus 

Lower Savannah BF-1 US 1 15.89 Local Bus, Express Bus, Enhanced Bus/ITS 
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Strategic Corridor System Action Plan 
 
LOW COUNTRY - YORK CORRIDOR (22 SEGMENTS – 240 MILES) 
 

I. Introduction 
The Low Country - York Corridor runs on US 17 from the intersection of SC 170 
(Alternate) in Jasper County, north to US 321 in York County terminating at the 
State of North Carolina.  The corridor encompasses three US routes (US 17, US 
321 and US 21) and two State routes (SC 161 and SC 5).  The corridor begins 
on US 17 and traverses ten counties: Jasper, Hampton, Allendale, Bamberg, 
Orangeburg, Lexington, Richland, Fairfield, Chester, and York, and spans a 
distance of 240.21 miles.  The majority of the corridor (through seven counties) 
follows US 321; the portion of US 321 within the Low Country – York corridor was 
constructed in 1949.  A map of the corridor is shown in Figure 1.     
 
This corridor provides a direct route between the Low Country in the southern 
part of the state and the greater Charlotte, North Carolina metropolitan region.   It 
directly serves the cities of Columbia and Rock Hill, as well as other smaller 
urbanized areas.  The southern portion of the corridor (south of Columbia) 
provides an alternate to I-95 and I-26, while the northern portion of the corridor 
provides an alternative to I-77.    
 
 

II. Corridor Issues 
Several criteria were used to identify corridor issues.  The first two criteria 
included issues based on levels of congestion and safety.  The segments 
identified included those that exceeded the LOS thresholds (LOS D or worse in 
rural segments; LOS E or worse in urban segments) and the safety thresholds 
(Crash rate greater than the system average crash rate).  Other criteria used to 
identify issues were identified in the freight screening, the transit screening, and 
coordination with existing plans.  Freight and local plan coordination are 
discussed in the segment by segment discussion of this corridor.  Figure 2 
illustrates the freight facilities, percentage of truck traffic and LOS along the 
Lowcountry-York Corridor. 
 
Among the criteria that define the strategic network is a threshold percentage 
above the statewide average of 8 percent, as well as a truck volume percentage 
of 1,000 trucks per day.  Not every segment of every corridor will exceed the 
threshold volume, even if they exceed 8 percent.  A high percentage, coupled 
with the presence of freight facilities near the segment, could be an indication 
that freight activity will grow, and should be monitored in future planning periods.  
Although threshold levels of congestion or accident rate may not trigger 
improvements in a segment, these conditions will be noted by segment. 
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Figure 2.  Lowcountry-York Corridor Freight Characteristics  
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Segment Y – 2:  US 17 
This segment is located along US 17 in Jasper County, from the intersection with 
SC 170 to the intersection with US 321 near Hardeeville.  It is 7.13 miles long 
and passes through the Hardeeville city limits.   This rural segment is a four-lane 
divided facility for its entire length.  Although there are no identified congestion or 
safety issues along this segment, there is a very high percentage of trucks 
(25%).  These trucks are likely leaving the Port of Savannah, crossing into South 
Carolina on SC 170.  This route is the most convenient access to I-95 north.  
Currently, there are no identified operational constraints within this segment, but 
it should be closely monitored for increasing truck traffic, congestion, and safety 
issues. 
 
 
Deficient Segment:  Y-3 (US 321) 
US-321 from US-17 to the Hampton County Line 
 
This rural roadway is predominantly two lanes with a short section that contains 4 
lanes. The road is designated as an evacuation route by the South Carolina 
Emergency Management Office, and is projected to operate at an LOS D 
between S-31 and S-169 and between SC 336/S-119 and US 601 by 2030. No 
safety issues are associated with this segment.  The facility provides access for 
the Town of Hardeeville and surrounding areas to I-95 from US 17.  There are a 
high number of trucks at the southern termini of the segment.  These trucks are 
moving freight from the Port of Savannah to access I-95 north.  
 

Identified Segment Issues:  
• Future congestion 
• Truck traffic in Hardeeville 

 
Potential Solutions:  
Although there are no identified safety issues based on crash rates, there 
are some intersections that need to have improvements made to increase 
their operational safety.  Incorporated within these solutions are the 
provisions of bicycle and pedestrian facilities.  In addition, any potential 
improvement must include an assessment of the sensitive environmental 
resources found within the segment.  Three separate intersection 
improvements to address safety and operations.    
 
The Lowcountry Council of Governments has identified a one mile section 
of widening at the city limits of Hardeeville. Those improvements should 
address some of the following recommended project needs.    
 
Y 3-1: 
Potential Project Type: Intersection improvement at SC 46 and S-31. 
Project Limits:  S-31 to S-413 
Project Length (miles): 0.66 
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Y 3-2: 
Potential Project Type: Intersection improvement at US 321 and S-169  
Project Limits:  S-413 to S-169 
Project Length (miles): 2.82 
 
Y 3-3: 
Potential Project Type: Intersection improvement at US 321 and US 

601 and Widening to S-336/S-119 
Project Limits:  S-336/S-119 to US 601 
Project Length (miles): 7.16 

 
 
Segment Y – 9:  US 321 
Bamberg County Line to SC 4 
 
This rural, undivided segment is 9.34 miles in length and passes through the 
Norway town limits.  This segment is predominately two lanes.  There are no 
congestion or safety issues within this segment; however, there is a high 
percentage of trucks (13.1%).  There are several trucking facilities located within 
the segment, which likely generates this high level of trucks.  The segment is 
primarily rural and there are no apparent operational constraints for freight 
movement.  However, because of the high truck usage, the segment should be 
monitored for increasing congestion and safety issues.  
 
 
Deficient Segment:  Y-12 (US 321) 
US-321 from Orangeburg County Line to 4-lanes Section at mm 3.53 
 
This is a rural two-lane undivided roadway located between the communities of 
Woodford and Swansea.  A LOS C is expected to be maintained into the future 
year 2030 but safety concerns are raised with a crash rate that exceeds the 
average of 267.10 per 100 million miles at 1,262.40 per 100 million miles.  
Freight movement along this section is low at zero to five hundred thousand tons 
of freight per year.   
 
Although no specific project was identified, there are potential strategies that can 
be utilized to improve the safety along this segment.   These potential strategies 
are found in the State Highway Safety Plan, “The Roadmap to Safety” and 
include efforts targeted at the motoring public as well as physical improvements.  
Crashes along this segment should be analyzed and monitored to determine the 
most appropriate strategies to employ. 
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Deficient Segment:  Y-13 (US 321) 
US-321 from 4-lanes Section at mm 3.53 to Richland County Line 
 
This is a rural and urban four-lane divided and undivided roadway located 
between the community of Swansea and the City of Columbia.  The corridor 
crosses two interstates I-26 and I-77.  A LOS D is expected to be maintained into 
the future year 2030 but safety concerns are raised with a crash rate that 
exceeds the average of 267.10 per 100 million miles at 1,520.26 per 100 million 
miles.  Freight movement along this section is low at zero to five hundred 
thousand tons of freight per year.   
 
Although no specific project was identified, there are potential strategies that can 
be utilized to improve the safety along this segment.   These potential strategies 
are found in the State Highway Safety Plan, “The Roadmap to Safety” and 
include efforts targeted at the motoring public as well as physical improvements.  
Crashes along this segment should be analyzed and monitored to determine the 
most appropriate strategies to employ. 
 
 
Deficient Segment:  Y-14 (US 321) 
US-21/US 321 from Lexington County Line to the End of US 21 Overlap 
 
This is a divided and undivided urban roadway that ranges from four to six lanes.  
It is located entirely within the I-77 loop of the City of Columbia and crosses I-
126.  Trucking facilities are located along or near the corridor and one to five 
million tons of freight per year are estimated to utilize this roadway.    Portions of 
this segment are projected to operate at an LOS D between US 76 and US 176 
and between US 21 and SC 277 by 2030. Safety issues are also associated with 
this segment with a crash rate that exceeds the statewide average of 267.10 per 
100 million vehicle miles at 509.42 and 327.53 per 100 million vehicle miles. 
 
There are 12 historic districts located on this segment.  These include Allen 
University Historic District, Bellevue Historic District, Benedict College Historic 
District, Columbia Historic District I, Columbia Historic District II, Elmwood Park 
Historic District, Granby Mill Village Historic District, Old Campus District, Old 
Shandon Historic District, University Neighborhood Historic District, Waverly 
Historic District, and West Gervais Historic District. 
 
This segment is primarily a constrained urban corridor due to the heavy 
development in the area.  Transportation Demand Strategies; Congestion 
Management strategies; and Intelligent Transportation Systems should be 
explored to help manage/mitigate the congestion.  Additional transit service 
should also be explored, including the opportunities for commuter based 
services, including the potential for fixed guideway transit.  Additional potential 
transit operational strategies could include queue jumpers, bus pullouts and the 
exploration of transit oriented managed lanes.  Pedestrian and bicycle facilities 
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and connectivity are also an important consideration.    From the local land use 
perspective, redevelopment opportunities should include transit oriented 
applications.  Sensitivity to the many historic areas along this corridor will be an 
essential part of any future or proposed plans. 
 
 
 
Deficient Segment:  Y-15 (US 21) 
US-21 from US-321 to the Fairfield County Line 
 
This urban roadway is predominantly two lanes with a short section that contains 
4 lanes. It is located on the north side of the City of Columbia and crosses two 
interstates, I-20 and I-77.  Trucking facilities are located along or near the 
corridor and one to five million tons of freight per year are estimated to utilize this 
roadway.  Portions of this segment are projected to operate at an LOS F between 
S-2885/2886 and S-59 by 2030. Safety issues are associated with this segment 
with a crash rate that exceeds the statewide average of 267.10 per 100 million 
vehicle miles at 509.42 per 100 million vehicle miles. 
 
  

Identified Segment Issues:  
• Future congestion 
• Truck traffic 

 
 
Potential Solutions:  
Capacity and safety improvements by widening to four lanes. Implement 
access management strategies, including an earth median and controlled 
access points for future development. This route will potentially serve as 
an interstate reliever. 
 
Y 15-1: 
Potential Project Type: Widen to four lanes, access management, and 

bicycle and pedestrian facilities for Blythewood  
Project Limits:  S-2885/S-2886 to S-59 
Project Length (miles): 3.46 

 
 
Deficient Segment:  Y-18 (US 21) 
US 21 from Chester County Line to SC 161 
 
This is an urban two to six-lane divided and undivided roadway located between 
the Chester County line and the City of Rock Hill.  The corridor crosses the 
interstate I-77.  A range of LOS from B to C, depending on the number of lanes, 
is expected to be maintained into the future year 2030.  However, safety 
concerns are raised with a crash rate of 536.09 per 100 million miles.  Trucking 
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facilities are located along or near the corridor up to five million tons of freight per 
year are estimated to utilize this roadway.     
 
The Corridor could potentially impact five historic districts.  These are 
Brattonsville Historic District, Charlotte Avenue-Aiken Avenue Historic District, 
Marion Street Area Historic District, Reid Street-North Confederate Avenue Area 
Historic District, Rock Hill Downtown Historic District, and Winthrop College 
Historic District.  Modifications to the Corridor could potentially impact these 
Districts.    
 
Although no additional projects were identified, there are potential strategies that 
can be utilized to improve the safety along this segment.   These potential 
strategies are found in the State Highway Safety Plan, “The Roadmap to Safety” 
and include efforts targeted at the motoring public as well as physical 
improvements.  Crashes along this segment should be analyzed and monitored 
to determine the most appropriate strategies to employ. 
 
 
Deficient Segment:  Y-19 
SC-161 from I-77 to SC-5 
 
This road is urban predominantly two lanes with a short section that contains four 
lanes. It connects the City of Rock Hill to the City of York and provides access to 
I-77.  It is estimated to carry one to five million tons of freight per year.  This 
segment is projected to operate at an LOS D between SC 5 and SC 274 and F 
between S-1115 and S-30 by 2030. Safety issues are associated with this 
segment with a crash rate that exceeds the statewide average of 267.10 per 100 
million vehicle miles at 497.59 per 100 million vehicle miles. 
  
Depending on the extent of modifications to the Corridor, the Fort Mill Downtown 
Historic District could potentially be impacted.    
 
 

Identified Segment Issues:  
• Future congestion 
• Safety 
• Truck traffic 
• Historic Areas 

 
Potential Solutions:  
Selected safety and intersection improvements such as dedicated turn 
lanes including possible bicycle and pedestrian facilities. 
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Y 19-1: 
Potential Project Type: Intersection Improvement 
Project Limits:  SC-5 Business to SC-274 
Project Length (miles): 6.19 

 
 
Deficient Segment:  Y-20 (SC 5) 
SC-5 from SC-161 to US-321 
 
This is a rural two-lane roadway that connects the City of York to the City of 
Clover.  Freight movement along this section is expected to be low at zero to five 
hundred thousand tons of freight per year.  This segment is projected to operate 
at an LOS F between US 321 and SC 161 by 2030. Safety issues are not 
associated with this segment. 
 
Segment Y-20 runs directly through the City of York where any roadway 
modifications could potentially impact the York Historic District. 
 

Identified Segment Issues:  
• Future congestion 
• Historic Areas 

 
Potential Solutions: 
Although there are no identified safety issues based on crash rates, 
capacity improvements can be met by widening to four lanes and the 
implementation of access management strategies, including an earth 
median and controlled access points for future development.  This will 
provide an improved by-pass for the City of York.  In addition, any 
potential improvement must include an assessment of the historic areas 
found within the segment.   
 
Y 20-1: 
Potential Project Type: Widen to four lanes 
Project Limits:  US-321 to SC-49 
Project Length (miles): 2.21 
 
Y 20-2: 
Potential Project Type: Widen to four lanes 
Project Limits:  SC-49 to SC-161 
Project Length (miles): 2.03 
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III. Lowcountry – York Connectors 
 
Connectors have been identified as routes that link the Low Country – York 
Corridor to major activity centers, intermodal facilities are designated evacuation 
routes or provide links to the Interstate system.  One (1) connector has been 
identified for this corridor.  Detailed information regarding the connectors can be 
found in the Appendix. 
 
Connector C-1:  SC 4 
This rural two-lane connector extends 16.24 miles from US 321 to US 178 in the 
City of Orangeburg.  It provides an important connection from the Low Country – 
York Corridor to the urban area of Orangeburg.   
 
 

IV. Transit in the Lowcountry York Corridor 
 
The Lowcountry-York Corridor crosses four planning regions including the 
Lowcountry, Lower Savannah, Central Midlands, and Catawba.  The transit 
screening for the corridors is explained in more detail in those Regional Transit 
Plans.  The results for this corridor are shown in Table 1.   
 
Table 1. Potential Transit Applications 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SC Region Segment Route Length Potential Transit Option(s) 
Lower Savannah Y11 to Y13 US 178/US 321 49.67 Local Bus 
Central Midlands Y15-1 US 21 3.46 Local Express Bus, Commuter Rail, BRT 
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Strategic Corridor System Action Plan 
 

MID CAROLINA CORRIDOR (20 SEGMENTS – 230 MILES) 
 

I. Introduction  
The Mid Carolina Corridor runs on US 378 for its entire length from McCormick 
County to Horry County.  The corridor traverses 11 counties: McCormick, 
Edgefield, Saluda, Lexington, Richland, Sumter, Clarendon, Florence, 
Williamsburg, Marion, and Horry Counties spanning a distance of 229.68 miles.  
Several other facilities overlap US 378 along this corridor, including: US 1, US 
76, US 221, SC 39, SC 121, SC 6, US 176, SC 16 Connector, SC 764, US 301, 
SC 51, and SC 41.  A map of the corridor is shown in Figure 1.     
 
The Mid Carolina corridor provides a direct connection from the Old 96 district 
through the heart of South Carolina to the coastal region.   US 378 was first 
constructed in the 1950s.   The corridor serves and connects the growing central 
region of South Carolina and connects northeastern Georgia with the coast, 
directly serving the cities of McCormick, Saluda, Lexington, Columbia, Sumter, 
Lake City and Conway, as well as several smaller cities and towns.    
 
Assuming recent trends continue, the majority of the counties along the Mid 
Carolina Corridor are projected to experience moderate rates of population 
growth over the next several decades, further increasing personal and freight 
travel demands along this corridor.  Saluda, Williamsburg and Marion Counties 
are the three counties of the 11 total along this corridor with decreasing 
population projected between years 2005 and 2030. 
 

II. Corridor Issues 
Several criteria were used to identify corridor issues. The first two criteria 
included issues based on levels of congestion and safety.  The segments 
identified included those that exceeded the LOS thresholds (LOS D or worse in 
rural segments; LOS E or worse in urban segments) and the safety thresholds 
(Crash rate greater than the system average crash rate).  Other criteria used to 
identify issues were identified in the freight screening, the transit screening, and 
coordination with existing plans. Freight and local plan coordination are 
discussed in the segment by segment discussion of this corridor.  Figure 2 
illustrates the freight facilities, percentage of truck traffic and LOS along the Mid 
Carolina Corridor.  
 
Among the criteria that define the strategic network is a threshold percentage 
above the statewide average of 8 percent, as well as a truck volume percentage 
of 1,000 trucks per day.  Not every segment of every corridor will exceed the 
threshold volume, even if they exceed 8 percent.  A high percentage, coupled 
with the presence of freight facilities near the segment, could be an indication  
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Figure 1. Mid Carolina Corridor  

0 10 205
Miles

Source:  SCDOT GIS Data
This map is product of URS Corporation.  Reasonable efforts have been made to ensure the accuracy of this map. URS Corporation expressly disclaims any responsibility or liability with regard
to the use of this map, and promotes and recommends the independent verification of any data contained in this map by the user of this map product.
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Figure 1. Mid Carolina Corridor Freight Characteristics  
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that freight activity will grow, and should be monitored in future planning periods.  
Although threshold levels of congestion or accident rate may not trigger 
improvements in a segment, these conditions will be noted by segment.   
 
 
Deficient Segment:  M-5 (US 378) 
Saluda County to S-24 
 
This undivided, two-lane facility has a safety issue in this segment, with the crash 
rate higher than the system average crash rate.  This segment is rural in nature, 
with very little development, and does not carry a high level of traffic.  The crash 
rate is likely due to excessive speeds in this rural and undeveloped segment.   
 

Identified Segment Issues:  
• Safety 

 
Potential Solutions: 
 
Although no specific project was identified, there are potential strategies 
that can be utilized to improve the safety along this segment.   These 
potential strategies are found in the State Highway Safety Plan, “The 
Roadmap to Safety” and include efforts targeted at the motoring public as 
well as physical improvements.  Crashes along this segment should be 
analyzed and monitored to determine the most appropriate strategies to 
employ. 

 
 
Deficient Segment:  M-6 (US 378) 
S-24 to I-20 
 
This facility, which ranges between 2 and 4 lanes, is currently congested, 
operating at LOS D – F on the majority of the sections, and the entire segment is 
projected to operate at LOS F by 2030.  There is also a safety issue in this 
segment, with the crash rate higher than the system average crash rate. 
 
This segment serves the increased growth on the west side of the Columbia, 
South Carolina metropolitan area and the Town of Lexington, which is one of the 
more rapidly developing areas in the metropolitan area, as well as the earlier 
suburban growth that occurred in the 1970’s through the 1990’s.  This segment 
carries a large amount of commuter traffic into the economic center of Columbia.  
There are also a number of trucks utilizing this facility, with a number of trucking 
facilities located in the vicinity of US 378 and I-20.     
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Identified Segment Issues:  
• Congestion 
• Truck traffic 
• Safety 

 
Potential Solutions:  
Potential solutions include the implementation of access management 
strategies to enhance the functional capacity of existing facility.  The 
provision of bicycle and pedestrian facilities should also be incorporated 
into the solution.  Context sensitive design techniques are also a critical 
element in maintaining the character of the Lexington area, particularly 
through the downtown area.  Commuter based transit service should also 
be explored. 
 
M6-1 
Potential Project Type: Access Management  
Project Limits: US 1/US 52 (West Main Street) to SC 6 (North 

Lake Dr) 
Project Length (miles): 0.67 
 
M6-2 
Potential Project Type: Access Management  
Project Limits:  SC 6 (North Lake Drive) to S-6/S-392  
Project Length (miles): 0.24 
 
M6-3 
Potential Project Type: Access Management  
Project Limits: SC 6/S-392 (North Lake Drive) to S-485 (Old 

Cherokee Road) 
Project Length (miles): 0.8 
 
M6-4 
Potential Project Type: Access Management  
Project Limits: S-485 (Old Cherokee Road) to S-28 (Hope 

Ferry Road) 
Project Length (miles): 1.15 
 
M6-5 
Potential Project Type: Access Management  
Project Limits:  S-28 (Hope Ferry Road) to I-20 
Project Length (miles): 3.22 
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Deficient Segment:  M-7 (US 378)  
I-20 to US 1 
 
This divided, four-lane facility is currently congested, with portions currently 
operating at LOS ranging from D to F, and the entire segment projected to 
operate within that range by 2030.  There is also a safety issue in this segment, 
with the crash rate higher than the system average crash rate. 
 
This urban segment is heavily developed with commercial uses adjacent to the 
facility and provides access to the residential development in the area.  The 
facility serves the City of West Columbia and is a heavily used facility, carrying a 
mix of traffic, including local and commuter trips and trucks.     
 

Identified Segment Issues:  
• Future congestion 
• Safety 

 
Potential Solutions:  
Because of the dense development in the area, access management 
strategies can be implemented to increase the functional capacity of the 
facility.  Bicycle and pedestrian facilities should be incorporated into the 
solutions.  Local and commuter based transit service should be explored.   
 
M7-1 
Potential Project Type: Access Management  
Project Limits:  I-20 to S-70 
Project Length (miles): 1.39 
 
M7-2 
Potential Project Type: Access Management  
Project Limits:  S-70 to I-26 
Project Length (miles): 3.84 
 
M7-3 
Potential Project Type: Access Management  
Project Limits:  I-26 to S-285 
Project Length (miles): 0.85 

 
 
Deficient Segment: M-8 (US 378) 
SC 280 (Laurel Bay Road) to S -71 (Clarendon Road) 
 
This divided, 4 lane facility is currently congested with portions currently  
operating at LOS ranging from D to F, and the entire segment is projected to be 
in that range by 2030.  There is also a safety issue in this segment, with the 
crash rate higher than the system average crash rate. 
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The highly developed segment serves the downtown area of Columbia, South 
Carolina, and provides direct access to the University of South Carolina.  Context 
sensitive design strategies should be employed to enhance and maintain the 
character of the area and to avoid any adverse impacts on the existing 
community.  In addition, the facility also provides access Ft. Jackson, a major US 
Army installation. 
 

Identified Segment Issues:  
• Congestion 
• Safety  
• Historic districts 
• Military base access 

 
Potential Solutions:  
Access management strategies should be utilized to enhance the 
functional capacity of the facility, while ensuring no adverse impacts on 
the community character and historic areas.  Enhanced bicycle and 
pedestrian facilities are a major element for incorporation into this 
segment, and improvements to existing transit service should be explored.   
 
M8-1 
Potential Project Type: Access Management 
Project Limits:  US 378 (Millwood Avenue) to SC 16 (Beltline  
     Blvd) 
Project Length (miles): 1.38 
 
M8-2 
Potential Project Type: Access Management  
Project Limits:  SC 16 (Beltline Blvd) to SC 262 (Leesburg  
     Road) 
Project Length (miles): 1.36 

 
 
Deficient Segment: M-9 (US 278) 
I-77 to Sumter County 
 
This segment is currently congested, operating at LOS D – E and with one 
section operating at LOS F.  The segment will continue to be congested, with a 
LOS D – F projected for all sections by 2030.  The crash rate on this segment is 
also higher than the strategic system crash rate, posing safety concerns.  This 
segment also carries a high percentage of truck traffic.  This segment is part of 
the major connection between Sumter and Columbia and serves the growing 
suburban development east of Columbia.  The facility also provides access to 
McEntire Air National Guard Station.  
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Identified Segment Issues:  
• Congestion 
• Safety 
• Military base access 

 
Potential Solutions:  
Access management strategies, including interparcel connections, and 
capacity enhancements should be utilized to address the congestion and 
safety issues.  These strategies should also incorporate bicycle and 
pedestrian facilities.  Increased local transit service and commuter based 
transit service should also be explored.    
 
M9-1 
Potential Project Type: Access Management 
Project Limits:  SC 262 (Leesburg Road) to East Exchange  
     Blvd. 
Project Length (miles): 0.40 
 
M9-2 
Potential Project Type: Capacity improvements and access  

management 
Project Limits:  East Exchange Blvd. to S-50 (Atlas Road) 
Project Length (miles): 0.60 
 
M9-3 
Potential Project Type: Access Management 
Project Limits:  S-50 (Atlas Road) to S-88 (Hazelwood Road) 
Project Length (miles): 1.16 
 
M9-4 
Potential Project Type: Access Management 
Project Limits:  S-88 to L-905 
Project Length (miles): 0.79 
 
M9-5 
Potential Project Type: Access Management 
Project Limits:  L-905 SC 769 (Congaree Road) 
Project Length (miles): 4.67 

 
 
Deficient Segment: M-10 (US 378) 
Richland County to End of Overlap with US 76 
 
This facility currently has sections operating at LOS D and is projected to be 
congested, with sections operating at LOS F by 2030.  This segment also carries 
a high percentage of truck traffic.  This segment is part of the major connection 
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between Sumter and Columbia and provides access to Shaw Air Force Base.  
There are no identified safety issues within this segment. 
 
This segment also carries a relatively high amount of truck traffic, with a truck 
percentage of 9.3%.  There are trucking facilities located between the City of 
Sumter and the City of Columbia, with the majority of these facilities concentrated 
in the Columbia area.  There are some operational constraints that should be 
addressed to enhance the efficient movement of freight. 
 

Identified Segment Issues:  
• Congestion 
• Military base access 
• Truck Traffic 

 
Potential Solutions:  
Operational improvements and access management strategies, including 
interparcel connections, should be used to enhance the functional 
capacity of existing facility.  Specific operational improvements include a 
one-lane flyover for left-turn movements at the intersections of US 76/378 
and US 378/US 521.  These operational improvements will address both 
congestion and freight movement. 
 
M10-1 
Potential Project Type: Operational/Access Management 
Project Limits:  SC 120/S-911 (Alice Drive) to US 521 
Project Length (miles): 0.44 

 
 
The Sumter Area MPO has identified an improvement on US 378 from Carter 
Road to the US 76 Split.  This would improve parts of Segments M-10 and M-11 
in the City of Sumter.   
 
 
Deficient Segments:  
M-14:  Clarendon County Line to Williamsburg County Line 
M-17:  US 378 Business to Marion County 
M-18:  Florence County Line to Horry County Line 
 
Utilizing the traffic analysis process, these segments are currently operating at a 
congested level and are projected to continue with increased congestion by 
2030.   However, the LOS in these segments barely meets the minimum 
congestion thresholds.  The area is primarily rural with very little development 
and is not anticipated to experience a large amount of growth in the future.  
There are no safety issues identified and the truck traffic is not a significant issue.  
Based on these conditions, no projects were identified for these segments.   
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Deficient Segment:  
M-19:  Marion County Line to 4-Lane Segment 
M-20: 4-Lane Section to US 701 
 
Utilizing the traffic analysis process, these segments are currently operating at a 
congested level and are projected to continue with increased congestion by 
2030.   However, the LOS in these segments barely meets the minimum 
congestion thresholds.  The area is primarily rural with very little development 
and is not anticipated to experience a large amount of growth in the future.  
Based on these conditions, no projects to address congestion were identified for 
these segments.  
 
These two segments do exhibit a crash rate that is higher than the system 
average.  Although no specific project was identified to address safety, there are 
potential strategies that can be utilized to improve the safety along this segment.   
These potential strategies are found in the State Highway Safety Plan, “The 
Roadmap to Safety” and include efforts targeted at the motoring public as well as 
physical improvements.  Crashes along this segment should be analyzed and 
monitored to determine the most appropriate strategies to employ. 
 
The Waccamaw Council of Governments has identified the widening of the Mid 
Carolina Corridor (US 378) between Interstate 95 and Conway as a future 
project, for which there is currently no funding.  This improvement would 
encompass Segments M-12 through M-20 of this corridor.  
 
 

III. Mid Carolina Connectors 
 
Connectors have been identified as routes that link the Mid-Carolina Corridor to 
major activity centers, intermodal facilities are designated evacuation routes or 
provide links to the Interstate system.  Two (2) connectors have been identified 
for this corridor.  Detailed information regarding the connectors can be found in 
the Appendix. 
 
Connector C-1:  SC 51 
This rural connector is located along SC 51 in Georgetown County.  It extends 
15.77 miles between US 701 and SC 41 at the Georgetown-Williamsburg County 
line.  This facility serves as an important connection to the Port of Georgetown 
and is also an important emergency evacuation facility. 
 
Connector C-2:  SC 41 
This rural connector is located along SC 41 in Williamsburg and Florence 
Counties and travels from SC 51 to US 378.  It is 20 miles in length and 
combines with Connector C-1 to provide the direct connection to US 378 from the 
Port of Georgetown and also combines with Connector C-1 as an important 
emergency evacuation facility. 
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IV. Transit in the Mid Carolina Corridor 
 
The Mid Carolina Corridor crosses five planning regions including Upper 
Savannah, Central Midlands, Santee-Lynches, Pee Dee, and Waccamaw.  The 
transit screening for the corridors is explained in more detail in the Regional 
Transit Plans.  The results for this corridor are shown in Table 1.   
 
 
 
 
Table 1. Potential Transit Applications 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SC Region Segment Route Length Potential Transit Option(s) 
Waccamaw M16 to M20 US 378 57.03 Express Bus, Local Bus, Enhanced Bus/ITS 

Santee Lynches M8 to M10 US 378 66.45 Express Bus, Local Bus, BRT, Commuter Rail 
Upper Savannah M4 to M7 US 378 27.12 Local Bus, Express Bus, BRT, Commuter Rail 
Central Midlands M6-1 US 378 (Columbia Ave) 0.67 Local Bus, Express Bus, BRT, Commuter Rail 
Central Midlands M6-2 US 378 (North Lake Dr) 0.24 Local Bus, Express Bus, BRT, Commuter Rail 
Central Midlands M6-3 US 378 (Sunset Blvd) 0.80 Local Bus, Express Bus, BRT, Commuter Rail 
Central Midlands M6-4 US 378 ( Sunset Blvd) 1.15 Local Bus, Express Bus, BRT, Commuter Rail 
Central Midlands M6-5 US 378 ( Sunset Blvd) 3.22 Local Bus, Express Bus, BRT, Commuter Rail 
Central Midlands M6-6 US 378 ( Sunset Blvd) 1.39 Local Bus, Express Bus, BRT, Commuter Rail 
Central Midlands M7-1 US 378 ( Sunset Blvd) 3.84 Local Bus, Express Bus, BRT, Commuter Rail 
Central Midlands M7-2 US 378 ( Sunset Blvd) 0.85 Local Bus, Express Bus, BRT, Commuter Rail 
Central Midlands M7-3 US 378 ( Sunset Blvd) 1.38 Local Bus, Express Bus, BRT, Commuter Rail 
Central Midlands M8-1 US 1 (Devine Street) 1.38 Local Bus, Express Bus, BRT, Commuter Rail 
Central Midlands M8-2 US 1 (Garners Ferry Rd) 0.40 Local Bus, Express Bus, BRT, Commuter Rail 
Central Midlands M9-1 US 378 (Garners Ferry Rd) 27.12 Local Bus, Express Bus, BRT, Commuter Rail 
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Strategic Corridor System Action Plan 
 

MOUNTAINS TO THE SEA CORRIDOR (26 SEGMENTS – 233.66 MILES) 
 

I. Introduction 
The Mountains to the Sea Corridor runs on US 178 from the North Carolina State 
Line in Pickens County to US 78 in Dorchester County.    The corridor is entirely 
contained on US 178, and it traverses eight counties: Pickens, Anderson, 
Abbeville, Greenwood, Saluda, Lexington, Orangeburg, and Dorchester.   
Several other facilities overlap US 178 along this corridor, including: US 76, SC 
28, US 25, SC 121, SC 39, US 378 and US 21.   A map of the corridor is shown 
in Figure 1. 
 
US 178 was constructed in the early 1930s providing a direct route between the 
upstate mountains of South Carolina to the coastal region near Charleston.   It 
directly serves the smaller cities and towns of Pickens, Liberty, Anderson, Honea 
Path, Donalds, Hodges, Greenwood, Saluda, Batesburg – Leesville, Pelion, 
North, Orangeburg, Bowman and Harleyville.    The corridor provides an 
alternate route to I-26 which runs parallel and to the north of the corridor.   
Several counties along this corridor (including Anderson and Lexington) are 
currently, and are projected to continue to be among the most populated counties 
in the State through year 2030.       
 

II. Corridor Issues 
Several criteria were used to identify corridor issues.  The first two criteria 
included issues based on levels of congestion and safety.  The segments 
identified included those that exceeded the LOS thresholds (LOS D or worse in 
rural segments; LOS E or worse in urban segments) and the safety thresholds 
(Crash rate greater than the system average crash rate).  Other criteria used to 
identify issues were identified in the freight screening; the transit screening; and 
coordination with existing plans.   
 
Among the criteria that define the strategic network is a threshold percentage 
above the statewide average of 8 percent, as well as a truck volume percentage 
of 1,000 trucks per day.  Not every segment of every corridor will exceed the 
threshold volume, even if they exceed 8 percent.  A high percentage, coupled 
with the presence of freight facilities near the segment, could be an indication 
that freight activity will grow, and should be monitored in future planning periods.  
Although threshold levels of congestion or accident rate may not trigger 
improvements in a segment, these conditions will be noted by segment.  Truck 
percentages in this corridor range only from 1.4% near the North Carolina State 
line to a high of 7.8% north of I-20.   
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Figure 1. Mountains to the Sea Corridor Freight Characteristics
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Deficient Segment:  MS-3 (US 178) 
City of Pickens to Anderson County  
 
A portion of this segment, from S-130 to SC 183, is a four lane facility.  The 
remaining undivided, two-lane facility is projected to operate LOS D by 2030.  
The crash rate along this segment (143.22) does not exceed the average for the 
strategic network (267.10). 
 
Although the level of service will worsen from its current LOS C by 2030, the 
problems along this section of the corridor are more operational and flow issues 
at the major intersections.  Many of the governmental services provided by 
Pickens County are located in the City of Pickens, therefore this area is the 
central hub of the County.  Improvements along this segment are limited to 
intersection improvements, including the addition of left-turn lanes and 
acceleration and deceleration lanes. 
 

Identified Segment Issues: 
• Future congestion 
• Operational issues at major intersections 
• Central location for County services 

 
Potential Solutions: 
Operational improvements are recommended to improve the efficiency of 
the facility and to address the congestion issues.  These improvements 
include the Installation of left-turn lanes, as well as acceleration and 
deceleration lanes. 
 
Potential Project Type: Operational Improvement; intersection   
     improvements 
Project Limits:  S-304 to S-224 
Project Length (miles): 1.30 

 
 
Deficient Segment:  MS-4 (US 178) 
Pickens County Line to US 76 
 
This two-lane, undivided section of the corridor currently operates, and is 
expected to continue to operate, at LOS F.  The crash rate along this segment 
(156.93) does not exceed the average for the strategic network (267.10). 
 
The 1.35 mile section of US 178 provides direct access to I-85 for the growing 
residential population in the Lake Hartwell area.  There are a number of trucking 
facilities located in the vicinity and this route provides an alternative access to I-
85 for trucks leaving the Anderson metropolitan area.   
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Identified Segment Issues: 
• Current and future congestion 
• High residential growth area 
• Alternative access to I-85 

 
Potential Solutions: 
Capacity improvements, which include widening the facility to 4 lanes, are 
recommended to alleviate the current and future capacity issues.  Due to 
the residential character of the immediate area, bicycle and pedestrian 
facilities should be included in the overall plan for this segment. 
 
Potential Project Type: Capacity Improvement, widening to 4 lanes 
Project Limits:  I-85 to SC 28 
Project Length (miles): 1.35 

 
 
Deficient Segment:  MS-17 (US 178) 
Lexington County Line to US 321 
 
This two-lane undivided segment of the corridor is expected to operate betwen 
LOS D to F by 2030.  The crash rate along this segment (374.08) exceeds the 
average for the strategic network (267.10). 
 
Currently, this segment is characterized mostly by rural development and 
farmland.  Growth in the rural areas of the state is expected and future 
improvements on the corridors will be needed.   
 

Identified Segment Issues: 
• Future congestion 
• Safety 

 
Potential Solutions: 
In order to be proactive in addressing future capacity needs, right-of-way 
preservation for future widening is suggested, particularly with the 
undeveloped nature of the adjacent properties.  Any right-of-way 
preservation should include enough property for the development of 
bicycle and pedestrian amenities.  Local land use policies should include 
access management strategies to ensure capacity is maintained. 
 
Although no specific project was identified, there are potential strategies 
that can be utilized to improve the safety along this segment.   These 
potential strategies are found in the State Highway Safety Plan, “The 
Roadmap to Safety” and include efforts targeted at the motoring public as 
well as physical improvements.  Crashes along this segment should be 
analyzed and monitored to determine the most appropriate strategies to 
employ. 
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MS 17-1 
Potential Project Type: Capacity Improvement (ROW Preservation) 
Project Limits:  Lexington County Line to S-1206 
Project Length (miles): 2.21 
 
MS 17-2 
Potential Project Type: Capacity Improvement (ROW Preservation) 
Project Limits:  S-1206 to SC 394/S-209 
Project Length (miles): 2.51 

 
 
Deficient Segment:  MS-19 (US 178) 
S-943 to S-61 
 
This two-lane undivided segment of the corridor is projected to operate at LOS D 
by 2030.  The crash rate along this segment (374.08) exceeds the average for 
the strategic network (267.10). 
 
Due to the expected growth in this region and the increasing traffic on I-26, this 
corridor will provide parallel relief to the interstate between Orangeburg and 
Columbia.  The land uses north of the City of Orangeburg are mostly residential 
and that land use pattern is expected to continue.  The further suburbanization of 
the Columbia metro area will also put continued pressure on the routes in this 
area. 
 

Identified Segment Issues: 
• Future congestion 
• Safety 
• Expected residential development 

 
Potential Solutions: 
Capacity improvements which include widening to four lanes are 
recommended to alleviate future capacity issues.  The widening of this 
segment should incorporate bicycle and pedestrian amenities as well as 
access management strategies. 
 
Potential Project Type: Capacity Improvement, widening to four lanes 
Project Limits:  S-60 to S-61 
Project Length (miles): 5.32 

 
Deficient Segment:  MS-20 (US 178) 
S-61 to US 178 
 
This four-lane divided segment of the corridor is projected to operate at LOS F by 
2030.  The crash rate along this segment (374.08) exceeds the average for the 
strategic network (267.10).  
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The Mountains to the Sea corridor serves as an interstate reliever in this region 
of the state.  Truck and personal vehicle traffic on I-26 continues to grow beyond 
the capacity of the Interstate system.  This corridor, already connecting several 
communities in this region, could provide some of the relief needed on the over-
burdened Interstates. In addition, this segment is an important element of the 
transportation system serving the Orangeburg area.   
 

Identified Segment Issues: 
• Future congestion 
• Safety 

 
Potential Solutions: 
Operational improvements and access management strategies are 
recommended to improve operational efficiency and safety.  Any 
improvements should incorporate bicycle and pedestrian amenities.  
Context sensitive design techniques should be utilized in order to maintain 
and enhance the sense of community within this corridor.  In addition, 
transit service opportunities should be explored. 
 
Potential Project Type: Operational Improvement, access   
     management 
Project Limits:  US 178 Business to US 21/178 
Project Length (miles): 1.19 

 
 
Deficient Segment:  MS-21 (US 178) 
US 178 to US 178 Connector 
 
This four-lane divided segment of the corridor is projected to operate at LOS F by 
2030.  The crash rate along this segment (106.16) does not exceed the average 
for the strategic network (267.10). 
 
The Mountains to the Sea corridor serves as an interstate reliever in this region 
of the state.  Truck and personal vehicle traffic on I-26 continues to grow beyond 
the capacity of the Interstates system.  This corridor, in addition to being a 
regional facility, is an important element of the transportation system serving the 
City of Orangeburg.  In addition, transit service opportunities should be explored. 
 

Identified Segment Issues: 
• Future congestion 
• Potential historic district impacts 

 
Potential Solutions: 
Operational improvements and access management strategies are 
recommended to improve operational efficiency and safety.  Any 
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improvements should incorporate bicycle and pedestrian amenities.  
Context sensitive design techniques should be utilized in order to maintain 
and enhance the sense of community within this corridor. 
 
Potential Project Type: Operational Improvement, access   
     management 
Project Limits:  S-94 to US 178/178 Connector 
Project Length (miles): 0.37 

 
 

III. Mountains to the Sea Connectors 
 
Connectors have been identified as routes that link the Mountains to the Sea 
Corridor to major activity centers and intermodal facilities, are designated 
evacuation routes or provide links to the Interstate system.  Three (3) connectors 
have been identified for this corridor.   
 
Connector C-1:  US 76 
This 2.46 mile urban connector provides direct access from the corridor to I-85.  
Additionally, this connector directly links to the U-1 Connector for the Upstate 
Corridor.  This linkage is very important as it provides direct access from the 
Mountains to the Sea Corridor to the Clemson University community.  The 
Anderson and Clemson communities have previously been connected through 
their regional transit service. 
 
Connector C-2:  US 29 
This rural highway runs 16.09 miles and provides access to I-85 north of the City 
of Anderson.  For trucks and personal vehicles with Greenville and Spartanburg 
destinations, this route provides a more direct route than the corridor.  Land uses 
along this route include residential, commercial and industrial uses.  Although the 
southern portion of the connector operates as a local road, the northern portion is 
divided and provides limited-access.     
 
Connector C-3:  US 301 
This 23.5 mile connector runs eastward from the City of Orangeburg intersecting 
with both I-26 and I-95.  Between Orangeburg and I-26, the land uses are more 
urban in nature.  Residential and commercial uses dominate this section of the 
connector.  East of I-26 to the connector’s end at I-95, the land uses are 
predominately agricultural.  This connector provides some traffic relief to the 
overly congested interchange of I-26 and I-95.   
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IV. Transit in the Mountains to the Sea Corridor 
 
The Mountains to the Sea Corridor crosses five planning regions including, 
Appalachian, Upper Savannah, Central Midlands, Lower Savannah, and, 
Berkeley-Charleston-Dorchester.  The transit screening for the corridors is 
explained in more detail in the Regional Transit Plans.  The results for this 
corridor are shown in Table 1.   
 
Table 1. Potential Transit Applications 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SC Region Segment Route Length Potential Transit Option(s) 
Lower Savannah MS20-1 US 178 (Broughton/North Rd) 1.19 Express Bus, Local Bus, Enhanced Bus/ITS 
Lower Savannah MS18 to MS 21 US 178/US 321 49.67 Local Bus 
Upper Savannah MS 6 to MS13 US 178/US 76/US 25 113.68 Local Bus 

1584



78 
 

Strategic Corridor System Action Plan 
 
OLDE ENGLISH – OLDE 96 CORRIDOR (13 SEGMENTS – 127 MILES) 
 

I. Introduction 
The Olde English – Olde 96 Corridor travels along SC 72 from the State of 
Georgia line in Abbeville County to I-77 in York County.   The entire corridor 
follows SC 72 and traverses seven counties: Abbeville, Greenwood, Laurens, 
Newberry, Union, Chester and York spanning a distance of 127.32 miles.  
Several other facilities overlap SC 72 along this corridor, including: US 25, US 
221, US 321, SC 9, SC 121, US 21 and SC 5.  A map of the corridor is shown in 
Figure 1. 
 
The Olde English District is known to encompass central South Carolina counties 
of Chesterfield, Kershaw, Fairfield, Lancaster, Chester, Union and York.  The Old 
English District has historic roots dating back to both the American Revolution 
and the Civil War.  The Olde 96 district represents the Counties of Abbeville, 
Edgefield, Greenwood, Laurens, and McCormick, and is known for its 
recreational amenities including Lake Greenwood and Strom Thurmond Lake, as 
well as numerous cultural and historic resources. 
 
SC 72 along the Olde English – Olde 96 corridor was first paved in the 1930s as 
part of the development of a highway to connect Atlanta, GA with Raleigh, North 
Carolina.  There have been studies conducted to identify enhancements to the 
corridor designed to induce growth and development.  Growth in the region near 
the Georgia state line has not met expectations even with the construction of 
Lake Strom Thurmond in the 1970s.  The corridor directly serves the cities of 
Calhoun Falls, Abbeville, Greenwood, Clinton, Whitmire, Chester, and Rock Hill 
as well as several smaller cities and towns. 
 
The corridor provides a direct connection between northeastern Georgia 
(including Athens) and Charlotte, North Carolina.  The corridor runs almost 
parallel to I-85, which lies approximately 40 miles to north.  Trucking is important 
on this corridor with 17.6% of the vehicles constituting truck traffic in the section 
just north of I-26 in Laurens and Newberry Counties. 
 
Assuming recent trends continue, the majority of the counties along the Olde 
English – Olde 96 corridor are projected to experience moderate rates of 
population growth over the next several decades, further increasing personal and 
freight travel demands along this critical corridor.  Union County is the only 
county of the seven along this corridor with a decreasing population projected 
between years 2005 and 2030. 
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Figure 1. Olde English-Olde 96 Corridor 
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Figure 2. Olde English-Olde 96 Corridor Freight Characteristics  
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II. Corridor Issues 
Several criteria were used to identify corridor issues.  The first two criteria 
included issues based on levels of congestion and safety.  The segments 
identified included those that exceeded the LOS thresholds (LOS D or worse in 
rural segments; LOS E or worse in urban segments) and the safety thresholds 
(Crash rate greater than the system average crash rate).  Other criteria used to 
identify issues were identified in the freight screening, the transit screening, and 
coordination with existing plans.  Freight and local plan coordination are 
discussed in the segment by segment discussion of this corridor.  Figure 2 
illustrates the freight facilities, percentage of truck traffic and LOS along the 
Atlantic Coast Corridor. 
 
Among the criteria that define the strategic network is a threshold percentage 
above the statewide average of 8 percent, as well as a truck volume percentage 
of 1,000 trucks per day.  Not every segment of every corridor will exceed the 
threshold volume, even if they exceed 8 percent.  A high percentage, coupled 
with the presence of freight facilities near the segment, could be an indication 
that freight activity will grow, and should be monitored in future planning periods.  
Although threshold levels of congestion or accident rate may not trigger 
improvements in a segment, these conditions will be noted by segment. 
 
 
Deficient Segment:  O-1 (SC 72) 
Georgia State Line to Four Lanes in City of Abbeville 
 
This is a rural two-lane segment, located between the Georgia State Line and the 
City of Abbeville.  The corridor carries 8.7% truck traffic and five hundred 
thousand to one million tons of freight per year are estimated to utilize this 
roadway.    Portions of this segment are projected to operate at an LOS D 
between S-139/S-271 and S-1 by 2030. No safety issues are associated with this 
segment. 
 
Utilizing the traffic analysis process, this segment is currently operating at an 
acceptable level and is projected to continue with increased to LOS D by 2030.  
However, the LOS in this segment barely meets the minimum congestion 
thresholds.  The area is primarily rural with very little development and is not 
anticipated to experience a large amount of growth in the future.  Based on these 
conditions, no projects to address congestion were identified for this segment, 
however, the segment should be monitored for increased congestion, truck traffic 
and safety issues.  
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Deficient Segment:  O-3 (SC 72 / US 25 / US 221 overlap) 
Abbeville County Line to Laurens County Line 
 
This is a rural two to four-lane divided and undivided segment that traverses 
through the City of Greenwood.  The segment carries 10.3% truck traffic and up 
to one million tons of freight per year.    Portions of this segment are projected to 
operate at an LOS E between SC 72 and SC 72 and at an LOS F between SC 72 
and S-29 by 2030.  No safety issues are associated with this segment. 
 
Utilizing the traffic analysis process, this segments is currently operating at an 
acceptable level and is projected to continue with increased to a LOS D by 
2030.   However, the LOS in these segments barely meets the minimum 
congestion thresholds.  The area is primarily rural with very little development 
and is not anticipated to experience a large amount of growth in the future.  
Based on these conditions, no projects to address congestion were identified for 
this segment.   
 
 
Segment O - 4:  SC 72 
Greenwood County to City of Clinton 
 
This segment does carry a relatively high volume of truck traffic, with a truck 
percent of 10.3%.  There is a trucking facility located in the vicinity of the 
segment, which may account for the high truck percentage.  This corridor may be 
used as a more direct route from I-20 to I-26 and I-385 to the Spartanburg and 
Greenville region and also to I-77 and the Charlotte, NC area.  There are no 
apparent operational constraints in the segment.  This segment should be 
monitored for any increased congestion, truck traffic or safety issues.   
 
 
Segment O – 6:  (SC 72) 
I-26 to Newberry County 
 
This segment carries a high volume of truck traffic, with a truck percent of 17.6%.  
There are no trucking facilities located in the vicinity, but the proximity to I-26 and 
I-385 account for the high volumes.  In addition, this corridor provides a direct 
connection from I-26 and I-385 to I-77 and the Charlotte, NC area.  There are no 
congestion or safety issues identified in this segment.  Additionally, there are no 
apparent operational constraints, and it is likely that the majority of the truck 
traffic is inter-regional.  This segment should be monitored for any increased 
congestion, truck traffic or safety issues.  
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Deficient Segment:  O-7 (SC 72) 
Laurens County Line to Union County Line 
 
This is a rural two-lane undivided segment in Newberry County that traverses 
through the City of Whitmire.  The corridor carries 17.6% truck traffic and up to 
one million tons of freight per year.    This segment is expected to maintain an 
acceptable LOS of B or C through 2030.  The crash rate of 273.97 crashes per 
100 million vehicle miles slightly exceeds the statewide average of 267.10 
crashes per 100 million vehicle miles. 
 
Although no specific project was identified, there are potential strategies that can 
be utilized to improve the safety along this segment.   These potential strategies 
are found in the State Highway Safety Plan, “The Roadmap to Safety” and 
include efforts targeted at the motoring public as well as physical improvements.  
Crashes along this segment should be analyzed and monitored to determine the 
most appropriate strategies to employ. 
 
 
Deficient Segment:  O-12 (SC 72 / SC 121 ) 
Chester County Line to end of SC 121 Overlap 
 
This is a rural two-lane undivided segment in York County that ends near the City 
of Rock Hill.  The segment carries up to one million tons of freight per year.    
This segment is expected to maintain an acceptable LOS of C through 2030. 
However, the crash rate of 307.16 crashes per 100 million vehicle miles exceeds 
the statewide average of 267.10 crashes per 100 million vehicle miles. 
 
Although no specific project was identified, there are potential strategies that can 
be utilized to improve the safety along this segment.   These potential strategies 
are found in the State Highway Safety Plan, “The Roadmap to Safety” and 
include efforts targeted at the motoring public as well as physical improvements.  
Crashes along this segment should be analyzed and monitored to determine the 
most appropriate strategies to employ. 
 
 

III. Olde English-Old 96 Connectors 
 
This corridor has no designated connectors.  
 
 

IV. Transit in the Olde English-Old 96 Corridor 
 
The Olde English-Old 96 Corridor crosses three planning regions including Upper 
Savannah, Central Midlands, and Catawba.  The transit screening for the 
corridors is explained in more detail in the Regional Transit Plans.  The results 
for this corridor are shown in Table 1.   
 

1591



84 
 

Table 1. Potential Transit Applications 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SC Region Segment Route Length Potential Transit Option(s) 
Catawba O10 to 013 US 21/SC 72/SC 121 20.98 Local Bus 
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Strategic Corridor System Action Plan 
 
PEE DEE CORRIDOR (10 SEGMENTS – 146 MILES) 
 

I. Introduction 
The Pee Dee Corridor runs on US 52 from the State of North Carolina line in 
Chesterfield County to US 78 in Charleston County.   The entire corridor 
traverses six counties: Charleston, Berkeley, Williamsburg, Florence, Darlington, 
and Chesterfield spanning a distance of 145.93 miles.  Several other facilities 
overlap US 52 along this corridor, including: US 1, US 15, US 401, SC 527, SC 
261, and US 17A.  A map of the corridor is shown in Figure 1.   
 
US 52 along the Pee Dee corridor was constructed in the mid 1930s connecting 
the central portions of North and South Carolina with Charleston, SC and the 
coastal region.  The corridor directly serves the cities of Charleston, Monks 
Corner, Bonneau, St. Stephens, Kingstree, Lake City, Scranton, Coward, 
Florence, Darlington, Society Hill and Cheraw, as well as several smaller cities 
and towns.    
 
The corridor provides an alternate route to I-95 and I-26 from Florence to 
Charleston.    This corridor also provides an important route connecting the Port 
of Charleston to I-95, I-20 and areas within northeastern South Carolina.  The 
Port of Charleston is one of the busiest ports on the Atlantic and Gulf Coasts, 
moving almost 2 million containers and over 533,000 tons of breakbulk cargo in 
2006.  The top commodities moving through the port include agricultural 
products, consumer goods, machinery, metal and vehicles.  The port is one of 
the State’s primary economic engines, contributing about $23 billion into the 
state’s economy and generating about $2.5 billion in tax revenue.   
 
Assuming recent trends continue, the majority of the counties along the Pee Dee 
corridor are projected to experience high rates of population growth over the next 
several decades, further increasing personal and freight travel demands along 
this critical corridor.  The percentage of truck traffic is high at 16.7% north of I-95.  
Williamsburg County is the only county of the six along this corridor with a 
decreasing population projected between years 2005 and 2030.   
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Figure 1.  Pee Dee Corridor 
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Strategic Corridor System PEE DEE CORRIDOR
US 52

Segments

LEGEND

Lakes

Connectors

US Highways

SC Highways

Interstate

SC City

County Boundary

NORTH CAROLINA

ATLANTIC
 O

CEAN

Segment County Route From To Length (miles)

PD-1 Charleston US 52 US 78 (End of
overlap) Berkeley County 1.31

PD-2 Berkeley US 52 Charleston County US 17 Alternate 16.21

PD-3 Berkeley US 52 US 17 Alternate Williamsburg County 23.32

PD-4 Williamsburg US 52 Berkeley County SC 261 16.23

PD-5 Williamsburg US 52 SC 261 Florence County 12.82

PD-6 Florence US 52 Williamsburg County US 301 16.36

PD-7 Florence US 52 US 301 Darlington County 14.21

PD-8 Darlington US 52 Florence County US 401 5.44

PD-9 Darlington US 52 US 401 Chesterfield County 17.07

PD-10 Chesterfield US 52 Darlington County NC State Line 22.96

C-1 Charleston SC 41 US 17 Berkeley County 4.77

C-2 Berkeley SC 41 Charleston County SC 402 12.58

C-3 Berkeley SC 402 SC 41 US 52 15.97

C-4 Berkeley US 17 Alternate I-26 US 52 16.24
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II. Corridor Issues 
Several criteria were used to identify corridor issues.  The first two criteria 
included issues based on levels of congestion and safety.  The segments 
identified included those that exceeded the LOS thresholds (LOS D or worse in 
rural segments; LOS E or worse in urban segments) and the safety thresholds 
(Crash rate greater than the system average crash rate).  Other criteria used to 
identify issues were identified in the freight screening, the transit screening, and 
coordination with existing plans.  Freight and local plan coordination are 
discussed in the segment by segment discussion of this corridor.  Figure 2 
illustrates the freight facilities, percentage of truck traffic and LOS along the Pee 
Dee Corridor. 
 
Among the criteria that define the strategic network is a threshold percentage 
above the statewide average of 8 percent, as well as a truck volume percentage 
of 1,000 trucks per day.  Not every segment of every corridor will exceed the 
threshold volume, even if they exceed 8 percent.  A high percentage, coupled 
with the presence of freight facilities near the segment, could be an indication 
that freight activity will grow, and should be monitored in future planning periods.  
Although threshold levels of congestion or accident rate may not trigger 
improvements in a segment, these conditions will be noted by segment. 
 
 
Deficient Segment:  PD-1 (US 52) 
US 78 to Berkeley County Line 
 
This urban divided six-lane facility is projected to operate at LOS F by 2030.  It is 
located in the City of Goose Creek east of I-26.  Safety thresholds are exceeded 
within this segment with the average crash rate of 823.31 per 100 million 
exceeding the statewide average of 267.10 per 100 million.  This segment carries 
up to five million tons of freight annually.   
 
This segment is primarily a constrained urban corridor due to the heavy 
development in the area.  Transportation Demand Strategies; Congestion 
Management strategies; and Intelligent Transportation Systems should be 
explored to help manage/mitigate the congestion.  Additional transit service 
should also be explored, including the opportunities for commuter based 
services, including the potential for fixed guideway transit.  Additional potential 
transit operational strategies could include queue jumpers, bus pullouts and the 
exploration of transit oriented managed lanes.  Pedestrian and bicycle facilities 
and connectivity are also an important consideration.    From the local land use 
perspective, redevelopment opportunities should include transit oriented 
applications. 
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Deficient Segment:  PD-2 (US 52) 
Charleston County Line to US 17 Alternate 
 
This divided 4 lane facility is projected to operate LOS D-F by 2030 between the 
Charleston County line and secondary 50.  Safety thresholds have not been 
exceeded within this segment.   
 
In addition to the projected congestion in 2030, the segment provides a direct 
connection between the town of Moncks Corner and Goose Creek, two fast 
growing areas.    To serve these areas the trucking industry expects to move one 
million to five million tons of freight along this segment. 
 

Identified Segment Issues:  
• Future congestion 
• Rapid development throughout the area 
• Truck Traffic  

 
Potential Solutions:  
Although there are no identified safety issues based on crash rates, five 
separate operational or capacity improvements are recommended to 
address safety and congestion.  These include widening the roadway to 
six lanes and improved access control with interparcel connections or 
service roads. Care should be taken to avoid sensitive natural resources 
found within this segment. 
 
PD  2-1: 
Potential Project Type: Improve access control with interparcel 

connections/service roads, bicycle and 
pedestrian facilities, and transit coordination. 

Project Limits:  Charleston County line to S-529 
Project Length (miles): 1.17 
 
PD  2-2: 
Potential Project Type: Widen to six lanes within existing right-of-way, 

bicycle and pedestrian facilities, access 
management, and transit coordination. 

Project Limits:  S-529 to S-45 
Project Length (miles): 2.22 
 
PD  2-3: 
Potential Project Type: Widen to six lanes within existing right-of-way, 

bicycle and pedestrian facilities, access 
management, and transit coordination. 

Project Limits:  S-45 to S-667 
Project Length (miles): 0.51 
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PD  2-4: 
Potential Project Type: Widen to six lanes within existing right-of-way, 

bicycle and pedestrian facilities, access 
management, and transit coordination. 

Project Limits:  S-667 to S-9 
Project Length (miles): 3.58 
 
PD  2-5: 
Potential Project Type: Widen to six lanes within existing right-of-way, 

bicycle and pedestrian facilities, access 
management, and transit coordination. 

Project Limits:  S-9 to S-50 
Project Length (miles): 2.34 

 
 
Deficient Segment:  PD 3 (US 52) 
US 17 Alternate to Williamsburg County Line  
 
This is primarily an undivided two-lane facility with some sections of four lanes 
from near Moncks Corner to near Kingstree.  This segment is projected to 
operate at LOS F between the beginning of the overlap with US 17A and the end 
of the overlap section by 2030.  This overlap section with US 17A far exceeds the 
statewide average crash rate of 267.10 crashes per 100 million vehicle miles at 
3,036.73 crashes per 100 million vehicle miles of travel. 
 

Identified Segment Issues:  
• Future congestion 
• Truck traffic 
• Safety issues 

 
Potential Solutions:  
To improve safety implement access management strategies, including an 
earth median and controlled access points from future development, and 
bicycle and pedestrian facilities.  Use context sensitive design techniques. 
 
Potential Project Type: Access Management; Bicycle and Pedestrian  
     Facilities 
Project Limits:  US 52 to US 52 
Project Length (miles): 1.77 
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Deficient Segment:  PD-6 (US 52) 
Williamsburg County Line to US 301 
 
Segment PD-6, located on US 52 in Florence County, begins at the Williamsburg 
County line and ends at the intersection of US 52 and US 301.  It is 16.36 miles 
long.  This rural segment serves the Cities of Lake City, Scranton, and Coward.  
Rural segments of the corridor are divided four lane, while urban segments are 
undivided four and five lanes.   
 
Safety thresholds have not been exceeded within this segment.   
 
Utilizing the traffic analysis process, this segment currently operates at an 
acceptable level and is projected to continue with increased congestion to a LOS 
D by 2030.   However, the LOS in these segments barely meets the minimum 
congestion thresholds.  The area is primarily rural with very little development 
and is not anticipated to experience a large amount of growth in the future.  
Based on these conditions, no projects to address congestion were identified for 
these segments 
 
 
Deficient Segment:  PD -7 (US 52) 
US 301 Overlap to Darlington County Line  
 
This is a divided and undivided four-lane urban facility from south of the City of 
Florence to north of I-95.  There are many trucking facilities in the Florence area 
and one to five million tons of freight are expected to be moved along this 
corridor.  It is projected to operate at a LOS D between US 76/301 and US 52 
and a LOS F between I-95 and Darlington County line by 2030.  Safety 
thresholds have not been exceeded within this segment.   
 

Identified Segment Issues:  
• Future congestion 
• Truck traffic 

 
Potential Solutions:  
Widen to six lanes and implement access management strategies, 
including an earth median and controlled access points from future 
development.  Use context sensitive design techniques. 
 
Potential Project Type: Widen to 6 lanes 
Project Limits:  I-95 to Darlington County Line 
Project Length (miles): 1.48 
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Deficient Segment: PD – 8 (US 52) 
Florence County Line to US 401 (Begin Overlap) 
 
Segment PD-8, located on US 52 in Darlington County, begins at the Florence 
County Line and ends when US 401 begins its overlap with US 52.  This rural 
segment, which serves the City of Darlington, is 5.44 miles long.  This portion of 
US 52 is a four-lane divided facility. 
 
There are a large number of trucking and intermodal facilities in the Darlington 
area, particularly concentrated along I-95 and north of I-95 along the corridor.  
The corridor is projected to operate LOS F between US 52 Business and SC 34 
by 2030.  Safety thresholds have not been exceeded within this segment.   
 

Identified Segment Issues:  
• Future congestion 

 
Potential Solutions:  
The Pee Dee Council of Governments has identified an improvement 
project for this segment in their long range plan.  Although there are no 
identified safety issues based on crash rates, the widening of the roadway 
to six lanes and the implementation of access management strategies will 
improve roadway operations and safety. These measures may include an 
earth median and controlled access points from future development.  Use 
context sensitive design techniques. 
 
Potential Project Type: Widen to 6 lanes 
Project Limits:  SC 340 to SC 34 
Project Length (miles): 0.93 

 
 
Deficient Segment:  PD-9 (US 52) 
US 401 Overlap to Chesterfield County Line 
 
Segment PD-9, located on US 52 in Darlington County, begins at the start of the 
US 401 overlap with US 52 and ends at the Chesterfield County line.  This rural 
segment is 17.37 miles long.  A portion of the segment, from milepost 5.44 to 
8.92, is four-lanes wide, with both flush and earth medians.  At milepost 8.92, the 
facility narrows to two lanes for the remainder of the segment.   
 
The corridor is projected to operate at an LOS D by 2030.  Safety thresholds 
have not been exceeded within this segment.  This route also carries 16.7% truck 
traffic and is primarily due to the concentration of trucking and intermodal 
facilities along the corridor and its proximity to I-20 and I-95.    There are no 
apparent operational constraints within the segment.  
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Utilizing the traffic analysis process, this segment currently operates at an 
acceptable level and is projected to continue with increased congestion to a LOS 
D by 2030.   However, the LOS in these segments barely meets the minimum 
congestion thresholds.  The area is primarily rural with very little development 
and is not anticipated to experience a large amount of growth in the future.   
Local officials have pointed out that an alternate route to the steel plant has been 
closed and truck traffic on this segment has increased.  The Pee Dee Council of 
Governments has identified a project to widen US 52 from US 52 Business to S-
41. 
 
 

III. Pee Dee Connectors 
 
Connectors have been identified as routes that link the Pee Dee Corridor to 
major areas and interstate highways.  Four connectors have been identified for 
this corridor. 
 
Connector C-1:  SC 41 
Connector C-1, located on SC 41, begins at US 17 in Charleston County and 
ends at the Berkeley County Line.  This connector is 4.77 miles long.  This facility 
provides a segment of the connection from US 17 to US 52 in Moncks Corner.     
 
Connector C-2:  SC 41 
Connector C-2 travels along SC 41 from Charleston County Line to SC 402.  This 
rural connector is 12.8 miles long.  This facility provides a segment of the 
connection from US 17 to US 52 in Moncks Corner.   
 
Connector C-3:  SC 402 
Connector C-3 follows SC 402 from SC 41 to US 52, on the Pee Dee Corridor, in 
Berkeley County.  This connector is 15.97 miles long.  This facility provides a 
segment of the connection from US 17 to US 52 in Moncks Corner. 
 
Connector C-4:  US 17 Alternate 
This facility follows US 17 Alternate from I-26 to US 52 in Berkeley County.  This 
connector is 16.24 miles long.  This facility provides the direct connection from I-
26 to US 52 in Moncks Corner.   
 

IV. Transit in the Pee Dee Corridor 
 
The Pee Dee Corridor crosses three planning regions including Berkeley-
Charleston-Dorchester, Pee Dee and Waccamaw.  The transit screening for the 
corridors is explained in more detail in the Regional Transit Plans.  The results 
for this corridor are shown in Table 1.   
 
Table 1. Potential Transit Applications 
SC Region Segment Route Length Potential Transit Option(s) 

BCD PD1 to PD6 US 52 86.25 Local Bus, BRT, Commuter Rail 
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Strategic Corridor System Action Plan 
 

SANDHILLS – SANTEE COOPER CORRIDOR (18 SEGMENTS – 172 MILES) 
 

I. Introduction 
The Sandhills – Santee Cooper Corridor runs on US 521 from US 17 in 
Georgetown County north to the State of North Carolina.   The corridor is entirely 
contained on US 521, and it traverses six counties: Georgetown, Williamsburg, 
Clarendon, Sumter, Kershaw, and Lancaster spanning a distance of 171.58 
miles.  Several other facilities overlap US 521 along this corridor, including: US 
17 Alternate, SC 261, US 301, US 15, US 601, SC 522, SC 9, and SC 75.  The 
corridor location is shown in Figure 1. 
 
US 521 was constructed in the early 1930s providing a direct route between the 
South Carolina coast near Georgetown and the greater Charlotte, North Carolina 
metropolitan region.  It directly serves the smaller cities and towns of 
Georgetown, Andrews, Greeleyville, Manning, Sumter, Camden, Kershaw, Heath 
Springs, and Lancaster.   The corridor provides an alternate and more direct 
connection between the two termini locations compared to travel along the two 
closest interstates (along I-77 and I-26).  This corridor will become even more 
critical for personal and freight travel in the long-term with high rates of 
population growth expected at the counties located at the corridor termini.    
 

II. Corridor Issues 
Several criteria were used to identify corridor issues.  The first two criteria 
included issues based on levels of congestion and safety.  The segments 
identified included those that exceeded the LOS thresholds (LOS D or worse in 
rural segments; LOS E or worse in urban segments) and the safety thresholds 
(Crash rate greater than the system average crash rate).  Other criteria used to 
identify issues were identified in the freight screening, the transit screening, and 
coordination with existing plans.  Freight and local plan coordination are 
discussed in the segment by segment discussion of this corridor.  Figure 2 
illustrates the freight facilities, percentage of truck traffic and LOS along the 
Sandhills Santee Cooper Corridor. 
 
Among the criteria that define the strategic network is a threshold percentage 
above the statewide average of 8 percent, as well as a truck volume percentage 
of 1,000 trucks per day.  Not every segment of every corridor will exceed the 
threshold volume, even if they exceed 8 percent.  A high percentage, coupled 
with the presence of freight facilities near the segment, could be an indication 
that freight activity will grow, and should be monitored in future planning periods.  
Although threshold levels of congestion or accident rate may not trigger 
improvements in a segment, these conditions will be noted by segment. 
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Figure 2. Sandhills – Santee Cooper Corridor Freight Characteristics  
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Deficient Segment:  S-1 (US 521) 
US 521 from US-17 to US-17A 
 
Segment S-1 lies on US 521 in Georgetown County.  It begins in the Georgetown 
city limits and extends from the intersection of US 17 to the intersection of US 17 
Alternate.  This is a rural four-lane segment with a 28-foot bituminous median.   
The future LOS ranges from B to F.  The deficiency of LOS F is located on US 
521 between S-521 (milepost 17.69) and S-119 (milepost 22.95).  This route is 
also an emergency evacuation route designated by the South Carolina 
Emergency Management Office.  No safety issues are associated with this 
segment.  This facility provides access to the Port of Georgetown and is an 
essential freight route.    There are potential turning issues for the heavy trucks 
from US 17 and the port onto US 521.   
  

Identified Segment Issues:  
• Future congestion 
• Truck traffic from the Port 
• Historic Areas 

 
Potential Solutions:  
Although there are no identified safety issues based on crash rates, 
operational safety can be improved with the implementation of access 
management strategies.  Incorporated within these solutions are 
provisions for improved spacing of median openings, bicycle and 
pedestrian facilities.  In addition, any potential improvement must include 
an assessment of the historic areas found within the segment.  
Intersections, especially at US 17 and US 521 should be evaluated for 
operational constraints for heavy trucks. 
 
Potential Project Type: Widening to implement access control, bicycle 

and pedestrian facilities 
Project Limits:  US-17 to S-119 
Project Length (miles): 5.26 

 
 
Deficient Segment:  S-3 (US 521) 
US 521 from Andrews City Limits to Williamsburg County Line 
 
This is a two- to four-lane undivided rural roadway and is designated as an 
evacuation route by the South Carolina Emergency Management Office. It is 
projected to operate at a LOS D between S-142 and SC 41 by 2030.  No safety 
issues are associated with this segment.  The facility provides access from the 
City and Port of Georgetown west to I-95.  It is expected to move over 5 million 
tons of freight per year making this an essential trucking route. 
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Utilizing the traffic analysis process, this segment is currently operating at LOS C 
and is projected to continue with increased congestion to reach LOS D by 2030.  
The level of congestion in this segment barely meets the minimum thresholds.  
The Waccamaw Council of Governments has identified an improvement in this 
segment.  
 
 
Deficient Segment:  S-10 (US 521) 
US 15 (End of Overlap) to US 76/378 
 
This is three to four-lane undivided urban roadway in the City of Sumter. It is 
projected to continue to operate at an LOS C through the year 2030. Safety 
issues are associated with this segment since the crash rate of 375 per 100 
million vehicle miles exceeds that statewide average of 267.10.  The facility 
provides access from the City of Sumter east to I-95 and west to I-20 and carries 
6.8% truck traffic.  It is expected to move over five million tons of freight per year 
making this an essential trucking route. 
 
The Sumter Area MPO has identified improvements in this area.  Strategies 
should be utilized to improve the safety along this segment.   These potential 
strategies are found in the State Highway Safety Plan, “The Roadmap to Safety” 
and include efforts targeted at the motoring public as well as physical 
improvements.  Crashes along this segment should be analyzed and monitored 
to determine the most appropriate strategies to employ. 
 
 
Deficient Segment:  S-12 (US 521) 
US 521 from Sumter County Line to I-20 
 
This is a two to four-lane undivided rural roadway.  It is located north of the City 
of Sumter and south of I-20.  It is projected to operate at LOS D between Sumter 
County Line and I-20 by 2030. No safety issues are associated with this 
segment.  The facility provides access between I-20 and the City of Sumter and 
carries 12.7% truck traffic.   There are several trucking and intermodal facilities 
located in the vicinity. The proximity to I-20 and the corridor connection to the 
Port of Georgetown is a factor in the truck traffic.  There are no apparent 
operational constraints, and the majority of the truck traffic is likely inter-regional, 
accessing I-20 and north to I-77 and the Charlotte, NC area.  
 
Utilizing the traffic analysis process, this segment is currently operating at LOS C 
and is projected to continue with increased congestion to reach LOS by 2030.   
The LOS in this segment barely meets the minimum congestion thresholds.  The 
area is primarily rural with very little development and is not anticipated to 
experience a large amount of growth in the future.  A project has been identified 
for this segment by Santee-Lynches Council of Governments.  
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Deficient Segment:  S-13 (US 521) 
US 521 from I-20 to Two Lane Section (Near S-966) 
 
This is a four-lane divided rural roadway.  It traverses the City of Camden and is 
located north of I-20.  It is projected to operate at an LOS D between S-217 and 
S-45 by 2030. No safety issues are associated with this segment.  The facility 
provides access between I-20 and Camden and carries 12.7% to 10.4% truck 
traffic.  It is expected to move over 5 million tons of freight per year making this 
an essential trucking route. 
 
Two historic districts, City of Camden Historic District and Kendall Mill Historic 
District, are located on this segment.  Any modifications to the Corridor could 
potentially impact these Districts. 
 
There is an emerging corridor, the Camden By-Pass, which would replace any 
potential improvements through this segment.  This is addressed in the region’s 
long range plan.  Based on these conditions, no projects to address congestion 
were identified for this segment. 
 
 
Deficient Segment:  S-14 (US 521) 
US 521 from Two Lane Section (Near S-966) to Lancaster County 
 
This is a two-lane undivided rural roadway.  It is located south of the City of 
Kershaw and is north of I-20.  It is projected to operate at LOS D between S-890 
and S-126 by 2030. No safety issues are associated with this segment.  The 
facility provides access between I-20 and I-77 through the Cities of Camden, 
Kershaw, and Lancaster and carries 10.4% truck traffic.  It is expected to move 
over 5 million tons of freight per year making this an essential trucking route. 
 
Utilizing the traffic analysis process, this segment is currently operating at LOS 
ranging from B to C due to a varying cross section, and is projected to continue 
with increased congestion to reach LOS D between S-890 to S-126 by 
2030.  The LOS in this segment barely meets the minimum congestion 
thresholds.  The area is primarily rural with very little development and is not 
anticipated to experience a large amount of growth in the future.  The 
improvement of this segment is addressed in the Santee-Lynches Council of 
Government Long Range Plan. 
 
 
Deficient Segment:  S-15 (US 521)  
US 521 from Kershaw County to SC 522 Overlap 
 
This is a two- to four-lane undivided rural roadway.  It traverses through the City 
of Kershaw.  It is projected to operate at an LOS D between S-770 and SC 341/ 
S-13 and between S-15 and S-159 by 2030. No safety issues are associated with 
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this segment.  The facility provides access between I-20 and I-77 through the 
Cities of Camden, Kershaw, and Lancaster and carries 10.4% truck traffic.  It is 
expected to move over five million tons of freight per year making this an 
essential trucking route. 
 
Utilizing the traffic analysis process, this segment is currently operating at a LOS 
between C and D based on a varying cross section and is projected to continue 
with increased congestion to reach a LOS D in some segments by 2030.   
However, the LOS in this segment barely meets the minimum congestion 
thresholds.  The area is primarily rural with very little development and is not 
anticipated to experience a large amount of growth in the future.  A project has 
been identified in the Catawba Council of Governments Long Range 
Transportation Plan to widen SC 521. 
 
 
Deficient Segment:  S-16 (US 521) 
US 521 from SC 522 Overlap to US 521 Business 
 
This segment is primarily a rural, two-lane facility with one small section having 
four lanes.  It is projected to operate at an LOS D between S-15 and S-407 by 
2030. No safety issues are associated with this segment.  The facility provides 
access between I-20 and I-77 through the Cities of Camden, Kershaw, and 
Lancaster and carries 10.4% truck traffic.  It is expected to move over five million 
tons of freight per year making this an essential trucking route. 
 
Utilizing the traffic analysis process, this segment is currently operating at a LOS 
ranging from B to D based on a varying cross section, and is projected to 
continue with increased congestion to reach a LOS D in some segments by 
2030.   However, the LOS in this segment barely meets the minimum congestion 
thresholds.  The area is primarily rural with very little development and is not 
anticipated to experience a large amount of growth in the future.  Based on these 
conditions, no projects to address congestion were identified for this segment.  A 
project has been identified in the Catawba COG Long Range Transportation Plan 
to widen SC 521. 
 
 
Deficient Segment:  S-17 (US 521) 
US 521 from US 521 Business to SC 5 Underpass 
 
This is a two to four-lane undivided rural roadway.  It is projected to operate at an 
LOS D between SC 9/SC 9 Bus and US 521 by 2030. No safety issues are 
associated with this segment.  The facility provides access between I-20 and I-77 
through the Cities of Camden, Kershaw, and Lancaster and carries 10.4% truck 
traffic.  It is expected to move over 5 million tons of freight per year making this 
an essential trucking route. 
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Utilizing the traffic analysis process, this segment is currently operating at a LOS 
ranging from B to C based on a varying cross section, and is projected to 
continue with increased congestion to reach a LOS D in some segments by 
2030.   The LOS in this segment barely meets the minimum congestion 
thresholds.  The area is primarily rural with very little development and is not 
anticipated to experience a large amount of growth in the future.  Based on these 
conditions, no projects to address congestion were identified for this segment. 
 
 
Deficient Segment:  S-18 (US 521)  
US-521 from the SC-5 Underpass to the North Carolina State Line 

 
This is a two- to four-lane undivided roadway.  A portion of this segment between 
SC 160 and North Carolina line is projected to operate at an LOS D by 2030. No 
safety issues are associated with this segment.  The facility in this segment acts 
as a parallel route to I 77 providing access from South Carolina into the Charlotte 
urban area.  This is an essential trucking route that is expected to move over five 
million tons of freight per year.  

 
Identified Segment Issues:  

• Future congestion 
 

Potential Solutions:  
Capacity Improvement by widening to six lanes with grass median and 
access controls. 
 
Potential Project Type: Widen to six lanes within the existing right-of-

way 
Project Limits:  SC-160 to North Carolina State Line 
Project Length (miles): 0.85  
 

 
 

III. Sandhills – Santee Cooper Connectors 
 
Connectors have been identified as routes that link the Sandhills-Santee Cooper 
Corridor to major areas and interstate highways.  One connector has been 
identified for this corridor. 
 
Connector C-1:  SC 151/US 601 
Connector C-1, located on SC 5, begins at US 521 and ends at I-77 in the City of 
Rock Hill.  This connector is 12.23 miles long.  This facility provides the direct 
connection from the corridor to the Cities of Rock Hill and Charlotte via the 
interstate. 
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IV. Transit in the Sandhills Santee Cooper Corridor 

 
The Sandhills Santee Cooper Corridor crosses three planning regions including 
Waccamaw, Santee-Lynches, and Catawba.  The transit screening for the 
corridors is explained in more detail in those Regional Transit Plans.  The results 
for this corridor are shown in Table 1.   
 
Table 1. Potential Transit Applications 

 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SC Region Segment Route Length Potential Transit Option(s) 
Santee Lynches S7 to S10 US 521 22.91 Local Bus 
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Strategic Corridor System Action Plan 
 

TRANS-CAROLINA CORRIDOR (32 SEGMENTS – 247 MILES) 
 

I. Introduction 
The Trans-Carolina Corridor runs on SC 9, SC 38 and US 501 from Spartanburg 
County and the upstate region to Horry County and the coastal region of the 
state.  The corridor traverses nine counties: Spartanburg, Union, Chester, 
Lancaster, Chesterfield, Marlboro, Dillon, Marion and Horry Counties spanning a 
distance of 246.60 miles.  Several other facilities overlap SC 9, SC 38 and US 
501 along this corridor, including: US 176, SC 49, SC 121 Business, SC 72 
Business, SC 97 Business, US 321, SC 901, SC 109, US 52, US 1, US 15, US 
401, and US 378.  A map of the corridor is shown in Figure 1.  
 
SC 9 and SC 38 were first constructed in the 1920s, while US 501 was 
completed in the 1930s.  The corridor serves and connects the growing upstate 
region with the coastal region of the state, directly serving the cities of 
Spartanburg, Chester, Lancaster, Cheraw, Bennettsville, Conway and Myrtle 
Beach, as well as several smaller cities and towns.   The Trans-Carolina corridor 
runs almost parallel to the South Carolina-North Carolina state line.     
 
The corridor provides a direct connection between the upstate region of South 
Carolina with the northern counties and the northeastern coastal counties of the 
State.  Assuming recent trends continue, several of the counties along the Trans 
Carolina Corridor are projected to experience moderate rates of population 
growth over the next several decades, further increasing personal and freight 
travel demands along this corridor. 
 
Trans-Carolina Connectors have been identified as routes that link the Trans-
Carolina Corridor to major areas and Interstate highways.  Nine (9) connectors 
have been identified for this corridor.  Key routes include a connection from SC 9 
at Pageland to Monroe, North Carolina along US 601/SC151 in Chesterfield 
County; a connection from Laurinburg, North Carolina to I-20 along US 15 in 
Marlboro, Darlington and Lee Counties; a connection between US 501 and I-95 
along US 76 in Marion and Florence Counties, and a connection from US 501 to 
US 17 near Murrells Inlet along SC 544 and SC 707 in Horry County. 
 
The Interstate 73 project, if completed, will affect the projected growth in traffic 
volumes for the Trans Carolina Corridor, particularly the portions through 
Marlboro, Dillon and Horry Counties.  This should be a consideration in 
prioritizing projects in this corridor and its connectors in these segments.  

1611



 
 
 
 
 
 
 
 
 

THIS PAGE INTENTIONALLY LEFT BLANK 

1612



104 
 

  Figure 1.  Trans Carolina Corridor 
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Strategic Corridor System Segment County Route From To Length (miles) Segment County Route From To Length (miles)

TC-1 Spartanburg SC 9 NC State Line 4 Lanes 11.98 TC-22 Marlboro SC 9 Chesterfield County SC 38 12.31

TC-2 Spartanburg SC 9 4 Lanes US 176 overlap 5.81 TC-23 Marlboro SC 9/SC 38 SC 38 SC 385 1.83

TC-3 Spartanburg SC 9 / US 176 US 176 overlap End of US 176 overlap 10.49 TC-24 Marlboro SC 9/SC 38 SC 385 US 15 (End of Overlap) 2.43

TC-4 Spartanburg SC 9 End of US 176 overlap Union County 3.53 TC-25 Marlboro SC 38 US 15 Dillon County 12.21

TC-5 Union SC 9 Spartanburg County SC 114 8.36 TC-26 Dillon SC 38 Marlboro County I-95 4.14

TC-6 Union SC 9 SC 114 Chester County 12.03 TC-27 Dillon SC 38 I-95 Marion County 6.16

TC-7 Chester SC 9 Union County 4 lanes 2.32 SC 38 Dillon County US 501 1.12

TC-8 Chester SC 9 4 Lanes 2 Lanes 2.12 US 501 SC 38 MP 4.50 3.77

TC-9 Chester SC9 2 Lanes 4 Lanes 9.53 TC-29 Marion US 501 Milepost 4.5 US 501 Bus 0.71

TC-10 Chester SC 9 4 Lanes 2 Lanes 4.95 TC-30 Marion US 501 US 501 Bus Horry County 18.31

TC-11 Chester SC 9 2 Lanes 4 Lanes 7.29 TC-31 Horry US 501 Marion County SC 905/US 701 19.47

TC-12 Chester SC 9 4 Lanes 2 Lanes 5.70 TC-32 Horry US 501 SC 905/US 701 US 17 12.06

TC-13 Chester SC 9 2 Lanes 4 Lanes 6.25 C-1 Chesterfield US 601 / SC 151 SC 9 NC State Line 3.49

TC-14 Chester SC 9 4 Lanes 4 Lanes 0.80 C-2 Marlboro US 15 SC 9 NC State Line 11.40

TC-15 Chester SC 9 4 Lanes Lancaster County 1.13 C-3 Marlboro US 15 SC 9 Darlington County 10.12

TC-16 Lancaster SC 9 Chester County 2 Lanes 7.67 C-4 Darlington US 15 Marlboro County Lee County 26.18

TC-17 Lancaster SC 9 2 Lanes Chesterfield County 14.13 C-5 Lee US 15 Darlington County I-20 10.25

TC-18 Chesterfield SC 9 Lancaster County US 601 (end of overlap) 7.29 C-6 Marion US 76 US 501 Florence County 12.50

TC-19 Chesterfield SC 9 US 601 (end of overlap) SC 109 9.83 C-7 Florence US 76 Marion County I-95 15.15

TC-20 Chesterfield SC 9 SC 109 SC 265 5.24 C-8 Horry SC 707 US 17 Georgetown County 9.26

TC-21 Chesterfield SC 9 SC 265 Marlboro County 17.47 C-9 Horry SC 544 US 501 US 17 9.33

TC-28 Marion
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Figure 2.  Trans Carolina Corridor Freight Characteristics 
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II. Corridor Issues 
Several criteria were used to identify corridor issues.  The first two criteria 
included issues based on levels of congestion and safety.  The segments 
identified included those that exceeded the LOS thresholds (LOS D or worse in 
rural segments; LOS E or worse in urban segments) and the safety thresholds 
(Crash rate greater than the system average crash rate).  Other criteria used to 
identify issues were identified in the freight screening, the transit screening, and 
coordination with existing plans.  Freight and local plan coordination are 
discussed in the segment by segment discussion of this corridor.  Figure 2 
illustrates the freight facilities, percentage of truck traffic and LOS along the 
Trans Carolina Corridor. 
 
Among the criteria that define the strategic network is a threshold percentage 
above the statewide average of 8 percent, as well as a truck volume percentage 
of 1,000 trucks per day.  Not every segment of every corridor will exceed the 
threshold volume, even if they exceed 8 percent.  A high percentage, coupled 
with the presence of freight facilities near the segment, could be an indication 
that freight activity will grow, and should be monitored in future planning periods.  
Although threshold levels of congestion or accident rate may not trigger 
improvements in a segment, these conditions will be noted by segment. 
 
 
Deficient Segment:  TC -1 (SC 9) 
SC 11 to S-42 
 
This two-lane segment, located just to the north of the Spartanburg urban area 
has identified deficiencies based on future congestion levels.  There is also an 
identified safety issue, with the crash rate higher than the system average crash 
rate.  The City of Spartanburg and I-85 to the south also impacts this segment, 
and numerous trucking facilities are located in the area.  
 
This segment is primarily a constrained urban corridor due to the heavy 
development in the area.  Transportation Demand Strategies; Congestion 
Management strategies; and Intelligent Transportation Systems should be 
explored to help manage/mitigate the congestion.  Additional transit service 
should also be explored, including the opportunities for commuter based 
services, including the potential for fixed guideway transit.  Additional potential 
transit operational strategies could include queue jumpers, bus pullouts and the 
exploration of transit oriented managed lanes.  Pedestrian and bicycle facilities 
and connectivity are also an important consideration.    From the local land use 
perspective, redevelopment opportunities should include transit oriented 
applications. 
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A project has been identified within the Spartanburg Area Transportation Study 
Transportation Improvement Program (TIP) to widen SC 9 to five lanes from SC 
292 to Rainbow Lake Road.    Another project has been identified to provide a 
traffic signal system on SR 9 (PIN number: 3304). 
 
 
Deficient Segment:  TC-2 (SC 9) 
S-42 to US 176/221 Connection  
 
This divided and undivided, four-lane facility currently operates at LOS F, and is 
projected to operate at LOS F by 2030.  There is also an identified safety issue, 
with the crash rate higher than the system average crash rate.  This segment is 
located within the heart of the urban area of Spartanburg and is home to several 
universities and other major facilities; numerous trucking facilities are located in 
the area.  A project has been identified within the Spartanburg Area 
Transportation Study Transportation Improvement Program (TIP) to address the 
interchange at I-585, SC 9 and US 221.  The Statewide Transportation 
Improvement Program (STIP) PIN number is 30583.  An additional project has 
been identified to provide a traffic signal system on SR 9 (PIN number: 3304). 
 

Identified Segment Issues:  
• Current and Future congestion 
• Freight movement from trucking facilities 
• Rapid development throughout the area 

 
 
Potential Solutions:  
Operational / access management strategies along SR 9 / Boiling Springs 
Blvd.  Implement access management strategies, including the relocation 
of McMillan and cul-de-sac at the intersection with SC 9.  
 
Potential Project Type: Operational / Access Management 
Project Limits: S-42 (Poors Ford Rd./Rainbow Lake Road) to 

S-56 (Old Furnace Road) 
Project Length (miles): 0.20 

 
 
Deficient Segment:  TC-4 (SC 9) 
US 176 to Union County 
 
This divided and undivided, two to four-lane facility has an identified safety issue, 
with the crash rate higher than the system average crash rate.  This segment is 
located to the south of the Spartanburg urban area and there are numerous 
trucking facilities are located in the area.  
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Identified Segment Issues:  
• Safety 
• Freight movement from trucking facilities 
• Rapid development throughout the area 

 
There are potential strategies available that are consistent with the State 
Highway Safety Plan that could be implemented in this segment.  These 
strategies include expanded shoulders, installation of protective barriers, 
and expanding/improving roadway clear zones. 

 
 
Deficient Segment:  TC-11 (SC 9) 
SC 9 Business/SC 72 to S-46 
 
This divided and undivided, two-lane facility has identified deficiencies based on 
future congestion levels, and is projected to operate at LOS D and F by 2030.  
This segment could face increased freight traffic as it is located west of I-77, east 
of the City of Chester, and south of Rock Hill with many trucking facilities located 
in the immediate vicinity.    
 

Identified Segment Issues: 
• Future congestion 
• Rapid development throughout the area 

 
This segment is primarily a constrained urban corridor just east of Chester 
due to the heavy development in the area.  Transportation Demand 
Strategies; Congestion Management strategies; and Intelligent 
Transportation Systems should be explored to help manage/mitigate the 
congestion.  Additional transit service should also be explored, including 
the opportunities for commuter based services.  Potential transit 
operational strategies could include queue jumpers, bus pullouts and the 
exploration of transit oriented managed lanes.  Pedestrian and bicycle 
facilities and connectivity are also an important consideration.    From the 
local land use perspective, redevelopment opportunities should include 
transit oriented applications. 
 

 
Deficient Segment:  TC-16 (SC 9) 
S-67 to US 521 Business 
 
This divided four-lane facility located between Fort Lawn and Lancaster has 
identified deficiencies based on future congestion levels. The segment currently 
operates at LOS C, and is projected to operate LOS F by 2030, with the portion 
of the segment from S-56 to SC 909 projected to operate LOS D by 2030.  There 
is a trucking facility located at the end of this segment and a very high truck 
percentage of 19.5%.  There are several intermodal and trucking facilities in the 
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vicinity and the segment is also close in proximity to the Sandhills – Santee 
Cooper corridor, which provides a direct route into the Charlotte, NC area.  There 
were no apparent freight oriented operational constraints within the segment.  
 

Identified Segment Issues: 
• Future Congestion 
• Freight movement from trucking facilities  

 
This segment is primarily a constrained corridor between Fort Lawn and 
Chester due to the heavy development in the area.  Transportation 
Demand Strategies, Congestion Management strategies, and Intelligent 
Transportation Systems should be explored to help manage/mitigate the 
congestion.  Additional transit service should also be explored, including 
the opportunities for commuter based services.  Additional potential transit 
operational strategies could include queue jumpers, bus pullouts and the 
exploration of transit oriented managed lanes.  Pedestrian and bicycle 
facilities and connectivity are also an important consideration.    From the 
local land use perspective, redevelopment opportunities should include 
transit oriented applications. 
 

 
Deficient Segment:  TC-19 (SC 9) 
SC 151 to S-43 
 
This divided two-lane facility is projected to operate at LOS E by 2030.  This 
segment intersects SC 151, a major state route and trucking facility.  This facility 
also serves the Town of Pageland.  A project to widen SC 9 to four lanes from 
SC 151 to SC 265 has been identified in the Pee Dee Council of Governments 
Long Range Plan.  
 

Identified Segment Issues: 
• Future Congestion 
• Freight movement 

 
Potential Solutions: 
Potential solutions identified to address the issues within this segment 
include operational strategies along SR 9/Macgregor St. These solutions 
include four (4) intersection improvements and turn lane additions.  Any 
improvement should include context sensitive design techniques. 
 
Potential Project Type:    Operational  
Project Limits:                     SC 151 BP (South Pearl St) to S-43 (Airport  
     Road) 
Project Length (miles):   1.63 
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Deficient Segments:   
 
TC-20:  SC 109/268 to S-224 
TC-22:  Chesterfield Co. to SC 38 
TC-26:  I-95 to Marion County Line 
TC-27:  SC 917 to I-95  
TC-28:  S-22/SC 38 to S-263 
TC-30:  US 501 Business to SC 41 
 
These segments are currently operating efficiently, but are projected to be 
congested by 2030.  The area served is primarily rural with some small towns 
along the corridor.  The amount of truck traffic utilizing this facility is not a factor 
in the operational efficiency, although TC-27 does have a higher truck 
percentage due to I-95.   TC-22 has a crash rate over the system average, but 
there are no safety issues identified within these segments.   
 
Improvements in Segments TC-19, TC-20, and TC-21 for widening of this 
corridor between Pageland and Chesterfield are currently identified in the Pee 
Dee Council of Governments Long Range Plan.   
 

Potential Solutions: 
 
TC-22:  Safety 
Although no specific project was identified, there are potential strategies 
that can be utilized to improve the safety along this segment.   These 
potential strategies are found in the State Highway Safety Plan, “The 
Roadmap to Safety” and include efforts targeted at the motoring public as 
well as physical improvements.  Crashes along this segment should be 
analyzed and monitored to determine the most appropriate strategies to 
employ.    
 
Future Congestion: 
Utilizing the traffic analysis process, these segments are currently 
operating at a congested level and are projected to continue with 
increased congestion by 2030.   However, the LOS in these segments 
barely meets the minimum congestion thresholds.  The area is primarily 
rural with very little development and is not anticipated to experience a 
large amount of growth in the future.  Based on these conditions, no 
projects to address congestion were identified for these segments 
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Deficient Segment:  TC-31 (US 501) 
S-651 to US 701  
 
This divided four-lane facility is projected to operate at LOS F by 2030.   This 
segment traverses the northern portion of rapidly developing coastal Horry 
County.  There is a mix of traffic that includes a relatively high percentage of 
trucks, a high level of tourist traffic particularly in the summer and the local 
commuters.   
 

Identified Segment Issues: 
• Future Congestion 
• Rapid development through the area 

 
There are several projects included in the MPO Long Range 
Transportation Plan, including: 
 
Tier I projects:   

• US 501 Corridor Study in Conway.  
 

Tier II projects:  
• Improve US 378 and US 501 intersection.  
 

Potential Solutions: 
 
The potential solutions identified to address the issues within this segment 
include a range of strategies including capacity enhancements; access 
management, such as restricted median openings, shared access points 
between parcels, and interparcel connections; and operational 
improvements, such as dedicated turn lanes and intersection 
improvements.  There is the potential for introducing tourism based local 
bus service, as well as commuter based services to serve local residents.  
Any transit option explored should also include the consideration of bicycle 
and pedestrian access.   
 
TC31-1 
Potential Project Type:   Capacity; Access Management 
Project Limits:  S-651 (Bill Jones Road) to S-591 (Enoch  
     Road) 
Project Length (miles):   6.55 
 
TC31-2 
Potential Project Type:   Capacity; Access Management 
Project Limits:                     S-591 (Enoch Road) to S-165 (Dunn Short Cut  
     Road) 
Project Length (miles):   3.22 
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TC31-3 
Potential Project Type:   Capacity; Access Management 
Project Limits:                   S-165 (Dunn Short Cur Rd) to US 501  
     Business / S- 133 
Project Length (miles):   2.03 
 
 
TC31-4 
Potential Project Type:   Capacity; Access Management 
Project Limits:                     US 501 Business / S-133 to US 701 
Project Length (miles):   1.04 

 
 
Deficient Segment:  TC-32 (US 501) 
US 701 to US 17 
 
This divided, 4-lane facility currently operates at LOS F, and is projected to 
operate at LOS F by 2030.  In addition to the current congestion on this segment 
and the projected congestion in 2030, this corridor provides connection from I-95 
to Myrtle Beach, a city whose economy is largely tourism-based. 
 
In addition, there are several projects included in the MPO Long Range 
Transportation Plan, including: 
 
Tier I projects: 

• US 501 Corridor Study in Conway 
• Widening  Forestbrook Road to Conway 

 
Tier II projects: 

• US 501 Frontage Roads between Forestbrook Road and Conway 
• Intersection improvement at US 501 and 9th Avenue 
• Interchange improvements at US 501 and Carolina Forest 
• Interchange improvements at US 501 and Factory Outlet  
• Interchange improvements at US 501 and Singleton Ridge Road 
• Interchange improvements at US 501 and Gardner Lacy Road 
• Interchange improvements at US 501 and Coast Carolina  

 
Identified Segment Issues: 

• Rapid development throughout the area 
• Present and Future Congestion 

 
Potential Solutions: 
The potential solutions identified to address the issues within this segment 
include a range of strategies including capacity enhancements; access 
management, such as restricted median openings, shared access points 
between parcels, and interparcel connections; and operational 
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improvements, such as dedicated turn lanes and intersection 
improvements.  There is the potential for introducing tourism based local 
bus service, as well as commuter based services to serve local residents.  
Any transit option explored should also include the consideration of bicycle 
and pedestrian access.   
 
 
TC32-1 
Potential Project Type:      Capacity; Access Management 
Project Limits:                    US 701 (4th Avenue) to S-369 (Waccamaw Dr)  
Project Length (miles):   1.49 
 
TC32-2 
Potential Project Type:   Capacity; Access Management 
Project Limits:                    S-639 (Waccamaw Dr) to SC 544 
Project Length (miles):   1.49 
 
TC32-3 
Potential Project Type:   Capacity 
Project Limits:                   SC 544 to SC 31 (Carolina Bay Parkway) 
Project Length (miles):   6.00 

 
 

III. Trans Carolina Connectors 
 
Connectors have been identified as routes that link the Trans-Carolina Corridor 
to major areas and interstate highways.  Nine connectors have been identified for 
this corridor. 
 
Connector C-1:  SC 151/US 601 
Connector C-1, located on SC 151/US 601, begins on SC 9 in the City of 
Pageland in Chesterfield County and ends at the North Carolina Line.  This 
connector is 3.49 miles long.  This facility provides the direct connection into the 
City of Charlotte, North Carolina. 
 
Connector C-2:  US 15 
Connector C-2 travels along US 15 from SC 9 on the Trans-Carolina Corridor, 
near the City of Bennettsville, to the North Carolina state line.  This rural 
connector is 11.4 miles long.  This facility provides direct connection to 
Laurinburg, North Carolina and further on to Fayetteville, North Carolina.   
 
Connector C-3:  US 15/401 
Connector C-3 follows US 15/401 from the Darlington County line to SC 9, on the 
Trans-Carolina Corridor, in Marlboro County.  This connector is 10.12 miles long.  
This facility provides the beginning of the connection from the Trans-Carolina 
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corridor south towards the cities of Darlington and the regional hub, the City of 
Florence and the Interstate system. 
 
Connector C-4:  US 15 
This facility follows US 15 through Darlington County from Lee County to the 
Marlboro County line.  It passes through the City of Society Hill and ends at 
Connector C-3.   This facility, combined with C-3, provides the connection from 
the Trans-Carolina corridor south towards the cities of Darlington and the 
regional hub, the City of Florence and the Interstate system. 
 
Connector C-5:  US 15 
This facility follows US 15 from I-20 in Lee County to the beginning of Connector 
C-4 at the Darlington County line.  This connector is 10.25 miles long and passes 
through the City of Bishopville.  This facility, combined with connectors C-3 and 
C-4, complete the connection of the Trans-Carolina corridor to the Interstate 
system. 
 
Connector C-6:  US 76 
This facility follows US 76 from US 501 on the Trans-Carolina Corridor in Marion 
County to the Florence County line.  This connector is 12.5 miles long and 
passes through the City of Marion.  This connector forms the beginning of the 
connection from the Trans-Carolina corridor to the regional hub of Florence and 
the Interstate system. 
 
Connector C-7:  US 76 
Connector C-7 follows US 76 in Florence County beginning at the Marion County 
line and ends at the US 76 Connection to I-20.  This connector is 15.15 miles 
long.  This connector, when combined with C-6, completes the connection from 
the Trans-Carolina corridor to the regional hub of Florence and the Interstate 
system.   
 
Connector C-8:  SC 707 
Connector C-8 follows SC 707 from the Georgetown County Line until SC 544.  
This connector is 9.09 miles long.  This facility is provides the beginning of the 
connection from US 17 (Atlantic Coast corridor) to the Trans-Carolina corridor.  It 
is a significant part of the local transportation system, as well as the regional 
system and is an important evacuation route.   
 
Connector C-9:  SC 544 
C-9 follows SC 544 from SC 707 until US 501.  This connector is 9.33 miles long.  
This facility, when combined with C-8, completes the connection from US 17 
(Atlantic Coast Corridor) to the Trans-Carolina corridor. It is a significant part of 
the local transportation system, as well as the regional system and is an 
important evacuation route. 
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IV. Transit in the Trans Carolina Corridor 
 
The Trans Carolina Corridor crosses four planning regions including 
Appalachian, Catawba, Pee Dee, and Waccamaw.  The transit screening for the 
corridors is explained in more detail in those Regional Transit Plans.  The results 
for this corridor are shown in Table 1.   
 
 
Table 1. Potential Transit Applications 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SC Region Segment Route Length Potential Transit Option(s) 
Appalachian TC2-1 SC 9 (Boiling Springs Blvd) 0.20 Express Bus, Local Bus, Enhanced Bus/ITS 
Appalachian TC3 to TC10 SC 9 37.89 Local Bus 

Pee Dee TC19-1 SC 9 (MacGregor Street) 1.63 Local Bus 
Pee Dee TC30 to TC31 US 501 49.84 Local Bus, Express Bus, BRT 

Waccamaw TC32-1 US 501 (Hwy 501 East) 1.49 Local Bus, Express Bus, BRT 
Waccamaw TC32-2 US 501 (Hwy 501 East) 1.49 Local Bus, Express Bus, BRT 
Waccamaw TC32-3 US 501 (Hwy 501 East) 6.00 Local Bus, Express Bus, BRT 
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Strategic Corridor System Action Plan 
 

UPSTATE CORRIDOR (17 SEGMENTS - 121 MILES) 
 

I. Introduction 
The Upstate Corridor travels from US 123 in Oconee County to US 29 in 
Cherokee County.  The corridor traverses five (5) counties:  Oconee, Pickens, 
Greenville, Spartanburg, and Cherokee Counties.  Several other facilities overlap 
US 123 and US 29 along this corridor, including: SC 9, SC 38 and US 501 along 
this corridor, including:  US 76, SC 28, US 76 Business, and SC 27.  A map of 
the corridor is shown in Figure 1. 
 
The Upstate corridor provides an alternative to I-85, which runs parallel to the 
corridor.  US 123 was first constructed in the 1930s, while US 29 was first 
constructed in the 1920s.  The corridor serves and connects the growing upstate 
region of South Carolina with the mountains of northeastern Georgia and 
southwestern North Carolina, directly serving the cities of Clemson, Easley, 
Greenville, Spartanburg, and Gaffney, as well as several smaller cities and 
towns. 
 
Assuming recent trends continue, all of the counties along the Upstate Corridor 
are projected to experience moderate rates of population growth over the next 
several decades, further increasing personal and freight travel demands along 
this corridor through the year 2030. 
 

II. Corridor Issues 
The identification of issues within the corridor were identified by segment and 
were based on several criteria.  The first two criteria included issues based on 
levels of congestion and safety.  The segments identified included those that 
exceeded the LOS thresholds (LOS D or worse in rural segments; LOS E or 
worse in urban segments) and the safety thresholds (Crash rate greater than the 
system average crash rate).  Other criteria used to identify issues were identified 
in the freight screening, the transit screening, and coordination with existing 
plans.  Freight and local plan coordination are discussed in the segment by 
segment discussion of this corridor.  Figure 2 illustrates the freight facilities, 
percentage of truck traffic and LOS along the Upstate Corridor.   
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Figure 1. Upstate Corridor 

Segment County Route From To Length
(miles) Segment County Route From To Length

(miles)

U-1 Oconee US 123 GA State Line US 76 10.37 U-12 Spartanburg US 29 Greenville
County I-26 13.26

U-2 Oconee US 123 US 76 Pickens County 15.92 U-13 Spartanburg US 29 I-26 Cowpens 12.53

U-3 Pickens US 123 Oconee County Clemson City
Limits 3.6 U-14 Spartanburg US 29 Cowpens Cherokee

County 1.68

U-4 Pickens US 123 Clemson City
Limits

Easley City
Limits 13.5 U-15 Cherokee US 29 Spartanburg

County 4 Lanes 6.4

U-5 Pickens US 123 Easley City
Limits SC 93 3.07 U-16 Cherokee US 29 4 Lanes Gaffney 2.8

U-6 Pickens US 123 SC 93 Greenville
County 4.42 U-17 Cherokee US 29 Gaffney NC State Lane 15.22

U-7 Greenville US 123 Pickens County US 25 2.39 C-1 Anderson US 76 US 123 I-85 11.22

U-8 Greenville US 123 US 25 US 124 1.76 C-2 Pickens/
Anderson SC 8 US 123 I-85 11.99

U-9 Greenville US 123 US 124 US 29 2.13 C-3 Pickens/
Anderson SC 153 US 123 I-85 5.61

U-10 Greenville US 29 US 123 6 Lane 0.63 C-4 Greenville SC 14 US 29 I-85 5.77

U-11 Greenville US 29 6 Lane Spartanburg
County 11.34 C-5 Cherokee SC 11 US 29 I-85 1.86
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Figure 2. Upstate Corridor Freight Characteristics 
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The Upstate Corridor did not exhibit high truck volumes in any of its segments, 
and were actually very low fluctuating between  one and two percent.  This 
corridor basically parallels I-85 from Georgia to North Carolina and it is likely that 
the vast majority of trucks utilize the Interstate facility rather than this corridor.  
The primary issue for truck traffic utilizing this facility is the congested nature of 
the roadway and the number of cities and towns that the corridor traverses.  
Potential options to foster this facility as a freight reliever to I-85 could include the 
implementation of ITS and special use or managed lanes.   

 
Deficient Segment: U-2 (US 123) 
US 76 to Oconee/Pickens County Line 
 
This four-lane divided facility is projected to operate at LOS F by 2030.  Safety 
thresholds have not been exceeded within this segment.  In addition to the 
projected congestion in 2030, the segment also provides a direct to Clemson 
University.  Future expansions at the University could contribute to this future 
congestion, with increases in enrollment levels and number of visitors to the 
campus.   
 

Identified Segment Issues: 
• Future congestion 
• Potential impact on historic districts 

 
Potential Solutions: 
Implement access management strategies, including a grass median and 
controlled access points.  Additionally, install bicycle and pedestrian 
facilities to support multiple modes on transportation.  Because of the 
potential for commuter based transit service, any capacity enhancement 
should consider the potential for dedicated or managed lanes, special use 
lanes, such as truck only or High Occupancy Vehicle lanes; and 
coordination with existing local transit services.  Any transit option 
explored should also include the consideration of bicycle and pedestrian 
access.   
 
U2-1 
Potential Project Types: Operational Improvement, access   
     management 
Project Limits:  US 76/US 123 Business/SC 28 to SC 30 
Project Length (miles): 2.48 
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U2-2 
Potential Project Types: Operational Improvement, access   
     management 
Project Limits:  S-56 to Pickens Co. Line 
Project Length (miles): 2.35 

 
 
Deficient Segment: U3-1 
S-348 to SC 133 
 
This four-lane, divided facility is projected to operate at LOS D by 2030.  While 
no fatalities have been recorded along this segment, the crash rate is higher than 
the strategic system average, suggesting that safety improvement may be 
required in this area. 
 

Identified Segment Issues: 
• Future congestion 
• Higher than system average accident rate 

 
Potential Solutions: 
Implement access management strategies, including a grass median and 
controlled access points.  Additionally, install bicycle and pedestrian 
facilities to support multiple modes on transportation.  Because of the 
potential for commuter based transit service, any capacity enhancement 
should consider the potential for dedicated or managed lanes, special use 
lanes, such as truck only or High Occupancy Vehicle lanes; and 
coordination with existing local transit services.  Any transit option 
explored should also include the consideration of bicycle and pedestrian 
access.   
 
Potential Project Types: Operational Improvement, access   
     management 
Project Limits:  S-348 to SC 133 
Project Length (miles): 0.59 

 
 
Deficient Segment: U5-1 
SC 135 to SC 93/S-28 
 
This four-lane, divided facility is projected to operate at LOS F by 2030.  Safety 
thresholds have not been exceeded within this segment. 
 
As this facility directly serves the City of Easley, future growth in the city will 
contribute to higher levels of traffic along this segment of the corridor. 
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Identified Segment Issues: 
• Future congestion 
• Limited right-of-way due to congested commercial development 

 
Potential Solutions: 
Implement access management strategies, including the construction of a 
boulevard configuration for much of this segment. Because of the potential 
for commuter based transit service, any capacity enhancement should 
consider the potential for dedicated or managed lanes, special use lanes, 
such as truck only or High Occupancy Vehicle lanes; and coordination 
with existing local transit services.  Any transit option explored should also 
include the consideration of bicycle and pedestrian access.   

 
 

Potential Project Types: Operational Improvement, access  
     management, reconstruction 
Project Limits:  SC 135 to SC 93/S-28 
Project Length (miles): 2.20 

 
 
Deficient Segment: U6-1 
SC 93/S-28 to SC 124 
 
This four-lane, divided facility is projected to operate at LOS F by 2030.  Safety 
thresholds have not been exceeded within this segment. 
 
As this facility directly serves the City of Easley, future growth in the city will 
contribute to higher levels of traffic along this segment of the corridor. 
 

Identified Segment Issues: 
• Future congestion 
• Limited right-of-way due to congested commercial development 

 
Potential Solutions: 
Capacity improvements, including widening to six lanes and the 
construction of a flyover for left turns to SC 124.  Implement access 
management strategies, including a grass median and controlled access 
points.  Additionally, install bicycle and pedestrian facilities to support 
multiple modes on transportation. Because of the potential for commuter 
based transit service, any capacity enhancement should consider the 
potential for dedicated or managed lanes, special use lanes, such as truck 
only or High Occupancy Vehicle lanes; and coordination with existing local 
transit services.  Any transit option explored should also include the 
consideration of bicycle and pedestrian access.   
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Potential Project Types: Capacity and Operational Improvements,  
     widening to 6 lanes and access management 
Project Limits:  SC 93/S-28 to SC 124 
Project Length (miles): 3.55 

 
 
Deficient Segment: U-11 (US 29) 
6-Lanes (MP 7.42) to Greenville/Spartanburg County Line 
 
This six-lane, divided facility is projected to operate at LOS F by 2030.  The crash 
rate is higher than the strategic system average and two fatalities have been 
recorded along this segment in the past three years, suggesting that safety 
improvement may be required in this area. 
 
This facility is a parallel facility to I-85 and has a lower percentage of truck traffic 
than would be typically found (<2.0%).  The proximity to I-85, the existence of 
traffic signals, and slower speeds along US 29 makes I-85 a more attractive 
route for truck traffic. 
 

Identified Segment Issues: 
• Future congestion 
• Higher than system average accident rate 

 
Potential Solutions: 
Implement access management strategies, including a grass median and 
controlled access points.  Additionally, install bicycle and pedestrian 
facilities to support multiple modes on transportation. Because of the 
potential for commuter based transit service, any capacity enhancement 
should consider the potential for dedicated or managed lanes, special use 
lanes, such as truck only or High Occupancy Vehicle lanes; and 
coordination with existing local transit services.  Any transit option 
explored should also include the consideration of bicycle and pedestrian 
access.   
 
U11-1 
Potential Project Types: Operational Improvement, access   
     management 
Project Limits:  US 29 to SC 291 
Project Length (miles): 1.73 
 
U11-2 
Potential Project Types: Operational Improvement, access   
     management 
Project Limits:  SC 291 to S-38 
Project Length (miles): 3.88 
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U11-3 
Potential Project Types: Operational Improvement, access   
     management 
Project Limits:  S-38 to S-109 
Project Length (miles): 2.05 
 
U11-4 
Potential Project Types: Operational Improvement, access   
     management 
Project Limits:  S-109 to Spartanburg County 
Project Length (miles): 3.68 

 
 
Deficient Segment: U-12 (US 29) 
Greenville/Spartanburg County Line to I-26 
 
This six-lane, divided facility is a continuation of US 29 from Greenville County 
and is projected to operate at LOS F by 2030.  The crash rate is higher than the 
strategic system average and one fatality has been recorded along this segment 
in the past three years, suggesting that safety improvement may be required in 
this area.  The following projects along this segment of the corridor were 
identified in the Spartanburg County Comprehensive Plan 1998 – 2015:  
 

• US 29: Widen to six lanes with turn lanes and a grass median, from I-85 to 
Blackstock Road.  
 

• East Side Parkway Corridor Study: This will investigate the feasibility of a 
new road from I-85 to I-26.  
 
Identified Segment Issues: 

• Future congestion 
• Higher than system average accident rate 

 
Potential Solutions: 
Implement access management strategies, including a grass median and 
controlled access points.  Additionally, install bicycle and pedestrian 
facilities to support multiple modes on transportation. Because of the 
potential for commuter based transit service, any capacity enhancement 
should consider the potential for dedicated or managed lanes, special use 
lanes, such as truck only or High Occupancy Vehicle lanes; and 
coordination with existing local transit services.  Any transit option 
explored should also include the consideration of bicycle and pedestrian 
access.   
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U12-1 
Potential Project Types: Operational Improvement, access   
     management 
Project Limits:  Greenville Co. to SC 357 
Project Length (miles): 0.43 
 
U12-2 
Potential Project Types: Operational Improvement, access   
     management 
Project Limits:  S-2653 (Reeves St.) to I-26 
Project Length (miles): 2.19 

 
 
Deficient Segment: U-13 (US 29) 
I-26 to US 29/SC 296 Connection 
 
This four-lane, divided facility is projected to operate at LOS F by 2030.  The 
crash rate is higher than the strategic system average and one fatality has been 
recorded along this segment in the past three years, suggesting that safety 
improvement may be required in this area. 
 

Identified Segment Issues: 
• Future congestion 
• Higher than system average accident rate 

 
Potential Solutions: 
Implement access management strategies, including a grass median and 
controlled access points. Because of the potential for commuter based 
transit service, any capacity enhancement should consider the potential 
for dedicated or managed lanes, special use lanes, such as truck only or 
High Occupancy Vehicle lanes; and coordination with existing local transit 
services.  Any transit option explored should also include the 
consideration of bicycle and pedestrian access.   
 
Potential Project Types: Operational Improvement, access   
     management 
Project Limits:  I-26 to US 29/SC 296 Connection 
Project Length (miles): 3.20 

 
 
Deficient Segment: U-17 (US 29) 
2 Lanes (MP 9.20) to North Carolina State Line 
 
This two-lane facility is projected to operate at LOS D and E by 2030.  The crash 
rate along this segment (240.56) does not exceed the average for the strategic 
network (267.10). 
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Identified Segment Issues: 
• Future congestion 
• Potential conflict with cultural resources 

 
Potential Solutions: 
Utilizing the traffic analysis process, these segments are currently 
operating at a congested level and are projected to continue with 
increased congestion by 2030.   However, the LOS in these segments 
barely meets the minimum congestion thresholds.  The area is primarily 
rural with very little development and is not anticipated to experience a 
large amount of growth in the future.  Based on these conditions, no 
projects to address congestion were identified for these segments. 

 
 
 

III. Upstate Connectors 
 
Connectors have been identified as routes that link the Upstate Corridor to major 
activity centers and intermodal facilities, are designated evacuation routes or 
provide links to the Interstate system.  Five (5) connectors have been identified 
for this corridor.   
 
Connector C-1:  US 76 
This four-lane divided facility runs 11.22.miles from the Clemson University 
community to I-85.  This is the most direct access for the Clemson residents and 
businesses to the interstate.  This connector also provides direct access to the 
Anderson community, which is an established link with Clemson through the 
regional transit service. 
 
Connector C-2:  SC 8 
This two-lane undivided and divided facility runs 11.99 miles from the City of 
Easley to I-85.  The lack of interstate access in Pickens County makes this 
access to I-85 even more important.  Traffic volumes along this connector vary, 
however, they are expected to increase dramatically by 2030 due to the 
continued population growth in the Upstate region.   
 
Connector C-3:  SC 153 
This connector is a two-lane facility for the first 1.5 miles, in Pickens County, but 
it widens to a four-lane facility through Anderson County.  This facility runs 5.61 
miles from the intersection with US 123, just outside the City of Easley, to I-85 in 
Anderson County.  The facility runs through the Powdersville unincorporated 
community.  This area of Anderson County has experienced tremendous growth 
in residential and commercial land uses. 
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Connector C-4:  SC 14 
This facility begins at the intersection with US 29 and runs 5.77 miles to I-85.  
This facility ranges from two lanes at US 29 to six lanes at I-85.  The southern 
portion of this connector was widened to six lanes through the 27-in-7 program 
with SCDOT.  The northern portion of the connector runs through the historic 
downtown area of the City of Greer.   
 
Connector C-5:  SC 11 
This four-lane connector is 1.86 miles long.  This facility runs from the corridor to 
I-85 in Cherokee County.  This facility provides direct access to the interstate 
from the US 29 corridor.  The increasing number of truck and distribution centers 
in this area benefit from the direct access to the interstate.  
 
 

IV. Transit in the Upstate Corridor 
 
The Upstate Corridor is contained entirely within the Appalachian planning 
region.  The transit screening for the corridors is explained in more detail in those 
Regional Transit Plans.  The results for this corridor are shown in Table 1.   
 
Table 1. Potential Transit Applications 

 
 

 
 

SC Region Segment Route Length Potential Transit Option(s) 
Appalachian U2-1 SC 9 (Boiling Springs Blvd) 0.20 Express Bus, Local Bus, Enhanced Bus/ITS
Appalachian U5-1 US 76 (Bypass 123) 2.48 Express Bus, Local Bus, Enhanced Bus/ITS
Appalachian U6-1 US 123 (Calhoun Memorial Hwy) 2.20 Local Bus, Express Bus, BRT 
Appalachian U11-1 US 29 (Wade Hampton Blvd) 3.55 Local Bus, Express Bus, BRT 
Appalachian U11-2 US 29 (Wade Hampton Blvd) 1.73 Commuter Rail, Local Bus, BRT 
Appalachian U11-3 US 29 (Wade Hampton Blvd) 3.88 Commuter Rail, Local Bus, BRT 
Appalachian U11-4 US 29 (Wade Hampton Blvd) 2.05 Commuter Rail, Local Bus, BRT 
Appalachian U12-1 US 29 (Wade Hampton Blvd) 3.68 Commuter Rail, Local Bus, BRT 
Appalachian U12-2 US 29 (Warren E. Abernathy Hwy) 0.43 Commuter Rail, Local Bus, BRT 
Appalachian U13-1 US 29 (Wo Ezell Blvd) 2.19 Commuter Rail, Local Bus, BRT 
Appalachian U3 to U13 US 178/US 76/US 25 3.20 Commuter Rail, Local Bus, BRT 
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Statewide Interstate Corridor Plan Fiscal Years 2008-2030 
 

Summary of Needs 
 
The SCDOT currently maintains 829 centerline miles of interstate. This includes all 
mainline resurfacing, drainage, signing, pavement markings, guardrail replacement, 
lighting, and Intelligent Transportation Systems (ITS). In addition to these maintenance 
activities, SCDOT is also responsible to address the interstate capacity needs in our state. 
This includes both the reconstruction of existing interstate interchanges, as well as 
providing additional travel lanes or alternative transportation options where the existing 
level of service has reached capacity. Currently, the interstate system in South Carolina 
has 45 centerline miles of capacity needs. By 2030, to maintain an acceptable of level of 
service, that number will grow to 445 miles. In addition, close to 50 interstate 
interchanges across the state are in need of reconstruction to allow for today’s traffic 
flow.  
 
The challenge we face is the cost to provide for the construction of these additional 
capacity and reconstruction projects. In 2008, providing an additional lane in each 
direction on an interstate mainline is estimated to cost almost $20 million per mile for 
design, right of way acquisition, and construction. The cost to design, purchase right of 
way, and reconstruct an urban interchange averages over $40 million. A rural interstate 
interchange would cost slightly lower, averaging close to $35 million to construct. Our 
current interstate funding levels projected to 2030 total 2.86 Billion. Based on the 
construction needs listed above, South Carolina’s unconstrained interstate funding needs 
to 2030 would need to be more than $11 Billion in today’s dollars. Inflation over the 
period will make this number grow dramatically. As an example, assuming a 6% inflation 
factor, a $200 million construction estimate in 2008, would translate to over $400 million 
by 2020. If construction were to be delayed until 2028, that estimate would grow to $640 
million, over 3 times the current cost. It is easy to see from this example how inflation 
could allow the $11 Billion interstate need in 2008 to soar to as much as $25-30 Billion 
by 2030.   
 
Methodology 
 
A financial worksheet was developed to provide a schedule for potential interstate 
improvements based on the current funding levels.  The worksheet includes the 
categories of safety/signing/pavement markings, interstate rehabilitation, bridge needs, 
interchange reconstruction, and widenings.  While the overall existing funding level was 
maintained throughout the planning horizon, a 6% annual inflation factor was applied to 
each future year to account for anticipated cost increases in construction. Interstate 
mainline capacity needs and interchange needs are evaluated on a statewide basis and 
have ranking procedures consistent with Act 114.  The interstate mainlines are evaluated 
based on present day volume-to-capacity ratios.  Interchanges are evaluated using a 
combination of the Interactive Interchange Management System (IIMS), which considers 
traffic, safety, and geometric data, as well as other applicable Act 114 criteria.  As a 
result, a top 10 list of interstate mainline widening needs and interchange needs was 
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developed with planning-level cost estimates.  Based on priority, projected cost, and 
available funding, project recommendations were scheduled through the year 2030 
providing a concept plan for interstate investment over the next 20 years.     
 
Several scenarios were considered when evaluating potential combinations of projects.  
Included within the lists of potential improvements are three “mega” projects. These 
three large scale projects include: the I-526 widening to 6-lanes in Charleston County,    
I-85 widening to 8-lanes in Greenville and Spartanburg Counties, and the series of 
interchange improvements along I-26 from Saint Andrews Road (S-36) to I-126 in 
Lexington and Richland Counties. In today’s dollars, each one of these project’s 
construction cost would exceed $400 million dollars. Under existing funding levels, and 
with consideration for future inflation, it is not possible to schedule a “mega” project 
within the financial constraints of the interstate program.  However, design funding was 
programmed for each potential project to better define the improvement and provide an 
engineering level cost estimate.  Each project would need to be a candidate for 
extraordinary funding opportunities in the future.       
 
Overall, ten interchanges and eight widening projects have been recommended for 
consideration. The project recommendations are consistent with the priorities for each 
category of improvement.  During the design phase, all interstate mainline widening 
projects will be evaluated in terms of mass transit alternatives.  Mass transit, in the form 
of high-occupancy lanes or rail service will be considered in addition to or in place of 
adding additional travel lanes on the interstate system. Also, as part of the planning and 
environmental studies, air quality impacts will be considered as part of the project 
evaluation for corridors that are located in the Environmental Protection Agency (EPA) 
declared non-attainment areas.        
 
Summary  
 
The fiscally constrained 2030 interstate long range plan was developed to address the 
greatest interstate maintenance and capacity needs within the current program budget. It 
becomes very obvious that to address the true long range needs of this program, 
extraordinary funds need to be made available. The constrained plan shows the complete 
construction of five of the top nine current interstate widening needs and five of the 
needed interchange reconstruction projects in South Carolina by 2030. The plan also 
includes the design budget for the three previously discusses “mega” projects. To 
accomplish this limited list of capacity improvements, the interstate 
maintenance/operations budget was forced to remain constant at $45 million per year 
from 2010 through 2028. The total cost for the recommended capacity increases, along 
with the yearly interstate maintenance cost through 2030 is $2.86 Billion It is our 
recommendation that when/if interstate maintenance funds are increased to South 
Carolina by formula through yearly federal appropriations bills, and/or through new 
highway bills, that first consideration for those increases be directed toward pressing 
interstate resurfacing/maintenance needs. If available, any remaining interstate 
maintenance fund increases should be supplemented with National Highway System or 
other flexible funds for additional capacity increases.   
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To adequately address the larger interstate program project needs without extraordinary 
funding would require as much as an immediate 300% increase in traditional interstate 
funding, with yearly inflationary increases comparable with construction inflation. This 
type of increase would be difficult to achieve without a substantial increase in yearly 
federal program funding as well as additional state and local funds. For that reason, other 
extraordinary funding avenues should be explored to supplement the program.   
 
In conclusion, South Carolina’s interstate system must be kept safe and efficient to 
effectively serve as a viable transportation and economic resource for the citizens of our 
state.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

________________________________________________________________________________________________________
3

1641



Interstate 20 Corridor 
 
The map of Interstate 20 reflects all capital and rehabilitation needs from the Georgia 
state line to its termini in Florence, South Carolina. 
  
Constrained Widening Needs   Constrained widening projects are those that we anticipate 
will be fully funded for design right of way and construction over the next 20 years.  
There is one constrained project on this map that runs from Interstate 77 to S-53 between 
Richland and Kershaw Counties.  It is 5.94 miles in length and will be widened from 4 to 
6 lanes.   
 
Unconstrained Widening Needs   There are five unconstrained widening projects on the 
map.    Unconstrained needs reflect deficiencies based on projected congestion levels, but 
funding has not been identified.   
 

• The first one is in Aiken County and extends from the Georgia line to US 25.  It is 
5.02 miles long and would be widened from 4 to 6 lanes.    

• The second is between Lexington and Richland Counties from US 378 to 
Interstate 77.  It is 14.45 miles in length and it would be widened from 6 to 8 
lanes.   

• The third is in Lexington County from S-204 to US 378 and is 10.31 miles long.  
It would be widened from 4 to 6 lanes.  

• The fourth project is between Richland and Kershaw Counties from S-53 to US 
521.  It is 16.15 miles long and would be widened from 4 to 6 lanes. 

• The fifth unconstrained project is in Aiken County and runs from US 25 to S-144.  
It is 6.20 miles long and would be widened from 4 to 6 lanes. 

 
There are also Interchange Needs along Interstate 20.  Five unconstrained interchange 
projects have been identified. 

 
• The first is at Interstate 20 and US 176 in Richland County at Exit 65. 
• The second is in Lexington County at I-20 and US 378 at Exit 61. 
• The third at I-20 and SC 277 Exit 73 in Richland County. 
• The fourth is also in Richland County at US 1, Exit 74. 
• The fifth is also in Richland County at SC 555, Exit 72. 

 
There are 6 Pavement Rehabilitation projects along Interstate 20.  These are resurfacing 
projects that we expect to program over the next two years based on available funding.   

 
• Three are in Aiken County.  The first is 5.65 miles heading east from mile post 

22.85 to 28.50.  The second is 2.20 miles long also heading east from mile post 
33.60 to 35.80.  The third project is 5.10 miles long heading east from mile post 
28.50 to 33.60. 

• There are two 2-year projects in Lexington County.   One is heading east from 
mile post 60.28 to 62.90 and is 2.62 miles long.  The second is from mile post 
52.74 to 54.38 and is 1.64 miles long heading west.    
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• There is one two-year project in Richland County.  It is 7.00 miles long and 
heading east from mile post 62.90 to 69.90. 

 
There are 5 Candidate Pavement Rehabilitation projects along Interstate 20 that we 
expect to program over a four to six year period.   

 
• Two are in Aiken County.  The first is heading east from mile post 35.80 to 37.50; 

the second from mile post 0.0 to 5.98, heading east. 
• One project is in Lexington County, from mile post 37.74 to 52.74 heading west. 
• Two are in Richland County.  One is from mile post 60.28 to 75.28 heading west; 

the second from mile post 78.90 to 80.00 also heading west.  
 

There are two categories of Substandard Bridges identified on the map.  One category is 
overpasses and the other is main line bridges.   

 
There are 5 substandard overpasses along Interstate 20.   
 

• One in Aiken County at S-144 crossing. 
• Three are in Richland County, at the US 321, US 21 and S-52 crossings. 
• There is one in Florence County at S-112 crossing. 

 
There are 11 substandard mainline bridges identified on the map. 
 

• There are two in Aiken County.  One is the SC 19 crossing; a second at the US 1 
crossing.  

• There is one in Lexington County at the Southern Railway & Freight Road. 
• Four are located in Richland County, at SC 555 Southern Railroad Freight Road; 

at Jackson Creek; at the ramp at mile post 75.72; and at S-63, Alpine Road. 
• There are three in Kershaw County, at Lugoff Farms private Road, at Wateree 

Swamp Overflow, and at Big Pine Tree Creek. 
• There is one in Lee County, at the abandoned SCL Railroad.    

 
Interstate 26 Corridor 
 
The map of Interstate 26 reflects all capacity and rehab needs.  The constrained widening 
projects reflect projects that we anticipate will be fully funded for design right of way and 
construction over the next 20 years.  Unconstrained needs reflect deficiencies based on 
projected congestions levels but funding has not been identified for the project. 
 

• There are currently no three constrained widening needs identified on the map. 
o The first constrained widening is located in Charleston County from US 

52 Connector to Interstate I-526. 
o The second constrained widening is located in Lexington and Richland 

Counties from I-126 to US 321. 
o The third is located in Lexington and Calhoun Counties from US 321 to 

Secondary 31. 
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• There are eight unconstrained interchange widening needs identified on the map. 

o The first unconstrained widening is located in Lexington and Richland 
Counties from US 176 to Secondary 36. 

o The second unconstrained widening is located in Spartanburg County 
from US 176 to SC 296. 

o The third unconstrained widening is located in Dorchester and Berkeley 
Counties from State Highway 27 to US 17-A. 

o The fourth unconstrained widening is located in Lexington, Calhoun, 
and Richland Counties from Secondary 31 to Interstate 95. 

o The fifth unconstrained widening is located in Berkeley and Charleston 
Counties from US 17-A to US 52 Connector. 

o The sixth unconstrained widening is located in Newberry, Lexington, 
and Richland Counties from State Highway 202 to US 176. 

o The seventh unconstrained widening is located in Charleston County 
from Interstate 526 to Heriot Street. 

o The eighth unconstrained widening is located in Spartanburg County 
from State Highway 296 to US 221. 

 
There are also constrained and unconstrained interchanges. Again the constrained 
interchanges are ones where funding is available and unconstrained have no funding. 
 

• There is one constrained interchange need identified on the map.  
o Interchange 212A is located at the crossing of Interstate 26, Remount and 

Airport Road.  
 

• There are eighteen unconstrained interchange needs identified on the map.  
o Interchange 107 is located in Lexington County at the crossing of 

Interstate 20. 
o Interchange 108A is located in Richland County at the crossing of Bush 

River Road. 
o Interchange 211 is located in Charleston County at the crossing of 

Aviation Avenue. 
o Interchange 212BC is located in Charleston County at the crossing of  

Interstate 526. 
o Interchange 106 is located in Lexington County at the crossing of Saint 

Andrews Road. 
o Interchange 108 is located in Richland County at the crossing of Interstate 

126. 
o Interchange 97 is located in Richland County at the crossing of United 

States Highway 176. 
o Interchange 216 is located in Charleston County at the crossing of State 

Highway 7. 
o Interchange 208 is located in Charleston County at the crossing of United 

States Highway 52. 
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o Interchange 111 is located in Lexington County at the crossing of United 
States Highway 1. 

o Interchange 104 is located in Lexington County at the crossing of Piney 
Grove Road. 

o Interchange 113 is located in Lexington County at the crossing of State 
Highway 302. 

o Interchange 110 is located in Lexington County at the crossing of United 
States Highway 378. 

o Interchange 199 is located in Berkeley County at the crossing of Interstate 
26 and United States Highway 176. 

o Interchange 205 is located in Charleston County at the crossing of United 
States Highway 78. 

o Interchange 102 is located in Richland County at the crossing of State 
Highway 60. 

o Interchange 213 is located in Charleston County at the crossing of West 
Montague Avenue. 

o Interchange 103 is located in Lexington County at the crossing of 
Harbison Boulevard. 

 
These are resurfacing projects we expect to program over the next two years based on 
available funding. There are also candidate resurfacing projects that we expect to 
program over the next four to six years. 
 

• There are currently five two year pavement resurfacing projects identified on the 
map. 

o The first is located in Spartanburg County. 
o The second is located in Lexington County and is 1.50 miles in length. 
o The third is located in Lexington County and is 15 miles in length. 
o The fourth is located in Clarendon County and is 4.07 miles in length. 
o The fifth is located in Charleston County and is 8.99 miles in length. 

 
• There are currently sixteen candidate pavement resurfacing projects identified on 

the map. 
o The first is located in Charleston County 4.42 miles in length. 
o The second is located in Spartanburg County and is 1.20 miles in length. 
o The third is located in Calhoun County and is 1.80 miles in length. 
o The fourth is located in Charleston County and is 2.40 miles in length. 
o The fifth is located in Lexington County and is 1.34 miles in length. 
o The sixth is located in Lexington County and is 3.40 miles in length. 
o The seventh is located in Lexington County and is 1.62 miles in length. 
o The eighth is located in Richland County and is 4.50 miles in length. 
o The ninth is located in Laurens County and is 15 miles in length. 
o The tenth is located in Spartanburg County and is 6.10 miles in length. 
o The eleventh first is located in Lexington County 5.60 miles in length. 
o The twelfth is located in Richland County and is 9.30 miles in length. 
o The thirteenth is located in Laurens County and is 15 miles in length. 
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o The fourteenth is located in Newberry County and is 11.10 miles in length. 
o The fifteenth is located in Spartanburg County and is 9.20 miles in length. 
o The sixteenth is located in Calhoun County and is 13.20 miles in length. 

 
There are two categories of substandard bridges identified on the map. One category is 
overpasses and the other is main line bridges. 
 

• There are twenty one substandard overpasses identified on the map.  
o The first substandard overpass is located at crossing the Southern 

Railroad.  
o The second substandard overpass is located at the crossing of Southern 

Railroad. 
o The third substandard overpass is located at the crossing of State Highway 

85.  
o The fourth substandard overpass is located at the crossing of Secondary 78 

and Southern Highway. 
o The fifth substandard overpass is located at the crossing of P and N 

Railroad. 
o The sixth substandard overpass bridge is located at the crossing of CSX 

Railroad and Cord Street. 
o The seventh substandard overpass bridge is located at the crossing of the 

C.N.L Railroad. 
o The eighth substandard overpass bridge is located at the crossing of 

United States Highway 1. 
o The ninth substandard overpass bridge is located at the crossing of 

Southern Railroad No. 1. 
o The tenth substandard overpass bridge is located at the crossing of State 

Highway 302. 
o The eleventh substandard overpass is located at the crossing of United 

States Highway 21 and United States Highway 321. 
o The twelfth substandard overpass is located at the crossing of Cypress 

Swamp. 
o The thirteenth substandard overpass is located at the crossing of Mall 

Road Access.  
o The fourteenth substandard overpass is located at the crossing of State 

Highway 642. 
o The fifteenth substandard overpass is located at the crossing of State 

Highway 7. 
o The sixteenth substandard overpass bridge is located at the crossing of 

United States Highway 52. 
o The seventeenth substandard overpass bridge is located at the crossing of 

WBL to Spruill and Railroad. 
o The eighteenth substandard overpass bridge is located at the crossing of 

Spruill Con to EBL and Railroad. 
o The nineteenth substandard overpass bridge is located at the crossing of 

Interstate 26 EB TO Mt. Pleasant Street. 
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o The twentieth substandard overpass bridge is located at the crossing of 
Mount Pleasant St to Interstate 26 west. 

o The twenty first substandard overpasses is located at the crossing of 
Cypress Street to Interstate 26 EB. 

 
• There are twenty six substandard mainline bridges identified on the map.  

o The first substandard mainline is located at crossing of State Highway 
292.  

o The second substandard mainline is located at the crossing of Southern 
Railroad. 

o The third substandard mainline is located at the crossing of County Road 
822.  

o The fourth substandard mainline is located at the crossing of United States 
Highway 176. 

o The fifth substandard mainline is located at the crossing of Secondary 525. 
o The sixth substandard mainline bridge is located at the crossing of 

Secondary 50. 
o The seventh substandard mainline bridge is located at the crossing of the 

State Highway 92. 
o The eighth substandard mainline bridge is located at the crossing of 

Interstate 385. 
o The ninth substandard mainline bridge is located at the crossing of State 

Highway 56. 
o The tenth substandard mainline bridge is located at the crossing of State 

Highway 66. 
o The eleventh substandard mainline is located at the crossing of Secondary 

234. 
o The twelfth substandard mainline is located at the crossing of United 

States Highway 176. 
o The thirteenth substandard mainline is located at the crossing of 

Secondary 80.  
o The fourteenth substandard mainline is located at the crossing of 

Secondary 30. 
o The fifteenth substandard mainline is located at the crossing of Secondary 

365. 
o The sixteenth substandard mainline is located at the crossing of Secondary 

72. 
o The seventeenth substandard mainline is located at the crossing of 

Secondary 29. 
o The eighteenth substandard mainline is located at the crossing of 

Secondary 36. 
o The nineteenth substandard mainline is located at the crossing of 

Secondary 1302. 
o The twentieth substandard mainline is located at the crossing of County 

Road 337. 
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o The twenty first substandard mainline is located at the crossing of 
Secondary 275. 

o The twenty second substandard mainline is located at the crossing of 
Secondary 535. 

o The twenty third substandard mainline is located at the crossing of 
Secondary 195 – Eagle Drive. 

o The twenty fourth substandard mainline is located at the crossing of 
Interstate 26 Ramp. 

o The twenty fifth substandard mainline is located at the Meeting Street 
Interchange. 

o The twenty sixth substandard mainline is located at the crossing of S. 
Spruill Connection. 

 
Interstate 77 Corridor 
 
The map of Interstate 77 reflects all capacity and rehab needs.  The constrained widening 
projects reflect projects that we anticipate will be fully funded for design right of way and 
construction over the next 20 years.  Unconstrained needs reflect deficiencies based on 
projected congestions levels but funding has not been identified for the project. 
 

• There are currently no constrained widening needs identified on the map. 
 

• There are six unconstrained widening needs identified on the map. 
o The first unconstrained widening is located in Richland Counties from I-

20 to SC-277. 
o The second unconstrained widening is located in Richland/Lexington 

County from SC-35 to I-20. 
o The third unconstrained widening is located in York County from US-21 

to SC-122 
o The fourth unconstrained widening is located in Richland County from 

SC-277 to US-21. 
o The fifth unconstrained widening is located in Fairfield/Richland 

Counties from US-21 to S-41. 
o The sixth unconstrained widening is located in Chester County from SC-

200 to US-21. 
 

• There are no constrained interchange needs on the map.  
 
• The following are unconstrained interchange needs: 

 
o The first unconstrained interchange is located in Lexington County at    

I-77/SC-35 Exit # 2 
o The second unconstrained interchange is located in York County at       

I-77/SC-161 at Exit # 82C 
o . The third unconstrained interchange is located in York County at         

I-77/SC-122 at Exit # 79 
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o The fourth unconstrained interchange is located in Richland County at  
I-77/I-20 at Exit # 16 

 
• There is currently one candidate for Two-Year pavement rehabilitation: 

o The candidate project is located in Richland County. 
 

• There are five candidates identified for pavement rehabilitation: 
o The first is located in Richland County with 4.57 miles in length. 
o The second is located in Fairfield County with 0.22 mile in length. 
o The third is located in Fairfield County with 0.30 mile in length. 
o The fourth located in Richland County with 9.33 miles in length. 
o The fifth located in Richland County with 9.35 miles in length. 

 
There are two categories of substandard bridges identified on the map. One category is 
overpasses and the other is main line bridges. 
 

• There are no substandard overpasses identified on the map.  
 
Interstate 85 Corridor 
 
The map of Interstate 85 reflects all capital and rehabilitation needs between the Georgia 
State Line in Oconee County to the North Carolina State Line in Cherokee County.  The 
constrained widening projects reflect projects that we anticipate will be fully funded for 
design right of way and construction over the next 20 years.  Unconstrained needs reflect 
capacity deficiencies based on projected congestions levels but funding has not been 
identified for the project. 
 
There are currently no constrained widening projects for Interstate 85.  
 
There are six unconstrained capacity needs for Interstate 85:   
 

• In Greenville and Spartanburg Counties from US 25 to SC 129;  
• Anderson and Greenville Counties from SC 153 to US 25;  
• Spartanburg County from SC 85 to I-85 Business Loop;  
• Spartanburg and Cherokee Counties from US 221 to the North Carolina state line; 

Anderson County from US 76 to SC 153, and 
• Oconee and Anderson Counties from the Georgia state line to US 76.   

 
There is one constrained interchange need along Interstate 85: 
 

• Exit 51 in Greenville County. This interchange is located at the crossing route of 
Interstate 85 and Interstate 385. 

 
There are ten unconstrained interchange needs along Interstate 85 including the 
following:  
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• Exit 40 – Interstate 85 at South Carolina 153; 
• Exit 54 – Interstate 85 at Pelham Road;  
• Exit 66 – Interstate 85 at US 29;  
• Exit 68 – Interstate 85 at SC 129;  
• Exit 46c – Interstate 85 at Mauldin Road;  
• Exit 48 – Interstate 85 at US 276;  
• Exit 21 – Interstate 85 at US 178;  
• Exit 63 – Interstate 85 at US 290;  
• Exit 44b – Interstate 85 at US 25, and  
• Exit 50 – Interstate 85 at SC 146.  

  
The following are rehabilitation and resurfacing projects for Interstate 85 expected to be 
programmed based on available funding: 
 

• Spartanburg County southbound between mile post 67.90 and 69.00;  
• Spartanburg County northbound between mile post 67.90 and 69.40;  
• Greenville County northbound between milepost 40.30 and 43.00;  
• Greenville County southbound between milepost 40.20 and 43.20;  
• Anderson County northbound between milepost 34.31 and 40.30, and  
• Anderson County southbound between milepost 33.87 and 40.20. 

 
There are several rehabilitation and resurfacing projects for Interstate 85 expected to be 
programmed over the next four to six years. These include: 
 

• Greenville County southbound between mile post 43.20 and 47.30;  
• Greenville County northbound between mile post 43.00 and 47.00, and  
• Anderson County southbound between milepost 0.00 and 15.00. 

 
There are two categories of substandard bridges identified on the map. One category is 
overpasses and the other is main line bridges. 
 
There are fourteen substandard overpasses identified on the map. These include:  
 

• Interstate 85 in Anderson County at Secondary 23;  
• Interstate 85 in Anderson County at Secondary 71;  
• Interstate 85 in Anderson County at Secondary 29;  
• Interstate 85 in Greenville County at Secondary 435 (Ridge Road);  
• Interstate 85 in Greenville County at Secondary 127(Sulphur Springs Road);  
• Interstate 85 in Greenville County at Interstate 385 Ramp;  
• Interstate 85 in Greenville County at Secondary 164;  
• Interstate 85 in Spartanburg County at Secondary 62;  
• Interstate 85 in Spartanburg County at Secondary 242;  
• Interstate 85 in Spartanburg County at Secondary 1030;  
• Interstate 85 in Spartanburg County at South Carolina 110;  
• Interstate 85 in Cherokee County at South Carolina 150;  
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• Interstate 85 in Cherokee County at Secondary 82, and   
• Interstate 85 in Cherokee County at US 29.  

 
There are five substandard mainline bridges identified on the map. These include the 
following:  
 

• In Oconee County Interstate 85 at the crossing at Hartwell Reservoir;  
• In Anderson County Interstate 85 at the crossing at Brushy Creek;  
• In Greenville County Interstate 85 at the crossing at Reedy River and secondary 

218; 
• In Spartanburg County Interstate 85 at the crossing at P and N Railroad, and  
• In Spartanburg County Interstate 85 at the crossing at South Carolina 85. 

 
Interstate 95 Corridor 
 
Interstate Route 95 runs north to south from the North Carolina State Line to the Georgia 
State Line.   This map identifies those sections of Interstate Route 95 that need to be 
improved over the next 20 years in order for it to maintain a safe efficient system.  Needs 
were ranked by criteria defined by the General Assembly and separated as either 
financially feasible (also constrained) or financially unfeasible (also unconstrained).  
 
 The following categories were used to identify those sections of Interstate Route 95 that 
need improvements: 
 

1. There have been six unconstrained widening sections identified along this 
corridor.  These improvements include the widening of Interstate 95 from four to 
six lanes and they include two sections in Jasper County (one from the Georgia 
State line to United States 278 and the other from United States Route 278 to 
United States Route 17), one section in Florence County (from United States 
Route 76 to United States Route 52), one section in Orangeburg County (from 
United States Route 178 to the Dorchester County line), and one section in 
Dorchester County (from the Orangeburg County Line to Interstate Route 26). 

 
2. There have been two unconstrained interchanges identified along this corridor.  

These improvements include two interchanges in Florence County (one at United 
States Route 52 or Exit 164 and the other one at South Carolina Route 327 or Exit 
170). 

 
3. There have been fourteen pavement improvements (also rehabs) identified along 

this corridor over the next two years. They include five sections in Clarendon 
County (one at Mile Markers 99.00 to 100.42 in the north direction, one at Mile 
Marker 114.23 to 118.30 in the north direction, one at Mile Marker 118.30 to 
122.60 in the north direction, one at Mile Marker 126.70 to 131.40 in the north 
direction, and one at Mile Markers 131.40 to 131.44 in the north direction), seven 
sections in Dillon County (one at Mile Marker 179.30 to 182.20 in the north 
direction, one at Mile Markers 182.10 to 185.60 in the south direction, a one at 
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Mile Markers 182.20 to 185.40 in the north direction, one at Mile Markers 185.40 
to 193.30 in the north direction, one at Mile Marker 185.60 to 189.60 in the south 
direction, one at Mile Marker 192.20 to 193.40 in the south direction, and one at 
Mile Marker 193.30 to 193.43 in the north direction),  and two sections in 
Florence County (one at Mile Markers 171.20 to 172.90 in the south direction and 
the other at Mile Markers 172.10 to 176.40 in the north direction). 

 
4. There have been eleven candidate pavement improvements (also rehabs) 

identified along this corridor. They include two sections in Clarendon County 
(one at Mile Markers 114.23 to 116.40 in the south direction and one at Mile 
Markers 116.40 to 119.40 in the south direction), two sections in Colleton County 
(one at Mile Markers 32.57 to 47.57 in the north direction and one at Mile 
Markers 47.57 to 62.20 in the north direction), two sections in Dillon County (one 
at Mile Markers 172.90 to 182.10 in the south direction and one at Mile Markers 
176.40 to 179.30 in the north direction), one section in Florence County (one at 
Mile Markers 156.00 to 159.90 in the north direction), one section in Jasper 
County (one at Mile Markers 18.30 to 23.19 in the north direction), and three 
sections in Orangeburg County (one at Mile Markers 85.74 to 97.20 in the south 
direction, one at Mile Markers 86.80 to 99.00 in the north direction and one at 
Mile Markers 97.20 to 99.40 in the south direction). 

 
5. There have been three substandard overpass bridges identified along this corridor.  

They include three bridges in Florence County (one at Secondary Route 577 or 
Mile Marker 158.90, one at Secondary Route 112 or Mile Marker 160.15, and one 
at Secondary Route 193 or Mile Marker 162.77). 

 
6. There have been twelve substandard mainline bridges identified along this 

corridor.  They include two bridges in Clarendon County (one at the Pocotaligo 
River or Mile Marker 121.00, one at United States Route 301 and United States 
Route 521 or Mile Marker 122.02), one bridge in Colleton County (one at the 
South Carolina Line Railroad or Exit 57.28), two bridges in Dillon County (one at 
Secondary Route 39 or Mile Marker 192.40 and the other one at Secondary Route 
927 or Mile Marker 198.01), two bridges in Florence County (one at United 
States Route 76 or Mile Marker 157.26 and the other one at the Great Pee Dee 
Swamp or Mile Marker 174.22), two bridges in Hampton County (one County 
Road 241 or Mile Marker 33.90 and the other one at South Carolina Route 68 or 
Mile Marker 38.28), one bridge in Jasper County (one at the Bagshaw Swamp or 
Mile Marker 12.96), and two bridges in Orangeburg County (one at Interstate 
Route 26 or Mile Marker 85.74 and the other one at United States Route 176 or 
Mile Marker 90.48). 

 
Interstate 126 Corridor 
 
The map of Interstate 126 reflects all capacity and rehab needs within Richland County. 
The constrained widening projects reflect projects that we anticipate will be fully funded 
for design right of way and construction over the next 20 years. Unconstrained needs 
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reflect deficiencies based on projected congestions levels but funding has not been 
identified for the project. 
 

• There are currently no constrained needs identified on the map. 
• There are currently no unconstrained needs identified on the map. 

 
There are also constrained and unconstrained interchanges.  
 

• There is one unconstrained interchange need on the map. It is located at the 
crossing of Interstate 126 and Greystone Boulevard.  

 
There are resurfacing projects we expect to program based on available funding. There 
are also candidate resurfacing projects that we expect to program over the next four to six 
years. 
 

• There is currently no two year pavement resurfacing projects identified on the 
map. 

• There is currently no candidate pavement resurfacing projects identified on the 
map. 

 
There are two categories of substandard bridges identified on the map. One category is 
overpasses and the other is main line bridges. 
 

• There are two substandard overpasses identified on the map.  
o The first substandard overpass is located at the crossing of Huger Street.  
o The second substandard overpass is located at the crossing of Huger Street 

Top Bridge 126. 
 

• There are twelve substandard mainline bridges identified on the map.  
o The first substandard mainline is located at the crossing of I-126, I-26, and 

the Saluda River.  
o The second substandard mainline is located at the crossing of Interstate 

126. 
o The third substandard mainline is located at the crossing of Interstate 126. 
o The fourth substandard mainline bridge is located at the crossing of 

Pinckeney Street. 
o The fifth substandard mainline bridge is located at the crossing of the 

Southern Railroad. 
o The sixth substandard mainline bridge is located at the crossing of Huger 

Street Lower Bridge. 
o The seventh substandard mainline bridge is located at the crossing for 

Huger Street top bridge. 
o The eighth substandard mainline bridge is located at the crossing of S.C.L. 

Railroad. 
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Interstate 185 Corridor 
 
The map of Interstate 185 in Greenville County reflects all capital and rehabilitation 
needs. 
  

• No widening or interchange needs were identified on the map. 
 
One Candidate Pavement Rehabilitation project is identified along Interstate 185 that is 
expected to be programmed over a four to six year period from Mile Post 14.9 north to 
16.4. 

 
There are two categories of Substandard Bridges identified on the map.  One category is 
overpasses and the other is main line bridges.  One substandard overpass is identified 
along Interstate 185 located at the Butternut Drive crossing. 
 
There are 7 substandard mainline bridges identified on the map. 
 

• One is at the Ranch Road crossing.  
• A second is on the northbound ramp at mile post 13.50. 
• A third is on the southbound ramp at mile post 13.80. 
• The fourth is at the SCL Railroad & Frontage Road. 
• A fifth is at the SC 20 Connector. 
• The sixth is at the Brushy Creek crossing. 
• The seventh is at the S-149 crossing. 

 
Interstate 385 Corridor 
 
The map of Interstate 385 reflects all capital and rehabilitation needs beginning at 
Interstate 26 in Laurens County to its ending termini in downtown Greenville.  
 
The constrained widening projects reflect projects that expect to be fully funded for 
design right of way and construction over the next 20 years.  Unconstrained needs reflect 
capacity deficiencies based on projected congestions levels but funding has not been 
identified for the project. 
 
The I-385 map contains the following constrained widening project: 
 

• The segment North of Secondary 272 to Interstate 85. This will become a six lane 
section.  

 
There is one unconstrained capacity need for Interstate 385:   
 

• The segment located between Interstate 85 to South Carolina 291.   
 
Constrained interchange needs along Interstate 385 include the following: 
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• Exit 51 in Greenville County, located at the crossing route of Interstate 85 and 
Interstate 385. 

 
Unconstrained interchange needs in Greenville County along Interstate 385 include the 
following: 
 

• Exit 35 – Interstate 385 at South Carolina 146;  
• Exit 39 – Interstate 385 at Heywood Road; 
• Exit 40 – Interstate 385 at South Carolina 291; 
• Exit 37 – Interstate 385 at Roper Mountain Road, and 
• Exit 34 – Interstate 385 at Butler Road.  

  
There are several rehabilitation and resurfacing projects for Interstate 385 expected to be 
programmed based on available funding. These include: 
 

• Laurens County northbound between mile post 0.00 and 14.90; 
• Laurens County southbound between mile post 0.00 and 7.90; 
• Greenville County northbound between milepost 23.10 and 24.60. 

 
There are several rehabilitation and resurfacing projects for Interstate 385 expected to be 
programmed over the next four to six years. These include: 
 

• Laurens County southbound between mile post 13.10 and 14.80; 
• Laurens County southbound between mile post 7.90 and 13.10; 
• Greenville County northbound between milepost 30.30 and 36.50; 
• Greenville County southbound between milepost 22.90 and 25.30, and  
• Greenville County southbound between milepost 34.60 and 36.80. 

 
There are two categories of substandard bridges identified on the map. One category is 
overpasses and the other is main line bridges. 
 
There are two substandard overpasses identified on the map: 
 

• The first substandard overpass is located on Interstate 385 in Greenville County at 
South Carolina 418.  

• The second substandard overpass is located on Interstate 385 in Greenville 
County at Secondary 543. 

 
There are six substandard mainline bridges identified on the map. These include the 
following:  
 

• In Laurens County. East bound lane at the crossing of Interstate 26; 
• In Laurens County the crossing at US 221; 
• In Laurens County  the crossing at South Carolina 14; 
• In Greenville County  the west bound lane at US 276; 
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• In Greenville County the crossing at Interstate 85, and 
• In Greenville County the crossing at Richland Creek.  

 
Interstate 526 Corridor 
 
The map of Interstate 526 reflects all capacity and rehabilitation needs.  Interstate 526 
runs west to east - from the intersection in the west with US 17 South to the intersection 
of US 17 North to the east.  Interstate 526 functions as an outer beltline around the 
peninsula areas of the City of Charleston. Portions of Interstate 526 are in Charleston 
County and Berkeley County. 
 
The constrained widening projects reflect projects that expect to be fully funded for 
design, right of way, and construction over the next 20 years.  Unconstrained needs 
reflect capacity deficiencies based on projected congestion levels but funding has not 
been identified for those projects. 
 
This map shows one segment of constrained widening.  
 

• The segment is in both Charleston and Berkeley Counties - from SC 7 to S-97 
(Long Point Road).  It has a beginning milepost of 0.12 and an ending milepost of 
17.50 for a distance of 17.38 miles. 

 
There is one unconstrained widening need for Interstate 526 identified.  
 

• The segment is in Charleston County –from S-97 (Long Point Road) to US 17 
North.  It has a beginning milepost of 17.50 and ending milepost of 19.56 for a 
distance of 2.06 miles. 

 
There are five unconstrained interchange sites identified for Interstate 526. 
 

• I-526 at Montague Avenue in Charleston County;  
• I-526 at Leeds Avenue in Charleston County; 
• I-526 at Nort Rhett Avenue in Charleston County;  
• I-526 at Cainhoy Road in Berkeley County and 
• I-526 at US 52 in Charleston County. 
 

There are resurfacing projects expected to be programmed based on available funding. 
There are also candidate resurfacing projects that are expected to be programmed over 
the next four to six years. 
 

• There are no two-year pavement rehabilitation projects identified on the map.  
 

• There are currently no candidate pavement resurfacing projects identified on the 
map. 
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There are two categories of substandard bridges identified on the map. One category is 
overpasses and the other is main line bridges. 

 
• There are no substandard overpasses identified on the map. 
 
• There are no substandard main line bridges identified on the map. 

 
Interstate 585 Corridor 
 
The map of Interstate 585 reflects all capacity and rehabilitation needs.  The Interstate 
585 corridor runs from the intersection with Interstate 85 and US 176 to the intersection 
of US 221 and US 176. Interstate 585 is entirely within Spartanburg County. 
 
The constrained widening projects are those expected to be fully funded for design, right 
of way, and construction over the next 20 years.  The unconstrained needs reflect 
capacity deficiencies based on projected congestion levels but funding has not been 
identified for those projects. 
 

• There are no constrained widening projects identified for Interstate 585. 
 

• There are no unconstrained capacity needs for Interstate 585 shown. 
 

• There are no interchange needs identified for Interstate 585. 
 
There are resurfacing projects expected to be programmed based on available funding. 
There are also candidate resurfacing projects that are expected to be programmed over 
the next four to six years. 
 

• Two year pavement rehabilitation is identified for a segment going in a northerly 
direction with a beginning milepost of 1.20 near US 221 and ending at milepost 
2.25. 

• Two year pavement rehabilitation is identified for a segment going in a southerly 
direction beginning with milepost 0.00 and ending at milepost 2.25. 

 
There are currently no candidate pavement resurfacing projects identified. 

 
There are two categories of substandard bridges.  One category is overpasses and the 
other is main line bridges. 

 
• There are two substandard overpasses identified: 
 

o The first substandard overpass crosses S–124 at milepost 1.35.  
o The second substandard overpass crosses SC 9 at milepost 1.83. 

 
• There are no substandard main line bridges 
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Figure 4.7 

 

HIGHWAY RECOMMENDATIONS 

Principal and Minor Arterials 
As we evaluate the arterial system over the next 25 years, it is evident that 
increasing demands will be put on the existing road network.   With 
limitations to new construction including natural and man-made barriers it 
will become even more important to protect the integrity of the existing 
system.  This document provides a list of proposed improvements specific to 
key corridors throughout the region.  The list includes projects identified on 
the previous long-range transportation plan, Charleston County and 
Dorchester County sales tax referendums, and those identified by the general 
public, Transportation Plan Advisory Group (TPAG), CHATS Study Team, and 
CHATS Policy Committee.  It should be noted that the recommendations 
emphasize the protection of existing roadways through the inclusion of 
plantable medians and better access management design.  That is, if an 
arterial warrants widening or other capacity improvements, a median may be 
proposed to improve safety, control access, and to enhance the corridor 
aesthetics.  Bicycle lanes and sidewalks are proposed where feasible to further 
improve corridor safety and accessibility. 
 

A profile of each corridor is presented in Technical Report Appendix A.  
Included for each corridor is a photograph, information on existing and future 
traffic volumes, relevant roadway characteristics, and recommended 
improvements.  The following provides a list of recommended improvements 
for specific arterials.  However, the list does not represent the entire roadway 
improvements recommended in the region.  Additional improvements (i.e., 
collector street connections, intersection laneage, interchange upgrades, and 
operational and spot safety) may be recommended in subsequent chapters. 
 
The identification numbers assigned to projects are for reference only and do 
not indicate any prioritization of projects. 
 
The projects listed here represent only the principal and minor arterials 
recommended in the plan.  Collector street recommendations are not included 
here but are outlined in Chapter 9.  In addition, not all of these projects will 
be contained in the fiscally constrained plan.  However, all represent 
candidates for inclusion in the vision plan. 
 
Ashley Phosphate  Road 
From US 52 to Dorchester Road, this major arterial continues to experience 
significant levels of congestion providing service to commercial and residential 
traffic.  By 2030, this facility is projected to carry a level of traffic beyond its 
current capacity limits.  This project was prioritized and funded through the 
previous Long Range Plan and is currently under construction.   
 
Ashley Phosphate Road Extension (map ID #46) 
This is a proposed extension of Ashley Phosphate between US 52 and North 
Rhett Avenue near the Town of Hanahan.  It is anticipated that this new 
facility will bring relief to Red Bank Road and Remount Road.  A number of 
issues need to be resolved before this extension can be built, including 
environmental, permitting, and constructability issues.   
 
Bacons Bridge Road (map ID #21) 
With the existing 4 lanes extending to Ashley River Road, this minor arterial 
will experience continued congestion problems as development and re-
development occurs within the Summerville area.  By 2030, it is expected to 
carry more than 25,000 vehicles a day.  Due to the potential historic structures 
and adjacent development along the corridor, right-of-way acquisition will be 
an issue.   Therefore, it is recommended that Bacons Bridge Road be widened 
from 2 lanes to 4 lanes with a narrow median.   Other on-road facilities include 
bike lanes and sidewalks on at least one side.   
 
Bees Ferry Road (map ID #1) 
From SC 61 to US 17, this minor arterial provides a connection between the US 
17 corridor and Ashley River Road.  By 2030, Bees Ferry Road is expected to 
carry 20,000 to 25,000 vehicles a day.   This facility will need to be improved 
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from 2 lanes to 5 lanes.   Other on-road facilities include bike facilities and 
sidewalks.   
 
Berlin Myers Parkway (map ID #11) 
This is a proposed 4-lane divided facility on new location between SC 165 to 
US 17 Alt.   Berlin Myers Parkway is intended to provide an alternative route to 
US 17A.  Travel demand models estimate this facility will carry between 
18,000 and 23,000 vehicles a day by 2030.  Several permitting and 
environmental issues will need to be addressed before its implementation. 
 
Bohicket Road (map ID #16) 
As development continues on Kiawah and Seabrook Islands, this minor 
arterial will continue to experience increase congestion problems.  The travel 
model projects that traffic will increase to between 13,000 and 18,000 vehicles 
a day by 2030.  However, due to the scenic nature of the corridor, it is 
expected that any widening of this facility will be difficult to implement.  An 
alternative recommendation may be to maintain it as a 2-lane scenic road with 
adequate turn lanes at key intersections and median breaks.  Also, 3-lane 
sections can be implemented at strategic locations along the corridor to along 
passing of slower-moving vehicles.  Other on-road facilities include bike 
facilities and a meandering multi-use path on one side.   
 
Clements Ferry Road (map ID #25) 
Clements Ferry Road is another spine road that provides access and mobility 
to Daniel Island.  As development continues eastward along this corridor, 
traffic levels will increase significantly.  In fact, by 2030 Clements Ferry Road 
is projected to carry approximately 25,000 vehicles a day near I-526 and 
17,000 vehicles a day near SC 41.  It is recommended that Clements Ferry 
Road be improved from 2 lanes to 4 lanes with a plantable median.   Other on-
road facilities include bike lanes and sidewalks on at least one side.   
 
College Park Road (map ID #40) 
College Park Road is currently designated as an urban collector between 
Crowfield Boulevard and US 17A.  However, with its direct connection to the I-
26 corridor, this facility should become increasingly important to the mobility 
of the Ladson area.  It is recommended that College Park Road be 
redesignated to a minor arterial and widened to 4 lanes with a plantable 
median.   Other on-road facilities include bike lanes and sidewalks on at least 
one side.   
 
Dorchester Road 
This principal arterial continues to serve as a primary north-south facility 
providing access to major commercial development and residential 
subdivisions.  As growth continues northward along this facility, it will be 
important to protect its primary function as a mobility corridor.    
 

From Trolley Road to Ashley Phosphate Road (map ID #42), it is projected 
that Dorchester Road will carry more than 50,000 vehicles a day by 2030.  
Therefore, it is recommended to widen this section from 4-lane divided to 6-
lane divided.   Sidewalks should be provided on at least one side of the 
roadway.  Crosswalks should be provided at key signalized intersections. 
 
From Trolley Road to US 17A (map ID#20), it is projected that Dorchester 
Road will carry between 14,000 and 33,000 vehicles a day by 2030.  It is 
recommended to widen this section of Dorchester Road from 2 lanes to 4 lanes 
with a plantable median.  Sidewalks should be provided on at least one side of 
the roadway, and crosswalks should be provided at key signalized 
intersections. 
 
Harborview Road (map ID #31) 
From James Island Connector to Fort Johnson Road, this minor arterial 
continues to serve local as well as seasonal traffic for the eastern section of 
James Island.  The travel demand model projects that traffic could approach 
20,000 vehicles a day by 2030.  Due to the residential and scenic nature of 
this road and the existing development along the corridor, it is recommended 
that Harborview Road be maintained as a 2-lane facility.  Additional 
improvements should include accommodating turn lanes at key intersections 
and optimizing signal timing and phasing plans.  Access management 
techniques including restricting direct driveway access or retrofitting shared 
drive use should be employed along the corridor. 
 
I-26 Port Access Road (map ID #33) 
A major initiative has been announced to redevelop the former North 
Charleston Naval Base in an effort to revitalize this area.  A direct link to I-26 
has been identified as a need to serve the port terminal currently being 
planned for the southern end of the base.  Major obstacles including 
environmental issues, existing development, and constructability will need to 
be addressed.  With this in mind, the proposed facility will connect I-26 to the 
southern end of the Naval Base near Bainbridge Drive.   
 
I-26 Realignment (map ID #44) 
This urban interstate project is tied into a major redevelopment project within 
the Charleston Neck area and involves realigning I-26 from US 17 to Meeting 
Street Road.   This section of I-26 is projected to carry between 41,000 and 
51,000 vehicles a day.  The realignment would replace the existing elevated 
facility with an at-grade alignment near the current US 52/US 78 corridor.    
 
Johnnie Dodds Boulevard (US 17N) (map ID #29) 
Johnnie Dodds Boulevard between the Cooper River Bridge and I-526 is 
currently under study by the Town of Mount Pleasant.  The study will focus on 
the evaluation of improvements (both operational and capacity) for this 
section of US 17.  According to a proposed list for the Charleston County Sales 
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Tax referendum, Johnnie Dodds Boulevard has been identified to be upgraded 
to an urban interchange system.  2030 traffic projections for Johnnie Dodds 
Boulevard exceed 58,000 vehicles a day.      
 
Johns Island Expressway (map ID #43) 
This new location facility was proposed during the public involvement process 
to connect Maybank Highway to Bohicket Road (at River Road).  However, 
after review of the travel demand model estimates for this area and the 
potential environmental and social impacts to this community, it is 
recommended that this facility be removed from future consideration.  The 
addition of this road will potentially create a bottleneck at the point where 
three roads join.  It should be noted that traffic is expected to increase along 
the roadways (i.e., River Road and Bohicket Road) that it parallels.  However, 
the recommended improvements along Bohicket Road should reduce travel 
delay along the corridor.    
 
Ladson Road  
Similar to Ashley Phosphate, Ladson Road from Dorchester Road to US 78 
experiences high levels of congestion.   By 2030, this road is expected to carry 
more than 23,000 vehicles a day.  Morning and afternoon peak periods are 
especially problematic because commuters use it to access I-26.  This project 
was prioritized and funded through the previous Long Range Plan and is 
currently under construction.  
 
Mark Clark Expressway (map ID #15) 
From US 17 to James Island Connector, this 4-lane major arterial/freeway has 
been a proposed facility on the long-range transportation plan for several 
years.  Projected 2030 traffic estimates are expected to range between 15,000 
and 24,000 vehicles a day (vpd) along this new facility.  Based on the travel 
model results, the section of Mark Clark between US 17 and Maybank 
Highway is expected to carry a higher level of traffic (i.e., 24,000 vpd) than the 
section between Maybank Highway and the James Island Connector.  
However, major construction issues such as environmental issues, existing 
development, and significant bridge construction over the Stono River need to 
be addressed.    
 
Maybank Highway (map ID #5) 
Maybank Highway is a minor arterial that serves as the main traffic artery for 
Johns Island.  2030 traffic estimates for this corridor exceed 32,000 vehicles a 
day.  To maintain the aesthetic integrity of this area, it is recommended to 
improve this section of Maybank Highway from 2 lanes to 4 lanes with a “tree 
lined” plantable median.   Other on-road facilities include bike facilities and 
sidewalks on at least one side.   
 
Miles Jamison Road (map ID #2) 

Miles Jamison is currently classified as an urban collector between Ladson 
Road and Trolley Road.  Traffic demand is expected to increase along this 
corridor as residential and commercial development continues.  By 2030, this 
road is projected to carry approximately 14,000 vehicles a day.  With the 
adjacent development along the corridor, right-of-way acquisition will be an 
issue.   Therefore, it is recommended that Miles Jamison Road be reclassified 
to a minor arterial and widened from 2 lanes to 4 lanes with a narrow median.   
Other on-road facilities include bicycle lanes and sidewalks.   
 
Mount Pleasant Bypass (map ID #45) 
This proposed arterial would connect SC 41 to US 17 North on new alignment.  
It is recommended that the Mount Pleasant Bypass be constructed as 2 lanes 
on 4-lane divided right-of-way.   Other on-road facilities include bike lanes.   
 
North Rhett Extension (map ID #3) 
North Rhett Avenue currently provides a parallel route to US 52 as a north-
south connection between I-526 and Goose Creek.  As development continues 
within this area, North Rhett will experience higher levels of traffic.  To create 
a continuous connection to US 52, it is recommended that North Rhett be 
extended from Liberty Hall Road to US 52 (near Medway Road) as a 2-lane 
facility on 4-lane divided right-of-way.  The travel demand model projects 
approximately 11,000 vehicles a day by 2030 along this new location facility.  
 
North Rhett Avenue between Red Bank Road and Liberty Hall Road should be 
widened from 2 lanes to 4 lanes with a plantable median.  Outside travel lanes 
should be 14 feet wide to accommodate bicycle traffic, and sidewalks should be 
provided on at least one side of the roadway.  (This improvement project is 
identified as map ID #4) 
 
Old Mount Holly Road (map ID #7) 
Today, Old Mount Holly Road functions as an urban collector, connecting US 
52 to St. James Avenue (US 176).  However, with the implementation of the 
North Rhett extension project, this facility becomes part of an arterial system 
connecting I-526 to US 176.  As an integral part of this system, Old Mount 
Holly Road is projected to carry approximately 18,000 to 20,000 vehicles a 
day.  It is recommended that this facility be improved from 2 lanes to 4 lanes 
with a plantable median.   Other on-road facilities include bike facilities and 
sidewalks (at least on one side).   
 
Old Orangeburg Road (map ID #48) 
New residential development continues to put pressure on Old Orangeburg 
Road between Dorchester and Mallard Road in the Summerville area.  This 2-
lane minor arterial provides service between Dorchester Road and I-26 via 
Mallard Road and Jedburg Road.  Travel estimates project that Old 
Orangeburg Road will carry between 15,000 and 21,000 vehicles a day by 
2030.  It is recommended that Old Orangeburg Road be widened from 2 lanes 
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to 4 lanes with a plantable median.   Other on-road facilities include bike lanes 
and sidewalks on at least one side.   
 
An addition to the SC 61 Expressway (map ID #13) is proposed to extend along 
Old Orangeburg Road and Mallard Road between Dorchester Road and I-26.  
With the completion of the SC 61-Glenn McConnell Parkway Extension this 
facility is projected to carry between 18,000 and 25,000 vehicles a day by 
2030.  The feasibility of this project is contingent upon the completion of the 
SC 61 Extension.  This project is recommended to be 4 lanes with a plantable 
median, and includes other on-road facilities such as bike lanes and sidewalks 
on at least one side. 
 
Palmetto Commerce Parkway Extension (map ID #9) 
This proposed (new location) facility is an extension of Palmetto Commerce 
Parkway to Ashley Phosphate Road.  Travel demand model estimates project 
approximately 12,000 vehicles a day on this facility by 2030.  However, this 
facility is expected to spur growth within this area.  Therefore, it is 
recommended that it be built as a 2-lane on 4-lane divided right-of-way.   
Other on-road facilities include bike lanes and sidewalks.   
 
Additionally, as development occurs within this area, there may a need for 
additional east-west connections to be made to improve access and mobility.  
With this in mind, a new connection is proposed that would connect Palmetto 
Commerce Parkway to Dorchester Road and to I-26 via a new interchange 
near Otranto Road (map ID #24).  Based on travel demand model estimates, 
this facility could potentially carry up to 17,000 vehicles a day.  It is 
recommended that it be built as a 2-lane on 4-lane divided right-of-way.   
Other on-road amenities include bike facilities and sidewalks.   
 
Rivers Avenue (map ID #35) 
From US 52 Connector to US 78, this principal arterial is projected to carry 
more than 60,000 vehicles per day by 2030.  As regional and local traffic 
continues to increase along this corridor, the importance of improving 
mobility will increase.  It is recommended that Rivers Avenue be widened 
from 6 lanes to 8 lanes with a plantable median.  However, due to the 
challenges of building in this highly developed corridor, and alternate strategy 
of improved access management and signalization along the corridor is also 
proposed. 
 
SC 41 (map ID #6) 
From US 17 to the Wando River bridge, this minor arterial will experience 
significant traffic demand as development occurs throughout the corridor.  As 
one of only two crossings of the Wando River, SC 41 provides a vital link 
between Daniel Island and Mount Pleasant.  2030 projections along this 

facility are expected to range between 12,000 and 25,000 vehicles a day.  This 
facility will need to be improved from 2 lanes to 4 lanes with a plantable 
median and include bike facilities and sidewalks.   
 
SC 61 – Glenn McConnell Parkway Extension (map ID #12) 
This 4-lane divided major arterial on new location is an extension of Glenn 
McConnell from Bees Ferry Road to Old Orangeburg Road at Dorchester 
Road.  This new facility will parallel the scenic route of Ashley River Road.  By 
2030, it is expected to carry between 18,000 and 21,000 vehicles a day. 
 
Other improvements associated with this project include the Ladson Road 
Extension (map ID #19) between Dorchester Road and the SC 61 Extension.  
This new location facility will be 2 lanes on 4-lane divided right-of-way to 
allow for future widening, if necessary.  This project faces significant 
challenges, since it would pass through a historic district along the Ashley 
River. 
 
US 17  
The US 17 Corridor between I-526 and Isle of Palms Connecter will continue 
to experience high levels of congestion as it provides the primary north-south 
travel route through Mount Pleasant.  By 2030, US 17 is expected to carry 
more than 50,000 vehicles a day.  This project was prioritized and funded 
through the previous Long Range Plan and is currently in right-of-way 
acquisition.    
 
From Isle of Palms to SC 41 (map ID #32), the US 17 corridor should be 
improved from 4 lanes to 6 lanes divided (with plantable median).  Access 
management improvements include improving signage for left turns and 
consolidation of driveways.   Other on-road accommodations include bike 
facilities and sidewalks.   
 
US 78 (map ID #14) 
From Jedburg Road to 0.75 miles south of Berlin Myers, this principal arterial 
provides an alternative route to the I-26 corridor.  By 2030, it is projected to 
carry 12,000 to 21,000 vehicles a day.  It is recommended that this section of 
US 78 be improved from 2 lanes to 4 lanes with a plantable median.   Other 
on-road facilities include bike facilities and sidewalks, at least on one side.  
This project was prioritized in the previous Long Range Plan. 
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GUIDESHARES = $2,294,000 X 26*           = $59,644,000
GUIDESHARE USE THROUGH FY 2009** = $11,470,000
TOTAL GUIDESHARE FUNDING = $48,174,000
TOTAL REMAINING BOND DEBT (2010-2022) = $12,934,304
TOTAL GUIDESHARE FUNDING = $35,239,696

TOTAL GUIDESHARE W/ 2009 CARRYOVER*** = $34,466,696

TOTAL PROGRAM FUNDS** $4,457,000
TIP PROJECTS (2007-2012)** PE R/W CONST. TOTAL LENGTH DESCRIPTION

W. RADIO DR / S. EBENEZER RD / N. EBENEZER RD (PHASE 1) $405,000 $810,000 $1,215,000 0.81 Mi WIDEN TO 5 LANES
CONTINGENCIES / OVERRUNS****

TIP SUBTOTAL $405,000 $810,000 $1,215,000

CARRYOVER FROM TIP $3,242,000
TOTAL GUIDESHARES (2013-2030) $31,846,293

TOTAL PROGRAM FUNDS $35,088,293
SUBMITTED LONG RANGE PLAN PROJECTS PE R/W CONST. TOTAL LENGTH DESCRIPTION

W. RADIO DR / S. EBENEZER RD / N. EBENEZER RD (PHASE 1) $4,050,000 $4,050,000 0.81 Mi WIDEN TO 5 LANES
W. RADIO DR / S. EBENEZER RD / N. EBENEZER RD (PHASE 2) $875,000 $1,750,000 $8,750,000 $11,375,000 1.75 Mi WIDEN TO 5 LANES
W. RADIO DR / S. EBENEZER RD / N. EBENEZER RD (PHASE 3) $960,000 $1,920,000 $9,600,000 $12,480,000 1.92 Mi WIDEN TO 5 LANES
OPERATIONAL / INTERSECTION / SIGNAL IMPROVEMENTS*****
CONTINGENCIES / OVERRUNS**** $2,104,696

SUBMITTED LONG RANGE PLAN SUBTOTAL $960,000 $3,670,000 $18,350,000 $30,009,696
GUIDESHARE TOTAL $34,466,696

INTERSTATE PROJECTS PE R/W CONST. TOTAL LENGTH DESCRIPTION
I-95 (US 76 TO I-20) $2,500,000 $1,000,000 $25,000,000 $28,500,000 3.5 Mi WIDEN FROM 4 TO 6 LANES

(INCLUDES I-20 INTERCHANGE)
INTERSTATE SUBTOTAL $2,500,000 $1,000,000 $25,000,000 $28,500,000 3.5 Mi

INNOVATIVE FINANCING PROJECTS PE R/W CONST. TOTAL LENGTH DESCRIPTION
S. CASHUA DR (SECOND LOOP RD TO US 76) $2,710,000 $13,550,000 $16,260,000 2.71 Mi WIDEN TO 5 LANES
ASHBY RD EXTENSION (N CASHUA DR TO DOUGLAS ST) $690,000 $4,312,500 $6,900,000 $11,902,500 1.50 Mi NEW 2 LANES
DARLINGTON ST EXTENSION (HOFFMEYER RD TO BELTLINE DR) $672,750 $3,450,000 $6,727,500 $10,850,250 0.65 Mi NEW 4 LANES
OAKLAND AVE $615,000 $1,230,000 $6,150,000 $7,995,000 1.23 Mi WIDEN FROM 2 TO 3 LANES

INNOVATIVE FINANCING SUBTOTAL $1,977,750 $11,702,500 $33,327,500 $47,007,750

ENHANCEMENT PROJECTS PE R/W CONST. TOTAL LENGTH DESCRIPTION
CITY OF FLORENCE US 52 BEAUTIFICATION (LUCAS ST) $155,308
FUTURE YEARS ENHANCEMENT FUNDS $3,882,700

ENHANCEMENT PROJECTS TOTAL $4,038,008
NONGUIDESHARE TOTAL $79,545,758

GRAND TOTAL $114,012,454
*FY 2005 THROUGH FY 2030

***NEGATIVE CARRYOVER FROM FY 2009 OF $773,000.
****SUBJECT TO CHANGE ONCE FINAL COST ESTIMATES ARE RECEIVED.  
*****ADDITIONAL FUNDING FROM SAFETEA-LU WILL BE PLACED IN THIS CATEGORY

Updated as of May 1, 2006.  

**INCLUDES REMAINING COSTS FOR 301 BYPASS (FROM NATIONAL CEMETERY ROAD TO JEFFERIES CREEK) AND BONDING PROGRAM CONSTRAINTS THROUGH FY 2009.  FUNDING FOR PROJECTS WILL NOT BE AVAILABLE UNTIL FY 2010.  THIS PLAN WAS DEVELOPED THIS 
WAY TO BE FINANCIALLY CONSTRAINED WITH ACTUAL MONEY FOR PROGRAMMING FROM 2005 THROUGH 2030.  SEE ATTACHED 2007-2012 TIP FOR MORE INFORMATION.  

NONGUIDESHARE PROJECTS

GUIDESHARE PROJECTS

FINANCIAL PLAN: FLATS LONG RANGE 
PLAN THROUGH 2030

NOTE:  This plan is subject to amendment.  These are preliminary cost 
estimates based on 2006 dollar figures. The LRP and estimates will be updated 

after the plan is approved.  
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Table 1:  Street and Highway Improvement Projects Recommended for GPATS Long Range Transportation Plan Attachment 3
DRAFT 7/30/2007

Staff 
Recommendati

on to Policy 
Committee Notes

Priority or 
Funding 
Source Project Name

Route 
Number(s) Termini Project Scope Bicycle facilities Sidewalk Le

ng
th

 (M
ile

s)

Es
t. 

Pr
oj

ec
t C

os
t (

M
il)

TIP High N. Buncombe St./SC 101 SC 101/290 Wade Hampton (US 29) to Locust Hill (SC 290) 5 lane Bike Lane Both sides 0.51 $3.9
TIP High SC 14 SC 14 Bethel Road to Five Forks Rd (SC 296) 5 lane Wide outside lane Both sides 0.19 $1.5
TIP High Roper Mountain Road S-548 Garlington Road to Feaster Road 4 lane with median Bike Lane Both sides 0.60 $5.6

LRTP High US 123 US 123 SC 93 to SC 8 6 lane with median  Existing 1.96 $1.0
LRTP High Woodruff Road SC 146 Scuffletown Road to Bennetts Bridge (SC 296) 5 lane Wide outside lane Both sides 0.58 $4.5
LRTP High Roper Mountain Road S-548 Roper Mtn Ext to Garlington Road Three lane Bike Lane One side 1.79 $11.8
LRTP High Miller Road S-564 Woodruff Rd to Old Mill Rd Improved 2 lane Bike Lane One side 2.55 $6.2
LRTP High Roper Mountain Road Ext S-547 Pelham Rd to Roper Mountain Rd 3 lane Bike Lane One side 0.95 $7.3
LRTP High Hudson Road S-347 Pelham Rd to Devenger Rd 3 lane One side 1.19 $5.4
LRTP High Butler Road S-107 Bridges Rd to Main Street (US 276) 4 lane Bike Lane Miller Rd Both sides 1.60 $12.3
LRTP [1] High Batesville Road S-164 SC 14 to Anderson Ridge 4 lane with median Wide outside lane Commercial area 1.25 $13.8
TIP High Butler Road S-107 Mauldin HS to Bridges Rd 5 lane Bike Lane Both sides 0.31 $2.4
TIP High Salters Rd City Sulfur Springs Rd to Verdae Blvd. 4 lane with median Bike Lane Both sides 0.42 $2.9

LRTP High Batesville Road S-164 The Parkway to Pelham Rd 3 lane Wide outside lane One side 1.90 $8.6
LRTP Medium Salters Rd City Millennium Pkwy. to Sulfur Springs Rd 4 lane with median, new I-85 overpass Bike Lane Both sides 0.30 $5.4
LRTP Medium Powdersville Road S-28 SC 153 to US 123 Improved 2 lane Bike Lane One side 3.26 $14.7
LRTP Medium Pelham St Ext new SC 14 to I-385 Frontage Road New 2 lane Secondary Bike lane One Side 0.80 $10.0
LRTP Medium US 123 US 123 SC 93 to SC 153 6 lane divided 4' paved shoulder West of Prince Perry 2.13 $14.9
LRTP Medium Saluda Dam/Olive S-21/221/36 SC 8 to Prince Perry 3 lane Bike Lane One side 3.91 $17.6
TIP Medium US 178 US 178 Edgemont Ave to Carolina Drive 3 lane Wide outside lane Both sides 0.24 $1.1

LRTP  Medium Forrester Drive S-326 Bi-Lo Drive to Millenuium Parkway 4 lane with median Bike Lane Both sides 1.32 $2.6
LRTP Medium East Washington St Ext new US 276 to Lowndes Hill Rd New 2 lane Secondary Bike lane One Side 1.04 $4.7
LRTP Medium Garlington Road S-564 Woodruff Rd to to Roper Mountain Rd Multilane Wide outside lane One side 1.30 $5.9
LRTP [2] Medium SC 153 SC 153 I-85 to I-185 4 lane divided 2' shoulder 1.13 $10.6

TIP EM Earmarked West Georgia Road S-541 Neely Ferry Rd. to E. Standing Springs Rd. LT lanes McCall Rd, realign Stenhouse 2' Paved Shoulder  0.98 $1.5
TIP ACOG ACOG funds Farrs Bridge Road SC 183 Hamburg Road to SC 135 LT lanes at Jim Hunt Rd and Jameson Rd Existing 2' shoulder 4.11 $0.8

LRTP Low SC 153 Ext new Prince Perry to Saluda Dam New 2 lane Primary 2' shoulder  1.33 $6.0
LRTP Low LEC Road Ext. new McDaniel Ave to Secona Rd New 2 lane Secondary Wide outside lane One Side 0.31 $1.4
TIP Low SC 153 Ext new US 123 to Prince Perry New 2 lane Primary 2' shoulder  1.48 $10.8

LRTP Low Valley View Drive new SC 14 to I-385 Frontage New 2 lane Secondary 2' shoulder  0.86 $3.9
TIP ACOG ACOG funds Farrs Bridge Road SC 183 Groce Road to Hamburg Road LT lanes at Alex Rd (two locations) 2' Paved Shoulder Future 3.46 $0.8

TIP EM Earmarked Fairforest Way S-434/Local US 276 to Mauldin Road Widen and Reconstruct to 4 lane with median Bike Lanes Both sides 1.65 $10.6
TIP EM Earmarked West Georgia Road S-541 E. Standing Springs to Rocky Creek Rd. LT lanes N. Moore, Barker, Calgary 2' Paved Shoulder 1.34 $1.5
TIP EM Earmarked West Georgia Road S-541 Rivereen Way to Fork Shoals Road LT lanes Sullivan, Holcombe, Longstaff 2' Paved Shoulder 1.03 $1.5
TOTAL $213.2

[1] Recommended for preliminary engineering and right of way preservation only in TIP, $2 million
[2] Recommended for preliminary engineering and right of way preservation only in TIP, $1 million
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Table 2:  Unfunded Street and Highway Improvement Needs
DRAFT 7/30/2007

Priority or 
Funding 
Source Project Name

Route 
Number(s) Termini Project Scope Bicycle facilities Sidewalk Le

ng
th

 (M
ile

s)

Es
t. 

Pr
oj

ec
t C

os
t (

M
il)

High Park Woodruff Ext new Carolina Point to Miller Rd New 2 lane Secondary Bike lane Both Sides 0.60 2.7         
High Grove Road SC 20 White Horse Rd. (US 25) to Faris Rd. 3 lane and 5 lane Bike Lane One side 0.90 4.1         
High Verdae Point Drive new Verdae to Carolina Point New 2 lane Secondary Bike lane Both Sides 0.90 9.5         
High SC 8 SC 8 St Paul Rd to SC 135 3 lane Wide outside lane One side 2.80 12.6       

Medium Woodruff Road SC 146 Woodruff Industrial to Smith Hines 7 lane Wide outside lane Both sides 1.43 11.4       
Medium Blacksnake/Adger/135 S-73/186 SC 93 to SC 8 Improved 2 lane 2.40 5.8         
Medium Woodruff Road SC 146 Bennetts Bridge (SC 296) to Lee Vaughn (SC 417) Improved 2 lane 2' Paved Shoulder  2.60 2.6         
Medium Conestee Road S-221 Mauldin Rd to Fork Shoals 3 lane Bike Lane (Greenway) One side 1.00 4.5         
Medium Fairview Street S-418 N. Nelson to SC 14 3 lane Wide outside lane One side 1.40 5.5         
Medium Brushy Creek Road S-29 US 123 to Laurel Drive 3 lane Wide outside lane One side 0.60 2.7         
Medium Bridges Road S-941 Butler Road to I-385 4 lane Bike Lane One side 0.40 2.8         
Medium SC 153 SC 153 Three Bridges Road to I-85 6 lane divided 1.70 11.9       
Medium SC 86 SC 86 SC 20 to SC 81 Improved 2 lane 2' Paved Shoulder Urban only 5.00 12.1       
Medium Pine Knoll/Waddell S-165 Rutherford Rd to Wade Hampton Blvd Improved 2 lane Future 1.50 3.6         
Medium Bennetts Bridge Road SC 296 Woodruff to Brockman McClimon 4 lane with median Wide Outside Lane Future 3.00 18.0       

Low Fairview Road S-55 Harrison Bridge to SC 418 Improved 2 lane 2' Paved Shoulder Future 2.90 7.0         
Low Farrs Bridge Road SC 183 Groce Road to Hamburg Road 4 lane with median 2' Paved Shoulder Future 3.50 21.0       
Low Boiling Springs Road S-447 Pelham to Phillips Improved 2 lane One side 1.00 2.4         
Low US 178 US 178 Carolina Drive to US 123 3 lane 2' Paved Shoulder One side 1.40 5.6         
Low Prince Perry Road S-135 US 123 to Saluda Dam Rd 3 lane Wide Outside Lane One side 1.60 7.2         
Low Farrs Bridge Road SC 183 Hamburg Road to SC 135 Improved 2 lane Existing 2' shoulder 4.00 9.6         
Low SC 8 US 178 Connector new SC 8 to US 178 New 2 lane Primary 2' shoulder  6.00 27.0       
Low St. Mark Road S-261 Wade Hampton to SC 290 Improved 2 lane 2' Paved Shoulder One side 2.00 8.0         
Low Roper Mountain Road S-548 Feaster Rd to SC 14 Improved 2 lane Bike Lane  0.90 2.2         
Low Batesville Road S-164 Anderson Ridge to Woodruff 3 lane 2' Paved Shoulder  1.90 8.6         
Low Butler Road S-107 Holland to Woodruff 3 lane Wide Outside Lane One side 0.50 2.3         
Low Ben Hamby Ext new Pelham to Batesville New 4 lane Parkway Wide outside lane Both Sides 0.60 2.7         
Low Brushy Creek Road S-29 Crestview Drive to St. Paul Road Improved 2 lane 2' Paved Shoulder 2.50 6.0         
Low Howard Drive Ext new SC 417 to Jonesville Rd New 2 lane Secondary 2' shoulder  1.20 5.4         

Vision Anderson Road SC 81 Near US 25 to SC 153 4 lane with median Wide outside lane Commercial areas 1.9 11.4       
Vision SC 101 SC 101 SC 290 to Milford Church Widen to 3 lanes 2' shoulder 2.6 10.4       
Vision West Georgia S-543 College St to I-385 frontage 2 lane, b/l and s/w Wide outside lane Both Sides 0.8 3.2         
Vision SC 290 SC 290 SC 101 to SC 253 Widen to 3 lanes Bike Lane 6.1 24.4       
Vision Ashmore Bridge Rd S-48 Butler Road to Fork Shoals Improved 2 lane Bike Lane 3.6 9.0         
Vision Garlington Rd S-546 Roper Mtn to Honbarrier Improved 2 lane Wide outside lane 1.9 4.8         
Vision Bridges Road S-941 Butler Road to Holland Road 4 lanes Bike Lane One side 0.7 4.2         
Vision East Georgia SC 417 Hunter Rd to Lee Vaughn Rd 4 lane with median Bike Lane Both Sides 1.0 6.0         
Vision Rocky Creek Rd/Harrison Bridge S-453 West Georgia to Fairview Rd Improved 2 lane Wide outside lane One side 3.2 8.0         
Vision Scuffletown Road S-145 Woodruff to Jonesville Improved 2 lane Bike Lane 2.0 5.0         
Vision SC 81 SC 81 End of existing 5L to Old Williamston Road 5 lanes Bike Lane Both Sides 2.3 13.8       
Vision SC 253 SC 253 Lynn Rd to Jackson Grove Rd 5 lanes 2' shoulder 0.2 1.2         
Vision Anderson Ridge County Rd Roper Mtn to SC 296 5 lanes 2' shoulder 0.3 1.8         
Vision SC 253 SC 253 Reid School to State Park 5 lanes 2' shoulder 0.5 3.0         
Vision Fork Shoals Road S-50 Ashmore Bridge to US 25 3 lane/5 lane Bike Lane 2.9 14.5       
Vision Fork Shoals Road S-50 West Georgia to Ashmore Bridge 3 lane Bike Lane 3.9 15.6       
Vision N Rutherford Rd S-171 Wade Hampton to SC 290 Improved 2 lane 2' shoulder 1.5 3.8         
Vision LEC Road S-90 McDaniel Ave to SC 8 3 lanes 2' shoulder One side 0.7 2.8         
Vision Hammett Bridge S-94 Suber to Buncombe 3 lane 2' shoulder 1.3 5.4         
Total 372.9     
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Congestion Management Study 
 
NOTE:  In the most recent Federal transportation legislation (SAFETEA-LU), 
Congestion Management Studies have been replaced by Congestion 
Management Processes (CMP).  However, the new CMP is not required for 
MPO’s with less than 200,000 population, like the SPATS MPO.  Therefore, the 
SPATS MPO presents the previously unpublished findings of the completed CMS 
for additional information in this long-range plan update. 
 
Increasing mobility and reducing traffic congestion are two key components of 
the MPO's planning process.  In many cases, highly traveled roadways cannot be 
improved by widening because of limited right-of-way, impact on adjacent 
properties or high costs.  So, alternatives must be examined. 
 
What is a Congestion Management Study (CMS)? 
 
A CMS is a continuous cycle of transportation planning activities designed to 
provide decision-makers with better information about transportation system 
performance and the effectiveness of alternative strategies to deal with 
congestion.  A CMS may be considered as consisting of four main components: 
 

• Measurement and identification of congestion; 

• A matrix of congestion mitigation strategies; 

• Monitoring of effectiveness after implementation; and 

• An orderly evaluation process. 
 
The components of CMS form a continuous cycle of transportation planning 
activities.  By monitoring the effectiveness of congestion mitigation strategies and 
evaluating their benefits in an orderly, consistent manner, planners and decision-
makers can improve their ability, over time, to select the most cost-effective 
strategies appropriate to their specific local conditions and needs. 
 
Mitigation Strategies 
 
A key task in the development of a Congestion Management System is the 
identification and structuring of congestion mitigation strategies in a fashion that 
is easily understood by not only technical staff, but also the general public. 
 
Strategy Classes 
 
Strategy classes represent broad groupings of individual strategies and 
improvement measures.  The strategies in this discussion have been broken into 
the following twelve classes: 
 

1. Transportation Demand Management (TDM) measures 
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2. Traffic operations improvements 
3. Measures to encourage high occupancy vehicle (HOV) use 
4. Public transit capital improvements 
5. Public transit operational improvements 
6. Measures to encourage the use of non-motorized modes 
7. Congestion pricing 
8. Growth management 
9. Access management 
10. Incident management 
11. Intelligent Transportation Systems (ITS) 
12. General purpose capacity expansion 

 
It is important to note that CMS guidelines do not specify that all possible 
strategies be analyzed for every location of congestion.  Only those that could 
potentially mitigate congestion at the given location in a reasonable manner 
should be analyzed. 
 
While many congestion mitigation strategies can be implemented as stand-alone 
projects, it often makes sense to examine combinations or packages of 
strategies.  As a general rule, a strategy implemented in isolation only has a 
limited impact on congestion.  This is because a given strategy generally 
addresses only one aspect of the complex mix of causes which generate traffic 
congestion. 
 
There are three primary reasons for packaging strategies: 
 

• To take advantage of potential synergies between strategies; 

• To take advantage of potential cost efficiencies during implementation; 
and 

• To fully address a need or deficiency at a congested location. 
 
Spartanburg County Congestion Management Study 2004 
 
The SPATS MPO contracted with TranSystems Corporation to conduct a 
Congestion Management Study in 2004.  The purpose of the study was to assist 
the SPATS staff and Policy Committee in setting priorities for future roadway and 
intersection improvements, based on current and future needs. 
 
Several important roadways were identified by the SPATS staff and consultants 
for review during this study.  The roadways identified for the study are shown in 
Figure 7.   Data was collected along each of the roadways to determine the 
existing shoulder widths, lane widths, number of driveways and percentage of 
“no passing” zones.  In addition to the physical data collection, the consultants 
collected 24-hour traffic counts at key intersections to determine the approaching 
traffic volumes. 
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Utilizing the MPO’s base year and future traffic models, the consultant calculated 
yearly growth factors for the each of the count stations.  The growth factors were 
applied to the base year data from 2003 to determine the 2025 future traffic 
volumes. 
 
Additional data that was used to determine the congestion levels on the identified 
roadways included roadway classification, segment length, terrain, percentage of 
trucks and percentage of recreational vehicles.  A 1995 study by Wilbur Smith 
Associates was used as a basis for the truck data. 
 
**The following excerpts and recommendations were taken from the March 2004 
Spartanburg County Congestion Management Study. 
 
Methodology 
 
Once the daily and peak hour traffic volumes were established for the base year 
2003 and future year 2025, the volumes were analyzed to determine their 
operational characteristics.  Highway Capacity Software 2000, version 4.1c was 
utilized to establish the operational characteristics of the various roadways at 
each count station.  The results were ranked by three methods (volume to 
capacity ratio, level-of-service and average travel speed). 
 
Volume to Capacity Ratio 
 
The volume to capacity ratio, or v/c ratio, is considered an important indicator for 
congestion.  A v/c ratio of 1.0 or less indicates that a roadway is at or under 
capacity.  Under ideal conditions, capacity is 1,600 vehicles per hour per lane.  
This capacity is adjusted downward depending upon existing conditions such as 
inadequate shoulders, no passing zones or an excessive number of driveways.  
The higher the v/c ratio, the greater the need is for roadway improvements.  The 
roadways were ranked by the highest 10 2025 v/c ratios.  There locations are 
shown in Table 4-1.  The table also shows the roadways 2025 v/c ratios with the 
recommended roadway improvements. 
 

1698



SPATS 2035 LRTP 
November 2008 

 

Section 4 – Congestion Management Study 
Page 5 

 

Table 4-1 Top 10 Ranking by V/C Ratio 
 

Rank Location Road Name 
2003 V/C 

Ratio 
2025 V/C 

Ratio 
2025 Lanes 

(per direction) 
2025 V/C 

Ratio* 

1 70 SC 9 0.64 1.18 2 0.63 
2 72 SC 9 0.66 1.03 2 0.55 
3 65 SC 292 0.47 0.93 2 0.50 
4 68 SC 9 0.45 0.91 2 0.49 
5 71 SC 9 0.58 0.86 3 0.57 
6 81 US 129 0.59 0.86 2 0.46 
7 115 Parris Bridge Road 0.60 0.81 2 0.43 
8 69 SC 9 0.41 0.76 2 0.41 
9 75 Old Furnace Road 0.47 0.69 2 0.37 

10 40 New Cut Road 0.45 0.65 2 0.36 
*2025 V/C Ratio with improvements 
Source:  Spartanburg County CMS, March 2004 (TranSystems) 

 
Level-of-Service (LOS) 
 
The results of a roadway operational analysis can also be described by the level-
of-service (LOS) experienced by drivers.  The LOS describes the quality of traffic 
operating conditions and ranges from “A” to “F”.  A LOS of “A” represents the 
most desirable conditions with free-flow movement of traffic and minimal delays.  
A LOS of “F” generally indicates severely congested conditions with excessive 
delays for motorists.  Intermediate grades of B, C, D and E reflect incremental 
increases in congestion.  The standard LOS thresholds for a two-lane Class I 
roadway where drivers expect to travel at high speeds and a two-lane Class II 
roadway where drivers expect lower speeds and stops are shown in Table 4-2 in 
percent time spent following (PTSF) another vehicle.  The standard LOS 
thresholds for multi-lane roadways are also shown in Table 4-2 in passenger car 
per mile per lane (pc/mi/ln).  A LOS of “D” was considered acceptable for future 
conditions. 
 

Table 4-2 Delay Thresholds of Level-of-Service 
 
Level-of-Service 

(LOS) 
2-lane Roadway 

Class I PTSF 
2-lane Roadway 

Class II PTSF 
Multilane 
pc/mi/ln 

A ≤ 35 ≤ 40 11 
B > 35 – 50 > 40 – 55 18 
C > 50 – 65 > 55 – 70 26 
D > 65 – 80 > 70 – 85 35 
E > 80 > 85 40 – 45 
F * * > 40 – 45 

*LOS F applies whenever the flow rate exceeds the segment capacity of 3,200 pc/h (two-way) or 
1,700 pc/h (highest directional split) 
Source:  Spartanburg County CMS, March 2004 (TranSystems) 
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A list of the top ten locations with year 2025 levels-of-service that are worse than 
the acceptable level of “D” are shown in Table 4-3 below.  The existing and 
future LOS (with improvements) also are shown in the table. 
 

Table 4-3 Top 10 Ranking by 2025 Level-of-Service (LOS) 

*2025 LOS with improvements 
Source:  Spartanburg County CMS, March 2004 (TranSystems) 

 
Average Travel Speed 
 
Another method of comparison is the expected average travel speed in miles per 
hour (mph).  The average travel speed is determined from the service flow rate 
and the adjusted free-flow speed.  A ranking of the top ten locations with the 
lowest average travel speeds, in future year 2025, is shown in Table 4-4. 
 

Table 4-4 Top 10 Ranking by Average Travel Speed 
 

Rank Location Road Name 

2003 
Avg 

Travel 
(mph) 

2025 
Avg 

Travel 
(mph) 

2025 Lanes 
(per direction) 

2025 
Avg 

Travel 
(mph)* 

1 115 Parris Bridge Road 20.5 15.5 2 45.9 
2 65 SC 292 26.9 16.0 2 48.4 
3 68 SC 9 27.1 16.0 2 48.4 
4 75 Old Furnace Road 23.4 18.5 2 45.9 
5 78 Parris Bridge Road 24.1 19.5 2 45.9 
6 69 SC 9 28.1 19.7 2 48.4 
7 116 Parris Bridge Road 23.0 20.5 2 45.9 
8 114 Parris Bridge Road 23.3 20.9 2 45.9 
9 1 Old Furnace Road 23.9 20.9 2 47.2 

10 40 New Cut Road 25.4 20.9 2 48.4 
*2025 average travel (mph) with improvements 
Source:  Spartanburg County CMS, March 2004 (TranSystems) 

 

Rank Location Road Name Class 
2003 
LOS 

2025 
LOS 

2025 Lanes   
(per direction) 

2025 
LOS* 

1 70 SC 9 1 E F+ 2 C 
2 72 SC 9 1 E F+ 2 C 
3 16 Fernwood-Glendale 2 F F 2-divided B 
4 17 Fernwood-Glendale 2 F F 2-divided A 
5 27 Drayton Avenue 2 F F 2-divided B 
6 28 Drayton Avenue 2 F F 2-divided B 
7 65 SC 292 1 E F 2 B 
8 68 SC 9 1 E F 2 B 
9 69 SC 9 1 E E 2 B 

10 81 US 129 1 E E 2 B 
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Recommendations 
 
The recommended method of ranking is to utilize the volume to capacity (v/c) 
ratios.  This ratio is the proportion of traffic volume to the volume of traffic that a 
roadway can reasonably carry.  The larger the v/c ratios, the greater the 
problems with congestion on a roadway will be.  In addition, the two decimal 
ratios allow for easier ranking.  Two of the study areas that consistently ranked 
high using the various methods are the Boiling Springs area and the Fernwood-
Glendale Road area.  Traffic volumes in these areas are expected to grow and 
are already experiencing various levels of congestion. 
 
SC 9 from Old Furnace Road to SC 292 and Parris Bridge Road from SC 9 to 
Old Furnace Road are likely to need five-lanes by 2025.  The existing five-lane 
section of SC 9 will also likely need to be widened to seven-lanes in the future 
based on present growth factors.  Old Furnace Road and John Dodd Road 
appear to work acceptable with three lanes or spot intersection improvement in 
the future, as long as they remain residential roadways.  Fernwood-Glendale 
Road is also likely to need additional widening of varying widths from seven-
lanes to three-lanes from Cannons Campground Road to Zion Hill Road. 
 
One area that was not directly studied but does affect traffic flow on SC 9 is the 
intersection of McMillin Boulevard with SC 9 in the Boiling Springs community.  
This intersection is located approximately 300 feet south of Rainbow Lake Road 
and approximately 500 feet north of the very busy intersection of SC 9 and Old 
Furnace Road.  Congestion in this area is severe during commuter and school 
arrival and dismissal periods.  In addition, this is the general area where SC 9 
changes from five-lanes to two-lanes.  The spacing of these roadways is too 
close to permit good traffic flow and efficient signal timing on SC 9.  It is also 
recommended that the intersection of SC 9 and McMillin Boulevard be closed 
and that McMillin Boulevard be relocated to tie into Rainbow Lake Road to 
facilitate traffic flow on SC 9.  Widening on Rainbow Lake Road from the new 
intersection of McMillin Boulevard to SC 9 will also be needed with the relocation. 
 
Another problem area that needs addressing, which does not show up in the 
ranking process, is the intersection of North Blackstock Road, Fairforest Road 
and Hayne Street.  A set of railroad tracks are involved in this intersection as 
well.  Traffic signals are located on both sides of the railroad tracks without 
adequate storage for traffic queues between the signals.  Drivers will often make 
right turns on red and become trapped on the railroad tracks.  Railroad pre-
emption of the traffic signal, automatic traffic arms and flashing crossbuck lights 
and “no right turn on red” signs are in place.  The reconstruction and relocation of 
the intersections near the railroad tracks are needed. 
 
A summary of the widening and intersection improvement recommendations are 
shown in Figure 8. 
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Summary 
 
Some improvements are underway in critical traffic areas of Spartanburg County.  
The SCDOT has already installed fiber optic lines on SC 9 from Double Bridges 
Road to Rainbow Lake Road and on US 29 from Longwood Drive to the 
Spartanburg City Limits.  Preliminary time of day plans are in place on SC 9 in 
the Boiling Springs area.  However, the existing fiber optic interconnects between 
traffic signals will need to be maintained, timings adjusted and the network 
expanded as development continues and traffic signals are added to the roadway 
system.  Fiber optic lines should be considered for all future widening projects 
where traffic signals exist and the signal timings evaluated.  The need and overall 
length of the fiber optic lines will vary depending on traffic signal requirements at 
the time of construction. 
 
Recommended future roadway widening projects are: 
 

• 3 lanes – Old Furnace Road, John Dodd Road, Fernwood-Glendale Road 

• 5 lanes – SC 9, Parris Bridge Road, Fernwood-Glendale Road 

• 7 lanes – SC 9, Drayton/Fernwood-Glendale Road 
 
Recommended intersection relocations and improvements: 
 

• Close the intersection of McMillin Boulevard and SC 9 and relocate 
McMillin Boulevard into Rainbow Lake Road 

• Reconstruction of the North Blackstock Road, Fairforest Road and Hayne 
Street intersection.  Consider all options for closing roadways, relocating 
roadways, providing alternate routes or bridging the railroad tracks. 

 
Consideration of other factors that can reduce the need for roadway widening 
while increasing the roadway capacity should also be given.  These may include: 
 

• Reducing the number of access points; 

• Restricting left turns with concrete medians; 

• Restricting or separating commercial and industrial areas from residential 
areas through zoning or planning restrictions; and 

• Encouraging other modes of transportation. 
 
As Spartanburg County grows, the existing roadway system will need to be 
expanded and modified to meet traffic demands.  The purpose of this section is 
to pinpoint areas of growth for long-range roadway planning.  If problem areas 
can be anticipated, planning for improvements can be underway prior to roadway 
capacity being exceeded.  
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A Brewington Road US 521 to US 378 - shoulder and edge treatment - freight route, reserve ROW for 4 lane divided ** * * * * ** ** 1 1

B Broad Street US 76/378 to Washington Street - access management strategies 1 2

C Washington Street Broad Street to Liberty Street - access management strategies 1 1

D Bultman Drive Broad Street to Miller Road - access management strategies 1 1

E Kings Highway (SC 261) US 76/378 to Cane Savannah Road - shoulder and edge treatment - freight route, reserve ROW for 4 lane divided ** ** ** 1 1

F Cane Savannah Road Kings Highway (SC 261) to St. Pauls Church Road - shoulder and edge treatment - freight route, reserve ROW for 4 lane divided ** * ** ** 1 1

G St. Pauls Church Road Cane Savannah Road to Cains Mill Road - shoulder and edge treatment - freight route, reserve ROW for 4 lane divided *** ** * 1 1

H Cains Mill Road St. Pauls Church Road to Clipper Road - shoulder and edge treatment - freight route, reserve ROW for 4 lane divided ** * *** ** * 1 1

I Clipper Road Cains Mill Road to US 15 - shoulder and edge treatment - freight route, reserve ROW for 4 lane divided * * ** * * 1 1

J Pocalla Road S Guignard Drive to Lafayette Drive - access management strategies - freight route ** * ** * ** 1 1

K Lafayette Drive Pocalla Road to US 76/378 - access management strategies - freight route ** * * * * * ** * ** 1 2

L Liberty Street Washington Street to Alice Drive - access management strategies/streetscape 1 2

M Red Bay Road US 15 to Coleman Road - 4 lane divided - freight route ** * * ** ** 2 1

N US 521 Thomas Sumter Highway to Robert Graham Freeway (US 76/378) - access management strategies 1 1

O US 76/378 Carter Road to US 76 split - interchange and access improvements 2 3

P McCrays Mill Road Stadium Road to Guignard Drive - access management strategies ** * ** ** 1 1

Q Pinewood Road Stadium Road to Wedgefield Road - access management strategies * ** * * * * 1 1

R Alice Drive Wise Drive to US 521 - widen to multilane * * * * ** * ** * 2 3

S Camden Highway Queen Chapel Road to US 521 - widen to 4 lane divided ** * ** 2 2

T Frierson Road Shaw AFB Frierson Road Gate to US 521 - widen to 4 lane divided ** * ** * ** 2 2

U Lewis Road McCray's Mill Road to US 15S - widen to 3 lane *** * * * *** * 2 2

V Loring Mill Road US 76/378 to Wedgefield Road - widen to 4 lane divided *** * ** 2 2

W Patriot Parkway Loring Mill Road to Fish Road - widen to 4 lane divided * * * ** *** ** 2 2

X Wise Drive Loring Mill Road to Alice Drive - widen to 4 lane divided ** * * * 2 2

Y Manning Road Lafayette Drive (US 15) to Guignard Parkway - widen to 4 lane divided * ** * *** ** 2 2

Z Mason Road Camden Highway (US 521) to Broad Street  - widen to 4 lane divided ** ** ** ** 2 2

AA Terry Road Broad Street to Carter Road - widen to 4 lane divided; realign with Mason Road * *** *** ** 3 2

BB Wedgefield Road (SC 763) Deschamps Road to Pinewood Road - widen to 4 lane divided * ** * * 2 2

CC Westmark Boulevard Broad Street to Broad Street Extension - widen to 2 lane divided, reserve ROW for 4 lane divided * ** ** ** 2 2

DD Red Bay Road Coleman Street to US 76/378 - 2 lane - freight route, reserve ROW for 4 lane divided *** ** *** 1 2

•
•
•
•

Envornmental/Natural Features; Cultural/Economic Features; Environmental Justice

* Minor - Widening; single small creek crossing; near sensitive “wetland” area.

** Moderate - Widening:  multiple small creek crossing; cross or near edge of sensitive area.  New Location: single small creek crossing or near sensitive area.

*** Major - New alignment:  along stream; multiple impacts; through middle of sensitive area.

Constructability

1 Low impact, easy to implement

2 Moderate impact to utilities, relocations, bridges, traffic control, etc.

3 High impact to utilities, relocations, bridges, traffic control, etc. 

Travel Demand Benefits

1 Provides a low level of congestion relief to roadway system

2 Provides a moderate level of congestion relief to roadway system

3 Provides a high level of congestion relief to roadway system

Operational/Design Improvements

New Location

“*” = impact on areas composed of greater than 50% of the population is of the selected demographic.  If marked, these communities will need to be included in an environmental justice assessment when individual project studies are undertaken.

Not intended to determine impacts, only to identify those communities in proximity to various projects in the long range plan.  A more detailed analysis including a field survey will need to be undertaken to determine specific community impacts on a project-by-project basis when individual project studies are begun.

General “rules of thumb” were followed (see “Key” examples below) to assess potential impacts to environmental issues.

Qualitative screening only.  Observations were made by overlaying potential alignments on map with environmental and community resource information.   Limited field review was conducted.

Table 5.1 - Roadway Project Evaluation Matrix

ENVIRONMENTAL/ NATURAL FEATURES CULTURAL/ECONOMIC ENVIRONMENTAL JUSTICE
MOBILITY AND 

IMPLEMENTATION

Widen Existing
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NC Maritime Strategy
STIP Plus Scenario Assumptions

1

All proposed projects within the NCDOT STIP, NCDOT Subject to Reprioritization Spreadsheet, NCDOT 
Strategic Highway Corridors, SCDOT STIP, SC MPO STIP's, SCDOT LRTP, SC MPO LRTP's, VDOT Six‐Year 
Plan, and VDOT Region LRTP's will improve the volume to capacity ratio to less than 0.90.

2

Roadway segments that are not covered by documents mentioned in Assumption 1 and have a v/c 
ratio greater than 0.90 will be widened until the v/c ratio is 0.90 or less, and costs will be estimated 
using the NCDOT Construction Estimate Worksheet for all states.

3
Roadway segments may be widened to up to twice their original laneage.

4

All new freeway sections or roadways upgraded to freeway standards estimated in the NCDOT 
Construction Estimation Worksheet are assumed to be 4‐lane divided freeways and will have a 2‐lane 
frontage road with 2 ft. paved shoulder.

5
If there are no plans with design speed for new freeway sections, the assumed speed will be 65 mph.

6
If there are no plans with design speed for expressway sections, the assumed speed will be 55 mph.

7

There is no value in the NCDOT Construction Estimate Worksheet for widening an expressway by more 
than 2 lanes.  Since the incremental difference for widening freeways by 2 lanes and 4 lanes is 
$1,700,000, this value will be used for each additional 2 lanes of widening applied to expressways 
beyond the initial 2 lanes of widening.

8
Except for unusual circumstances, it is assumed that there are 200 feet of bridges for every mile of 
roadway that needs to be widened.

9
Lanes are assumed to be 12 feet in width.

10

If costs for a particular proposed project are found in multiple sources, the larger source will be used 
(eg: SCDOT Strategic Highway Corridor Plan overrides SC MPO LRTP's)

11
The assumed price of a parallel bridge to the existing US 17 bridge over the Cooper River in South 
Carolina is $700 Million, based on the price of the first bridge.

12

The cost to widen I‐40 between Old Fort, NC and Black Mountain, NC has been adjusted to reflect the 
unusual difficulty associated with roadway widening along that corridor.

13
SC Strategic Corridors are assumed to have speeds of 55 mph.

14
SC Interstate Corridors are assumed to have speeds of 65 mph.

15
According to the SC Strategic Corridors plan, roads may be widened to up to 6 lanes wide. Beyond that, 
conceptual widenings are not included in the Strategic Corridors plan.
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NC Maritime Strategy
STIP Plus Improvements to I‐20 in SC

Project Limits Description Cost Source

Conceptual Upgrade 1 GA State Line to US 25
Widen freeway from 4 
to 8 lanes

 $       67,299,702.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 2 US 25 to US 178
Widen freeway from 4 
to 6 lanes

 $     288,066,835.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 3 US 178 to US 378
Widen freeway from 4 
to 8 lanes

 $     292,951,644.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 4 US 378 to SC 277
Widen freeway from 6 
to 10 lanes

 $     153,073,832.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 5 SC 277 to I‐77
Widen freeway from 6 
to 8 lanes

 $       28,798,530.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 6 I‐77 to US 521
Widen freeway from 4 
to 8 lanes

 $     285,034,032.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 7 US 521 to I‐20
Widen freeway from 4 
to 6 lanes

 $     375,776,737.00 
NCDOT Construction Estimate 
Worksheet

TOTAL 1,491,001,312.00$ 

Overall Limits: GA State Line to Florence
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NC Maritime Strategy
STIP Plus Improvements to I‐20 in SC

TIP No. Conceptual Upgrade 1 County:  Aiken
Route I-20
From GA State Line to US 25 CONSTR. COST
Typical Section Widen freeway from 4 to 8 lanes $67,299,702

SC Interstate Corridor Plan? YES
Prepared By: Andrew Bell 12/6/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 5.1 Miles 7,000,000.00$         35,700,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 48,960 SF 120.00$                   5,875,200.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 881,280.00$                   
Misc. & Mob  (45% Roadway) 16,065,000.00$              

Lgth 5.1 Contract Cost …………..…………………….. 58,521,480.00$               
E. & C. 15% …………..…………………….. 8,778,222.00$                

Construction Cost …………..…………………….. 67,299,702.00$              
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NC Maritime Strategy
STIP Plus Improvements to I‐20 in SC

TIP No. Conceptual Upgrade 2 County:  Aiken - Lexington
Route I-20
From US 25 to US 178 CONSTR. COST
Typical Section Widen freeway from 4 to 6 lanes $288,066,835

SC Interstate Corridor Plan? PARTIAL
Prepared By: Andrew Bell 12/6/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS 33.5 Miles 4,700,000.00$         157,450,000.00$            
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 160,800 SF 120.00$                   19,296,000.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 2,894,400.00$                
Misc. & Mob  (45% Roadway) 70,852,500.00$              

Lgth 33.5 Contract Cost …………..…………………….. 250,492,900.00$             
E. & C. 15% …………..…………………….. 37,573,935.00$              

Construction Cost …………..…………………….. 288,066,835.00$            
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NC Maritime Strategy
STIP Plus Improvements to I‐20 in SC

TIP No. Conceptual Upgrade 3 County:  Lexington
Route I-20
From US 178 to US 378 CONSTR. COST
Typical Section Widen freeway from 4 to 8 lanes $292,951,644

SC Interstate Corridor Plan? YES
Prepared By: Andrew Bell 12/6/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 22.2 Miles 7,000,000.00$         155,400,000.00$            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 213,120 SF 120.00$                   25,574,400.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 3,836,160.00$                
Misc. & Mob  (45% Roadway) 69,930,000.00$              

Lgth 22.2 Contract Cost …………..…………………….. 254,740,560.00$             
E. & C. 15% …………..…………………….. 38,211,084.00$              

Construction Cost …………..…………………….. 292,951,644.00$            
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NC Maritime Strategy
STIP Plus Improvements to I‐20 in SC

TIP No. Conceptual Upgrade 4 County:  Lexington - Richland
Route I-20
From US 378 to SC 277 CONSTR. COST
Typical Section Widen freeway from 6 to 10 lanes $153,073,832

SC Interstate Corridor Plan? YES
Prepared By: Andrew Bell 12/6/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.6-Ln to 10-Ln, 22'Med.w/Barr, 10'PS 11.6 Miles 7,000,000.00$         81,200,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 111,360 SF 120.00$                   13,363,200.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 2,004,480.00$                
Misc. & Mob  (45% Roadway) 36,540,000.00$              

Lgth 22.2 Contract Cost …………..…………………….. 133,107,680.00$             
E. & C. 15% …………..…………………….. 19,966,152.00$              

Construction Cost …………..…………………….. 153,073,832.00$            
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NC Maritime Strategy
STIP Plus Improvements to I‐20 in SC

TIP No. Conceptual Upgrade 5 County:  Richland
Route I-20
From SC 277 to I-77 CONSTR. COST
Typical Section Widen freeway from 6 to 8 lanes $28,798,530

SC Interstate Corridor Plan? YES
Prepared By: Andrew Bell 12/6/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 3.0 Miles 5,300,000.00$         15,900,000.00$              
Urban Wid.Ex.6-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 14,400 SF 120.00$                   1,728,000.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 259,200.00$                   
Misc. & Mob  (45% Roadway) 7,155,000.00$                

Lgth 3 Contract Cost …………..…………………….. 25,042,200.00$               
E. & C. 15% …………..…………………….. 3,756,330.00$                

Construction Cost …………..…………………….. 28,798,530.00$              
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NC Maritime Strategy
STIP Plus Improvements to I‐20 in SC

TIP No. Conceptual Upgrade 6 County:  Richland - Kershaw
Route I-20
From I-77 to US 521 CONSTR. COST
Typical Section Widen freeway from 4 to 8 lanes $285,034,032

SC Interstate Corridor Plan? YES
Prepared By: Andrew Bell 12/6/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 21.6 Miles 7,000,000.00$         151,200,000.00$            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 207,360 SF 120.00$                   24,883,200.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 3,732,480.00$                
Misc. & Mob  (45% Roadway) 68,040,000.00$              

Lgth 21.6 Contract Cost …………..…………………….. 247,855,680.00$             
E. & C. 15% …………..…………………….. 37,178,352.00$              

Construction Cost …………..…………………….. 285,034,032.00$            
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NC Maritime Strategy
STIP Plus Improvements to I‐20 in SC

TIP No. Conceptual Upgrade 7 County:  Kershaw - Lee - Darl
Route I-20
From US 521 to I-95 CONSTR. COST
Typical Section Widen freeway from 4 to 6 lanes $375,776,737

SC Interstate Corridor Plan? NO
Prepared By: Andrew Bell 12/6/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS 43.7 Miles 4,700,000.00$         205,390,000.00$            
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 209,760 SF 120.00$                   25,171,200.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 3,775,680.00$                
Misc. & Mob  (45% Roadway) 92,425,500.00$              

Lgth 43.7 Contract Cost …………..…………………….. 326,762,380.00$             
E. & C. 15% …………..…………………….. 49,014,357.00$              

Construction Cost …………..…………………….. 375,776,737.00$            
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NC Maritime Strategy
STIP Plus Improvements to I‐26 in SC

Project Limits Description Cost Source

Conceptual Upgrade 1 NC State Line to US 176
Widen freeway from 4 
to 6 lanes

 $     120,386,140.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 2 US 176 to  SC 295
Widen freeway from 4 
to 8 lanes

 $     101,609,354.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 3 SC 295 to I‐385
Widen freeway from 4 
to 6 lanes

 $     257,110,399.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 4 I‐385 to SC 72
Widen freeway from 4 
to 8 lanes

 $       22,433,234.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 5 SC 72 to SC 34
Widen freeway from 4 
to 6 lanes

 $     173,700,002.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 6 SC 34 to US 76
Widen freeway from 4 
to 8 lanes

 $     362,890,550.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 7 US 76 to US 378
Widen freeway from 6 
to 12 lanes

 $     157,370,324.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 8 US 378 to US 21
Widen freeway from 6 
to 8 lanes

 $       95,035,149.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 9 SC 31 to US 601
Widen freeway from 4 
to 8 lanes

 $     271,838,012.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 10 US 601 to SU 17 Alt.
Widen freeway from 4 
to 6 lanes

 $     458,327,233.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 11 US 17 Alt. to US 78
Widen freeway from 6 
to 10 lanes

 $     120,083,782.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 12 US 78 to I‐526
Widen freeway from 6 
to 12 lanes

 $       85,321,260.00 
NCDOT Construction Estimate 
Worksheet

TOTAL 2,226,105,439.00$ 

Overall Limits: NC State Line to Charleston
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NC Maritime Strategy
STIP Plus Improvements to I‐26 in SC

TIP No. Conceptual Upgrade 1 County:  Spartanburg
Route I-26
From NC State Line to US 176 CONSTR. COST
Typical Section Widen freeway from 4 to 6 lanes $120,386,140

SC Interstate Corridor Plan? YES
Prepared By: Andrew Bell 12/6/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS 14.0 Miles 4,700,000.00$         65,800,000.00$              
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 67,200 SF 120.00$                   8,064,000.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 1,209,600.00$                
Misc. & Mob  (45% Roadway) 29,610,000.00$              

Lgth 14 Contract Cost …………..…………………….. 104,683,600.00$             
E. & C. 15% …………..…………………….. 15,702,540.00$              

Construction Cost …………..…………………….. 120,386,140.00$            
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NC Maritime Strategy
STIP Plus Improvements to I‐26 in SC

TIP No. Conceptual Upgrade 2 County:  Spartanburg
Route I-26
From US 176 to SC 295 CONSTR. COST
Typical Section Widen freeway from 4 to 8 lanes $101,609,354

SC Interstate Corridor Plan? YES
Prepared By: Andrew Bell 12/6/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 7.7 Miles 7,000,000.00$         53,900,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 73,920 SF 120.00$                   8,870,400.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 1,330,560.00$                
Misc. & Mob  (45% Roadway) 24,255,000.00$              

Lgth 7.7 Contract Cost …………..…………………….. 88,355,960.00$               
E. & C. 15% …………..…………………….. 13,253,394.00$              

Construction Cost …………..…………………….. 101,609,354.00$            
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NC Maritime Strategy
STIP Plus Improvements to I‐26 in SC

TIP No. Conceptual Upgrade 3 County:  Spartanburg - Laurens
Route I-26
From SC 295 to I-385 CONSTR. COST
Typical Section Widen freeway from 4 to 6 lanes $257,110,399

SC Interstate Corridor Plan? PARTIAL
Prepared By: Andrew Bell 12/6/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS 29.9 Miles 4,700,000.00$         140,530,000.00$            
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 143,520 SF 120.00$                   17,222,400.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 2,583,360.00$                
Misc. & Mob  (45% Roadway) 63,238,500.00$              

Lgth 29.9 Contract Cost …………..…………………….. 223,574,260.00$             
E. & C. 15% …………..…………………….. 33,536,139.00$              

Construction Cost …………..…………………….. 257,110,399.00$            
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NC Maritime Strategy
STIP Plus Improvements to I‐26 in SC

TIP No. Conceptual Upgrade 4 County:  Laurens
Route I-26
From I-385 to SC 72 CONSTR. COST
Typical Section Widen freeway from 4 to 8 lanes $22,433,234

SC Interstate Corridor Plan? YES
Prepared By: Andrew Bell 12/6/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 1.7 Miles 7,000,000.00$         11,900,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 16,320 SF 120.00$                   1,958,400.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 293,760.00$                   
Misc. & Mob  (45% Roadway) 5,355,000.00$                

Lgth 1.7 Contract Cost …………..…………………….. 19,507,160.00$               
E. & C. 15% …………..…………………….. 2,926,074.00$                

Construction Cost …………..…………………….. 22,433,234.00$              
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NC Maritime Strategy
STIP Plus Improvements to I‐26 in SC

TIP No. Conceptual Upgrade 5 County:  Laurens - Nerberry
Route I-26
From SC 72 to SC 34 CONSTR. COST
Typical Section Widen freeway from 4 to 6 lanes $173,700,002

SC Interstate Corridor Plan? YES
Prepared By: Andrew Bell 12/6/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS 20.2 Miles 4,700,000.00$         94,940,000.00$              
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 96,960 SF 120.00$                   11,635,200.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 1,745,280.00$                
Misc. & Mob  (45% Roadway) 42,723,000.00$              

Lgth 20.2 Contract Cost …………..…………………….. 151,043,480.00$             
E. & C. 15% …………..…………………….. 22,656,522.00$              

Construction Cost …………..…………………….. 173,700,002.00$            
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NC Maritime Strategy
STIP Plus Improvements to I‐26 in SC

TIP No. Conceptual Upgrade 6 County:  Newberry - Richland
Route I-26
From SC 34 to US 76 CONSTR. COST
Typical Section Widen freeway from 4 to 8 lanes $362,890,550

SC Interstate Corridor Plan? PARTIAL
Prepared By: Andrew Bell 12/6/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 27.5 Miles 7,000,000.00$         192,500,000.00$            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 264,000 SF 120.00$                   31,680,000.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 4,752,000.00$                
Misc. & Mob  (45% Roadway) 86,625,000.00$              

Lgth 27.5 Contract Cost …………..…………………….. 315,557,000.00$             
E. & C. 15% …………..…………………….. 47,333,550.00$              

Construction Cost …………..…………………….. 362,890,550.00$            

1726



NC Maritime Strategy
STIP Plus Improvements to I‐26 in SC

TIP No. Conceptual Upgrade 7 County:  Newberry - Richland
Route I-26
From US 76 to US 378 CONSTR. COST
Typical Section Widen freeway from 6 to 12 lanes $157,370,324

SC Interstate Corridor Plan? YES
Prepared By: Andrew Bell 12/6/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.6-Ln to 12-Ln, 22'Med.w/Barr, 10'PS 8.3 Miles 10,000,000.00$       83,000,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 119,520 SF 120.00$                   14,342,400.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 2,151,360.00$                
Misc. & Mob  (45% Roadway) 37,350,000.00$              

Lgth 8.3 Contract Cost …………..…………………….. 136,843,760.00$             
E. & C. 15% …………..…………………….. 20,526,564.00$              

Construction Cost …………..…………………….. 157,370,324.00$            
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NC Maritime Strategy
STIP Plus Improvements to I‐26 in SC

TIP No. Conceptual Upgrade 8 County:  Richland
Route I-26
From US 378 to US 21 CONSTR. COST
Typical Section Widen freeway from 6 to 8 lanes $95,035,149

SC Interstate Corridor Plan? YES
Prepared By: Andrew Bell 12/6/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 9.9 Miles 5,300,000.00$         52,470,000.00$              
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 47,520 SF 120.00$                   5,702,400.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 855,360.00$                   
Misc. & Mob  (45% Roadway) 23,611,500.00$              

Lgth 9.9 Contract Cost …………..…………………….. 82,639,260.00$               
E. & C. 15% …………..…………………….. 12,395,889.00$              

Construction Cost …………..…………………….. 95,035,149.00$              
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NC Maritime Strategy
STIP Plus Improvements to I‐26 in SC

TIP No. Conceptual Upgrade 9 County:  Cal - Lex - Orange
Route I-26
From SC 31 to US 601 CONSTR. COST
Typical Section Widen freeway from 4 to 8 lanes $271,838,012

SC Interstate Corridor Plan? YES
Prepared By: Andrew Bell 12/6/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 20.6 Miles 7,000,000.00$         144,200,000.00$            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 197,760 SF 120.00$                   23,731,200.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 3,559,680.00$                
Misc. & Mob  (45% Roadway) 64,890,000.00$              

Lgth 20.6 Contract Cost …………..…………………….. 236,380,880.00$             
E. & C. 15% …………..…………………….. 35,457,132.00$              

Construction Cost …………..…………………….. 271,838,012.00$            
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NC Maritime Strategy
STIP Plus Improvements to I‐26 in SC

TIP No. Conceptual Upgrade 10 County:  Orange - Dorch - Berk
Route I-26
From US 601 to US 17 Alt. CONSTR. COST
Typical Section Widen freeway from 4 to 6 lanes $458,327,233

SC Interstate Corridor Plan? PARTIAL
Prepared By: Andrew Bell 12/6/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS 53.3 Miles 4,700,000.00$         250,510,000.00$            
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 255,840 SF 120.00$                   30,700,800.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 4,605,120.00$                
Misc. & Mob  (45% Roadway) 112,729,500.00$            

Lgth 53.3 Contract Cost …………..…………………….. 398,545,420.00$             
E. & C. 15% …………..…………………….. 59,781,813.00$              

Construction Cost …………..…………………….. 458,327,233.00$            
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NC Maritime Strategy
STIP Plus Improvements to I‐26 in SC

TIP No. Conceptual Upgrade 11 County:  Berkeley
Route I-26
From US 17 Alt. to US 78 CONSTR. COST
Typical Section Widen freeway from 6 to 10 lanes $120,083,782

SC Interstate Corridor Plan? YES
Prepared By: Andrew Bell 12/6/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.6-Ln to 10-Ln, 22'Med.w/Barr, 10'PS 9.1 Miles 7,000,000.00$         63,700,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 87,360 SF 120.00$                   10,483,200.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 1,572,480.00$                
Misc. & Mob  (45% Roadway) 28,665,000.00$              

Lgth 9.1 Contract Cost …………..…………………….. 104,420,680.00$             
E. & C. 15% …………..…………………….. 15,663,102.00$              

Construction Cost …………..…………………….. 120,083,782.00$            
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NC Maritime Strategy
STIP Plus Improvements to I‐26 in SC

TIP No. Conceptual Upgrade 12 County:  Berkeley
Route I-26
From US 78 to I-526 CONSTR. COST
Typical Section Widen freeway from 6 to 12 lanes $85,321,260

SC Interstate Corridor Plan? YES
Prepared By: Andrew Bell 12/6/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.6-Ln to 12-Ln, 22'Med.w/Barr, 10'PS 4.5 Miles 10,000,000.00$       45,000,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 64,800 SF 120.00$                   7,776,000.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 1,166,400.00$                
Misc. & Mob  (45% Roadway) 20,250,000.00$              

Lgth 4.5 Contract Cost …………..…………………….. 74,192,400.00$               
E. & C. 15% …………..…………………….. 11,128,860.00$              

Construction Cost …………..…………………….. 85,321,260.00$              
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NC Maritime Strategy
STIP Plus Improvements to I‐77 in SC

Project Limits Description Cost Source

Conceptual Upgrade 1 NC State Line to US 21
Widen freeway from 8 
to 14 lanes

 $       15,168,224.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 2 US 21 to SC 160
Widen freeway from 8 
to 12 lanes

 $       64,660,498.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 3 SC 160 to SC 161
Widen freeway from 8 
to 10 lanes

 $       32,638,334.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 4 SC 161 to SC 122
Widen freeway from 8 
to 12 lanes

 $       35,629,254.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 5 SC 122 to US 21
Widen freeway from 8 
to 10 lanes

 $       26,392,040.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 6 US 21 to Porter Rd.
Widen freeway from 4 
to 6 lanes

 $       14,618,317.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 7 Porter Rd. to SC 9
Widen freeway from 4 
to 8 lanes

 $     139,877,812.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 8 SC 9 to Fairfield Co. Line
Widen freeway from 4 
to 6 lanes

 $     116,086,635.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 9
Fairfield Co. Line to US 
21

Widen freeway from 4 
to 8 lanes

 $     348,374,928.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 10 US 21 to SC 277
Widen freeway from 6 
to 12 lanes

 $       98,593,456.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 11 SC 277 to I‐20
Widen freeway from 4 
to 8 lanes

 $       35,629,254.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 12 I‐20 to US 76
Widen freeway from 6 
to 12 lanes

 $     138,410,044.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 13 US 76 to SC 48
Widen freeway from 6 
to 10 lanes

 $       44,866,468.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 14 SC 48 to I‐26
Widen freeway from 6 
to 12 lanes

 $       94,801,400.00 
NCDOT Construction Estimate 
Worksheet

TOTAL 1,205,746,664.00$ 

Overall Limits: NC State Line to Columbia
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NC Maritime Strategy
STIP Plus Improvements to I‐77 in SC

TIP No. Conceptual Upgrade 1 County:  York
Route I-77
From NC State Line to US 21 CONSTR. COST
Typical Section Widen freeway from 8 to 14 lanes $15,168,224

SC Interstate Corridor Plan? NO
Prepared By: Andrew Bell 12/7/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.8-Ln to 14-Ln, 22'Med.w/Barr, 10'PS 0.8 Miles 10,000,000.00$       8,000,000.00$                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 11,520 SF 120.00$                   1,382,400.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 207,360.00$                   
Misc. & Mob  (45% Roadway) 3,600,000.00$                

Lgth 0.8 Contract Cost …………..…………………….. 13,189,760.00$               
E. & C. 15% …………..…………………….. 1,978,464.00$                

Construction Cost …………..…………………….. 15,168,224.00$              
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NC Maritime Strategy
STIP Plus Improvements to I‐77 in SC

TIP No. Conceptual Upgrade 2 County:  York
Route I-77
From US 21 to SC 160 CONSTR. COST
Typical Section Widen freeway from 8 to 12 lanes $64,660,498

SC Interstate Corridor Plan? NO
Prepared By: Andrew Bell 12/7/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.8-Ln to 12-Ln, 22'Med.w/Barr, 10'PS 4.9 Miles 7,000,000.00$         34,300,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 47,040 SF 120.00$                   5,644,800.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 846,720.00$                   
Misc. & Mob  (45% Roadway) 15,435,000.00$              

Lgth 4.9 Contract Cost …………..…………………….. 56,226,520.00$               
E. & C. 15% …………..…………………….. 8,433,978.00$                

Construction Cost …………..…………………….. 64,660,498.00$              
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NC Maritime Strategy
STIP Plus Improvements to I‐77 in SC

TIP No. Conceptual Upgrade 3 County:  York
Route I-77
From SC 160 to SC 161 CONSTR. COST
Typical Section Widen freeway from 8 to 10 lanes $32,638,334

SC Interstate Corridor Plan? NO
Prepared By: Andrew Bell 12/7/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.8-Ln to 10-Ln, 22'Med.w/Barr, 10'PS 3.4 Miles 5,300,000.00$         18,020,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 16,320 SF 120.00$                   1,958,400.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 293,760.00$                   
Misc. & Mob  (45% Roadway) 8,109,000.00$                

Lgth 3.4 Contract Cost …………..…………………….. 28,381,160.00$               
E. & C. 15% …………..…………………….. 4,257,174.00$                

Construction Cost …………..…………………….. 32,638,334.00$              
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NC Maritime Strategy
STIP Plus Improvements to I‐77 in SC

TIP No. Conceptual Upgrade 4 County:  York
Route I-77
From SC 161 to SC 122 CONSTR. COST
Typical Section Widen freeway from 8 to 12 lanes $35,629,254

SC Interstate Corridor Plan? NO
Prepared By: Andrew Bell 12/7/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.8-Ln to 12-Ln, 22'Med.w/Barr, 10'PS 2.7 Miles 7,000,000.00$         18,900,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 25,920 SF 120.00$                   3,110,400.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 466,560.00$                   
Misc. & Mob  (45% Roadway) 8,505,000.00$                

Lgth 2.7 Contract Cost …………..…………………….. 30,981,960.00$               
E. & C. 15% …………..…………………….. 4,647,294.00$                

Construction Cost …………..…………………….. 35,629,254.00$              
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NC Maritime Strategy
STIP Plus Improvements to I‐77 in SC

TIP No. Conceptual Upgrade 5 County:  York
Route I-77
From SC 122 to US 21 CONSTR. COST
Typical Section Widen freeway from 8 to 10 lanes $26,392,040

SC Interstate Corridor Plan? YES
Prepared By: Andrew Bell 12/7/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.8-Ln to 12-Ln, 22'Med.w/Barr, 10'PS 2.0 Miles 7,000,000.00$         14,000,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 19,200 SF 120.00$                   2,304,000.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 345,600.00$                   
Misc. & Mob  (45% Roadway) 6,300,000.00$                

Lgth 2 Contract Cost …………..…………………….. 22,949,600.00$               
E. & C. 15% …………..…………………….. 3,442,440.00$                

Construction Cost …………..…………………….. 26,392,040.00$              
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NC Maritime Strategy
STIP Plus Improvements to I‐77 in SC

TIP No. Conceptual Upgrade 6 County:  York
Route I-77
From US 21 to Porter Rd. CONSTR. COST
Typical Section Widen freeway from 4 to 6 lanes $14,618,317

SC Interstate Corridor Plan? YES
Prepared By: Andrew Bell 12/7/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS 1.7 Miles 4,700,000.00$         7,990,000.00$                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.8-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 8,160 SF 120.00$                   979,200.00$                   
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 146,880.00$                   
Misc. & Mob  (45% Roadway) 3,595,500.00$                

Lgth 1.7 Contract Cost …………..…………………….. 12,711,580.00$               
E. & C. 15% …………..…………………….. 1,906,737.00$                

Construction Cost …………..…………………….. 14,618,317.00$              
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NC Maritime Strategy
STIP Plus Improvements to I‐77 in SC

TIP No. Conceptual Upgrade 7 County:  York - Chesterfield
Route I-77
From Porter Rd. to SC 9 CONSTR. COST
Typical Section Widen freeway from 4 to 8 lanes $139,877,812

SC Interstate Corridor Plan? YES
Prepared By: Andrew Bell 12/7/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 10.6 Miles 7,000,000.00$         74,200,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 101,760 SF 120.00$                   12,211,200.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 1,831,680.00$                
Misc. & Mob  (45% Roadway) 33,390,000.00$              

Lgth 10.6 Contract Cost …………..…………………….. 121,632,880.00$             
E. & C. 15% …………..…………………….. 18,244,932.00$              

Construction Cost …………..…………………….. 139,877,812.00$            
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NC Maritime Strategy
STIP Plus Improvements to I‐77 in SC

TIP No. Conceptual Upgrade 8 County:  Chesterfield
Route I-77
From SC 9 to Fairfield County Line CONSTR. COST
Typical Section Widen freeway from 4 to 6 lanes $116,086,635

SC Interstate Corridor Plan? YES
Prepared By: Andrew Bell 12/7/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS 13.5 Miles 4,700,000.00$         63,450,000.00$              
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 64,800 SF 120.00$                   7,776,000.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 1,166,400.00$                
Misc. & Mob  (45% Roadway) 28,552,500.00$              

Lgth 13.5 Contract Cost …………..…………………….. 100,944,900.00$             
E. & C. 15% …………..…………………….. 15,141,735.00$              

Construction Cost …………..…………………….. 116,086,635.00$            
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NC Maritime Strategy
STIP Plus Improvements to I‐77 in SC

TIP No. Conceptual Upgrade 9 County:  Fairfield - Richland
Route I-77
From Fairfield County Line to US 21 CONSTR. COST
Typical Section Widen freeway from 4 to 8 lanes $348,374,928

SC Interstate Corridor Plan? PARTIAL
Prepared By: Andrew Bell 12/7/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 26.4 Miles 7,000,000.00$         184,800,000.00$            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 253,440 SF 120.00$                   30,412,800.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 4,561,920.00$                
Misc. & Mob  (45% Roadway) 83,160,000.00$              

Lgth 26.4 Contract Cost …………..…………………….. 302,934,720.00$             
E. & C. 15% …………..…………………….. 45,440,208.00$              

Construction Cost …………..…………………….. 348,374,928.00$            
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NC Maritime Strategy
STIP Plus Improvements to I‐77 in SC

TIP No. Conceptual Upgrade 10 County:  Richland
Route I-77
From US 21 to SC 277 CONSTR. COST
Typical Section Widen freeway from 6 to 12 lanes $98,593,456

SC Interstate Corridor Plan? YES
Prepared By: Andrew Bell 12/7/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.6-Ln to 12-Ln, 22'Med.w/Barr, 10'PS 5.2 Miles 10,000,000.00$       52,000,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 74,880 SF 120.00$                   8,985,600.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 1,347,840.00$                
Misc. & Mob  (45% Roadway) 23,400,000.00$              

Lgth 5.2 Contract Cost …………..…………………….. 85,733,440.00$               
E. & C. 15% …………..…………………….. 12,860,016.00$              

Construction Cost …………..…………………….. 98,593,456.00$              
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NC Maritime Strategy
STIP Plus Improvements to I‐77 in SC

TIP No. Conceptual Upgrade 11 County:  Richland
Route I-77
From SC 277 to I-20 CONSTR. COST
Typical Section Widen freeway from 4 to 8 lanes $35,629,254

SC Interstate Corridor Plan? YES
Prepared By: Andrew Bell 12/7/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 2.7 Miles 7,000,000.00$         18,900,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 25,920 SF 120.00$                   3,110,400.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 466,560.00$                   
Misc. & Mob  (45% Roadway) 8,505,000.00$                

Lgth 2.7 Contract Cost …………..…………………….. 30,981,960.00$               
E. & C. 15% …………..…………………….. 4,647,294.00$                

Construction Cost …………..…………………….. 35,629,254.00$              
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NC Maritime Strategy
STIP Plus Improvements to I‐77 in SC

TIP No. Conceptual Upgrade 12 County:  Richland
Route I-77
From I-20 to US 76 CONSTR. COST
Typical Section Widen freeway from 6 to 12 lanes $138,410,044

SC Interstate Corridor Plan? YES
Prepared By: Andrew Bell 12/7/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.6-Ln to 12-Ln, 22'Med.w/Barr, 10'PS 7.3 Miles 10,000,000.00$       73,000,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 105,120 SF 120.00$                   12,614,400.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 1,892,160.00$                
Misc. & Mob  (45% Roadway) 32,850,000.00$              

Lgth 7.3 Contract Cost …………..…………………….. 120,356,560.00$             
E. & C. 15% …………..…………………….. 18,053,484.00$              

Construction Cost …………..…………………….. 138,410,044.00$            
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NC Maritime Strategy
STIP Plus Improvements to I‐77 in SC

TIP No. Conceptual Upgrade 13 County:  Richland
Route I-77
From US 76 to SC 48 CONSTR. COST
Typical Section Widen freeway from 6 to 10 lanes $44,866,468

SC Interstate Corridor Plan? YES
Prepared By: Andrew Bell 12/7/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.6-Ln to 10-Ln, 22'Med.w/Barr, 10'PS 3.4 Miles 7,000,000.00$         23,800,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 32,640 SF 120.00$                   3,916,800.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 587,520.00$                   
Misc. & Mob  (45% Roadway) 10,710,000.00$              

Lgth 3.4 Contract Cost …………..…………………….. 39,014,320.00$               
E. & C. 15% …………..…………………….. 5,852,148.00$                

Construction Cost …………..…………………….. 44,866,468.00$              
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NC Maritime Strategy
STIP Plus Improvements to I‐77 in SC

TIP No. Conceptual Upgrade 14 County:  Richland
Route I-77
From SC 48 to I-26 CONSTR. COST
Typical Section Widen freeway from 6 to 12 lanes $94,801,400

SC Interstate Corridor Plan? YES
Prepared By: Andrew Bell 12/7/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.6-Ln to 12-Ln, 22'Med.w/Barr, 10'PS 5.0 Miles 10,000,000.00$       50,000,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 72,000 SF 120.00$                   8,640,000.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 1,296,000.00$                
Misc. & Mob  (45% Roadway) 22,500,000.00$              

Lgth 5 Contract Cost …………..…………………….. 82,436,000.00$               
E. & C. 15% …………..…………………….. 12,365,400.00$              

Construction Cost …………..…………………….. 94,801,400.00$              
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NC Maritime Strategy
STIP Plus Improvements to I‐85 in SC

Project Limits Description Cost Source

Conceptual Upgrade 1
NC State Line to I‐85 
Bus.

Widen freeway from 4 
to 8 lanes

 $     390,602,192.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 2 I‐85 Bus. To I‐85 Bus.
Widen freeway from 6 
to 8 lanes

 $       95,995,100.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 3 I‐85 Bus. To I‐385
Widen freeway from 6 
to 10 lanes

 $     244,126,370.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 4 I‐385 to US 25
Widen freeway from 6 
to 12 lanes

 $     147,890,184.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 5 US 25 to US 29
Widen freeway from 6 
to 10 lanes

 $     120,083,782.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 6 US 29 to SC 81
Widen freeway from 6 
to 12 lanes

 $       41,712,616.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 7 SC 81 to US 178
Widen freeway from 6 
to 10 lanes

 $     146,475,822.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 8 US 178 to US 76
Widen freeway from 6 
to 8 lanes

 $       11,519,412.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 9 US 76 to GA State Line
Widen freeway from 4 
to 8 lanes

 $     259,961,594.00 
NCDOT Construction Estimate 
Worksheet

TOTAL 1,458,367,072.00$ 

Overall Limits: NC State Line to GA State Line
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NC Maritime Strategy
STIP Plus Improvements to I‐85 in SC

TIP No. Conceptual Upgrade 1 County:  Cherokee - Spartanburg
Route I-85
From NC State Line to I-85 Bus. CONSTR. COST
Typical Section Widen freeway from 4 to 8 lanes $390,602,192

SC Interstate Corridor Plan? YES
Prepared By: Andrew Bell 12/7/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 29.6 Miles 7,000,000.00$         207,200,000.00$            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 284,160 SF 120.00$                   34,099,200.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 5,114,880.00$                
Misc. & Mob  (45% Roadway) 93,240,000.00$              

Lgth 29.6 Contract Cost …………..…………………….. 339,654,080.00$             
E. & C. 15% …………..…………………….. 50,948,112.00$              

Construction Cost …………..…………………….. 390,602,192.00$            
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NC Maritime Strategy
STIP Plus Improvements to I‐85 in SC

TIP No. Conceptual Upgrade 2 County:  Spartanburg
Route I-85
From I-85 Bus. To I-85 Bus. CONSTR. COST
Typical Section Widen freeway from 6 to 8 lanes $95,995,100

SC Interstate Corridor Plan? YES
Prepared By: Andrew Bell 12/7/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 10.0 Miles 5,300,000.00$         53,000,000.00$              
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 48,000 SF 120.00$                   5,760,000.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 864,000.00$                   
Misc. & Mob  (45% Roadway) 23,850,000.00$              

Lgth 10 Contract Cost …………..…………………….. 83,474,000.00$               
E. & C. 15% …………..…………………….. 12,521,100.00$              

Construction Cost …………..…………………….. 95,995,100.00$              
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NC Maritime Strategy
STIP Plus Improvements to I‐85 in SC

TIP No. Conceptual Upgrade 3 County:  Spartanburg - Greenville
Route I-85
From I-85 Bus. To I-385 CONSTR. COST
Typical Section Widen freeway from 6 to 10 lanes $244,126,370

SC Interstate Corridor Plan? YES
Prepared By: Andrew Bell 12/7/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.6-Ln to 10-Ln, 22'Med.w/Barr, 10'PS 18.5 Miles 7,000,000.00$         129,500,000.00$            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 177,600 SF 120.00$                   21,312,000.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 3,196,800.00$                
Misc. & Mob  (45% Roadway) 58,275,000.00$              

Lgth 18.5 Contract Cost …………..…………………….. 212,283,800.00$             
E. & C. 15% …………..…………………….. 31,842,570.00$              

Construction Cost …………..…………………….. 244,126,370.00$            
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NC Maritime Strategy
STIP Plus Improvements to I‐85 in SC

TIP No. Conceptual Upgrade 4 County:  Greenville
Route I-85
From I-385 to US 25 CONSTR. COST
Typical Section Widen freeway from 6 to 12 lanes $147,890,184

SC Interstate Corridor Plan? YES
Prepared By: Andrew Bell 12/7/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.6-Ln to 12-Ln, 22'Med.w/Barr, 10'PS 7.8 Miles 10,000,000.00$       78,000,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 112,320 SF 120.00$                   13,478,400.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 2,021,760.00$                
Misc. & Mob  (45% Roadway) 35,100,000.00$              

Lgth 7.8 Contract Cost …………..…………………….. 128,600,160.00$             
E. & C. 15% …………..…………………….. 19,290,024.00$              

Construction Cost …………..…………………….. 147,890,184.00$            
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NC Maritime Strategy
STIP Plus Improvements to I‐85 in SC

TIP No. Conceptual Upgrade 5 County:  Greenville - Anderson
Route I-85
From US 25 to US 29 CONSTR. COST
Typical Section Widen freeway from 6 to 10 lanes $120,083,782

SC Interstate Corridor Plan? YES
Prepared By: Andrew Bell 12/7/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.6-Ln to 10-Ln, 22'Med.w/Barr, 10'PS 9.1 Miles 7,000,000.00$         63,700,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 87,360 SF 120.00$                   10,483,200.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 1,572,480.00$                
Misc. & Mob  (45% Roadway) 28,665,000.00$              

Lgth 9.1 Contract Cost …………..…………………….. 104,420,680.00$             
E. & C. 15% …………..…………………….. 15,663,102.00$              

Construction Cost …………..…………………….. 120,083,782.00$            
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NC Maritime Strategy
STIP Plus Improvements to I‐85 in SC

TIP No. Conceptual Upgrade 6 County:  Anderson
Route I-85
From US 29 to SC 81 CONSTR. COST
Typical Section Widen freeway from 6 to 12 lanes $41,712,616

SC Interstate Corridor Plan? YES
Prepared By: Andrew Bell 12/7/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.6-Ln to 12-Ln, 22'Med.w/Barr, 10'PS 2.2 Miles 10,000,000.00$       22,000,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 31,680 SF 120.00$                   3,801,600.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 570,240.00$                   
Misc. & Mob  (45% Roadway) 9,900,000.00$                

Lgth 2.2 Contract Cost …………..…………………….. 36,271,840.00$               
E. & C. 15% …………..…………………….. 5,440,776.00$                

Construction Cost …………..…………………….. 41,712,616.00$              

1754



NC Maritime Strategy
STIP Plus Improvements to I‐85 in SC

TIP No. Conceptual Upgrade 7 County:  Anderson
Route I-85
From SC 81 to US 178 CONSTR. COST
Typical Section Widen freeway from 6 to 10 lanes $146,475,822

SC Interstate Corridor Plan? YES
Prepared By: Andrew Bell 12/7/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.6-Ln to 10-Ln, 22'Med.w/Barr, 10'PS 11.1 Miles 7,000,000.00$         77,700,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 106,560 SF 120.00$                   12,787,200.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 1,918,080.00$                
Misc. & Mob  (45% Roadway) 34,965,000.00$              

Lgth 11.1 Contract Cost …………..…………………….. 127,370,280.00$             
E. & C. 15% …………..…………………….. 19,105,542.00$              

Construction Cost …………..…………………….. 146,475,822.00$            
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NC Maritime Strategy
STIP Plus Improvements to I‐85 in SC

TIP No. Conceptual Upgrade 8 County:  Anderson
Route I-85
From US 178 to US 76 CONSTR. COST
Typical Section Widen freeway from 6 to 8 lanes $11,519,412

SC Interstate Corridor Plan? YES
Prepared By: Andrew Bell 12/7/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 1.2 Miles 5,300,000.00$         6,360,000.00$                
Urban Wid.Ex.6-Ln to 10-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 5,760 SF 120.00$                   691,200.00$                   
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 103,680.00$                   
Misc. & Mob  (45% Roadway) 2,862,000.00$                

Lgth 1.2 Contract Cost …………..…………………….. 10,016,880.00$               
E. & C. 15% …………..…………………….. 1,502,532.00$                

Construction Cost …………..…………………….. 11,519,412.00$              
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NC Maritime Strategy
STIP Plus Improvements to I‐85 in SC

TIP No. Conceptual Upgrade 9 County:  Anderson - Oconee
Route I-85
From US 76 to GA State Line CONSTR. COST
Typical Section Widen freeway from 4 to 8 lanes $259,961,594

SC Interstate Corridor Plan? YES
Prepared By: Andrew Bell 12/7/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 19.7 Miles 7,000,000.00$         137,900,000.00$            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 189,120 SF 120.00$                   22,694,400.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 3,404,160.00$                
Misc. & Mob  (45% Roadway) 62,055,000.00$              

Lgth 19.7 Contract Cost …………..…………………….. 226,053,560.00$             
E. & C. 15% …………..…………………….. 33,908,034.00$              

Construction Cost …………..…………………….. 259,961,594.00$            
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NC Maritime Strategy
STIP Plus Improvements to I‐95 in SC

Project Limits Description Cost Source

Conceptual Upgrade 1 NC State Line to SC 327
Widen freeway from 4 
to 6 lanes

 $     239,912,379.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 2 SC 327 to I‐20
Widen freeway from 6 
to 8 lanes

 $       95,995,100.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 3 I‐20 to SC 527
Widen freeway from 4 
to 6 lanes

 $     239,912,379.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 4 US 521 to I‐26
Widen freeway from 4 
to 6 lanes

 $     313,003,964.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 5 I‐26 to GA State Line
Widen freeway from 4 
to 8 lanes

 $  1,130,898,914.00 
NCDOT Construction Estimate 
Worksheet

TOTAL 2,019,722,736.00$ 

NC State Line to GA State Line
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NC Maritime Strategy
STIP Plus Improvements to I‐95 in SC

TIP No. Conceptual Upgrade 1 County:  Dillon - Florence
Route I-95
From NC State Line to SC 327 CONSTR. COST
Typical Section Widen freeway from 4 to 6 lanes $239,912,379

SC Interstate Corridor Plan? PARTIAL
Prepared By: Andrew Bell 12/7/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS 27.9 Miles 4,700,000.00$         131,130,000.00$            
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.8-Ln to 14-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 133,920 SF 120.00$                   16,070,400.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 2,410,560.00$                
Misc. & Mob  (45% Roadway) 59,008,500.00$              

Lgth 27.9 Contract Cost …………..…………………….. 208,619,460.00$             
E. & C. 15% …………..…………………….. 31,292,919.00$              

Construction Cost …………..…………………….. 239,912,379.00$            
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NC Maritime Strategy
STIP Plus Improvements to I‐95 in SC

TIP No. Conceptual Upgrade 2 County:  Florence
Route I-95
From SC 327 to I-20 CONSTR. COST
Typical Section Widen freeway from 6 to 8 lanes $95,995,100

SC Interstate Corridor Plan? PARTIAL
Prepared By: Andrew Bell 12/7/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 10.0 Miles 5,300,000.00$         53,000,000.00$              
Urban Wid.Ex.8-Ln to 14-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 48,000 SF 120.00$                   5,760,000.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 864,000.00$                   
Misc. & Mob  (45% Roadway) 23,850,000.00$              

Lgth 10 Contract Cost …………..…………………….. 83,474,000.00$               
E. & C. 15% …………..…………………….. 12,521,100.00$              

Construction Cost …………..…………………….. 95,995,100.00$              
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NC Maritime Strategy
STIP Plus Improvements to I‐95 in SC

TIP No. Conceptual Upgrade 3 County:  Florence - Sumter
Route I-95
From I-20 to SC 527 CONSTR. COST
Typical Section Widen freeway from 4 to 6 lanes $239,912,379

SC Interstate Corridor Plan? PARTIAL
Prepared By: Andrew Bell 12/7/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS 27.9 Miles 4,700,000.00$         131,130,000.00$            
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.8-Ln to 14-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 133,920 SF 120.00$                   16,070,400.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 2,410,560.00$                
Misc. & Mob  (45% Roadway) 59,008,500.00$              

Lgth 27.9 Contract Cost …………..…………………….. 208,619,460.00$             
E. & C. 15% …………..…………………….. 31,292,919.00$              

Construction Cost …………..…………………….. 239,912,379.00$            
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NC Maritime Strategy
STIP Plus Improvements to I‐95 in SC

TIP No. Conceptual Upgrade 4 County:  Clarendon - Orangeburg
Route I-95
From US 521 to I-26 CONSTR. COST
Typical Section Widen freeway from 4 to 6 lanes $313,003,964

SC Interstate Corridor Plan? PARTIAL
Prepared By: Andrew Bell 12/7/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS 36.4 Miles 4,700,000.00$         171,080,000.00$            
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.8-Ln to 14-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 174,720 SF 120.00$                   20,966,400.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 3,144,960.00$                
Misc. & Mob  (45% Roadway) 76,986,000.00$              

Lgth 36.4 Contract Cost …………..…………………….. 272,177,360.00$             
E. & C. 15% …………..…………………….. 40,826,604.00$              

Construction Cost …………..…………………….. 313,003,964.00$            
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NC Maritime Strategy
STIP Plus Improvements to I‐95 in SC

TIP No. Conceptual Upgrade 5 County:  Dor - Coll - Hamp - Jas
Route I-95
From I-26 to GA State Line CONSTR. COST
Typical Section Widen freeway from 4 to 8 lanes $1,130,898,914

SC Interstate Corridor Plan? PARTIAL
Prepared By: Andrew Bell 12/7/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 85.7 Miles 7,000,000.00$         599,900,000.00$            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 822,720 SF 120.00$                   98,726,400.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 14,808,960.00$              
Misc. & Mob  (45% Roadway) 269,955,000.00$            

Lgth 85.7 Contract Cost …………..…………………….. 983,390,360.00$             
E. & C. 15% …………..…………………….. 147,508,554.00$            

Construction Cost …………..…………………….. 1,130,898,914.00$          
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NC Maritime Strategy
STIP Plus Improvements to I‐385 in SC

Project Limits Description Cost Source

Conceptual Upgrade 1 I‐26 to SC 49
Widen freeway from 4 
to 6 lanes

 $       45,574,753.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 2 US 221 to SC 418
Widen freeway from 4 
to 6 lanes

 $     128,125,249.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 3 SC 418 to I‐85
Widen freeway from 4 
to 8 lanes

 $     175,507,066.00 
NCDOT Construction Estimate 
Worksheet

TOTAL 349,207,068.00$    

Overall Limits: I‐26 to I‐85
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NC Maritime Strategy
STIP Plus Improvements to I‐385 in SC

TIP No. Conceptual Upgrade 1 County:  Laurens
Route I-385
From I-26 to SC 49 CONSTR. COST
Typical Section Widen freeway from 4 to 6 lanes $45,574,753

SC Interstate Corridor Plan? YES
Prepared By: Andrew Bell 12/7/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS 5.3 Miles 4,700,000.00$         24,910,000.00$              
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.8-Ln to 14-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 25,440 SF 120.00$                   3,052,800.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 457,920.00$                   
Misc. & Mob  (45% Roadway) 11,209,500.00$              

Lgth 5.3 Contract Cost …………..…………………….. 39,630,220.00$               
E. & C. 15% …………..…………………….. 5,944,533.00$                

Construction Cost …………..…………………….. 45,574,753.00$              
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NC Maritime Strategy
STIP Plus Improvements to I‐385 in SC

TIP No. Conceptual Upgrade 2 County:  Laurens
Route I-385
From US 221 to SC 418 CONSTR. COST
Typical Section Widen freeway from 4 to 6 lanes $128,125,249

SC Interstate Corridor Plan? PARTIAL
Prepared By: Andrew Bell 12/7/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS 14.9 Miles 4,700,000.00$         70,030,000.00$              
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.8-Ln to 14-Ln, 22'Med.w/Barr, 10'PS Miles 10,000,000.00$       -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 71,520 SF 120.00$                   8,582,400.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 1,287,360.00$                
Misc. & Mob  (45% Roadway) 31,513,500.00$              

Lgth 14.9 Contract Cost …………..…………………….. 111,413,260.00$             
E. & C. 15% …………..…………………….. 16,711,989.00$              

Construction Cost …………..…………………….. 128,125,249.00$            
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NC Maritime Strategy
STIP Plus Improvements to I‐385 in SC

TIP No. Conceptual Upgrade 3 County:  Greenville
Route I-385
From US 221 to SC 418 CONSTR. COST
Typical Section Widen freeway from 4 to 8 lanes $175,507,066

SC Interstate Corridor Plan? YES
Prepared By: Andrew Bell 12/7/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 13.3 Miles 7,000,000.00$         93,100,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 127,680 SF 120.00$                   15,321,600.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 2,298,240.00$                
Misc. & Mob  (45% Roadway) 41,895,000.00$              

Lgth 13.3 Contract Cost …………..…………………….. 152,614,840.00$             
E. & C. 15% …………..…………………….. 22,892,226.00$              

Construction Cost …………..…………………….. 175,507,066.00$            
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NC Maritime Strategy
STIP Plus Improvements to I‐526 in SC

Project Limits Description Cost Source

Conceptual Upgrade 1 US 17 (west) to I‐26
Widen freeway from 4 
to 8 lanes

 $       93,691,742.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 2 I‐26 to Rhett Blvd.
Widen freeway from 6 
to 12 lanes

 $       41,712,616.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 3
Rhett Blvd. to US 17 
(east)

Widen freeway from 4 
to 8 lanes

 $     131,960,200.00 
NCDOT Construction Estimate 
Worksheet

TOTAL 267,364,558.00$    

Overall Limits: US 17 (west of Charleston) to US 17 (east of Charleston)
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NC Maritime Strategy
STIP Plus Improvements to I‐526 in SC

TIP No. Conceptual Upgrade 1 County:  Charleston
Route I-526
From US 17 (west) to I-26 CONSTR. COST
Typical Section Widen freeway from 4 to 8 lanes $93,691,742

SC Interstate Corridor Plan? YES
Prepared By: Andrew Bell 12/7/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 7.1 Miles 7,000,000.00$         49,700,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 68,160 SF 120.00$                   8,179,200.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 1,226,880.00$                
Misc. & Mob  (45% Roadway) 22,365,000.00$              

Lgth 7.1 Contract Cost …………..…………………….. 81,471,080.00$               
E. & C. 15% …………..…………………….. 12,220,662.00$              

Construction Cost …………..…………………….. 93,691,742.00$              
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NC Maritime Strategy
STIP Plus Improvements to I‐526 in SC

TIP No. Conceptual Upgrade 2 County:  Charleston
Route I-526
From I-26 to Rhett Blvd. CONSTR. COST
Typical Section Widen freeway from 6 to 12 lanes $41,712,616

SC Interstate Corridor Plan? YES
Prepared By: Andrew Bell 12/7/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.6-Ln to 12-Ln, 22'Med.w/Barr, 10'PS 2.2 Miles 10,000,000.00$       22,000,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 31,680 SF 120.00$                   3,801,600.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 570,240.00$                   
Misc. & Mob  (45% Roadway) 9,900,000.00$                

Lgth 2.2 Contract Cost …………..…………………….. 36,271,840.00$               
E. & C. 15% …………..…………………….. 5,440,776.00$                

Construction Cost …………..…………………….. 41,712,616.00$              
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NC Maritime Strategy
STIP Plus Improvements to I‐526 in SC

TIP No. Conceptual Upgrade 3 County:  Charleston
Route I-526
From Rhett Blvd. to US 17  (east) CONSTR. COST
Typical Section Widen freeway from 4 to 8 lanes $131,960,200

SC Interstate Corridor Plan? YES
Prepared By: Andrew Bell 12/7/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 10.0 Miles 7,000,000.00$         70,000,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 96,000 SF 120.00$                   11,520,000.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 1,728,000.00$                
Misc. & Mob  (45% Roadway) 31,500,000.00$              

Lgth 10 Contract Cost …………..…………………….. 114,748,000.00$             
E. & C. 15% …………..…………………….. 17,212,200.00$              

Construction Cost …………..…………………….. 131,960,200.00$            
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Atlantic Coast Corridor (US 17 ‐ SC 170)

Project Limits Description Cost Source

Conceptual Upgrade 1
SC 9 to Robert Edge 
Pkwy.

Widen boulevard from 4 
to 6  lanes

 $       25,075,083.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 2
Robert Edge Pkwy. To 
US 17 Bus.

Widen boulevard from 6 
to 8 lanes

 $       61,547,931.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 3 US 17 Bus. To 29th Ave.
Widen expressway from 
4 to 8 lanes

 $       61,572,610.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 4
29th Ave. to Harrelson 
Blvd.

Widen expressway from 
6 to 12 lanes

 $       45,853,743.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 5
Harrelson Blvd. to SC 
544

Widen expressway from 
4 to 8 lanes

 $       54,855,598.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 6 SC 544 to US 17 Bus.
Widen expressway from 
4 to 6 lanes

 $       48,630,464.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 7
US 17 Bus. To 
Brookgreen Dr.

Widen expressway from 
4 to 6 lanes

 $       38,752,401.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 8 Pee Dee River to US 701
Widen expressway from 
4 to 6 lanes

 $         9,878,063.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 9
US 701 to Darrell Creek 
Tr.

Widen expressway from 
4 to 6 lanes

 $     350,291,311.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 10 SC 41 to SC 517
Widen expressway from 
6 to 8 lanes

 $       18,996,275.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 11 SC 517 to Coleman Blvd.
Widen expressway from 
4 to 8 lanes

 $       57,094,602.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 12
Coleman Blvd. to 
Morrison Dr.

Widen expressway from 
8 to 16 lanes

 $     954,897,900.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 13 Morrison Dr. to SC 61
Widen expressway from 
6 to 12 lanes

 $       45,853,743.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 14 I‐526 to Dobbins Rd.
Widen expressway from 
6 to 8 lanes

 $       10,637,914.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 15 Dobbins Rd. to SC 165
Widen expressway from 
4 to 6 lanes

 $       90,422,269.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 16 SC 64 to US 21
Widen boulevard from 2 
to 4 lanes

 $     123,704,971.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 17 SC 280 to SC 462
Widen boulevard from 4 
to 6  lanes

 $     101,820,034.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 18
SC 170 Alt. to GA State 
Line

Widen boulevard from 2 
to 4 lanes

 $       23,509,542.00 
NCDOT Construction Estimate 
Worksheet

TOTAL 2,123,394,454.00$ 

Overall Limits: NC State Line to GA State Line
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Atlantic Coast Corridor (US 17 ‐ SC 170)

TIP No. Conceptual Upgrade 1 County:  Horry
Route US 17
From SC 9 to Robert Edge Pkwy. CONSTR. COST
Typical Section Widen boulevard from 4 to 6 lanes $25,075,083

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/9/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 3.3 Miles 4,100,000.00$         13,530,000.00$              
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 15,840 SF 120.00$                   1,900,800.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 285,120.00$                   
Misc. & Mob  (45% Roadway) 6,088,500.00$                

Lgth 3.3 Contract Cost …………..…………………….. 21,804,420.00$               
E. & C. 15% …………..…………………….. 3,270,663.00$                

Construction Cost …………..…………………….. 25,075,083.00$              

1773



NC Maritime Strategy
STIP Plus Improvements to SCDOT Atlantic Coast Corridor (US 17 ‐ SC 170)

TIP No. Conceptual Upgrade 2 County:  Horry
Route US 17
From Robert Edge Pkwy. To US 17 Bus. CONSTR. COST
Typical Section Widen boulevard from 6 to 8 lanes $61,547,931

SC Strategic Corridor Plan? NO
Prepared By: Andrew Bell 12/9/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln C&G,23'Raised Median 8.1 Miles 4,100,000.00$         33,210,000.00$              
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 38,880 SF 120.00$                   4,665,600.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 699,840.00$                   
Misc. & Mob  (45% Roadway) 14,944,500.00$              

Lgth 8.1 Contract Cost …………..…………………….. 53,519,940.00$               
E. & C. 15% …………..…………………….. 8,027,991.00$                

Construction Cost …………..…………………….. 61,547,931.00$              

1774



NC Maritime Strategy
STIP Plus Improvements to SCDOT Atlantic Coast Corridor (US 17 ‐ SC 170)

TIP No. Conceptual Upgrade 3 County:  Horry
Route US 17
From US 17 Bus. To 29th Ave. CONSTR. COST
Typical Section Widen expressway from 4 to 8 lanes $61,572,610

SC Strategic Corridor Plan? NO
Prepared By: Andrew Bell 12/9/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median 5.5 Miles 5,800,000.00$         31,900,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 52,800 SF 120.00$                   6,336,000.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 950,400.00$                   
Misc. & Mob  (45% Roadway) 14,355,000.00$              

Lgth 5.5 Contract Cost …………..…………………….. 53,541,400.00$               
E. & C. 15% …………..…………………….. 8,031,210.00$                

Construction Cost …………..…………………….. 61,572,610.00$              

1775



NC Maritime Strategy
STIP Plus Improvements to SCDOT Atlantic Coast Corridor (US 17 ‐ SC 170)

TIP No. Conceptual Upgrade 4 County:  Horry
Route US 17
From 29th Ave. to Harrelson Blvd. CONSTR. COST
Typical Section Widen expressway from 6 to 12 lanes $45,853,743

SC Strategic Corridor Plan? NO
Prepared By: Andrew Bell 12/9/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.6-Ln to 12-Ln C&G,23'Raised Median 3.1 Miles 7,500,000.00$         23,250,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 44,640 SF 120.00$                   5,356,800.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 803,520.00$                   
Misc. & Mob  (45% Roadway) 10,462,500.00$              

Lgth 3.1 Contract Cost …………..…………………….. 39,872,820.00$               
E. & C. 15% …………..…………………….. 5,980,923.00$                

Construction Cost …………..…………………….. 45,853,743.00$              

1776



NC Maritime Strategy
STIP Plus Improvements to SCDOT Atlantic Coast Corridor (US 17 ‐ SC 170)

TIP No. Conceptual Upgrade 5 County:  Horry
Route US 17
From Harrelson Blvd. to SC 544 CONSTR. COST
Typical Section Widen expressway from 4 to 8 lanes $54,855,598

SC Strategic Corridor Plan? NO
Prepared By: Andrew Bell 12/9/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median 4.9 Miles 5,800,000.00$         28,420,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 47,040 SF 120.00$                   5,644,800.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 846,720.00$                   
Misc. & Mob  (45% Roadway) 12,789,000.00$              

Lgth 4.9 Contract Cost …………..…………………….. 47,700,520.00$               
E. & C. 15% …………..…………………….. 7,155,078.00$                

Construction Cost …………..…………………….. 54,855,598.00$              

1777



NC Maritime Strategy
STIP Plus Improvements to SCDOT Atlantic Coast Corridor (US 17 ‐ SC 170)

TIP No. Conceptual Upgrade 6 County:  Horry
Route US 17
From SC 544 to US 17 Bus. CONSTR. COST
Typical Section Widen expressway from 4 to 6 lanes $48,630,464

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/9/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 6.4 Miles 4,100,000.00$         26,240,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 30,720 SF 120.00$                   3,686,400.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 552,960.00$                   
Misc. & Mob  (45% Roadway) 11,808,000.00$              

Lgth 6.4 Contract Cost …………..…………………….. 42,287,360.00$               
E. & C. 15% …………..…………………….. 6,343,104.00$                

Construction Cost …………..…………………….. 48,630,464.00$              

1778



NC Maritime Strategy
STIP Plus Improvements to SCDOT Atlantic Coast Corridor (US 17 ‐ SC 170)

TIP No. Conceptual Upgrade 7 County:  Georgetown
Route US 17
From US 17 Bus. To Brookgreen Dr. CONSTR. COST
Typical Section Widen expressway from 4 to 6 lanes $38,752,401

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/9/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 5.1 Miles 4,100,000.00$         20,910,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 24,480 SF 120.00$                   2,937,600.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 440,640.00$                   
Misc. & Mob  (45% Roadway) 9,409,500.00$                

Lgth 5.1 Contract Cost …………..…………………….. 33,697,740.00$               
E. & C. 15% …………..…………………….. 5,054,661.00$                

Construction Cost …………..…………………….. 38,752,401.00$              

1779



NC Maritime Strategy
STIP Plus Improvements to SCDOT Atlantic Coast Corridor (US 17 ‐ SC 170)

TIP No. Conceptual Upgrade 8 County:  Georgetown
Route US 17
From Pee Dee River to US 701 CONSTR. COST
Typical Section Widen expressway from 4 to 6 lanes $9,878,063

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/9/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 1.3 Miles 4,100,000.00$         5,330,000.00$                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 6,240 SF 120.00$                   748,800.00$                   
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 112,320.00$                   
Misc. & Mob  (45% Roadway) 2,398,500.00$                

Lgth 1.3 Contract Cost …………..…………………….. 8,589,620.00$                 
E. & C. 15% …………..…………………….. 1,288,443.00$                

Construction Cost …………..…………………….. 9,878,063.00$                

1780



NC Maritime Strategy
STIP Plus Improvements to SCDOT Atlantic Coast Corridor (US 17 ‐ SC 170)

TIP No. Conceptual Upgrade 9 County:  Georgetown - Charleston
Route US 17
From US 701 to Darrell Creek Tr. CONSTR. COST
Typical Section Widen expressway from 4 to 6 lanes $350,291,311

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/9/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 46.1 Miles 4,100,000.00$         189,010,000.00$            

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 221,280 SF 120.00$                   26,553,600.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 3,983,040.00$                
Misc. & Mob  (45% Roadway) 85,054,500.00$              

Lgth 46.1 Contract Cost …………..…………………….. 304,601,140.00$             
E. & C. 15% …………..…………………….. 45,690,171.00$              

Construction Cost …………..…………………….. 350,291,311.00$            

1781



NC Maritime Strategy
STIP Plus Improvements to SCDOT Atlantic Coast Corridor (US 17 ‐ SC 170)

TIP No. Conceptual Upgrade 10 County:  Charleston
Route US 17
From SC 41 to SC 517 CONSTR. COST
Typical Section Widen expressway from 6 to 8 lanes $18,996,275

SC Strategic Corridor Plan? NO
Prepared By: Andrew Bell 12/9/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln C&G,23'Raised Median 2.5 Miles 4,100,000.00$         10,250,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 12,000 SF 120.00$                   1,440,000.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 216,000.00$                   
Misc. & Mob  (45% Roadway) 4,612,500.00$                

Lgth 2.5 Contract Cost …………..…………………….. 16,518,500.00$               
E. & C. 15% …………..…………………….. 2,477,775.00$                

Construction Cost …………..…………………….. 18,996,275.00$              

1782



NC Maritime Strategy
STIP Plus Improvements to SCDOT Atlantic Coast Corridor (US 17 ‐ SC 170)

TIP No. Conceptual Upgrade 11 County:  Charleston
Route US 17
From SC 517 to Coleman Blvd. CONSTR. COST
Typical Section Widen expressway from 4 to 8 lanes $57,094,602

SC Strategic Corridor Plan? NO
Prepared By: Andrew Bell 12/9/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median 5.1 Miles 5,800,000.00$         29,580,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 48,960 SF 120.00$                   5,875,200.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 881,280.00$                   
Misc. & Mob  (45% Roadway) 13,311,000.00$              

Lgth 5.1 Contract Cost …………..…………………….. 49,647,480.00$               
E. & C. 15% …………..…………………….. 7,447,122.00$                

Construction Cost …………..…………………….. 57,094,602.00$              

1783



NC Maritime Strategy
STIP Plus Improvements to SCDOT Atlantic Coast Corridor (US 17 ‐ SC 170)

TIP No. Conceptual Upgrade 12 County:  Charleston
Route US 17
From Coleman Blvd. to Morrison Dr. CONSTR. COST
Typical Section Widen expressway from 8 to 16 lanes $954,897,900

SC Strategic Corridor Plan? NO
Prepared By: Andrew Bell 12/9/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.8-Ln to 16-Ln C&G,23'Raised Median 1.9 Miles 9,200,000.00$         17,480,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges SF 120.00$                   -$                                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
Bridge LS 700,000,000.00$            

Misc. & Mob  (15% Bridges/Streams) 105,000,000.00$            
Misc. & Mob  (45% Roadway) 7,866,000.00$                

Lgth 1.9 Contract Cost …………..…………………….. 830,346,000.00$             
E. & C. 15% …………..…………………….. 124,551,900.00$            

Construction Cost …………..…………………….. 954,897,900.00$            

1784



NC Maritime Strategy
STIP Plus Improvements to SCDOT Atlantic Coast Corridor (US 17 ‐ SC 170)

TIP No. Conceptual Upgrade 13 County:  Charleston
Route US 17
From Morrison Dr. to SC 61 CONSTR. COST
Typical Section Widen expressway from 6 to 12 lanes $45,853,743

SC Strategic Corridor Plan? NO
Prepared By: Andrew Bell 12/9/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.6-Ln to 12-Ln C&G,23'Raised Median 3.1 Miles 7,500,000.00$         23,250,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 44,640 SF 120.00$                   5,356,800.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 803,520.00$                   
Misc. & Mob  (45% Roadway) 10,462,500.00$              

Lgth 3.1 Contract Cost …………..…………………….. 39,872,820.00$               
E. & C. 15% …………..…………………….. 5,980,923.00$                

Construction Cost …………..…………………….. 45,853,743.00$              

1785



NC Maritime Strategy
STIP Plus Improvements to SCDOT Atlantic Coast Corridor (US 17 ‐ SC 170)

TIP No. Conceptual Upgrade 14 County:  Charleston
Route US 17
From I-526 to Dobbins Rd. CONSTR. COST
Typical Section Widen expressway from 6 to 8 lanes $10,637,914

SC Strategic Corridor Plan? NO
Prepared By: Andrew Bell 12/9/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln C&G,23'Raised Median 1.4 Miles 4,100,000.00$         5,740,000.00$                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 6,720 SF 120.00$                   806,400.00$                   
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 120,960.00$                   
Misc. & Mob  (45% Roadway) 2,583,000.00$                

Lgth 1.4 Contract Cost …………..…………………….. 9,250,360.00$                 
E. & C. 15% …………..…………………….. 1,387,554.00$                

Construction Cost …………..…………………….. 10,637,914.00$              

1786



NC Maritime Strategy
STIP Plus Improvements to SCDOT Atlantic Coast Corridor (US 17 ‐ SC 170)

TIP No. Conceptual Upgrade 15 County:  Charleston
Route US 17
From Dobbins Rd. to SC 165 CONSTR. COST
Typical Section Widen expressway from 4 to 6 lanes $90,422,269

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/9/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln C&G,23'Raised Median 11.9 Miles 4,100,000.00$         48,790,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 57,120 SF 120.00$                   6,854,400.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 1,028,160.00$                
Misc. & Mob  (45% Roadway) 21,955,500.00$              

Lgth 11.9 Contract Cost …………..…………………….. 78,628,060.00$               
E. & C. 15% …………..…………………….. 11,794,209.00$              

Construction Cost …………..…………………….. 90,422,269.00$              

1787



NC Maritime Strategy
STIP Plus Improvements to SCDOT Atlantic Coast Corridor (US 17 ‐ SC 170)

TIP No. Conceptual Upgrade 16 County:  Colleton - Beaufort
Route US 17
From SC 64 to US 21 CONSTR. COST
Typical Section Widen boulevard from 2 to 4 lanes $123,704,971

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/9/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 22.1 Miles 2,900,000.00$         64,090,000.00$              
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 106,080 SF 120.00$                   12,729,600.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 1,909,440.00$                
Misc. & Mob  (45% Roadway) 28,840,500.00$              

Lgth 22.1 Contract Cost …………..…………………….. 107,569,540.00$             
E. & C. 15% …………..…………………….. 16,135,431.00$              

Construction Cost …………..…………………….. 123,704,971.00$            
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Atlantic Coast Corridor (US 17 ‐ SC 170)

TIP No. Conceptual Upgrade 17 County:  Beaufort - Jasper
Route SC 170
From SC 280 to SC 462 CONSTR. COST
Typical Section Widen boulevard from 4 to 6 lanes $101,820,034

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/9/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 13.4 Miles 4,100,000.00$         54,940,000.00$              
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 64,320 SF 120.00$                   7,718,400.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 1,157,760.00$                
Misc. & Mob  (45% Roadway) 24,723,000.00$              

Lgth 13.4 Contract Cost …………..…………………….. 88,539,160.00$               
E. & C. 15% …………..…………………….. 13,280,874.00$              

Construction Cost …………..…………………….. 101,820,034.00$            
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Atlantic Coast Corridor (US 17 ‐ SC 170)

TIP No. Conceptual Upgrade 18 County:  Jasper
Route US 17
From SC 170 Alt. to GA State Line CONSTR. COST
Typical Section Widen boulevard from 2 to 4 lanes $23,509,542

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/9/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median 4.2 Miles 2,900,000.00$         12,180,000.00$              
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 20,160 SF 120.00$                   2,419,200.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 362,880.00$                   
Misc. & Mob  (45% Roadway) 5,481,000.00$                

Lgth 4.2 Contract Cost …………..…………………….. 20,443,080.00$               
E. & C. 15% …………..…………………….. 3,066,462.00$                

Construction Cost …………..…………………….. 23,509,542.00$              
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Best Friend of Charleston Corridor (US 1 ‐ US 78)

Project Limits Description Cost Source

Conceptual Upgrade 1 US 278 to SC 118
Widen expressway from 
4 to 6 lanes

 $       77,504,802.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 2 US 1 to SC 302
Widen expressway from 
4 to 6 lanes

 $       18,236,424.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 3
US 17 Alt. to College 
Park Rd.

Widen boulevard from 2 
to 4 lanes

 $       27,427,799.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 4 I‐26 to US 52
Widen boulevard from 2 
to 4 lanes

 $       11,195,020.00 
NCDOT Construction Estimate 
Worksheet

TOTAL 134,364,045.00$    

Overall Limits: SC State Line to Charleston
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Best Friend of Charleston Corridor (US 1 ‐ US 78)

TIP No. Conceptual Upgrade 1 County:  Aiken
Route US 1
From US 278 to SC 118 CONSTR. COST
Typical Section Widen expressway from 4 to 6 lanes $77,504,802

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/9/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 10.2 Miles 4,100,000.00$         41,820,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 48,960 SF 120.00$                   5,875,200.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 881,280.00$                   
Misc. & Mob  (45% Roadway) 18,819,000.00$              

Lgth 10.2 Contract Cost …………..…………………….. 67,395,480.00$               
E. & C. 15% …………..…………………….. 10,109,322.00$              

Construction Cost …………..…………………….. 77,504,802.00$              
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Best Friend of Charleston Corridor (US 1 ‐ US 78)

TIP No. Conceptual Upgrade 2 County:  Aiken
Route US 78
From US 1 to SC 302 CONSTR. COST
Typical Section Widen expressway from 4 to 6 lanes $18,236,424

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/9/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 2.4 Miles 4,100,000.00$         9,840,000.00$                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 11,520 SF 120.00$                   1,382,400.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 207,360.00$                   
Misc. & Mob  (45% Roadway) 4,428,000.00$                

Lgth 2.4 Contract Cost …………..…………………….. 15,857,760.00$               
E. & C. 15% …………..…………………….. 2,378,664.00$                

Construction Cost …………..…………………….. 18,236,424.00$              
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Best Friend of Charleston Corridor (US 1 ‐ US 78)

TIP No. Conceptual Upgrade 3 County:  Dorch - Charl - Berk
Route US 78
From US 17 Alt. to College Park Rd. CONSTR. COST
Typical Section Widen boulevard from 2 to 4 lanes $27,427,799

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/9/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median 4.9 Miles 2,900,000.00$         14,210,000.00$              
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 23,520 SF 120.00$                   2,822,400.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 423,360.00$                   
Misc. & Mob  (45% Roadway) 6,394,500.00$                

Lgth 4.9 Contract Cost …………..…………………….. 23,850,260.00$               
E. & C. 15% …………..…………………….. 3,577,539.00$                

Construction Cost …………..…………………….. 27,427,799.00$              
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Best Friend of Charleston Corridor (US 1 ‐ US 78)

TIP No. Conceptual Upgrade 4 County:  Charleston
Route US 78
From I-26 to US 52 CONSTR. COST
Typical Section Widen boulevard from 2 to 4 lanes $11,195,020

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/9/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median 2.0 Miles 2,900,000.00$         5,800,000.00$                
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 9,600 SF 120.00$                   1,152,000.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 172,800.00$                   
Misc. & Mob  (45% Roadway) 2,610,000.00$                

Lgth 2 Contract Cost …………..…………………….. 9,734,800.00$                 
E. & C. 15% …………..…………………….. 1,460,220.00$                

Construction Cost …………..…………………….. 11,195,020.00$              
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Low Country ‐ York Corridor (US 17 ‐ US 21 ‐ SC 5)

Project Limits Description Cost Source

Conceptual Upgrade 1 SC 170 Alt. to SC 170
Widen boulevard from 2 
to 4 lanes

 $       13,434,024.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 2 SC 170 to SC 170
Widen boulevard from 4 
to 6 lanes

 $       17,476,573.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 3 US 321 to I‐26
Widen boulevard from 4 
to 6 lanes

 $       22,035,679.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 4
Moss Creek Dr. to Huger 
St.

Widen boulevard from 4 
to 6 lanes

 $       37,992,550.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 5 US 378 to US 176
Widen boulevard from 4 
to 8 lanes

 $       21,758,667.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 6 I‐20 to I‐77
Widen boulevard from 2 
to 4 lanes

 $       41,981,325.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 7 SC 97 to York Co. Ln.
Widen boulevard from 2 
to 4 lanes

 $       89,560,160.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 8 US 21 to US 21
Widen boulevard from 4 
to 6 lanes

 $       40,272,103.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 9 SC 901 to Woodward Dr.
Widen boulevard from 4 
to 6 lanes

 $       15,197,020.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 10
Woodward Dr. to US 
321

Widen boulevard from 2 
to 4 lanes

 $       63,251,863.00 
NCDOT Construction Estimate 
Worksheet

TOTAL 362,959,964.00$    

Overall Limits: GA State Line to NC State Line
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Low Country ‐ York Corridor (US 17 ‐ US 21 ‐ SC 5)

TIP No. Conceptual Upgrade 1 County:  Jasper
Route US 17
From SC 170 Alt. to SC 170 CONSTR. COST
Typical Section Widen boulevard from 2 to 4 lanes $13,434,024

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/9/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median 2.4 Miles 2,900,000.00$         6,960,000.00$                
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 11,520 SF 120.00$                   1,382,400.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 207,360.00$                   
Misc. & Mob  (45% Roadway) 3,132,000.00$                

Lgth 2.4 Contract Cost …………..…………………….. 11,681,760.00$               
E. & C. 15% …………..…………………….. 1,752,264.00$                

Construction Cost …………..…………………….. 13,434,024.00$              

1797



NC Maritime Strategy
STIP Plus Improvements to SCDOT Low Country ‐ York Corridor (US 17 ‐ US 21 ‐ SC 5)

TIP No. Conceptual Upgrade 2 County:  Jasper
Route US 17
From SC 170 to SC 170 CONSTR. COST
Typical Section Widen boulevard from 4 to 6 lanes $17,476,573

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/9/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 2.3 Miles 4,100,000.00$         9,430,000.00$                
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 11,040 SF 120.00$                   1,324,800.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 198,720.00$                   
Misc. & Mob  (45% Roadway) 4,243,500.00$                

Lgth 2.3 Contract Cost …………..…………………….. 15,197,020.00$               
E. & C. 15% …………..…………………….. 2,279,553.00$                

Construction Cost …………..…………………….. 17,476,573.00$              

1798



NC Maritime Strategy
STIP Plus Improvements to SCDOT Low Country ‐ York Corridor (US 17 ‐ US 21 ‐ SC 5)

TIP No. Conceptual Upgrade 3 County:  Richland
Route US 21
From US 321 to I-26 CONSTR. COST
Typical Section Widen boulevard from 4 to 6 lanes $22,035,679

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/9/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 2.9 Miles 4,100,000.00$         11,890,000.00$              
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 13,920 SF 120.00$                   1,670,400.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 250,560.00$                   
Misc. & Mob  (45% Roadway) 5,350,500.00$                

Lgth 2.9 Contract Cost …………..…………………….. 19,161,460.00$               
E. & C. 15% …………..…………………….. 2,874,219.00$                

Construction Cost …………..…………………….. 22,035,679.00$              

1799



NC Maritime Strategy
STIP Plus Improvements to SCDOT Low Country ‐ York Corridor (US 17 ‐ US 21 ‐ SC 5)

TIP No. Conceptual Upgrade 4 County:  Richland
Route US 21
From Moss Creek Dr. to Huger St. CONSTR. COST
Typical Section Widen boulevard from 4 to 6 lanes $37,992,550

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/9/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 5.0 Miles 4,100,000.00$         20,500,000.00$              
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 24,000 SF 120.00$                   2,880,000.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 432,000.00$                   
Misc. & Mob  (45% Roadway) 9,225,000.00$                

Lgth 5 Contract Cost …………..…………………….. 33,037,000.00$               
E. & C. 15% …………..…………………….. 4,955,550.00$                

Construction Cost …………..…………………….. 37,992,550.00$              

1800



NC Maritime Strategy
STIP Plus Improvements to SCDOT Low Country ‐ York Corridor (US 17 ‐ US 21 ‐ SC 5)

TIP No. Conceptual Upgrade 5 County:  Richland
Route US 21
From US 378 to US 176 CONSTR. COST
Typical Section Widen boulevard from 4 to 8 lanes $21,758,667

SC Strategic Corridor Plan? NO
Prepared By: Andrew Bell 12/9/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median 2.1 Miles 5,300,000.00$         11,130,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 20,160 SF 120.00$                   2,419,200.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 362,880.00$                   
Misc. & Mob  (45% Roadway) 5,008,500.00$                

Lgth 2.1 Contract Cost …………..…………………….. 18,920,580.00$               
E. & C. 15% …………..…………………….. 2,838,087.00$                

Construction Cost …………..…………………….. 21,758,667.00$              

1801



NC Maritime Strategy
STIP Plus Improvements to SCDOT Low Country ‐ York Corridor (US 17 ‐ US 21 ‐ SC 5)

TIP No. Conceptual Upgrade 6 County:  Richland
Route US 21
From I-20 to I-77 CONSTR. COST
Typical Section Widen boulevard from 2 to 4 lanes $41,981,325

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/9/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 7.5 Miles 2,900,000.00$         21,750,000.00$              
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 36,000 SF 120.00$                   4,320,000.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 648,000.00$                   
Misc. & Mob  (45% Roadway) 9,787,500.00$                

Lgth 7.5 Contract Cost …………..…………………….. 36,505,500.00$               
E. & C. 15% …………..…………………….. 5,475,825.00$                

Construction Cost …………..…………………….. 41,981,325.00$              

1802



NC Maritime Strategy
STIP Plus Improvements to SCDOT Low Country ‐ York Corridor (US 17 ‐ US 21 ‐ SC 5)

TIP No. Conceptual Upgrade 7 County:  Chesterfield
Route US 21
From SC 97 to York Co. Ln CONSTR. COST
Typical Section Widen boulevard from 2 to 4 lanes $89,560,160

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/9/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 16.0 Miles 2,900,000.00$         46,400,000.00$              
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 76,800 SF 120.00$                   9,216,000.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 1,382,400.00$                
Misc. & Mob  (45% Roadway) 20,880,000.00$              

Lgth 16 Contract Cost …………..…………………….. 77,878,400.00$               
E. & C. 15% …………..…………………….. 11,681,760.00$              

Construction Cost …………..…………………….. 89,560,160.00$              

1803



NC Maritime Strategy
STIP Plus Improvements to SCDOT Low Country ‐ York Corridor (US 17 ‐ US 21 ‐ SC 5)

TIP No. Conceptual Upgrade 8 County:  York
Route SC 5
From US 21 to US 21 CONSTR. COST
Typical Section Widen boulevard from 4 to 6 lanes $40,272,103

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/9/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 5.3 Miles 4,100,000.00$         21,730,000.00$              
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 25,440 SF 120.00$                   3,052,800.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 457,920.00$                   
Misc. & Mob  (45% Roadway) 9,778,500.00$                

Lgth 5.3 Contract Cost …………..…………………….. 35,019,220.00$               
E. & C. 15% …………..…………………….. 5,252,883.00$                

Construction Cost …………..…………………….. 40,272,103.00$              
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Low Country ‐ York Corridor (US 17 ‐ US 21 ‐ SC 5)

TIP No. Conceptual Upgrade 9 County:  York
Route SC 5
From SC 901 to Woodward Dr. CONSTR. COST
Typical Section Widen boulevard from 4 to 6 lanes $15,197,020

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/9/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 2.0 Miles 4,100,000.00$         8,200,000.00$                
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 9,600 SF 120.00$                   1,152,000.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 172,800.00$                   
Misc. & Mob  (45% Roadway) 3,690,000.00$                

Lgth 2 Contract Cost …………..…………………….. 13,214,800.00$               
E. & C. 15% …………..…………………….. 1,982,220.00$                

Construction Cost …………..…………………….. 15,197,020.00$              
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Low Country ‐ York Corridor (US 17 ‐ US 21 ‐ SC 5)

TIP No. Conceptual Upgrade 10 County:  York
Route SC 5
From SC 901 to Woodward Dr. CONSTR. COST
Typical Section Widen boulevard from 4 to 6 lanes $63,251,863

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/9/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 11.3 Miles 2,900,000.00$         32,770,000.00$              
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 54,240 SF 120.00$                   6,508,800.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 976,320.00$                   
Misc. & Mob  (45% Roadway) 14,746,500.00$              

Lgth 11.3 Contract Cost …………..…………………….. 55,001,620.00$               
E. & C. 15% …………..…………………….. 8,250,243.00$                

Construction Cost …………..…………………….. 63,251,863.00$              
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Mid Carolina Corridor (US 378)

Project Limits Description Cost Source

Conceptual Upgrade 1 US 1 to I‐26
Widen boulevard from 4 
to 8 lanes

 $       93,251,430.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 2 I‐26 to SC 16
Widen boulevard from 4 
to 6 lanes

 $       68,386,590.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 3 SC 16 to I‐77
Widen boulevard from 6 
to 8 lanes

 $       11,397,765.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 4 I‐77 to US 601
Widen expressway from 
4 to 6 lanes

 $     126,895,117.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 5 SC 441 to US 521
Widen expressway from 
4 to 6 lanes

 $       54,709,272.00 
NCDOT Construction Estimate 
Worksheet

TOTAL 354,640,174.00$    

Overall Limits: GA State Line to Conway
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Mid Carolina Corridor (US 378)

TIP No. Conceptual Upgrade 1 County:  Richland
Route US 378
From US 1 to I-26 CONSTR. COST
Typical Section Widen boulevard from 4 to 8 lanes $93,251,430

SC Strategic Corridor Plan? NO
Prepared By: Andrew Bell 12/12/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median 9.0 Miles 5,300,000.00$         47,700,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 86,400 SF 120.00$                   10,368,000.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 1,555,200.00$                
Misc. & Mob  (45% Roadway) 21,465,000.00$              

Lgth 9 Contract Cost …………..…………………….. 81,088,200.00$               
E. & C. 15% …………..…………………….. 12,163,230.00$              

Construction Cost …………..…………………….. 93,251,430.00$              
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Mid Carolina Corridor (US 378)

TIP No. Conceptual Upgrade 2 County:  Richland
Route US 378
From I-26 to SC 16 CONSTR. COST
Typical Section Widen boulevard from 4 to 6 lanes $68,386,590

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/12/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 9.0 Miles 4,100,000.00$         36,900,000.00$              
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 43,200 SF 120.00$                   5,184,000.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 777,600.00$                   
Misc. & Mob  (45% Roadway) 16,605,000.00$              

Lgth 9 Contract Cost …………..…………………….. 59,466,600.00$               
E. & C. 15% …………..…………………….. 8,919,990.00$                

Construction Cost …………..…………………….. 68,386,590.00$              
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Mid Carolina Corridor (US 378)

TIP No. Conceptual Upgrade 3 County:  Richland
Route US 378
From SC 16 to I-77 CONSTR. COST
Typical Section Widen boulevard from 6 to 8 lanes $11,397,765

SC Strategic Corridor Plan? NO
Prepared By: Andrew Bell 12/12/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln C&G,23'Raised Median 1.5 Miles 4,100,000.00$         6,150,000.00$                
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 7,200 SF 120.00$                   864,000.00$                   
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 129,600.00$                   
Misc. & Mob  (45% Roadway) 2,767,500.00$                

Lgth 1.5 Contract Cost …………..…………………….. 9,911,100.00$                 
E. & C. 15% …………..…………………….. 1,486,665.00$                

Construction Cost …………..…………………….. 11,397,765.00$              
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Mid Carolina Corridor (US 378)

TIP No. Conceptual Upgrade 4 County:  Richland
Route US 378
From I-77 to US 601 CONSTR. COST
Typical Section Widen expressway from 4 to 6 lanes $126,895,117

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/12/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 16.7 Miles 4,100,000.00$         68,470,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 80,160 SF 120.00$                   9,619,200.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 1,442,880.00$                
Misc. & Mob  (45% Roadway) 30,811,500.00$              

Lgth 16.7 Contract Cost …………..…………………….. 110,343,580.00$             
E. & C. 15% …………..…………………….. 16,551,537.00$              

Construction Cost …………..…………………….. 126,895,117.00$            
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Mid Carolina Corridor (US 378)

TIP No. Conceptual Upgrade 5 County:  Sumter
Route US 378
From SC 441 to US 521 CONSTR. COST
Typical Section Widen expressway from 4 to 6 lanes $54,709,272

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/12/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 7.2 Miles 4,100,000.00$         29,520,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 34,560 SF 120.00$                   4,147,200.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 622,080.00$                   
Misc. & Mob  (45% Roadway) 13,284,000.00$              

Lgth 7.2 Contract Cost …………..…………………….. 47,573,280.00$               
E. & C. 15% …………..…………………….. 7,135,992.00$                

Construction Cost …………..…………………….. 54,709,272.00$              
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Mountains to the Sea Corridor (US 178)

Project Limits Description Cost Source

Conceptual Upgrade 1 SC 72 to SC 34
Widen boulevard from 4 
to 6 lanes

 $       43,311,507.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 2
US 321 to Lake Edisto 
Rd.

Widen boulevard from 2 
to 4 lanes

 $       74,446,883.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 3
Lake Edisto Rd. to US 
178 Bus.

Widen boulevard from 4 
to 6 lanes

 $       17,476,573.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 4
US 178 Bus. To US 178 
Bus.

Widen expressway from 
4 to 8 lanes

 $       62,692,112.00 
NCDOT Construction Estimate 
Worksheet

TOTAL 197,927,075.00$    

Overall Limits: NC State Line to US 78
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Mountains to the Sea Corridor (US 178)

TIP No. Conceptual Upgrade 1 County:  Greenwood
Route US 178
From SC 72 to SC 34 CONSTR. COST
Typical Section Widen boulevard from 4 to 6 lanes $43,311,507

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/12/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 5.7 Miles 4,100,000.00$         23,370,000.00$              
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 27,360 SF 120.00$                   3,283,200.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 492,480.00$                   
Misc. & Mob  (45% Roadway) 10,516,500.00$              

Lgth 5.7 Contract Cost …………..…………………….. 37,662,180.00$               
E. & C. 15% …………..…………………….. 5,649,327.00$                

Construction Cost …………..…………………….. 43,311,507.00$              
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Mountains to the Sea Corridor (US 178)

TIP No. Conceptual Upgrade 2 County:  Orangeburg
Route US 178
From US 321 to Lake Edisto Rd. CONSTR. COST
Typical Section Widen boulevard from 2 to 4 lanes $74,446,883

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/12/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 13.3 Miles 2,900,000.00$         38,570,000.00$              
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 63,840 SF 120.00$                   7,660,800.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 1,149,120.00$                
Misc. & Mob  (45% Roadway) 17,356,500.00$              

Lgth 13.3 Contract Cost …………..…………………….. 64,736,420.00$               
E. & C. 15% …………..…………………….. 9,710,463.00$                

Construction Cost …………..…………………….. 74,446,883.00$              
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Mountains to the Sea Corridor (US 178)

TIP No. Conceptual Upgrade 3 County:  Orangeburg
Route US 178
From US 321 to Lake Edisto Rd. CONSTR. COST
Typical Section Widen boulevard from 4 to 6 lanes $17,476,573

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/12/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 2.3 Miles 4,100,000.00$         9,430,000.00$                
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 11,040 SF 120.00$                   1,324,800.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 198,720.00$                   
Misc. & Mob  (45% Roadway) 4,243,500.00$                

Lgth 2.3 Contract Cost …………..…………………….. 15,197,020.00$               
E. & C. 15% …………..…………………….. 2,279,553.00$                

Construction Cost …………..…………………….. 17,476,573.00$              
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Mountains to the Sea Corridor (US 178)

TIP No. Conceptual Upgrade 4 County:  Orangeburg
Route US 178
From US 178 Bus. To US 178 Bus. CONSTR. COST
Typical Section Widen expressway from 4 to 8 lanes $62,692,112

SC Strategic Corridor Plan? NO
Prepared By: Andrew Bell 12/12/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median 5.6 Miles 5,800,000.00$         32,480,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 53,760 SF 120.00$                   6,451,200.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 967,680.00$                   
Misc. & Mob  (45% Roadway) 14,616,000.00$              

Lgth 5.6 Contract Cost …………..…………………….. 54,514,880.00$               
E. & C. 15% …………..…………………….. 8,177,232.00$                

Construction Cost …………..…………………….. 62,692,112.00$              
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Olde English Corridor (SC 72)

Project Limits Description Cost Source

Conceptual Upgrade 1 SC 72 Bus. To SC 72 Bus.
Widen expressway from 
4 to 8 lanes

 $       50,377,590.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 2 SC 56 to SC 308
Widen boulevard from 2 
to 4 lanes

 $         8,956,016.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 3 US 321 to York Co. Ln.
Widen boulevard from 2 
to 4 lanes

 $       64,371,365.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 4 SC 901 to SC 5
Widen boulevard from 2 
to 4 lanes

 $         9,515,767.00 
NCDOT Construction Estimate 
Worksheet

TOTAL 133,220,738.00$    

Overall Limits: GA State Line to I‐77
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Olde English Corridor (SC 72)

TIP No. Conceptual Upgrade 1 County:  Greenwood
Route SC 72
From SC 72 Bus. To SC 72 Bus. CONSTR. COST
Typical Section Widen expressway from 4 to 8 lanes $50,377,590

SC Strategic Corridor Plan? NO
Prepared By: Andrew Bell 12/12/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median 4.5 Miles 5,800,000.00$         26,100,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 43,200 SF 120.00$                   5,184,000.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 777,600.00$                   
Misc. & Mob  (45% Roadway) 11,745,000.00$              

Lgth 4.5 Contract Cost …………..…………………….. 43,806,600.00$               
E. & C. 15% …………..…………………….. 6,570,990.00$                

Construction Cost …………..…………………….. 50,377,590.00$              
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Olde English Corridor (SC 72)

TIP No. Conceptual Upgrade 2 County:  Laurens
Route SC 72
From SC 56 to SC 308 CONSTR. COST
Typical Section Widen boulevard from 2 to 4 lanes $8,956,016

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/12/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 1.6 Miles 2,900,000.00$         4,640,000.00$                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 7,680 SF 120.00$                   921,600.00$                   
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 138,240.00$                   
Misc. & Mob  (45% Roadway) 2,088,000.00$                

Lgth 1.6 Contract Cost …………..…………………….. 7,787,840.00$                 
E. & C. 15% …………..…………………….. 1,168,176.00$                

Construction Cost …………..…………………….. 8,956,016.00$                
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Olde English Corridor (SC 72)

TIP No. Conceptual Upgrade 3 County:  Chester
Route SC 72
From US 321 to York County Line CONSTR. COST
Typical Section Widen boulevard from 2 to 4 lanes $64,371,365

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/12/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 11.5 Miles 2,900,000.00$         33,350,000.00$              
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 55,200 SF 120.00$                   6,624,000.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 993,600.00$                   
Misc. & Mob  (45% Roadway) 15,007,500.00$              

Lgth 11.5 Contract Cost …………..…………………….. 55,975,100.00$               
E. & C. 15% …………..…………………….. 8,396,265.00$                

Construction Cost …………..…………………….. 64,371,365.00$              
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Olde English Corridor (SC 72)

TIP No. Conceptual Upgrade 4 County:  York
Route SC 72
From SC 901 to SC 5 CONSTR. COST
Typical Section Widen boulevard from 2 to 4 lanes $9,515,767

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/12/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 1.7 Miles 2,900,000.00$         4,930,000.00$                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 8,160 SF 120.00$                   979,200.00$                   
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 146,880.00$                   
Misc. & Mob  (45% Roadway) 2,218,500.00$                

Lgth 1.7 Contract Cost …………..…………………….. 8,274,580.00$                 
E. & C. 15% …………..…………………….. 1,241,187.00$                

Construction Cost …………..…………………….. 9,515,767.00$                
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Pee Dee Corridor (US 52)

Project Limits Description Cost Source

Conceptual Upgrade 1
US 401 to Florence Co. 
Ln.

Widen expressway from 
4 to 6 lanes

 $       41,791,805.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 2 I‐95 to US 76
Widen expressway from 
4 to 6 lanes

 $       24,315,232.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 3 SC 51 to SC 327
Widen expressway from 
4 to 6 lanes

 $       60,028,229.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 4 US 17 Alt. to US 78
Widen expressway from 
4 to 6 lanes

 $     154,249,753.00 
NCDOT Construction Estimate 
Worksheet

TOTAL 280,385,019.00$    

Overall Limits: NC State Line to US 78
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Pee Dee Corridor (US 52)

TIP No. Conceptual Upgrade 1 County:  Darlington
Route US 52
From US 401 to Florence County Line CONSTR. COST
Typical Section Widen expressway from 4 to 6 lanes $41,791,805

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/12/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 5.5 Miles 4,100,000.00$         22,550,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 26,400 SF 120.00$                   3,168,000.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 475,200.00$                   
Misc. & Mob  (45% Roadway) 10,147,500.00$              

Lgth 5.5 Contract Cost …………..…………………….. 36,340,700.00$               
E. & C. 15% …………..…………………….. 5,451,105.00$                

Construction Cost …………..…………………….. 41,791,805.00$              
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Pee Dee Corridor (US 52)

TIP No. Conceptual Upgrade 2 County:  Florence
Route US 52
From I-95 to US 76 CONSTR. COST
Typical Section Widen expressway from 4 to 6 lanes $24,315,232

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/12/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 3.2 Miles 4,100,000.00$         13,120,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 15,360 SF 120.00$                   1,843,200.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 276,480.00$                   
Misc. & Mob  (45% Roadway) 5,904,000.00$                

Lgth 3.2 Contract Cost …………..…………………….. 21,143,680.00$               
E. & C. 15% …………..…………………….. 3,171,552.00$                

Construction Cost …………..…………………….. 24,315,232.00$              
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Pee Dee Corridor (US 52)

TIP No. Conceptual Upgrade 3 County:  Florence
Route US 52
From SC 51 to SC 327 CONSTR. COST
Typical Section Widen expressway from 4 to 6 lanes $60,028,229

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/12/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 7.9 Miles 4,100,000.00$         32,390,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 37,920 SF 120.00$                   4,550,400.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 682,560.00$                   
Misc. & Mob  (45% Roadway) 14,575,500.00$              

Lgth 7.9 Contract Cost …………..…………………….. 52,198,460.00$               
E. & C. 15% …………..…………………….. 7,829,769.00$                

Construction Cost …………..…………………….. 60,028,229.00$              
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Pee Dee Corridor (US 52)

TIP No. Conceptual Upgrade 4 County:  Berkely - Charleston
Route US 52
From US 17 Alt. to US 78 CONSTR. COST
Typical Section Widen expressway from 4 to 6 lanes $154,249,753

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/12/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 20.3 Miles 4,100,000.00$         83,230,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 97,440 SF 120.00$                   11,692,800.00$              
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 1,753,920.00$                
Misc. & Mob  (45% Roadway) 37,453,500.00$              

Lgth 20.3 Contract Cost …………..…………………….. 134,130,220.00$             
E. & C. 15% …………..…………………….. 20,119,533.00$              

Construction Cost …………..…………………….. 154,249,753.00$            
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Santee Cooper Corridor (US 521)

Project Limits Description Cost Source

Conceptual Upgrade 1 Sumter Co. Ln. to I‐20
Widen boulevard from 2 
to 4 lanes

 $       43,100,827.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 2 SC 9 to SC 5
Widen expressway from 
4 to 6 lanes

 $       72,185,845.00 
NCDOT Construction Estimate 
Worksheet

TOTAL 115,286,672.00$    

Overall Limits: NC State Line to Georgetown
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Santee Cooper Corridor (US 521)

TIP No. Conceptual Upgrade 1 County:  Kershaw
Route US 521
From Sumter County Line to I-20 CONSTR. COST
Typical Section Widen boulevard from 2 to 4 lanes $43,100,827

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/12/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 7.7 Miles 2,900,000.00$         22,330,000.00$              
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 36,960 SF 120.00$                   4,435,200.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 665,280.00$                   
Misc. & Mob  (45% Roadway) 10,048,500.00$              

Lgth 7.7 Contract Cost …………..…………………….. 37,478,980.00$               
E. & C. 15% …………..…………………….. 5,621,847.00$                

Construction Cost …………..…………………….. 43,100,827.00$              
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Santee Cooper Corridor (US 521)

TIP No. Conceptual Upgrade 2 County:  Lancaster
Route US 521
From SC 9 to SC 5 CONSTR. COST
Typical Section Widen expressway from 4 to 6 lanes $72,185,845

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/12/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 9.5 Miles 4,100,000.00$         38,950,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 45,600 SF 120.00$                   5,472,000.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 820,800.00$                   
Misc. & Mob  (45% Roadway) 17,527,500.00$              

Lgth 9.5 Contract Cost …………..…………………….. 62,770,300.00$               
E. & C. 15% …………..…………………….. 9,415,545.00$                

Construction Cost …………..…………………….. 72,185,845.00$              
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Trans Carolina Corridor (SC 9 ‐ US 501)

Project Limits Description Cost Source

Conceptual Upgrade 1 SC 11 to Boiling Springs
Widen boulevard from 2 
to 4 lanes

 $       33,025,309.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 2 Boiling Springs to I‐85
Widen boulevard from 4 
to 6 lanes

 $       30,394,040.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 3 US 521 to US 521
Widen expressway from 
4 to 6 lanes

 $       14,437,169.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 4 SC 151 to SC 109
Widen expressway from 
4 to 6 lanes

 $       59,268,378.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 5 SC 41 to SC 22
Widen expressway from 
4 to 6 lanes

 $     124,615,564.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 6
US 501 Bus. To US 501 
Bus. 

Widen expressway from 
4 to 6 lanes

 $       32,673,593.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 7 US 501 Bus. To US 17
Widen expressway from 
4 to 6 lanes

 $       62,307,782.00 
NCDOT Construction Estimate 
Worksheet

TOTAL 356,721,835.00$    

Overall Limits: NC State Line to Myrtle Beach
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Trans Carolina Corridor (SC 9 ‐ US 501)

TIP No. Conceptual Upgrade 1 County:  Spartanburg
Route SC 9
From SC 11 to 4 lane Section at Boiling Springs CONSTR. COST
Typical Section Widen boulevard from 2 to 4 lanes $33,025,309

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/12/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 5.9 Miles 2,900,000.00$         17,110,000.00$              
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 28,320 SF 120.00$                   3,398,400.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 509,760.00$                   
Misc. & Mob  (45% Roadway) 7,699,500.00$                

Lgth 5.9 Contract Cost …………..…………………….. 28,717,660.00$               
E. & C. 15% …………..…………………….. 4,307,649.00$                

Construction Cost …………..…………………….. 33,025,309.00$              
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Trans Carolina Corridor (SC 9 ‐ US 501)

TIP No. Conceptual Upgrade 2 County:  Spartanburg
Route SC 9
From 4 lane Section at Boiling Springs to I-85 CONSTR. COST
Typical Section Widen boulevard from 4 to 6 lanes $30,394,040

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/12/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 4.0 Miles 4,100,000.00$         16,400,000.00$              
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 19,200 SF 120.00$                   2,304,000.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 345,600.00$                   
Misc. & Mob  (45% Roadway) 7,380,000.00$                

Lgth 4 Contract Cost …………..…………………….. 26,429,600.00$               
E. & C. 15% …………..…………………….. 3,964,440.00$                

Construction Cost …………..…………………….. 30,394,040.00$              
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Trans Carolina Corridor (SC 9 ‐ US 501)

TIP No. Conceptual Upgrade 4 County:  Lancaster
Route SC 9
From US 521 to US 521 CONSTR. COST
Typical Section Widen expressway from 4 to 6 lanes $14,437,169

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/12/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 1.9 Miles 4,100,000.00$         7,790,000.00$                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 9,120 SF 120.00$                   1,094,400.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 164,160.00$                   
Misc. & Mob  (45% Roadway) 3,505,500.00$                

Lgth 1.9 Contract Cost …………..…………………….. 12,554,060.00$               
E. & C. 15% …………..…………………….. 1,883,109.00$                

Construction Cost …………..…………………….. 14,437,169.00$              
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Trans Carolina Corridor (SC 9 ‐ US 501)

TIP No. Conceptual Upgrade 5 County:  Chesterfield
Route SC 9
From SC 151 to SC 109 CONSTR. COST
Typical Section Widen expressway from 4 to 6 lanes $59,268,378

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/12/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 7.8 Miles 4,100,000.00$         31,980,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 37,440 SF 120.00$                   4,492,800.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 673,920.00$                   
Misc. & Mob  (45% Roadway) 14,391,000.00$              

Lgth 7.8 Contract Cost …………..…………………….. 51,537,720.00$               
E. & C. 15% …………..…………………….. 7,730,658.00$                

Construction Cost …………..…………………….. 59,268,378.00$              
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Trans Carolina Corridor (SC 9 ‐ US 501)

TIP No. Conceptual Upgrade 6 County:  Horry
Route US 501
From SC 41 to SC 22 CONSTR. COST
Typical Section Widen expressway from 4 to 6 lanes $124,615,564

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/12/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 16.4 Miles 4,100,000.00$         67,240,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 78,720 SF 120.00$                   9,446,400.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 1,416,960.00$                
Misc. & Mob  (45% Roadway) 30,258,000.00$              

Lgth 16.4 Contract Cost …………..…………………….. 108,361,360.00$             
E. & C. 15% …………..…………………….. 16,254,204.00$              

Construction Cost …………..…………………….. 124,615,564.00$            
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Trans Carolina Corridor (SC 9 ‐ US 501)

TIP No. Conceptual Upgrade 7 County:  Horry
Route US 501
From US 501 Bus. To US 501 Bus. CONSTR. COST
Typical Section Widen expressway from 4 to 6 lanes $32,673,593

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/12/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 4.3 Miles 4,100,000.00$         17,630,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 20,640 SF 120.00$                   2,476,800.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 371,520.00$                   
Misc. & Mob  (45% Roadway) 7,933,500.00$                

Lgth 4.3 Contract Cost …………..…………………….. 28,411,820.00$               
E. & C. 15% …………..…………………….. 4,261,773.00$                

Construction Cost …………..…………………….. 32,673,593.00$              
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Trans Carolina Corridor (SC 9 ‐ US 501)

TIP No. Conceptual Upgrade 8 County:  Horry
Route US 501
From US 501 Bus. To US 17 CONSTR. COST
Typical Section Widen expressway from 4 to 6 lanes $62,307,782

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/12/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

EXPRESSWAY (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 8.2 Miles 4,100,000.00$         33,620,000.00$              

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 39,360 SF 120.00$                   4,723,200.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 708,480.00$                   
Misc. & Mob  (45% Roadway) 15,129,000.00$              

Lgth 8.2 Contract Cost …………..…………………….. 54,180,680.00$               
E. & C. 15% …………..…………………….. 8,127,102.00$                

Construction Cost …………..…………………….. 62,307,782.00$              
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Upstate Corridor (US 123 ‐ US 29)

Project Limits Description Cost Source

Conceptual Upgrade 1 US 76 to SC 24
Widen boulevard from 2 
to 4 lanes

 $         6,157,261.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 2 SC 28 to SC 130
Widen boulevard from 4 
to 6 lanes

 $       18,996,275.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 3 SC 130 to US 123 Bus. 
Widen boulevard from 4 
to 6 lanes

 $       53,189,570.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 4 US 178 to US 276
Widen boulevard from 4 
to 6 lanes

 $     122,336,011.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 5 SC 291 to SC 292
Widen boulevard from 6 
to 8 lanes

 $     112,457,948.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 6 I‐85 to US 221
Widen boulevard from 4 
to 6 lanes

 $       59,268,378.00 
NCDOT Construction Estimate 
Worksheet

TOTAL 372,405,443.00$    

Overall Limits: GA State Line to NC State Line

1839



NC Maritime Strategy
STIP Plus Improvements to SCDOT Upstate Corridor (US 123 ‐ US 29)

TIP No. Conceptual Upgrade 1 County:  Oconee
Route US 123
From US 76 to SC 24 CONSTR. COST
Typical Section Widen boulevard from 2 to 4 lanes $6,157,261

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/12/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS 1.1 Miles 2,900,000.00$         3,190,000.00$                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 5,280 SF 120.00$                   633,600.00$                   
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 95,040.00$                     
Misc. & Mob  (45% Roadway) 1,435,500.00$                

Lgth 1.1 Contract Cost …………..…………………….. 5,354,140.00$                 
E. & C. 15% …………..…………………….. 803,121.00$                   

Construction Cost …………..…………………….. 6,157,261.00$                
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Upstate Corridor (US 123 ‐ US 29)

TIP No. Conceptual Upgrade 2 County:  Oconee
Route US 123
From SC 28 to SC 130 CONSTR. COST
Typical Section Widen boulevard from 4 to 6 lanes $18,996,275

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/12/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 2.5 Miles 4,100,000.00$         10,250,000.00$              
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 12,000 SF 120.00$                   1,440,000.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 216,000.00$                   
Misc. & Mob  (45% Roadway) 4,612,500.00$                

Lgth 2.5 Contract Cost …………..…………………….. 16,518,500.00$               
E. & C. 15% …………..…………………….. 2,477,775.00$                

Construction Cost …………..…………………….. 18,996,275.00$              
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Upstate Corridor (US 123 ‐ US 29)

TIP No. Conceptual Upgrade 3 County:  Oconee
Route US 123
From SC 130 to US 123 Bus. CONSTR. COST
Typical Section Widen boulevard from 4 to 6 lanes $53,189,570

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/12/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 7.0 Miles 4,100,000.00$         28,700,000.00$              
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 33,600 SF 120.00$                   4,032,000.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 604,800.00$                   
Misc. & Mob  (45% Roadway) 12,915,000.00$              

Lgth 7 Contract Cost …………..…………………….. 46,251,800.00$               
E. & C. 15% …………..…………………….. 6,937,770.00$                

Construction Cost …………..…………………….. 53,189,570.00$              
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Upstate Corridor (US 123 ‐ US 29)

TIP No. Conceptual Upgrade 4 County:  Pickins - Greenville
Route US 123
From US 178 to US 276 CONSTR. COST
Typical Section Widen boulevard from 4 to 6 lanes $122,336,011

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/12/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 16.1 Miles 4,100,000.00$         66,010,000.00$              
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 77,280 SF 120.00$                   9,273,600.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 1,391,040.00$                
Misc. & Mob  (45% Roadway) 29,704,500.00$              

Lgth 16.1 Contract Cost …………..…………………….. 106,379,140.00$             
E. & C. 15% …………..…………………….. 15,956,871.00$              

Construction Cost …………..…………………….. 122,336,011.00$            
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NC Maritime Strategy
STIP Plus Improvements to SCDOT Upstate Corridor (US 123 ‐ US 29)

TIP No. Conceptual Upgrade 5 County:  Pickins - Greenville
Route US 29
From US 178 to US 276 CONSTR. COST
Typical Section Widen boulevard from 6 to 8 lanes $112,457,948

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/12/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.6-Ln to 8-Ln C&G,23'Raised Median 14.8 Miles 4,100,000.00$         60,680,000.00$              
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 71,040 SF 120.00$                   8,524,800.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 1,278,720.00$                
Misc. & Mob  (45% Roadway) 27,306,000.00$              

Lgth 14.8 Contract Cost …………..…………………….. 97,789,520.00$               
E. & C. 15% …………..…………………….. 14,668,428.00$              

Construction Cost …………..…………………….. 112,457,948.00$            

1844



NC Maritime Strategy
STIP Plus Improvements to SCDOT Upstate Corridor (US 123 ‐ US 29)

TIP No. Conceptual Upgrade 6 County:  Spartanburg
Route US 29
From I-85 to US 221 CONSTR. COST
Typical Section Widen boulevard from 4 to 6 lanes $59,268,378

SC Strategic Corridor Plan? YES
Prepared By: Andrew Bell 12/12/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median 7.8 Miles 4,100,000.00$         31,980,000.00$              
Urban Wid.Ex.4-Ln to 8-Ln C&G,23'Raised Median Miles 5,300,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 37,440 SF 120.00$                   4,492,800.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 673,920.00$                   
Misc. & Mob  (45% Roadway) 14,391,000.00$              

Lgth 7.8 Contract Cost …………..…………………….. 51,537,720.00$               
E. & C. 15% …………..…………………….. 7,730,658.00$                

Construction Cost …………..…………………….. 59,268,378.00$              
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VDOT 6-YEAR PLAN PROJECTS UTILIZED IN 
F.A.F. MODEL 
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2040 FAF Travel Time
VDOT Six‐Year Plan Projects utilized in FAF Model for Freight Travel Time Analysis

Project Road Type of Project Route(s)
Project 

Costs ($M)
Length 
(mi.)

$/mi. 
($M)

100937 US 58 Added Capacity $67.00 3.10 $21.61

13835 US 58 New Location

17536 US 58 Upgrade Existing Expressway (55 MPH) $9.64 7.80 $1.24

17537 US 58 Upgrade Existing Expressway (55 MPH) $6.20 4.00 $1.55

56352 US 58 Upgrade Existing Expressway (55 MPH) $20.38 2.71 $7.52

COMPLETE

1849



 
 
 
 
 
 
 
 
 

THIS PAGE INTENTIONALLY LEFT BLANK 

1850



 
 
 
 

APPENDIX P 
 

VDOT 6-YEAR PLAN DOCUMENTS 
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Home User's Guide About
All Projects Major Projects MPO Fund Reports

  
 

Project Summary
UPC  13835
Project  RTE 58 - CLARKSVILLE BYPASS-4 LANES ON NEW LOCATION
Scope of Work  NEW CONSTRUCTION
Description  FROM: ROUTE 722 TO: 0.641 KILOMETERS EAST OF ROUTE 15 NORTH
Report Note  Route 58 Corridor Program
Fund Source  BOND

Project Location
District  Richmond Jurisdiction  Mecklenburg County
Road 
System

 Primary Length  13.4080 KM

Route  6058 Street  
Structure 
No.

 25880,25881,25882,25883,25884,25885,25886,25887,25889,25895 Sufficiency 
Rating

 81,93,95,95,98,100,100

MPO 
Area

 NonMPO

Zip Code  23917

Estimates & Schedule
Estimated 

Cost 
(Thousands) Schedule

Prelim. Eng. (PE) $11,822 Complete
Right of Way (RW) $3,400 Complete
Construction (CN) $88,325 Complete

Total Estimate $103,547  

Required Allocations

Fund Sources

Previous 
Allocations FY2012 FY2013 FY2014 FY2015 FY2016 FY2017

Required 
After 

FY2017
Values in Thousands of Dollars

Bond Proceeds: Rt 58 Bond CDP Funds $99,252 $0 $0 $0 $0 $0 $0
Primary Formula: State $2,995 $0 $0 $0 $0 $0 $0
Priority Transportation Funds: State $1,300 $0 $0 $0 $0 $0 $0
Total Funding  $103,547  $0  $0  $0  $0  $0  $0  $0

  © Copyright 2008 Virginia Department of Transportation. All Rights Reserved. VDOT Six-Year Improvement Program v1.0   
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Project Summary
UPC  17536
Project  RTE 58 - CORRIDOR DEVELPMENT PROG - 4 LANES
Scope of Work  MAJOR WIDENING
Description  FROM: 0.660 KM EAST ROUTE 714 TO: STUART BYPASS
Report Note  Route 58 Corridor Program - PE & RW Only. 
Fund Source  BOND

Project Location
District  Salem Jurisdiction  Patrick County
Road System  Primary Length  7.8000 MI
Route  0058 Street  
MPO Area  NonMPO
Zip Code  24120

Estimates & Schedule
Estimated Cost 

(Thousands) Schedule
Prelim. Eng. (PE) $3,489 Complete
Right of Way (RW) $6,147 Underway
Construction (CN) $0 N/A

Total Estimate $9,636  

Required Allocations

Fund Sources

Previous 
Allocations FY2012 FY2013 FY2014 FY2015 FY2016 FY2017

Required 
After 

FY2017
Values in Thousands of Dollars

Bond Proceeds: Rt 58 Bond CDP Funds $4,867 $0 $0 $0 $0 $0 $0
FRAN Bond Proceeds: FRAN $798 $0 $0 $0 $0 $0 $0
Priority Transportation Funds: State $4,005 $0 $0 $0 $0 $0 $0
Total Funding  $9,670  $0  $0  $0  $0  $0  $0  ($34)

  © Copyright 2008 Virginia Department of Transportation. All Rights Reserved. VDOT Six-Year Improvement Program v1.0   
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Project Summary
UPC  17537
Project  RTE 58 - CORRIDOR DEVELOPMENT PROG - 4 LANES
Scope of Work  MAJOR WIDENING
Description  FROM: 0.177 KM WEST ROUTE 795 TO: 0.660 KM EAST ROUTE 610
Report Note  Route 58 Corridor Program - PE & RW Only. 
Fund Source  BOND

Project Location
District  Salem Jurisdiction  Patrick County
Road System  Primary Length  6.4400 KM
Route  0058 Street  
MPO Area  NonMPO
Zip Code  24120

Estimates & Schedule
Estimated Cost 

(Thousands) Schedule
Prelim. Eng. (PE) $2,511 Complete
Right of Way (RW) $3,690 Underway
Construction (CN) $0 N/A

Total Estimate $6,202  

Required Allocations

Fund Sources

Previous 
Allocations FY2012 FY2013 FY2014 FY2015 FY2016 FY2017

Required 
After 

FY2017
Values in Thousands of Dollars

Bond Proceeds: Rt 58 Bond CDP Funds $6,222 $0 $0 $0 $0 $0 $0
Total Funding  $6,222  $0  $0  $0  $0  $0  $0  ($20)

  © Copyright 2008 Virginia Department of Transportation. All Rights Reserved. VDOT Six-Year Improvement Program v1.0   
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Project Summary
UPC  56352
Project  RTE 58 - DEVELOP TO 4 LANES
Scope of Work  MAJOR WIDENING

Description  FROM: 0.44 KILOMETER WEST EXISTING ROUTE 600 TO: 0.04 KILOMETER WEST EXIST.ROUTE 795(EAST OF 
MEADOW OF DAN SC

Report Note  Route 58 Corridor Program
Fund Source  S

Project Location
District  Salem Jurisdiction  Patrick County
Road System  Primary Length  2.7100 MI
Route  0058 Street  
MPO Area  NonMPO
Zip Code  24120

Estimates & Schedule
Estimated Cost 

(Thousands) Schedule
Prelim. Eng. (PE) $0 N/A
Right of Way (RW) $0 N/A
Construction (CN) $20,382 Complete

Total Estimate $20,382  

Required Allocations

Fund Sources

Previous 
Allocations FY2012 FY2013 FY2014 FY2015 FY2016 FY2017

Required 
After 

FY2017
Values in Thousands of Dollars

FRAN Bond Proceeds: FRAN $14,948 $0 $0 $0 $0 $0 $0
Primary Formula: State $2,899 $0 $0 $0 $0 $0 $0
Priority Transportation Funds: State $2,535 $0 $0 $0 $0 $0 $0
Revenue Sharing Funds: Local Match $100 $0 $0 $0 $0 $0 $0
Revenue Sharing Funds: State Match $100 $0 $0 $0 $0 $0 $0
Total Funding  $20,583  $0  $0  $0  $0  $0  $0  ($201)

  © Copyright 2008 Virginia Department of Transportation. All Rights Reserved. VDOT Six-Year Improvement Program v1.0   
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Project Summary
UPC  100937
Project  ROUTE 58/ HOLLAND ROAD CORRIDOR IMPROVEMENTS
Scope of Work  Reconstruction w/ Added Capacity
Description  FROM: Rte 58/13/32 bypass TO: .7 miles west of Manning Bridge Road
Report Note  
Fund Source  

Project Location
District  Hampton Roads Jurisdiction  City of Suffolk
Road System  Urban Length  3.1000 MI
Route  0058 Street  Holland Road
MPO Area  Hampton Roads

Estimates & Schedule
Estimated Cost 

(Thousands) Schedule
Prelim. Eng. (PE) $3,500 Underway
Right of Way (RW) $14,000 FY2013
Construction (CN) $55,000 FY2013

Total Estimate $72,500  

Required Allocations

Fund Sources

Previous 
Allocations FY2012 FY2013 FY2014 FY2015 FY2016 FY2017

Required 
After 

FY2017
Values in Thousands of Dollars

(l)Local Project Contributions: Local $0 $3,500 $0 $0 $0 $0 $0
(S)Secondary Formula: Federal/State $5 $0 $0 $0 $0 $0 $0
Revenue Sharing Funds: Local Match $0 $500 $500 $0 $0 $0 $0
Revenue Sharing Funds: State Match $0 $500 $500 $0 $0 $0 $0
Total Funding  $5  $4,500  $1,000  $0  $0  $0  $0  $66,995

  © Copyright 2008 Virginia Department of Transportation. All Rights Reserved. VDOT Six-Year Improvement Program v1.0   
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NC Maritime Strategy
STIP Plus Scenario Assumptions

1

All proposed projects within the NCDOT STIP, NCDOT Subject to Reprioritization Spreadsheet, NCDOT 
Strategic Highway Corridors, SCDOT STIP, SC MPO STIP's, SCDOT LRTP, SC MPO LRTP's, VDOT Six‐Year 
Plan, and VDOT Region LRTP's will improve the volume to capacity ratio to less than 0.90.

2

Roadway segments that are not covered by documents mentioned in Assumption 1 and have a v/c 
ratio greater than 0.90 will be widened until the v/c ratio is 0.90 or less, and costs will be estimated 
using the NCDOT Construction Estimate Worksheet for all states.

3
Roadway segments may be widened to up to twice their original laneage.

4

All new freeway sections or roadways upgraded to freeway standards estimated in the NCDOT 
Construction Estimation Worksheet are assumed to be 4‐lane divided freeways and will have a 2‐lane 
frontage road with 2 ft. paved shoulder.

5
If there are no plans with design speed for new freeway sections, the assumed speed will be 65 mph.

6
If there are no plans with design speed for expressway sections, the assumed speed will be 55 mph.

7

There is no value in the NCDOT Construction Estimate Worksheet for widening an expressway by more 
than 2 lanes.  Since the incremental difference for widening freeways by 2 lanes and 4 lanes is 
$1,700,000, this value will be used for each additional 2 lanes of widening applied to expressways 
beyond the initial 2 lanes of widening.

8
Except for unusual circumstances, it is assumed that there are 200 feet of bridges for every mile of 
roadway that needs to be widened.

9
Lanes are assumed to be 12 feet in width.

10

If costs for a particular proposed project are found in multiple sources, the larger source will be used 
(eg: SCDOT Strategic Highway Corridor Plan overrides SC MPO LRTP's)

11
The assumed price of a parallel bridge to the existing US 17 bridge over the Cooper River in South 
Carolina is $700 Million, based on the price of the first bridge.

12

The cost to widen I‐40 between Old Fort, NC and Black Mountain, NC has been adjusted to reflect the 
unusual difficulty associated with roadway widening along that corridor.

13
SC Strategic Corridors are assumed to have speeds of 55 mph.

14
SC Interstate Corridors are assumed to have speeds of 65 mph.

15
According to the SC Strategic Corridors plan, roads may be widened to up to 6 lanes wide. Beyond that, 
conceptual widenings are not included in the Strategic Corridors plan.

1961



NC Maritime Strategy
STIP Plus Improvements to I‐64 in VA

Project Limits Description Cost Source

VDOT Vtrans2035 I‐464 to I‐264/I‐664
Widen freeway from 4 
to 6 lanes

 $      259,402,000.00  VDOT Vtrans2035

TOTAL 259,402,000.00$     

Overall Limits: US 17 to I‐664

1962



NC Maritime Strategy
STIP Plus Improvements to I‐85 in VA

Project Limits Description Cost Source
No Improvements 
Warranted

TOTAL ‐$                           

Overall Limits: US 58 to North Carolina State Line

1963



NC Maritime Strategy
STIP Plus Improvements to I‐95 in VA

Project Limits Description Cost Source

VDOT Vtrans2035 US 301 to NC State Line
Widen freeway from 4 
to 6 lanes

 $      369,564,000.00  VDOT Vtrans2035

TOTAL 369,564,000.00$     

Overall Limits: US 58 to North Carolina State Line

1964



NC Maritime Strategy
STIP Plus Improvements to I‐664 in VA

Project Limits Description Cost Source

VDOT Vtrans2035
Newport News Co. Ln. to 
US 58

Widen freeway from 4 
to 8 lanes

 $      932,252,000.00  VDOT Vtrans2035

TOTAL 932,252,000.00$     

Overall Limits: VA 164 to US 58

1965



NC Maritime Strategy
STIP Plus Improvements to US 17 in VA

Project Limits Description Cost Source
No Improvements 
Warranted

TOTAL ‐$                           

Overall Limits: I‐64 to NC State Line

1966



NC Maritime Strategy
STIP Plus Improvements to US 17 in VA

Project Limits Description Cost Source

VDOT Vtrans2035
1.32 Mi. N. of US 17 Bus. 
To Gt. Bridge Blvd.

Widen blvd. from 2 to 4 
lane ex‐way

 $      294,543,000.00  VDOT Vtrans2035

VDOT Vtrans2035 Gt. Bridge Blvd. to I‐64
Widen blvd. from 4 to 6 
lane ex‐way

 $        97,331,000.00  VDOT Vtrans2035

Conceptual Upgrade 1 I‐64 to NC State Line
Upgrade expressway to 
freeway

 $      125,162,550.00 
NCDOT Construction Estimate 
Worksheet

TOTAL 517,036,550.00$     

Overall Limits: I‐64 to NC State Line

1967



NC Maritime Strategy
STIP Plus Improvements to US 17 in VA

TIP No. Conceptual Upgrade 1 County:  Chesapeake
Route US 17
From I-64 to North Carolina State Line CONSTR. COST
Typical Section Upgrade 4-lane expressway to freeway $125,162,550

Prepared By: Andrew Bell 12/13/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (Existing Location)
Rural Wid.Ex.2-Ln to 4-Ln, 46'Median, 4'PS Miles 2,900,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln, 46'Median, 4'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln C&G,23'Raised Median Miles 2,900,000.00$         -$                                
Urban Wid.Ex.2-Ln to 6-Ln C&G,23'Raised Median Miles 5,000,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln C&G,23'Raised Median Miles 4,100,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' 17.4 Mile 700,000.00$            12,180,000.00$              
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond 3 Each 5,700,000.00$         17,100,000.00$              
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR 3 Each 2,500,000.00$         7,500,000.00$                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS 17.4 Mile 2,200,000.00$         38,280,000.00$              
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges SF 120.00$                   -$                                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) -$                                
Misc. & Mob  (45% Roadway) 33,777,000.00$              

Lgth 17.4 Contract Cost …………..…………………….. 108,837,000.00$             
E. & C. 15% …………..…………………….. 16,325,550.00$              

Construction Cost …………..…………………….. 125,162,550.00$            

1968



NC Maritime Strategy
STIP Plus Improvements to US 17 Business in VA

Project Limits Description Cost Source

VDOT Vtrans2035
US 17 to Sawyers Arch 
Rd.

Widen blvd. from 2 to 4 
lane ex‐way

 $        61,511,000.00  VDOT Vtrans2035

VDOT Vtrans2035 VA 165 to Willowood Dr.
Widen blvd. from 4 to 6 
lane ex‐way

 $        65,165,000.00  VDOT Vtrans2035

TOTAL 126,676,000.00$     

Overall Limits: I‐64 to US 17

1969



NC Maritime Strategy
STIP Plus Improvements to US 58 in VA

Project Limits Description Cost Source

Conceptual Upgrade 1
I‐664 to US 58 Service 
Road

Widen freeway from 4 
to 8 lanes

 $          9,237,214.00 
NCDOT Construction Estimate 
Worksheet

Conceptual Upgrade 2 US 58 Bus. To US 460
Widen freeway from 4 
to 6 lanes

 $        48,957,501.00 
NCDOT Construction Estimate 
Worksheet

VDOT Vtrans2035
US 58 Bus. To Manning 
Bridge Rd.

Widen expressway 
from 4 to 6 lanes

 $        92,536,000.00  VDOT Vtrans2035

VDOT Vtrans2035 Kentuck Rd. to US 29
Widen expressway 
from 4 to 6 lanes

 $        19,575,000.00  VDOT Vtrans2035

TOTAL 170,305,715.00$     

Overall Limits: I‐664 to US 220 in Martinsville

1970



NC Maritime Strategy
STIP Plus Improvements to US 58 in VA

TIP No. Conceptual Upgrade 1 County:  Chesapeake
Route US 58
From I-664 to US 58 Service Rd. CONSTR. COST
Typical Section Widen freeway from 4 to 8 lanes $9,237,214

Prepared By: Andrew Bell 12/13/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS Miles 5,300,000.00$         -$                                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS 0.7 Miles 7,000,000.00$         4,900,000.00$                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 6,720 SF 120.00$                   806,400.00$                   
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 120,960.00$                   
Misc. & Mob  (45% Roadway) 2,205,000.00$                

Lgth 0.7 Contract Cost …………..…………………….. 8,032,360.00$                 
E. & C. 15% …………..…………………….. 1,204,854.00$                

Construction Cost …………..…………………….. 9,237,214.00$                

1971



NC Maritime Strategy
STIP Plus Improvements to US 58 in VA

TIP No. Conceptual Upgrade 2 County:  Suffolk
Route US 58
From US 58 Bus. To US 460 CONSTR. COST
Typical Section Widen freeway from 4 to 6 lanes $48,957,501

Prepared By: Andrew Bell 12/13/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS 5.1 Miles 5,300,000.00$         27,030,000.00$              
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 24,480 SF 120.00$                   2,937,600.00$                
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 440,640.00$                   
Misc. & Mob  (45% Roadway) 12,163,500.00$              

Lgth 5.1 Contract Cost …………..…………………….. 42,571,740.00$               
E. & C. 15% …………..…………………….. 6,385,761.00$                

Construction Cost …………..…………………….. 48,957,501.00$              

1972



NC Maritime Strategy
STIP Plus Improvements to US 220 in VA

Project Limits Description Cost Source
No Improvements 
Warranted

TOTAL ‐$                           

Overall Limits: US 58 to NC State Line

1973



NC Maritime Strategy
STIP Plus Improvements to VA 49

Project Limits Description Cost Source
No Improvements 
Warranted

TOTAL ‐$                           

Overall Limits: US 58 to NC State Line

1974



NC Maritime Strategy
STIP Plus Improvements to VA 164

Project Limits Description Cost Source

Conceptual Upgrade 1 Towne Point Rd. to I‐664
Widen freeway from 4 
to 6 lanes

 $        16,319,167.00 
NCDOT Construction Estimate 
Worksheet

TOTAL 16,319,167.00$       

Overall Limits: VA APMT Terminal to I‐664

1975



NC Maritime Strategy
STIP Plus Improvements to VA 164

TIP No. Conceptual Upgrade 1 County:  Suffolk
Route VA 164
From Towne Point Rd. to I-664 CONSTR. COST
Typical Section Widen freeway from 4 to 6 lanes $16,319,167

Prepared By: Andrew Bell 12/13/2011
Requested By: HIGH-LEVEL ESTIMATION PURPOSES FOR NC MARITIME STRATEGY ONLY!!!!!!!!!!!!!!!!!!

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

FREEWAY (Existing Location)
Rural Wid. Ex.2-Ln to 4-Ln, 46'Median, 4'&10'PS Miles 3,500,000.00$         -$                                
Rural Wid.Ex.4-Ln to 6-Ln (70'to46'Med), 10'PS Miles 4,700,000.00$         -$                                
Urban Wid.Ex.2-Ln to 4-Ln, 22'Med.w/Barr, 10'PS Miles 4,100,000.00$         -$                                
Urban Wid.Ex.4-Ln to 6-Ln, 22'Med.w/Barr, 10'PS 1.7 Miles 5,300,000.00$         9,010,000.00$                
Urban Wid.Ex.4-Ln to 8-Ln, 22'Med.w/Barr, 10'PS Miles 7,000,000.00$         -$                                

Upgrade Existing 4-Ln Main Line
Wid Ex 2'PS to 4'&10', Resurf Ex 56' Mile 700,000.00$            -$                                
Wid Ex 4'PS to 4'&10', Resurf Ex 64' Mile 600,000.00$            -$                                
Directional Crossovers w/Median U-Turns Each 500,000.00$            -$                                
Interchanges
Diamond Each 5,700,000.00$         -$                                
Directional Flyover Ramp (64WB to 17SB) Each 5,700,000.00$         -$                                
Free Flow Ramp (17NB to 64EB) Each 2,000,000.00$         -$                                
Half Clover Each 7,700,000.00$         -$                                
Grade Separations
Y-Line over 4-Ln Each 1,450,000.00$         -$                                
Y-Line over 8-Ln Each 1,650,000.00$         -$                                
4-Ln over RR Each 2,500,000.00$         -$                                
6-Ln over RR Each 2,600,000.00$         -$                                
RR over 4-Ln Each 1,900,000.00$         -$                                
Thoroughfare / Frontage Roads
New Location 2-Lanes (24'Pavt) Mile 2,000,000.00$         -$                                

 New Location 2-Lanes (24'Pavt), 2'PS Mile 2,200,000.00$         -$                                
New Location 2-Lanes (24'Pavt), 4'PS Mile 2,400,000.00$         -$                                
Traffic Signals (With Metal Poles)
4-Lanes Each 90,000.00$              -$                                
6-Lanes Each 100,000.00$            -$                                
8-Lanes Each 110,000.00$            -$                                
Stream Crossings (Bridges)
Jacking to 17'-00" Vertical Clearance LS -$                                
New Bridge SF 95.00$                      -$                                
Widen Existing Bridges 8,160 SF 120.00$                   979,200.00$                   
Rehab Existing Bridge Decks   SF 30.00$                      -$                                
Remove Existing Bridges SF 12.00$                      -$                                
RC Box Culverts LS -$                                

Misc. & Mob  (15% Bridges/Streams) 146,880.00$                   
Misc. & Mob  (45% Roadway) 4,054,500.00$                

Lgth 1.7 Contract Cost …………..…………………….. 14,190,580.00$               
E. & C. 15% …………..…………………….. 2,128,587.00$                

Construction Cost …………..…………………….. 16,319,167.00$              

1976
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North Carolina Department of Transportation
Preliminary Estimate

TIP No. RIVER ROAD CONCEPTUAL DESIGN County:  Brunswick
Route
From NC 133 to River Road Port Site CONSTR. COST
Typical Section 4-Lane Divided w/12' FDPS and 23'Median $8,151,200

Prepared By: URS 1/23/2012
Requested By: NC Maritime Strategy Conceptual Port Access

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                         
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                         
Urban 4-Lane C & G, 23'Raised Median 0.7 Miles 3,800,000.00$ 2,660,000.00$          
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                         
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                         

Traffic Signals (With Metal Poles)
4-Lanes 3 Each 90,000.00$ 270,000.00$             
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates (on NC 133) 1 Each 150,000.00$ 150,000.00$             

Stream Crossings (Bridges)
New Bridges 24,000 SF 95.00$ 2,280,000.00$          
Widen Existing Bridges SF 120.00$                  -$                         
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS 384,000.00$            -$                         

Misc. & Mob  (15% Bridges/Streams) 342,000.00$             
Misc. & Mob  (45% Roadway) 1,386,000.00$         

Lgth 0.7 Contract Cost …………..…………………….. 7,088,000.00$          
E. & C. 15% …………..…………………….. 1,063,200.00$         

Construction Cost …………..…………………….. 8,151,200.00$         

1978



US 17 / NC 133 Connector

4 ln freeway median / shoulder 5.2 mile $6,200,000 /mile $32,240,000
Half clover NC 133 1 ls $10,950,000 ls $10,950,000
Rail Grade Separation 1 ls $2,100,000 ls $2,100,000

$45,290,000
30% Misc and Mob $13,587,000

Sub $58,877,000

15% Eng and Cont. $8,831,550

Total Construction Costs $67,708,550

say $68 million

1979



North Carolina Department of Transportation
Preliminary Estimate

TIP No. SOUTHPORT CONCEPTUAL DESIGN County:  Brunswick
Route
From NC 87 to Southport Port Site CONSTR. COST
Typical Section 4-Lane Divided w/12' FDPS and 23'Median $13,229,140

Prepared By: URS 1/23/2012
Requested By: NC Maritime Strategy Conceptual Port Access

Line 
Item Des

Sec 
No. Description Quantity Unit Price  Amount 

BOULEVARD (New Location)
Rural 4-Lane, 46'Median, 4'PS Miles 3,800,000.00$         -$                         
Rural 6-Lane, 46'Median, 4'PS Miles 5,500,000.00$         -$                         
Urban 4-Lane C & G, 23'Raised Median 1.7 Miles 3,800,000.00$ 6,308,000.00$          
Urban 6-Lane C & G, 23'Raised Median Miles 5,500,000.00$         -$                         
Urban 8-Lane C & G, 23'Raised Median Miles 7,200,000.00$         -$                         

Traffic Signals (With Metal Poles)
4-Lanes 3 Each 90,000.00$ 270,000.00$             
6-Lanes Each 100,000.00$            -$                         
8-Lanes Each 110,000.00$            -$                         
RR Signal with Gates (on NC 133) 1 Each 150,000.00$ 150,000.00$             

Stream Crossings (Bridges)
New Bridges 16,000 SF 95.00$ 1,520,000.00$          
Widen Existing Bridges SF 120.00$                  -$                         
Rehab Existing Bridge Decks   SF 30.00$                    -$                         
Remove Existing Bridges SF 12.00$                    -$                         
RC Box Culverts LS 384,000.00$            -$                         

Misc. & Mob  (15% Bridges/Streams) 228,000.00$             
Misc. & Mob  (45% Roadway) 3,027,600.00$         

Lgth 1.7 Contract Cost ………….. …………………….. 11,503,600.00$        
E. & C. 15% ………….. …………………….. 1,725,540.00$         

Construction Cost ………….. …………………….. 13,229,140.00$       

1980



1981



1982



1983
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